
Annual Performance Report

Project/Programme title: Development of organiculture orchards in degraded environment (DARED) (FP022)

Accredited Entity: Agency for Agricultural Development of Morocco (ADA_Morocco)

Date of Report submission: 1 July 2026

Version number V2.0



Contents

Section A	<u>PROJECT DATA</u>
Section B	<u>EXECUTIVE SUMMARY</u>
Section C	<u>RESULTS AND IMPACTS</u>
Section D	<u>RISKS ASSESSMENT AND MANAGEMENT</u>
Section E	<u>FINANCIAL INFORMATION</u>
Section F	<u>ENVIRONMENTAL SOCIAL SAFEGUARDS & GENDER & INDIGENOUS PEOPLE</u>
Section G	<u>ANNEXES</u>

RATIONALE

This report layout is designed to support the drafting of a structured report that assesses, evaluates, documents, and communicates the progress on Funding Proposal (FP) implementation and on its associated Funded Activity Agreement (FAA). The layout aims to provide a clear and comprehensive understanding of key objectives, progress, and risks, drawing on project implementation related data provided by Accredited Entities (AEs). Considering the Green Climate Fund's (GCF) evolving strategic direction toward a Risk-Based Approach, the report is intended to:

- Track quantitative and qualitative progress of the project implementation.
- Highlight critical findings and emerging trends.
- Identify risks and propose actionable mitigation strategies.
- Support evidence-based decision-making.
- Promote transparency and accountability.
- Align with strategic and regulatory frameworks.
- Serve as a foundation for AE engagement on project performance

METHODOLOGY

The report's layout mirrors, to the extent possible, the structure of the Funding Proposal (FP) to maintain coherence with the presented information. However, the FP and the Report differ in scope and strategic intent; thus, while the FP serves a functional role in informing the Report, it does not dictate a strictly parallel structure.

A. PROJECT DATA (Prefilled where possible)

Should any information/data prefilled from Section A.1 to Section A.12 be incorrect or require updating, please inform GCF's Project Lead of appropriate corrective action.

A.1. Date of report submission		1 July 2026												
A.2. Project or programme	Project	A.3. Sector	Public											
A.4. Total Financing (GCF + Cofinance)	<table border="1"> <tr> <td>GCF Financing</td> <td>Mill. USD 39.3</td> </tr> <tr> <td>Grants</td> <td>Mill. USD 39.3</td> </tr> <tr> <td>Co-Financing</td> <td>Mill. USD 9.9</td> </tr> <tr> <td>Grants</td> <td>Mill. USD 9.9</td> </tr> <tr> <td>Total Financing</td> <td>Mill. USD 49.2</td> </tr> </table>				GCF Financing	Mill. USD 39.3	Grants	Mill. USD 39.3	Co-Financing	Mill. USD 9.9	Grants	Mill. USD 9.9	Total Financing	Mill. USD 49.2
	GCF Financing	Mill. USD 39.3												
	Grants	Mill. USD 39.3												
	Co-Financing	Mill. USD 9.9												
	Grants	Mill. USD 9.9												
Total Financing	Mill. USD 49.2													
A.5. Total GCF funding disbursed to this date	NA (draft)													
A.6. Implementation period	From 14 June 2017 to 30 June 2028													
A.7. ESS Category (Refers to GCF revised <u>Environmental and Social Policy</u> and GCF ESS Standards to assess your FP category.)				Category B										
A.8. Executing Entity Information														
Full legal name	Country of registration (or, for intl orgs, country of HQ)	Entity type	Role in project	Focal Point(s) and email(s)										
Agence Nationale de Développement des Zones Oasiennes et l'Arganier	Morocco	Public	Executing Entity	Bouayad Abdelouahed Bouayadabdel@gmail.com										

A.9. Co-Financier information				
Full legal name	Country of registration (or, for intl orgs, country of HQ)	Focal Point(s) and email(s)	Ownership Type	Beneficial Owner(s)
National Agency for the Development of Oases and Argan Zones (ANDZOA)	Morocco	Abdelouahed Bouayad	Institutional	Gouvernement Agency
Regional Directorate of Agriculture (DRA)	Morocco	Sebbioui Imane	Institutional	Statutory public Authority
Agency for Hydrological Basin (ABH)	Morocco	Amghar Mohammed	Institutional	Government Agency

A.10. Alignment with country NDCs & NAP <i>(NB Only populate if applicable, e.g., if your project/programme specifically contributes to a country's NDC or NAP target/s)</i>				
Country	Date of NDC/ NAP submission	NDC/ NAP objective	Brief description of project's alignment with NDC/ NAP objectives	Percentage of target met with proposed project.Beneficial owner(s)
Morocco	25 December 2014	43000 hectares of Arganiculture by 2030	The DARED project aligns with Morocco's Nationally Determined Contribution (NDC) and National Adaptation Plan (NAP) by promoting climate-resilient arganiculture, contributing to GHG emission reduction through carbon sequestration, and enhancing sustainable land management. It strengthens the resilience of rural communities and reduces pressure on natural forests through sustainable value chain development and co-management practices.	23%

A.11. Estimated duration of impact	
A.12 Report to be shared with NDA	Yes ☒ No ☐
18 June 2026	

B. EXECUTIVE SUMMARY

Should any information/data prefilled in Section “B” be incorrect or require updating, please inform GCF’s Project Lead for appropriate corrective action.

B.1. Summary

Project Overview and Financial Status

The DARED project is currently in its eighth year of implementation and is scheduled to close on June 30, 2028. To date, total cumulative expenditures amount to **US\$ 34,625,593.84** (including both GCF and co-financing), representing **70%** of the total project budget.

Component 1: Climate Resilient Agriculture and Ecosystem Restoration

- **Argan Tree Plantations:** Maintenance work has been completed on an additional 2,373 hectares, bringing the total restored area to 9,837 hectares—achieving 98% of the final target.
- **Aromatic and Medicinal Plants (PAM):** Current maintenance covers 491 hectares of capers, bringing the total area planted with PAM to 2,017 hectares, which represents 100% of the project target.
- **Water Infrastructure:** Out of 23 new rainwater harvesting structures, 1 is completed and 22 are nearing completion. These structures provide a storage capacity of 73,300 m³, bringing the total achieved capacity to 99,500 m³—effectively doubling the initial target.

Component 2: Infrastructure and Community Empowerment

- **Awareness Campaigns:** Information and awareness-raising sessions were conducted for women in villages affected by the construction of the six CCCA (Argan Forest Community Centers) and the UCZ (Zoning Coordination Unit) in the Essaouira province.
- **Infrastructure Development:** Architectural plans and detailed design studies have been finalized for the Smimou UCZ and the six CCCAs in the Essaouira province. Construction work is scheduled to commence in the first quarter of 2026.

Component 3: Capacity Building and Institutional Support

- **Training & Workshops:** Training sessions were organized covering the co-management of argan forests and the impacts of climate change on argan plantations (440 participants), alongside specialized awareness and training modules focused on women's empowerment (460 women).
- **Knowledge Exchange:** Study and exchange trips were organized for nearly 310 beneficiaries involved in the argan tree planting initiatives.
- **Forest Management:** Two co-management plans for natural argan forests were successfully developed in the provinces of Tiznit and Sidi Ifni.
- **Support to the International Argan Center:** Key achievements included (i) organizing project management training sessions and (ii) establishing a dedicated documentary collection on the argan tree and forest ecosystem.

Key Risks and Environmental Changes

The following section highlights the primary risks and key changes observed during this reporting period:

Main Risk & Mitigation: In 2025, the primary challenge was identifying and securing the land required to construct the UCZ and CCCA units. To mitigate this, targeted outreach and awareness actions were conducted with local and provincial authorities to expedite the land acquisition process.

Key Environmental Change: Following several consecutive years of severe drought, the project area benefited from exceptional rainfall during the final quarter of 2025. This rainfall has significantly accelerated the growth and survival rates of both the argan trees and the aromatic/medicinal plants (PAM) planted under the project.

C. RESULTS AND IMPACTS

C.1. Overall Summary of the Project Progress

(This section provides a narrative report summarizing the overall progress of the implementation status of the funded activity progress during the reporting period. 1,500 words)

The DARED project is in its 8th year of implementation and will be closed on June 30, 2028.

Regarding the financial performance of the GCF grant component implemented by ANDZOA, the cumulative results since the project's launch are summarized as follows (as of December 31, 2025) :

- The amount of funds mobilized by the GCF grant totals US\$ 30,001,600, representing 76% of the total GCF grant amount (US\$39,292,600). The fourth and final disbursement of US\$ 9,291,000 remains to be mobilized.
- Cumulative commitments as of December 31, 2025, amount to USD 26,964,532.92 representing 90% of the total funds mobilized by the GCF grant.
- Cumulative payments as of December 31, 2025, amount to USD 25,596,990.11 representing nearly 85% of the funds mobilized by the grant.

Regarding the Moroccan government's contribution (Co-financing), the financial statement as of December 31, 2025, is as follows:

- The total amount of cumulative commitments is USD 9,386,065.17 representing 88% of the project's planned contribution USD 10,702,203.67
- Cumulative payments amount to USD 9,028,603.73 representing 84% of the total planned contribution from the Moroccan government.

Component 1: Implementation of Arganiculture on 10,000 ha:

The implementation of this component is globally satisfying and practically completed.

- **Output 1.1:** The planting of 10,000 ha of argane trees is completed :

The area planted with argan trees is 10,014 hectares, representing 100% of the project's target, of which 9,837 hectares have been completed. Of the 10,014 hectares committed, 7,928 hectares were developed by ANDZOA using GCF funding, and 2,086 hectares were implemented by the Souss Massa Regional Directorate of Agriculture (co-financing). Maintenance operations on the argane plantations continued throughout 2025, covering an area of 2,550 ha of which 2373 ha are completed. This work is being implemented through 10 contracts, 9 of which are funded by the GCF grant and 1 by co-financing. This brings the cumulative area received to 9,837 hectares. An area of 177 hectares will remain, which will be completed in June 2026.

During this year 2025, the area of aromatic and medicinal plants which was in the maintenance phase was 491 ha of caper bushes corresponding to 2 contracts on co-financing by ANDZOA (244 ha in 2024 and 246 ha in 2025). The total planted area is 2017 ha, which is 100% of the targeted objective.

- To achieve the targeted volume objectives, three new contracts were finalized in December 2024 for the construction of 22 underground tanks, each with a capacity of 150 m³ (totaling 3,300 m³) as well as one structure designed for rainwater harvesting and artificial recharge of the Souss aquifer, with a capacity of 70,000 m³. These structures are nearing completion. This activity is practically completed with the construction of 125 structures totaling a storage capacity of 99,500 m³, including 60 works financed by the GCF and 65 by the Co-financing part (ABHSM and ANDZOA).
- In 2024, a new framework contract for technical assistance in managing the DARED project, which includes technical assistance for construction works, was awarded to the ADI/Hydro-Advisor group. This contract is currently being implemented and will end on 31/12/2026.

Component 2: Structuring the Argane value chain

- During the year 2025, the teams from the ANDZOA territorial department in Essaouira conducted information and awareness-raising activities for women in the villages affected by the construction of the 6 CCCAs and the UCZ of the Smimou Cluster, in the province of Essaouira.
- As outlined in the action plan of third disbursement, the construction and equipping of 1 UCZ and 6 Affyache collection and crushing centers (CCCA) are planned in the province of Essaouira. The architectural plans have been carry out and the detailed design studies for the UCZ and 6 CCCA buildings of the Smimou Cluster have been completed. Tenders and construction work will begin in the first quarter of 2026. Topographical studies of the new sites of 21 CCCA (12 in the province of Taroudant, 5 in Tiznit and 4 in Essaouira), programmed for the year 2026, have been launched.

Component 3: Capacity building, knowledge management, co-management of the natural argane forest and promotion of scientific research

- As part of the action plan for the third disbursement, training sessions were conducted on the topics of co-management of argan forests, the impact of climate change and argan cultivation, and awareness-raising and training for women's empowerment. These training sessions benefited 900 people, including 460 women, across all project provinces. Participants included: (i) institutional partners of the DARED project (80 people), (ii) representatives of producer organizations and beneficiaries of project activities (360 people), and (iii) women rights holders to the argan forest (460 women).
- Exchange trips were organized during 2025 for the benefit of argan farmers in the DARED project. These 10 trips benefited nearly 310 farmers in the 6 provinces covered by the DARED project.
- Two co-management plans for natural argan forests have been developed in the provinces of Tiznit (Rasmouka Commune) and Sidi Ifni (Tioughza Commune), with actions to be carried out during the year 2026.
- The activities of the research and development agreement signed with INRA in 2020 will be completed in May 2025 with the organization of a workshop to present the results of the research undertaken in the field of argan cultivation.
- The ongoing activities supporting the DARED project in establishing the International Argan Tree Center (CINA) include : (i) organizing training sessions (project management, implementation and monitoring, project reports and dashboards, etc.) for DARED project stakeholders, and (ii) creating a resource center on the argan tree and argan forests. The contract for the acquisition of computer equipment will be relaunched in early 2026 following the supplier's withdrawal.

Potential mitigation/adaptation impact

The plantations established by the project, consisting of 10,014 ha of argan trees including 2,017 ha of medicinal and aromatic plants intercropped, will contribute to reducing CO₂ emissions and improving carbon sequestration in biomass and soils.

Potential impact key indicator

The planting projects are nearly complete, and the total number of direct beneficiaries of the argan tree plantations and medicinal and aromatic plants (MAPs) remains unchanged at 5,514, including 1,698 women (36%), representing a

population of 22,056 inhabitants (based on an average of 4 people per household). This represents 8% of the total population of 268,676 inhabitants in the 46 territorial communes (across 6 provinces) covered by the planting projects. This number is calculated based on the beneficiary lists for each planting project.

Thanks to the 125 rainwater collection structures implemented by the project, the argan forest area will have a water storage capacity of 95,500 m3 which can be mobilized after each rainfall in areas lacking groundwater resources, for the benefit of rural populations and their livestock.

Scaling potential:

In addition to their effects on carbon sequestration and consequently their contribution to achieving the objectives of Nationally Appropriate Mitigation Actions (NAMA) for argan cultivation in terms of reducing greenhouse gas emissions and sequestration, the argan tree plantations established by the project have injected dynamism and positive environmental, agricultural, and economic impacts across the entire argan tree sector. The project also encouraged research on the agricultural argan tree, which yielded significant results in the technical management of argan orchards. This included improvements in nursery propagation, soil management, irrigation dosage and frequency, fertilization and organic matter application, pruning, pest identification, and phytosanitary treatments. Thanks to the DARED project, a nursery sector specializing in argan seedlings has developed, enabling it to meet the strong demand generated by the project as well as the growing demand from individual farmers. Companies and workers, particularly local laborers, have acquired expertise in planting argan trees and medicinal and aromatic plants (PAM)Output-Level Progress

C.2. Performance against the Funding Proposal Logical Framework Indicators

For each of the indicators please report only the 'annual value' for the reporting year; this means reporting solely the values achieved from January 1st, 2025, to December 31st, 2025. The "cumulative value" will automatically be updated by the system by aggregating reported annual values since project FAA effectiveness.

Please ensure that targets are clearly defined and reported using the following categories:

- *Midterm Target: The results to be achieved by the midpoint of implementation.*
- *Final Target: The results to be achieved by the conclusion of project or programme implementation.*
- *Lifetime Target: The total results expected over the entire operational period of the project or programme.*

Note that the baseline, midterm, final and lifetime targets will be prefilled based on your previous Annual Performance Report and/or Funding Proposal. It is imperative that you carefully review, verify and update where relevant.

Should the project be Multicountry, please report the achievement by Country.

Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.

For REDD+ Results-Based Payment (RBP) projects, you are only required to report on the progress of activities.

Should any prefilled information/data in the Logical Framework be incorrect or require updating, please inform GCF's Project Lead for appropriate corrective action.

GCF Outcome Level: Standardized Indicators

PMF/IRMF Results Management Framework

No indicators/questions defined.

(PMF) M1 Tonnes of carbon dioxide equivalent (tCO₂eq) reduced as a result of GCF-funded projects/programmes (IRMF) Core 1 Greenhouse gas (GHG) emissions reduced, avoided or removed/sequestered						
Provide the total GHG emissions reduced, avoided or removed/sequestered (tCO ₂ eq) as a result of GCF support.						
Unit					Tonnes of CO ₂ -equivalent	
Baseline	Target			Previous Year Cumulative Value	Annual value	Cumulative Value (automatically calculated)
	Mid-term	Final target	Lifetime			
0	145,621	672,558	672,558	317,155	700,804	1,017,959

(PMF) M1 Tonnes of carbon dioxide equivalent (tCO ₂ eq) reduced as a result of GCF-funded projects/programmes (IRMF) Core 1 Greenhouse gas (GHG) emissions reduced, avoided or removed/sequestered							
Provide the total GHG emissions reduced, avoided or removed/sequestered (tCO ₂ eq) as a result of GCF support, disaggregated by result area.							
Unit							Tonnes of CO ₂ -equivalent
Disaggregation by: Result Areas (Mitigation)	Baseline	Mid-term	Final target	Lifetime	Previous Year Cumulative Value	Annual value	Cumulative Value
Forestry and land use	0	145,621	672,558	672,558	317,155	700,804	1,017,959

(PMF) M1 Tonnes of carbon dioxide equivalent (tCO ₂ eq) reduced as a result of GCF-funded projects/programmes (IRMF) Core 1 Greenhouse gas (GHG) emissions reduced, avoided or removed/sequestered							
Provide the total GHG emissions reduced, avoided or removed/sequestered (tCO ₂ eq), disaggregated by Country.							
Unit							Tonnes of CO ₂ -equivalent
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Lifetime	Previous Year Cumulative Value	Annual value	Cumulative Value
Morocco	0	145,621	672,558	672,558	317,155	700,804	1,017,959

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached							
Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by result area.							
Unit							No. of Beneficiaries
Disaggregation by: Result Areas (Adaptation)	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value		Cumulative Value
Livelihoods of people and communities	0	3,674	7,348	5,514	460		5,974

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached							
Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Gender.							
Unit							No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value		Cumulative Value
Female	0	1,102	2,204	1,698	460		2,158
Male	0	2,571	5,144	3,816	0		3,816

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached							
Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Country.							
Unit							No. of Beneficiaries
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value		Cumulative Value
Morocco	0	3,674	7,348	5,514	460		5,974

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached						
Provide the total number of indirect beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by result area.						
Unit						No. of Beneficiaries
Disaggregation by: Result Areas (Adaptation)	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Livelihoods of people and communities	0	12,000	26,000	22,056	1,840	23,896

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached						
Provide the total number of indirect beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Gender.						
Unit						No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	8,400	18,200	14,116	1,178	15,294
Female	0	3,600	7,800	7,940	662	8,602

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached						
Provide the total number of indirect beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Country.						
Unit						No. of Beneficiaries
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Morocco	0	12,000	26,000	22,056	1,840	23,896

Livelihoods of people and communities

No indicators/questions defined.

(PMF) A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism, etc.) (IRMF) Supplementary 2.1 Beneficiaries (female/male) adopting improved and/or new climate-resilient livelihood options						
Provide the total number of direct beneficiaries (female/male) adopting diversified or strengthened climate-resilient livelihood strategies (including agriculture, fisheries, natural resource–based, and informal livelihoods), disaggregated by gender.						
Unit						No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	2,572	5,144	3,816	0	3,816
Female	0	1,102	2,204	1,698	0	1,698

(PMF) A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism, etc.) (IRMF) Supplementary 2.1 Beneficiaries (female/male) adopting improved and/or new climate-resilient livelihood options Provide the total number of direct beneficiaries (female/male) adopting diversified or strengthened climate-resilient livelihood strategies (including agriculture, fisheries, natural resource-based, and informal livelihoods), disaggregated by country.
--

Unit						Enter unit
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Morocco	0	3,674	7,348	5,514	0	5,514

Project Specific Indicators							
Indicator	Unit	Baseline	Target		Previous Year Cumulative Value	Annual value	Cumulative Value <i>(automatically calculated)</i>
			Mid-term	Final target			
PAM in alley cropping on 2000 ha	Hectares	0	1,000	2,000	1,770	247	2,017
1.1.1. Arganiculture on 10,000 ha	Hectares	0	5,000	10,000	10,014	0	10,014
2.1.1. Mobilization and supervision of the fruit producers and farmers and their professional organization (OP).	No. of Institutions	0	40	80	105	0	105
2.1.2. Support GIE creation	No. of Items	0	5	30	0	0	0
2.2.1. Argan product collection units implementation	No. of Items	0	5	27	0	0	0
2.2.2. Installation of "Zenin" packaging units	No. of Items	0	0	3	0	0	0
3.1.1. Information and training on climate change challenges and co-management of RBA	No. of knowledge-sharing events/platforms	0	2	4	2	4	6
3.1.2. Co- Management of Natural Argan Forest	Percentage	0	30	80	7	0	7
3.2.1. Support for the implementation of the Argan National Center (CNA)	No. of Items	0	1	1	0	0	0
3.2.2. Support for the concretization of the Argan Research-Innovation Federator Program.	No. of Items	0	10	20	13	0	13
Rainwater collection and Conservation of Water and Soil (number of structures)	No. of Items	0	40	80	125	0	125
Technical Support and Supervision of operations (Number of hectares supervised)	Hectares	0	5,000	10,000	10,014	0	10,014

Activities				
Activity Name	Implementation Progress (%)	Utilised GCF Budget	Allocated GCF Budget	% (Automatically calculated)
1.1.1. Organiculture on 10,000 ha	100	15,960,102.22	17,104,424.88	93
1.2.1 Intecropped seedling promoted and practiced on 2000 ha	100	1,929,046.88	2,145,926	89
1.3.1 Water harvesting strengthened	100	2,566,731.76	3,151,410.07	81
1.4.1 Technical support provided and skills and knowledge of beneficiaries strengthened and developed	95	1,076,629.7	1,941,235.97	55
2.1.1. Mobilization and supervision of fruit producers, farmers and their professional organization (OP)	65	226,488.19	358,538.34	63
2.1.2. Support the creation of UCZ and CCCA	0	0	136,460	0
2.2.1. Implementation of collection and crushing units for argan products (afyache) : CCCA (27)	2	77,490.74	5,829,680.65	1
2.2.2. Establishment of fine grain valorization/conditioning units (Znine): UCZ (3)	2	2,623.28	1,333,960.74	0
3.1.1. Information and training on climate change challenges and RBA	50	318,190.83	899,496.95	35
3.1.2. Reinforcement of technical and management of beneficiaries	15	165,928.27	1,341,821.29	12
3.2.1. Support for the establishment of the International Argan Center (CNI)	10	0	804,330.2	0
3.2.2. Support for the concretization of the Argan research-innovation program Federator Program	95	498,199.9	527,426.16	94
Project manegement Costs	70	2,775,558.33	4,077,010.15	68

C.2.1. Subprojects

Where applicable, include information on sub-projects. For projects and programmes approved until B.31, the logical framework should focus on the mitigation and adaptation Performance Measurement Frameworks (PMF). For projects and programmes approved from B.32 onwards, the logical framework should reflect the Integrated Results Management Framework (IRMF).

Title	Currency	GCF Funds	Co-Financing	Country	GHG Emissions Reduced	Direct Beneficiaries	Indirect Beneficiaries
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
C.3. Compliance with FAA covenants				Yes ☒ No ☐			
C.4. Funded Activity Implementation Arrangements in the Following Year				Yes ☐ No ☒			
No changes envisaged							

D. RISKS ASSESSMENT AND MANAGEMENT

D.1. Risk and mitigation measures

As stated in the Board-approved "Risk Appetite Statement," a cornerstone of the GCF's Risk Framework is proactive risk management. This includes risk identification, assessment, monitoring, reporting and appropriate mitigation to minimize and respond to risks, both directly and through partners implementing GCF's projects and programmes.

Risk Management Matrix

A risk is the probability of an event to adversely affect the achievement of the project Impact (its objectives, outcomes, and results). "Inherent risk" refers to the level of risk present before any of the mitigating measures are applied. "Residual risk" represents the level of risk after mitigating measures have been implemented.

Please update the project risk matrix by reviewing and revising information for all previously identified risks, and adding any new risks identified during implementation by selecting the adequate Risk Area in the drop-down menu. For each risk, ensure you provide a clear risk description, outline the potential negative consequences, specify the mitigating measures in place, and complete the severity scoring as required.

For the Integrity Risk Area, an annual reporting (and more frequent and prompt reporting if stated in the legal agreements with the GCF) is required for each of its 3 Risk Sub-areas, as GCF has zero tolerance for Prohibited Practices, for SEAH in Fund-related Activities, and for working with parties and engaging in activities subject to sanctions imposed by the United Nations Security Council. The AE reporting obligations under GCF's policies and in the legal agreement(s) with the GCF include but are not limited to requiring AEs to take action to identify, mitigate and promptly disclose to the GCF any real or perceived Conflict of Interest, any alleged or suspected Prohibited Practice, promptly notify the Fund of any material risks or other indications of money laundering and/or financing of terrorism in relation to the Project and promptly take remedial steps in consultation with the GCF.

The AE shall also provide updates on the risks and mitigating measures under the other Risk Areas when changes to already identified risks or new risks have been identified.

Risk scoring:

For likelihood, please rate on a scale from 1 to 5: 1. Unlikely, 2. Possible, 3. Likely, 4. Almost certain, 5. Certain

For impact, please rate on a scale from 1 to 5: 1. Close to none, 2. Low, 3. Medium, 4. High, 5. Catastrophic

The severity of each risk is automatically computed based on the likelihood and impact of the risk.

Risk 1	Damage to the argan tree's biosphere and deterioration of biodiversity		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Harm to the argan biosphere in case of poor management and execution of planting work in areas close to the biosphere reserve. Deterioration of biodiversity due to the works and presence of equipment and site work.		
Consequences	Risk of environmental contamination due to the presence of plastic nursery bags and pollutants from construction machinery.		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	- All the perimeters subject to the planting work (46 contracts, 12 of which are co-financing and 34 on GCF) are located outside the natural argan forest and are carried out on private agricultural land far from the core area of the argan biosphere. - Environmental monitoring and supervision by the environmental expert for compliance with the provisions of the ESMP.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 2	Deterioration of rivers water quality along the areas affected by the implementation of the project.		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		

Description	Deterioration of rivers water quality along the areas affected by the implementation of the project.		
Consequences	The environmental impact remains minimal, as the project strictly excludes the use of chemical fertilizers and pesticides.		
Inherent Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Mitigation Measure(s)	- The perimeters are generally far from the rivers, which are often dry except during rainy periods. - No use of chemical fertilizers or phytosanitary treatment products. - Environmental monitoring and supervision by the environmental expert		
Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Current Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Comments	N/A		
Risk 3	Soil contamination		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Soil contamination from waste from the planting site		
Consequences	The environmental impact remains minimal, as the project strictly excludes the use of chemical fertilizers and pesticides		
Inherent Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Mitigation Measure(s)	- Construction companies are made aware and invited to comply with the social and environmental requirements of the contract and the ESMP, required (plastic collection, fuel leakage in the drums, etc.). - Environmental monitoring missions are regularly organized on construction sites.		
Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Current Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Comments	N/A		
Risk 4	Pressure on water resources: need to irrigate argan plants during the first three years at a rate of 2500 m3/ha/year, i.e. a total of 25 million m3/ha/year for 10,000 ha.		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Pressure on water resources: need to irrigate argan plants during the first three years at a rate of 2500 m3/ha/year, i.e. a total of 25 million m3/ha/year for 10,000 ha.		
Consequences	In the rare event of competition with domestic water use		
Inherent Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Mitigation Measure(s)	- Environmental monitoring and supervision by the environmental expert (rational use of irrigation water, avoiding waste and water loss during water supply and transport operations, etc.). - The doses applied have been reduced from 50 litres/argan plant initially retained to 40 litres/plant from 2019, i.e. a water saving of 20%. - The water input to one hectare of argan plantation is 96 m3/Ha/year, instead of 2500 m3/Ha advanced in the project's risk matrix, i.e. a saving of nearly 24 million m3/year during the cruise period. - Irrigation doses have been reduced to adapt to the effects of the drought from 2022 to 2024. The young argan plantations have been able to resist and overcome this high-water stress, thanks to the biological specificity of the argan tree as a plant resilient to drought and high heat.		
Residual Risk	Likelihood	Impact	Severity

	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 5	Lack of buy-in from the local population		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Lack of buy-in from the local population		
Consequences	Relocation of planting sites		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	Project activities are designed and implemented with the involvement of the populations concerned		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 6	Damage to the project's argan plantations by the intrusion of herds from outside the area due to the succession of several years of drought		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Damage to the project's argan plantations by the intrusion of herds from outside the area due to the succession of several years of drought		
Consequences	Minimal damage observed in a few planting sites.		
Inherent Risk	Likelihood	Impact	Severity
	2 - Possible	1 - None	2 - Low
Mitigation Measure(s)	- Raising awareness and consultation with breeders to respect the plantations put in place. - Fences have been installed or will be installed at the level of a few risk perimeters.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 7	Low rainfall (drought) and high temperatures which could degrade or reduce the survival of the plantations		
Risk Origin	External Factors		
Risk Area	Natural hazard		
Risk Sub-area	N/A		
Description	Low rainfall (drought) and high temperatures which could degrade or reduce the survival of the plantations		
Consequences	Presence of water stress in the plantations."		
Inherent Risk	Likelihood	Impact	Severity
	2 - Possible	2 - Low	4 - Medium
Mitigation Measure(s)	- The argan plantations set up have been able to overcome situations of extreme water stress and very high temperatures (the heatwave of August 2023 exceeding 50° in the Agadir region) thanks to the resilience of the argan tree to these unfavorable climatic conditions. - Optimization of irrigation water use		
Residual Risk	Likelihood	Impact	Severity
	2 - Possible	1 - None	2 - Low
Current Residual Risk	Likelihood	Impact	Severity
	2 - Possible	1 - None	2 - Low

Comments	N/A		
Risk 8	non-maintenance of rainwater collection structures by beneficiary POs.		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	non-maintenance of rainwater collection structures by beneficiary POs.		
Consequences	Siltation of rainwater harvesting structures.		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	- The partnership agreement between ANDZOA and the PO specifies that the maintenance work on the structure is the responsibility of the PO - Monitoring of the condition of the structures by the project teams		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 9	Damage to the argan biosphere by the construction of the collection and crushing units for argan products/Afyache (CCCA) and the fine grain valorization/conditioning units/Znine (UCZ)		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Damage to the argan biosphere by the construction of the collection and crushing units for argan products/Afyache (CCCA) and the fine grain valorization/conditioning units/Znine (UCZ)		
Consequences	The works have not yet commenced		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	- The construction sites of the CCCA and UCZ are located generally outside the natural argan forest. - Environmental monitoring and supervision by the environmental expert for compliance with the provisions of the established ESMPs.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 10	Soil contamination by construction site waste of CCCA and UCZ		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Soil contamination by construction site waste		
Consequences	Destruction of vegetation at construction sites.		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	- Environmental and social monitoring and supervision by the environmental expert for compliance with the provisions of the established ESMPs, with support from the civil engineering technician of the technical assistance team. - The construction works' specifications will incorporate the environmental and social requirements of the GCF and the established ESMPs.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		

Risk 11	Risk of accidents, health and safety, Impact on the health and safety of the population		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Risk of accidents, health and safety, Impact on the health and safety of the population		
Consequences	Dust contamination and Occupational accident		
Inherent Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Mitigation Measure(s)	- Environmental and social monitoring and supervision by the environmental expert. - Awareness-raising of companies to comply with protection and safety measures.		
Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Current Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Comments	N/A		
Risk 12	Due to low rainfall and drought, there is a risk of decreased productivity of argan fruit in the argan forest, which could affect the income of beneficiaries.		
Risk Origin	External Factors		
Risk Area	Natural hazard		
Risk Sub-area	N/A		
Description	Due to low rainfall and drought, there is a risk of decreased productivity of argan fruit in the argan forest, which could affect the income of beneficiaries.		
Consequences	Reduction in beneficiaries' low-income status.		
Inherent Risk	Likelihood 2 - Possible	Impact 2 - Low	Severity 4 - Medium
Mitigation Measure(s)	- The UCZs will be managed by private aggregators who will be able to ensure the supply of raw material to the CCCA and UCZ, despite rising prices, and to maintain employment for rural women working in the CCCA.		
Residual Risk	Likelihood 2 - Possible	Impact 1 - None	Severity 2 - Low
Current Residual Risk	Likelihood 2 - Possible	Impact 1 - None	Severity 2 - Low
Comments	N/A		
Risk 13	Risk related to the mobilization of land for the construction of CCCA and UCZ		
Risk Origin	External Factors		
Risk Area	Regulatory		
Risk Sub-area	N/A		
Description	Risk related to the mobilization of land for the construction of CCCA and UCZ		
Consequences	Expansion of CCA and UCZ construction sites		
Inherent Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Mitigation Measure(s)	- Raising awareness among all stakeholders and partners, in particular the provincial authority, to facilitate and activate the process of mobilizing land for the construction of CCCA and UCZ		
Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Current Residual Risk	Likelihood 1 - Unlikely	Impact 1 - None	Severity 1 - Low
Comments	N/A		
Risk 14	Gender inequalities in the implementation and management of CCCAs and UCZs		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	Gender & SEAH		
Description	Gender inequalities in the implementation and management of CCCAs and UCZs		

Consequences	Social exclusion of women		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	- Women are the main group involved in and concerned by employment within the CCCA and UCZ. - Integration of social benefits and obligations (social security, literacy, etc.) into the terms of reference of the call for expressions of interest for the aggregator that will manage the UCZ. - Sensitization and training of women on their empowerment and social rights.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 15	Social conflict related to the perception of the understanding of the concept of co-management of the natural argan forest		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Social conflict related to the perception of the understanding of the concept of co-management of the natural argan forest		
Consequences	Development of co-management plans in consultation with partners.		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	- Awareness-raising and training of rights holders and institutional partners on the concept of co-management of the natural argan forest.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 16	Risk of accident, health and safety, Impact on the health and safety of the population		
Risk Origin	Project Related		
Risk Area	Environmental and Social		
Risk Sub-area	N/A		
Description	Risk of accident, health and safety, Impact on the health and safety of the population		
Consequences	The consequences are minimal, as the planting perimeters are situated at a significant distance from residential areas and local population centers.		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	Raising awareness among companies to comply with protection and security measures.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 17	Money Laundering (ML) & Terrorist Financing (TF)		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Money Laundering (ML) & Terrorist Financing (TF)		
Description	No risk		
Consequences	No risk		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	No risk		
Residual Risk	Likelihood	Impact	Severity

	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 18	Sanctions		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Sanctions		
Description	No risk		
Consequences	No risk		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	No risk		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 19	Corruption / Fraud / Bribery		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	N/A		
Description	No risk		
Consequences	No risk		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	No risk		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		
Risk 20	Conflict of interest		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	N/A		
Description	no risk		
Consequences	no risk		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Mitigation Measure(s)	no risk		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Current Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	1 - None	1 - Low
Comments	N/A		

D.2. Report risk incidents

If any risk (previously identified or not) has materialized, please capture it here as a risk incident.

(this section is confidential)

--

E. FINANCIAL INFORMATION

E.1. GCF financing

In addition to the financial report in the annex, update the table with relevant GCF financial data for each country and instrument, including amounts and allocation percentages.

Country	Instrument	Currency (as per FAA)	Committed Amount	Disbursed Amount	Expenditure (reporting year)	Cumulative Expenditure	Mitigation	Adaptation
Morocco	Grants	USD	26,964,532.92	30,001,600	3,531,653.61	25,596,990.11	74%	26%
Total		USD	26,964,532.92	30,001,600	3,531,653.61	25,596,990.11	N/A	N/A

E.2. Co-financing

Please populate the table with relevant Co-financing data for each Co-financier and instrument, including amounts and allocation percentages.

Co-financier	Instrument	Currency (as per FAA)	Committed Amount	Disbursed Amount	Expenditure (reporting year)	Cumulative Expenditure	Mitigation	Adaptation
ANDZOA	Grants	USD	2,071,643.51	2,071,643.51	206,059.52	1,761,931.78	30%	70%
DRASM	Grants	USD	6,572,406.11	6,572,406.11	64,249.45	6,524,656.4	100%	0%
ABHSM	Grants	USD	742,015.55	742,015.55	0	742,015.55	0%	100%
Total		USD	9,386,065.17	9,386,065.17	270,308.97	9,028,603.73	N/A	N/A

E.3. Additional Finance Mobilised Beyond Approved Co-financing

Report the realised (cumulative value) and/or expected volume (Final Target) of private/public finance leveraged as a result of GCF involvement in the investment, in addition to and beyond any co-financing originally committed at approval. This datapoint shall be reported separately from official co-financing figures and is intended to capture the catalytic effect of GCF investments and support institutional learning.

GCF Policy: <https://www.greenclimate.fund/sites/default/files/document/policy-cofinancing.pdf>

No additional finance mobilized information provided.

File Name: Annual-financial-reporting-2025.xlsx

File Name: grant-financial-progress-detail-2025.xlsx

F. ENVIRONMENTAL & SOCIAL SAFEGUARDS, GENDER, and INDIGENOUS PEOPLES

This section provides an update against the ESS standards agreed as part of the Environmental and Social Action Plan (ESAP) and Environmental and Social Management Framework (ESMF), as well as Environmental and Social Management System (ESMS), Environmental and Social Impact Assessment (ESIA), Environmental and Social Management Plan (ESMP), Indigenous Peoples Plan (IPP), Indigenous Peoples Plan Framework (IPPF), Resettlement Action Plan (RAP), Resettlement Policy Framework (RPF) when applicable.

F.1. progress on key challenges and updates regarding Environmental and Social Safeguards

Key Environmental and Social Changes

Have there been any changes in the key environmental and social risks and impacts? If you tick 'Yes,' please provide further information.

Yes ☐ No ☒

Environmental and Social Safeguarding Updates

Have there been any change/update on environmental and social safeguarding? you tick 'Yes,' please provide further information.

Yes ☒ No ☐

Update of the ESIA and ESMP of the DARED project to take into account the changes made to the activities of component 2 of the DARED project, which resulted in a revision of the logical framework of the project.

F.2. Compliance with laws and regulations applicable to ESS. Gender and Indigenous Peoples.

Have there been any changes or updates regarding compliance with applicable laws and regulations of the country, as well as the relevant conditions or covenants under the FAA?

Yes ☐ No ☒

No changes have been conducted during the reporting period.

F.3. ESS standards implementation progress

Does this reporting period include any ESS standards-related activities or updates?

Yes ☒ No ☐

If you tick 'Yes', please provide further information to report on the progress made in complying with the requirements of the relevant ESS standards that were triggered during the approval of the funding proposal and during the reporting period, if any; and the GCF Indigenous Peoples Policy, if relevant, describing achievement and specifying details outlined in the tables below.

Activities implemented during the reporting period, including monitoring

- Environmental and social monitoring and supervision of planting worksites and rainwater harvesting structures by the environmental expert; - Development of the Environmental and Social Management Plans (ESMPs) for 23 rainwater harvesting structures; - Development of the ESMPs for the UCZ unit and six CCA in the Province of Essaouira.	
Outputs during the reporting period	
- Report of the Environmental Expert on the Environmental and Social Monitoring and Supervision of Worksites. - Development of the Environmental and Social Management Plans (ESMPs) for 23 structures. - Development of Environmental and Social Management Plans (ESMPs) for the UCZ and CCCA. - Update of the project's overall Environmental and Social Management Plan (ESMP).	
Key environmental, social and gender issues, risks and impacts addressed during implementation	
Uncollected plastic waste was observed in certain areas of the worksites, creating a potential risk of environmental pollution. The issue was resolved by instructing site supervisors to comply with the provisions of the ESMPs and to ensure the collection of waste and its disposal at designated public landfills.	
Any pending key environmental, social and gender issues needing accredited entity's actions and GCF attention	
no	
Remarks/Notes	
F.4. Sub-projects information	
Have any subprojects been implemented?	Yes ☐ No ☒
N/A	N/A

F.5. Implementation of the stakeholder engagement plan	
Were any actions undertaken to increase engagement of relevant stakeholders in the project, particularly regarding environmental, social, and gender elements?	Yes ☒ No ☐
Activities implemented during the reporting period	
During the three CORES held in the regions of Souss-Massa, Marrakech-Safi, and Guelmim-Oued Noun on June 24, 2025, which brought together all project partners, they were informed about the project activities, particularly the environmental and social monitoring of the works, and about the training program to be implemented, covering the following topics: - Training of partners on climate change and co-management	

- Women's empowerment and female entrepreneurship - Exchange visits
Dates and venues of engagement activities
2nd semester of 2025.
Sex-disaggregated data on stakeholder engagement participants (male + female = total)
440 male and 660 female.
Information shared with stakeholders
They were informed about the project activities, particularly the environmental and social monitoring of the works, and about the training program to be implemented, covering the following topics: - Training of partners on climate change and co-management - Women's empowerment and female entrepreneurship - Exchange visits
Outputs including issues raised and addressed during the reporting period
No issue was raised.
Remarks/Notes
N/A

F.6. ESS forward planning and lessons learned	
Are there any planned ESS activities for the next reporting period or lessons learned to share from this period?	Yes ☒ No ☐
Provide planned activities on environmental and social safeguards for the next reporting period	
- Social and environmental monitoring of the construction works of the CCCA and UCZ - Development of ESMPs for 21 CCCA and 2 UCZ - Training of partners, secondary school teachers, and supervisors of environmental clubs on the carbon market, agroforestry, territorial resilience, climate change, and project development for NGOs, as well as women's empowerment and climate entrepreneurship, in the three regions of the project.	
Provide any success stories, good practices, or challenges, including those related to the engagement of Indigenous peoples and local communities, promoting Indigenous knowledge and benefits to Indigenous peoples and local communities	
Male and female beneficiaries of the organiculture plots with PAM intercrops in the Province of Essaouira have begun harvesting and selling capers from their plots, generating substantial income.	
F.7. Grievance Redress Mechanism - confirmation & grievances	
<i>Please indicate whether the project can confirm the following statement:</i>	
Fully functional and operational Grievance Redress Mechanisms are in place, have been communicated to and are accessible by all stakeholders applicable to this project	
☒ The accredited entity confirms the statement above at project-level, AE-level, and GCF-level grievance mechanisms.	

☐ The accredited entity does not confirm the statement above	
Have there been any grievances received during the reporting period?	Yes ☐ No ☒
<i>No grievance has been received.</i>	
F.8. Implementation of activities and actions agreed in the Gender Action Plan	
During the year 2025, ANDZOA implemented training programs specifically targeting women in the argan forest in the various project areas. These training programs covered: - The organization of 49 training sessions for 23 groups of around twenty participants per group (460 women). These training sessions took place in the 6 provinces covered by the project at the level of 17 rural centers in order to bring the training location closer to the villages where the women live. - Each group benefits from three training sessions focusing on the following three themes: Female entrepreneurship - Community leadership - Sustainable resource management Awareness-raising activities were conducted by the Essaouira territorial department team with women from the villages involved in the collection and processing of Affyache, with the aim of supporting them in organizing themselves into cooperatives for the future management of the six Community-Based Agricultural Cooperation Centers (CCCA's) whose construction is planned for 2026.	
Are there GAP implementation activities or progress to report for this period?	Yes ☒ No ☐
<i>Summary on Activities and Actions agreed in the Gender Action Plan (max. 200 words)</i> <i>Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities undertaken and results achieved because of completion of an activity. Further, it should also indicate if the project is on track to achieving the intended outcome(s). The reporting should be done for activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been identified in the gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should be provided, and recourse action should be proposed. Please include reporting on any changes or deviations. Include a Report on implementation challenges and lessons learnt and how these will inform on-going actions and what action will be taken by when to address the challenges faced. Incorporate both quantitative data and qualitative reports on the performance of such actions, and on progress on actions identified.</i>	
GAP Activity	
Component 1: Activity 1.1.1. Plantation of argan trees and MAP	
Indicator	
Number of women who benefited from the plantations	
Rating of Indicator	GREEN (on track to be met)
Baseline	0

Target, including sex-disaggregation where applicable	30
Annual progress update (Reporting Period)	
There are no new beneficiaries during the year 2025,	
Cumulative progress update (Entire period)	
30%	
Budget	24,106,052
Currency	USD
Timeline (Planned completion of activity)	30 June 2026
Responsibility	
ANDZOA and DRA SM	
Remarks/Notes	
There are no new beneficiaries during the year 2025,	
GAP Activity	
2.1.1. Mobilization and supervision of fruit producers, farmers and their professional organization (PO)	
Indicator	
Percentage of women and young people involved in the management of POs (80%)	
Rating of Indicator	AMBER (needs attention to be met)
Baseline	0
Target, including sex-disaggregation where applicable	80
Annual progress update (Reporting Period)	
0%	
Cumulative progress update (Entire period)	
42%	
Budget	428,138
Currency	USD
Timeline (Planned completion of activity)	30 June 2028
Responsibility	

ANDZOA

Remarks/Notes

The cooperatives will be established in parallel with the CCCA construction which is scheduled to be launched during the second half of 2026.

GAP Activity

2.1.2. Support the creation of UCZ and CCCA

Indicator

Percentage of women who are members of the UCZ and CCCA

Rating of Indicator

AMBER (needs attention to be met)

Baseline

0

Target, including sex-disaggregation where applicable

80

Annual progress update (Reporting Period)

0%

Cumulative progress update (Entire period)

0%

Budget

136,460

Currency

USD

Timeline (Planned completion of activity)

30 June 2027

Responsibility

ANDZOA

Remarks/Notes

- The Budget covers all the activity. 2.1.2. Support the creation of UCZ and CCCA.
- The activity will start in the second semester of 2026.

GAP Activity

2.2.1. Implementation of collection and crushing units for argan products (afyache) : CCCA (27)

Indicator

Percentage of women and young people benefiting from CCCA is at least 80%

Rating of Indicator

AMBER (needs attention to be met)

Baseline	0
Target, including sex-disaggregation where applicable	80
Annual progress update (Reporting Period)	
0%	
Cumulative progress update (Entire period)	
0%	
Budget	6,190,545
Currency	USD
Timeline (Planned completion of activity)	30 June 2028
Responsibility	
ANDZOA	
Remarks/Notes	
- The activity will start in the second semester of 2026.	

GAP Activity	
2.2.2. Establishment of fine grain valorization/conditioning units (Znine): UCZ (3)	
Indicator	
Percentage of women benefiting from UCZ	
Rating of Indicator	AMBER (needs attention to be met)
Baseline	0
Target, including sex-disaggregation where applicable	80
Annual progress update (Reporting Period)	
0%	
Cumulative progress update (Entire period)	
0%	
Budget	1,333,960
Currency	USD
Timeline (Planned completion of activity)	30 June 2028

Responsibility	
ANDZOA	
Remarks/Notes	
- The activity will start in the second semester of 2026.	

GAP Activity	
3.1.1. Information and training on the challenges of climate change and co-management of the RBA	
Indicator	
The percentage of women and young people whose skills are strengthened is 80%	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	30
Annual progress update (Reporting Period)	
33%	
Cumulative progress update (Entire period)	
33%	
Budget	1,139,497
Currency	USD
Timeline (Planned completion of activity)	31 December 2027
Responsibility	
ANDZOA	
Remarks/Notes	
Out of a total of 1,380 direct beneficiaries, including 120 institutional beneficiaries and 1,260 individual beneficiaries (men and women), 460 are women. 460 women /1380= 33%	

GAP Activity	
3.1.2. Co-management of the natural Argan forest	
Indicator	

The percentage of women and young people who participated in the workshop	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	30
Annual progress update (Reporting Period)	
0	
Cumulative progress update (Entire period)	
49%	
Budget	1,736,912
Currency	USD
Timeline (Planned completion of activity)	31 December 2027
Responsibility	
ANDZOA	
Remarks/Notes	
200 women participated out of 412 participants	
GAP Activity	
3.2.1. Support for the establishment of the National Argan Center (CNA)	
Indicator	
The percentage of women who are part of the national argan center team	
Rating of Indicator	AMBER (needs attention to be met)
Baseline	0
Target, including sex-disaggregation where applicable	30
Annual progress update (Reporting Period)	
0	
Cumulative progress update (Entire period)	
0	
Budget	804,330

Currency	USD
Timeline (Planned completion of activity)	31 December 2027
Responsibility	
ANDZOA	
Remarks/Notes	
The International Center of Argan is not yet operational.	

GAP Activity	
3.2.2. Support for the realization of the unifying research-innovation program on the argan tree	
Indicator	
Percentage of women participating in initiatives and supported projects	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	40
Annual progress update (Reporting Period)	
0%	
Cumulative progress update (Entire period)	
45%	
Budget	527,426
Currency	USD
Timeline (Planned completion of activity)	31 December 2026
Responsibility	
ANDZOA	
Remarks/Notes	
45%, INRA continued the experimentation monitoring of 128 tests in the 9 experimental platforms at the following sites: Tamjlojt in ChtoukaAit Baha, Arbaa Rasmouka in Tiznit, Imoulass in Taroudant, Tioughza in Sidi Ifni, Laqsabi Tagoust in Guelmim, Ezzaouite in Essaouira and Sidi M'hamedOu Marzouq in Essaouira. the team is made up of 20 researchers (50% excluding INRA), 8 doctoral students, 15 masters and 28 free internships. The pourcentage of of women and young people having benefi ted from scholarships, PhD and master students involved in this activity is about 45%.	

F.9. Gender Action Plan implementation review

Is the gender expert for the project/programme engaged to support the implementation of the gender action plan? If engaged previously, please advise if the gender expert has been retained by the project/programme, including plans to engage another expert if a previously engaged expert has left the project/programme.	Yes ☒ No ☐
<i>A new gender expert has been engaged.</i>	
Has the implementation of gender action plan/s being implemented according to Funding Activity Agreements and GCF's Updated Gender Policy? Please ensure that the budget is included in the reporting above if it was indicated in the approved or updated gender action plan.	Yes ☐ No ☒
<i>The DARED project does not provide funding for activities in the gender action plan.</i>	
Are the planned activities, targets, indicators, timelines, etc. on track during the reporting period?	Yes ☒ No ☐
<i>The indicators and targets are monitored for activities related to the three components of the project.</i>	
Were there any revisions of the approved GAP during the reporting period? Please submit the updated GAP in Annex section of this APR and ensure that the updated GAP has details on each change.	Yes ☐ No ☒
<i>There is no revision of the approved GAP during the reporting period.</i>	
Are the reported results on track to contribute to meeting the sex-disaggregated targets for the direct beneficiaries in the funding proposal, if applicable?	Yes ☒ No ☐
<i>- For Component 1, whose activities have been completed, the sex-disaggregated indicators have reached the targets set in the funding proposal. - For Component 2, which is at the early stage of implementation, only awareness-raising activities have been carried out so far. The remaining activities planned under this component will be implemented during 2026 and 2027. These activities mainly target women, as the cooperatives concerned are predominantly composed of women. - For Component 3, 460 women have received training in leadership and women's entrepreneurship.</i>	
Has the project/programme experienced any implementation challenges that affect gender-related activities? If yes, please include lessons learnt and how they are informing ongoing actions.	Yes ☒ No ☐

At the beginning of the project, low participation of women was observed in plantation activities and the construction of infrastructure, mainly due to cultural factors and the physical nature of the tasks involved. Subsequently, awareness-raising campaigns conducted with companies and local communities led to a slight improvement in the integration of women in these activities.

Were there any best practices identified, or case studies prepared on benefits/activities undertaken as agents of action by women and the female heads of households during the reporting period? Please share any case studies in the text boxes or in the Annex section of the APR.

Yes ☐ No ☒

During the reporting period, no case studies were prepared.

Provide planned activities on gender elements for the next reporting period

- Training of partners, secondary school teachers, and supervisors of environmental clubs on women's empowerment in the three regions of the project. - Awareness-raising, capacity building, and support for women in the management of cooperatives. - Women will be organized into cooperatives for the management and operation of the CCCA cooperatives planned under the project (an average of 50 women per CCCA).

G. ANNEXES (UPLOADED)
Annex 1: GHG emission reduction calculation methodology (for projects reporting GHG emission reductions) and details on the calculations of the annual and cumulative value.
File Name: Sequestration Carbone des perimetres mars 2025 edited jh 10Avr2026.xlsx
Annex 2: Communication and visibility material
File Name: Album photos of DARED 2025.docx
Annex 3: List of grievances received
No annexes provided.
Annex 4: Procurement information
File Name: Procurement template at 31122025.xlsx
Annex 5: Updated implementation timetable for the Funded Activity for the following year
File Name: Updated implementation timetable for the Funded Activity for 2026-2027.docx
Annex 6: Updated Gender Assessment and/or Action Plan
File Name: Update on Gender Assesement.docx
Additional Annexes (if applicable)
No annexes provided.

