
Annual Performance Report

Project/Programme title:	Increase Resilience to Climate Change of Smallholders Receiving the Services of the Inclusive Agricultural Value Chains Programme (DEFIS +) (FP227)
Accredited Entity:	International Fund for Agricultural Development (IFAD)
Date of Report submission:	14 April 2026
Version number	V1.0



Contents

Section A	<u>PROJECT DATA</u>
Section B	<u>EXECUTIVE SUMMARY</u>
Section C	<u>RESULTS AND IMPACTS</u>
Section D	<u>RISKS ASSESSMENT AND MANAGEMENT</u>
Section E	<u>FINANCIAL INFORMATION</u>
Section F	<u>ENVIRONMENTAL SOCIAL SAFEGUARDS & GENDER & INDIGENOUS PEOPLE</u>
Section G	<u>ANNEXES</u>

RATIONALE

This report layout is designed to support the drafting of a structured report that assesses, evaluates, documents, and communicates the progress on Funding Proposal (FP) implementation and on its associated Funded Activity Agreement (FAA). The layout aims to provide a clear and comprehensive understanding of key objectives, progress, and risks, drawing on project implementation related data provided by Accredited Entities (AEs). Considering the Green Climate Fund's (GCF) evolving strategic direction toward a Risk-Based Approach, the report is intended to:

- Track quantitative and qualitative progress of the project implementation.
- Highlight critical findings and emerging trends.
- Identify risks and propose actionable mitigation strategies.
- Support evidence-based decision-making.
- Promote transparency and accountability.
- Align with strategic and regulatory frameworks.
- Serve as a foundation for AE engagement on project performance

METHODOLOGY

The report's layout mirrors, to the extent possible, the structure of the Funding Proposal (FP) to maintain coherence with the presented information. However, the FP and the Report differ in scope and strategic intent; thus, while the FP serves a functional role in informing the Report, it does not dictate a strictly parallel structure.

A. PROJECT DATA (Prefilled where possible)

Should any information/data prefilled from Section A.1 to Section A.12 be incorrect or require updating, please inform GCF's Project Lead of appropriate corrective action.

A.1. Date of report submission		14 April 2026															
A.2. Project or programme	Project	A.3. Sector	Public														
A.4. Total Financing (GCF + Cofinance)	<table border="1"> <tr> <td>GCF Financing</td> <td>Mill. USD 53.9</td> </tr> <tr> <td>Grants</td> <td>Mill. USD 41.0</td> </tr> <tr> <td>SeniorLoans</td> <td>Mill. USD 12.8</td> </tr> <tr> <td>Co-Financing</td> <td>Mill. USD 97.0</td> </tr> <tr> <td>Grants</td> <td>Mill. USD 37.4</td> </tr> <tr> <td>SeniorLoans</td> <td>Mill. USD 59.6</td> </tr> <tr> <td>Total Financing</td> <td>Mill. USD 150.8</td> </tr> </table>			GCF Financing	Mill. USD 53.9	Grants	Mill. USD 41.0	SeniorLoans	Mill. USD 12.8	Co-Financing	Mill. USD 97.0	Grants	Mill. USD 37.4	SeniorLoans	Mill. USD 59.6	Total Financing	Mill. USD 150.8
	GCF Financing	Mill. USD 53.9															
	Grants	Mill. USD 41.0															
	SeniorLoans	Mill. USD 12.8															
	Co-Financing	Mill. USD 97.0															
	Grants	Mill. USD 37.4															
	SeniorLoans	Mill. USD 59.6															
Total Financing	Mill. USD 150.8																
A.5. Total GCF funding disbursed to this date	NA (draft)																
A.6. Implementation period	From NA to NA																
A.7. ESS Category (Refers to GCF revised <i>Environmental and Social Policy</i> and GCF ESS Standards to assess your FP category.)			Category B														
A.8. Executing Entity Information																	
Full legal name	Country of registration (or, for intl orgs, country of HQ)	Entity type	Role in project	Focal Point(s) and email(s)													
Ministry of Agriculture and Livestock	Madagascar	Public sector Government	executing entity	cn@defis.mg; rt@defis.mg; renvdefis@gmail.com; rafprogrammedefis@gmail.com; programmedefis.ant@gmail.com; programmedefisrpm@gmail.com													
Ministry of Economy and Finance	Madagascar	Public sector Government	executing entity	cn@defis.mg; rt@defis.mg; renvdefis@gmail.com; rafprogrammedefis@gmail.com; programmedefis.ant@gmail.com; programmedefisrpm@gmail.com													

A.9. Co-Financier information

Full legal name	Country of registration (or, for intl orgs, country of HQ)	Focal Point(s) and email(s)	Ownership Type	Beneficial Owner(s)
International Fund for Agricultural Development]	Italy	Juan Carlos Mendoza, Director, Environment, Climate, gender and social inclusión division	IFAD	IFAD

Full legal name	Country of registration (or, for intl orgs, country of HQ)	Focal Point(s) and email(s)	Ownership Type	Beneficial Owner(s)
International Fund for Agricultural Development]	Italy	Pierre Yves, Lead Climate and Environmental Funds : Guedez,p.guedez@ifad.org	IFAD	IFAD

A.10. Alignment with country NDCs & NAP (NB Only populate if applicable, e.g., if your project/programme specifically contributes to a country's NDC or NAP target/s)

Country	Date of NDC/ NAP submission	NDC/ NAP objective	Brief description of project's alignment with NDC/ NAP objectives	Percentage of target met with proposed project.Beneficial owner(s)
Madagascar	22 November 2022	- Madagascar's NDC mitigation target includes aims to reduce 14% of the national emissions. Its adaptation component aims at strengthening agriculture's resilience to climate change. - Implementation of standards (agricultural infrastructures) and operational plans as a sectoral priority for adapting to climate change. - Capacity building on innovative climate-smart agriculture techniques. - Between 2020 and 2030 aim to strengthen and update the national multi-hazard Early Warning Systems - Better management and conservation of water resources	- DEFIS+ will promote activities to improve climate resilience, reduce the vulnerability of smallholder farmers to climate shocks by investing in agriculture and livestock systems, maintain ecosystem services and access appropriate climate data by improving information systems. DEFIS+ also holds mitigation co-benefits. Such as land restoration, and increased energy efficiency. - Adoption of climate-resilient infrastructures to link small producers to the market. - Optimization of water management and adoption of drought- and stress-tolerant seeds - Scaling up the dissemination of conservation and climate-smart agriculture - Dissemination of agroclimatic information - DEFIS+ activities will contribute to the implementation of these NAP strategic axes, in particular Axes 1, 2 and 3 through its support to sustainable agricultural practices, job creation and CO2 mitigation	0%

A.11. Estimated duration of impact	
A.12 Report to be shared with NDA	Yes ☐ No ☐

B. EXECUTIVE SUMMARY

Should any information/data prefilled in Section “B” be incorrect or require updating, please inform GCF’s Project Lead for appropriate corrective action.

B.1. Summary

The DEFIS+ Project aims to strengthen the resilience of smallholder farmers to climate change, while improving food and nutrition security and enhancing market access through sustainable agricultural practices and resilient infrastructure. It will directly benefit approximately 447,201 farmers, including at least 50% women and 30% youth, and indirectly more than 3.54 million people. The programme covers six regions: Amoron'i Mania, Haute Matsiatra, Vatovavy, Fitovinany, Ihorombe, and Atsimo Atsinanana. The main expected outcomes include: (i) strengthened resilience of agricultural production systems through the adoption of climate-smart practices, access to resilient seeds, and improved water management; (ii) enhanced climate resilience of hydro-agricultural infrastructure and rural roads; (iii) improved food security through increased productivity; and (iv) co-benefits in terms of reduced greenhouse gas emissions. The inception workshop was held from 26 to 28 June 2025 in Antananarivo, bringing together key national institutions and partners, including relevant ministries, IFAD, and the Green Climate Fund. The political launch took place on 4 June 2025 with broad participation from stakeholders. The workshop helped strengthen institutional collaboration, improve understanding of the project objectives, and ensure alignment with IFAD and GCF policies. It also facilitated the identification of start-up challenges and the development of appropriate solutions, building on the achievements of the initial DEFIS Program

C. RESULTS AND IMPACTS

C.1. Overall Summary of the Project Progress

(This section provides a narrative report summarizing the overall progress of the implementation status of the funded activity progress during the reporting period. 1,500 words)

Outcome 1: Strengthened climate resilience of agricultural production systems

Output 1.1: Improved water management for sustainable agriculture

Under Activity 1.1.1 Technical studies were partly assigned to UNOPS, while others were conducted directly by the DEFIS Program. For UNOPS, the corresponding contract has been signed. Physical work has not yet begun at this stage. Therefore, this year's achievements were exclusively limited to preparatory steps related to the recruitment of service providers.

Best practices in irrigated perimeter rehabilitation within DEFIS's Program rely on strong technical partnerships, particularly with organizations such as UNOPS and the OIT. These collaborations help mobilize high-level technical expertise, ensure compliance with environmental and social standards, and promote local employment through labor-intensive approaches.

For Activity 1.1.2 the Program prioritized partnerships with Regional Directorates of Environment and Sustainable Development (DREDD) for watershed protection. 11 nurseries established in 2025, and 528000 seedling production achieved covering approximately 300 hectares. Planting is scheduled for 2026. Recruitment of partners for Watershed Management Plans (PAGs) is ongoing.

In 2025 the program supported the protection of 177 hectares of watersheds, funded by the IFAD financed project DEFIS.

Under Activity 1.1.3, capacity-building was provided to 16 Water Users Associations, benefiting 2,887 people. Training focused on participatory water management and infrastructure maintenance. Recruitment of service providers for further technical support is ongoing, with no contracts signed yet.

For Activity 1.1.4, preparatory steps were taken for the construction of climate-smart water tanks. Calls for Expressions of Interest were launched, but no contracts signed and no works initiated.

Output 1.2: Enhanced agro-climatic information systems, new technologies and initiatives

Activities under Output 1.2 remain at preparatory stages. Plans include installing automated agrometeorological stations (Activity 1.2.1) through collaboration with UNOPS and the General Directorate of Meteorology. Capacity-building of decentralized services (Activity 1.2.2) is planned, with a Memorandum of Understanding expected in 2026.

Under Activity 1.2.3, initial procurement of 40 tons of climate-resilient rice seeds has been completed, with distribution planned for 2026. Promotion of climate-smart practices will follow partner recruitment. As part of co-financing from the FVC, the Program's good practices also rely on partnerships with research institutions for the development of adapted rice varieties, seed production, and collaboration with farmer seed producers. Activity 1.2.4 focuses on renewable energy and sustainable technologies, with implementation scheduled for 2026. **Outcome 2: Increased income generation through improved market accessibility**

Output 2.1: Reinforced rural access roads

Activities under 2.1.1. Progress in 2025 mainly focused on preparatory activities, including the recruitment of service providers and the launch of technical studies, some conducted by the UNOPS and others by the DEFIS Program. The signed contract with UNOPS aims to integrate climate change adaptation into infrastructure rehabilitation. No physical works have started yet. Additionally, 40 km of rural roads were financed by IFAD in co-financing with the GCF. Under Activity 2.2.1 Activities focused on strengthening technical capacities in climate-resilient infrastructure. In 2025, progress was mainly limited to the recruitment of specialized service providers to support capacity-building efforts for local stakeholders.

Outcome 3: Improved food and nutrition security

Output 3.1: Knowledge on climate change and food security generated and shared

Under Activity 3.1.1, no implementation has started yet. The programme plans to train rural development actors on climate change and nutrition-sensitive agriculture through partnerships with specialized institutions.

For Activity 3.1.2, exchange visits were conducted in November 2025 with 30 participants (18 men and 12 women). These visits enabled knowledge sharing on climate-resilient food systems through field demonstrations and interactions



Activity 3.1.3 will focus on documenting and disseminating best practices in food and nutrition security. Implementation will begin once sufficient experience has been generated. Planned activities include workshops, field assessments, and stakeholder consultations.

For each of the indicators please report only the 'annual value' for the reporting year; this means reporting solely the values achieved from January 1st, 2025, to December 31st, 2025. The "cumulative value" will automatically be updated by the system by aggregating reported annual values since project FAA effectiveness.

- *Midterm Target: The results to be achieved by the midpoint of implementation.*
- *Final Target: The results to be achieved by the conclusion of project or programme implementation.*
- *Lifetime Target: The total results expected over the entire operational period of the project or programme.*

Should any prefilled information/data in the Logical Framework be incorrect or require updating, please inform GCF's Project Lead for appropriate corrective action.

No indicators/questions defined.

(PMF) M1 Tonnes of carbon dioxide equivalent (tCO₂eq) reduced as a result of GCF-funded projects/programmes (IRMF) Core 1 Greenhouse gas (GHG) emissions reduced, avoided or removed/sequestered Provide the total GHG emissions reduced, avoided or removed/sequestered (tCO₂eq) as a result of GCF support, disaggregated by result area.
--

Unit							Tonnes of CO ₂ -equivalent
Disaggregation by: Result Areas (Mitigation)	Baseline	Mid-term	Final target	Lifetime	Previous Year Cumulative Value	Annual value	Cumulative Value
Forestry and land use	0	836,334	1,672,669	0	0	0	0

(PMF) M1 Tonnes of carbon dioxide equivalent (tCO ₂ eq) reduced as a result of GCF-funded projects/programmes (IRMF) Core 1 Greenhouse gas (GHG) emissions reduced, avoided or removed/sequestered							
Provide the total GHG emissions reduced, avoided or removed/sequestered (tCO ₂ eq), disaggregated by Country.							
Unit							Tonnes of CO ₂ -equivalent
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Lifetime	Previous Year Cumulative Value	Annual value	Cumulative Value
Madagascar	0	836,334	1,672,669	0	0	0	0

Forestry and land use

No indicators/questions defined.

(PMF) M9.1 Hectares of land or forests under improved and effective management that contributes to CO ₂ emission reductions (IRMF) Core 4: Hectares of natural resource areas brought under improved low emission and/or climate resilient management practices						
Provide the total degraded or converted ecosystems under restoration (ha).						
Unit					Hectares	
Baseline	Target		Previous Year Cumulative Value		Annual value	Cumulative Value (automatically calculated)
	Mid-term	Final target				
0	5,000	8,100	0	0	0	0

(PMF) M9.1 Hectares of land or forests under improved and effective management that contributes to CO ₂ emission reductions (IRMF) Core 4: Hectares of natural resource areas brought under improved low emission and/or climate resilient management practices						
Provide the total degraded or converted ecosystems under restoration (ha), disaggregated by country.						
Unit						Hectares
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Madagascar	0	5,000	8,100	0	0	0

(PMF) M9.1 Hectares of land or forests under improved and effective management that contributes to CO ₂ emission reductions (IRMF) Core 4: Hectares of natural resource areas brought under improved low emission and/or climate resilient management practices						
Provide the total degraded or converted ecosystems under restoration (ha), disaggregated by land type.						
Unit						Hectares
Disaggregation by: Land Type	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Forest Land (reforestation)	0	5,000	8,100	0	0	0

(IRMF) Supplementary 4.1 Hectares of terrestrial-forest, terrestrial-non-forest, freshwater and coastal-marine areas brought under restoration and or improved ecosystems

Provide the total land areas under sustainable management practices (ha).

Baseline	Target		Unit		Hectares
	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value <i>(automatically calculated)</i>
0	6,000	10,000	0	0	0

(IRMF) Supplementary 4.1 Hectares of terrestrial-forest, terrestrial-non-forest, freshwater and coastal-marine areas brought under restoration and or improved ecosystems

Provide the total land areas under sustainable management practices (ha), disaggregated by type.

Unit						Hectares
Disaggregation by: Land Type	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Forest Land (reforestation)	0	6,000	10,000	0	0	0

(IRMF) Supplementary 4.1 Hectares of terrestrial-forest, terrestrial-non-forest, freshwater and coastal-marine areas brought under restoration and or improved ecosystems

Provide the total land areas under sustainable management practices (ha), disaggregated by country.

Unit						Hectares
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Madagascar	0	6,000	10,000	0	0	0

**(PMF) A1 and A2 Total number of direct and indirect beneficiaries
(IRMF) Core 2 Direct and indirect beneficiaries reached**

Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by result area.

Unit						No. of Beneficiaries
Disaggregation by: Result Areas (Adaptation)	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Livelihoods of people and communities	0	89,440	223,601	0	0	0

**(PMF) A1 and A2 Total number of direct and indirect beneficiaries
(IRMF) Core 2 Direct and indirect beneficiaries reached**

Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Gender.

Unit						No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	89,440	223,601	0	0	0
Female	0	89,440	223,601	0	0	0

**(PMF) A1 and A2 Total number of direct and indirect beneficiaries
(IRMF) Core 2 Direct and indirect beneficiaries reached**

Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Country.

--

Unit						No. of Beneficiaries
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Madagascar	0	178,881	447,201	0	30	30

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached						
Provide the total number of indirect beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by result area.						
Unit						No. of Beneficiaries
Disaggregation by: Result Areas (Adaptation)	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Livelihoods of people and communities	0	89,440	223,601	0	0	0

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached						
Provide the total number of indirect beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Gender.						
Unit						No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	708,744	1,771,860	0	0	0
Female	0	708,744	1,771,860	0	0	0

(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached						
Provide the total number of indirect beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Country.						
Unit						No. of Beneficiaries
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Madagascar	0	1,417,488	3,543,719	0	0	0

Livelihoods of people and communities

No indicators/questions defined.

(PMF) A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism, etc.) (IRMF) Supplementary 2.1 Beneficiaries (female/male) adopting improved and/or new climate-resilient livelihood options						
Provide the total number of direct beneficiaries (female/male) adopting diversified or strengthened climate-resilient livelihood strategies (including agriculture, fisheries, natural resource-based, and informal livelihoods), disaggregated by gender.						
Unit						No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	89,440	223,601	0	0	0
Female	0	89,440	223,601	0	0	0



(PMF) A2.2 Number of food secure households (in areas/periods at risk of climate change impacts) (IRMF) Supplementary 2.2 Beneficiaries (female/male) with improved food security
Provide the total number of direct beneficiaries with improved or sustained food security through enhanced physical, social, and economic access to, and utilization of, food and nutrition in areas at risk of climate change, disaggregated by country.

Unit	No. of Beneficiaries
Disaggregation by: Project Countries	Annual value
Madagascar	100,000

Optional Co-Benefit Indicators

No indicators/questions defined.

Total number of institutions or decision-makers, including local actors, using climate information products or services in decision-making in climate-sensitive sectors						
Provide the total number of institutions or decision-makers, including local actors.						
Unit						No. of Actors
Disaggregation by: Decision-making entity type	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Local actors	0	71,552	178,881	0	0	0

Total number of institutions or decision-makers, including local actors, using climate information products or services in decision-making in climate-sensitive sectors						
Provide the total number of institutions or decision-makers, including local actors, disaggregated by country.						
Unit						No. of Actors
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Madagascar	0	71,552	178,881	0	0	0

Project Specific Indicators							
Indicator	Unit	Baseline	Target		Previous Year Cumulative Value	Annual value	Cumulative Value (automatically calculated)
			Mid-term	Final target			
Number of farmers engaged in the effective management of connects sub watersheds and irrigated perimeters and adopting improved water management techniques	No. of Farmers	0	107,328	268,321	0	0	0
Number of farmers trained in climate-resilient agricultural production technologies and practices and indicating that their knowledge of climate adaptive practices has increased	No. of Farmers	0	178,881	447,201	0	0	0
Number of studies carried out; Number of knowledge products produced; Number of awareness events; Number of exchange visits	No. of Studies/assessments	0	38	80	0	0	0

Number of people reporting improved access to basic sanitation	No. of Persons	0	107,328	268,321	0	0	0
Households receiving targeted support to improve their nutrition	No. of Households	0	100,000	270,000	0	0	0
Number of farmers engaged in the effective management of connects sub-watersheds and irrigated perimeters and adopting improved water management techniques	No. of Farmers	0	107,328	268,321	0	0	0
Area of land with improved water management systems	Hectares	7,096	8,500	15,000	0	0	0
Areas covered by climate smart agricultural and agroforestry systems	Hectares	0	6,000	10,000	0	0	0
Number of farmers reporting the adoption of new/improved technologies, practices or inputs	No. of Farmers	0	107,328	268,321	0	0	0
Number of farmers with access to agro-climate data	No. of Farmers	0	71,552	178,881	0	0	0
Number of trainers, actors and professionals trained on new standards and whose maintenance capacity has improved as a result	No. of Persons	0	71,552	178,881	0	0	0
Protected areas through the implementation of anti-erosion measures, protection of watersheds and reforestation	Hectares	0	5,000	8,100	0	0	0
Average annual farm income per household	United States dollars	190	909	1,022	0	0	0
% of ground water recharge at specific sites along the greened road	Percentage	0	2	5	0	0	0
Kilometers of unpaved rural access roads in good condition all year	Kilometres	0	300	540	0	0	0

Average yields of agricultural production	Percentage	0	15	30	0	0	0
GHG emissions reduced, avoided or removed/sequestered	Tonnes of CO ₂ -equivalent	0	836,334	1,672,669	0	0	0
GHG emissions reduced, avoided or removed/sequestered	Tonnes of CO ₂ -equivalent	0	-836,334	1,672,669	0	0	0
Percentage of women of reproductive age in the targeted areas reporting a minimum dietary diversity (measured with the MDD-W indicator: Minimum-Dietary Diversity-Women)	Percentage	7	50	70	0	0	0

Activities				
Activity Name	Implementation Progress (%)	Utilised GCF Budget	Allocated GCF Budget	% (Automatically calculated)
Area of land with improved water management systems	0	0	27,289,188	0
Protected areas through the implementation of anti-erosion measures, protection of watersheds and reforestation	0	0	5,337,995	0
Number of farmers engaged in the effective management of connects sub-watersheds and irrigated perimeters and adopting improved watermanagement techniques	0	0	209,321	0
Number of farmers with access to agro-climate data	0	0	1,100,575	0
Areas covered by climate smart agricultural and agroforestry systems	0	0	17,377,707	0
Number of farmers reporting the adoption of new/improved technologies, practices or inputs	0	0	1,455,003	0
Kilometers of unpaved rural access roads in good condition all year	0	0	2,884,671	0
Number of trainers, actors and professionals trained on new standards and whose maintenance capacity has improved as a result	0	0	948,976	0

Activities				
Activity Name	Implementation Progress (%)	Utilised GCF Budget	Allocated GCF Budget	% (Automatically calculated)
Households receiving targeted support to improve their nutrition	0	0	617,433	0
Number of studies carried out; Number of knowledge products produced; Number of awareness events; Number of exchange visits	0	0	700,575	0
Number of farmers trained in climate-resilient agricultural production technologies and practices and indicating that their knowledge of climate adaptivepractices has increased	0	0	619,707	0

C.2.1. Subprojects							
Where applicable, include information on sub-projects. For projects and programmes approved until B.31, the logical framework should focus on the mitigation and adaptation Performance Measurement Frameworks (PMF). For projects and programmes approved from B.32 onwards, the logical framework should reflect the Integrated Results Management Framework (IRMF).							
Title	Currency	GCF Funds	Co-Financing	Country	GHG Emissions Reduced	Direct Beneficiaries	Indirect Beneficiaries
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
C.3. Compliance with FAA covenants				Yes ☒ No ☐			
The Subsidiary Agreement between IFAD and the Republic of Madagascar, through the Ministry of Economy and Finance (MEF) was signed on 31 July 2024. DEFIS+ FAA was executed on 6 March 2024, and became effective on 28 August 2024, after which IFAD submitted the 1st disbursement request, amounting to a USD 16.246 M in GCF grant and loan, which was received in April 2025. Second disbursement is expected in 2026, subject to 70% of GCF grant and/or loan having been disbursed by the EE.							
C.4. Funded Activity Implementation Arrangements in the Following Year				Yes ☐ No ☒			

No changes to the implementation arrangements as set out in the FAA are envisaged at this stage. The current provisions relating to institutional arrangements, stakeholder responsibilities, as well as coordination and execution mechanisms, remain unchanged and continue to be applied in accordance with the approved terms. The project is being implemented in full compliance with the framework defined in the FAA, and no revision or adjustment of the existing arrangements is planned.

D. RISKS ASSESSMENT AND MANAGEMENT

D.1. Risk and mitigation measures

As stated in the Board-approved "Risk Appetite Statement," a cornerstone of the GCF's Risk Framework is proactive risk management. This includes risk identification, assessment, monitoring, reporting and appropriate mitigation to minimize and respond to risks, both directly and through partners implementing GCF's projects and programmes.

Risk Management Matrix

A risk is the probability of an event to adversely affect the achievement of the project Impact (its objectives, outcomes, and results). "Inherent risk" refers to the level of risk present before any of the mitigating measures are applied. "Residual risk" represents the level of risk after mitigating measures have been implemented.

Please update the project risk matrix by reviewing and revising information for all previously identified risks, and adding any new risks identified during implementation by selecting the adequate Risk Area in the drop-down menu. For each risk, ensure you provide a clear risk description, outline the potential negative consequences, specify the mitigating measures in place, and complete the severity scoring as required.

For the Integrity Risk Area, an annual reporting (and more frequent and prompt reporting if stated in the legal agreements with the GCF) is required for each of its 3 Risk Sub-areas, as GCF has zero tolerance for Prohibited Practices, for SEAH in Fund-related Activities, and for working with parties and engaging in activities subject to sanctions imposed by the United Nations Security Council. The AE reporting obligations under GCF's policies and in the legal agreement(s) with the GCF include but are not limited to requiring AEs to take action to identify, mitigate and promptly disclose to the GCF any real or perceived Conflict of Interest, any alleged or suspected Prohibited Practice, promptly notify the Fund of any material risks or other indications of money laundering and/or financing of terrorism in relation to the Project and promptly take remedial steps in consultation with the GCF.

The AE shall also provide updates on the risks and mitigating measures under the other Risk Areas when changes to already identified risks or new risks have been identified.

Risk scoring:

For likelihood, please rate on a scale from 1 to 5: 1. Unlikely, 2. Possible, 3. Likely, 4. Almost certain, 5. Certain

For impact, please rate on a scale from 1 to 5: 1. Close to none, 2. Low, 3. Medium, 4. High, 5. Catastrophic

The severity of each risk is automatically computed based on the likelihood and impact of the risk.

Risk 1	Climate-Related Infrastructure and Agricultural Risk"		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Money Laundering (ML) & Terrorist Financing (TF)		
Description	Climate risks are severe, particularly in the DEFIS+ area of intervention, which is highly exposed to prolonged droughts and violent rains. The risks of sand accumulating in water retention or distribution works are high. Cyclones often have devastating impacts on infrastructures and crops.		
Consequences	Climate risks such as prolonged droughts, intense rainfall, and cyclones can lead to significant consequences for infrastructure and livelihoods in the DEFIS+ intervention area. Sand accumulation in water retention and distribution systems can substantially reduce water availability for irrigation and domestic use, thereby undermining agricultural production. Cyclones and heavy rains may damage or destroy hydraulic infrastructure and rural roads, causing disruptions in market access, delays in project implementation, and additional rehabilitation costs. The resulting decline in agricultural yields can reduce household incomes and exacerbate food insecurity among rural communities. These cumulative impacts may increase the vulnerability of beneficiary populations and jeopardize the achievement of the project's objectives in terms of climate resilience, food security, and sustainable development..		
Inherent Risk	Likelihood	Impact	Severity
	5 - Certain	3 - Medium	15 - High
Mitigation Measure(s)	The irrigated perimeters will be designed and built in accordance with the NIHYCRI and systems to protect areas from floods and erosion coming from the sub-watersheds will be strengthened. Infrastructures will be built in compliance with standards for protection against cyclones to limit damages. Training and support for WUAs will improve the management of water resources and irrigation networks and therefore, the performance of irrigated perimeters. Anti-erosion works and improvements to vegetation cover will		

	allow farmers to preserve and improve the productivity potential of their fields. Strengthening community management capacities is fundamental to ensure the adequate use and preservation of watershed resources.		
Residual Risk	Likelihood 2 - Possible	Impact 3 - Medium	Severity 6 - Medium
Current Residual Risk	Likelihood 2 - Possible	Impact 3 - Medium	Severity 6 - Medium
Comments	N/A		
Risk 2	Limited Capacity of Smallholder Farmers and Organizations"		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Fraud / Bribery & Corruption / Collusion and any other prohibited practice		
Description	Smallholder farmers lack the training and resources needed to adequately manage the resources of their natural surroundings. Their level of organisation is insufficient to enable them to increase their productivity levels and seize market opportunities. The few farmers' organisations that exist are often not very professional, act only locally and do not have the capacity to expand their range of activities, connect to services networks or integrate into more developed value chains.		
Consequences	The limited technical capacity of smallholder farmers and the weak organization of farmers' groups significantly constrain community resilience to climate change under the DEFIS+ program. As a result, farms remain vulnerable to droughts, floods, and other climate shocks, household incomes and food security are compromised, and the sustainability of interventions aimed at strengthening climate adaptation is undermined		
Inherent Risk	Likelihood 5 - Certain	Impact 3 - Medium	Severity 15 - High
Mitigation Measure(s)	Information sessions will be held with rural communities to support the program. It aims to clearly explain the kinds of support offered, the expected results, the selection process and the eligibility conditions for beneficiaries. The meetings serve to clarify doubts, discuss the expectations and commitments of the different parties involved and build trust among group members. Mechanisms to strengthen communication and ensure transparent decision-making will follow IFAD guidelines. The program will support the organisation of the groups, training for their members and their access to resources to be used to develop services for their members. Small-scale seed producer organisations will be called on to play an important role in the dissemination of climate-resilient varieties and species. The organisational and technical training sessions offered in the field and exchange visits shall help producers to improve their knowledge and capacity to analyse the constraints they face and to manage farming activities		
Residual Risk	Likelihood 2 - Possible	Impact 3 - Medium	Severity 6 - Medium
Current Residual Risk	Likelihood 2 - Possible	Impact 3 - Medium	Severity 6 - Medium
Comments	N/A		
Risk 3	Land Access and Resource Conflict Risk		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Conflict of interest		
Description	Tensions and conflicts over access to developed land, particularly the plots along the irrigated perimeters, may arise among people/farmers/herders and more vulnerable households		
Consequences	Conflicts and tensions over access to developed land, especially along irrigated perimeters, can lead to social unrest and strained relationships among farmers, herders, and vulnerable households. Competition for limited, high-value land may result in inequitable access, marginalizing the poorest and exacerbating existing inequalities. Disputes can disrupt agricultural activities, reduce productivity, and delay project implementation. In some cases, conflicts may escalate into legal disputes or even violence, undermining community cohesion and trust. Overall, such tensions threaten the equitable distribution of resources, limit the effectiveness of interventions aimed at improving livelihoods, and compromise the long-term sustainability and social impact of development projects		

Inherent Risk	Likelihood	Impact	Severity
	5 - Certain	3 - Medium	15 - High
Mitigation Measure(s)	Meetings and information sessions will be held in advance, before investments are made. These meetings shall serve to eliminate all ambiguities and discuss potential problems or conflicts that could hinder or even block progress on development activities or the future use of developed plots of land. A preliminary study on the land tenure situation of the different plots will be carried out. Communities will be associated to the planning and management of the works based on participatory maps. In the planning phase of the works, coordination and management committees will be formed and officially registered as user associations. Traditional and administrative authorities and commune officials will be fully involved in the planning and monitoring of the implementation of the investments since the beginning of the project.		
Residual Risk	Likelihood	Impact	Severity
	2 - Possible	3 - Medium	6 - Medium
Current Residual Risk	Likelihood	Impact	Severity
	2 - Possible	3 - Medium	6 - Medium
Comments	N/A		
Risk 4	Geopolitical risk		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Sanctions		
Description	Armed conflicts and geopolitical tensions in the Middle East may affect the availability and cost of imported agricultural inputs (fertilizers, seeds, equipment) and disrupt international supply chains. This could impact the planning and implementation of DEFIS+ activities, particularly those dependent on imports and international financing..		
Consequences	• Delays in supplying essential inputs to beneficiaries. • Increased production costs and project-related investments. • Challenges in executing planned activities, potentially affecting climate resilience and food security objectives. • Higher risk of beneficiary dissatisfaction and reduced confidence in the programme.		
Inherent Risk	Likelihood	Impact	Severity
	5 - Certain	3 - Medium	15 - High
Mitigation Measure(s)	Anticipation of activity cost re-evaluations during programming. • Strengthening the recognition and empowerment of regional actors.		
Residual Risk	Likelihood	Impact	Severity
	2 - Possible	3 - Medium	6 - Medium
Current Residual Risk	Likelihood	Impact	Severity
	2 - Possible	3 - Medium	6 - Medium
Comments	N/A		
Risk 5	Political commitment		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Conflict of interest		
Description	Madagascar is going through a delicate transition following the impeachment in October 2025 of President Andry Rajoelina through the GENERATION Z movement. Colonel Michael Randrianirina now leads the "Refoundation of the Republic" and has pledged to hold elections within two years. The government's 24-month roadmap focuses on stabilizing urgent needs and implementing structural reforms.		
Consequences	These changes could be reflected in changes in policy directions		
Inherent Risk	Likelihood	Impact	Severity
	1 - Unlikely	2 - Low	2 - Low
Mitigation Measure(s)	Climate change and environment remain a priority for the Government. DEFIS+ contributes to the social, environment and economic stabilization of beneficiary communities, strengthening food security and increasing household adaptive capacities to climate change, thus enabling beneficiaries to meet their basic needs.		
Residual Risk	Likelihood	Impact	Severity
	1 - Unlikely	2 - Low	2 - Low
Current Residual Risk	Likelihood	Impact	Severity

	1 - Unlikely	2 - Low	2 - Low
Comments	N/A		
Risk 6	Infrastructure Maintenance and Sustainability Risk		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Fraud / Bribery & Corruption / Collusion and any other prohibited practice		
Description	. It is often very difficult for beneficiaries, the communes or state services to ensure the upkeep and good maintenance of rural infrastructures		
Consequences	The inability of beneficiaries, communes, or state services to properly maintain rural infrastructure can have far-reaching consequences for communities and project outcomes. Poorly maintained roads, irrigation systems, and water retention structures may deteriorate rapidly, leading to reduced accessibility to markets, schools, and health services, which directly affects livelihoods and well-being. Irrigation and water distribution systems that fall into disrepair can lower agricultural productivity, resulting in decreased crop yields and household incomes. This may exacerbate food insecurity and limit the capacity of communities to adapt to climate-related shocks. Delays and increased costs for infrastructure rehabilitation can disrupt the implementation of project activities, reducing overall efficiency and impact. Over time, repeated infrastructure failures may undermine community trust in development initiatives, compromise the sustainability of interventions, and threaten the achievement of the project's objectives in terms of rural development, climate resilience, and improved living conditions for beneficiaries.		
Inherent Risk	Likelihood	Impact	Severity
	5 - Certain	3 - Medium	15 - High
Mitigation Measure(s)	The irrigated perimeters will be designed and built in accordance with the NIHYCRI and systems to protect areas from floods and erosion coming from the sub-watersheds will be strengthened. Infrastructures will be built in compliance with standards for protection against cyclones to limit damages. Training and support for WUAs will improve the management of water resources and irrigation networks and therefore, the performance of irrigated perimeters. Anti-erosion works and improvements to vegetation cover will allow farmers to preserve and improve the productivity potential of their fields. Strengthening community management capacities is fundamental to ensure the adequate use and preservation of watershed resources		
Residual Risk	Likelihood	Impact	Severity
	2 - Possible	3 - Medium	6 - Medium
Current Residual Risk	Likelihood	Impact	Severity
	2 - Possible	3 - Medium	6 - Medium
Comments	N/A		

D.2. Report risk incidents

If any risk (previously identified or not) has materialized, please capture it here as a risk incident.

(this section is confidential)

E. FINANCIAL INFORMATION

E.1. GCF financing

In addition to the financial report in the annex, update the table with relevant GCF financial data for each country and instrument, including amounts and allocation percentages.

Country	Instrument	Currency (as per FAA)	Committed Amount	Disbursed Amount	Expenditure (reporting year)	Cumulative Expenditure	Mitigation	Adaptation
Madagascar	Grants	USD	41.05	11.79	0.04	0.04	0%	100%
Madagascar	Loans	USD	12.82	4.46	0	0	0%	100%
Total		USD	53.86	16.25	0.04	0.04	N/A	N/A

E.2. Co-financing

Please populate the table with relevant Co-financing data for each Co-financier and instrument, including amounts and allocation percentages.

Co-financier	Instrument	Currency (as per FAA)	Committed Amount	Disbursed Amount	Expenditure (reporting year)	Cumulative Expenditure	Mitigation	Adaptation
IFAD	Grants	USD	13.49	0	0.06	7.73	0%	100%
IFAD	Loans	USD	61	0	7.28	11	0%	100%
IFAD	Grants	USD	22.5	0	1.98	3.2	0%	100%
Total		USD	96.99	0	9.32	21.93	N/A	N/A

E.3. Additional Finance Mobilised Beyond Approved Co-financing

Report the realised (cumulative value) and/or expected volume (Final Target) of private/public finance leveraged as a result of GCF involvement in the investment, in addition to and beyond any co-financing originally committed at approval. This datapoint shall be reported separately from official co-financing figures and is intended to capture the catalytic effect of GCF investments and support institutional learning.

GCF Policy: <https://www.greenclimate.fund/sites/default/files/document/policy-cofinancing.pdf>

No additional finance mobilized information provided.

File Name: 2025 Grant-financial-progress-detail-template-DEFIS Madagascar.xlsx

F. ENVIRONMENTAL & SOCIAL SAFEGUARDS, GENDER, and INDIGENOUS PEOPLES

This section provides an update against the ESS standards agreed as part of the Environmental and Social Action Plan (ESAP) and Environmental and Social Management Framework (ESMF), as well as Environmental and Social Management System (ESMS), Environmental and Social Impact Assessment (ESIA), Environmental and Social Management Plan (ESMP), Indigenous Peoples Plan (IPP), Indigenous Peoples Plan Framework (IPPF), Resettlement Action Plan (RAP), Resettlement Policy Framework (RPF) when applicable.

F.1. progress on key challenges and updates regarding Environmental and Social Safeguards

Key Environmental and Social Changes

Have there been any changes in the key environmental and social risks and impacts? If you tick 'Yes,' please provide further information.

Yes ☐ No ☒

Environmental and Social Safeguarding Updates

Have there been any change/update on environmental and social safeguarding? you tick 'Yes,' please provide further information.

Yes ☐ No ☒

F.2. Compliance with laws and regulations applicable to ESS. Gender and Indigenous Peoples.

Have there been any changes or updates regarding compliance with applicable laws and regulations of the country, as well as the relevant conditions or covenants under the FAA?

Yes ☐ No ☒

Project fully complying with the ESS covenants detailed in the FAA (pages 19-20), GCF's Indigenous Peoples Policy, and Environmental and Social Policy. The project will ensure compliance with all agreed policies and procedures detailed in the FAA (SECAP, ESMF) and ensure issuance and clearance of detailed ESAP, LARAP to GCF.

The project is subject to the laws in force in Madagascar, in particular Decree No. 2025-080-ESS-MECIE, adopted on January 28, 2025. This decree replaces the previous regulation, and establishes the rules and procedures for environmental and social impact assessment of investments, to ensure that their compliance with environmental protection requirements.

F.3. ESS standards implementation progress

Does this reporting period include any ESS standards-related activities or updates?

Yes ☐ No ☒

If you tick 'Yes', please provide further information to report on the progress made in complying with the requirements of the relevant ESS standards that were triggered during the approval of the funding proposal and during the reporting period, if any; and the GCF Indigenous Peoples Policy, if relevant, describing achievement and specifying details outlined in the tables below.

Activities implemented during the reporting period, including monitoring

Outputs during the reporting period	
Key environmental, social and gender issues, risks and impacts addressed during implementation	
Any pending key environmental, social and gender issues needing accredited entity's actions and GCF attention	
Remarks/Notes	
F.4. Sub-projects information	
Have any subprojects been implemented?	Yes ☒ No ☐
Title of the sub-project	Exchange visits on climate resilient food systems
ESS management plan/instrument in place	
A simple plan identifying potential risks (e.g., travel safety, COVID or health precautions, local regulations) and measures to mitigate them. Rules for respectful interactions, minimizing conflicts with local communities, and ensuring inclusiveness. Procedures for safe transportation, accommodation, and field activities all participants and local communities are informed and consulted, with proper grievance mechanisms if needed	
Stakeholder engagement plan in place	
The Stakeholder Engagement Plan for the sub-project Exchange Visits on Climate-Resilient Food Systems ensures inclusive, transparent, and participatory involvement of all relevant stakeholders, including beneficiary farmers, local authorities, host communities, technical service providers, women, and youth. Stakeholders are identified through mapping and engaged through advance information sharing, consultative meetings, and orientation sessions conducted in local languages to clarify objectives, expectations, and codes of conduct. Participant selection follows transparent	

Title of the sub-project	Exchange visits on climate resilient food systems
criteria with attention to gender and social inclusion. Local authorities and community leaders are informed and involved in the planning and implementation of each visit.	
Activities/engagement conducted with Indigenous peoples	
n/a	
Key environmental, social and gender issues, risks and impacts addressed during this reporting period	
No key environmental, social, or gender issues have been raised by the EA to date.	
Any pending key environmental, social and gender issues needing accredited entity's actions and GCF attention	
Since the activities are still in the initial implementation phase, no key environmental, social, or gender issues have been raised by the EA to date.	

F.5. Implementation of the stakeholder engagement plan	
Were any actions undertaken to increase engagement of relevant stakeholders in the project, particularly regarding environmental, social, and gender elements?	Yes ☒ No ☐
Activities implemented during the reporting period	
During this reporting period, stakeholder engagement activities for the sub-project Exchange Visits on Climate-Resilient Food Systems focused on inclusive planning, consultation, and participatory learning. Prior to the visits, coordination meetings were held with local authorities, community leaders, farmer organizations, and technical service providers to present the objectives, schedule, and selection criteria for participants. Transparent selection processes were applied, with deliberate efforts to ensure the participation of women, youth, and vulnerable groups. Pre-departure orientation sessions were organized to brief participants on climate-resilient practices, environmental and social safeguards, and codes of conduct. During the exchange visits, interactive discussions, field demonstrations, and peer-to-peer knowledge sharing sessions were facilitated to encourage active engagement and mutual learning. Debriefing meetings were conducted after the visits to gather feedback, document lessons learned, and identify follow-up actions	
Dates and venues of engagement activities	
The training took place in November 2025 in the regions of Ambositra and Antsirabe. The stakeholder consultation activities were therefore conducted during this period, and the dates and venues of the engagement activities correspond to the sessions organized in these two locations.	
Sex-disaggregated data on stakeholder engagement participants (male + female = total)	
A total of 30 participants, including 3 technicians: 21 men and 9 women	
Information shared with stakeholders	
During consultations for the sub-project Exchange Visits on Climate-Resilient Food Systems, stakeholders were informed about the overall objectives of the exchange visits, expected outcomes, and their role in strengthening climate resilience within local food systems. Detailed information was shared on the selection criteria for participants, the planned agenda, logistical arrangements, and the responsibilities of both sending and host communities. Environmental and social safeguard measures were explained, including health and safety procedures, codes of conduct, respect for local customs, and environmental protection practices during field visits. Specific attention was given to gender equality and social inclusion, highlighting the importance of women's and youth participation and equitable access to climate-smart technologies. Stakeholders were also informed about the grievance redress mechanism, monitoring processes, and how lessons learned from the visits would be documented and integrated into future project activities.	

Outputs including issues raised and addressed during the reporting period
During the exchange visits on climate-resilient food systems, no significant issues or concerns were raised by stakeholders. All participants, including farmers, community leaders, women, and youth, reported that the visits were well-organized, with clear communication of objectives, schedules, and codes of conduct. Safety measures, logistical arrangements, and inclusivity efforts were effectively implemented, and the planned activities were conducted smoothly. As a result, no grievances or complaints were recorded, and all stakeholders expressed satisfaction with the knowledge-sharing sessions, field demonstrations, and participatory discussions, indicating that the engagement process met the project's environmental, social, and gender objectives.
Remarks/Notes
N/A

F.6. ESS forward planning and lessons learned	
Are there any planned ESS activities for the next reporting period or lessons learned to share from this period?	Yes ☐ No ☒
Provide planned activities on environmental and social safeguards for the next reporting period	
Provide any success stories, good practices, or challenges, including those related to the engagement of Indigenous peoples and local communities, promoting Indigenous knowledge and benefits to Indigenous peoples and local communities	
During the exchange visits on climate-resilient food systems, several positive outcomes and good practices were observed. The visits successfully facilitated peer-to-peer learning between farmers, local community leaders, and technical service providers, allowing participants to share practical experiences in climate-smart agriculture, water management, and soil conservation. Women and youth actively participated, demonstrating increased confidence and knowledge in applying climate-resilient practices in their own communities. Host communities were fully engaged, providing insights on traditional and Indigenous agricultural knowledge, including locally adapted crop varieties and natural water conservation methods. This exchange highlighted the value of integrating Indigenous knowledge with modern climate adaptation techniques, promoting sustainable and culturally relevant practices. A key good practice was the structured inclusion of vulnerable groups, ensuring gender equity and representation of youth, which strengthened social cohesion and collective learning. The visits also promoted local ownership by involving community members in planning, field demonstrations, and post-visit debriefings. Challenges included logistical coordination across distant sites and ensuring all participants had equal access to learning opportunities, particularly those from remote or marginalized communities. Despite these challenges, the exchange visits contributed significantly to strengthening climate resilience, fostering mutual respect for Indigenous knowledge, and enhancing the capacity of communities to implement climate-smart agricultural.	
F.7. Grievance Redress Mechanism - confirmation & grievances	
<i>Please indicate whether the project can confirm the following statement:</i>	
Fully functional and operational Grievance Redress Mechanisms are in place, have been communicated to and are accessible by all stakeholders applicable to this project	
☒ The accredited entity confirms the statement above at project-level, AE-level, and GCF-level grievance mechanisms.	
☐ The accredited entity does not confirm the statement above	

Have there been any grievances received during the reporting period?	Yes ☐ No ☒
<i>The grievance management mechanism of the DEFIS/DEFIS+ Program is fully functional and operational for all project activities. It allows beneficiaries, local communities, and other stakeholders to easily report any concerns, incidents, or suggestions related to the program's interventions. Information about this mechanism has been widely communicated, ensuring that all participants understand the procedures and know how to access it. This mechanism helps to strengthen trust, accountability, and inclusive participation in the implementation of DEFIS activities. To date, no complaints have been received under the DEFIS+ project. The grievance management mechanism established for all program activities is fully functional and accessible to all stakeholders, including direct beneficiaries, local communities, and involved partners. Information about this mechanism has been widely communicated before and during the implementation of activities, through meetings, awareness sessions, and informational documents, ensuring that all participants are aware of the procedures for reporting any concerns, incidents, or suggestions.</i>	
F.8. Implementation of activities and actions agreed in the Gender Action Plan	
Increase women's voice and decision making, ensuring a quota of at least 30%; providing leadership training Support access to energy and labour-saving equipment for women and youth e.g. cooking stoves, small farm equipment, post harvest technologies. Establishment of input shops and workshops for the manufacture and repair of agricultural equipment for youth beneficiaries. Increase access to land for women and youth Training on climate information in capacity building of decentralized government Support roll out and adoption of renewable energy and energy-efficient technologies at households. Training in Gender Action Learning System (GALS) for the dissemination of Climate Smart Agriculture practices and addressing gender issues. Increased involvement of women in less intensive maintenance and rehabilitation/reconstruction works Training on construction standards related to climate change on food production systems for enhanced nutrition increased participation of women in exchange visits on the adaptation of food systems to climate change and on the carbon sequestration potential of improved farming practices Capitalization of best practices and knowledge on adaptation and mitigation measures Strengthen awareness of GBV and SEAH issues Develop an information/awareness protocol with a specialized entity in order to anticipate and, if necessary, deal with related incidents	
Are there GAP implementation activities or progress to report for this period?	Yes ☐ No ☒
<i>Summary on Activities and Actions agreed in the Gender Action Plan (max. 200 words)</i> <i>Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities undertaken and results achieved because of completion of an activity. Further, it should also indicate if the project is on track to achieving the intended outcome(s). The reporting should be done for activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been identified in the gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should be provided, and recourse action should be proposed. Please include reporting on any changes or deviations. Include a Report on implementation challenges and lessons learnt and how these will inform on-going actions and what action will be taken by when to address the challenges faced. Incorporate both quantitative data and qualitative reports on the performance of such actions, and on progress on actions identified.</i>	

GAP Activity	
Increase women's voice, representation and decision making in WUAs, ensuring a quota of at least 30%; providing leadership training	
Indicator	
50 % of women in WUA. 30 % of women in leadership positions in WUA	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	700
Annual progress update (Reporting Period)	
The DEFIS program has carried out capacity-building activities for water users and continues to ensure the active participation of women in farmer organizations, starting from the beneficiary targeting process	
Cumulative progress update (Entire period)	
The DEFIS program has carried out capacity-building activities for water users and continues to ensure the active participation of women in farmer organizations, starting from the beneficiary targeting process	
Budget	40,000,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
The DEFIS program has carried out capacity-building activities for water users and continues to ensure the active participation of women in farmer organizations, starting from the beneficiary targeting process	

GAP Activity	
Construction of water tanks for drip-irrigation and for small livestock to reduce women's workloads	
Indicator	
50 % of women amongst those benefiting from water tanks	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	75

Annual progress update (Reporting Period)	
For now, There are no progress made for the GAP 2	
Cumulative progress update (Entire period)	
For now, There are no progress made	
Budget	3,461,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
For now, There are no progress made	

GAP Activity	
Support access to energy and labour-saving equipment for women and youth e.g. cooking stoves, small farm equipment, post harvest	
Indicator	
30 % of women and youth with labour saving equipment	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	80496
Annual progress update (Reporting Period)	
For now, There are no progress made for this activity	
Cumulative progress update (Entire period)	
For now, There are no progress made for this activity	
Budget	80,496
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	

Remarks/Notes	
For now, There are no progress made for this activity	
GAP Activity	
Establishment of input shops and workshops for the manufacture and repair of agricultural equipment for youth beneficiaries	
Indicator	
number of youth managed inputs shops established, number of youth managed workshops for manufacture of agricultural equipment	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	40
Annual progress update (Reporting Period)	
For now, There are no progress made for this activity	
Cumulative progress update (Entire period)	
For now, There are no progress made for this activity	
Budget	40,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
For now, There are no progress made for this activity	
GAP Activity	
Increase access to land for women and youth through allocations e.g. through community sessions with traditional authorities and leaders etc	
Indicator	
30 % of women and youth with new land allocations	
Rating of Indicator	GREEN (on track to be met)

Baseline	0
Target, including sex-disaggregation where applicable	80496
Annual progress update (Reporting Period)	
For last year, There are no progress made	
Cumulative progress update (Entire period)	
For last year, There are no progress made	
Budget	50,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
For last year, There are no progress made	
GAP Activity	
Training on climate information in capacity building of decentralized government (SRM & DRAEP) to ensure improved access to women by integrating their gendered needs	
Indicator	
Number of people female/male trained on gendered dimension of access and preferences regarding climate information	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	89440
Annual progress update (Reporting Period)	
For last year, There are no progress made	
Cumulative progress update (Entire period)	
For last year, There are no progress made	
Budget	492,000
Currency	USD

Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
For last year, There are no progress made	
GAP Activity	
Support roll out and adoption of renewable energy and energy-efficient technologies at households	
Indicator	
50 % of women amongst those benefiting from renewable energy and energy-efficient technologies / 30 % of Female Headed households benefitting from energy efficient technologies	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	134160
Annual progress update (Reporting Period)	
For last year, There are no progress made	
Cumulative progress update (Entire period)	
For last year, There are no progress made	
Budget	871,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
For last year, There are no progress made	
GAP Activity	
Training in Gender Action Learning System (GALS) for the dissemination of Climate Smart Agriculture practices and addressing gender issues	
Indicator	

Number of farmers (F,M, youth) trained on GALS; number of farmers (trained in GALS including FHHs and vulnerable	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	291
Annual progress update (Reporting Period)	
Training in the Gender Action Learning System (GALS) for the dissemination of Climate-Smart Agriculture practices and the addressing of gender issues has been conducted, including exchange visits on this aspect of GALS.	
Cumulative progress update (Entire period)	
Training in the Gender Action Learning System (GALS) for the dissemination of Climate-Smart Agriculture practices and the addressing of gender issues has been conducted, including exchange visits on this aspect of GALS.	
Budget	291,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
Training in the Gender Action Learning System (GALS) for the dissemination of Climate-Smart Agriculture practices and the addressing of gender issues has been conducted, including exchange visits on this aspect of GALS.	
GAP Activity	
Increased voice for women through, for example, focus group discussions to ensure their priorities are considered for site selection, management committees	
Indicator	
Number of women in WUAs leadership	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	210
Annual progress update (Reporting Period)	
The project promotes and strengthens the involvement of women in all its activities and decision-making processes, notably through leadership training, and other similar capacity-building initiatives	

Cumulative progress update (Entire period)	
The project promotes and strengthens the involvement of women in all its activities and decision-making processes, notably through leadership training, and other similar capacity-building initiatives	
Budget	47,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
Water management committees include women's participation in their decision-making bodies	
GAP Activity	
Describe the activity/action implemented. (max. 200 words) Increased involvement of women in less intensive maintenance and rehabilitation/reconstruction works (e.g. requiring mandatory recruitment procedures in minor works contracts, preceded by conscience-raising activities targeting both men (to encourage them to allow female family members to participate) and women (to inform them of employment opportunities); ensuring equal pay for equal work and require contractors to submit weekly timesheets, broken out by gender; stimulating the development of women owned construction enterprises; adapting work programmes to allow for women's considerable domestic workload and travel restrictions;...)	
Indicator	
% of women involved in light maintenance and rehabilitation/reconstruction works Number of time sheets submitted disaggregated by gender	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	89440
Annual progress update (Reporting Period)	
For now, the DEFIS+ Project has not yet started, There are no progress made	
Cumulative progress update (Entire period)	
For now, the DEFIS+ Project has not yet started, There are no progress made	
Budget	0
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	

Monitoring and evaluation manager and Gender and social Inclusion officer

Remarks/Notes

For now, the DEFIS+ Project has not yet started, There are no progress made

GAP Activity

Training of women on construction standards related to climate change

Indicator

20 % of women amongst those trained on construction standards related to climate change

Rating of Indicator

GREEN (on track to be met)

Baseline

0

Target, including sex-disaggregation where applicable

35776

Annual progress update (Reporting Period)

There is no progress to report to date, as the project was in inception phase

Cumulative progress update (Entire period)

There is no progress to report to date, as the project was in inception phase

Budget

470,000

Currency

USD

Timeline (Planned completion of activity)

31 August 2028

Responsibility

Monitoring and evaluation manager and Gender and social Inclusion officer

Remarks/Notes

There is no progress to report to date, as the project was in inception phase

GAP Activity

Training of youth on construction standards related to climate change

Indicator

30 % of youth are amongst those trained on construction standards related to climate change

Rating of Indicator

GREEN (on track to be met)

Baseline	0
Target, including sex-disaggregation where applicable	53664
Annual progress update (Reporting Period)	
There is no progress to report to date, as the project was in inception phase	
Cumulative progress update (Entire period)	
There is no progress to report to date, as the project was in inception phase	
Budget	450,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
There is no progress to report to date, as the project was in inception phase	
GAP Activity	
Training of women and rural development actors on climate change adaptation and mitigation of food production systems for enhanced nutrition e.g. using participant quota of at least 50%; using female trainers, etc.)	
Indicator	
50 % of women amongst those trained on climate change adaptation and mitigation of food production systemsfor enhanced nutrition	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	223600
Annual progress update (Reporting Period)	
The activities contributed to strengthening local food systems, improving productivity, and building long-term capacity for adaptation, ensuring that women play a central role in the transformation of agricultural practices to meet climate challenges. 12 Women was trained on 2025	
Cumulative progress update (Entire period)	
The activities contributed to strengthening local food systems, improving productivity, and building long-term capacity for adaptation, ensuring that women play a central role in the transformation of agricultural practices to meet climate challenges. 12 Women was trained on 2025	

Budget	123,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
The activities contributed to strengthening local food systems, improving productivity, and building long-term capacity for adaptation, ensuring that women play a central role in the transformation of agricultural practices to meet climate challenges. 12 Women was trained on 2025	
GAP Activity	
Increased participation of women in exchange visits on the adaptation of food systems to climate change and on the carbon sequestration potential of improved farming practices (e.g. using participant quota of at least 50%; organising women-only exchange visits and planning visits to successful female producers)	
Indicator	
number of women	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	120
Annual progress update (Reporting Period)	
In 2025, the project actively promoted the participation of women in exchange visits focused on the adaptation of food systems to climate change. These visits provided women farmers and stakeholders with opportunities to observe and learn from successful climate-smart agricultural practices, including improved crop management, soil and water conservation, and techniques to enhance carbon sequestration, 12 women beneficiaries	
Cumulative progress update (Entire period)	
In 2025, the project actively promoted the participation of women in exchange visits focused on the adaptation of food systems to climate change. These visits provided women farmers and stakeholders with opportunities to observe and learn from successful climate-smart agricultural practices, including improved crop management, soil and water conservation, and techniques to enhance carbon sequestration, 12 women beneficiaries	
Budget	141,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	

Remarks/Notes	
In 2025, the project actively promoted the participation of women in exchange visits focused on the adaptation of food systems to climate change. These visits provided women farmers and stakeholders with opportunities to observe and learn from successful climate-smart agricultural practices, including improved crop management, soil and water conservation, and techniques to enhance carbon sequestration, 12 women beneficiaries	
GAP Activity	
Capitalization of best practices and knowledge on climate change adaptation and mitigation measures including special attention to gender dimensions	
Indicator	
% of knowledge on climate change adaptation and mitigation measures including special attention to gender dimensions	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	100
Annual progress update (Reporting Period)	
Activity not started yet	
Cumulative progress update (Entire period)	
Activity not started yet	
Budget	198,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
Activity not started yet	
GAP Activity	
Strengthen awareness of GBV and SEAH issues among staff and beneficiaries by developing orientation, training and continuous learning	
Indicator	
number of of sessions held , number of team members trained including at regional level	

Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	24
Annual progress update (Reporting Period)	
Across all activities implemented under the DEFIS project, awareness sessions on Gender-Based Violence (GBV) and Sexual Exploitation, Abuse, and Harassment (SEAH) are systematically organized for project partners and beneficiaries. These sessions aim not only to inform participants about the definitions and types of GBV and sexual exploitation but also to strengthen their capacity to recognize, prevent, and report such behaviors. They also contribute to creating a safer and more inclusive environment for all actors involved in the project, while promoting respect for the rights of women and vulnerable groups within the communities. under Activity 3.1.2, exchange visits were conducted in November 2025 with 30 participants (18 men and 12 women) in Antsirabe	
Cumulative progress update (Entire period)	
Across all activities implemented under the DEFIS project, awareness sessions on Gender-Based Violence (GBV) and Sexual Exploitation, Abuse, and Harassment (SEAH) are systematically organized for project partners and beneficiaries. These sessions aim not only to inform participants about the definitions and types of GBV and sexual exploitation but also to strengthen their capacity to recognize, prevent, and report such behaviors. They also contribute to creating a safer and more inclusive environment for all actors involved in the project, while promoting respect for the rights of women and vulnerable groups within the communities. under Activity 3.1.2, exchange visits were conducted in November 2025 with 30 participants (18 men and 12 women) in Antsirabe	
Budget	30,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
Awareness on Gender-Based Violence and Sexual Exploitation, Abuse, and Harassment are systematically organized for project partners and beneficiaries. These sessions aim to inform participants about the definitions and types of GBV and sexual exploitation and to strengthen their capacity to recognize, prevent, and report such behaviors. They also contribute to creating a safer and more inclusive environment for all actors involved in the project, while promoting respect for the rights of women and vulnerable groups within the communities. under Activity 3.1.2, exchange visits were conducted in November 2025 with 30 participants (18 men and 12 women) in Antsirabe	
GAP Activity	
Develop an information/awareness protocol with a specialized entity in order to anticipate and, if necessary, deal with related incidents	
Indicator	
Number of incidents reported and addressed	
Rating of Indicator	GREEN (on track to be met)

Baseline	0
Target, including sex-disaggregation where applicable	3
Annual progress update (Reporting Period)	
The grievance management mechanism of the DEFIS/DEFIS+ Program is fully functional and operational for all project activities. It allows beneficiaries, local communities, and other stakeholders to easily report any concerns, incidents, or suggestions related to the program's interventions. Information about this mechanism has been widely communicated, ensuring that all participants understand the procedures and know the different entry points to access the GRM (phone number, email, box...) in French, and Malagasy. This mechanism helps to strengthen trust, accountability, and inclusive participation in the implementation of DEFIS activities. No complaints about VBG and SEAH were received in 2025.	
Cumulative progress update (Entire period)	
The grievance management mechanism of the DEFIS/DEFIS+ Program is fully functional and operational for all project activities. It allows beneficiaries, local communities, and other stakeholders to easily report any concerns, incidents, or suggestions related to the program's interventions. Information about this mechanism has been widely communicated, ensuring that all participants understand the procedures and know the different entry points to access the GRM (phone number, email, box...) in French, and Malagasy. This mechanism helps to strengthen trust, accountability, and inclusive participation in the implementation of DEFIS activities. No complaints about VBG and SEAH were received in 2025.	
Budget	10,000
Currency	USD
Timeline (Planned completion of activity)	31 August 2028
Responsibility	
Monitoring and evaluation manager and Gender and social Inclusion officer	
Remarks/Notes	
The grievance management mechanism of the DEFIS/DEFIS+ Program is fully functional and operational for all project activities. It allows beneficiaries, local communities, and other stakeholders to easily report any concerns, incidents, or suggestions related to the program's interventions. Information about this mechanism has been widely communicated, ensuring that all participants understand the procedures and know the different entry points to access the GRM (phone number, email, box...) in French, and Malagasy. This mechanism helps to strengthen trust, accountability, and inclusive participation in the implementation of DEFIS activities. No complaints about VBG and SEAH were received in 2025.	
F.9. Gender Action Plan implementation review	
Is the gender expert for the project/programme engaged to support the implementation of the gender action plan? If engaged previously, please advise if the gender expert has been retained by the project/programme, including plans to engage another expert if a previously engaged expert has left the project/programme.	Yes ☐ No ☒
<i>The recruitment process for the Gender Officer of the DEFIS+ project is currently underway. The procedure is being conducted in accordance with the timeline established by the recruitment firm mandated for this assignment. According to the communicated schedule, the Gender Officer is expected to take up duties in April 2026.</i>	

Has the implementation of gender action plan/s being implemented according to Funding Activity Agreements and GCF's Updated Gender Policy? Please ensure that the budget is included in the reporting above if it was indicated in the approved or updated gender action plan.	Yes ☒ No ☐
<i>Across all implemented activities, the inclusion of both men and women is ensured in line with the DEFIS+ Gender Action Plan and the gender strategy applied under the DEFIS Program This approach was reflected in activities undertaken in 2025 such as watershed protection, strengthening of women's participation in water user associations, and promotion of the implementation of Gender Action Learning System (GALS) training for the dissemination of Climate-Smart Agriculture practices and the effective integration of gender-related issues.</i>	
Are the planned activities, targets, indicators, timelines, etc. on track during the reporting period?	Yes ☒ No ☐
<i>Most of the activities planned under the project were scheduled to start in 2025. However, during the reporting period, the established indicators and timelines were not met, as DEFIS+ is finalizing its inception phase, and recruitments, studies, and procurement processes are ongoing.</i>	
Were there any revisions of the approved GAP during the reporting period? Please submit the updated GAP in Annex section of this APR and ensure that the updated GAP has details on each change.	Yes ☐ No ☒
<i>During the reporting period, no revisions were made to the previously approved Gender Action Plan (GAP). The GAP therefore remains consistent with its original version, with no modifications or updates to report for this period.</i>	
Are the reported results on track to contribute to meeting the sex-disaggregated targets for the direct beneficiaries in the funding proposal, if applicable?	Yes ☐ No ☒
<i>At present, the reported results remain below the sex-disaggregated targets for direct beneficiaries as outlined in the funding proposal. However, with the planned support activities and the implementation of the Gender Action Plan, these sex-specific targets are expected to be achieved in the upcoming phases of the project.</i>	
Has the project/programme experienced any implementation challenges that affect gender-related activities? If yes, please include lessons learnt and how they are informing ongoing actions.	Yes ☒ No ☐
<i>In the south-east regions of Madagascar, main challenges faced by women include limited participation in local decision-making organizations. To address these issues, Gender Action Learning System will be fully integrated in Climate-Smart Agriculture programs. This approach will help to strengthen the capacities of women and female household heads, promote their involvement in decision-making processes, and provide them with appropriate tools and skills to enhance their economic and social empowerment. A pool of 16 GALS+ young champions, trained and coached with the support of PROCASUR, subsequently trained and mentored direct beneficiaries. Public competitions were organized for farmers' organizations, leading to the funding of several life-project initiatives. Key results include the effective use of GALS+ tools: improved gender balance within households, strengthened mutual respect in couples, a shared vision for coffee production, greater financial transparency, regular payment of social contributions, community solidarity, and reforestation activities. Cascade trainings were conducted with five couples from the same village, focusing on equitable division of household tasks, improved family nutrition, promotion of reforestation, and the development of a collective vision to establish an association. Promising initiatives have emerged to diversify income-generating activities, particularly the preparation of the main-season rice farming campaign using climate-resilient varieties.</i>	
Were there any best practices identified, or case studies prepared on benefits/activities undertaken as agents of action by women and the female heads of households during the reporting period?	Yes ☐ No ☒

Please share any case studies in the text boxes or in the Annex section of the APR.	
<i>Not available</i>	
Provide planned activities on gender elements for the next reporting period	
<i>The activities that will be reported on in the next reporting period include: - Increase women's voice, representation and decisionmaking in WUAs - Construction of water tanks for drip-irrigation and for small livestock to reduce women's workloads - Support access to energy and labour-saving equipment for women and youth e.g. cooking stoves, small farm equipment, post harvest technologies - Training on climate information in capacity building of decentralized government - Training in Gender Action Learning System (GALS) for the dissemination of Climate Smart Agriculture practices and addressing gender issues - Training of women on construction standards related to climate change - Increased voice for women through, for example, focus group discussions to ensure their priorities are considered for site selection, management committees Training of women on construction standards related to climate change Strengthen awareness of GBV and SEAH issues among staff and beneficiaries by developing orientation, training and continuous learning activities Capitalization of best practices and knowledge on climate change adaptation and mitigation measures including special attention to gender dimensions</i>	

G. ANNEXES (UPLOADED)
Annex 1: GHG emission reduction calculation methodology (for projects reporting GHG emission reductions) and details on the calculations of the annual and cumulative value.
No annexes provided.
Annex 2: Communication and visibility material
No annexes provided.
Annex 3: List of grievances received
No annexes provided.
Annex 4: Procurement information
No annexes provided.
Annex 5: Updated implementation timetable for the Funded Activity for the following year
File Name: Annex 5 - implementation plan.xlsx
Annex 6: Updated Gender Assessment and/or Action Plan
No annexes provided.
Additional Annexes (if applicable)
No annexes provided.

