
Annual Performance Report

Project/Programme title:	Empowering Women Groups to Build Resilience to Climate Impacts in the Province of Cunene in South West Angola (CREW Angola) (SAP044)
Accredited Entity:	Sahara and Sahel Observatory (OSS)
Date of Report submission:	16 April 2026
Version number	V1.0



Contents

Section A	<u>PROJECT DATA</u>
Section B	<u>EXECUTIVE SUMMARY</u>
Section C	<u>RESULTS AND IMPACTS</u>
Section D	<u>RISKS ASSESSMENT AND MANAGEMENT</u>
Section E	<u>FINANCIAL INFORMATION</u>
Section F	<u>ENVIRONMENTAL SOCIAL SAFEGUARDS & GENDER & INDIGENOUS PEOPLE</u>
Section G	<u>ANNEXES</u>

RATIONALE

This report layout is designed to support the drafting of a structured report that assesses, evaluates, documents, and communicates the progress on Funding Proposal (FP) implementation and on its associated Funded Activity Agreement (FAA). The layout aims to provide a clear and comprehensive understanding of key objectives, progress, and risks, drawing on project implementation related data provided by Accredited Entities (AEs). Considering the Green Climate Fund's (GCF) evolving strategic direction toward a Risk-Based Approach, the report is intended to:

- Track quantitative and qualitative progress of the project implementation.
- Highlight critical findings and emerging trends.
- Identify risks and propose actionable mitigation strategies.
- Support evidence-based decision-making.
- Promote transparency and accountability.
- Align with strategic and regulatory frameworks.
- Serve as a foundation for AE engagement on project performance

METHODOLOGY

The report's layout mirrors, to the extent possible, the structure of the Funding Proposal (FP) to maintain coherence with the presented information. However, the FP and the Report differ in scope and strategic intent; thus, while the FP serves a functional role in informing the Report, it does not dictate a strictly parallel structure.

A. PROJECT DATA (Prefilled where possible)

Should any information/data prefilled from Section A.1 to Section A.12 be incorrect or require updating, please inform GCF's Project Lead of appropriate corrective action.

A.1. Date of report submission		16 April 2026												
A.2. Project or programme	Project	A.3. Sector	Public											
A.4. Total Financing (GCF + Cofinance)	<table> <tr> <td>GCF Financing</td> <td>Mill. USD 9.6</td> </tr> <tr> <td>Grants</td> <td>Mill. USD 9.6</td> </tr> <tr> <td>Co-Financing</td> <td>Mill. USD 0.378</td> </tr> <tr> <td>InKind</td> <td>Mill. USD 0.378</td> </tr> <tr> <td>Total Financing</td> <td>Mill. USD 10.0</td> </tr> </table>				GCF Financing	Mill. USD 9.6	Grants	Mill. USD 9.6	Co-Financing	Mill. USD 0.378	InKind	Mill. USD 0.378	Total Financing	Mill. USD 10.0
	GCF Financing	Mill. USD 9.6												
	Grants	Mill. USD 9.6												
	Co-Financing	Mill. USD 0.378												
	InKind	Mill. USD 0.378												
Total Financing	Mill. USD 10.0													
A.5. Total GCF funding disbursed to this date	NA (draft)													
A.6. Implementation period	From NA to NA													
A.7. ESS Category (Refers to GCF revised <i>Environmental and Social Policy</i> and GCF ESS Standards to assess your FP category.)				Category C										
A.8. Executing Entity Information														
Full legal name	Country of registration (or, for intl orgs, country of HQ)	Entity type	Role in project	Focal Point(s) and email(s)										
Associação Ajuda de Desenvolvimento de Povo para Povo em Angola	Angola	non-for-profit NGO	Executing Entity	Rikke Viholm; adpp@adpp-angola.org										

A.9. Co-Financier information

Full legal name	Country of registration (or, for intl orgs, country of HQ)	Focal Point(s) and email(s)	Ownership Type	Beneficial Owner(s)
ADPP Angola	Angola	Rikke Viholm; adpp@adpp-angola.org	.	.

A.10. Alignment with country NDCs & NAP (NB Only populate if applicable, e.g., if your project/programme specifically contributes to a country's NDC or NAP target/s)

Country	Date of NDC/ NAP submission	NDC/ NAP objective	Brief description of project's alignment with NDC/ NAP objectives	Percentage of target met with proposed project.Beneficial owner(s)
Angola	1 May 2021	Priorities include agriculture and food	to outlining conditional and unconditional mitigation contributions,	0%

Country	Date of NDC/ NAP submission	NDC/ NAP objective	Brief description of project's alignment with NDC/ NAP objectives	Percentage of target met with proposed project.Beneficial owner(s)
		security: increased agricultural yields, soil erosion control, diversification to less climate sensitive crops, locally adapted seed varieties and water harvesting systems are all included in the CREW.	the NDC will contribute to the global target of adaptation, reducing vulnerability, strengthening resilience and increasing the country's adaptive capacity in order to protect ecosystems, people, livelihoods and strategic sustainable development and economic investment, taking into account the urgent and immediate needs of the country, based on the best science available and national context. Climate change requires farmers to adapt to new agronomic practices such as conservation agriculture, growing of drought tolerant crops, precision agriculture (which in turn also requires a better access to input for seeds and fertilizers) and agro-forestry amongst others in order to improve productivity.	

A.11. Estimated duration of impact	
A.12 Report to be shared with NDA	Yes ☐ No ☐

B. EXECUTIVE SUMMARY

Should any information/data prefilled in Section “B” be incorrect or require updating, please inform GCF’s Project Lead for appropriate corrective action.

B.1. Summary

As of the reporting period ending December 31st, the project remains in its operationalisation phase. While full implementation activities have not yet commenced on the ground, significant progress has been made in establishing the necessary institutional and operational foundations. Following the receipt of the first GCF advance, funds were disbursed to the Executing Entity (EE), enabling the initiation of the recruitment process for the Project Coordinator and the Project Management Unit (PMU) staff. In parallel, the project team has begun preparatory engagement with local authorities to better understand recent administrative changes in the Cunene province project area. These activities are essential to ensure a fully operational and context-sensitive project start.

C. RESULTS AND IMPACTS

C.1. Overall Summary of the Project Progress

(This section provides a narrative report summarizing the overall progress of the implementation status of the funded activity progress during the reporting period. 1,500 words)

As of the reporting period ending December 31st, the project remains in its operationalisation phase. While full implementation activities have not yet commenced on the ground, significant progress has been made in establishing the necessary institutional and operational foundations. Following the receipt of the first GCF advance, funds were disbursed to the Executing Entity (EE), enabling the initiation of the recruitment process for the Project Coordinator and the Project Management Unit (PMU) staff. In parallel, the project team has begun preparatory engagement with local authorities to better understand recent administrative changes in the Cunene province project area. These activities are essential to ensure a fully operational and context-sensitive project start.

C.2. Performance against the Funding Proposal Logical Framework Indicators

For each of the indicators please report only the 'annual value' for the reporting year; this means reporting solely the values achieved from January 1st, 2025, to December 31st, 2025. The "cumulative value" will automatically be updated by the system by aggregating reported annual values since project FAA effectiveness.

Please ensure that targets are clearly defined and reported using the following categories:

- *Midterm Target: The results to be achieved by the midpoint of implementation.*
- *Final Target: The results to be achieved by the conclusion of project or programme implementation.*
- *Lifetime Target: The total results expected over the entire operational period of the project or programme.*

Note that the baseline, midterm, final and lifetime targets will be prefilled based on your previous Annual Performance Report and/or Funding Proposal. It is imperative that you carefully review, verify and update where relevant.

Should the project be Multicountry, please report the achievement by Country.

Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.

For REDD+ Results-Based Payment (RBP) projects, you are only required to report on the progress of activities.

Should any prefilled information/data in the Logical Framework be incorrect or require updating, please inform GCF's Project Lead for appropriate corrective action.

GCF Outcome Level: Standardized Indicators

PMF/IRMF Results Management Framework

No indicators/questions defined.

(PMF) M1 Tonnes of carbon dioxide equivalent (tCO₂eq) reduced as a result of GCF-funded projects/programmes

(IRMF) Core 1 Greenhouse gas (GHG) emissions reduced, avoided or removed/sequestered

No indicators/questions defined.

Forestry and land use

No indicators/questions defined.

(IRMF) Supplementary 4.1 Hectares of terrestrial-forest, terrestrial-non-forest, freshwater and coastal-marine areas brought under restoration and or improved ecosystems

Provide the total land areas under sustainable management practices (ha).

Baseline	Unit				Hectares
	Target		Previous Year Cumulative Value	Annual value	Cumulative Value (automatically calculated)
	Mid-term	Final target			
0	300	800	0	0	0

(IRMF) Supplementary 4.1 Hectares of terrestrial-forest, terrestrial-non-forest, freshwater and coastal-marine areas brought under restoration and or improved ecosystems

Provide the total land areas under sustainable management practices (ha), disaggregated by type.

Disaggregation by: Land Type	Unit				Hectares	
	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Forest Land (reforestation)	0	300	800	0	0	0

(IRMF) Supplementary 4.1 Hectares of terrestrial-forest, terrestrial-non-forest, freshwater and coastal-marine areas brought under restoration and or improved ecosystems

Provide the total land areas under sustainable management practices (ha), disaggregated by country.

Disaggregation by: Project Countries	Unit				Hectares	
	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Angola	0	300	800	0	0	0

**(PMF) A1 and A2 Total number of direct and indirect beneficiaries
(IRMF) Core 2 Direct and indirect beneficiaries reached**

Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by result area.

Disaggregation by: Result Areas (Adaptation)	Unit				No. of Beneficiaries	
	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Livelihoods of people and communities	0	36,000	120,000	0	0	0

**(PMF) A1 and A2 Total number of direct and indirect beneficiaries
(IRMF) Core 2 Direct and indirect beneficiaries reached**

Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Gender.

Disaggregation by: Gender	Unit				No. of Beneficiaries	
	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	5,760	19,200	0	0	0
Female	0	8,640	28,800	0	0	0

**(PMF) A1 and A2 Total number of direct and indirect beneficiaries
(IRMF) Core 2 Direct and indirect beneficiaries reached**

Provide the total number of direct beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Country.

Disaggregation by: Project Countries	Unit				No. of Beneficiaries	
	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Angola	0	14,400	48,000	0	0	0



(PMF) A1 and A2 Total number of direct and indirect beneficiaries (IRMF) Core 2 Direct and indirect beneficiaries reached						
Provide the total number of indirect beneficiaries (female/male) cumulatively receiving adaptation benefits from GCF-supported interventions, disaggregated by Country.						
Unit						No. of Beneficiaries
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Angola	0	36,000	120,000	0	0	0

No indicators/questions defined.

(PMF) A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism, etc.) (IRMF) Supplementary 2.1 Beneficiaries (female/male) adopting improved and/or new climate-resilient livelihood options Provide the total number of direct beneficiaries (female/male) adopting diversified or strengthened climate-resilient livelihood strategies (including agriculture, fisheries, natural resource-based, and informal livelihoods), disaggregated by country.
--

Unit						Enter unit
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Angola	0	36,000	120,000	0	0	0

Health and well-being, and food & water security

No indicators/questions defined.

(PMF) A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses (IRMF) Supplementary 2.3 Beneficiaries (female/male) with more climate-resilient water security						
Provide the total number of direct beneficiaries (female/male) with improved access to and adoption of climate-resilient and reliable water supply in climate-stressed areas, disaggregated by gender.						
Unit						No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	14,400	48,000	0	0	0
Female	0	21,600	72,000	0	0	0

(PMF) A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses (IRMF) Supplementary 2.3 Beneficiaries (female/male) with more climate-resilient water security						
Provide the total number of direct beneficiaries (female/male) with improved access to and adoption of climate-resilient and reliable water supply in climate-stressed areas, disaggregated by country.						
Unit						Enter unit
Disaggregation by: Project Countries	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Angola	0	36,000	120,000	0	0	0

(PMF) A2.2 Number of food secure households (in areas/periods at risk of climate change impacts) (IRMF) Supplementary 2.2 Beneficiaries (female/male) with improved food security						
Provide the total number of direct beneficiaries (female/male) with improved or sustained food security through enhanced physical, social, and economic access to, and utilization of, food and nutrition in areas at risk of climate change, disaggregated by gender.						
Unit						No. of Beneficiaries
Disaggregation by: Gender	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Male	0	14,400	48,000	0	0	0
Female	0	14,400	48,000	0	0	0

Optional Co-Benefit Indicators

No indicators/questions defined.

Total number of institutions or decision-makers, including local actors, using climate information products or services in decision-making in climate-sensitive sectors						
Provide the total number of institutions or decision-makers, including local actors.						
Unit						No. of Actors
Disaggregation by: Decision-making entity type	Baseline	Mid-term	Final target	Previous Year Cumulative Value	Annual value	Cumulative Value
Local actors	0	24,000	80,000	0	0	0

Activities				
Activity Name	Implementation Progress (%)	Utilised GCF Budget	Allocated GCF Budget	% (Automatically calculated)
A1.1.1 Establish and operationalize women-led Climate Change Action Centers (CCACs).	0	0	1,915,358	0
1.1.2 Raise awareness of local communities on climate risks for SLWM practices, and livelihood aspects	0	0	374,700	0
1.2.1 Provide training and capacity building of provincial and national-level entities on mainstreaming of climate risks and gender transformative adaptation measures	0	0	389,664	0
1.2.2 Peer-to-peer learning/Systemization of knowledge/Coordination among existing projects	0	0	296,690	0
2.1.1 Undertake groundwater and surface water assessment to identify and establish the most viable water solutions and potability interventions	0	0	1,875,060	0
2.1.2 Establishment of Small-scale irrigation schemes at the community level	0	0	1,129,768	0
3.1.1 Pilot and promote the adoption of Agro-Silvo-Pastoral Practices	0	0	1,185,500	0
3.1.2 Implementation of small-scale adaptive infrastructure and capacity building for CRA	0	0	1,725,530	0
3.2.1 Facilitate IGAs for the communities livelihood diversification	0	0	541,920	0

C.2.1. Subprojects							
<i>Where applicable, include information on sub-projects. For projects and programmes approved until B.31, the logical framework should focus on the mitigation and adaptation Performance Measurement Frameworks (PMF). For projects and programmes approved from B.32 onwards, the logical framework should reflect the Integrated Results Management Framework (IRMF).</i>							
Title	Currency	GCF Funds	Co-Financing	Country	GHG Emissions Reduced	Direct Beneficiaries	Indirect Beneficiaries
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

C.3. Compliance with FAA covenants	Yes ☒ No ☐
C.4. Funded Activity Implementation Arrangements in the Following Year	Yes ☐ No ☒
N/A	

D. RISKS ASSESSMENT AND MANAGEMENT

D.1. Risk and mitigation measures

As stated in the Board-approved "Risk Appetite Statement," a cornerstone of the GCF's Risk Framework is proactive risk management. This includes risk identification, assessment, monitoring, reporting and appropriate mitigation to minimize and respond to risks, both directly and through partners implementing GCF's projects and programmes.

Risk Management Matrix

A risk is the probability of an event to adversely affect the achievement of the project Impact (its objectives, outcomes, and results). "Inherent risk" refers to the level of risk present before any of the mitigating measures are applied. "Residual risk" represents the level of risk after mitigating measures have been implemented.

Please update the project risk matrix by reviewing and revising information for all previously identified risks, and adding any new risks identified during implementation by selecting the adequate Risk Area in the drop-down menu. For each risk, ensure you provide a clear risk description, outline the potential negative consequences, specify the mitigating measures in place, and complete the severity scoring as required.

For the Integrity Risk Area, an annual reporting (and more frequent and prompt reporting if stated in the legal agreements with the GCF) is required for each of its 3 Risk Sub-areas, as GCF has zero tolerance for Prohibited Practices, for SEAH in Fund-related Activities, and for working with parties and engaging in activities subject to sanctions imposed by the United Nations Security Council. The AE reporting obligations under GCF's policies and in the legal agreement(s) with the GCF include but are not limited to requiring AEs to take action to identify, mitigate and promptly disclose to the GCF any real or perceived Conflict of Interest, any alleged or suspected Prohibited Practice, promptly notify the Fund of any material risks or other indications of money laundering and/or financing of terrorism in relation to the Project and promptly take remedial steps in consultation with the GCF.

The AE shall also provide updates on the risks and mitigating measures under the other Risk Areas when changes to already identified risks or new risks have been identified.

Risk scoring:

For likelihood, please rate on a scale from 1 to 5: 1. Unlikely, 2. Possible, 3. Likely, 4. Almost certain, 5. Certain

For impact, please rate on a scale from 1 to 5: 1. Close to none, 2. Low, 3. Medium, 4. High, 5. Catastrophic

The severity of each risk is automatically computed based on the likelihood and impact of the risk.

Risk 1	ML/TF		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Money Laundering (ML) & Terrorist Financing (TF)		
Description	N/A		
Consequences	N/A		
Inherent Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Mitigation Measure(s)	N/A		
Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Current Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Comments	N/A		
Risk 2	sanctions		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Sanctions		
Description	N/A		
Consequences	N/A		
Inherent Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Mitigation Measure(s)	N/A		
Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low

Current Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Comments	N/A		
Risk 3	Reputational		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Fraud / Bribery & Corruption / Collusion and any other prohibited practice		
Description	N/A		
Consequences	N/A		
Inherent Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Mitigation Measure(s)	N/A		
Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Current Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Comments	N/A		
Risk 4	Prohibited Practices		
Risk Origin	Project Related		
Risk Area	Integrity		
Risk Sub-area	Conflict of interest		
Description	N/A		
Consequences	N/A		
Inherent Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Mitigation Measure(s)	N/A		
Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Current Residual Risk	Likelihood 1 - Unlikely	Impact 2 - Low	Severity 2 - Low
Comments	N/A		

D.2. Report risk incidents

If any risk (previously identified or not) has materialized, please capture it here as a risk incident.

(this section is confidential)

E. FINANCIAL INFORMATION

E.1. GCF financing

In addition to the financial report in the annex, update the table with relevant GCF financial data for each country and instrument, including amounts and allocation percentages.

Country	Instrument	Currency (as per FAA)	Committed Amount	Disbursed Amount	Expenditure (reporting year)	Cumulative Expenditure	Mitigation	Adaptation
Angola	Grants	USD	0	1,588,864	675.42	675.42	0%	100%
Total		USD	0	1,588,864	675.42	675.42	N/A	N/A

E.2. Co-financing

Please populate the table with relevant Co-financing data for each Co-financier and instrument, including amounts and allocation percentages.

Co-financier	Instrument	Currency (as per FAA)	Committed Amount	Disbursed Amount	Expenditure (reporting year)	Cumulative Expenditure	Mitigation	Adaptation
ADPP Angola	In-kind	USD	0	0	0	0	0%	100%
Total		USD	0	0	0	0	N/A	N/A

E.3. Additional Finance Mobilised Beyond Approved Co-financing

Report the realised (cumulative value) and/or expected volume (Final Target) of private/public finance leveraged as a result of GCF involvement in the investment, in addition to and beyond any co-financing originally committed at approval. This datapoint shall be reported separately from official co-financing figures and is intended to capture the catalytic effect of GCF investments and support institutional learning.

GCF Policy: <https://www.greenclimate.fund/sites/default/files/document/policy-cofinancing.pdf>

No additional finance mobilized information provided.

File Name: grant-financial-progress-detail-template-20-1 (1).xlsx

F. ENVIRONMENTAL & SOCIAL SAFEGUARDS, GENDER, and INDIGENOUS PEOPLES

This section provides an update against the ESS standards agreed as part of the Environmental and Social Action Plan (ESAP) and Environmental and Social Management Framework (ESMF), as well as Environmental and Social Management System (ESMS), Environmental and Social Impact Assessment (ESIA), Environmental and Social Management Plan (ESMP), Indigenous Peoples Plan (IPP), Indigenous Peoples Plan Framework (IPPF), Resettlement Action Plan (RAP), Resettlement Policy Framework (RPF) when applicable.

F.1. progress on key challenges and updates regarding Environmental and Social Safeguards

Key Environmental and Social Changes

Have there been any changes in the key environmental and social risks and impacts? If you tick 'Yes,' please provide further information.

Yes ☐ No ☒

Environmental and Social Safeguarding Updates

Have there been any change/update on environmental and social safeguarding? you tick 'Yes,' please provide further information.

Yes ☐ No ☒

F.2. Compliance with laws and regulations applicable to ESS. Gender and Indigenous Peoples.

Have there been any changes or updates regarding compliance with applicable laws and regulations of the country, as well as the relevant conditions or covenants under the FAA?

Yes ☐ No ☒

F.3. ESS standards implementation progress

Does this reporting period include any ESS standards-related activities or updates?

Yes ☐ No ☒

If you tick 'Yes', please provide further information to report on the progress made in complying with the requirements of the relevant ESS standards that were triggered during the approval of the funding proposal and during the reporting period, if any; and the GCF Indigenous Peoples Policy, if relevant, describing achievement and specifying details outlined in the tables below.

Activities implemented during the reporting period, including monitoring

Outputs during the reporting period	
Key environmental, social and gender issues, risks and impacts addressed during implementation	
Any pending key environmental, social and gender issues needing accredited entity's actions and GCF attention	
Remarks/Notes	
F.4. Sub-projects information	
Have any subprojects been implemented?	Yes ☐ No ☒
N/A	N/A

F.5. Implementation of the stakeholder engagement plan	
Were any actions undertaken to increase engagement of relevant stakeholders in the project, particularly regarding environmental, social, and gender elements?	Yes ☐ No ☒

No stakeholder engagement activities have been undertaken during the reporting period.

F.6. ESS forward planning and lessons learned	
Are there any planned ESS activities for the next reporting period or lessons learned to share from this period?	Yes ☐ No ☒

Provide planned activities on environmental and social safeguards for the next reporting period	
Provide any success stories, good practices, or challenges, including those related to the engagement of Indigenous peoples and local communities, promoting Indigenous knowledge and benefits to Indigenous peoples and local communities	
F.7. Grievance Redress Mechanism - confirmation & grievances	
<i>Please indicate whether the project can confirm the following statement:</i> Fully functional and operational Grievance Redress Mechanisms are in place, have been communicated to and are accessible by all stakeholders applicable to this project	
☐ The accredited entity confirms the statement above at project-level, AE-level, and GCF-level grievance mechanisms. ☒ The accredited entity does not confirm the statement above	
N/A	
Have there been any grievances received during the reporting period?	Yes ☐ No ☒
N/A	
F.8. Implementation of activities and actions agreed in the Gender Action Plan	
N/A	
Are there GAP implementation activities or progress to report for this period?	Yes ☐ No ☒
<i>Summary on Activities and Actions agreed in the Gender Action Plan (max. 200 words)</i> <i>Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities undertaken and results achieved because of completion of an activity. Further, it should also indicate if the project is on track to achieving the intended outcome(s). The reporting should be done for activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been identified in the gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should be provided, and recourse action should be proposed. Please include reporting on any changes or deviations. Include a Report on implementation challenges and lessons learnt and how these will inform</i>	

on-going actions and what action will be taken by when to address the challenges faced. Incorporate both quantitative data and qualitative reports on the performance of such actions, and on progress on actions identified.

GAP Activity	
N/A	
Indicator	
N/A	
Rating of Indicator	GREEN (on track to be met)
Baseline	0
Target, including sex-disaggregation where applicable	1
Annual progress update (Reporting Period)	
N/A	
Cumulative progress update (Entire period)	
N/A	
Budget	0
Currency	USD
Timeline (Planned completion of activity)	15 April 2026
Responsibility	
N/A	
Remarks/Notes	
N/A	
F.9. Gender Action Plan implementation review	
Is the gender expert for the project/programme engaged to support the implementation of the gender action plan? If engaged previously, please advise if the gender expert has been retained by the project/programme, including plans to engage another expert if a previously engaged expert has left the project/programme.	Yes ☐ No ☒
N/A	
Has the implementation of gender action plan/s being implemented according to Funding Activity Agreements and GCF's Updated	Yes ☐ No ☒

Gender Policy? Please ensure that the budget is included in the reporting above if it was indicated in the approved or updated gender action plan.	
N/A	
Are the planned activities, targets, indicators, timelines, etc. on track during the reporting period?	Yes ☒ No ☐
N/A	
Were there any revisions of the approved GAP during the reporting period? Please submit the updated GAP in Annex section of this APR and ensure that the updated GAP has details on each change.	Yes ☐ No ☒
N/A	
Are the reported results on track to contribute to meeting the sex-disaggregated targets for the direct beneficiaries in the funding proposal, if applicable?	Yes ☒ No ☐
N/A	
Has the project/programme experienced any implementation challenges that affect gender-related activities? If yes, please include lessons learnt and how they are informing ongoing actions.	Yes ☐ No ☒
N/A	
Were there any best practices identified, or case studies prepared on benefits/activities undertaken as agents of action by women and the female heads of households during the reporting period? Please share any case studies in the text boxes or in the Annex section of the APR.	Yes ☒ No ☐
N/A	

Provide planned activities on gender elements for the next reporting period

N/A

G. ANNEXES (UPLOADED)
Annex 1: GHG emission reduction calculation methodology (for projects reporting GHG emission reductions) and details on the calculations of the annual and cumulative value.
No annexes provided.
Annex 2: Communication and visibility material
No annexes provided.
Annex 3: List of grievances received
No annexes provided.
Annex 4: Procurement information
No annexes provided.
Annex 5: Updated implementation timetable for the Funded Activity for the following year
No annexes provided.
Annex 6: Updated Gender Assessment and/or Action Plan
No annexes provided.
Additional Annexes (if applicable)
No annexes provided.

