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SECTION 1: GENERAL INFORMATION 

1. Funded Activity title: Scaling-up Glacial Lake Outburst Flood (GLOF) risk reduction in 

Northern Pakistan 

2. Funding Proposal Number: FP018 

3. Date of approval by the Board: Oct 14, 2016 

4. Accredited Entity: United Nations Development Programme (UNDP) 

5. Focal point of the Accredited Entity for this project: Mr. Reis Lopez Rello (reis.lopez.rello@undp.org) 

6. Executing Entity: The Ministry of Climate Change  

7. Implementation period: Jul 12, 2017 - Jul 12, 2022 

8. Current year of implementation: Year 1 

9. Closing Date:1 Jul 12, 2021 

10. Investment Manager: n/a 

11. Investment Period: n/a 

12. Date of Submission of the report: 1 March 2018 resubmitted 23 March 2018 

13. Annual reporting period covered in this report: 1 January 2017 - 31 December 2017 

14. Total Project Budget (USD): 37,460,000.00 

15. Total amount of GCF proceeds approved (USD) 36,960,000.00 

16. Total amount of GCF proceeds disbursed (cumulative) 

to AE (USD): 

0.00 

 

 

 
1 Refers to the date on which the Accredited Entity’s right to receive Disbursements in respect of the Funded Activity will terminate, as defined in the relevant Funded 

Activity Agreement. 
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SECTION 2: IMPLEMENTATION PROGRESS REPORT 

 

2.1 OVERALL (SUMMARY) PROJECT PROGRESS REPORT 
 

 

During the B14 Meeting (in October 2016), the GLOF II project was approved by the GCF Board with some covenants and conditions. One of the 

conditions included was:  

Condition (ii): Prior to first disbursement, UNDP will present the report of a technical assessment on the possible risk of natural disasters affecting 

the project area.  

After submission of the report associated with the Condition (ii) on February 2017, GCF Sec provided comments on October 2017 that were 

addressed in the report and resubmitted in November 2017. After another round of comments, the report was officially cleared by the GCF on 23rd 

February 2018.   

In this context, the project has experienced almost a year and a half long delay in start of implementation since its approval. For this reason, the 

project is rated moderately unsatisfactory in term of its progress on implementation.  

Although the first tranche was not received during the reporting period and activities have not yet started, Ministry of Climate Change (MoCC) and 

UNDP Country Office have signed the project document, have reviewed and approved the PMU’s ToRs, and the project has been officially approved 

by the Planning Commission and the Executive Committee of the National Economic Council (ECNEC).  

During 2018, MoCC and UNDP CO will focus on fast tracking the recruitment process of the PMU while in parallel reviewing the procurement plan 

of the project to table requests of services and proposals in a timely manner to avoid further delays.  

 



 

Page 4 of 14 

2.2 PROJECT OUTPUTS IMPLEMENTATION STATUS 
 

 
2 Activity Not Yet Due; Activity Started -ahead of schedule; Activity started – progress on track; Activity started but progress delayed; Activity start is delayed.  
3 Please provide all relevant specific inputs, milestones and deliverables relevant to the reporting period.  
4 Please provide all relevant specific inputs, milestones and deliverables relevant to the next reporting period. 
5 For Activities delayed, provide the respective explanation/justification. 

Project Output Project Activity Status2 

Deliverable/Milestone for 

the current reporting 

period3 

Deliverable/Milestone for the 

next reporting period4 

Remarks 

(as applicable)5 

Output 1 Strengthened 

sub-national 

institutional capacities 

to plan and implement 

climate change resilient 

development pathways 

Activity 1.1 Provincial line and 

planning departments have 

technical capacities to mainstream 

CC into development plans 

 

Activity 

Not Yet 

Due 

n/a 

Stakeholders’ needs related to 

CC/GLOF risks will be assessed at 

national and provincial levels.  

 

Initiation of consultations on 

provincial climate change 

adaptation action plans and 

capacity building of relevant 

departments will be carried out. 

 

Strengthening of the CC Cells at 

national and subnational levels 

(MoCC, provincial and district 

levels) will have started by the 

provision of trainings. 

In 2017, UNDP extended support to the Government of 

Pakistan in developing a National Action Plan under the 

Sendai Framework for DRR. Initial drafts of the plan are 

aligned with the objectives of the project, specifically in 

improving disaster management planning at national, 

provincial, and district levels. Therefore, once the project is 

operational UNDP will initiate relevant activities under Output 

1.1 and 1.2. 

Activity 1.2 Sub-national institutions 

coordinate effectively to implement 

CCA action plan and CCA initiatives 

Activity 

Not Yet 

Due 

n/a 

Existing provincial-level CC 

coordinating mechanisms will be 

reviewed to generate 

recommendations to strengthen 

responses to CC risks in key 

sectors.  

 

Knowledge, Attitude and Practices 

studies, including indigenous 

knowledge surveys carried out. 
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Hazard, Vulnerability Risk 

Assessment of target valleys. 

 

Planning for Glacier inventory. 

 

Output 2 Community-

based EWS and long-

term measures are 

scaled up to increase 

communities’ adaptive 

capacities  

Activity 2.1 Expanded weather 

surveillance and discharge 

measuring networks 

Activity 

Not Yet 

Due 

n/a 

Locations for engineering 

structures will be identified 

following detailed baseline 

assessment, planned during Y1 of 

project implementation. 

Ground-truthing baseline surveys 

against GIS mapping of high-risk 

areas and selection of project 

sites/target valleys in KP and GB. 

During the reporting period, UNDP has been exploring 

opportunities for introducing innovative ways for 

dissemination of early warning alerts directly to communities, 

including the review of existing SOPs, prevailing inter-agency 

collaboration modalities and dissemination tools and 

channels. UNDP has conducted preliminary assessment for 

possible application of Internet-of-Things (IOT), use of mobile 

broadcasting and bulk short-messaging services (SMS) for 

dissemination of warnings. These activities may possibly be 

funded through other funding windows, and the experience 

may enrich activities through GCF financing.  

Activity 2.2 Early warnings are 

effective in protecting communities 

from climate-inducted risks 

Activity 

Not Yet 

Due 

n/a 

Needs assessment for 

strengthening district Emergency 

Response Cells (DRC) with 

emergency preparedness and 

response, and communications 

equipment. 

 

Respecting local processes of social organization, the project 

will start expanding and capacitating the village hazards 

groups through trainings and provision of inputs.  

These trainings will focus in reviewing all communication 

channels used by relevant stakeholders to disseminate the 

alerts (Call+SMS, sirens, FM radio) and ways to ensure that 

GLOF alerts reach the most at-risk communities. 

Activity 2.3 Vulnerable communities 

have adequate long-term measures 

in place to address GLOF-related 

risks 

Activity 

Not Yet 

Due 

n/a 

CBOs will be identified once exact 

locations for community-based 

interventions are mapped, 

following detailed baseline 

assessments and social 

mobilization activities by the 

project team on the ground. Once 

EWS equipment is procured and 

installed, capacity building training 
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2.3 PROGRESS UPDATE ON PROJECT INDICATORS OF THE LOGIC FRAMEWORK  
 

2.3.1 PROGRSS UPDATE ON FUND-LEVEL IMPACT INDICATORS OF THE LOGIC FRAMEWORK 

Fund-level impact Core indicators Baseline Level Current Value Target level at mid-

term 

Target level at end of 

project 

Variances from target Variances from proposed methodology (if 

any): 

Change in expected  

losses of lives and  

economic assets (US$)  

There are 33 potentially 

dangerous lakes in KP 

and GB.  

- - By the end of the 

project,   

 The estimates of potentially dangerous lakes 

in KP and GB are based on the inventory 

conducted during the pilot phase (GLOF-I) of 

plan will be developed and 

implemented. 

Site selection and feasibility 

studies for community based 

activities (small infrastructure to 

reduce medium to long-term risks 

of floods, livelihoods/irrigation 

systems, etc.).  

Activity 2.4 Improved financial 

capacities to adapt to GLOFs and 

CC-induced risks 

Activity 

Not Yet 

Due 

n/a 

Review of the past experience and 

development of guidelines for 

functioning of community level 

revolving funds to improve local 

financial capacity to address 

GLOFs. 

 

 

Define Community based Disaster 

Risk Management Committees 

(CBDRMC) in GB and PK that 

would be part of the revolving 

community-based disaster risk 

management fund. 
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due to the impact of  

extreme climate-related disasters in 

the geographic area of the GCF 

intervention. 

960 destructive 

outburst floods are in 

KP and GB areas in last 

two decades. 

100% of households in 

KP and GB target 

communities are 

benefiting from 

engineering measures 

and early warnings in 

place to reduce the 

impact of GLOF events.  

(696,342 people: 

348,171 men, 348,171 

women)  

 

the project. There are varying estimates by 

different organizations, but the numbers are 

generally consistent. The glacial lake 

inventory will be conducted during Y1 of 

project implementation, and relevant early 

warning systems put in place to address this. 

Progress on fund-level impact will be 

reported accordingly.  

 

2.3.2 PROGRESS UPDATE ON PROJECT/PROGRAMME LEVEL INDICATORS OF THE LOGIC FRAMEWORK 

Project Outcome/Output 

indicators 

Baseline Level Current Value Target level at 

mid-term 

Target level at end 

of project 

Implementation Status  Explanations if 

variances from 

target 

Remarks (as applicable): 

Number of males and females 

reached by climate related 

early warning systems and 

other risk reduction measures 

established/strengthened  

 

GLOF early warning 

system in KP and GB 

covering two districts  

  

Vulnerable 

households are not 

able to receive and 

react to GLOF early 

warning messages in 

the KP and GB.  

  

No physical 

structures in place to 

mitigate the effect of 

GLOF events.  

 

- - By the end of the 

project, 100% of 

households in KP 

and GB target 

communities are 

able to receive and 

respond to early 

warnings and take 

the appropriate 

actions following the 

warning (348,171 

men, 348,171 

women). 

Not yet started  The project was not yet fully operational, and at 

this stage there is limited progress on the 

baseline which can be attributed to the project. 

Once fully operational, coverage of vulnerable 

communities by early warning systems will be 

gradually expanded by the project.  
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Strengthened institutional and 

regulatory systems for climate-

responsive planning and 

development.  

National, provincial 

and local disaster 

management 

institutions and 

development 

planners are unable 

to design, finance 

and analyze GLOF risk 

reduction measures 

on the basis of 

reliable, 

comprehensive 

information.  

No change - By the end of Year 3, 

100% of the national 

and 90% of district 

and community 

authorities in the KP 

and GB regions are 

able to prioritize and 

plan measures to 

minimize potential 

losses from GLOFs. 

Not yet started  In 2017, UNDP extended support to the 

Government of Pakistan in developing a National 

Action Plan under the Sendai Framework for DRR. 

Initial drafts of the plan, are aligned with the 

objectives of the project, specifically in improving 

disaster management planning at national, 

provincial, and district levels. Therefore, once the 

project is operational UNDP will initiate relevant 

activities under Output 1.1 and 1.2. 

Number of policies introduced 

to address GLOF risks or 

adjusted to incorporate GLOF 

risks.  

Only 2 

comprehensive 

disaster management 

guidelines exist for 

the KP and GB 

regions. 

No change - By the end of the 

project, at least four 

policies have been 

adopted by 

Government to 

address or 

incorporate GLOF 

risk reduction. 

Not yet started  In 2017, UNDP extended support to the 

Government of Pakistan in developing a National 

Action Plan under the Sendai Framework for DRR. 

Initial drafts of the plan, are aligned with the 

objectives of the project, specifically in improving 

disaster management planning at national, 

provincial, and district levels. Therefore, once the 

project is operational UNDP will initiate relevant 

activities under Output 1.1 and 1.2. 

Number of vulnerable 

households in KP and GB 

covered by a GLOF early 

warning system.  

Vulnerable 

households are not 

able to receive and 

react to GLOF early 

warning messages.  

  

24 GLOF early 

warning system for 

KP and BG in place.  

 

No change - By the end of the 

project, 100% of 

households in target 

communities are 

able to receive and 

respond to early 

warnings and take 

the appropriate 

actions following the 

warning.   

Not yet started  During the reporting period, UNDP has been 

exploring opportunities for introducing 

innovative ways for dissemination of early 

warning alerts directly to communities, including 

the review of existing SOPs, prevailing inter-

agency collaboration modalities and 

dissemination tools and channels. UNDP has 

conducted preliminary assessment for possible 

application of Internet-of-Things (IOT), use of 

mobile broadcasting and bulk short-messaging 

services (SMS) for dissemination of warnings. 

These activities may possibly be funded through 
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(696,342 people: 

348,171 men, 

348,171 women)  

 

other funding windows, and the experience may 

enrich activities through GCF financing.  

Number of Community-based 

organizations trained in the 

operation and maintenance of 

the EWS.  

24 GLOF early 

warning system for 

KP and BG in place. 

No change - By the end of the 

project , at least 24 

CBOs are trained in 

the operation and 

maintenance of the 

EWS and ensure its 

continued 

functionality. 

Not yet started  CBOs will be identified once exact locations for 

community based interventions are mapped, 

following detailed baseline assessments and 

social mobilization activities by the project team 

on the ground. Once EWS equipment is procured 

and installed, capacity building training plan will 

be developed and implemented.  

No. of physical assets 

constructed to withstand the 

effects of GLOF events.  

 

No physical 

structures in place to 

withstand the effect 

of GLOF events. 

No change - By the end of the 

project, at least 250 

targeted engineering 

structures have 

been established to 

withstand the 

effects of GLOF 

events on livelihood 

assets.   

Not yet started  Locations for engineering structures will be 

identified following detailed baseline assessment, 

planned during Y1 of project implementation.  
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2.4 IMPLEMENTATION TIMETABLE/MILESTONES FOR THE NEXT REPORTING PERIOD 

Updated implementation timetable: 

Timetable template_PAKISTAN 3May2017 Updated in Feb2018.docx 

 

 2018 

 Q1 Q2 Q3 Q4 

1: OUTPUT 1 STRENGTHENED SUB-NATIONAL INSTITUTIONAL CAPACITIES TO PLAN AND IMPLEMENT CLIMATE CHANGE RESILIENT DEVELOPMENT PATHWAYS  

Activity 1.1 Provincial line and planning 

departments have technical capacities to 

mainstream CC into development plans 

    

Activity 1.2 Sub-national institutions 

coordinate effectively to implement CCA 

action plan and CCA initiatives 

    

2: OUTPUT 2 COMMUNITY-BASED EWS AND LONG-TERM MEASURES ARE SCALED UP TO INCREASE COMMUNITIES ADAPTIVE CAPACITIES  

Activity 2.1 Expanded weather 

surveillance and discharge measuring 

networks 

    

Activity 2.2 Early warnings are effective 

in protecting communities from climate-

inducted risks 

    

Activity 2.3 Vulnerable communities have 

adequate long-term measures in place to 

address GLOF-related risks 

    

Activity 2.4 Improved financial capacities 

to adapt to GLOFs and CC-induced risks 
    

 

 

2.5 IMPLEMENTATION CHALLENGES AND LESSONS LEARNED 

Challenge 

encountered 

Type Measures adopted: Impact on project implementation  

[minor/significant/serious] 

Lessons learned and other remarks 

n/a     

2.6 REPORT ON CHANGES DURING IMPLEMENTATION 

The project is expected to be implemented under the National Implementation Modality (NIM), which supersedes the Project Cycle Operations 

Manual (PCOM), a previously agreed set of project implementation rules and regulations approved between the Government of Pakistan and 

UNDP. As a new modality, it presents a number of challenges within existing Government of Pakistan financial rules (opening of assignment 

account, etc.). UNDP and the Implementing Partner have agreed to use UNDP HR/finance/procurement systems through a Letter of Agreement to 

expedite project implementation. In the absence of UNDP support-services to the project, project implementation pace may be impacted. 

https://undpgefpims.org/attachments/5660/214500/1714265/1718274/Timetable%20template_PAKISTAN%203May2017%20Updated%20in%20Feb2018.docx
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SECTION 3: FINANCIAL INFORMATION 

 

 
6 Total project cost/budget including GCF proceeds and co-financing. In reference to the approved amount (for each relevant year and cumulative) as 
per the FAA. 
7 Including GCF Proceeds and co-financing. 

Overview of the Funded Activity  
For the Reporting 

Period USD 
Cumulative USD 

Total Project Cost6: 37,460,000.00 37,460,000.00 

Total GCF financing to the Project: 36,960,000.00 36,960,000.00 

Total Amount of GCF Proceeds Disbursed to AE: 0.00 0.00 

Grant component: 0.00 0.00 

Loan Component:   

Equity Component:   

Guarantee Component:   

Total Amount: 0.00 0.00 

Total Amount of Funds used for the Funded Activity7:  0.00 0.00 

By Executing Entity 1:   

By Executing Entity 2, etc.:   

Total amount: 0.00 0.00 

Total Amount of Expenditures on the Funded Activity: 0.00 0.00 

Total Amount of funds Committed to the Funded Activity: 0.00 0.00 

Amount of Other Inflows received by the AE   

Total Amount of Reflowed Funds to GCF from AE:   

Closing balance of the AE for the Funded Activity:    

Closing balance of the Executing Entity(ies) for the Funded Activity:   

Absorption Capacity   

Please provide a brief explanation in the case of variances between the executed budget (annual and cumulative) and the 

approved project cost/budget/approved amount absorption capacity 

COUNTRY SPECIFIC INFORMATION 

Total Amount of GCF Proceeds Disbursed by the AE for each Target Country 

of the Project: 

 
 

Country 1:   

Country 2, etc.:   

Date of First Cash Disbursement of GCF Proceeds by the Executing Entity:   
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SECTION 4: REPORT PROJECT SPECIFIC ON ENVIRONMENTAL AND SOCIAL SAFEGUARDS & GENDER 

4.1 IMPLEMENTATION OF ENVIRONMENTAL AND SOCIAL SAFEGUARDS AND GENDER ELEMENTS 

Social and Environmental Screening Procedure (SESP) (Annex VIa): FP-UNDP-120716-5660-Annex VI (a).pdf 

• Environmental and Social Management Plan/Framework (Annex VIb):  FP-UNDP-120716-5660-Annex VI _b__English.pdf 

 FP-UNDP-271115-5660-AnnexVI _c__Urdu.pdf 

During project design stage, Environmental and Social Management Plan, and Social and Environmental Screening Procedure was completed. Upon 

project initiation, ESMP and SESP, including gender elements, will be reviewed, updated and strictly adhered to.   

  

4.2 GENDER AND SOCIAL ACTION PLAN 

Gender assessment and action plan (Annex XIIId): FP-UNDP-120716-5660-Annex VI (d).pdf 

During the reporting period, the Gender Analysis and Action Plan remained as approved in the funding proposal. Upon initiation of project activities, 

the document will be reviewed and updated, based on field assessments.   

 

 

 

 

 

 

4.3 PLANNED ACTIVITIES ON ENVIRONMENTAL AND SOCIAL SAFEGUARDS  

Some of the activities for 2018, include:  

- During the inception phase of the project, incorporate findings and recommendations of the Independent Technical Assessment across all 

project documentation and activities;  

- Consultations with MoCC and Environmental Protection Agency (EIA / IEE / SEA Directorate) and review of Pakistan Environmental Protection 

Agency Regulations (2000) for specific requirements for Initial Environmental Examination (IEE) or EIA specific to project interventions, 

concerning (hard protection infrastructure, installation of EWS, protection and rehabilitation of vegetative cover, etc.);  

- Conducting IEE/EIA (as applicable), including identification of specific avoidance and mitigation measures, with participation of all relevant 

stakeholders (including local communities);  

- Development of a training manual for contractors, for ensuring that systems are in place for adhering to social and environmental requirements 

for the project;  

- Review and updating of key environmental and social indicators, against which performance of all activities in the project will be judged (i.e., 

audited), including water quality, geology and topography (erosion, drainage and sediment control), noise and vibration, air quality, flora and 

fauna, waste management, chemical and fuel management, archeological, indigenous and cultural heritage, emergency response planning and 

others;  

4.4 PLANNED ACTIVITIES ON GENDER ELEMENTS 

The following indicative activities will be undertaken in 2018:  

  

- Field assessments to provide local data to update the Gender Analysis  

- Based on field assessments, updating of the Action Plan  

- Preparation of the Consultation and Participation Plan and stakeholder consultations to vet findings of field assessments and proposed activities  

- Initial gender-specific workshops will be conducted to introduce Gender Action Plan to stakeholders at national and provincial level.  

- Awareness raising activities about GLOFs, targeting specifically female population in target areas  

- Gender balanced recruitment of the project implementation teams at national, provincial and district levels  

- Separate consultations undertaken with women and men to determine their priorities, including structural and non-structural development 

activities  

 

https://undpgefpims.org/attachments/5660/214500/1695922/1696203/FP-UNDP-120716-5660-Annex%20VI%20%28a%29.pdf
https://undpgefpims.org/attachments/5660/214500/1695921/1716079/FP-UNDP-120716-5660-Annex%20VI%20_b__English.pdf
https://undpgefpims.org/attachments/5660/214500/1695921/1716079/FP-UNDP-271115-5660-AnnexVI%20_c__Urdu.pdf
https://undpgefpims.org/attachments/5660/214500/1695919/1696200/FP-UNDP-120716-5660-Annex%20VI%20%28d%29.pdf
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SECTION 5: ANNEXES 

Updated implementation timetable: 

Timetable template_PAKISTAN 3May2017 Updated in Feb2018.docx  

SECTION 6: ATTACHMENTS  

Co-financing 

Type Name of Co-financier Amount Amount spent in the 

reporting period 

Comments 

Grants Government of Gilgit - 

Baltistan 

500,000 0 The project is awaiting 

disbursement of the first 

tranche from GCF. Once 1st 

tranche is received, Annual 

Work Plans will be developed. 

Co-financing will be managed 

by the Government of Gilgit-

Baltistan, and will be allocated 

for specific activities identified 

in the Annual Work Plan, once 

that is drafted and discussed 

by the Project Board.  

 Total   500,000 0   

GCF Project Conditions 

Summary of progress toward meeting project conditions and covenants: 

9.02 Covenants  

  

a) The ToRs for the Project Management Unit have been finalized and will be advertised as soon as budget becomes available. Where in sync with 

relevant UNDP HR and procurement policies, candidates with experience in the pilot phase of the project, will be encouraged to apply for project 

positions.   

  

b) Despite completion of the pilot phase of the project, UNDP maintains regular contact with its project partners, stakeholders and beneficiaries 

both at national and provincial and local levels. The project intends to have field presence in provincial capitals and field offices in each province, 

through which site managers and support staff will be deployed for extended periods of time (or even permanently). This will ensure real-time 

information flow from the field, as well of extending timely implementation support for community based interventions.   

  

c) Once the project is operational, lessons-learned on project implementation will be documented systematically.   

  

d) Once the project is operational, Annual Work Plans of the project will be in strict compliance with the approved project proposal.   

  

e) Provincial and district disaster management plans to be developed through the project, will ensure planning for post-disaster support to affected 

population, including provision of drinking water, and other supplies.   

  

f) The co-financing from the Government of Gilgit-Baltistan comes from funding made available under the Annual Development Programme, 

through projects aligned to the GCF funded project. Government co-financing will cover activities aimed at building capacities of sub-national 

institutions to coordinate, plan and implement CCA measures across sectors and expansion of weather observation and discharge monitoring 

networks. The Government of Gilgit-Baltistan has confirmed its co-financing of US$ 500,000 to the project in 2017. The co-financing will be handled 

directly by the provincial Government for purposes so identified in the project annual work plans, once those are approved by the Project Board. 

Once the project is operational, a reporting mechanism on Government co-financing will be agreed between UNDP and the Implementing Partner.   

  

https://undpgefpims.org/attachments/5660/214500/1714265/1718274/Timetable%20template_PAKISTAN%203May2017%20Updated%20in%20Feb2018.docx
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g) During project design stage, Environmental and Social Management Plan, and Social and Environmental Screening Procedure was completed. 

Upon project initiation, ESMP and SESP will be reviewed, updated and strictly adhered to. In addition, IEE/EIA will be prepared (as applicable), in 

accordance with prevailing Government of Pakistan, UNDP and GCF requirements.   

  

h) The project activities do not foresee any land acquisition or change in land ownership. The equipment and systems, engineering structures will be 

installed and built on public or Government owned land, in full consultation and approval of relevant impacted entity, Government authorities and 

local stakeholders.  

  

i) During the final proposal development stage, the Government of Pakistan through a formal letter committed to incorporate any future O&M costs 

into the operating budgets of relevant stakeholders. The project team will ensure that this is planned for and implemented during project 

implementation period.   

  

Further conditions and recommendations:  

Condition (i): GCF proceeds shall not be used for financing activities related to disaster response and relief. This is noted and will be taken into 

account as soon as the project starts implementation.   

  

Condition (ii): Prior to first disbursement, UNDP will present the report of a technical assessment on the possible risk of natural disasters affecting 

the project area. Condition (ii) was officially cleared by the GCF on 23rd February 2018.  

 

Attachments related to Project Conditions and Covenants: 

Technical_Report_NorthernPakistan_GLOF_FINAL_19 Feb 18.pdf 

 

https://undpgefpims.org/attachments/5660/214500/1714267/1718276/Technical_Report_NorthernPakistan_GLOF_FINAL_19%20Feb%2018.pdf

