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APR CY2024 Section 1: General Information - v2 2025-09-17 02:35 +09:00

[APR CY2024] Section 1: General Information
Please note that this is section 1 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

Reporting Year *

2024

Please indicate reporting year

1.1 Please indicate if information provided in this APR is disclosable outside the Green Climate Fund. *

  Yes - The Accredited Entity agrees that the information reported is disclosable.
X No - The information reported is partly confidential. The disclosable version of the APR will be attached.

If you select the second option [No - The information reported is partly confidential. The disclosable version of the APR will be attached], please follow the below
steps.
- Step 1: Fill in all the sections of the APR with disclosable information.
- Step 2: Save each section using the 'PDF' function provided in the top-right corner. (Do NOT submit an APR at this step).
- Step 3: Attach all of the disclosable sections to the attachment boxes below, which will be shown once you check the second option only.
- Step 4: Update all the sections of the APR with non-disclosable information.
- Step 5: Submit the non-disclosable APR which herein enclose the disclosable APR in PDF format.

Please select the disclosable section(s) to be published onto the GCF website.

X Section 1: General Information
X Section 2: Implementation Progress
  Section 3: Financial Information
X Section 4: Environmental and Social Safeguards & Gender
X Section 5: Annexes

Please attach the disclosable Section 1 of the Annual Performance Report

FP071_Annual Performance Report_CY2024_Section 1.pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=field_jZz8k7hT:uvvxESjA)

Please attach the disclosable Section 2 of the Annual Performance Report

FP071_Annual Performance Report_CY2024_Section 2.pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=clonem3jozgOg_field_jZz8k7hT:LfhRXRRD)

Please attach the disclosable Section 3 of the Annual Performance Report

Please attach the disclosable Section 4 of the Annual Performance Report

FP071_Annual Performance Report_CY2024_Section 4.pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=cloneRa0wJvrJ_field_jZz8k7hT:VU362tJK)

https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_jZz8k7hT:uvvxESjA
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_jZz8k7hT:uvvxESjA
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_jZz8k7hT:uvvxESjA
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=clonem3jozgOg_field_jZz8k7hT:LfhRXRRD
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=clonem3jozgOg_field_jZz8k7hT:LfhRXRRD
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=clonem3jozgOg_field_jZz8k7hT:LfhRXRRD
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=cloneRa0wJvrJ_field_jZz8k7hT:VU362tJK
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=cloneRa0wJvrJ_field_jZz8k7hT:VU362tJK
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=cloneRa0wJvrJ_field_jZz8k7hT:VU362tJK
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Please attach the disclosable Section 5 of the Annual Performance Report

FP071_Annual Performance Report_CY2024_Section 5.pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=clonePMA1fGYX_field_jZz8k7hT:IS2m73ew)

1.2 Please indicate if this report has been shared with the relevant NDA(s) for this Funded Activity

Once the APR is created in the PPMS, please use the 'Open as PDF' function to download the report in PDF format and to share with relevant authorities (i.e. NDAs) before submission.
Select 'Yes' only if shared to ALL the relevant NDA(s).

Yes

Please Indicate the date of submission to NDA(s)

If the APR is submitted to multiple NDAs, please indicate the latest date of submission to NDA, and provide the other dates per NDA in the further explanation box below.

2025-02-04

Please provide further explanation, if any:

1.3 Funded Activity Title (Project/Programme Title)

Scaling Up Energy Efficiency for Industrial Enterprises in Vietnam

1.4 Funding Proposal Reference Number

FP071

1.5 Board Meeting Number

19

1.6 Accredited Entity contacts for this APR

Full Name

Thi Ba Chu

E-mail Address

tchu@worldbank.org

Phone Number

84-243-9367311

1.7 Executing Entity(ies)

Full Name of Executing Entity

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Socialist Republic of Vietnam, acting through the Ministry of Industry and Trade (MOIT), and the Program Implementing Entity (PIE)

Please write the name of the country where the Executing Entity is headquartered.

Vietnam

Actual Outputs delivered by Executing Entities

- Recruited four additional commercial banks to participate in the project, i.e., Bac A Bank, MSB, Sacombank, and UOB.
 - Developed 17 project pipelines including construction material manufacturing, wood pellet production, food processing, rooftop solar and waste-to-energy
power.
 - Organized roundtable discussion sessions with MOIT, SBV, PIE, PFIs, ESCO; and training workshops for PIE, PFIs, ESCO, and EE stakeholders.
 - Participated in introducing the RSF at various seminars within the framework of the VSUEE project, and other projects managed by MOIT Departmemt of
Energy Efficiency and Sustainable Development (DEESD).
 - Provided technical assistance for eight sub-projects, including preliminary energy audits and feasibility studies.

Please list the Outputs the executing entity is actually implementing whether it is based on the approved Funding Proposal or any other actual outputs that have been delivered.

https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=clonePMA1fGYX_field_jZz8k7hT:IS2m73ew
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=clonePMA1fGYX_field_jZz8k7hT:IS2m73ew
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=clonePMA1fGYX_field_jZz8k7hT:IS2m73ew
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1.8 Project Duration

From

2020-08-14

To

2028-02-14

Check if the extension request for the project duration was approved by the Secretariat during the reporting period.

Please reach out to the GCF portfolio managers if you need an extension

  Yes (it was extended)
X No

1.9 Current Year of Implementation

Indicate the year number, e.g., '2'

5

1.10 Annual reporting period covered in this report

From

2024-01-01

To

2024-12-31

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 1 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 1 is complete and ready for submission.
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APR CY2024 Section 2: Implementation Progress (PMFs, B15~B31) - v2 2025-09-
17 02:35 +09:00

[APR CY2024] Section 2: Implementation Progress (for
projects/programme approved under the PMFs)
Please note that this is section 2 of the five Annual Performance Report (APR). The APR will be considered valid only after all the five sections are filled with
relevant details.

2.1 Executive Summary

1. Summary of Project/Programme Progress

This section provides a narrative report summarising the overall progress of the implementation status of the funded activity progress during the reporting
period.

The Project has achieved remarkable progress due to the efforts of the Ministry of Industry and Trade (MOIT) and Sai Gon - Hanoi Bank (SHB), acting as
theProgram Implementing Entity (PIE).

 
Risk Sharing Facility Component:
MOIT has recruited four additional commercial banks (Vietnam Maritime Commercial Join Stock Bank - MSB, Bac ACommercial Joint Stock Bank - Bac A
Bank, Saigon Thuong Tin Commercial Joint Stock Bank - Sacombank, and United Overseas Bank Limited - UOB), toparticipate in the Project as Participating
Financial Institutions (PFIs) to expand the client base for energy effi ciency investment financing. PIE has developed a list of 17 potential energy efficiency
sub-projects, which include construction material manufacturing, wood pellet production, food production, rooftop solarpower, and waste-to-energy. The
VSUEE Project Management Board (PMB) has coordinated with the World Bank to survey six of these 17 sub-projects. Of these, one sub-project is receiving
technical support, one PFI project is undergoing document appraisal, and the remaining projects are in the stage of calculating potential energy saving and
determining energy efficiency solutions. PIE has actively introduced the Risk Sharing Facility (RSF) at various seminars within the framework of the VSUEE
project and other projects managed by the MOIT Department of Energy Efficiency and Sustainable Development (DEESD). Additionally, in June 2024, PMB
coordinated with the World Bank and PIE to organize an intensive training course on project appraisal for energy efficiency investment for HD Bank in Ho Chi
Minh City.

 
Technical Assistance Component:
The PMB provided technical assistance for eight sub-projects, including preliminary energy audits and feasibility studies.The PMB also organized a roundtable
discussion and several training workshops for PIE, PFIs, ESCOs, and energy efficiency stakeholders.

 
From October 7-11, 2024, a Mid-term Review mission was conducted to assess the Project’s progress and performance, identify implementation bottlenecks,
and propose solutions, including potential project restructuring. During the mission, a roundtable meeting was organized with the MOIT, State Bank of Vietnam
(SBV), PIE, PFIs, and Industrial Enterprises (IEs) to discuss project constraints, additional support needed, possible extensions, and the subproject pipelines.
Additionally, the World Bank team discussed with government counterparts (MOIT) and industries the potential for additional World Bank support for industrial
decarbonization.

Provide a concise summary of progress towards achieving the logical Framework Indicators. Please focus on key milestones and measurable achievements during the reporting
period. Additionally, please note that the data reported here does not contribute to the overall impact assessment and should instead be included in the "Progress Update on the Logic
Framework Indicators" section.

2.2 Logical Framework Indicators
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Provide an updated table of Fund-Level logical framework indicators and activities. To ensure alignment with GCF’s impact reporting, prioritize and maximize
reporting on pre-defined core and Fund-level Impact Indicators (PMF) within the framework. Only after these parameters are fully exhausted should non-
aggregable project or program-specific indicators be reported in the “Project/Programme-level Outcome & Output Indicators” section.

EDD+ RBP projects are only required to report on the progress of activities. If applicable, include information on sub-projects. For projects and programmes
approved until B.31, the logical framework should focus on the mitigation and adaptation performance measurement frameworks (PMF). For projects and
programmes approved from B.32 onwards, the logical framework should reflect the integrated results management framework (IRMF).

1. Progress Update on the Core Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the 'cumulative value,' which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory.��Ensure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the
midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire
operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.

Core Indicators (PMF)

X Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme
X Mitigation Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme
X Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source)
  Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme
  Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme
  Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population
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Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme (Unit: tCO2eq)

Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) achieved only during the reported calendar year. The “cumulative value” of ex-post tonnes of
carbon dioxide equivalent (tCO2eq) relates to cumulative GHG reductions realized since the start of the actual implementation of the project until the reported calendar year included.
The ex-post value must be calculated on the basis of an actual and ongoing physical implementation of activity directly reducing GHGs, and shall not be extrapolated, for example, as a
function of funds disbursed. Please note that the GHG values should be reported for the funded activity in totality (activities funded by both GCF funding and co-financing). The 'Final
Target' is the amount of emissions reduced up to the end of implementation. The 'expected lifetime emission reduction target' is an estimate of emission reductions over the
project/programme lifetime. If the end of the lifetime coincides with the end of implementation, then please provide the same value for 'Final Target' and 'Expected lifetime emission
reduction target’.

In case any qualitative values, not quantitative, should be provided in the Baseline/Current value/Mid-term Target/Final Target data fields, please leave them blank and use the
'Remarks' box below for your input.

Baseline

Value prior to the implementation of the project

0 tCO2eq

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0 tCO2eq

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0 tCO2eq

Mid-term Target

As per the logframe in the FP

1 400 000 tCO2eq

Final Target

As per the logframe in the FP

6 100 000 tCO2eq

Expected lifetime emission reduction target

As per the logframe in the FP

69 000 000 tCO2eq

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.
If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

Country

Please choose the country to report against, as submitted in the approved funding proposal.
Viet Nam



Baseline

Value prior to the implementation of the project

tCO2eq

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

tCO2eq

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

tCO2eq

Mid-term Target

As per the logframe in the FP

tCO2eq

Final Target

As per the logframe in the FP

tCO2eq

Expected lifetime emission reduction target

As per the logframe in the FP

tCO2eq

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be
used to redefine cumulative values or targets in a way that deviates from the logframe methodology.
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Mitigation Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme (Unit: Cost per tCO2eq)

Total GCF Funding

This value is auto-populated from 3.1.1.

86300000

Total Co-financing

This value is auto-populated from 3.1.2.

410900000

Currency

This value is auto-populated from 3.1.

usd

Baseline Current Value (Reporting Year) Cumulative Value

Mid-term Target

355.14285714285717

Final Target

81.50819672131148

Estimated cost per tCO2eq reduced over lifetime

7.205797101449275

Calculation methodologies:
The baseline is total project funding divided by baseline emission reduction.
The cumulative value is the total project funding divided by the cumulative value of emission reduction.
The mid-term target is total project funding by the mid-term target of emission reduction.
The final target is total project funding by the final target of emission reduction.
The estimated cost per tCO2eq emission reduced over lifetime is the total project funding divided by the expected lifetime emission reduction target.

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.
If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

Country

Please choose the country to report against, as submitted in the approved funding proposal.
Viet Nam



Total GCF Funding Total Co-financing Currency

Baseline

Value prior to the implementation of the project

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Mid-term Target

As per the logframe in the FP

Final Target

As per the logframe in the FP

Estimated cost per tCO2eq reduced over lifetime

(Total GCF funding + Total Co-financing) / Expected
lifetime emissions target

Please confirm the aforementioned auto-calculated values and, if different, provide values and corresponding methodologies.

Regarding the total co-fianancing (pre-populated below), as per the FAA clause 1.05(e)(i), Co-Financing Loan is $1,700,000 (IDA Credit). 
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Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source) (Unit: Currency)

Please provide the "annual value" of the volume of finance leveraged by GCF funding only during the reported calendar year. The 'Cumulative Value' refers to the cumulative ex-post
volume of finance leveraged by GCF funding, and include co-financing amounts as leveraged finance. Leveraged finance means investment resulting from the contribution associated
with GCF involvement in investment.

Please refer to the Section 3 of Policy on co-financing B.24/14 for futher information on levergard finance by GCF funding.

Policy on co-financing (https://www.greenclimate.fund/document/policy-co-financing)

Please do not use commas nor periods for thousand separators. Periods are only allowed as decimal separators.

Currency

USD

Total volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from both public and private investors.

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0

Mid-term Target

As per the logframe in the FP

148 000 000

Final Target

As per the logframe in the FP

251 700 000

Total private sector volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from private sector investors only.

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0

Mid-term Target

As per the logframe in the FP

146 300 000

Final Target

As per the logframe in the FP

250 000 000

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.
If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

https://www.greenclimate.fund/document/policy-co-financing
https://www.greenclimate.fund/document/policy-co-financing
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Country

Please choose the country to report against, as submitted in the approved funding proposal.
Viet Nam



Please do not use commas nor periods for thousand separators. Periods are only allowed as decimal separators.

Currency

Please select

Total volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from both public and private investors.

Baseline

Value prior to the implementation of the project

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Mid-term Target

As per the logframe in the FP

Final Target

As per the logframe in the FP

Total private sector volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from private sector investors only.

Baseline

Value prior to the implementation of the project

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Mid-term Target

As per the logframe in the FP

Final Target

As per the logframe in the FP

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be
used to redefine cumulative values or targets in a way that deviates from the logframe methodology.

2. Progress Update on the Fund-level Impact Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the 'cumulative value,' which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory. Ensure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the
midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire
operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.
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Fund-level Impact Indicators
[Important Note] Please note that at least mitigation core indicator 1 (for mitigation projects) and adaptation core indicator 1 and/or 2 (for adaptation projects) must be selected in
2.2.1. Progress Update on the Core Indicators (PMF) above before you select 2.2.2 Progress Update on the Fund-level Impact Indicators (PMF), even in the case where the FAA does
not specifically mention about reporting on core indicators. Since 2.2.2 is a breakdown of 2.2.1, the sum of 2.2.2 should be aligned with 2.2.1. For example, if you select M1.1 and M3.1
in 2.2.2, 2.2.1 Mitigation Core Indicator 1 must be selected and the sum of the values ​​reported in M1.1 and M3.1 must be entered as Mitigation Core indicator 1 value. To ensure
alignment with GCF’s impact reporting, prioritize and maximize reporting Fund-level indicators in this section. Only after these parameters are fully exhausted should non-aggregable
project or program-specific indicators be reported in the “Project/Programme-level Outcome & Output Indicators” section.

  M1.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased low-emission energy access and power generation
  M2.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased access to low-emission transport
X M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, cities, industries and appliances
  M4.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of sustainable management of forests and conservation and

enhancement of forest carbon stocks
  A1.1 Change in expected losses of lives and economic assets due to the impact of extreme climate-related disasters in the geographic area of the GCF

intervention
  A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism,

etc.)
  A1.3 Number of Fund funded projects/programmes that supports effective adaptation to fish stock migration and depletion due to climate change
  A2.1 Number of males and females benefiting from introduced health measures to respond to climate-sensitive diseases
  A2.2 Number of food secure households (in areas/periods at risk of climate change impacts)
  A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses
  A3.1 Number and value of physical assets made more resilient to climate variability and change, considering human benefits (reported where applicable)
  A4.1 Coverage/scale of ecosystems protected and strengthened in response to climate variability and change
  A4.2 Value of ecosystem services generated or protected in response to climate change
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M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, cities, industries and appliances (Unit: tCO2eq)

Add up the tCO2eq. reported here and enter the sum in 2.2.1 Mitigation Core indicator 1. Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq)
achieved as a result of buildings, cities, industries and appliances only during the reported calendar year. The “cumulative value” of ex-post tonnes of carbon dioxide equivalent
(tCO2eq) relates to cumulative GHG reductions realized as a result of buildings, cities, industries and appliances since the start of the actual implementation of the project until the
reported calendar year included. Please note that the values should be based on total funding (GCF funding and co-financing). The 'Final Target' is the amount of emission reduced up
to the end of implementation. The 'Expected lifetime emission reduction target' is an estimate of emission reductions over the lifetime. If the end of lifetime coincides with the end of
implementation then please provide the same value for 'Final Target' and 'Expected lifetime emission reduction target'.

Please do not use commas nor periods for thousand separators. Periods are only allowed as decimal separators.

Baseline

Value prior to the implementation of the project

0 tCO2eq

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0 tCO2eq

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0 tCO2eq

Mid-term Target

As per the logframe in the FP

1 400 000 tCO2eq

Final Target

As per the logframe in the FP

6 100 000 tCO2eq

Expected lifetime emission reduction target

As per the logframe in the FP

69 000 000 tCO2eq

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.
If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

Country

Please choose the country to report against, as submitted in the approved funding proposal.
Viet Nam



Please do not use commas nor periods for thousand separators. Periods are only allowed as decimal separators.

Baseline

Value prior to the implementation of the project

tCO2eq

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

tCO2eq

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

tCO2eq

Mid-term Target

As per the logframe in the FP

tCO2eq

Final Target

As per the logframe in the FP

tCO2eq

Expected lifetime emission reduction target

As per the logframe in the FP

tCO2eq

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be
used to redefine cumulative values or targets in a way that deviates from the logframe methodology.

3. Progress Update on the Fund-level Project/programme Outcome Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the 'cumulative value,' which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory.��Ensure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the
midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire
operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.
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Fund-level Project/programme Outcome Indicators
Please choose Project Outcome Indicators from the list below. In case you changed your project outcome indicator names from the official ones below to project-specific ones, please
choose the most relevant indicators from the below list and write the changed indicator name in the Remark text field at the bottom. To ensure alignment with GCF’s impact reporting,
prioritize and maximize reporting Fund-level indicators in this section. Only after these parameters are fully exhausted should non-aggregable project or program-specific indicators be
reported in the “Project/Programme-level Outcome & Output Indicators” section.

  M5.1 Institutional and regulatory systems that improve incentives for low�emission planning and development and their effective implementation
  M5.2 Number and level of effective coordination mechanisms
  M6.1 Proportion of low-emission power supply in a jurisdiction or market
  M6.2 Number of households, and individuals (males and females) with improved access to low-emission energy sources
  M6.3 MWs of low�emission energy capacity installed, generated and/or rehabilitated as a result of GCF support
X M7.1 Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund support
  M8.1 Number of additional female and male passengers using low-carbon transport as a result of Fund support
  M8.2 Vehicle fuel economy and energy source as a result of Fund support
  M9.1 Hectares of land or forests under improved and effective management that contributes to CO2 emission reductions
  M10.1 Number of technologies and innovative solutions transferred or licensed to support low-emission development as a result of Fund support
  A5.1 Institutional and regulatory systems that improve incentives for climate resilience and their effective implementation.
  A5.2 Number and level of effective coordination mechanisms
  A6.1 Use of climate information products/services in decision-making in climate-sensitive sectors
  A7.1 Use by vulnerable households, communities, businesses and public-sector services of Fund�supported tools, instruments, strategies and activities to

respond to climate change and variability
  A7.2 Number of males and females reached by [or total geographic coverage of] climate�related early warning systems and other risk reduction measures

established/ strengthened
  A8.1 Number of males and females made aware of climate threats and related appropriate responses
  A9.1 Number of technologies and innovative solutions transferred or licensed to promote climate resilience as a result of Fund support

M7.1 Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund support

Please provide the "annual value" achieved only during the reported calendar year and the ex-post 'Current Value' on a cumulative basis.

Select M7.1 Units (as many as possible)

  MWh
X Other (please specify)

GWh/year

Please do not use commas nor periods for thousand separators. Periods are only allowed as decimal separators.

Unit - Other

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0

Mid-term Target

As per the logframe in the FP

1600

Final Target

As per the logframe in the FP

2700

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.
If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.
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Country

Please choose the country to report against, as submitted in the approved funding proposal.
Viet Nam



Select M7.1 Units (as many as possible)

  MWh
  Other (please specify)

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be
used to redefine cumulative values or targets in a way that deviates from the logframe methodology.
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4. Progress Update on the Project/Programme-level Outcome & Output Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the 'cumulative value,' which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory.��Ensure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the
midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire
operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators. To provide more
information on outcome, output, co-benefit levels, click the add row button.

Project/Programme-level Outcome & Output Indicators

Results Areas

[Mitigation] Buildings, cities, industries, and
appliances

Outcome Name

Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund
support – industries

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Number of EE Sub-Projects

Indicator Name

Number of EE Sub-Projects

Unit

MJ

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0

Mid-term Target

As per the logframe in the FP

50

Final Target

As per the logframe in the FP

100

Remarks (including changes, if any)

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas

[Mitigation] Buildings, cities, industries, and
appliances

Outcome Name

Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund
support – industries

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Number of IEs adopting improved EE technologies through the Funded Activity

Indicator Name

Number of IEs adopting improved EE technologies through the Funded Activity

Unit

Number

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0

Mid-term Target

As per the logframe in the FP

35

Final Target

As per the logframe in the FP

75



Annual Performance Report CY2024 17 / 39

Remarks (including changes, if any)

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas

[Mitigation] Energy generation and access

Outcome Name

Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund
support – industries

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Leveraged volume of financing for EE Sub-Projects by PFIs and IEs

Indicator Name

Leveraged volume of financing for EE Sub-Projects by PFIs and IEs

Unit

USD million

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0

Mid-term Target

As per the logframe in the FP

146

Final Target

As per the logframe in the FP

250

Remarks (including changes, if any)

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas

[Mitigation] Buildings, cities, industries, and
appliances

Outcome Name

Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund
support – industries

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Number of loan officers trained

Indicator Name

Number of loan officers trained

Unit

Number

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

70

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

70

Mid-term Target

As per the logframe in the FP

40

Final Target

As per the logframe in the FP

50

Remarks (including changes, if any)
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If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas

[Mitigation] Buildings, cities, industries, and
appliances

Outcome Name

Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund
support – industries

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Number of IEs/ESCOs reached through workshops

Indicator Name

Number of IEs/ESCOs reached through workshops

Unit

Number

Baseline

Value prior to the implementation of the project

0

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

265

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

265

Mid-term Target

As per the logframe in the FP

160

Final Target

As per the logframe in the FP

200

Remarks (including changes, if any)

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas

[Mitigation] Buildings, cities, industries, and
appliances

Outcome Name

Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund
support – industries

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Number of IEs certified for ISO 50001/EMS

Indicator Name

Number of IEs certified for ISO 50001/EMS

Unit

Number

Baseline

Value prior to the implementation of the project

45

Current Value (Reporting Year)

Verified value during the reporting period (gender-
disaggregated if possible)

0

Cumulative Value

Verified value up to the end of reporting period (gender-
disaggregated if possible)

0

Mid-term Target

As per the logframe in the FP

70

Final Target

As per the logframe in the FP

90

Remarks (including changes, if any)

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.
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2.3 Update on Project Output Implementation Status

Please note the fields below are mandatory but only a one-time activity. Please fill out the project output details regardless of any progress made so far,
which will be auto-populated in the next APR and onwards.

Provide status (on track, delayed, not yet due – to use dropdown function) and brief update on the implementation progress, including challenges encountered and potential changes.

Use 'Add Row' button to add multiple outputs and/or activities reported against one output

Project Output Name

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Output 1.1 Risk sharing facility – guarantee issuance

Project Activity Name

Project Activity 1.1.1 Energy efficiency investment

Status

Activity started - progress delayed

Implementation Progress

10 %

Original timeline planned for this activity

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Q4, 2020 to Q3, 2025

Progress for the relevant reporting period

PIE has developed a list of 17 potential energy efficiency sub-projects, which include construction material manufacturing, wood pellet production,
foodproduction, rooftop solar power, and waste-to-energy. The VSUEE Project Management Board (PMB) has coordinated with the World Bank to survey six
of these 17 sub-projects. Of these, one sub-project is receiving technical support, one PFI project is undergoing document appraisal, and the
remainingprojects are in the stage of calculating potential and determining energy-saving solutions.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget

0

Currency

Please select

Utilized budget

0

Currency

Please select

Project Output Name

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Output 1.2 Risk sharing facility – supporting PIE operation

Project Activity Name

Project Activity 1.2.1 Program implementation

Status

Activity started - progress delayed

Implementation Progress

20 %

Original timeline planned for this activity

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Q4, 2020 to Q4, 2026
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Progress for the relevant reporting period

The MOIT and PIE recruited additional 4 PFIs for the RSF to enlarge PFIs' client bases for subproject pipeline development.

 
PIE has developed a list of 17 potential energy effi ciency sub-projects and actively introduced the Risk Sharing Facility (RSF) at various seminars within
theframework of the VSUEE project and other projects managed by the MOIT Department of Energy Effi ciency and Sustainable Development (DEESD).

 
Additionally, in June 2024, PIE coordinated with the World Bank and PMB to organize an intensive training course on project appraisal for energy effi
ciencyinvestment for HD Bank in Ho Chi Minh City. In February and October 2024, PIE participated in two roundtable discussion meetings with SBV, MOIT,
PFIs, ESCOs and EE stakeholders on project constraints, additional support needed, possible extensions, and the subproject pipelines.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget

165,000

Currency

USD

Utilized budget

145,000

Currency

USD
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Project Output Name

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Output 2.1 Technical assistance – capacity building

Project Activity Name

Project Activity 2.1.1 Capacity building for Project Management Board (“PMB”)

Status

Activity started - progress delayed

Implementation Progress

10 %

Original timeline planned for this activity

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Q4, 2020 to Q4, 2026

Progress for the relevant reporting period

A project website is developed for EE marketing, reporting, M&E, and knowledge sharing.

 

Training session on India Partial Risk Sharing Facility (PRSF) for Energy Efficiency shared experience with MOIT and PMB.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget

895,776.22

Currency

USD

Utilized budget

239,282.11

Currency

USD

Project Output Name

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Output 2.1 Technical assistance – capacity building

Project Activity Name

Project Activity 2.1.2 Capacity building for EE stakeholders

Status

Activity started - progress delayed

Implementation Progress

15 %

Original timeline planned for this activity

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Q1, 2021 to Q1, 2024
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Progress for the relevant reporting period

PMB is conducting the following activities:

 
- Training Needs Assessment Study: PMB is preparing training and capacity-building programs. In June 2024, PMB coordinated with the World Bank and
PIE to organize an intensive training course on project appraisal for energy effi ciency investments, including EE policies and technologies for HD Bank
inHo Chi Minh City.

 
- EE Awareness Campaign: Awareness campaigns were conducted and published on the National Television Programs VTV1 and VTC1. The campaign
alsoincluded a project introduction video and brochures, which are attached in Section 5.

 
- Knowledge Exchange Events: Two roundtable discussion events were organized with the State Bank of Vietnam, MOIT, PIE, PFIs, IEs, and ESCOs todiscuss
project constraints, additional support needed, possible extensions, subproject pipelines, and EE market promotion. These events took place inFebruary and
October 2024.

 
- Training Session for PIE and PFIs: The training session for PIE and PFIs is on track. PMB has signed a contract with a consultancy firm to define
trainingdemands and prepare training documents. The training event is expected to be organized in April or May 2025.

 
- EE Equipment Market Assessment Study: This study aims to support EE equipment suppliers with market identifi cation, business plan development,
andskill improvement. In November 2024, PMB organized a technical meeting with EE equipment suppliers.

 
- Demonstration Models of EE Investment Projects: Since early 2024, PMB has been working with potential IEs and a consultancy firm to develop
demonstration models of EE investment projects in industrial sectors. The first demonstration subproject is expected to be financed in Q2 2025.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget

2,500

Currency

USD

Utilized budget

2,500

Currency

USD

Project Output Name

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Output 2.2 Technical assistance – national targeted EE program and pipeline development

Project Activity Name

Project Activity 2.2.1 Support to development and implementation of EE regulatory framework

Status

Activity started - progress delayed

Implementation Progress

10 %

Original timeline planned for this activity

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Q4, 2020 to Q1, 2023



Annual Performance Report CY2024 23 / 39

Progress for the relevant reporting period

The Ministry of Industry and Trade is reviewing the current legal framework to identify the need for amendment and enforcement of the existing legal
framework.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget

45,000

Currency

USD

Utilized budget

13,000

Currency

USD

Project Output Name

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Output 2.2 Technical assistance – national targeted EE program and pipeline development

Project Activity Name

Project Activity 2.2.2 Support to EE pipeline development

Status

Activity started - progress delayed

Implementation Progress

20 %

Original timeline planned for this activity

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Q4, 2020 to Q3, 2025

Progress for the relevant reporting period

17 potential energy efficiency sub-projects include construction material manufacturing, wood pellet production, food production, rooftop solar power, and
waste-to-energy.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget

260,000

Currency

USD

Utilized budget

62,100

Currency

USD
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2.4 Update to GCF Investment Criteria

Provide an update to the GCF investment criteria framework with an assessment of status and observed changes against the investment criteria in Funding
Proposal or Restructuring Proposal, if applicable. REDD+ RBP projects are not required to fill out this section.

Please check the box as applicable.

X The performance of the project/programme against the GCF investment framework criteria remains aligned with the Funding Proposal.
  The performance of the project/programme against the GCF investment framework criteria deviates from the assumptions made in the Funding Proposal.

Relevant Links

The GCF investment criteria framework (https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-
assessment)

2.5 Multi-country Project/Programme or Sub-Project Status

For a project/programme with sub-projects, please provide relevant information below. (For a multi-country project, please provide disaggregated disbursement
information per country – please ensure all projects started since the start of the project or programme are listed here).

Project/Programme Information

Total Approved GCF Funding

86300000

Total Approved Co-Financing

410900000

Currency

usd

Total GCF Disbursements (USD)

10650000

Total GCF Disbursements (EUR)

0

Sub-project Title

Country

Status

Please select

Date Sub-project commenced

Financial instrument based on FAA

Please select

Amount disbursed (reporting period) Amount disbursed (cumulative)

Expenditure (reporting period)

Including commitments

Expenditure (cumulative)

Including commitments

Commitment

ESS Category

Please select

ESS Disclosure Date

Brief description of sub-project (scope, location, timeline, etc)

https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
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The accredited entity confirms whether the above is aligned with the initially approved funding proposal.

X Yes
  No

2.6 Compliance with FAA covenants (not related to environmental and social safeguards)

FAA Clause

All FAA Clauses (not related to environmental and social safeguards)

Status of compliance

Compliance

Remarks/Notes

The project complies with applicable laws and regulations and the conditions and covenants under FAA.

2.7 Updated implementation timetable for the Funded Activity

Please submit the implementation time table for the Funded Activity

Annex 1 CY24 APR Vietnam Energy FP071 Implementation Plan.xlsx (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=field_W7pCiXer:YJdKfF5j)

2.8 [Private Sector Co-investment Platform only] List of the ultimate beneficiaries (asset owners) or the investors
(asset managers)

Please provide where GCF’s investments are possibly benefitting leading green institutional investors (such as California State Retirement Savings, Norges Bank, Kuwait Investment
Authority, Temasek).

https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_W7pCiXer:YJdKfF5j
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_W7pCiXer:YJdKfF5j
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_W7pCiXer:YJdKfF5j
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2.9 Implementation Challenges

This section provides an overview of the challenges and measures taken by the AE in implementing the funded activity during the reporting period.
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Challenge encountered/resolved

Key challenges and difficulties were identified, which hamper project implementation progress and slow down RSF uptakes
 • Economic slowdown due to COVID-19 impacted the financials of most businesses, particularly micro, small, and medium enterprises (MSMEs). Industrial
enterprises have struggled to overcome the distressed market, broken global value chains, and reduced demand during 2020-2022. Consequently,
businesses have not prioritized EE investments, resulting in a lack of lending pipeline for potential PFIs and interest in the RSF’s guarantees.
 • The low level of energy tariffs for industries limits the financial savings from EE investments, thereby negatively impacting the economic rationale for
such investments. Furthermore, the limited financial attractiveness of EE investments has led to a low level of awareness among businesses. As a result,
the demand for EE investments is low.
 • Potential PFIs are not familiar with EE investments and the use of credit guarantees as a risk mitigation tool. Given the nascency of the EE sector in the
country, potential PFIs have a higher risk perception of EE projects, which is exacerbated by their lack of underwriting skills for loans related to EE projects.
Additionally, due to the novelty of credit guarantees in the country, potential PFIs have expressed concerns about the level of RSF guarantee fees, the extent
of credit risk coverage, data sharing, etc., leading to slow empanelment of PFIs and a lack of uptake of RSF Guarantees.
 

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of the project; please
provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B. Choose the most relevant type if the
challenge is related to multiple types.

Challenge type

Covid-19 (including post-covid19 related)

Impact level on the project implementation

High

Adaptive measures adopted

- Continued and expanded training programs for PFIs on EE regulatory, technologies, measures, and appraisal.
 - Provided technical assistance to IEs and PFIs to help them identify and implement EE projects.

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

X The challenge(s) has been resolved during the reporting period.

Please check if this challenge is caused by the COVID-19 pandemic.

Yes

No 

Please choose the severity of overall impact.

A minor change(s) required

Description of levels of severity:
1. On-track with no or minor impact: No or minor impact on project implementation and corresponding annual activities.
2. Facing delays: Implementation progress faced delays in the timeline but did not require any substantial changes in the implementation plan.
3. A minor change(s) required: Changes that are not classified as Major changes but requires intervention from GCF.
4. A major change(s) required: As per paragraph 16 of the Policy on Restructuring and Cancellation - Board Decision B.22/14 paragraph (a). Please find the
link to the policy document below.

GCF Policy on Restructuring and Cancellation (https://www.greenclimate.fund/sites/default/files/document/policy-restructuring-cancellation.pdf)

Select the type of the COVID-19 challenges encountered.

Financing and Concessionality

Sample challenges for Financing and Concessionality:
- Possible amendments to co-financing availability, financing for project management costs, and disbursement schedules
- Contractors facing challenges in acquiring loans from financial institutions and commercial banks
- Increased risk aversion towards the agricultural and agroforestry sectors
- Increasing uncertainty causing postponement or cancellation of investment decisions
- Likely extension for the closing date and completion date

Please describe if any support is required from the GCF to address the COVID-19 impact on your project/programme.

https://www.greenclimate.fund/sites/default/files/document/policy-restructuring-cancellation.pdf
https://www.greenclimate.fund/sites/default/files/document/policy-restructuring-cancellation.pdf
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Potential changes

To address the implementation challenges, PIE and MOIT have discussed relevant changes to the Project’s design. These proposed changes mainly relate to
Component 1 (RSF) with the aim of accelerating the empanelment of PFIs and the uptake of RSF Guarantees. In addition to design changes, SHB and MOIT
have proposed extending the timeline of the Project to enable the effective use of GCF’s funding and achieve the PDO.

Describe changes to the project during the reporting period. In particular, the report should cover elements such as change of beneficial ownership structure, management changes of
the Accredited Entity, policies and other elements relevant for the project, and any other material change that could influence the overall outcome of the project.

Lessons learnt from addressing challenges

Legal regulatory framework and EE stakeholder capacity would be improved to facilitate the project implementation.

Please provide a summary of lessons from addressing challenges during the reporting period.

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 2 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 2 is complete and ready for submission.
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APR CY2024 Section 4: Environmental and Social Safeguards & Gender - v2 2025-
09-17 02:35 +09:00

[APR CY2024] Section 4: Environmental and Social Safeguards & Gender
Action Plan
Please note that this is section 4 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

4.1 Progress on Key Challenges and Updates regarding Environmental and Social Safeguards

This section provides an update against the ESS standards agreed as part of the Environmental and Social Action Plan (ESAP) and Environmental and Social
Management Framework (ESMF), as well as Environmental and Social Management System (ESMS), Environmental and Social Impact Assessment (ESIA),
Environmental and Social Management Plan (ESMP), Indigenous Peoples Plan (IPP), Indigenous Peoples Plan Framework (IPPF), Resettlement Action Plan
(RAP), Resettlement Policy Framework (RPF) when applicable.

1) Provide any changes in the key environmental and social risks and impacts as identified and arising from the implementation including any unanticipated
risks and impacts (ex. from changes in laws and regulations) and, based on these if any change in the project’s environmental and social risk category. In
case of a change in the E&S risk category for the project, please provide an explanation.

There is no change in environmental and social risks.

 
The subprojects involve small-scale construction for the installation of energy-efficient technologies and equipment, including waste heat recovery for
electricity generation, installation of solar PV on roofs, or improvement of technology to save energy. Support from the project is to purchase equipment and
small construction of operation houses. The IEs follow the Government requirements on environmental protection and the related DONRE provides regular
monitoring of the subproject construction and operation. The WB team provided due diligence and coaching to the PMB and PFIs on the Bank safeguard
policies and requirements for the project. 

 
It will be likely that the subprojects financed under the GCF-RSF will be within the existing premises of industrial facilities that will not require land acquisition
and will potentially benefit ethnic minority peoples. The client has already prepared and adopted RPF and EMPF to guide and set out the requirements to
ensure the safeguard compliance of the Project during the implementation period.

2) Provide any change/update on environmental and social safeguarding, compared to what was specified in the baseline assessment reflected in the ESS
standards of the Board-Approved Funding Proposal. For programmes/FIs with subprojects, please fill out the table in 5).

3) Provide a status of compliance with applicable laws and regulations of the country as well as the relevant conditions or covenants under the FAA. This
can be captured in the table below.

Implementation of laws and regulations under the FAA

Applicable laws and regulations/conditions and covenants

Law / Regulation
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Name of Compliance Title & Description

The project complies with applicable laws and regulations and the conditions and covenants specifically addressing ESS & Gender under FAA.
 FAA 11.02 (h) Contractually require the PIE and MoIT as Executing Entities under the GCF Guarantee Agreement and the Grant Agreement, respectively, to
undertake and/or put in place measures to ensure that the management of the environmental and social risks and impacts arising from the GCF Funded
Activity complies with the recommendations, requirements, and procedures set forth in the Environmental and Social Management Framework (“ESMF”),
Resettlement Policy Framework (“RPF”) and Ethnic Minority Planning Framework (“EMPF”), which were provided by the Accredited Entity to the Fund before
the Approval Decision, as may be updated, amended or supplemented from time to time in accordance with the Accredited Entity’s policies and procedures
(and in such cases, the updated, amended or supplemented ESMF, RPF or EMPF shall be provided by the Accredited Entity to the Fund as soon as
practicable).
 
 FAA 11.02 (i) Contractually require the PIE and MoIT as Executing Entities under the GCF Guarantee Agreement and the Grant Agreement, respectively, to
cause to be taken all actions to acquire as and when needed all land and rights in respect of land that are required to carry out the GCF Funded Activity. The
Accredited Entity shall promptly furnish to the Fund, upon its request, evidence that such land and rights in respect of the land are available for the
purposes of the GCF Funded Activity, if such evidence has been made available to the Accredited Entity by the Executing Entity. The Accredited Entity shall
contractually require the relevant Executing Entity under the GCF Guarantee Agreement and the Grant Agreement to provide such evidence upon the
Accredited Entity’s request.
 
 FAA 11.02 (j) Contractually require, monitor and take appropriate measures to ensure that the Executing Entities under the relevant Subsidiary Agreements
comply with the requirements of the Accredited Entity’s policies and procedures on indigenous peoples that enable the Accredited Entity, through the
Executing Entities, to comply with the requirements of the Fund’s Indigenous Peoples Policy.
 
 FAA 11.02 (k) Contractually require the PIE and MoIT as Executing Entities under the GCF Guarantee Agreement and the Grant Agreement, respectively, to, if
required under the ESMF, ensure that an Environmental and Social Management Plan (“ESMP”) related to the relevant construction works or activities to be
executed is prepared prior to commencing those works or activities. The Accredited Entity shall furnish to the Fund, upon request, a copy of such ESMP that
has been received from the relevant Executing Entity in accordance with the Accredited Entity’s policies and procedures.
 
 FAA 11.02 (l) Apply in accordance with its own policies and procedures, its own fiduciary principles and standards relating to AML/CFT in the
implementation of the Funded Activity.
 

Status of compliance

Full compliance. The Operations Manual has been approved by the MOIT’s Vice Minister including Environmental and Social Management Framework
(“ESMF”), Resettlement Policy Framework (“RPF”) and Ethnic Minority Planning Framework (“EMPF”).

 
The GCF Guarantee Agreement was signed on December 2, 2021 between the World Bank and Saigon-Hanoi Bank (the PIE), which requires PIE and PFIs to
comply with Operation Manuals and approved safeguard instruments.

Remarks/Notes

4) Provide a brief report on the progress made in complying with the requirements of the relevant ESS standards that were triggered during the approval of
the funding proposal and during the reporting period, if any; and the GCF Indigenous Peoples Policy, if relevant, describing achievements, and specifying
details outlined in the tables below. If relevant, updates related to Indigenous Peoples should include any Free, Prior, and Informed Consent (FPIC) sought
during the reporting period.

Implementation of ESS standards

Activities implemented during the reporting period, including monitoring

No investment activities or physical implementation have commenced during the reporting period, so none of the relevant ESS standards triggered during
the approval of the funding proposal have been activated during this reporting period.

Outputs during the reporting period

None

Key environmental, social and gender issues, risks and impacts addressed during implementation

None
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Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

5) Please fill-out the table for programmes/FIs with subprojects.

Title of the sub-project

ESS management plan/instrument in place

Activities/engagement conducted with Indigenous Peoples

Key environmental, social and gender issues, risks and impacts addressed during this reporting period

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

6) Include a description of the actions undertaken during the reporting period towards increasing the relevant stakeholders’ engagement in the project
environmental, social and gender elements and progress toward implementing the Stakeholder Engagement Plan according to the approved funding
proposal’s Annex 7 - Summary of Consultation and Stakeholder Engagement Plan.

Provide a narrative update in the Remarks/Notes column, including any significant progress or co-benefits that have arisen from the activity. Please also note if the activity is not on
target/delayed and what mitigation measures have been put in place in that regard.

Implementation of the stakeholder engagement plan

Title of the sub-project (if relevant)

Activities implemented during the reporting period

Since no investment activities or physical implementation have commenced to date. Stakeholder engagement activities, focusing on MOIT, SBV, PIE, PFIs,
IEs, and ESCOs, comprised roundtable discussion sessions and training workshops for PIE, PFIs, IEs, ESCOs and other EE stakeholders, focusing on project
development and capacity building.

Dates and venues of engagement activities

The seminar "Energy Efficiency and Conservation in Vietnam: Challenges and Opportunities to Promote the Energy Efficiency Market" was held on February
23, 2024 in Hanoi.
 A training course titled "Process of Implementing and Issuing Guarantees for the Risk Sharing Facility," organized under the framework of the VSUEE
Project, was conducted for staff of the Ho Chi Minh City Development Joint Stock Commercial Bank (HD Bank) on June 27, 2024 in Ho Chi Minh City.
 On October 9, 2024, the Ministry of Industry and Trade, in coordination with the World Bank, organized the seminar "Solutions to Promote the
Implementation of the VSUEE Project: Challenges and Opportunities" in Hanoi.
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Sex-disaggregated data on stakeholder engagement participants (male = ; female = )

Approximately 20% of participants in the roundtable discussions and training courses were women.

Please provide the list of CSOs, NGOs, or other platforms, initiatives, and organizations that were involved or continue to be engaged according to the approved funding proposal’s
Annex 7 – Summary of Consultations and Stakeholder Engagement Plan. Please also include the list of any other stakeholders involved in the stakeholder engagement process.

Information shared with stakeholders

Information shared with stakeholders includes an introduction to the VSUEE project, details on the Risk Sharing Facility, and comprehensive technical
trainings on appraisal and financial analysis of energy efficiency projects. Stakeholders were also informed about opportunities to access funding for EE
investment, aligned with sustainable development and GHG emission reduction. Furthermore, the Environmental and Social Management Framework
(ESMF), including environmental and social risk assessments in compliance with both national regulations and World Bank safeguard policies, and GRM
were presented to stakeholders.

Outputs including issues raised and addressed during the reporting period

Environmental and social considerations were integrated into these stakeholder engagement activities through discussions on project design, risk
management, and compliance with ESMF requirements, ensuring that institutional stakeholders are informed of their roles and responsibilities regarding
environmental and social safeguards.

Remarks/Notes

7) Please confirm that the project has a GRM in place and the project stakeholders including executing/implementing entities, affected communities and
beneficiaries are aware of GCF’s Independent Redress Mechanism.

X The accredited entity confirms the statement above.
  The accredited entity does not confirm the statement above.

8) Have there been any grievances received during the reporting period?
If you are to click "Yes", please make sure to attach Annex 3 in Section 5.

  Yes
X No

9) Provide planned activities on environmental and social safeguards for the next reporting period

The following activities will be conducted with regard to environmental and social safeguards:

 
- Organizing trainings on the Operations Manual between PIE and PFIs
- Provideing training sessions on ESMP, environment and social risk assessment for implementing agencies and related stakeholders
- Development of report templates for environment/social risk screening, risk assessment, and mitigation solutions
- Due diligence report(s) for subproject inclusion and pipeline.

Provide a list of activities in the ESMP to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project specific products.
Please include the monitoring schedule concerning ESS (including other potential vulnerable groups and Indigenous People) for the next annual reporting period.

10) Provide any success stories, good practices or challenges, including those related to the engagement of Indigenous Peoples and local communities,
promoting indigenous knowledge and benefits to Indigenous Peoples and local communities.
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4.2 Progress on Key Risks and Changes regarding the Gender Action Plan

This section includes an update on the activities and actions agreed in the Gender Action Plan (GAP).

1) Summary on Activities and Actions agreed in the Gender Action Plan

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities undertaken and
results achieved as a result of completion of an activity. Further it should also indicate if the project is on track to achieving the intended outcome(s). The reporting should be done for
activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been identified in the
gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should be provided, and recourse action should be proposed. Please include a reporting on
any changes or deviations. Include a Report on implementation challenges and lessons learnt and how these will inform on-going actions and what action will be taken by when to
address the challenges faced. Incorporate both quantitative data and qualitative report of the performance of such actions, and on progress on actions identified.

2) Please review your GAP and include all GAP activities in the table below with an update in the reporting period. In the event that no progress was made on
an activity during the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Providing tailor-made, preferential and concessional EE loans targeted specifically at SMEs, including those owned/led by women;
 Developing specific outreach/information programs for women-owned/led SMEs to become familiar with EE loans;
 Identifying and address specific financial service needs of women-owned/led SMEs to access EE loans.

Indicator *

Rate of EE loans provided to SMEs owned/led by women.

Rating of Indicator *

Green

Amber

Red

 

 

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline *

0

Target, including sex-disaggregation where applicable *

TBD

Budget *

30 000

Currency *

USD

Annual progress update (Reporting Period) *

Not yet started.

Cumulative progress update (Entire period) *

10

Timeline *

Planned completion of activity

Q1, 2026

Responsibility *

The WB task team, MOIT, PMB, PIE, PFIs, IEs, ESCOs.

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Training of IE managers to raise awareness of the relevant gender issues (recruitment, gender-sensitive working conditions, equal remuneration, promotion)
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Indicator *

Number of IE managers trained

Rating of Indicator *

Green

Amber

Red

 

 

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline *

0

Target, including sex-disaggregation where applicable *

TBD

Budget *

0

Currency *

USD

Annual progress update (Reporting Period) *

Not yet started. These trainings will be incorporated into the
training/capacity program under Component 2.

Cumulative progress update (Entire period) *

10

Timeline *

Planned completion of activity

Q1, 2026

Responsibility *

The WB task team, MOIT, PMB, PIE, PFIs, IEs, ESCOs.

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

PFI staff training to raise awareness of the relevant gender issues

Indicator *

Number of PFI staff trained

Rating of Indicator *

Green

Amber

Red

 

 

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline *

0

Target, including sex-disaggregation where applicable *

TBD

Budget *

0

Currency *

USD

Annual progress update (Reporting Period) *

Not yet started. These trainings will be incorporated into the
training/capacity program under component 2.

Cumulative progress update (Entire period) *

10

Timeline *

Planned completion of activity

Q1, 2026
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Responsibility *

The WB task team, MOIT, PMB, PIE, PFIs, IEs, ESCOs.

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Training to women-owned/led SMEs to become clean energy entrepreneurs with the capacity to deliver energy efficiency – related goods and services to
various sectors.

Indicator *

Number of training courses offered to women-owned/led SMEs

Rating of Indicator *

Green

Amber

Red

 

 

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline *

0

Target, including sex-disaggregation where applicable *

5

Budget *

20 000

Currency *

USD

Annual progress update (Reporting Period) *

Not yet started. These trainings will be incorporated in the training/capacity
program under component 2.

Cumulative progress update (Entire period) *

10

Timeline *

Planned completion of activity

Q1, 2026

Responsibility *

The WB task team, MOIT, PMB, PIE, PFIs, IEs, ESCOs.

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Below to be confirmed by the AE for each reporting period.
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3) Is the gender expert for the project/programme engaged to support the implementation of the gender action plan? If engaged previously, please advise if
the gender expert has been retained by the project/programme, including plans to engage another expert in the event that a previously engaged expert has
left the project/programme. Please provie clarification in the text box.

*

X Yes
  No

A gender expert has been engaged to support the implementation of the gender action plan. The expert's role includes ensuring that gender considerations are
integrated into all aspects of the project, monitoring progress, and providing guidance on gender-responsive actions.

4) Is the budget allocated for the implementation of gender action plan/s being implemented according to Funding Activity Agreements and GCF’s Updated
Gender Policy? Please ensure that the budget is included in the reporting above if is was indicated in the approved or updated gender action plan. Please
provide any clarification in the text box.

*

X Yes
  No

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

5) Are the planned activities, targets, indicators, timelines etc. on track during the reporting period? Please provide clarifications in the text box. *

X Yes
  No

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

6) Are there any deviations from planned activities, targets, indicators or timelines of the GAP? If Yes, please provide reasons for deviations and mitigation
measures that are being implemented to get back on track.

*

  Yes
X No

No

7) Were there any revisions of the approved GAP during the reporting period? Please submit the updated GAP in Section 5 of this APR and ensure that the
updated GAP has edits in track changes.

*

X Yes
  No

The Gender Action Plan is being developed, which will be completed by the end of FY2025.

8) Are the reported results on track to contribute to meeting the sex-disaggregated targets for the direct beneficiaries in the funding proposal, if applicable?

*

X Yes
  No

Yes. The Gender Action Plan is being developed, which will be completed by the end of FY2025.

9) Has the project/programme experienced any implementation challenges that affect gender-related activities? If Yes, please include lessons learnt and
how they are informing ongoing actions.

*

  Yes
X No
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No implementation activities have started yet, so no gender-related challenges or lessons learnt have been identified.

10) Were there any best practices identified, or case studies prepared on beneficiaries/roles undertaken as agents of action by women and the most
vulnerable people during the reporting period? Please provide any case studies in the text below or the project stories section of the APR.

*

  Yes
X No

No investment activities or physical implementation have been carried out yet. As a result, no best practices or case studies were identified or prepared during
the reporting period regarding beneficiaries or the roles undertaken by women and the most vulnerable people as agents of action. Relevant case studies or
project stories will be included in future reports as they become available.

11) Provide planned activities on gender elements for the next reporting period. *

The following activities will be conducted with regards to gender elements:
- Provide IEs and PFIs with trainings on relevant gender related issues
- Provide training on business opportunities related to EE and clean energy to women-owned/led SMEs
- Develop financing instruments and outreach/information program targeting women-owned/led SMEs.

Provide a list of activities in the gender action plan to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project
specific products including processes that will be involved to implement the activities effectively. Please clarify to which gender action plan activities/ outputs the planned activities on
gender elements for the next reporting period listed above are linked to. Please include the monitoring schedule concerning gender activities for the next annual reporting period, this
should include the frequency of monitoring gender action plan activities throughout the next reporting period. Report on actions taken on any of the recommendations made by the
Secretariat (if applicable) to improve the level of integration of gender issues in the project.

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 4 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 4 is complete and ready for submission.
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APR CY2024 Section 5: Annexes and Attachments - v2 2025-09-17 02:35 +09:00

[APR CY2024] Section 5: Annexes and Attachments
Please note that this is section 5 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details. For Section 5, please note that the following sections are voluntary excluding Annex 1 which projects/programmes reporting GHG emissions
reductions must attach the necessary documents, and Annex 3 if you have submitted "Yes" in Section 4.1.8.

Annex 1: GHG emission reduction calculation methodology (for projects reporting GHG emission reductions) and details on the
calculations of the annual and cumulative value.

Please provide the mandatory ex-post emission reduction spreadsheet presenting the calculation steps for achieved annual and cumulative value in this
reporting period.

I attached the spreadsheet for this reporting period. 

Annex 2: Communication and visibility material

Video giới thiệu dự án -update.mp4 (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=field_V6TwqwVf:qdX1X7NP)

To gap du an VSUEE-ENG (cũ).pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=field_V6TwqwVf:9cl81ORa)

To gap quy RSF-ENG (cũ).pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:8qAfjFS4)

Thời sự 9h VTV1 - 08_01_2025 - Video đã phát trên VTV1 _ VTV.VN - Google Chrome 2025-01-16 13-57-26.mp4

(/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:LsPpj7Wg)

🔴 Bản tin trưa 8_1_2025 _ VTC1 - YouTube - Google Chrome 2025-01-16 14-40-24.mp4

(/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:aBy6DcuJ)

Mrs. Lâm Giang.jpg (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:XSbqzOEk)

midterm5.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:efTJOUK0)

2. Bà Nguyễn Thu Phương, Điều phối Dự án.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=field_V6TwqwVf:zV4458fX)

44bd14353ef593abcae44.jpg (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:wLg0qKaZ)

ĐtHDB3.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:C20fRDF4)

anh_luu_niem tại BCT.jpg (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:GGLmagfW)

mtc1.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:H8P5gV5u)

roundtable4.jpg (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:IJPJPSiq)

[VSUEE] Video đồ họa.mp4 (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:Qsymz2qj)

1730443025718.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:l1Lgs2CM)

6c7a09f423348e6ad7252.jpg (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:jtpw8zBW)

ĐtHDB2.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:WLKoKvxO)
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Please provide relevant communication material such as media coverage, photos, infographics, and awareness raising posters used during project implementation.

pepsi4.jpg (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:mF6HCF4X)

tonghop5.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:HwA4iJRs)

Toàn cảnh hội trường 2.JPG (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_V6TwqwVf:eotLkUnU)

Annex 3: List of grievances received

Provide a list of the grievances received (as an appendix to the APR) in the reporting period that will include the description of the grievance, the date the
grievance was received, the resolution of the grievance, etc. Please include any SEAH-related grievances. Identities of complainants, or factors that could identify
a complainant should not be included in this document.

Please ensure the names of complainants are excluded for confidentiality.

Section 5 - Annex 3 upload.docx (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_eNAV5CtI:syy22C72)

Annex 4: Procurement information (voluntary)

Please download the procurement information template available in Excel below.

Procurement information template (https://smartme.adalia.fi/GCF/faq/get_document/17434/914)

Please provide information on goods and services procured under GCF-funded projects/programmes. The information is being collected to increase
transparency of activities undertaken with GCF resources. This exercise does not imply or require any change in the procurement processes already agreed
with the GCF and is purely for information purposes. Please provide information on cumulative procurement activities undertaken in each
project/programme funded by the GCF.

Section 5 - Annex 4 v2.pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?attachment_attr=field_LlgXQMC4:Ido0dbXN)

Annex 5: Any other documents (e.g. updated gender action plan)

Please submit any attachments (if any).

Implementation Status and Results Report (ISR).pdf (/GCF/programme_form/download_attachment/5766/50777/project_report?

attachment_attr=field_Vnl6ufsO:nxUGDoIC:alKMioN6)

Please provide comments on the annexes attached above if any.

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 5 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 5 is complete and ready for submission.
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