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check. The information presented herein has not yet undergone a formal review by the GCF. The contents remain the sole responsibility of the AE and may
be subject to revisions or updates following GCF’s detailed assessment over the coming months.
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APR CY2024] Section 1: General Information

Please note that this is section 1 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

Reporting Year *

2024

Please indicate reporting year

1.1 Please indicate if information provided in this APR is disclosable outside the Green Climate Fund. *

Yes - The Accredited Entity agrees that the information reported is disclosable.
|| No - The information reported is partly confidential. The disclosable version of the APR will be attached.

If you select the second option [No - The information reported is partly confidential. The disclosable version of the APR will be attached], please follow the below
steps.

- Step 1: Fill in all the sections of the APR with disclosable information.

- Step 2: Save each section using the 'PDF' function provided in the top-right corner. (Do NOT submit an APR at this step).

- Step 3: Attach all of the disclosable sections to the attachment boxes below, which will be shown once you check the second option only.

- Step 4: Update all the sections of the APR with non-disclosable information.

- Step 5: Submit the non-disclosable APR which herein enclose the disclosable APR in PDF format.

1.2 Please indicate if this report has been shared with the relevant NDA(s) for this Funded Activity

Yes

Oncethe APR is created in the PPMS, please use the 'Open as PDF' function to download the report in PDF format and to share with relevant authorities (i.e. NDAs) before submission.
Select 'Yes' only if shared to ALL the relevant NDA(s).

Please Indicate the date of submission to NDA(s)

2025-03-01

If the APR is submitted to multiple NDAs, please indicate the latest date of submission to NDA, and provide the other dates per NDA in the further explanation box below.

Please provide further explanation, if any:

1.3 Funded Activity Title (Project/Programme Title)

Strengthening climate resilience of agricultural livelihoods in Agro-Ecological Regions | and Il in Zambia

1.4 Funding Proposal Reference Number

FP072

1.5 Board Meeting Number

19

1.6 Accredited Entity contacts for this APR
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Julien Simery

E-mail Address Phone Number

Julien.simery@undp.org

1.7 Executing Entity(ies)

Full Name of Executing Entity

Ministry of Agriculture

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any

changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as

an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

Zambia

Actual Outputs delivered by Executing Entities

Three project outputs outlined below:

Output 3: Increased farmers’ access to markets and commercialization of resilient agricultural products

Output 1: Smallholder farmers are able to plan for and manage climate risk to support resilient agricultural production.
Output 2: Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods.

Please list the Outputs the executing entity is actually implementing whether it is based on the approved Funding Proposal or any other actual outputs that have been delivered.

1.8 Project Duration

From To

2018-10-12 2025-10-12

Check if the extension request for the project duration was approved by the Secretariat during the reporting period.

Please reach out to the GCF portfolio managers if you need an extension

|| Yes (it was extended)
No

1.9 Current Year of Implementation

6

Indicate the year number, e.g., '2'

1.10 Annual reporting period covered in this report

From To

2024-01-01 2024-12-31

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 1 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 1 is complete and ready for submission.
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APR CY2024] Section 2: Implementation Progress (for
projects/programme approved under the PMFEs)

Please note that this is section 2 of the five Annual Performance Report (APR). The APR will be considered valid only after all the five sections are filled with
relevant details.

2.1 Executive Summary

1. Summary of Project/Programme Progress

This section provides a narrative report summarising the overall progress of the implementation status of the funded activity progress during the reporting
period.

2.1.1 Overall Progress Achieved Since Project Start

The project’s financial investments and strategic interventions have contributed significantly to building climate resilience in Agro-Ecological Regions | and Il of
Zambia. As of 2024, the project’s sixth year of implementation, the cumulative disbursements reached USDS 26, 543,944.00 and government co-financing
amounting to USD$99,789,374.05.

Through the project’s increased investments in weather generating, interpretation and dissemination tools to enhance early warning, the Zambia
Meteorological Department, Water Resources Management Agency and the Ministry of Agriculture have disseminated weather and agricultural advisories to
312,329 (48% female, 52% male) farmers resulting in improved planning of water resources and agriculture production amongst the small-scale farmers. A
total of 12,429 farmers (53% F,47%M) have adopted resilient alternative livelihoods generating a total income[1] of USD$296,624.30 from goat, honey, fish and
chicken sales. Farmers monitored reported being able to meet basic household needs, afford school fees for their children and improved their dietary diversity
and nutrition. To facilitate access to credit among rural farmers, through the community-based banking system (village banking) and the Savings and Credit
Cooperative groups (SACCOs), a total of USDS 2,190,302.58 has been raised and shared out amongst 40,942 (71%F) beneficiaries enabling the beneficiaries
access to other financing opportunities and capital to start and grow businesses. The savings provide a social safety net and income buffer, where farmers
report improved access to finance for agricultural inputs, especially during the drought periods.

2.1.2 Progress Achieved in 2024

In the 2023/24 agricultural season, Zambia faced prolonged dry spells that severely affected all aspects of the economy resulting in reduced electricity
generation, increased risk of hunger, low crop production[2], reduced business activity etc. Despite this low rainfall experience, increased adoption of
sustainable agriculture practices coupled with enhanced access to seed and inputs to farmers in Mafinga[3] and Chamal[4] districts resulted in maize
production of 44,157.8 metric tonnes that was sold to the government Food Reserve Agency[5] and other private commaodity traders by 51,295 farmers (54%
male, 46% female) generating income of USD $10,597,872.00. The procurement for the construction of 16 bulking/aggregation centres was completed in
2024, with construction is planned for completion by Q2 2025.

Irrigation being the spine of resilient agricultural development, the project commissioned[6] the Tauya/Siangwemu Irrigation scheme[7] in Chirundu district in
June 2024, the scheme has since started production and marketing of bananas, maize, okra and cowpeas benefiting 288 people (60% M, 40%F). The
procurement process of additional 15 irrigation schemes has been finalised, and construction would commence in Q1, 2025.

Adaptive management: Due to the drought that severely negatively affected the crop production yields; the project increased its support for alternative
livelihoods by supporting 257 farmers (27%F) with 2000 beehives in Sioma district and 20 farmers (30%F) with 2 large (600m2) fishponds in Sesheke district.
Secondly, more robust weather information dissemination platforms (TV, WhatsApp, Facebook radio, SMS, online[8], and community meetings) were adopted
resulting in 143,415 (71,930 male; 71485 females) smallholder farmers benefiting for enhanced agricultural planning. Finally, the project through the Zambia
Meteorological Department (ZMD), engaged Insurance sector stakeholders (Madison, Mayfair, Savenda, ZSIC and Professional) with the aim to support the
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development and strengthening provision of Weather Index Insurance (WII), a micro-insurance product designed to build resilience in farmers by providing
insurance cover where payouts are triggered by a predefined weather index. Consequently, 102,671 (46%F, 54%M) farmers purchased insurance cover through
the Farmer Input Support Program (FISP).

2.1.3 Update on Project Risks

As reported in the 2023 APR, climate change (extreme drought) was identified as a significant risk to the project. Unfortunately, the 2023/24 agricultural
season was severely impacted by extreme drought, affecting all 16 districts. The drought had devastating consequences, including reduced agricultural
production, resulting in reduced income generation, lack of pasture for animals. To mitigate the impacts of the drought, the project trained more farmers in
early warning systems, conservation agriculture and promotion of alternative livelihoods.

[1] https://www.agricoopnews.com/post/scrala-goat-initiative-cushions-drought-impact-in-nyimba

[2] https://www.parliament.gov.zm/sites/default/files/images/publication_docs/Ministerial_Statement_by_-_Mr_Mtolo%2C_18.06.24%5B1%5D.pdf
[3] Mafinga district Ministry of Agriculture annual report

[4] Chama district Ministry of Agriculture annual report

[5] https://www.youtube.com/watch?v=JrxrQ32V_1w

[6] https://www.undp.org/zambia/news/scrala-project-launches-tauya-irrigation-scheme-amidst-drought-crisis-zambia-0

[7] https://www.agriculture.gov.zm/?p=5197

[8] https://alerts.zmd.gov.zm

Provide a concise summary of progress towards achieving the logical Framework Indicators. Please focus on key milestones and measurable achievements during the reporting
period. Additionally, please note that the data reported here does not contribute to the overallimpact assessment and should instead be included in the "Progress Update on the Logic

Framework Indicators" section.

2.2 Logical Framework Indicators

Provide an updated table of Fund-Level logical framework indicators and activities. To ensure alignment with GCF’s impact reporting, prioritize and maximize
reporting on pre-defined core and Fund-level Impact Indicators (PMF) within the framework. Only after these parameters are fully exhausted should non-
aggregable project or program-specific indicators be reported in the “Project/Programme-level Outcome & Output Indicators” section.

EDD+ RBP projects are only required to report on the progress of activities. If applicable, include information on sub-projects. For projects and programmes
approved until B.31, the logical framework should focus on the mitigation and adaptation performance measurement frameworks (PMF). For projects and
programmes approved from B.32 onwards, the logical framework should reflect the integrated results management framework (IRMF).

1. Progress Update on the Core Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the 'cumulative value, which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory.KNEnsure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the
midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire
operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.

Core Indicators (PMF)

|| Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme
] Mitigation Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme

|| Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source)

Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme

Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme

Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population
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Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide the "annual value" of the number of direct beneficiaries who benefitted from GCF funding only during the reported calendar year. The 'Cumulative Value'refers to the

total ex-post number of direct beneficiaries on a cumulative basis. Please note that all values should be based on total funding (GCF funding and co-financing).

Baseline Baseline (% of female)
112 000 %
Value prior to the implementation of the project Value prior to the implementation of the project
Current Value (Reporting Year) Current Value (% of female)
20653 52| %
Verified value during the reporting period (gender-disaggregated if possible) Verified value during the reporting period (gender-disaggregated if possible)
Cumulative Value Cumulative Value (% of female)
738 656 50.5| %
Verified value up to the end of reporting period (gender-disaggregated if possible) Verified value up to the end of reporting period (gender-disaggregated if possible)
Mid-term Target Mid-term Target (% of female)
636 961 49| %
As per the logframe in the FP As per the logframe in the FP
Final Target Final Target (% of female)
946 153 49| %
As per the logframe in the FP As per the logframe in the FP

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.

If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

Country
Please choose the country to report against, as submitted in the approved funding proposal.
Zambia
v
Baseline Baseline (% of female)
%
Value prior to the implementation of the project Value prior to the implementation of the project
Current Value (Reporting Year) Current Value (% of female)
%
Verified value during the reporting period (gender-disaggregated if possible) Verified value during the reporting period (gender-disaggregated if possible)
Cumulative Value Cumulative Value (% of female)
%
Verified value up to the end of reporting period (gender-disaggregated if possible) Verified value up to the end of reporting period (gender-disaggregated if possible)
Mid-term Target Mid-term Target (% of female)
%
As per the logframe in the FP As per the logframe in the FP
Final Target Final Target (% of female)
%
As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be
used to redefine cumulative values or targets in a way that deviates from the logframe methodology.
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Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide the "annual value" of the number of indirect beneficiaries who benefitted from GCF funding only during the reported calendar year. The '‘Cumulative Value' refers to the

total ex-post number of indirect beneficiaries on a cumulative basis. Please note that all values should be based on total funding (GCF funding and co-financing).

Baseline Baseline (% of female)
0 0] %
Value prior to the implementation of the project Value prior to the implementation of the project
Current Value (Reporting Year) Current Value (% of female)
94 290 49| %
Verified value during the reporting period (gender-disaggregated if possible) Verified value during the reporting period (gender-disaggregated if possible)
Cumulative Value Cumulative Value (% of female)
2342 082 49| %
Verified value up to the end of reporting period (gender-disaggregated if possible) Verified value up to the end of reporting period (gender-disaggregated if possible)
Mid-term Target Mid-term Target (% of female)
2019634 49| %
As per the logframe in the FP As per the logframe in the FP
Final Target Final Target (% of female)
3 000 000 49| %
As per the logframe in the FP As per the logframe in the FP

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.

If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

Country
Please choose the country to report against, as submitted in the approved funding proposal.
Zambia
v
Baseline Baseline (% of female)
%
Value prior to the implementation of the project Value prior to the implementation of the project
Current Value (Reporting Year) Current Value (% of female)
%
Verified value during the reporting period (gender-disaggregated if possible) Verified value during the reporting period (gender-disaggregated if possible)
Cumulative Value Cumulative Value (% of female)
%
Verified value up to the end of reporting period (gender-disaggregated if possible) Verified value up to the end of reporting period (gender-disaggregated if possible)
Mid-term Target Mid-term Target (% of female)
%
As per the logframe in the FP As per the logframe in the FP
Final Target Final Target (% of female)
%
As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be
used to redefine cumulative values or targets in a way that deviates from the logframe methodology.
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Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population (Units: percentage %)

Please provide the "annual value" of the number of total beneficiaries who benefitted from GCF funding relative to the total population only during the reported calendar year. The
'‘Cumulative Value' refers to the ex-post number of total beneficiaries relative to the total population on a cumulative basis. Please note that all values should be based on total funding
(GCF funding and co-financing).

Share of direct beneficiaries relative to total population

Baseline Current Value (Reporting Year) Cumulative Value
0 % 0.13| % 473 %
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target Final Target
41| % 6.1 %
As per the logframe in the FP As per the logframe in the FP

Share of female direct beneficiaries relative to total population

Baseline (female) Current Value (Reporting Year) Cumulative Value (female)
0 % 0.07| % 237 %
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target (female) Final Target (female)
1.92] % 299 | %
As per the logframe in the FP As per the logframe in the FP

Share of indirect beneficiaries relative to total population

Baseline Current Value (Reporting Year) Cumulative Value
0 % 0.61| % 1511 %
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target Final Target
131 % 18| %
As per the logframe in the FP As per the logframe in the FP

Share of female indirect beneficiaries relative to total population

Baseline (female) Current Value (Reporting Year) Cumulative Value (female)
0 % 03] % 43| %
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target (female) Final Target (female)
6.4| % 88| %
As per the logframe in the FP As per the logframe in the FP

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.

If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.
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Country

Please choose the country to report against, as submitted in the approved funding proposal.
Zambia
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v

Share of direct beneficiaries relative to total population

Baseline Current Value (Reporting Year)
% %
Value prior to the implementation of the project Verified value during the reporting period (gender-

disaggregated if possible)

Mid-term Target Final Target
% %
As per the logframe in the FP As per the logframe in the FP

Share of female direct beneficiaries relative to total population

Baseline (female) Current Value (Reporting Year)
% %
Value prior to the implementation of the project Verified value during the reporting period (gender-

disaggregated if possible)

Mid-term Target (female) Final Target (female)
% %
As per the logframe in the FP As per the logframe in the FP

Share of indirect beneficiaries relative to total population

Baseline Current Value (Reporting Year)
% %
Value prior to the implementation of the project Verified value during the reporting period (gender-

disaggregated if possible)

Mid-term Target Final Target
% %
As per the logframe in the FP As per the logframe in the FP

Share of female indirect beneficiaries relative to total population

Baseline (female) Current Value (Reporting Year)
% %
Value prior to the implementation of the project Verified value during the reporting period (gender-

disaggregated if possible)

Mid-term Target (female) Final Target (female)
% %
As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

Cumulative Value

%

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Cumulative Value (female)

%

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Cumulative Value

%

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Cumulative Value (female)

%

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be

used to redefine cumulative values or targets in a way that deviates from the logframe methodology.

2. Progress Update on the Fund-level Impact Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the ‘cumulative value, which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory. Ensure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the

midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire

operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.
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Fund-level Impact Indicators

[Important Note] Please note that at least mitigation core indicator 1 (for mitigation projects) and adaptation core indicator 1 and/or 2 (for adaptation projects) must be selected in
2.2.1. Progress Update on the Core Indicators (PMF) above before you select 2.2.2 Progress Update on the Fund-level Impact Indicators (PMF), even in the case where the FAA does
not specifically mention about reporting on core indicators. Since 2.2.2 is a breakdown of 2.2.1, the sum of 2.2.2 should be aligned with 2.2.1. For example, if you select M1.1 and M3.1
in2.2.2,2.2.1 Mitigation Core Indicator 1 must be selected and the sum of the values reported in M1.1 and M3.1 must be entered as Mitigation Core indicator 1 value. To ensure
alignment with GCF’s impact reporting, prioritize and maximize reporting Fund-level indicators in this section. Only after these parameters are fully exhausted should non-aggregable

project or program-specific indicators be reported in the “Project/Programme-level Outcome & Output Indicators” section.

|| M1.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased low-emission energy access and power generation
|| M2.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased access to low-emission transport

|| M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, cities, industries and appliances

| | M4.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of sustainable management of forests and conservation and
enhancement of forest carbon stocks

| | A1.1 Change in expected losses of lives and economic assets due to the impact of extreme climate-related disasters in the geographic area of the GCF
intervention

A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism,
etc.)

|| A1.3 Number of Fund funded projects/programmes that supports effective adaptation to fish stock migration and depletion due to climate change

|| A2.1 Number of males and females benefiting from introduced health measures to respond to climate-sensitive diseases

A2.2 Number of food secure households (in areas/periods at risk of climate change impacts)

|| A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses

|| A3.1 Number and value of physical assets made more resilient to climate variability and change, considering human benefits (reported where applicable)
A4.1 Coverage/scale of ecosystems protected and strengthened in response to climate variability and change

|| A4.2 Value of ecosystem services generated or protected in response to climate change



Annual Performance Report CY2024 am«“ 12/ 86

A1.2 Number of males and females benefiting from the adoption of diversified, climateresilient livelihood options (including fisheries, agriculture, tourism,
etc.) (Units: number of individuals and percentage %)

Add up the direct/indirect beneficiaries numbers reported here and enter the sumin 2.2.1 Adaptation Core indicator 1 and/or 2. Please provide the "annual value" achieved only during
thereported calendar year and the ex-post ‘Cumulative Value' on a cumulative basis.

Baseline Baseline (% of female)

112 000 %

Value prior to the implementation of the project

Current Value (Reporting Year) Current Value (% of female)
20 653 51.9| %
Verified value during the reporting period (gender-disaggregated if possible) Verified value during the reporting period (gender-disaggregated if possible)
Cumulative Value Cumulative Value (% of female)
738 656 504 | %
Verified value up to the end of reporting period (gender-disaggregated if possible) Verified value up to the end of reporting period (gender-disaggregated if possible)
Mid-term Target Mid-term Target (% of female)
636 961 40| %
As per the logframe in the FP As per the logframe in the FP
Final Target Final Target (% of female)
946 153 40| %
As per the logframe in the FP As per the logframe in the FP

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.

If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

Country

Please choose the country to report against, as submitted in the approved funding proposal.
Zambia

v
Baseline Baseline (% of female)

%

Value prior to the implementation of the project

Current Value (Reporting Year) Current Value (% of female)
%
Verified value during the reporting period (gender-disaggregated if possible) Verified value during the reporting period (gender-disaggregated if possible)
Cumulative Value Cumulative Value (% of female)
%
Verified value up to the end of reporting period (gender-disaggregated if possible) Verified value up to the end of reporting period (gender-disaggregated if possible)
Mid-term Target Mid-term Target (% of female)
%
As per the logframe in the FP As per the logframe in the FP
Final Target Final Target (% of female)
%
As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

% of female for the baseline figure not available.

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be

used to redefine cumulative values or targets in a way that deviates from the logframe methodology.
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A2.2 Number of food secure households (in areas/periods at risk of climate change impacts) (Unit: number of individuals/households, % percentage, select
as many as applicable)

Please provide the "annual value" achieved only during the reported calendar year and the ex-post ‘Cumulative Value' on a cumulative basis.

Select A2.2 Units (as many as possible)
Persons
|| Households

|| Households (%)
|| Others (please specify)

Unit - Persons

Add up the direct/indirect beneficiaries numbers reported here and enter themin 2.2.1 Adaptation Core indicator 1 and/or 2.

Baseline Baseline (% of female)
0 ‘ 0] %
Value prior to the implementation of the project Value prior to the implementation of the project
Current Value (Reporting Year) Current Value (% of female)
0 ‘ 0] %
Verified value during the reporting period (gender-disaggregated if possible) Verified value during the reporting period (gender-disaggregated if possible)
Cumulative Value Cumulative Value (% of female)
0 ‘ 0 %
Verified value up to the end of reporting period (gender-disaggregated if possible) Verified value up to the end of reporting period (gender-disaggregated if possible)
Mid-term Target Mid-term Target (% of female)
60 000 40| %
As per the logframe in the FP As per the logframe in the FP
Final Target Final Target (% of female)
157 000 40| %
As per the logframe in the FP As per the logframe in the FP

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.

If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.

Country

Please choose the country to report against, as submitted in the approved funding proposal.
Zambia

v
Select A2.2 Units (as many as possible)

| | Persons

|| Households

|| Households (%)

|| Others (please specify)
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Remarks (including changes, if any)

The outcome survey could not be completed in 2024 due to procurement issues pending the 6th fund disbursement.

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be
used to redefine cumulative values or targets in a way that deviates from the logframe methodology.
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A4.1 Coverage/scale of ecosystems protected and strengthened in response to climate variability and change (Units: multiple, as applicable)

Please provide ex-post 'Current Value' on a cumulative basis.
Use 'Add row' button to add multiple units/sub-indicators
Unit

| | Hectares
|| Other (please specify)

Please do not use commas nor periods for thousand separators. Periods are only allowed as decimal separators.

Baseline Current Value (Reporting Year) Cumulative Value

Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)

Mid-term Target Final Target

As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot

be used to redefine cumulative values or targets in a way that deviates from the logframe methodology.

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.

If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.
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Country

Please choose the country to report against, as submitted in the approved funding proposal.
Zambia

v

Unit
|| Hectares
|| Other (please specify)

Please do not use commas nor periods for thousand separators. Periods are only allowed as decimal separators.

Baseline Current Value (Reporting Year) Cumulative Value

Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)

Mid-term Target Final Target

As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot

be used to redefine cumulative values or targets in a way that deviates from the logframe methodology.

3. Progress Update on the Fund-level Project/programme Outcome Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the 'cumulative value, which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory.KNEnsure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the
midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire
operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators.
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Fund-level Project/programme Outcome Indicators

Please choose Project Outcome Indicators from the list below. In case you changed your project outcome indicator names from the official ones below to project-specific ones, please
choose the most relevant indicators from the below list and write the changed indicator name in the Remark text field at the bottom. To ensure alignment with GCF's impact reporting,
prioritize and maximize reporting Fund-level indicators in this section. Only after these parameters are fully exhausted should non-aggregable project or program-specific indicators be

reported in the “Project/Programme-level Outcome & Output Indicators” section.

|| M5.1 Institutional and regulatory systems that improve incentives for lowllemission planning and development and their effective implementation
|| M5.2 Number and level of effective coordination mechanisms

L 1M6.1 Proportion of low-emission power supply in a jurisdiction or market

|| M6.2 Number of households, and individuals (males and females) with improved access to low-emission energy sources

|| M6.3 MWs of lowlemission energy capacity installed, generated and/or rehabilitated as a result of GCF support

L M7 Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund support

|| M8.1 Number of additional female and male passengers using low-carbon transport as a result of Fund support

|| M8.2 Vehicle fuel economy and energy source as a result of Fund support

|| M9.1 Hectares of land or forests under improved and effective management that contributes to CO2 emission reductions

| M10.1 Number of technologies and innovative solutions transferred or licensed to support low-emission development as a result of Fund support
|| A5.1 Institutional and regulatory systems that improve incentives for climate resilience and their effective implementation.

|| A5.2 Number and level of effective coordination mechanisms

|| A6.1 Use of climate information products/services in decision-making in climate-sensitive sectors

A7.1 Use by vulnerable households, communities, businesses and public-sector services of Fundisupported tools, instruments, strategies and activities to
respond to climate change and variability

| | A7.2 Number of males and females reached by [or total geographic coverage of] climatelirelated early warning systems and other risk reduction measures
established/ strengthened

|| A8.1 Number of males and females made aware of climate threats and related appropriate responses

|| A9.1 Number of technologies and innovative solutions transferred or licensed to promote climate resilience as a result of Fund support

A7.1 Use by vulnerable households, communities, businesses and public-sector services of Fundiisupported tools, instruments, strategies and activities to
respond to climate change and variability

Please provide the "annual value" achieved only during the reported calendar year and the ex-post '‘Current Value' on a cumulative basis.
Select A7.1 Units (as many as possible)

|| Number of households

Number of individuals

|| Number of businesses (including farmers)/cooperatives
[] Percentage of increase in main crop field

|| Percentage of households
|| other

Percentage

Unit - Number of individuals

Baseline Current Value (Reporting Year) Cumulative Value
39664 43664 171444
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target Final Target
109266 218533
As per the logframe in the FP As per the logframe in the FP

Country Level Disaggregated Values

If the GCF Board has approved this project/programme as a single-country project/programme, please do not fill this section (country-level disaggregated
values) below.

If this project/programme is approved as a multi-country project/programme and has started implementation in any of the countries as of this reporting year,
please fill in this section.
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Country

Please choose the country to report against, as submitted in the approved funding proposal.
Zambia

v
Select A7.1 Units (as many as possible)

|| Number of households

|| Number of individuals

|| Number of businesses (including farmers)/cooperatives
|| Percentage of increase in main crop field

[] Percentage of households

|| other

Remarks (including changes, if any)

Adoption of climate resilient technologies includes conservation agriculture practices, alternative livelihoods, savings, and post-harvest management.

Include additional relevant granular information, such as disaggregation by intervention/technology and the geographical location of the activities. Note that this section cannot be

used to redefine cumulative values or targets in a way that deviates from the logframe methodology.
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4. Progress Update on the Project/Programme-level Outcome & Output Indicators (PMF)

In this section, report the 'annual value' for the reporting year, which includes results achieved during the current year from both current and ongoing activities carried over from
previous years. Additionally, provide the ‘cumulative value, which represents the total results realized from all previous years up to the end of the reporting year. Reporting on both
annual and cumulative values is mandatory.ElEnsure that targets are clearly defined and reported using the following categories: Midterm Target: The results to be achieved by the

midpoint of implementation. Final Target: The results to be achieved by the conclusion of project or program implementation. Lifetime Target: The total results expected over the entire

operational period of the project or program. Lastly, avoid using commas or periods as thousand separators. Periods should only be used as decimal separators. To provide more
information on outcome, output, co-benefit levels, click the add row button.

Project/Programme-level Outcome & Output Indicators

Results Areas Outcome Name

[Adaptation] Livelihoods of people and A7.0 Strengthened adaptive capacity and reduced exposure to climate risks
communities

Output Name (under the afore-mentioned outcome)

1. Smallholder farmers are able to plan for and manage climate risk to support resilient agricultural production

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Percentage of smallholder farmers demonstrating knowledge to plan for and manage climate risk to support resilient agricultural production disaggregated
by gender

Unit
%
Baseline Current Value (Reporting Year) Cumulative Value
3.1 3.4 43.4
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target Final Target
45 90
As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

This is farmers reached through the Farmer Input Support Programme (FISP), received weather/agro advisories, and purchased insurance cover for their
crops.

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas Outcome Name

[Adaptation] Livelihoods of people and A7.0 Strengthened adaptive capacity and reduced exposure to climate risks
communities

Output Name (under the afore-mentioned outcome)

1. Smallholder farmers are able to plan for and manage climate risk to support resilient agricultural production

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Percentage of population with access to improved climate information, weather and agricultural advisories (disaggregated by gender)
Unit
%
Baseline Current Value (Reporting Year) Cumulative Value
20.5 2 33
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target Final Target
52 62

As per the logframe in the FP As per the logframe in the FP
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This value is reflective of the smallholder farmers reached through dissemination of Agro-weather advisories by various extension services

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas

Outcome Name

[Adaptation] Livelihoods of people and
communities

Output Name (under the afore-mentioned outcome)

A7.0 Strengthened adaptive capacity and reduced exposure to climate risks

1. Smallholder farmers are able to plan for and manage climate risk to support resilient agricultural production

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Perception of targeted populations on the timeliness, content and reach of weather, agricultural and water advisories

Unit
%

Baseline Current Value (Reporting Year) Cumulative Value
32.5 18.8 53.2

Value prior to the implementation of the project

Mid-term Target

Verified value during the reporting period (gender-

disaggregated if possible)

Final Target

30

70

As per the logframe in the FP

Remarks (including changes, if any)

As per the logframe in the FP

Verified value up to the end of reporting period (gender-
disaggregated if possible)

Perception of the timeliness, reach and relevance of the 2023/2024 weather and agricultural advisories was considered for farmers adopting CA practices

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas

Outcome Name

[Adaptation] Livelihoods of people and
communities

A7.0 Strengthened adaptive capacity and reduced exposure to climate risks

Output Name (under the afore-mentioned outcome)

2. Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Area (ha) of agriculture land made more resilient to climate change through changed agricultural practices (e.g. planning times new and resilient native
varieties, efficient irrigation schemes adopted).

Unit

ha

Baseline Current Value (Reporting Year) Cumulative Value
82.125 6 561.50 153 100.75

Value prior to the implementation of the project

Mid-term Target

Verified value during the reporting period (gender-

disaggregated if possible)

Final Target

800

2700

As per the logframe in the FP

As per the logframe in the FP

Verified value up to the end of reporting period (gender-

disaggregated if possible)
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Remarks (including changes, if any)
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drought

The farmers practicing CA on average have a minimum of 0.25ha per plot. The current value is based on the number of farmers practicing CA. This
includes CA Lead and follower farmer and the farmers under the Farmer Input Support programme. Note: 64% of the planted area was affected by the

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas Outcome Name

[Adaptation] Livelihoods of people and
communities

A7.0 Strengthened adaptive capacity and reduced exposure to climate risks

Output Name (under the afore-mentioned outcome)

2. Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Number of farmers adopting new agricultural practices and alternative livelihoods

Unit
#

Baseline Current Value (Reporting Year) Cumulative Value
33898 130 296 265117

Value prior to the implementation of the project
disaggregated if possible)

Mid-term Target Final Target

Verified value during the reporting period (gender-

100 000 207 510

As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

Verified value up to the end of reporting period (gender-

disaggregated if possible)

village chicken raring)

Adoption of climate resilient technologies focused on conservation agriculture and alternative livelihoods (goat rearing, Bee keeping, fish farming and

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas Outcome Name

[Adaptation] Livelihoods of people and
communities

A7.0 Strengthened adaptive capacity and reduced exposure to climate risks

Output Name (under the afore-mentioned outcome)

2. Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Percentage increase in agricultural incomes in the project sites

Unit
%

Baseline Current Value (Reporting Year) Cumulative Value
0 17 62

Value prior to the implementation of the project

disaggregated if possible)

Mid-term Target Final Target

Verified value during the reporting period (gender-

35 70

As per the logframe in the FP As per the logframe in the FP

Verified value up to the end of reporting period (gender-

disaggregated if possible)
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Remarks (including changes, if any)

The current value is based on increase in income by the lead farmers engaged in maize production, honey production, goat raring, fish farming and village
chicken raring. The income in 2024 was negatively affected by the drought. The sale of goat significantly increased in this period.

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas Outcome Name

[Adaptation] Livelihoods of people and A7.0 Strengthened adaptive capacity and reduced exposure to climate risks
communities

Output Name (under the afore-mentioned outcome)

3. Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Percentage of resilient commodities produced by target farmers that are sold on the markets
Unit
%
Baseline Current Value (Reporting Year) Cumulative Value
26.88 0.0 75.0
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-
disaggregated if possible) disaggregated if possible)
Mid-term Target Final Target
40 80
As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

The drought negatively affected crop production, where 64% of the fields were affected. In turn, marketing was reduced as households resorted to storing
food for household consumption. Six commodities were sold in 2024 which include rice, sunflower groundnuts, soya beans and sugar beans.

The six crops were less than the 9 commodities sold in 2023

The resilient crops produced were 12 in total including: rice, groundnuts, sorghum, pigeon peas, sunflower, millet, sweet potatoes, cowpeas, cassava,
Bambara nuts, soya beans and sugar beans.

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

Results Areas Outcome Name

[Adaptation] Ecosystems and ecosystem services | | A7.0 Strengthened adaptive capacity and reduced exposure to climate risks

Output Name (under the afore-mentioned outcome)

3. Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

Percentage of households accessing financial education programmes related to credit and insurance schemes

Unit
%
Baseline Current Value (Reporting Year) Cumulative Value
14.2 0 29.2
Value prior to the implementation of the project Verified value during the reporting period (gender- Verified value up to the end of reporting period (gender-

disaggregated if possible) disaggregated if possible)
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Mid-term Target Final Target
20 50
As per the logframe in the FP As per the logframe in the FP

Remarks (including changes, if any)

A reduction in savings activities recorded due to drought which affected incomes. The project endeavoured to maintain the activity in the savings groups,
however.

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.
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2.3 Update on Project Output Implementation Status

Please note the fields below are mandatory but only a one-time activity. Please fill out the project output details regardless of any progress made so far,
which will be auto-populated in the next APR and onwards.

Provide status (on track, delayed, not yet due — to use dropdown function) and brief update on the implementation progress, including challenges encountered and potential changes.

Use 'Add Row' button to add multiple outputs and/or activities reported against one output

Project Output Name

Output 1: Smallholder farmers are able to plan for and manage climate risk to support resilient agricultural production

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Project Activity Name

Project Activity 1.1 Strengthen generation and interpretation of climate information and data collection to ensure timely and detailed weather, climate, crop
and hydrological forecasts are available to support smallholder farmers in planning and management of water resources used in resilient agricultural
practices

Status Implementation Progress

Activity started - progress on track 65| %

Original timeline planned for this activity

Q4 2018 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Construction of 10 automated surface water monitoring gauging stations, 5 gauging weirs and 32 underground water monitoring boreholes, Automation
of 10 water surface stations (telemetry) with level and water quality logger equipment and Regional State of the Art Water Quality Laboratory

During the period under review, the procurement of a contractor was finalised in quarter 4, 2024, to support the construction, and installation of the
underground and surface monitoring system (hydrological network). It is envisaged that the construction works will commence in Q1 of 2025, once the
environmental project brief submitted to GCF is approved. The procurement of a contractor for the 5 gauging weirs was not completed due to the need to
revise the designs and bill of materials for the construction.

Construction of the State of Art Water Quality Laboratory

During the period under review, the procurement of the contractor was completed. Clearance of environmental management plans were obtained from the
Zambia Environmental Management Agency (ZEMA), and the works are expected to be completed in Q1 of 2026.

Training of PDCC, DDCC and ward-level policy makers on how to use relevant climate information to inform policies and planning through existing
meeting forums and structures.

During the period under review, WARMA commenced engagements of stakeholders and dissemination of Water User Association (WUA) guidelines in
readiness for the formation of WUAs. The activity was carried out in 11 districts. Further, WARMA trained 133 Agriculture Extension Officers in aspects of
water managements in 8 districts besides dissemination of water related information to the District Development Coordinating Committee (DDCC) in 6
districts.

Procurement of consultant to assist ZMD engagement with training institutions to strengthen Curriculum and develop Competence Assessment
Framework for Meteorology and Climate Curriculum that speaks to Agromet and Hydromet needs. Target MoU signed

The Terms of Reference for procuring a consultant were finalised, and the procurement process is expected to be concluded by Q1,2025. Furthermore,
during the period under review, the ZMD had discussions with training institutions to reinforce the need to align the training modules with current trends so
that the curriculum remains an effective tool in climate change adaptation.

Strengthen generation and interpretation of climate information and data

To advance generation of weather data, the inspection of rain-gauges and training of 341 (82F) Agriculture Extension services staff in rainfall observations
was done, ensuring that they were installed in accordance with World Meteorological Organization (WMO) standards and that staff had the capacity to
operate them. Community sensitization on the automated weather stations & access to data that was undertaken in Chongwe district. A total of 78
community rain gauge readers /minders (50M,28F) were trained against a target of 54(27M,27F).

Development of Standard Operating Procedures (SOPs) to establish an inter-agency coordinating platform for integration of climate, water and
Agricultural Advisories

The Standard Operating Procedure (SOP) outlining interagency participation in weather data generation was validated by the Ministry of Agriculture,
Ministry of Water, Water Resources Management Authority (WARMA), and the Disaster Management and Mitigation Unit (DMMU). This lead to enhanced
sector wide coordination, resource mobilization and participation in the dissemination of the 2024/2025 weather advisories and sector impacts.

Issues/Delays

Enhancing and localisation of Early Warning System (EWA) for flood, drought and water quality in SCRALA 16 Districts
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The 2023/24 season experienced a drought year, the EWA weather system was not fully utilised.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Complete the construction of 10 automated gauging stations for surface water monitoring and 32 ground water monitoring stations

Complete the construction of 5 gauging weirs

Complete the construction of a quality water regional laboratory

Procurement of a contractor to finalise the development of a competence assessment Framework for Meteorology and Climate

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
4,763,224 usD
Utilized budget Currency
4,303,190.50 usD
Project Output Name

Output 1: Smallholder farmers are able to plan for and manage climate risk to support resilient agricultural production

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Project Activity Name

Project Activity 1.2. Strengthen dissemination and use of tailored weather/climate-based agricultural advisories to ensure smallholder farmers receive the
information they need for planning and decision-making

Status Implementation Progress

Activity started - progress on track 80| %

Original timeline planned for this activity

Q1 2019 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Downscaling of the SADC generated 2024/2025 season rainfall forecast, and generation of sector specific impacts and propose mitigation measures;
translate 2024/2025 season rainfall forecast into 7 local languages and launch the forecast.

The Zambia Meteorological Department (ZMD) participated in the SADC Climate Expert Forum, localizing the 2024/25 seasonal rainfall forecast generated
by SARCOF. This enhanced the capacity of climate experts from SADC member states in long-range forecasting. The localized forecast was translated into
7 main local languages and disseminated to 143,415 people (71,485 female) through multiple platforms, including radio, social media, and SMS. The
forecast also identified potential sector-specific impacts, including power generation, agriculture, tourism, aviation, and water resources. The localization
process fostered collaboration among 44 experts from various industries, contributing to a robust discussion. The increased interest in the seasonal
forecast, driven by the 2024 drought, led to enhanced collaboration and funding for dissemination.

Facilitate ZMD to explore potential of co-development of weather information with Insurance companies

The Zambia Meteorological Department (ZMD) engaged the Insurance sector stakeholders to support the development and strengthening provision of
Weather Index Insurance (WI1), a micro-insurance product designed to build resilience in farmers by providing insurance cover where payouts are triggered
by a predefined weather index. The insurance companies include Professional Insurance, Zambia State Insurance Company, Pensions Insurance Authority,
NICO, and ZEP-RE Insurance. The activity brought together 25 participants, including 6 from insurance companies and 19 from government agencies, with
7 females and 18 males. Given that over 90% of Zambia’s crop production is rain-fed and highly susceptible to erratic weather patterns and extreme
weather events such as dry spells, droughts, flash floods, storms, adverse temperatures, and excess rains, WIl can serve as a crucial safety net.
Consequently, 102,671 (47,343 F) farmers purchased the weather index insurance through the Farmer Input Support Programme (FISP).

Engagement of Civil Aviation Authority (CAA) and Zambia Airports Cooperation (ZAC) to develop cost recovery mechanisms to support ZMDs
sustainable operation and maintenance of meteorological observation infrastructure across the country including in the SCRALA 16 project districts and
Support ZMD to explore the potential to collaboration with insurance companies in the development of climate information services.

Several cost recovery methods were reviewed in reference to ICAO Document 7100 and the Zimbabwean model was recommended and proposed for
adoption as it was easy to understand and apply in the Zambian context.

Capacity building of Ministry of Agriculture Camp extension officers on how to interpret climate information/ advisories and identify options for use of
information through decision-making.

To enhance the dissemination of weather information to the smallholder farmers at the community level, the ZMD trained 33 Camp extension officers CEOs
(22%F, 78%M) from Mafinga and Senanga districts in addition to staff from the other 14 districts trained in the previous year, in the interpretation and
application of agro-meteorological information. This training resulted in improved packaging and dissemination of 2024/25 weather forecast messages to
farmers in their respective districts.

Support the development of the National Framework for Climate Services (NFCS) which will foster public private partnerships.

The ZMD held a validation workshop of the NFCS, which provides a legal framework and mechanism to coordinate, facilitate and strengthen collaboration
for resource mobilization for ZMD by enabling partnerships with the private sector, including mobile service providers, SMEs, agribusinesses, and seed
companies, through the sale of weather-related products.

Issues and delays

Procurement of consultant to strengthen University programmes for weather & climate in Zambia was delayed.

The Zambia Meteorological Department held discussions with the Ministry of Education and the University of Zambia to agree on the approach to
undertake the curriculum review, after which the draft TORs were developed. The activity is expected to be completed by Q3, 2025.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned

implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
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conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Downscaling of the SADC generated 2024/2025 season rainfall forecast.

Generation of sector specific impacts and propose mitigation measures; translate 2025/2026 season rainfall forecast into 7 local languages and launch
the forecast.

Training of Camp Extension Officers in Chongwe, Luangwa and Rufunsa districts on agrometeorology

Procurement of consultant to strengthen University programmes for weather & climate in Zambia

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
4,763,224 usD
Utilized budget Currency
4,303,190.50 usD
Project Output Name

Output 2. Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Project Activity Name

Project Activity 2.1 Promote irrigation schemes, water storage, and capture as well as other resilient water management strategies to increase access to
water for agricultural production in the target districts within Agro-Ecological Regions | and II

Status Implementation Progress

Activity started - progress on track 57 %

Original timeline planned for this activity

Q4 2018 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Construction of 30 irrigation schemes

The project has reached a significant milestone in the construction of irrigation schemes, with the procurement of 15 solar-powered schemes completed,
set to benefit 300 households (48% female, 52% male). Construction is expected to commence in Q1 2025, pending environmental management plan
approvals. Notably, the Siangwemu Irrigation Scheme in Chirundu district, initiated in 2021, was completed and commissioned in Q2 2024. The Tauya
cooperative, managing the scheme, accessed a USD$2,100 credit facility from the Sustainable Agriculture Financing Facility (SAFF) to procure inputs.
Progress has also been made on the Malombe Irrigation Scheme, with a partnership established with Barotse Ranching and Cropping Ltd to manage 17
hectares of the wetted area, and 17 hectares of maize planted. Furthermore, sensitization efforts in Sioma district reached 65 households, fostering
community pride and ownership.

Training of government in operation and maintenance of irrigation schemes.

To promote sustainability of project interventions, the project through the support from the United Nations Development Programme, trained a total of 40
(15% female, 85% male) government technical officers in the Operation and Maintenance of irrigation equipment. These officers were drawn from the 16
districts areas so that continuous support to the beneficiaries operating the irrigation schemes could be available within the community.

Delays/Issues

Progress on the construction of 5 weirs.

Delays were faced in the construction of weirs; this is due to the need to revise the designs and TORs for construction. The designs have since been revised
awaiting commencement of procurement in 2025 upon approval of the environmental and social management plans

Construction of 16 market facilities in 16 districts

The procurement of process for the construction of market centres was completed, the environmental and social management plans were prepared and
submitted to ensure construction works are conducted in a sustainable manner. The works are expected to be completed in 2025/Q2.

Construction of 22 fishponds for the promotion of alternative livelihoods

The project initial design of size 6m x 5m x Tm fish per household for 22 households was revised, this was to ensure that the construction process is cost
effective, as a result, a new design of 2-units x 30m x 20m x 1.3m fishponds of similar capacity like the cumulative volume as the original 22 ponds was
proposed to cover 22 households. The purpose of making the ponds bigger is to ensure that the ponds are run as a cooperative to accrue maximum benefit
from the contributions of individual farmers. This design was used to initiate a procurement process and subsequent set up of the ponds was finalised.
The new ponds were constructed and stocked across Mafinga, Chama, Nyimba and Kazungula districts, and were stocked with 58,000 fingerlings and they
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harvested 3,904.5kgs; processed by drying 2,432.5kgs, and sold 2,781kgs. This lead to incomes worth ZMW267,309.00. The communities are still in the
process of learning the best management on the production and sales process. It is expected that yields and sales are much higher in the next production
cycle. The project also scaled up to Namwala, Sesheke and Senanga districts were pond excavation is complete pending training of 169 farmers and
stocking of ponds.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Construction of 15 solar powered drip irrigation schemes to increase access to irrigation water by small-scale farmers (TARGET : Construction of 15 solar
powered low-pressure drip irrigation schemes in 16 districts)

Construction of 34 aggregation centres (market facilities) or bulking construction of 5 weirs.

Construction of 22 fishponds for the promotion of alternative livelihoods

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
19,531,184 usbD
Utilized budget Currency
11,931,209.47 usD
Project Output Name

Output 2: Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Project Activity Name

Project Activity 2.2 Increased access to agricultural inputs (e.g. seeds, soil kits, tools) for resilient crops

Status Implementation Progress

Please select 84| %

Original timeline planned for this activity

Q12019 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Facilitating farmers' access to initial inputs, including drought and pest-tolerant seeds, to promote diversification and bolster resilience

Despite the drought that affected the country, to support increased production, the government through its co-financing, provided agricultural inputs to
102,671 farmers (54% male, 46% female) under the Farmer Input Support Programme (FISP). The package included seeds for rice, sorghum, maize,
soyabeans, groundnuts, and six bags of fertilizer, all bundled with weather index insurance coverage.

To enhance crop production through soil testing and ensure correct profiling of soil nutrients, 50 soil test kits were distributed to the 16 districts. The soil
testing kits once calibrated to national standards and practical training of district staff, will contribute to precision agriculture and smart agriculture
practices of providing on-point soil advisory services to farmers to reduce on fertilizer wastage and enhance soil fertility for increased production and
productivity. By adopting smart agriculture practices, farmers will be better equipped to optimize their inputs, leading to improved yields and livelihoods.

Integration of newly introduced seed multiplication and distribution practices into district level planning (OR Strengthened or established cooperatives in
each of the 16 districts to manage the production and distribution of improved seed varieties through training of 16 officers as seed inspectors and 16
cooperatives in seed multiplication)

During the reporting period, a total of 223 farmers (129 men and 94 women) and five agricultural staff (4 men and 1 woman) received comprehensive
training in seed multiplication, seed quality control, processing, and storage. These training sessions were facilitated by the Seed Control and Certification
Institute (SCCI). The program also incorporated guidelines on seed marketing and the establishment of community seed banks to support the development
of local seed production systems. Participants included farmers from Gwembe, Kazungula, Chama, Nyimba, and Mulobezi districts.

These capacity-building initiatives were designed to strengthen the agricultural value chain while promoting sustainable practices in seed production and
distribution.

Further, during the 2023/2024 season, seed growing was promoted to 30(14F) farmers in Mulobezi, 34 (16F) farmers in Kazungula and 16 (8F) farmers in
Gwembe districts by the Seed Control and Certification Institute (SCCI) and Zambia Agricultural Research Institute (ZARI). Farmers in Mulobezi were
assisted with 6kgs Quality Declared seed (QDS) of groundnuts each and 5kgs of QDS of cowpeas. In Kazungula district, 312kg groundnut seed, 225kg
cowpea seed, 3.9 Ha groundnut seed were planted. However, the drought affected the performance of the seed crop with nothing harvested, however,
replanting has since been done with harvest expected in April 2025. Only 770kg cowpea seed was harvested in Kazungula district, where 288kg cowpea
seed was bought at ZMW20/kg for a GIZ supported seed multiplication program. A total value of USD$206 household income was earned by the 5 seed
growers. Additionally, Gwembe district exposed the trained 16 lead farmers to Monze Seed Growers’ association to interact with seed growers. Namwala
district identified 50 seed growers to grow maize, groundnuts and cowpeas for open pollinated, early maturing, resilient, high yield varieties. It is expected to
improve access to quality and affordable resilient seed. SCCI, MoA and ZARI will continue supporting these farmers throughout the production and post-
harvest. Lastly, Mambwe district reached 138 (59F) farmers through 3 Seed fairs where Lead farmers showcased different crop varieties grown despite the
drought.

Share information with farmers on the value of improved seed varieties suitable for their local areas, through the Conduction of field days (e.g at
Farmer Field Schools) or exposure visits on resilient crop varieties

Despite the prolonged dry spells that affected the crop yield and subsequent declaration of a national Emergency[1] and disaster by the President on 29th
February 2024. Following the crop survey by the Ministry of Agriculture, it was established that, 64% of the area planted was completely wiped out by the
drought. The project still conducted field days and exposure visits in Mulobezi, Senanga, Nyimba, Mambwe, Chama, Mafinga, Luangwa and Siavonga
districts to all total of 61,459 farmers (28,485 male: 32974 females) to reinforce the need to grow crops such as legumes, sorghum, millet that are drought
tolerant.

Strengthen farmer/user groups on crop diversification of members considered as champions at each camp to facilitate and oversee the adoption of
drought-tolerant and alternative crops by the wider communities (e.g., cassava, cowpeas, soybeans, pulses, and horticulture).

During the 2023/2024 season, seed growing was promoted to 30(14F) farmers in Mulobezi, 34 (16F) farmers in Kazungula and 16 (8F) farmers in Gwembe
districts by the Seed Control and Certification Institute (SCCI) and Zambia Agricultural Research Institute (ZARI). Farmers in Mulobezi were assisted with
6kgs Quality Declared seed (QDS) of ground nuts each and 5kgs of QDS of cowpeas. In Kazungula district, 312kg groundnut seed, 225kg cowpea seed, 3.9
Ha groundnut seed were planted. However, the drought affected the performance of the seed crop with nothing harvested in Mulobezi and only harvested
770kg cowpea seed was harvested in Kazungula district, where 288kg cowpea seed was bought at ZMW20/kg for a GIZ supported seed multiplication
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program in Monze and Kalomo districts; a total value of ZMW5,760.00. Household income was earned be earned by the 5 seed growers. Additionally,
Gwembe district exposed the trained 16 lead farmers to Monze Seed Growers’ association to interact seed growers. Replanting in Mulobezi districts has
since been done with harvest expected in April 2025, and it is expected to improved access to quality and affordable resilient seed in Mulobezi district.
SCCI, MoA and ZARI will continue supporting these farmers throughout the production and post-harvest. Namwala district identified 50 seed growers to
grow maize, groundnuts and cowpeas for open pollinated, early maturing, resilient, high yield varieties. It is expected that the identified seed growers will be
registered and trained in seed production in Q1 2025. Lastly, Mambwe district reached 138 (59F) farmers through 3 Seed fairs where Lead farmers
showcased different crop varieties grown despite the drought.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Facilitate farmers' access to drought- and pest-resistant seeds to promote crop diversification.

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
19,531,184 usD
Utilized budget Currency
11,931,209.47 ushD
Project Output Name

Output 2: Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for

every activity.

Project Activity Name

Project Activity 2.3 Introduction of new resilient agricultural production practices to strengthen production and diversify crops amidst climate variability and
change

Status Implementation Progress

Activity started - progress on track 87| %

Original timeline planned for this activity

Q2 2019 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please

refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Integrate newly introduce sustainable agricultural practices and diversified crop into local and district level planning.

Luangwa and Kazungula districts held refresher trainings for 819 (383F) Conservation Agricultural lead farmers to improve farmers’ resilience capacity to
the impacts of climate change effects on agricultural production and productivity. Mulobezi district trained 148 (70F) lead farmers in the use botanical
pesticides and fertilizer through use of locally available materials such as those for making bokashi, compost, tea or green manure. For pesticides, the use
of chili, pawpaw leaves, garlic/ginger, tephrosia vogelii leaves were promoted. Chongwe district trained 961 (447M, 514F) farmers on woodlot management
and in sustainable forestry practices including Farmer Managed Natural Regeneration (FMNR) to reduce or manage charcoal burning. It's also important to
mention that conservation agriculture trainings have improved knowledge capacity in farmers as it is observed in their farming.

Set up of demonstration plots

During the reporting period, a total of 3,056 lead farmers (1,671 males and 1,385females) were trained in conservation agriculture (CA) practices. These
lead farmers, serving as influencers, subsequently trained and provided technical support to 36, 843 follower farmers (17,987 female: 18,867 male) in
adopting drought-tolerant and alternative crops, including cassava, cowpeas, and soybeans. The project has transitioned the lead farmers to set up demo-
plots right in their main fields, so that the processing of teaching follower farmers continues even after project close out.

Strengthened capacities of farmers’/user groups to maintain selected sustainable agricultural practices in each community through exposure to field
days, agricultural shows.

To promote the adoption of climate resilient technologies, such as minimum tillage's, crop rotation, use of resilient crops, agroforestry, farmer to farmer
exchange visits were facilitated through field days and agricultural shows. Accordingly, a total of 61,459 farmers (28,485 males, 32,974females)
participated. The exchange visits continue to be organised at various levels from camp, district and provincial centres. For example, Luangwa district
undertook a farmer exposure and exchange visit to Chongwe district to enable farmers and officers to interact and learn through practical examples of
successful integration of sustainable practices in farming communities. This experience offered a close-up view of the sustainable farming practices in the
field of soil science, agronomy, and economics. This activity helped bringing farmers and institutions on a common platform for better coordination and
improving adoption of organic farming practices and technologies as alternative farming to maize mono-cropping.

Issues/Delays

The drought experienced in 2024 affected the crop production where 14 out of the 16 SCRALA Project sites were completely affected and 2 (Chama and
Mafinga districts) were partially affected, threatening food security. However, this demonstrates the need for farmers to adopt use of resilient input and
technologies the project is promoting.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Strengthen farmer/user groups on crop diversification of members considered as champions at each camp to facilitate and oversee the adoption of
drought-tolerant and alternative crops by the wider communities (e.g. cassava, cowpeas, soybeans, pulses and horticulture)

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
19,531,184 usD
Utilized budget Currency
11,931,209.47 usD
Project Output Name

Output 2: Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for

every activity.
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Activity 2.4 Introduce alternative livelihoods to strengthen resilience in target communities

Status

Implementation Progress

Activity started - progress on track

87

%

Original timeline planned for this activity

Q12019 to Q2 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please

refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Strengthen or establish 16 cooperatives across 16 districts to manage goat rearing, fish and beekeeping activities through training and value chain linkage
for sustainability and Procurement of consultancy services to train beneficiaries in beekeeping production, management and market linkage for small scale
farmers practicing beekeeping farming.

Beekeeping

The project scaled up bee keeping to Sioma district and distributed 1,180 beehives to 257 (27% female) beneficiaries who were trained on apiary
management to equip them with essential skills to establish and maintain bee keeping operations. This intervention has contributed to increased honey
production, improved livelihoods, and enhanced biodiversity conservation in the district, ultimately benefiting the local community and promoting
sustainable agricultural practices. A total of 13 districts continued to conduct processing and marketing trainings to 1,456 (784 males; 672 females) on bee
keeping production, management, use of honey processing equipment and market access. A total of 33, 478.69 kg of honey was harvested at a market
value of ZMW 804, 326.3 (USD 28, 987.92), representing an average household increase of ZMW 552.42. The total harvest honey in 2024 decreased by
836.31 kg from the previous year. The decrease in honey production was alluded to the 2023/24 rainfall season drought which negatively reduced the
availability of water sources, and flowering of plants which bees access nectar. Honey production remains a lucrative source of income for livelihood
alternatives, thus, to resolve the reduced yields due to drought, the bee keeping farmers were further trained on how to maintain their apiary in extreme
drought cases, by setting up measures such as providing water access points to the bees, starch such as cassava/maize and setting up of the apiary in
more shaded areas.

Fish Farming

Two fishponds were constructed in Sesheke district, and are expected to be stocked in Q1, 2025. Four fishponds in Kazungula district benefitting 100
farmers (28 male; 72 females) were stocked with 12,750 fingerlings, leading to 724 kg of fish harvested, and sold to generate ZMW 36,200.00 (USD
1,304.29). In Chama, fish farmers who showed inadequate pond management skills in 2023, were re-trained to enhance their skills, thereby leading to
improved fish harvest and sales comparison to 2023. Accordingly, in 2024, 12 fishponds were stocked with 26,750 fingerlings, which resulted in 2432.5 kg
of harvested fish, and sold at a cost of ZMW 122,575.00 (USD 4,418.09). The 2024 yield and sales of fish increased by 2,232.5kg, and USD 4,218.09, when
compared to the year 2023. Namwala district farmers have started excavation of 2 fishponds in collaboration with the department of fisheries, to be
completed next year.

Overall, the project's aquaculture interventions have contributed to improved food security, increased incomes, and enhanced livelihoods for smallholder
farmers, particularly women, in targeted districts.

Chicken rearing

A total of 419 farmers (108 male; 311 female) adopted village chicken rearing, representing a 58% increase from 2023 to 2024. Despite the challenging
drought-affected farming season, farmers sold chickens at an average value of ZMW 85 (USD 24) each, generating a total income of ZMW 15,495 (USD
553). This income enabled beneficiaries to purchase essential food and household items.

However, disease outbreaks resulted in a 21% mortality rate among the chickens. This was partly attributed to the limited availability of Veterinary staff at
the camp level to provide timely interventions. To address this challenge, the project has strengthened engagement with the Veterinary Office at the district
level to ensure quality assurance and mitigate future disease outbreaks.

Overall, the project's village chicken rearing initiative has contributed to improved livelihoods and food security for smallholder farmers, particularly women,
while also highlighting the need for enhanced veterinary support to ensure sustainability.

Goat rearing

In 2024, the project continued to implement the goat distribution initiative through the “Pass-on-the-Seed” mechanism, now in its 4th cycle. Beneficiaries
(2,106) primarily women (1076, 51%) affected by climate change, received five goats (four females and one male). Once their herd grows to ten, they pass
on five goats to the next participant. This cascading model fosters climate resilience and resource sharing within the community. Further, there was an
increase in goat sales in 2024, from 3,252 in 2023 to 7,974 in 2024 which further showed a positive (70.8%) increase income generated to ZMW 5, 581,
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800.00 in 2024. The income generated continues to support the smallholder vulnerable farmers. The goats showed more resilience to the climate shocks,
and during the drought, the sale of the goats supported farmers with household incomes, thus were able to continue to purchase food, clothes, payment of
school fees.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Strengthen capacity of farmer beneficiaries across all 16 target districts to adopt and maintain alternative livelihoods through training to farmers in 16
districts (60%F, 40%) in goat and Fish farming

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
19,531,184 usD
Utilized budget Currency
11,931,209.47 usD
Project Output Name

Output 2. Resilient agricultural livelihoods are promoted in the face of changing rainfall, increasing drought and occasional floods

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for

every activity.

Project Activity Name

Project Activity 2.5 Establish farmer field schools and learning centres of excellence to further document and scale up successful practices

Status Implementation Progress

Activity started - progress on track 75| %

Original timeline planned for this activity

Q12018 to Q1 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please

refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Strengthen existing farmer field schools through tailored sensitization meetings on norms and implementation of FFS'’s in the target camps across the
16 districts.

In collaboration with the Zambia Agricultural Research Institute (ZARI) the key custodian of research for climate adaptation technologies in Zambia, the
project set up over 242 farmer field schools across 16 districts of Zambia most prone to climatic shocks. The farmer field schools reached over 7, 200
farmers (3,744 Females and 3,456 Males). Following the drought that the country experienced emphasis was placed on promotion of early maturing crops
like maize, groundnuts and cowpeas, as well as the promotion of drought tolerant crops like Maize, cassava and sorghum. Each FFS had an average of five
site-specific appropriate climate adaptation demonstrations which were implemented with the farmers at each of the established FFS to transfer
knowledge to the farmers and make the change agents within their communities. The establishment of these FFS supported the farmers to be in an
improved position to adapt to climate change, as the FFSs introduced new agricultural practices, new varieties of crops and alternative crops. This
intervention led to increased adoption of the new varieties particularly cowpeas and early maturing maize. Farmers also adopted the ripping method of
land preparation and cover crops to minimize disturbance to soil health and subsequent losses in yield.

Conduct bilateral sensitization/consultative meetings with the local area traditional leadership (chiefs) to raise awareness of project activities in the
respective chiefdoms.

Sensitization meetings were held for all established Farmer Field schools. This involved engagement of the traditional leaders in promotion of drought
resilient technologies championed by FFS.

Establishment of 12 centres of excellences (COE) in 12 districts.

In 2024, FAO supported 6 district farmer training centers with perimeter fencing materials to strengthen the centres and establish them as COEs. The COEs
plus the earlier 6 established in 2023, were supported with various climate smart agricultural inputs to showcase the various protocols found in the farmer
fields school. A total of 12 COEs received inputs for the 2024/2025 season, as well training of extension officers. Two of these sites also received solar
powered irrigation equipment, this will assist to have the COE operate all year round and act as a one stop centre for all climate smart agricultural
technologies and have a wider reach within the districts, as several field days and trainings are hosted at the sites. The COEs have become hubs for
knowledge sharing, skills development, and technology dissemination, benefiting over [number] smallholder farmers. By hosting field days, trainings, and
demonstrations, the COEs have improved farmers' access to climate-resilient agricultural practices, enhanced their productivity, and increased their
resilience to climate change.

Refresher training of extension staff (30% F, 70% M) (SAO, BEO, CEO) in aspects of data collection, practical facilitation of Farmer Field School (FFS,
data analysis, interpretation of results, tracking progress and reporting in

Training of district and camp level staff in adaptation demonstration management and reporting as well as facilitation of the FFS involving participatory
extension approaches was undertaken for 14 target districts. The project in collaboration with ZARI trained over 140 extension staff (30 Female and 110
Male) in climate adaptation protocols and the farmer filed school approach for effective implementation of farmer field schools. The 140 staff includes the
senior agricultural officers, crops husbandry officers, block extension officers and camp extension officers. This has translated into enhanced service
delivery.

Issues and Delays

The drought affected the yield of most crops; however, it showcased the more superior drought resilient varieties the project has been promoting.

Seed Scarcity — following the drought, climate smart seed availability was heavily affected, with major shortages for early maturing maize.

Change in staff at district level- in the past year, some districts faced a complete change in camp extension officers, this meant that the project lost out on
personnel already familiar with the FFS concept.

Procurement of Irrigation equipment — following the drought, there has been a high demand of irrigation equipment, leading to increased prices on the
market, this has delayed the procurement of equipment for 4 centres of excellence in Kazungula, Gwembe, Mulobezi and Sesheke.
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In this regard, the project is working to improve the access to seeds of more superior drought resilient varieties of maize, cowpeas, sorghum, groundnuts,
and cassava. Additionally, the project will continue to establish more FFS to enable more famers to have access to relevant technologies for their districts.
Lastly the project will also install irrigation kits to support various groups of famers to engage into off season crop and vegetable production and make
them less reliant on rainfed agriculture.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

- Establishment of 4 centres of excellences in 4 districts

- Establish or strengthen the existing FFS.

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
19,531,184 usD
Utilized budget Currency
11,931,209.47 usD
Project Output Name

Output 3. Increasing farmers’ access to markets and commercialization of resilient agricultural products

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Project Activity Name

Project Activity 3.1 Strengthen processing of resilient products

Status Implementation Progress

Activity started - progress delayed 55| %

Original timeline planned for this activity

Q2 2019 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please

refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Strengthen existing farmer field schools through tailored sensitization meetings on norms and implementation of FFS'’s in the target camps across the
16 districts.

In collaboration with the Zambia Agricultural Research Institute (ZARI) the key custodian of research for climate adaptation technologies in Zambia, the
project set up over 242 farmer field schools across 16 districts of Zambia most prone to climatic shocks. The farmer field schools reached over 7, 200
farmers (3,744 Females and 3,456 Males). Following the drought that the country experienced emphasis was placed on promotion of early maturing crops
like maize, groundnuts and cowpeas, as well as the promotion of drought tolerant crops like Maize, cassava and sorghum. Each FFS had an average of five
site-specific appropriate climate adaptation demonstrations which were implemented with the farmers at each of the established FFS to transfer
knowledge to the farmers and make the change agents within their communities. The establishment of these FFS supported the farmers to be in an
improved position to adapt to climate change, as the FFSs introduced new agricultural practices, new varieties of crops and alternative crops. This
intervention led to increased adoption of the new varieties particularly cowpeas and early maturing maize. Farmers also adopted the ripping method of
land preparation and cover crops to minimize disturbance to soil health and subsequent losses in yield.

Conduct bilateral sensitization/consultative meetings with the local area traditional leadership (chiefs) to raise awareness of project activities in the
respective chiefdoms.

Sensitization meetings were held for all established Farmer Field schools. This involved engagement of the traditional leaders in promotion of drought
resilient technologies championed by FFS.

Establishment of 12 centres of excellences (COE) in 12 districts.

In 2024, FAO supported 6 district farmer training centers with perimeter fencing materials to strengthen the centres and establish them as COEs. The COEs
plus the earlier 6 established in 2023, were supported with various climate smart agricultural inputs to showcase the various protocols found in the farmer
fields school. A total of 12 COEs received inputs for the 2024/2025 season, as well training of extension officers. Two of these sites also received solar
powered irrigation equipment, this will assist to have the COE operate all year round and act as a one stop centre for all climate smart agricultural
technologies and have a wider reach within the districts, as several field days and trainings are hosted at the sites. The COEs have become hubs for
knowledge sharing, skills development, and technology dissemination, benefiting over [number] smallholder farmers. By hosting field days, trainings, and
demonstrations, the COEs have improved farmers' access to climate-resilient agricultural practices, enhanced their productivity, and increased their
resilience to climate change.

Refresher training of extension staff (30% F, 70% M) (SAO, BEO, CEO) in aspects of data collection, practical facilitation of Farmer Field School (FFS,
data analysis, interpretation of results, tracking progress and reporting in

Training of district and camp level staff in adaptation demonstration management and reporting as well as facilitation of the FFS involving participatory
extension approaches was undertaken for 14 target districts. The project in collaboration with ZARI trained over 140 extension staff (30 Female and 110
Male) in climate adaptation protocols and the farmer filed school approach for effective implementation of farmer field schools. The 140 staff includes the
senior agricultural officers, crops husbandry officers, block extension officers and camp extension officers. This has translated into enhanced service
delivery.

Issues and Delays

The drought affected the yield of most crops; however, it showcased the more superior drought resilient varieties the project has been promoting.

Seed Scarcity — following the drought, climate smart seed availability was heavily affected, with major shortages for early maturing maize.

Change in staff at district level- in the past year, some districts faced a complete change in camp extension officers, this meant that the project lost out on
personnel already familiar with the FFS concept.

Procurement of Irrigation equipment — following the drought, there has been a high demand of irrigation equipment, leading to increased prices on the
market, this has delayed the procurement of equipment for 4 centres of excellence in Kazungula, Gwembe, Mulobezi and Sesheke.
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In this regard, the project is working to improve the access to seeds of more superior drought resilient varieties of maize, cowpeas, sorghum, groundnuts,
and cassava. Additionally, the project will continue to establish more FFS to enable more famers to have access to relevant technologies for their districts.
Lastly the project will also install irrigation kits to support various groups of famers to engage into off season crop and vegetable production and make
them less reliant on rainfed agriculture.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Conduct training in Agro processing

Procure Agro processing equipment such as oil expellers, shellers, hammermill, food solar dryers, meat processors to benefit 2400 farmers (60% women,
40% men) in 16 districts

Construction of processing/market centres in 16 project districts Chama, Nyimba, Luangwa, Rufunsa, Chongwe, Chirundu, Siavonga, Kazungula, Senanga,
Sesheke, Sioma, Mulobezi, Mambwe, Gwembe, Mafinga and Chama to benefit 1600 farmers (60% F, 40%M)

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
6,213,974 usD
Utilized budget Currency
5,541,391.13 usD
Project Output Name

Output 3. Increasing farmers’ access to markets and commercialization of resilient agricultural products

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for

every activity.

Project Activity Name

Project Activity 3.2 Strengthen storage, aggregation and transportation of resilient products to enhance commercialization and linkages to market and
SMEs

Status Implementation Progress

Activity started - progress on track 94| %

Original timeline planned for this activity

Q2 2019 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please

refer to the updated plan in the ARA.
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Progress for the relevant reporting period

Facilitate linkages for asset financing with 3 financial institutions.

The World Food Programme (WFP) conducted a financial assessment of asset financing products offered by seven financial institutions in the market. In
2024, WFP has established a partnership with one financial service provider (FSP) and is in the process of finalizing a partnership with another. These FSPs
will offer asset financing options to smallholder farmers upon request. WFP aims to connect farmers to asset financing, including loans for irrigation
equipment, in preparation for the 2024/2025 farming season.

Link Private sector to 16 established centres of excellence to support and promote distribution of hermetic storage equipment

As a result, the 2023/24 agricultural seasonal drought, the activity was not successful to facilitate linkages. There was drastic reduction in commodity
aggregation due to a reduced crop yields caused by drought. Farmers prioritized household consumption to market sales. The drought completely wiped
out 64% of the fields across the 16 SCRALA Project districts and monitoring data showed harvests as low as 0-10% of the surviving crop.

Commodity Aggregation

Despite the 2024 drought, some commodity aggregation was done among smallholder farmers. For instance, in Mulobezi district, 7.75 metric tonnes (MT)
of white maize worth ZMW 58,125 (USDS$ 897.3) were aggregated from 26 (22 F) smallholder farmers which was sold to Ministry of General Education,
School feeding programme at ZMW62,000 (USDS 2,214). In Sioma, a total of 2.5 metric tonnes of white maize were aggregated at a cost of ZMW 17,500
(USDS 625), at an average price of ZMW 7 (USDS$0.25) per kilogram. Further, total of 4.2MT of white maize, valued at ZMW 35,700, was purchased through
WFP-supported aggregation centres in Chama district. The maize was sourced from 42 (13 F) smallholder farmers. In Southern Province, Chirundu district
reported 2MT of sorghum and Gwembe 3.5MT of commodities groundnuts, cotton, and sorghum bought from 29 farmers (12 F). Aggregation centres
proved to be a useful platform for smallholder farmers to sell their produce. In Kazungula district, 57.5MT maize grain valued at ZMW453,600.00 (USDS
1,275), 0.5MT sunflower valued at ZMW2,800.00 (USD$100) and unshelled groundnuts valued at ZMW®6,000.00 (USD$214.3). This has been made easy
through the Toyocycles, e.g. Kabuyu bulking centre in Kazungula district transported 47.5MT maize grain raising ZMW387,100 (USDS, 13,825) 1.0MT
cowpea grain, 0.5MT sunflower for ZMW5,000 (USDS$ 179) and 1.0MT groundnuts for ZMW9,000 (USDS$321). The government through the Constituency
Development Fund (CDF) supported the Kabuyu cooperative with a ZMW20,000.00 (USDS 714) loan to aid aggregation and transportation. Further,
Mafinga district aggregated groundnuts, beans, and maize, totalling 37.45MT, in turn realising sales income worth ZMW303,250 (USD$ 10,830) and
ZMW?70,550 (USDS 2,520) profit. Senanga district aggregated, a total of 31.9 metric tonnes of cowpeas. Overall, the bulked commodities were bought from
547 farmers (227M and 320F) raising ZMW2,363,962.5 (USDS 84,427.2)

Delays/Issues

There was drastic reduction in commodity aggregation due to a reduced crop yields caused by drought. Farmers prioritized household consumption to
market sales.

Promote and support capacity of smallholder farmers’ organizations on the use of ZAMACE and the warehouse receipt system through creation of linkages
and awareness on WRS with 160 aggregators to effectively support smallholders access premium markets

The WRS linkages with aggregators have not yet been achieved, this is because the WRS is still being established in Zambia and discussions with various
players such as ZAMACE, WFP, traders, Government etc still on going on the proposed roadmap for operationalizing the WRS and establishing a Warehouse
Licensing Authority (WLA) in Zambia. Further, 10 Aggregators in Gwembe and Namwala districts participated in promotional and awareness raising
activities on Warehouse Receipt System (WRS).

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Promote and support capacity of smallholder farmers’ organizations on the use of ZAMACE and the warehouse receipt system by facilitating certification
for 16 centres

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.
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Allocated budget Currency
6,213,974 usD
Utilized budget Currency
5,541,391.13 usD
Project Output Name

Output 3. Increasing farmers’ access to markets and commercialization of resilient agricultural products

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for
every activity.

Project Activity Name

Project Activity 3.3 Increase access to finance and insurance products for smallholder farmers by strengthening financial education and facilitating
engagement with potential financing sources including public, private, bilateral and multilateral sources

Status Implementation Progress

Activity started - progress on track 90| %

Original timeline planned for this activity

Q2 2019 to Q3 2024

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Progress for the relevant reporting period

Promote financial education to farmers.

A total of 553 (265F) farmers were sensitized on crop insurance by Mayfair and Madison Insurance. This was also aimed at helping farmers realize that
insurance helps them hedge against climate risk such as the drought experienced in 2024.

Issues or delays

Further, savings groups reported facing economic hardships associated with the drought. The drought negatively impacted yields as 14 out of 16 districts
reported about 90% crop failure, and farmers are heavily reliant on income from their fields.

Link three Financial Service Providers to famers, SMEs and SACCOs to provide trade finance and financial services.

In the period under review, 1077 savings groups across all the 16 districts, reported a total cumulative membership of 40,942 (28,978F), and a savings of
ZMW 20,213,976.18 (USDS 72,1927.4) Consequently, 249 savings groups from across the target districts were linked to financial service providers, i.e. 50
groups were linked to ZANACO and Vision Fund while 199 groups were linked to Constituency Development Fund (CDF) and the Citizens Economic
Empowerment Commission. It is anticipated that these linkages will translate into supporting the groups to broaden the available resources for investment
in productive assets.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
6,213,974 usD
Utilized budget Currency

5,941,391.13 usSD
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Project Output Name

Output 3. Increasing farmers’ access to markets and commercialization of resilient agricultural products

The output name should match with the output reported above. If you have multiple activities to be reported against one output, you need to write down the same output name for

every activity.

Project Activity Name

Project Activity 3.4 Identify available markets and promote climate-resilient products

Status Implementation Progress

Please select 95 %

Original timeline planned for this activity

Q12018 to Q3 2025

Please refer to the Implementation Plan in the FAA. If the Implementation Plan has been amended in the countersigned Amendment and Restatement Agreement (ARA), please
refer to the updated plan in the ARA.

Progress for the relevant reporting period

Link 5 aggregators per district to the District Education Board (DEBS) Office to the Home-Grown School feeding programme (HGSFP)

Market accesses was mainly provided by the government through the Ministry of Education - school feeding programme, the Food Reserve Agency (FRA),
Milling companies and the open market. Collaboration with other NGOs also provided a market, for example, Senanga district, collaborated with Action
Against Hunger to support end to end markets by providing cowpeas seed to 1,298 (640F) farmers with each receiving 25kg seed varieties. For the school
feeding programme specifically, 3 out 5 aggregators in Kazungula district managed to bulk 32.5MT maize grain valued at ZMW205,000 (USDS 7321.4),
0.5MT sunflower value at ZMW2,800 (USDS$100) and 1MT unshelled groundnuts valued at ZMW®6,000 (USD21.8), bought from 40 farmers (16F). Further,
the Kabuyu bulking centre bulked and supplied T0MT maize grain value at ZMW?70,000 (USDS 2,500) bought at ZMW7/kg (0.25), from 15 farmers (7F) to
the school feeding program raised ZMW88,600 (USD$3164).

Scale up the provision of nutrition education and establishment of 16 school gardens to sensitize school children: Training of teachers on nutrition
education and establishment of school gardens to improv nutrition status of learners

To diversify the school meals provided to learners, the World Food Programme (WFP), in partnership with the Ministry of Education and the Ministry of
Agriculture, supported the establishment of production unit gardens and seasonal fields in 16 districts. A total of 448 gardens were set up :Nyimba (6),
Mambwe (55), Mafinga (10), Chama (31), Luangwa (10), Rufunsa (38), Chongwe (34), Chirundu (9), Siavonga (10), Kazungula (48), Namwala (48),
Gwembe (34), Mulobezi (28), Sesheke (7), Senanga (45), and Sioma (35), in 448 schools. Additionally, WFP facilitated the training of 1,344 participants
from schools and districts. This training equipped district staff, teachers, and learners with the knowledge and skills needed to make informed decisions
about their diet and nutrition.

Support 16 completed and operational bulking centers with linkage to off-takers and multi-purpose processing centers

WFP conducted capacity-building activities for 373 bulking centres cooperative members (54% female), focusing on group leadership, governance,
entrepreneurship, business development management, and establishing linkages with markets and financial service providers. However, due to the poor
harvest resulting from the drought, minimal to no commodity marketing activities where observed.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Remarks

Please include a list of key milestones and deliverables expected to be executed in the next reporting period, if possible.

Allocated budget Currency
6,213,974 usD

Utilized budget Currency
5,541,391.13 usD
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2.4 Update to GCF Investment Criteria

Provide an update to the GCF investment criteria framework with an assessment of status and observed changes against the investment criteria in Funding
Proposal or Restructuring Proposal, if applicable. REDD+ RBP projects are not required to fill out this section.

Please check the box as applicable.

The performance of the project/programme against the GCF investment framework criteria remains aligned with the Funding Proposal.

|| The performance of the project/programme against the GCF investment framework criteria deviates from the assumptions made in the Funding Proposal.
Relevant Links

The GCF investment criteria framework (https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-
assessment),

2.5 Multi-country Project/Programme or Sub-Project Status

For a project/programme with sub-projects, please provide relevant information below. (For a multi-country project, please provide disaggregated disbursement
information per country — please ensure all projects started since the start of the project or programme are listed here).

Project/Programme Information

Total Approved GCF Funding Total Approved Co-Financing Currency
32000000 105269000 usd

Total GCF Disbursements (USD) Total GCF Disbursements (EUR)
26543944 0

Sub-project Title

Country

Status Date Sub-project commenced

Please select

Financial instrument based on FAA

Please select

Amount disbursed (reporting period) Amount disbursed (cumulative)
Expenditure (reporting period) Expenditure (cumulative)
Including commitments Including commitments

Commitment

ESS Category ESS Disclosure Date

Please select

Brief description of sub-project (scope, location, timeline, etc)



https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
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The accredited entity confirms whether the above is aligned with the initially approved funding proposal.
Yes
" INo

2.6 Compliance with FAA covenants (not related to environmental and social safeguards)

FAA Clause

a) Upon request by the Fund, inform the Fund on the status of the Co-financing funds that have been disbursed and applied to the implementation of the
Project activities;

Status of compliance

Compliant

Remarks/Notes

The AE informs the Fund on the status of the co-financing funds on an annual basis.

FAA Clause

b) Confirm to the Fund, in the APRs to be submitted to the Fund, that the Executing Entity has allocated in its an-nual budget the relevant Co-financing
resources for the implementation of the Project to the satisfaction of the Accredited Entity;

Status of compliance

Compliant

Remarks/Notes

The EE has applied resources as per FAA and leveraged additional resources to implement the project.

FAA Clause

c) Deliver to the Fund an inception report, in accordance with Schedule 4, which shall include the Implementation Plan with an indication of the relevant
deliverables in the timeline, in form and substance satisfactory to the Fund;

Status of compliance

Compliant

Remarks/Notes

An inception report was delivered in accordance with section 4.

FAA Clause

d) Ensure that the Co-financing provided by or flowing through UNDP for the execution of the Funded Activity is obtained from and contributed by UNDP in
a timely manner;

Status of compliance

Compliant

Remarks/Notes

FAA Clause

e) Take appropriate measures to ensure that the Co-financing and the GCF Proceeds are disbursed and/or applied proportionally and simultaneously for the
im-plementation of the Funded Activity;
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Status of compliance

Compliant

Remarks/Notes

FAA Clause

f) Ensure that in case the access to the land on which the project will be implemented and the access to natural resources thereon are restricted due to the
project implementation, for any period of time, prior written consent from the affected communities is obtained and (ii) any such restrictions do not result in
temporary or permanent economic displacement of communities;

Status of compliance

Compliant

Remarks/Notes

FAA Clause

g) Apply, in accordance with its own policies and procedures, its own fiduciary principles and standards relating to AML/CFT in the implementation of the
Funded Activity; and

Status of compliance

Compliant

Remarks/Notes

FAA Clause

h) In case of a change of the authorized representative to sign the Request for Disbursement, provide, together with the Request for Disbursement, evidence,
satisfactory to the Fund, of the authority of such person to sign the Request for Disbursement and the relevant authenticated specimen signature or such
person.

Status of compliance

Compliant

Remarks/Notes

2.7 Updated implementation timetable for the Funded Activity

Please submit the implementation time table for the Funded Activity

Annex 1. Updated Implementation Timetable for the Funded Activity.docx (/GCF/programme_form/download_attachment/5766/50778/project_report?

attachment_attr=field_W7pCiXer.vYe7tQiz).



https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_W7pCiXer:vYe7tQiz
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_W7pCiXer:vYe7tQiz
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_W7pCiXer:vYe7tQiz
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2.8 [Private Sector Co-investment Platform only] List of the ultimate beneficiaries (asset owners) or the investors
(asset managers)

N/A

Please provide where GCF’s investments are possibly benefitting leading green institutional investors (such as California State Retirement Savings, Norges Bank, Kuwait Investment
Authority, Temasek).



Annual Performance Report CY2024 ‘Eﬁ};‘“

2.9 Implementation Challenges

This section provides an overview of the challenges and measures taken by the AE in implementing the funded activity during the reporting period.

Challenge encountered/resolved

48 / 86

Implementation

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of the project; please

provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B. Choose the most relevant type if the

challenge is related to multiple types.

Challenge type Impact level on the project implementation

Procurement

Minor/Solved

Adaptive measures adopted

The UNDP continues to support the MoA in sharing the procurement plan responsibility to avoid delays.

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

The challenge(s) has been resolved during the reporting period.

Please check if this challenge is caused by the COVID-19 pandemic.

Yes
® No

Potential changes

further seeks to enhance transparency in input provision.

Zambia experienced a drought in the 2023/24 agricultural season, that was declared as a National Disaster and Emergency by the Republican President. The
drought destroyed approximately 1 million hectares of maize and affected 84 out of 116 districts. The already drought prone 16 project districts are among
the affected districts, thereby impacting on the household’s food and nutrition security.

The Comprehensive Agriculture Support Transformation Programme (CATSP) which was under validation, was approved and launched[1]. The programme
provides wholistic agricultural support for extension services, market and affordable finance access, livestock, mechanisation and irrigation development. It

Describe changes to the project during the reporting period. In particular, the report should cover elements such as change of beneficial ownership structure, management changes of

the Accredited Entity, policies and other elements relevant for the project, and any other material change that could influence the overall outcome of the project.

Lessons learnt from addressing challenges

improve overall efficiency

Streamlining procurement processes and fostering clear communication between stakeholders is essential for minimizing delays and inefficiencies.
Establishing robust policies, leveraging technology for transparency, and conducting regular training for procurement teams can prevent future challenges and

Please provide a summary of lessons from addressing challenges during the reporting period.

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 2 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 2 is complete and ready for submission.
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APR CY2024] Section 3: Financial Information

Please note that this is section 3 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

Annual Financial Performance Report

Please download the Financial Performance Report Template in Excel.

Financial Performance Report Template (https://www.greenclimate.fund/document/annual-performance-report-financial-information-section-3)

Please note that the Financial Performance Report template has been updated with an additional master sheet where you will see a summary of data automatically extracted from

multiple worksheets. AEs do not need to make any additional actions in this regard.

Please attach the Annual Financial Performance Report here.

PIMS 5858 APR_2024 SECTION-3_2025_cleared by QM.xlsx (/GCF/programme_form/download_attachment/5766/50778/project_report?

attachment_attr=clonenwp9gVbt field fA7v40ZD:POuejNH8)

Please make sure you use the attached template provided by the GCF. Reports submitted in any other formats would not be accepted.

Please provide any comments as necessary.

Unaudited Financial Statement

Submit the Unaudited financial statement (as required by FAA)

(Semi-)Annual Audited financial statement, Interim/Final Evaluation Report should be submitted via separate and dedicated submission channels.

Please provide any comments as necessary.

3.3 Disbursement projection

Select reporting currencies *

usD
| |EUR

| |GBP

| upy

This section is for GCF internal planning purposes only. Please provide indicative disbursement projections for 2025 and 2026. The information reported herein
will not be published.

Please be mindful of the Undisbursed Balance provided above and avoid overbudgeting the projected values.

Projected disbursements to be requested in all of 2025: January 1st — December 31st, 2025. Please include disbursement requests already submitted in 2025
prior to APR submission.

Projected disbursements to be requested in all of 2026 (USD): January 1st — December 31st, 2026.


https://www.greenclimate.fund/document/annual-performance-report-financial-information-section-3
https://www.greenclimate.fund/document/annual-performance-report-financial-information-section-3
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=clonenwp9gVbt_field_fA7v4oZD:POuejNH8
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=clonenwp9gVbt_field_fA7v4oZD:POuejNH8
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=clonenwp9gVbt_field_fA7v4oZD:POuejNH8
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Please insert 0 (zero) and elaborate the reasons in the notes box below, if no projection can be provided.

Please insert 0 (zero) if financial instruments are not appliable to this project/programme.

Approved budget by Cumulative Amount Undisbursed Balance Projected Projected
instrument Disbursed fromGCFto  (GCF Approved disbursements to be disbursements to be
AE (until the end of Funding)-(GCF requested in all of 2025 requested in all of 2026
2023) by instrument Disbursed Funds) (USD) (USD)
Equity 0 0 0 0
Grants 32000000 26543944 5456056 5456056 0
Guarantees 0 0 0 0
In-kind 0 0 0
Results-Based 0 0 0 0
Payment
Senior Loans 0 0 0 0
Sub-ordinated Loans 0 0 0 0
Total 32000000 26543944 5456056 5456056 0
Notes
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Remaining budget

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

The 2026 projection is zero as the project closing date has passed on 12th October 2024 and currently waiting for project extension.

Please add any further explanations on the provided disbursement projections above if necessary.

Please confirm that disbursement projections are provided as per the guiding notes above. *

Confirmed

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 3 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 3 is complete and ready for submission.
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APR CY2024 Section 4: Environmental and Social Safeguards & Gender - v1 2025-
03-01 06:36 +09:00

APR CY2024| Section 4: Environmental and Social Safeguards & Gender
Action Plan

Please note that this is section 4 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

4.1 Progress on Key Challenges and Updates regarding Environmental and Social Safeguards

This section provides an update against the ESS standards agreed as part of the Environmental and Social Action Plan (ESAP) and Environmental and Social
Management Framework (ESMF), as well as Environmental and Social Management System (ESMS), Environmental and Social Impact Assessment (ESIA),
Environmental and Social Management Plan (ESMP), Indigenous Peoples Plan (IPP), Indigenous Peoples Plan Framework (IPPF), Resettlement Action Plan
(RAP), Resettlement Policy Framework (RPF) when applicable.

1) Provide any changes in the key environmental and social risks and impacts as identified and arising from the implementation including any unanticipated
risks and impacts (ex. from changes in laws and regulations) and, based on these if any change in the project’s environmental and social risk category. In
case of a change in the E&S risk category for the project, please provide an explanation.

N/A.

2) Provide any change/update on environmental and social safeguarding, compared to what was specified in the baseline assessment reflected in the ESS
standards of the Board-Approved Funding Proposal. For programmes/Fls with subprojects, please fill out the table in 5).

N/A.

3) Provide a status of compliance with applicable laws and regulations of the country as well as the relevant conditions or covenants under the FAA. This
can be captured in the table below.

Implementation of laws and regulations under the FAA

Applicable laws and regulations/conditions and covenants

Covenant

Name of Compliance Title & Description

Convent (d): FAA Clause 10.2
Undertake and /or put in place any adequate measures to ensure the management of the environmental and social risks and impacts to comply with the
Environmental and Social Management Framework.

Status of compliance

Compliant: The project monitored the Environmental risks during the year to ensure implementation of the ESS measures. The project updated the risk
register quarterly to check treatment measures of the risks

Remarks/Notes

Quarterly Monitoring reports submitted to UNDP Country Office

Applicable laws and regulations/conditions and covenants

Covenant
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Name of Compliance Title & Description

Covenant (e): FAA Clause 10.2: - Ensure that GCF proceeds, and finance will not support directly or indirectly any activities with potential Environmental and
Social Risks and Impact equivalent to Category A

Status of compliance

Compliant. All Funds are being dedicated to project activities whose risk category are Category B. The Quarterly risks screened indicated project activities to
be in as Moderate

Remarks/Notes

Project risks are updated quarterly and oversight provided by CO

Applicable laws and regulations/conditions and covenants

Covenant

Name of Compliance Title & Description

Covenant (f): FAA Clause 10.2: Obtain or ensure all land and rights for the land required to implement activities furnish to the GCF, evidence that such land
and rights in respect of the land are available for the purposes of the project activities

Status of compliance

Compliant: All land use consents from traditional leaders were sorted during the initial years of the project

Remarks/Notes

Land use consent letters in place

Applicable laws and regulations/conditions and covenants

Covenant

Name of Compliance Title & Description

Covenant (g): FAA clause 10.2: prior to commencing any construction works, submit a detailed Environmental and Social Management Plan

Status of compliance

Compliant: All construction activities (irrigation schemes and Bulking centres) have ESMP that have been submitted to CO and GCF

Remarks/Notes

ESMPs pending approval from GCF as of 31 December 2024 (approved in February 2025)

Applicable laws and regulations/conditions and covenants

Covenant

Name of Compliance Title & Description

Covenant (j): FAA Clause 10.2: Ensure that (i) in case the access to the land on which the project will be implemented and the access to natural resources
thereon are restricted due to the project implementation, for any period of, prior written consent from the affected communities is obtained and (ii)any such
restrictions do not result in temporary or permanent economic displacement

Status of compliance

Compliant: For the sites where construction is happening, no economic or permanent restriction to natural resources was done. Project earmarked brown
filed for and construction activities
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Remarks/Notes

Restrictions are avoided through participatory (involvement of Local communities) in site selections

Applicable laws and regulations/conditions and covenants

Law / Regulation

Name of Compliance Title & Description

National Policy on Environment (NEP) of 2005: The Poli-cy on environment is aimed at promoting sustainable environmental and social economic
development through sound management of natural re-sources.

Status of compliance

Compliant: One of the project outputs is promotion of resilient and sustainable agricultural production. The project upscaled the Conservation agriculture
activities for the year 2024. From 41,063 farmers (23447 M/17621 F) to 98,828 (50.421M/48.407F) trained in and practising climate smart, Conservation
farming technologies

Remarks/Notes

National requirement

Applicable laws and regulations/conditions and covenants

Law / Regulation

Name of Compliance Title & Description

Environmental Management of No. 12 of 2011, Section 29: The EMA provides for the sustainable management of natural resources and protection of the
environment, and the prevention and control of pollution. The Act also provides for public participation in decision-making and access to environmental
information.

Status of compliance

Compliant: The project ensured that project beneficiaries participated in sustainable use of natural resources through training. The project also engaged
communities’ development of ESMP for project activities

Remarks/Notes

Applicable laws and regulations/conditions and covenants

Law / Regulation

Name of Compliance Title & Description

Environmental Protection and Pollution Control, (Environmental Impact Assessment) Regulations 1997: Requires that before a developer commences
implementing a project, an EIS be prepared and submitted to the relevant regulatory authority for review and approval. With respect to the project.

Status of compliance

Compliant: The construction activities didn’t not trigger EIA to be done however all site have ESMP that were developed in line with UNDP SES Policy
requirements

Remarks/Notes

UNDP/GCF SES standards are stiffer than the national requirements

Applicable laws and regulations/conditions and covenants

Law / Regulation
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Name of Compliance Title & Description

Section 40(ji) Fisheries Act 2011: prohibits a person from engaging in aquaculture without license

Status of compliance

Compliant: The project worked with the Ministry of fisheries to ensure adherence of the condition of law.

Remarks/Notes

Applicable laws and regulations/conditions and covenants

Law / Regulation

Name of Compliance Title & Description

Agricultural Credits Act 2010: provides for the registration of charges; certification of ware-houses; the issuance and negotiation of warehouse receipts and
the rights conferred by warehouse receipts; rights and obligations of warehouse operators. In this respect Any warehouses developed as part of the project
ought to be subject to the Act and will require certification.

Status of compliance

Compliant: The bulking centres being constructed under the project will be used as aggregation centres

Remarks/Notes

Applicable laws and regulations/conditions and covenants

Law / Regulation

Name of Compliance Title & Description

Cap. 233: Plant Pests and Dis-eases Act 1959: This Act pro-vides for the eradication, and prevention of the spread of plant pests and diseases and for the
prevention of the introduction into Zambia of plant pests and disease, and other matter hereto. The Act further provides guidance for designation of certain
pests and diseases vectors that re-quire destruction.

Status of compliance

Compliant:The project procured seeds for the Farmer filed schools under FAO. All procurements were done from the certified seed suppliers to avoid
introduction of pets sin the project sites

Remarks/Notes

Applicable laws and regulations/conditions and covenants

Law / Regulation

Name of Compliance Title & Description

Plant Variety and Seeds Act 1968: Guides the regulation and control of the production, sale and import of seed for sowing and of the export of seed, and to
provide for the testing and for minimum standards of germination and purity thereof, and further to provide for the certification of seed and for matters
incidental to or connected with the foregoing

Status of compliance

Compliant: The Project has trained seed growers and seed inspectors who have been certified by SCCI.
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Remarks/Notes

Applicable laws and regulations/conditions and covenants

Law / Regulation

Name of Compliance Title & Description

Agriculture (Fertilizers and Feed) Act 1970: The Act pro-vides for the regulation and control of the manufacture, processing, importation, and sale of
agricultural fertilizers; to provide for mini-mum standards of effectiveness and purity of such fertilizers; and to provide for matters connected with, or
incidental to, the foregoing.

Status of compliance

Compliant: The project beneficiaries are encouraged to use organic fertilizers.

Remarks/Notes

Farmers are guided by the Ministry of Agriculture in at the districts offices

4) Provide a brief report on the progress made in complying with the requirements of the relevant ESS standards that were triggered during the approval of
the funding proposal and during the reporting period, if any; and the GCF Indigenous Peoples Policy, if relevant, describing achievements, and specifying
details outlined in the tables below. If relevant, updates related to Indigenous Peoples should include any Free, Prior, and Informed Consent (FPIC) sought
during the reporting period.

Implementation of ESS standards

Activities implemented during the reporting period, including monitoring

Tracking and timely resolving of project grievances.

Outputs during the reporting period

Timely resolution of grievances. Two grievances were recorded. On the loss of livelihood due to diseases caused by livestock brough by the project; and the
other on delayed payments of con-tactors salaries at the bulking centres. Which have since been resolved

Key environmental, social and gender issues, risks and impacts addressed during implementation

Economic loss from projects caused by a poultry diseases from poultry alternative livelihood

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

None

Activities implemented during the reporting period, including monitoring

Induction of Contractors, Responsible Partners and beneficiaries on SES, UNDP SES Policy

Outputs during the reporting period

Enhanced adherence to the standards by the contractor
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Key environmental, social and gender issues, risks and impacts addressed during implementation

56 / 86

OHS and loss of biodiversity related risks

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

Induction of the contractors and beneficiaries helped in monitoring of SES risks

Activities implemented during the reporting period, including monitoring

SES compliance monitoring in all project site with special focus of construction sites for bulking centres and irrigations Schemes

Outputs during the reporting period

Enhanced adherence to the standards by the contractor

Key environmental, social and gender issues, risks and impacts addressed during implementation

Risks associated with construction activities (risk of loss of habits, Occupation Health and Safety)

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

Monitoring focused on construction activities and checking Contractor’s adherence of ESMP

Activities implemented during the reporting period, including monitoring

Quarterly Monitoring of SES risk management actions. Quarterly updates of SES risk registers (screening of Project activities)

Outputs during the reporting period

Keeping tracks of SES risks

Key environmental, social and gender issues, risks and impacts addressed during implementation

Risks associated with construction activities under output 3

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

Risks updated quarterly in CO UNDP for oversight
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Activities implemented during the reporting period, including monitoring

Engagement of Stakeholders and project counterparts

Outputs during the reporting period

Enhanced sense of ownership of the project activities

Key environmental, social and gender issues, risks and impacts addressed during implementation

Risk of leaving anyone behind, and risk of change land use

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

Project included engagement of traditional leaders together with government counterparts in the monitoring visits

Activities implemented during the reporting period, including monitoring

Development of Environmental and Social management Plans for Bulking centres

Outputs during the reporting period

Integrating specific Social and environmental actions for the specific sites

Key environmental, social and gender issues, risks and impacts addressed during implementation

ESS risks associated with constructions, major among these are Occupation, Health and safety (OHS), labour and working conditions risks associated with
construction for the bulking centres

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

The ESMP has been submitted to GCF (cleared in February 2025)

Activities implemented during the reporting period, including monitoring

Development of Environmental and Social management Plans for Irrigation Schemes

Outputs during the reporting period

Integrating specific Social and environmental actions related to scope of works

Key environmental, social and gender issues, risks and impacts addressed during implementation

Risks associated with loss of biodiversity, pollution, OHS in the areas earmarked for Irrigation schemes

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None
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Remarks/Notes

The ESMP has been submitted to GCF (cleared in February 2025)

Activities implemented during the reporting period, including monitoring

Development of Environmental and Social management Plans for Laboratory under WARMA

Outputs during the reporting period

The assessment was required by the National Environmental Management Agency (ZEMA), therefore the assessments integrated the national and UNDP
SES requirements

Key environmental, social and gender issues, risks and impacts addressed during implementation

OHS, Community health and safety, and Pollution during construction of the laboratory

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

Cleared by ZEMA, to be submitted to GCF in Q2 2025

Activities implemented during the reporting period, including monitoring

Development of Environmental and Social management Plans for Hydrological Monitoring Stations

Outputs during the reporting period

Integrating specific Social and environmental actions for the specific sites

Key environmental, social and gender issues, risks and impacts addressed during implementation

Water pollution and OSH risks during construction

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

None

Remarks/Notes

To be submitted to GCF in Q2 2025

5) Please fill-out the table for programmes/Fls with subprojects.

Title of the sub-project

ESS management plan/instrument in place
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Activities/engagement conducted with Indigenous Peoples

Key environmental, social and gender issues, risks and impacts addressed during this reporting period

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

6) Include a description of the actions undertaken during the reporting period towards increasing the relevant stakeholders’ engagement in the project
environmental, social and gender elements and progress toward implementing the Stakeholder Engagement Plan according to the approved funding
proposal’s Annex 7 - Summary of Consultation and Stakeholder Engagement Plan.

Provide a narrative update in the Remarks/Notes column, including any significant progress or co-benefits that have arisen from the activity. Please also note if the activity is not on
target/delayed and what mitigation measures have been put in place in that regard.

Implementation of the stakeholder engagement plan

Title of the sub-project (if relevant)

Activities implemented during the reporting period

Re-engagement of stakeholders for the development of the irrigation schemes, in Gwembe, Sioma, Rufunsa, Luangwa

Dates and venues of engagement activities

January, 2024

Sex-disaggregated data on stakeholder engagement participants (male = ; female =)

A total of 137 community members (81M/ 56 F) were met

Please provide the list of CSOs, NGOs, or other platforms, initiatives, and organizations that were involved or continue to be engaged according to the approved funding proposal’s
Annex 7 — Summary of Consultations and Stakeholder Engagement Plan. Please also include the list of any other stakeholders involved in the stakeholder engagement process.

Information shared with stakeholders

Confirmation of land use consent, risk identification for the construction of the irrigation schemes

Outputs including issues raised and addressed during the reporting period

Communities committed to support the project and risk identified include loss of habitants for some sites ad occupation and health concerns that come
with the construction of the construction activities

Remarks/Notes

Title of the sub-project (if relevant)

Activities implemented during the reporting period

Site handover meetings for construction sites Kazungula, and Mulobezi Meeting
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Dates and venues of engagement activities

February, 2024

Sex-disaggregated data on stakeholder engagement participants (male = ; female =)

A total of 149 members (51F/98M) attended the meetings

Please provide the list of CSOs, NGOs, or other platforms, initiatives, and organizations that were involved or continue to be engaged according to the approved funding proposal’s
Annex 7 — Summary of Consultations and Stakeholder Engagement Plan. Please also include the list of any other stakeholders involved in the stakeholder engagement process.

Information shared with stakeholders

Main SES standards discussed with included

Outputs including issues raised and addressed during the reporting period

Site handover Meetings for construction sites Kazungula, and Mulobezi-Meeting district Commies, traditional Leaders, Beneficiaries

Remarks/Notes

Engagement with project counter parts District Commissioners, Traditional Leaders, Beneficiaries

Title of the sub-project (if relevant)

Activities implemented during the reporting period

Resolution of grievance in Nyimba

Dates and venues of engagement activities

June, Oct 2024

Sex-disaggregated data on stakeholder engagement participants (male = ; female =)

40 farmers

Please provide the list of CSOs, NGOs, or other platforms, initiatives, and organizations that were involved or continue to be engaged according to the approved funding proposal’s

Annex 7 — Summary of Consultations and Stakeholder Engagement Plan. Please also include the list of any other stakeholders involved in the stakeholder engagement process.

Information shared with stakeholders

Composition of the loss

Outputs including issues raised and addressed during the reporting period

Farmers Compensated through including them on other alternative livelihood initiatives under the project

Remarks/Notes

Title of the sub-project (if relevant)

Activities implemented during the reporting period

Resolution of grievance with contractors and workers
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Dates and venues of engagement activities

June, December 2024

Sex-disaggregated data on stakeholder engagement participants (male = ; female =)

18 Workers, all Males

Please provide the list of CSOs, NGOs, or other platforms, initiatives, and organizations that were involved or continue to be engaged according to the approved funding proposal’s
Annex 7 — Summary of Consultations and Stakeholder Engagement Plan. Please also include the list of any other stakeholders involved in the stakeholder engagement process.

Information shared with stakeholders

Payments of salaries due by the contractor

Outputs including issues raised and addressed during the reporting period

All dues paid to workers

Remarks/Notes

Meeting with Contractor & community members (Construction workers)

Title of the sub-project (if relevant)

Activities implemented during the reporting period

Training of Project counterparts in SES risk management and P-GRM

Dates and venues of engagement activities

November, 2024

Sex-disaggregated data on stakeholder engagement participants (male = ; female =)

Please provide the list of CSOs, NGOs, or other platforms, initiatives, and organizations that were involved or continue to be engaged according to the approved funding proposal’s

Annex 7 — Summary of Consultations and Stakeholder Engagement Plan. Please also include the list of any other stakeholders involved in the stakeholder engagement process.

Information shared with stakeholders

Managing SES risk on the project and how to resolve grievances using the project _grievance Redress mechanism

Outputs including issues raised and addressed during the reporting period

Enhanced knowledge of P-GRM.

Remarks/Notes

Training helped new project office beers that have just joined the project

7) Please confirm that the project has a GRM in place and the project stakeholders including executing/implementing entities, affected communities and
beneficiaries are aware of GCF’s Independent Redress Mechanism.

The accredited entity confirms the statement above.

|| The accredited entity does not confirm the statement above.
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8) Have there been any grievances received during the reporting period?

If you areto click "Yes", please make sure to attach Annex 3 in Section 5.
Yes
" INo

9) Provide planned activities on environmental and social safeguards for the next reporting period

ESS Planned Actvtity-2025

Development of site specific ESMP for the development of weirs (Irrigation schemes) in one District (Mafinga)
Timeline: March-June
Responsible: Project Engineer/CO SES Analyst

Induction of contractors and beneficiaries in SES risk management
Timeline: February-October
Responsible: Project Engineer/CO SES Analyst

Quaterly monitoring of project sites for adherence of SES requirements

Timeline: March, June September, December
Responsible: Project M&E Analyst /CO SES Analyst

Engage stakeholders on project implementation and monitoring of SES requirements
Timeline: February-December
Responsible: Project M&E Analyst

Tracking of Project SES risks quaterly

Timeline: March, June September, December
Responsible: Project M&E Analyst

Training & raising awareness of P-GRM in project areas among stakeholders
Timeline: March, June September, December
Responsible: Project M&E Analyst

Tracking of project grievances ensuring timely resolution of all grievances
Timeline: January-December
Responsible: Project M&E Analyst
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Provide a list of activities in the ESMP to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project specific products.
Please include the monitoring schedule concerning ESS (including other potential vulnerable groups and Indigenous People) for the next annual reporting period.

10) Provide any success stories, good practices or challenges, including those related to the engagement of Indigenous Peoples and local communities,
promoting indigenous knowledge and benefits to Indigenous Peoples and local communities.

The engagement of tradtional leaders and local communities in SES risk monitoring on the project has enhanced the sense of ownership of the project
among the local communities. The local communities are increasingly showing interests for use and adoption of sustainable use of natural resources and
taking ownership of what the project is trying to achieve. Overall the following have been seen with the involvement of local communities on the project;

Use of contextual Knowledge: Local communities have demonstrtaed to posess valuable traditional knowledge and the understanding of their
environment which has informed the project design and implementation

Increased ownership and accountability:- the involvement of local communities has fostered sense of ownership and accountability among beneficiaries
leading to more effecetive and sustainable project outcomes

Project alignment with cultural sensitivity: Local communities under the project have adopted the interventions being advanced under the project like
beekeeping, conservation agriculture in their own context in a positive way. This is demonstrated from the way beneficairies are taking active roles in the
climate resilient initiatives under the project. Taking other initiatives like production of Bokasi, organic manure from the goats waste from the goats given to
them through the goat rearing initiatiave. The traditional leaders have also been seen to leverage the initiatives to advance the cultural norms that are in
tandem with project objectives, like no cutting of certain forest to pave way for beekeeping activities

4.2 Progress on Key Risks and Changes regarding the Gender Action Plan

This section includes an update on the activities and actions agreed in the Gender Action Plan (GAP).

1) Summary on Activities and Actions agreed in the Gender Action Plan

Produce and share at least one knowledge sharing/communication product featuring examples/case studies of gender and indigenous knowledge
practices/lessons learned/good practices in SCRALA in Q1, Q2, Q3 and Q4

The project raised awareness during the social protection week to educate the public about the project. Publications focused on how the project was helping
farmers, especially women to cope during the 2024 drought. The project published videos, photos, stories and newsletters in both print and electronic media
including Facebook, Twitter, LinkedIn and YouTube were used. Collaboration with the government and private media houses broadened the reach. All links
have been shared in the stories section.

Implement a robust, but rapid participatory gender appraisal/study leveraging partnerships with existing or other partners who have strong experience in
this area - to dig deeper into the gender issues and surface effective means for the project to address these in implementation by Q3

The project team designed the gender survey and the procurement process of hiring a local firm to conduct the gender study commenced, however, it could not
be completed by the end of the year. The project will therefore, complete the gender study in quarter one of 2025, upon completion of the procurement
processes.

Strengthen implementation e.g., through adding value to ongoing FFS, Village Savings and loans, community dialogue interventions, etc. by leveraging
synergies with partners experienced in applying robust gender transformative/engaging men/household visioning approaches by Q2.

The project partnered with Disaster Management Mitigation Unit, Food Reserve Agency, Department of Social Welfare, media outlets, private sector entities,
and line ministries. These collaborations facilitated the distribution of relief packs to the affected farmers, with the project's bulking centers serving as critical
distribution points in Sesheke and Senanga district reaching 6600 households. Notably, 14 out of 16 project districts were fully impacted by the drought, with
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an average of 64% of fields destroyed. Further, additional resources were mobilized to support the timely dissemination of multi-sectoral weather advisories,
preparing communities for the 2024/2025 rainy season.

Gender responsive monitoring to collect data for reports done quarterly.

Collection of gender disaggregated data on all indicators under the GAP done quarterly

All data collection tools have been deliberately designed to collect gender information; therefore, gender disaggregated data was collected to show progress
towards gender targets. This data is then used to inform areas that may need more strengthening. Further 48 Ministry of Agriculture staff were re-trained in
gender mainstreaming, with a focus on identifying gender issues during monitoring and data collection, as well as how to address them.

Capacity building to 50 government partners on Prevention of Sexual Exploitation and Abuse and Gender Mainstreaming by Q2.

A total of 48 district staff, 6 Ministry of Agriculture Senior staff and 4 staff from the Project’s Responsible parties were trained. This was a refresher training
with a focus on how to identify and address issues of sexual exploitation and abuse and how them. This training was also later tailored to 30 Ministry of
Agriculture Engineers to address gender mainstreaming in construction.

Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities undertaken and
results achieved as a result of completion of an activity. Further it should also indicate if the project is on track to achieving the intended outcome(s). The reporting should be done for
activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been identified in the
gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should be provided, and recourse action should be proposed. Please include a reporting on
any changes or deviations. Include a Report on implementation challenges and lessons learnt and how these will inform on-going actions and what action will be taken by when to

address the challenges faced. Incorporate both quantitative data and qualitative report of the performance of such actions, and on progress on actions identified.

2) Please review your GAP and include all GAP activities in the table below with an update in the reporting period. In the event that no progress was made on
an activity during the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Output 1: Smallholder farmers are able to plan for and manage climate risk to support resilient agricultural production

Indicator * Rating of Indicator *
Percentage of smallholder farmers (disaggregated by gender) demonstrating knowledge to plan for and manage Green
climate risk to support resilient agricultural production. ® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *

3.1% 90% female and male smallholder farmers able to plan and manage
(Assume 40% is female and 60% is male of this 90%)(final target by end of
project)

Budget * Currency *
15000 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *

3.4% 43.9%

(31,910, (415,00, 218,533 male 196,467 female)
20,185 males
11,725 female)

Timeline *

2025

Planned completion of activity
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Responsibility *

Ministry of Agriculture (MoA)
Zambia Meteorological Department (ZMD)

Water Resources Management Authority (WARMA)

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The project is promoting purchase of insurance cover to manage risk. Uptake is steady with an increase of 3.4% observed in 2024.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Output 1: Smallholder farmers are able to plan for and manage climate risk to sup-port resilient agricultural production

Indicator * Rating of Indicator *
Percentage of population (disaggregated by gender) with access to improved climate information, weather and Green
agricultural advisories. ® Amber

Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
20.5% Mid-term: 52% of female population
Final: 62% of female population
Budget * Currency *
3750 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
2% 33%
(17,301 (312,329 163205 male149124 female)
10,650 male
6,651 female)

Timeline *

2025

Planned completion of activity

Responsibility *

MoA, ZMD, WARMA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The project reached 312,329 farmers with weather information in 2024. An additional 17301 farmers reached compared to the previous year. More
stakeholders were on board to fund the dissemination of weather forecast, following the drought.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.



Annual Performance Report CY2024

Activity / Action *

crten 66 / 86

CLIHATE
FURD

Output 1: Small-holder farmers are able to plan for and manage climate risk to sup-port resilient agricultural production

Indicator * Rating of Indicator *
Perception of targeted populations (disaggregated by gender) on the timeliness, content and reach of weather, Green
agricultural and water advisories. ® Amber

Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
32.5% Mid-term: 30% female, 30% male
Final: 70% of males, 70% of females perceive advisories as useful.
Budget * Currency *
25700 UsD

Annual progress update (Reporting Period) *

Cumulative progress update (Entire period) *

18.18%

(86,407

45,505 male
40,902 female)

Timeline *

53%
(218,221 113,948 male 104,273 female)

2025

Planned completion of activity

Responsibility *

MoA, ZMD, WARMA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The seasonal weather agro advisory was disseminated a month before the onset of the season. The advisories were also integrated in all activities to
broaden. Procurement delays affected the starting of the outcome survey, however, it's planned for Q1 2025.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Activity 1.1: Strengthen generation and interpretation of climate information and data collection to ensure timely and detailed weather, climate, crop and
hydrological forecasts are available to support smallholder in planning and management of water resources used in resilient agricultural practices

Actions below contribute to Activity 1.1 and Output 1 (and associated indicators)

Engage both women and men farmers in the generation and analysis of climate-related data building on lessons learned from their repository of

experience.

Indicator * Rating of Indicator *
Number of farmers involved in voluntary rainfall data collection network and those participating in dissemination Green
workshops ® Amber

Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline *

Target, including sex-disaggregation where applicable *

0

1600 (final target by end of project)




Annual Performance Report CY2024

Budget *

a

GEIH

CLIHATE
FURD

Currency *
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4000

usD

Annual progress update (Reporting Period) *

Cumulative progress update (Entire period) *

207 (141 male, 66 female)

Timeline *

416
(261 male, 155 female)

2025

Planned completion of activity

Responsibility *

MoA, ZMD

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The project scaled up the training of farmers in collection on rainfall data from the 220 rain gauges installed in 2023.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as

cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Engage with government bodies, universities, and other relevant stakeholders to strengthen capacity to develop climate and weather information systems
and analysis in ways that respond to the information needs and constraints of women and men smallholders (e.g., through sharing of SCRALA's
experiences/lessons learned on gender and climate information services with university course(s), providing inputs to university curricula developers,
inclusion of gender sessions in training on interpretation and use of climate information, etc.).

Indicator *

Rating of Indicator *

gender and climate information services.

Number of capacity development related initiatives/ policy dialogue events that include SCRALA contributions on

Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Green
® Amber

Baseline * Target, including sex-disaggregation where applicable *
0 Minimum of 1 CI/EW-related initiative/event/process per year from 2021 -
2025 for a total of 4 by 2025.
Budget * Currency *
0 usD

Annual progress update (Reporting Period) *

Cumulative progress update (Entire period) *

0

7/ events

Timeline *

2025

Planned completion of activity

Responsibility *

MoA, ZMD

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

for the process of contract award

In 2024, the terms of reference for the strengthening of Meteorology and Climatology curricula that meet the standard of the World Meteorological
Organisation (WMO) and are compliant with the Higher Education Authority (HEA) and Zambia Qualification Authority (ZaQA) accreditation were submitted

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.
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Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

68 / 86

Integrate gender perspective in trainings related to CI/EW (e.g.,strengthening capacity of ZMD; district agricultural/ weather/climate advisory trainings, etc.).

Indicator * Rating of Indicator *
Number of training events that mainstream a gender perspective/ include gender session ® Green
Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 50%

Budget * Currency *
17 500 usD

Annual progress update (Reporting Period) *

Cumulative progress update (Entire period) *

82%

181 out of 220 extension officers trained in the interpretation of Agro
meteorological data to enhance the dissemination of weather and
agricultural advisories

100%
Cumulatively, 407 (288M, 119F) officers have been trained in Agromet

Timeline *

2025

Planned completion of activity

Responsibility *

MoA ZMD

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The project has adopted a strategy to integrate gender in all its main trainings for staff. Further a specific training to review gender gaps in gender
mainstreaming in the project was held in 2024 reaching 88 partner staff.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Develop and promote tailored and targeted weather and agricultural advisories that are gender responsive, considering the needs of women and men
smallholders (e.g., women and men may need information at different points in the season depending on what and when they are planting, language,
feedback from women and men on previous advisories [what was useful, what needs to be changed)).

Indicator * Rating of Indicator *
ZMD and Department of Agriculture develop weather and agricultural advisories demonstrating evidence of ® Green
considering the needs of women and men smallholders Amber

Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline *

Target, including sex-disaggregation where applicable *

0

100% (final target by end of project)
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Budget * Currency *
5000 UsSD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
100% 86% (6 weather advisories have been disseminated out of 7 target
advisories)
Timeline *
2025

Planned completion of activity

Responsibility *

MoA, ZMD

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

In 2024, strong partnerships were established to broaden the dissemination of the 2024/2025 weather advisories following the drought at the onset of the
year.

A multi-sectoral team was established to facilitate onsite dissemination.

The forecast was translated into 7 main local languages and broadcast at different times of the day. This translated into reaching 149,124 farmers in
2024. Compared to 142473 in 2023.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Activity 1.2: Strengthen dissemination and use of tailored weather / climate-based agricultural advisories to ensure smallholder farmers receive the tailored
information they need for planning and decision-making
Actions below contribute to Activity 1.2 and Output 1 (and associated indicators)

Identify the needs and challenges of smallholder women and men in accessing weather/climate-based agricultural advisories (e.g., communication
channel, content, language).

Incorporate different communication channels and approaches as needed to meet the specific advisory access needs and challenges of smallholder
women and men (e.g., community/ farming/women’s groups, radio, mobile, etc.).

Integrate a gender and climate advisory services focus into training for extension workers, lead farmers, other smallholder farmers on interpretation and
use of climate information (e.g., need for sharing information accurately with different household members; considering most effective communication
channels for women as well as men; consideration of women’s time/mobility.

Indicator * Rating of Indicator *
Number of smallholder farmers, disaggregated by gender, accessing advisories to inform their agricultural Green
planning. ® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *

3.1% 52% of total smallholder farmers using advisories are women.
Budget * Currency *

4000 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *

48% 48%
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Timeline *

2025

Planned completion of activity

Responsibility *

MoA, ZMD

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

312,329 farmers were reached with weather advisories,
163,205 men and 149,124 women. This was 17,301 farmers more than the previous season.

Dissemination of weather advisories is integrated with other activities, to reach women in activities they are already participating in, hence the reach of
48% women.

Different media channels including TV, radio, print media, social media, SMS (https://alerts.zmd.gov.zm/web/index.php?r=site%2Flogin), on-going
activities, mass sensitizations. This provided many options for women to choose their suitable options.

The Agro-Meteorological trainings also incorporated gender mainstreaming, educating Officers to plan on reaching farmers with the weather forecasts at
different times and platforms, especially where women are available

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Output 2: Resilient agricultural livelihoods in the face of changing rainfall, increasing drought, and occasional floods

Indicator * Rating of Indicator *
Area (ha) of agri-culture land made more resilient to climate change through changed agricultural practices (e.g., ® Green
planning times new and resilient native varieties, efficient irrigation schemes adopted). Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 ha Mid term: 800 ha
Final: 2,700 ha
Budget * Currency *
0 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
6,561.50 ha 153,100.75 ha
Timeline *
2025

Planned completion of activity

Responsibility *

MoA, FAO

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

This is based on 0.25 ha per 106,822 CA Farmers of which 53% are women (54,606 men, 52,216 women)

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.
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Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Output 2: Resilient agricultural livelihoods in the face of changing rainfall, increasing drought, and occasional floods

Indicator * Rating of Indicator *
Number of farmers (disaggregated by gender) adopting new agricultural practices and alternative livelihoods Green
® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 Mid-term: female: 40,000
male: 60,000
Final: female: 83,000
male: 124,510
Budget * Currency *
0 usD

Annual progress update (Reporting Period) *

Cumulative progress update (Entire period) *

130,296
(59,189 men
71,107 women)

265,117 (129,149 men 135,968 women)

Timeline *

2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

includes other alternative livelihoods.

During 2024 drought, it was observed that goat raring provided an income buffer, as the goats proved to be the most resilient. However, the adoption

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Output 2: Resilient agricultural livelihoods in the face of changing rainfall, increasing drought, and occasional floods

Indicator *

Rating of Indicator *

Percentage increase in agricultural incomes in project sites.

® Green
Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).
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Baseline * Target, including sex-disaggregation where applicable *

0 Midterm: 35% of both male and female smallholder farmers show an
increase in agricultural incomes by at least 25%

Final: 75% of both male and female smallholder farmers show an increase
in agricultural incomes by at least 60%.

Budget * Currency *
0 UsD

Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
17% 63%

Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

This is based on increase in income by the lead farmers engaged in maize production, honey production, goat raring, fish farming and village chicken
raring. The income in 2024 was negatively affected by the drought. The sale of goat significantly increased in this period.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Activity 2.1: Promote irrigation schemes, water storage and capture as well as other resilient water management strategies to increase access to water for
agricultural production in the target districts within Agro-ecological Regions | and Il

Actions below contribute to Activity 2.1 and Output 2 (and associated indicators)

Identify the potentially different needs and challenges of women and men smallholder farmers using and/or interested in introducing resilient water
management strategies (e.g., irrigation schemes, water storage and capture).

Work with women as well as men smallholders to develop strategies to increase their water access and irrigation through, for example integrating
group/household resilience visioning in water associations, community dialogues, FFS, etc.

Integrate gender issues (e.g., around access and use of water, decision-making over water use, etc.) in trainings on water management approaches for
water user groups and Water User Associations.

Strengthen the participation of men and women in water user groups and associations, including greater participation of women in leadership positions.

Indicator * Rating of Indicator *
Green
Number of women in leadership positions of Water User Associations. ® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 Minimum 40%

Budget * Currency *
1000 usD
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Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *

40% (final target by end of project) 40%

Cumulatively, 29 Water User Associations have been formed across the 16
project districts with 1161 members (594 male, 567 female).

Timeline *

2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

40%
The membership of the water user associations remains the same, pending completion of all other irrigation schemes on the project.
Re-assements of the viability of the drilled boreholes were done to facilitate completion of the irrigation schemes.

Community engagement was also redone to plan for the running of the schemes. A total of 2006 community members were engaged, of which 46% were
women.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Activity 2.2: Increased access to agricultural inputs (e.g., seeds, soil kits) for resilient crops
Actions below contribute to Activity 2.2 and Output 2 (and associated indicators)

Identify the differentiated needs and priorities of resilient-crop related inputs (e.g., crop varieties) for men and women smallholders to understand the crop
adoption interests, needs and challenges.

Improve adoption of diversified crops by strengthening access to seeds/ inputs and extension support for drought- and pest-resistant, and early maturing
crop varieties for both men and women smallholder farmers based on their needs, interests, challenges.

Include both women and men in seed multiplication training and implementation.

Indicator * Rating of Indicator *
No additional indicators to disaggregated Output level indicators which are relevant for this Activity. Green
® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 0

Budget * Currency *
2 500 usD

Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *

Farmer Input Support Program (FISP) reached 102671 (55,328M, 47,343 F) Cumulatively, 545 (307M, 238F) farmers have been trained in seed
with resilient seed inputs. multiplication, to grow seed for supply in their local areas.

This year, the project additionally trained 223 (129M, 94F) seed growers
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Timeline *

2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

Seed multiplication efforts in 2023 in Nyimba, Kazungula, Sesheke and Senanga districts
failed due to the drought.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Activity 2.3: Introduction of new agricultural practices to strengthen production and diversify crops in the context of climate variability and change
Actions below contribute to Activity 2.3 and Output 2 (and associated indicators)

Identify the differentiated needs and priorities of new agricultural practices for men and women smallholders to understand the interests, needs and
challenges in the context of climate change.

Introduce new agricultural practices for both women and men that build on their (potentially differentiated) indigenous knowledge strategies and
experience

Work respectfully with women and men smallholders to document local/indigenous (IK) practices and coping mechanisms, paying due attention to any IK
related legal commitments/policies that must be considered.

Indicator * Rating of Indicator *
Number of knowledge sharing/ communication products (e.g., policy brief, pamphlet, video, presentation, etc.) Green
featuring examples/case studies of gender and IK practices/lessons learned /good practices in SCRALA. ® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *

0 At least 1 video, 1 case study, 1 other medium depending on audience (by
2025); and at least 1 communication/ news blog post per year (These
products may combine with knowledge sharing from other activities.)

Budget * Currency *
500 USD

Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
25 86

Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity
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Remarks/Notes *

In 2024, the Project achieved extensive coverage by several prominent media channels in Zambia: publication of 15 print stories and the dissemination of
five success stories. Additionally, 10 social media videos were produced and distributed through various outlets, including YouTube, Instagram, LinkedIn,
Twitter, Facebook, and TikTok.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Activity 2.4: Introduce alternative livelihoods to strengthen resilience of target communities
Actions below contribute to Activity 2.4 and Output 2 (and associated indicators)
Identify the different needs and challenges of women in adopting different and contribute to household resilience.

Conduct community dialogues including resilience visioning, for example by incorporating approaches such as, e.g., household visioning tools, Gender
Action Learning Systems or other suitable approach to strengthen adoption of alternative livelihoods and household resilience.

Work with women to identify those who are interested in becoming champions and leaders for adopting alternative livelihoods and engage men in
supporting women as champions and leaders.

Include men and women in training and technical support for alternative livelihoods.

Indicator * Rating of Indicator *
Number of women in leadership positions in newly established cooperatives or farmer groups for alternative Green
livelihoods. ® Amber

Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 40% of leadership positions are held by women.
Budget * Currency *
1000 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
14% 54%
Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

54% women in leadership positions. Out of 74 Fish Farming Cooperative leaders, 40 are women. The project maintained this leadership status in 2024

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.
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Activity / Action *

Activity 2.5: Establish farmer field schools and learning centers of excellence to further document and scale up successful practices
Actions below contribute to Activity 2.5 and Output 2 (and associated indicators)

Identify the needs and challenges of women and men in relation to the training approach and curriculum of FFS and learning centres of excellence as well
as ongoing access to information through these. For example, timing/location of training, potential for actively engaging in FFS and voicing opinions, ideas
(which may require women working together and men working together at times).

Integrate resilience/household visioning approach (e.g., Gender Action Learning Systems) into the content of FFS training and curriculum and centers of
excellence and/or related processes to support women and men in identifying medium and long-term visions and the opportunities and constraints to
getting there. (This also allows opportunity for raising gender issues, e.g., labour/time use/mobility, (inequitable) decision-making/power dynamics
including on income and expenditure, access to land, inputs, etc. that if addressed, can contribute greatly to building resilience of households, groups, and
communities.

Indicator * Rating of Indicator *
Number/% of farmers, disaggregated by gender, who are lead farmers and/or hold other similar leader-ship Green
positions ® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 40% women
Budget * Currency *
5000 UsD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
4855 women 8728 (54% women)
Farmer field school members

Timeline *

2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The FFS does not require leadership positions. All members are Lead Farmers who are administered/managed by an Agriculture Extension Officer. It is
expected that the participants train other Farmers and prioritise inclusion of female farmers

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Output 3: Increasing farmers’ access to markets and commercialization of resilient agricultural products

Indicator * Rating of Indicator *
Percentage of resilient commodities produced by target farmers (disaggregated by gender) that are sold on the Green
market ® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).
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Baseline * Target, including sex-disaggregation where applicable *
26.88% 80% for female and 80% for male
Budget * Currency *
0 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
0.50% 75%
Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

The drought negatively affected crop production, where 64% of the fields were affected. In turn, marketing was reduced as households resorted to storing
food for household consumption. Maize and Cotton were the major commodities.

The resilient crops produced were 12 in total including: rice, groundnuts, sorghum, pigeon peas, sunflower, millet, sweet potatoes, cowpeas, cassava,
Bambara nuts, soya beans and sugar beans. Of these, 6 were sold

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Output 3: Increasing farmers’ access to markets and commercialization of resilient agricultural products

Indicator * Rating of Indicator *
Percentage of households accessing financial education programmes related to credit and insurance schemes Green
® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
14.2 0
Budget * Currency *
0 uSD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
0 29.2% (40,942 of 273.166 farmer population)
Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity
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Remarks/Notes *

N/A

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Activity / Action *

Activity 3.1: Strengthen processing of resilient products
Actions below contribute to Activity 3.1 and Output 3 (and associated indicators)
Identify the needs and challenges of women and men in relation to processing methods and strategies.

Train target beneficiaries on processing resilient crops, ensuring women'’s and men'’s potentially different needs and challenges are addressed and men are
engaged to support women including in equitable use of benefits and in processing leadership.

Indicator * Rating of Indicator *
Number of farmers, disaggregated by gender, in leadership positions related to processing (e.g., cooperatives, Green
processing centres, etc.) ® Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 40% women
Budget * Currency *
500 UsD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
167 1524
Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

Trained 167 (102F) farmers on processing of resilient commodities to reduce malnutrition in Nyimba, Rufunsa, and Kazungula districts especially with the
effect of drought.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.
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Activity / Action *

Activity 3.2: Strengthen storage, aggregation and transportation of resilient products to enhance commercialisation and linkages to market and SMEs
Actions below contribute to Activity 3.2 and Output 3 (and associated indicators)

Identify the opportunities, needs, and challenges of men and women in relation to storage, aggregation, transportation, and develop strategies to address
them.

Engage women as well as men in all trainings and provide opportunities for them within the storage, aggregation, and transportation networks.
Incorporate training on business skills, leadership and decision-making that responds to the needs and challenges of women as well as men.

Ensure training/curricula on the roll out of agricultural, climate change adaption, business, leadership and entrepreneur training highlights need and
challenges of both women and men as well as opportunities and ways of addressing these.

Indicator * Rating of Indicator *
Number of farmers, disaggregated by gender, with improved access to markets. @ Green
Amber
Number of women in leadership roles (e.g., of cooperatives). Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 40% women
Budget * Currency *
300 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
300 24%
Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

17 (4 female) Aggregators successfully participated in the aggregation process in Mafinga and Kazungula districts.

*Despite a poor marketing season, 134 metric tonnes of commodities aggregated from 327 farmers (maize, sorghum, groundnuts, cowpeas, sunflower,
paddy rice).

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.
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Activity / Action *

Activity 3.3 Increase access to finance and insurance products for smallholder farmers by engaging with potential financing sources including public,
private, bilateral and multi-lateral sources.

Actions below contribute to Activity 3.3 and Output 3 (and associated indicators)

Identify opportunities, needs, and challenges of women and men in accessing financing through different sources and facilitate dialogue with finance
providers.

Include women and men in all training and make training gender-responsive (e.g., meeting needs and challenges of women/men in

accessing/participating in training, location, timing; ensuring women'’s voice is heard, etc.)

Work with women and men to support women in strengthening their access to services (e.g., credit, insurance).

Indicator * Rating of Indicator *
Number of farmers, disaggregated by gender, adopting new financial and/or insurance products. ® Green
Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 40% Women
Budget * Currency *
300 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
28978 28978
(71%) (71%)
Timeline *
2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

Savings group members leveraging savings as a risk reserve mechanism to afford food and other living expenses for their families.

*Savings Groups and SACCOs accessed funding through government programmes (CDF and CEEC) enabling investment in productive asset.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.
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Activity / Action *

Activity 3.4: Identify available markets and promote climate- resilient products
Actions below contribute to Activity 3.4 and Output 3 (and associated indicators)

Identify strategies to target both men and women in nutrition education and engage both men and women in campaigns around nutrition and alternative
crops.

Develop/strengthen links between both women and men smallholder farmers and private sector actors on resilient crops and identify and mitigate/resolve
any needs and challenges experienced.

Procure indigenous foods from both men and women smallholder farmers equally.

Include girls and boys in school garden activities and awareness raising on resilient crops.

Indicator * Rating of Indicator *
No additional indicators to disaggregated Output level indicators which are relevant for this Activity. ® Green
Amber
Red

Green (on track to be met) / Amber (needs attention to be met) / Red (off track and unlikely to be met).

Baseline * Target, including sex-disaggregation where applicable *
0 0
Budget * Currency *
300 usD
Annual progress update (Reporting Period) * Cumulative progress update (Entire period) *
The Ministry of Agriculture has been encouraging processing of foods, even | |0
using indigenous methods such as drying. In 2023, 648 (243 men, 405

women) farmers were trained in food preservation, processing, and storage
of resilient crops. The selection of food to process was also done with a
bias to nutrition, to influence households consuming nutritious meals.

Timeline *

2025

Planned completion of activity

Responsibility *

MoA

Stakeholder(s) responsible for delivering activity

Remarks/Notes *

‘Despite a poor marketing season, 134 metric tonnes of commodities aggregated from over 327 SHFs (maize, sorghum, groundnuts, cowpeas, sunflower,
paddy rice).

+Drastic reduction in commodity aggregation due to a reduced crop yields caused by drought. SHFs prioritized household consumption to market sales.

Briefly explain why the indicator is highlighted GREEN, AMBER or RED and what the mitigation action is. Describe the progress made during the reporting period.

Please review your GAP and include all GAP activities in the table below with an update of progress made during in the reporting period as well as
cumulatively. Each activity should be aligned with its own indicator, target, budget and updates. In the event that no progress was made on an activity during
the reporting period, please include the explanation in the remarks section of the activity.

Below to be confirmed by the AE for each reporting period.
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3) Is the gender expert for the project/programme engaged to support the implementation of the gender action plan? If engaged previously, please advise if
the gender expert has been retained by the project/programme, including plans to engage another expert in the event that a previously engaged expert has
left the project/programme. Please provie clarification in the text box.

*

Yes
D No

The Project has been closely working with the Gender Specialist from UNDP Zambia Country Office. This has been in implementation of the GAR, building
capacity of project and partner staff and planning key gender innovations.

4) Is the budget allocated for the implementation of gender action plan/s being implemented according to Funding Activity Agreements and GCF's Updated
Gender Policy? Please ensure that the budget is included in the reporting above if is was indicated in the approved or updated gender action plan. Please
provide any clarification in the text box.

*

Yes
D No

All activities of the GAP are integrated with the main project Work plan, as such, budgeting, and implementation of activities is guaranteed.

5) Are the planned activities, targets, indicators, timelines etc. on track during the reporting period? Please provide clarifications in the text box. *

Yes
D No

All activities are on track except for the gender survey which is delayed due to delays in procurement.

6) Are there any deviations from planned activities, targets, indicators or timelines of the GAP? If Yes, please provide reasons for deviations and mitigation
measures that are being implemented to get back on track.

*

D Yes
No

7) Were there any revisions of the approved GAP during the reporting period? Please submit the updated GAP in Section 5 of this APR and ensure that the
updated GAP has edits in track changes.

*

D Yes
No

No changes were made to the GAP

8) Are the reported results on track to contribute to meeting the sex-disaggregated targets for the direct beneficiaries in the funding proposal, if applicable?

*

Yes
| INo

During implementation the project has made special effort not to only reach the target of 40% women but has deliberately striving to include 50% women in all
interventions. Overall, the project has cumulatively reached 738,656 beneficiaries of whom 372,703 (50.4%) are women
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9) Has the project/programme experienced any implementation challenges that affect gender-related activities? If Yes, please include lessons learnt and
how they are informing ongoing actions.

*

Yes
D No

Low interest by women in bee keeping. The project has made more deliberate effort sensitize women in the livelihood, to spark their interest and take it up. The
project is also making effort to involve more women in leadership roles such as Lead Farmer roles or head or cooperatives/ groups. 40% of women are in
leadership roles

10) Were there any best practices identified, or case studies prepared on beneficiaries/roles undertaken as agents of action by women and the most
vulnerable people during the reporting period? Please provide any case studies in the text below or the project stories section of the APR.

*

Yes
| INo

Stories were documented on how women have been impacted by the project and how there are improving their lives with new skills acquired. Details in the
stories section.

11) Provide planned activities on gender elements for the next reporting period. *

Activity: Produce and share at least one knowledge sharing/communication product featuring examples/case studies of gender and indigenous knowledge
practices/lessons learned/good practices in SCRALA in Q1, Q2, Q3 and Q4 (Output 2 / Activity 2.3).

Deliverables: Policy brief, pamphlet, video, presentation, etc.

Activity: Implement a robust, but rapid participatory gender appraisal/study leveraging partnerships with existing or other partners who have strong experience
in this area - to dig deeper into the gender issues and surface effective means for the project to address these in implementation by Q3 (All Outputs)

Deliverables: Data collection tools, a report

Activity: Strengthen implementation e.g., through adding value to ongoing FFS, Village Savings and loans, community dialogue interventions, etc. by
leveraging synergies with partners experienced in applying robust gender transformative/engaging men/household visioning approaches by Q2 (Output 2 /
Activity 2.5)

Deliverables:Action plans and reports

Activity: Gender responsive monitoring to collect data for reports done quarterly (All outputs)

Deliverables: Reports

Activity: Collection of gender disaggregated data on all indicators under the GAP done quarterly (All Outputs)

Deliverables: Data for the indicators

Activity: Capacity building to 50 government partners on Prevention of Sexual Exploitation and Abuse and Gender Mainstreaming by Q2 (Output 1 / Activity
1.1)
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Deliverables: Training reports

Provide a list of activities in the gender action plan to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project
specific products including processes that will be involved to implement the activities effectively. Please clarify to which gender action plan activities/ outputs the planned activities on
gender elements for the next reporting period listed above are linked to. Please include the monitoring schedule concerning gender activities for the next annual reporting period, this
should include the frequency of monitoring gender action plan activities throughout the next reporting period. Report on actions taken on any of the recommendations made by the

Secretariat (if applicable) to improve the level of integration of gender issues in the project.

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 4 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 4 is complete and ready for submission.
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APR CY2024 Section 5: Annexes and Attachments - v1 2025-03-01 06:36 +09:00

APR CY2024] Section 5: Annexes and Attachments

Please note that this is section 5 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details. For Section 5, please note that the following sections are voluntary excluding Annex 1 which projects/programmes reporting GHG emissions
reductions must attach the necessary documents, and Annex 3 if you have submitted "Yes" in Section 4.1.8.

Annex 1: GHG emission reduction calculation methodology (for projects reporting GHG emission reductions) and details on the
calculations of the annual and cumulative value.

Please provide the mandatory ex-post emission reduction spreadsheet presenting the calculation steps for achieved annual and cumulative value in this
reporting period.

| attached the spreadsheet for this reporting period.

Annex 2: Communication and visibility material

Annex 3: List of grievances received

Provide a list of the grievances received (as an appendix to the APR) in the reporting period that will include the description of the grievance, the date the
grievance was received, the resolution of the grievance, etc. Please include any SEAH-related grievances. Identities of complainants, or factors that could identify
a complainant should not be included in this document.

Please ensure the names of complainants are excluded for confidentiality.

Annex 4: Procurement information (voluntary)

Please download the procurement information template available in Excel below.

Please provide information on goods and services procured under GCF-funded projects/programmes. The information is being collected to increase
transparency of activities undertaken with GCF resources. This exercise does not imply or require any change in the procurement processes already agreed
with the GCF and is purely for information purposes. Please provide information on cumulative procurement activities undertaken in each
project/programme funded by the GCF.

Annex 5: Any other documents (e.g. updated gender action plan)

Please submit any attachments (if any).

Please provide comments on the annexes attached above if any.


https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_V6TwqwVf:F8ZVcWOV
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_V6TwqwVf:F8ZVcWOV
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_V6TwqwVf:F8ZVcWOV
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_eNAV5CtI:hGCkF3zb
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_eNAV5CtI:hGCkF3zb
https://smartme.adalia.fi/GCF/programme_form/download_attachment/5766/50778/project_report?attachment_attr=field_eNAV5CtI:hGCkF3zb
https://smartme.adalia.fi/GCF/faq/get_document/17434/914
https://smartme.adalia.fi/GCF/faq/get_document/17434/914
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Confirmation and Acknowledgement of Information *

* This is a required question to submit section 5 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 5 is complete and ready for submission.



