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Sec�on 1: General Informa�on

Sec�on 1: General Informa�on
Please note that this is sec�on 1 of the six Annual Performance Report (APR) sec�ons. APR will be considered valid only a�er all the six sec�ons and the
addi�onal sec�on on COVID-19 are filled with relevant details.

1.1 Please indicate if informa�on provided in this APR is disclosable outside the Green Climate Fund. *

X Yes - The Accredited En�ty agrees that the informa�on reported is disclosable.

 No - The informa�on reported is partly confiden�al. The disclosable version of the APR will be a�ached.

If you select the second op�on [No - The informa�on reported is partly confiden�al. The disclosable version of the APR will be a�ached], please follow the
below steps. 
- Step 1: Fill in all the sec�ons of the APR with disclosable informa�on. 
- Step 2: Save each sec�on using the 'Open as PDF' func�on provided in the top-right corner. (Do NOT submit an APR at this step).  
- Step 3: A�ach all these disclosable six sec�ons, including an addi�onal sec�on on COVID-19, to the a�achment boxes below, which will be shown once
you check the second op�on only.  
- Step 4: Update all the sec�ons of the APR below with non-disclosable informa�on. 
- Step 5: Submit the non-disclosable APR with an a�achment of the disclosable APR in the PDF format.

1.2 Please indicate if this report has been shared with the relevant NDA(s) for this Funded Ac�vity

No

Once the APR is created in the PPMS, please use the 'Open as PDF' func�on to download the report in PDF format and to share with relevant authori�es (i.e. NDAs) before
submission. Select 'Yes' only if shared to ALL the relevant NDA(s).

Please provide further explana�on, if any:

This report will be shared with the NDA a�er submission to GCF

1.3 Funded Ac�vity Title (Project/Programme Title)

REDD+ Results-based payments in Paraguay for the period 2015-2017

(Informa�on is locked for edi�ng)

1.4 Funding Proposal Reference Number

FP121

(Informa�on is locked for edi�ng)

1.5 Board Mee�ng Number

24

(Informa�on is locked for edi�ng)
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1.6 Accredited En�ty contacts for this APR

Full Name

Mr Henrik Slo�e

E-mail Address

unep-gcf@un.org

Phone Number

+41 22 917 85 98

Full Name

Jessica Troni

E-mail Address

jessica.troni@un.org

Phone Number

+254 20 762 3794

1.7 Execu�ng En�ty(ies)

Full Name of Execu�ng En�ty

United Na�ons Environment Programme

Full Name of Execu�ng En�ty

Government of Paraguay as represented by its Ministry of Environment of Sustainable Development (MADES)

1.8 Project Dura�on

From

2020-11-13

To

2026-11-13

1.9 Current Year of Implementa�on

Indicate the year number, e.g., '2'

1

1.10 Annual repor�ng period covered in this report

From

2020-11-13

To

2020-12-31

Confirma�on and Acknowledgement of Informa�on *
* This is a required ques�on to submit sec�on 1 of the Annual Performance Report (APR).

X The accredited en�ty hereby confirms that the informa�on provided in sec�on 1 is complete and ready for submission.
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Sec�on 2: Implementa�on Progress

Sec�on 2: Implementa�on Progress
Please note that this is sec�on 2 of the six Annual Performance Report (APR) sec�ons. APR will be considered valid only a�er all the six sec�ons and the
addi�onal sec�on on COVID-19 are filled with relevant details.

2.1 Overall (summary) project progress

The Government of Paraguay submi�ed a total volume of emissions reduc�ons (ERs) of 18,860,000 tonnes of carbon dioxide equivalent (tCO2eq) as
REDD+ RBP for the GCF, which were approved by the GCF Board in November 2019 by its Decision B.24/09. The ERs volume submi�ed included a buffer
of 18%. The final amount of 14,498,625 tCO2eq (including a 2.5% of non-carbon benefits) which was approved by the GCF Board was determined based
on a combina�on of factors including the scorecard (Assessment procedure made by the GCF Secretariat and the independent Technical Advisory Panel -
TAP) results and available finance for the pilot programme. Due to UNEP’s accredita�on limit, FP121 was limited to US$50,000,000 corresponding to
9,756,098 tCO2eq emissions. The balance 4,742,527 tCO2eq emissions (corresponding to US$ 22,493,125) will be claimed by the Government of
Paraguay separately, in a second phase, and this will be subject to the approval of the remainder of the emissions presented. UNEP has no�fied the GCF
secretariat that the second phase, i.e. the 4.74 tCO2eq, is ready for submission, and is awai�ng further informa�on on the GCF REDD+ RBP Programme
Phase II. In the interim, UNEP faces significant challenges as the project ac�vi�es for the RBP proceeds were ini�ally designed for the full 18.8 million
tCO2eq emissions. In par�cular, the concerns relate to budge�ng for the implementa�on of safeguards monitoring ac�vi�es which had been assigned
for phase 2 (i.e. the request for the 4.74million tCO2eq emissions). The delay in accessing the second tranche funds for the second half of the program's
implementa�on has introduced a risk that funds for coordina�on and monitoring of safeguards will be insufficient, accordingly it may be necessary to
make modifica�ons to the budget. To mi�gate this risk, work is being done to integrate safeguards monitoring costs into the ac�vi�es to be
implemented under FP121. The REDD+ RBP Proceeds under FP121 will be used for (a) the implementa�on of the Na�onal Strategy for Forests and
Sustainable Growth (“ENBCS”), and (b) the opera�onaliza�on of the Na�onal Climate Change Fund of the Republic of Paraguay (“Na�onal Climate
Change Fund”). Challenges faced prior to grant effec�veness were as follows: - The nego�a�on of the RBP Transfer Agreement with the Government of
Paraguay was lengthy and spanned over 8 months. Key issues raised included liability, privileges and immuni�es, dispute resolu�on and in par�cular, the
management of the RBP proceeds by mul�lateral agencies instead of the Paraguayan Na�onal Treasury. These challenges in nego�a�on were
compounded by the travel restric�ons, which prevented UNEP officials from travelling to Asuncion to undertake the nego�a�ons in person. A�er
lengthy nego�a�ons, the RBP transfer agreement (Project Coopera�on Agreement) was signed between UNEP and the Ministry of Environment of
Sustainable Development (MADES) dated 28 October 2020. UNEP therea�er submi�ed to GCF the request for confirma�on of effec�veness
concurrently with the request for disbursement on 30 October 2020. The signed PCA was annexed to the request for disbursement, and GCF confirmed
FAA effec�veness on 13 November 2020. - The PCA (Project Coopera�on Agreement) nego�a�on process with the Paraguayan government and the
plans for socializa�on and consulta�on, mainly with Indigenous Peoples, were affected by the COVID-19 pandemic. Missions and workshops scheduled
for March-April 2020 had to bepostponed and conducted virtually (via teleconferences and video calls). The virtual consulta�on format was challenging
as it did not always work fluidly, causing delays related to the pre-implementa�on phase. - Challenges faced a�er grant effec�veness were as follows: •
The costs of the project management unit had to be reduced by 25% (a loss expected to be recovered through the second tranche expected). This has
delayed the defini�on of the team's profiles, although dra� ToRs have been developed. The recruitment will be undertaken through a UN Partner
(UNOPS) in Paraguay to speed up the recruitment of personnel. • As outlined above, the delay in accessing the RBP proceeds for the 4.74million tCO2eq
emissions may require readjustment of the budget for the RBP Proceeds. This challenge is further exacerbated by the requirement from the
Government of Paraguay to limit interagency costs. This has led to some renego�a�ons with execu�ng partners (FAO and UNDP). Before project
effec�veness, a work plan was developed with the execu�ng partners,FAO and UNDP. The formula�on of coopera�on agreements between agencies
(UN-to-UN Agreements) has also begun. However, due to some changes in the forest monitoring legisla�on passed by congress in December 2020
(transferring all responsibility for forest monitoring to INFONA, formerly shared between MADES and INFONA), the distribu�on of funds and agreed
ac�vi�es had to be reviewed. Despite this challenge progress with the nego�a�on of the agreements with FAO and UNDP has been achieved. The la�er
are expected to be signed and ready to transfer funds by March 2021. The main milestones for the next implementa�on period include: • Finalisa�on of
the interagency agreements with UNDP and FAO by April 2021 and recruitments of the project management unit staff by June 2021. • Organisa�on of
the incep�on workshop and approval of the detailed work plan for the en�re project by July 2021. Effec�ve implementa�on of the project is expected to
begin in the second quarter of 2021 upon comple�on of the incep�on workshop.

Provide a narra�ve report describing the overall progress on the implementa�on of the funded ac�vity, focusing on implementa�on achievements, delays, and challenges
according to the planned ac�vi�es. As relevant, include references to other sec�ons of this report (including Annexes or A�achments). Include a descrip�on of key milestones of
the funded ac�vity achieved during this repor�ng period including any devia�ons from original expecta�ons. Also, describe challenges encountered and ac�ons undertaken to
resolve these challenges, and lessons learned during the implementa�on, including issues related to non-compliance with GCF standards or condi�ons, if any. In parallel,
include posi�ve achievements and be�er-than-expected results. If any issues have arisen in the last twelve (12) months of implementa�on that may result in a change to the
scope and/or �ming of the project, please provide a descrip�on of those items and how they have impacted the implementa�on period and final targets. Kindly make sure that
this sec�on just gives an overall summary and doesn't have overlap with other sec�ons.

2.2 Performance against the GCF investment criteria (summary)
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Non applicable

Provide a narra�ve report describing the progress on the funded ac�vity’s performance against the GCF investment criteria framework. The performance should be compared
against the ini�al assessment provided in the Board-approved Funding Proposal (sec�on E). The list of the investment criteria as per the current framework is provided below.
For each investment criteria outlined below, please include an assessment of current status, changes, progress and impact of the project as well as any impact of project context
on the project during this repor�ng period against the ini�al baseline scenario and planned ac�vi�es as per the assessment presented in the approved Funding Proposal. This
sub-sec�on 2.2 is not applicable for REDD+ Results-Based Payments Projects. Please write 'Not Applicable' as the response.

Relevant Links

The GCF investment criteria framework

2.2.1 Impact Poten�al

Non applicable

?

2.2.2 Paradigm shi� poten�al

Non applicable

?

2.2.3 Sustainable development poten�al

Non applicable

?

2.2.4 Needs of the recipient

Non applicable

?

2.2.5 Country Ownership

Non applicable

?

2.2.6 Efficiency and Effec�veness

Non applicable

?

2.3 Project Outputs Implementa�on Status
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Use 'Add Row' bu�on to add mul�ple outputs and/or ac�vi�es reported against one output

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.1 Early ac�ons in the ENBCS delivered ENBCS

Project Ac�vity Name

Ac�vity 1.1.1. Ac�ons to improve conserva�on in public and private nature protected areas (legal �tles; land use planning)

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

The ac�vity is planned to begin Q3 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.1 Early ac�ons in the ENBCS delivered ENBCS

Project Ac�vity Name

Ac�vity 1.1.2. Rapid ins�tu�onal response to alerts of deforesta�on and/or degrada�on

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.1 Early ac�ons in the ENBCS delivered ENBCS

Project Ac�vity Name

Ac�vity 1.1.3. Iden�fica�on and strengthening of ongoing programs and ac�ons to reduce deforesta�on

Status

Ac�vity not yet due

Implementa�on Progress

0 %
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Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.2. Strengthened capacity and inter-ins�tu�onal coordina�on

Project Ac�vity Name

Ac�vity 1.2.1. Regulatory and ins�tu�onal framework for strengthening the implementa�on of the ENBCS

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q2 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q2 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.2. Strengthened capacity and inter-ins�tu�onal coordina�on

Project Ac�vity Name

Ac�vity 1.2.2. Development of capaci�es for environmental regula�on, control and penaliza�on

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q2 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q2 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.
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Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.3 . Safeguards informa�on and monitoring system

Project Ac�vity Name

Ac�vity 1.3.1. Implementa�on, monitoring and repor�ng on the full respect of safeguards and gender ac�ons

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.4. System of payments for environmental services strengthened

Project Ac�vity Name

Ac�vity 1.4.1. RBPs will be invested in making the system for environmental services fully opera�onal. This will include (i) simplifying and digitalizing
processes to substan�ally diminish transac�on costs for demand and supply actors; (ii) strengthen enforcement and monitoring

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1.5. Strengthening territorial governance in the areas of environment and forestry

Project Ac�vity Name

Sub-Output 1.5. Strengthening territorial governance in the areas of environment and forestry

Status

Ac�vity not yet due

Implementa�on Progress

0 %
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Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q3 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1. 6. Project lessons and results communicated

Project Ac�vity Name

Ac�vity 1.6.1. Communica�on and knowledge management products

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Ac�vity 1.6.2. Impact on the behavior of key actors for the reduc�on of deforesta�on (officials, producers, producer associa�ons)

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Ac�vity 1.6.2. Impact on the behavior of key actors for the reduc�on of deforesta�on (officials, producers, producer associa�ons)

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-Output 1. 6. Project lessons and results communicated

Project Ac�vity Name

Ac�vity 1.6.2. Impact on the behavior of key actors for the reduc�on of deforesta�on (officials, producers, producer associa�ons)

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Ac�vity 1.6.2. Impact on the behavior of key actors for the reduc�on of deforesta�on (officials, producers, producer associa�ons)

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Ac�vity 1.6.2. Impact on the behavior of key actors for the reduc�on of deforesta�on (officials, producers, producer associa�ons)

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.
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Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-output 2.1. Regula�on, implementa�on and opera�on of the Na�onal Climate Change Fund

Project Ac�vity Name

Ac�vity 2.1.1. Defini�on of rules of opera�on, safeguards requirements, par�cipa�on modali�es and decision-making mechanism

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q4 of 2021

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q4 of 2021

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-output 2.2. Capitaliza�on of the Na�onal Climate Change Fund

Project Ac�vity Name

Sub-output 2.2. Capitaliza�on of the Na�onal Climate Change Fund

Status

Ac�vity not yet due

Implementa�on Progress

0 %

Progress for the relevant repor�ng period

PCA Agreements signed, funds ready to transfer when na�onal authori�es define the alloca�on of the fund.

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

N/A

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

Project Output Name

The output name should match with the output reported in the sub-sec�on 2.4.3. If you have mul�ple ac�vi�es to be reported against one output, you need to write down
the same output name for every ac�vity.

Sub-output 2.3. Project monitoring and audi�ng

Project Ac�vity Name

Ac�vity 2.3.1. Team of local/interna�onal experts verify the correct use of RBPs resources in the Na�onal Climate Change Fund

Status

Ac�vity not yet due

Implementa�on Progress

0 %
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Progress for the relevant repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q1 of 2022

Provide an updated progress on this project ac�vity for the relevant repor�ng period, including delays and issues encountered, key milestones reached, and lessons learned,
including issues related to non-compliance with GCF standards or condi�ons, vis-à-vis expecta�ons, if any. In parallel, include posi�ve achievements and be�er-than-
expected results.

Key milestones and deliverables for the next repor�ng period

Nothing to report yet. The ac�vity is planned to begin Q1 of 2022

Please include a list of key milestones and deliverables expected to be executed in the next repor�ng period.

2.4 Progress Update on the Logic Framework Indicators

Values of Baseline, mid-term target and final targets should be the same from the approved funding proposals unless calcula�on methodologies were
revised in agreements with the GCF.     Please a�ach a suppor�ng document(s) describing the calcula�on methodology of the current value of all the
indicators in Sec�on 6; the indicators cover core, impact, outcome, and output levels. If there is a change in the methodology, you need to include
clear jus�fica�ons for the change and changed values as compared to the previous year.

This sub-sec�on 2.4 is not applicable for REDD+ Results-Based Payments Projects. Please write 'Not Applicable' as the response.

2.4.1 Core Indicators

Select applicable core indicators

 Mi�ga�on Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme

 Mi�ga�on Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme

 Mi�ga�on Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source)

 Adapta�on Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme

 Adapta�on Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme

 Adapta�on Core Indicator 3 - Number of total beneficiaries rela�ve to total popula�on
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2.4.2 Impact Indicators

Select applicable impact indicators

 M1.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased low-emission energy access and power genera�on

 M2.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased access to low-emission transport

 M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, ci�es, industries and appliances

 M4.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of sustainable management of forests and conserva�on and
enhancement of forest carbon stocks

 A1.1 Change in expected losses of lives and economic assets due to the impact of extreme climate-related disasters in the geographic area of the GCF
interven�on

 A1.2 Number of males and females benefi�ng from the adop�on of diversified, climate resilient livelihood op�ons (including fisheries, agriculture,
tourism, etc.)

 A1.3 Number of Fund funded projects/programmes that supports effec�ve adapta�on to fish stock migra�on and deple�on due to climate change

 A2.1 Number of males and females benefi�ng from introduced health measures to respond to climate-sensi�ve diseases

 A2.2 Number of food secure households (in areas/periods at risk of climate change impacts)

 A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses

 A3.1 Number and value of physical assets made more resilient to climate variability and change, considering human benefits (reported where
applicable)

 A4.1 Coverage/scale of ecosystems protected and strengthened in response to climate variability and change

 A4.2 Value of ecosystem services generated or protected in response to climate change

2.4.3 Project/Programme-level Outcome & Output Indicators

Please provide ex-post 'Current Value' on a cumula�ve basis. If you have mul�ple outputs to be reported against one outcome, you need to write down the same outcome
name for every output. Likewise, if you have mul�ple indicators to be reported against one output, you need to write down the same output name and corresponding outcome
name for every indicator.

Use 'Add row' bu�on to add mul�ple outcomes, outputs and/or indicators.

Results Area Type

Please select

Outcome Name

Output Name (under the afore-men�oned outcome)

Please write 'Not Applicable' if the below-men�oned indicator is to be reported directly at the outcome level.

Indicator Name

Unit

Baseline Current Value Mid-term Target Final Target

Remarks (including changes, if any)

Non applicable

2.5 Report on changes during implementa�on (include actual and expected changes)
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The project became effec�ve on 13 November 2020. The implementa�on of project ac�vi�es is scheduled to start in July 2021 once the incep�on
workshop is held. In addi�on, at B.24, the Board approved FP121 UNEP Paraguay with a GCF amount ofUSD 50 million, even though the eligible amount
was USD 72.5 million, because of the accredita�on limit of the AE (United Na�ons Environment Programme [UNEP]). UNEP has informed the Secretariat
that it is now ready to come back to submit a proposal to claim the remaining 4.4 MtCO2eq, amoun�ng to USD 22.5 million in RBPs, not covered in
FP121 at the earliest possible opportunity. Un�l this becomes effec�ve, UNEP will adopt a conserva�ve strategy when commi�ng resources and will
share responsibili�es and costs for monitoring safeguards, gender, and communica�on with the execu�ng agencies , as part of the agreements signed,
and mainstream them in their ac�vi�es. To this end, the ac�vi�es and indicators in the UN-to-UN agreements are currently being reviewed and the
necessary adjustments are being made in the ToRs of the personnel to be hired within the framework of those agreements.

Describe changes to the project during the repor�ng period. In par�cular, the report should cover elements such as change of beneficial ownership structure, management
changes of the Accredited En�ty, policies and other elements relevant for the project, and any other material change that could influence the overall outcome of the project.

2.6 Implementa�on challenges and lessons learned
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Challenge encountered

Lack of understanding of the requirements of the GCF RBP ToRs

Describe the challenge faced during the last twelve (12) months of implementa�on that may result in a change to the scope and/or �ming of the project; please provide a
descrip�on and how they have impacted the implementa�on period and final targets.

Challenge type

Environmental/Social

Impact on the project implementa�on

Moderate

Measures adopted

The project will undertake workshops or trainings on RBPs requirements and the specific agreements with the GCF.  

Lesson learned and other remarks

Training not yet undertaken. Communica�ons will be key in this project, lot of poten�al for miscommunica�on and misunderstanding due to what
REDD+ RBPs means

Challenge encountered

Insufficient funds for project coordina�on and safeguards monitoring

Describe the challenge faced during the last twelve (12) months of implementa�on that may result in a change to the scope and/or �ming of the project; please provide a
descrip�on and how they have impacted the implementa�on period and final targets.

Challenge type

Financial

Impact on the project implementa�on

Moderate

Measures adopted

Resume discussions with the government and the GCF to present the second tranche and ensure budget for the monitoring and compliance of
safeguards is included in the ac�vi�es to be implemented by the execu�ng partners

Lesson learned and other remarks

N/A

Challenge encountered

The government of Paraguay displaced UNEP from the Co-Chairing the Project Steering Commitee, in breach of what was set out in the approved
proposal

Describe the challenge faced during the last twelve (12) months of implementa�on that may result in a change to the scope and/or �ming of the project; please provide a
descrip�on and how they have impacted the implementa�on period and final targets.

Challenge type

Opera�onal

Impact on the project implementa�on

Moderate

Measures adopted

UNEP's veto power was included in the ToRs of the Steering Commi�ee in case the decisions of the members of the board violate some of the
principles of the GCF and / or United Na�ons and commitments assumed in the FAA and AMA

Lesson learned and other remarks

Con�nuous engagement of/ dialogue with the Government of Paraguay will be promoted through the most effec�ve means to avoid any
misunderstandings

Challenge encountered

Due to local restric�ons in light of COVID 19 mi�ga�on measures, physical mee�ngs were cancelled ; virtual mee�ngs were not as conducive to
effec�ve communica�ons 
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Describe the challenge faced during the last twelve (12) months of implementa�on that may result in a change to the scope and/or �ming of the project; please provide a
descrip�on and how they have impacted the implementa�on period and final targets.

Challenge type

Opera�onal

Impact on the project implementa�on

Minor/Solved

Measures adopted

All the virtual communica�on means available were used and the highest levels of the UNEP team were involved, including senior staff from the
Regional office for La�n America and legal advisers from Nairobi (Headquarters) to se�le and clarify disputed issues or misunderstandings

Lesson learned and other remarks

Adop�on of the most effec�ve means of communica�on possible

Confirma�on and Acknowledgement of Informa�on *
* This is a required ques�on to submit sec�on 2 of the Annual Performance Report (APR).

X The accredited en�ty hereby confirms that the informa�on provided in sec�on 2 is complete and ready for submission.
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Sec�on 3: Financial Informa�on

Sec�on 3: Financial Informa�on
Please note that this is sec�on 3 of the six Annual Performance Report (APR) sec�ons. APR will be considered valid only a�er all the six sec�ons and the
addi�onal sec�on on COVID-19 are filled with relevant details.

3.1 Approved Budget for en�re project period as per FAA Currency

USD

(Informa�on is locked for edi�ng)

GCF Funding (Equity)

GCF Funding (Grants)

GCF Funding (Guarantees)

GCF Funding (In-kind)

GCF Funding (Loans)

GCF Funding (Results-Based Payment)

50 000 000

(Informa�on is locked for edi�ng)

3.1.1 Total GCF Funding

50 000 000

(Informa�on is locked for edi�ng)

Please confirm if the afore-men�oned values are different as per your knowledge.

No differences to be reported.
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3.2 Co-financing Currency

usd

(Informa�on is locked for edi�ng)

Co-financing (Equity)

Co-financing (Grants)

Co-financing (Guarantees)

Co-financing (In-kind)

Co-financing (Loans)

Co-financing (Results-Based Payment)

3.2.1 Total Co-financing

Please confirm the afore-men�oned values are different as per your knowledge.

No differences to be reported.
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3.3 Disbursements Details (Cumula�ve to this repor�ng period)

3.3.1 Total GCF Disbursement

50 000 000

(Informa�on is locked for edi�ng)

Currency

USD

(Informa�on is locked for edi�ng)

GCF Equity Disbursement

GCF Grants Disbursement

GCF Guarantees Disbursement

GCF In-kind Disbursement

GCF Loans Disbursement

GCF Results-Based Payment Disbursement

50 000 000

(Informa�on is locked for edi�ng)

Please confirm the afore-men�oned values are different as per your knowledge.

No differences to be reported.

3.3.2 Co-Financing Disbursement

Provide the cumula�ve amount of disbursements from the start of implementa�on to the end of this repor�ng period. Indicate '0'
if no amount is disbursed yet.

0

Choose currency

USD

3.3.3 Total Project Disbursement

Provide the cumula�ve amount of disbursements from the start of implementa�on to the end of this repor�ng period. Indicate '0'
if no amount is disbursed yet.

50 000 000

Choose currency

USD

Please provide comments on sub-sec�on 3.3, if any.

The GCF Results-Based Payment disbursement amount men�oned above, excludes Accredited En�ty fee amount of USD 262,500
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3.4 Expenditure details (Cumula�ve to this repor�ng period) Choose currency

Please select

GCF Equity Expenditures

Provide the cumula�ve amount of expenditures from the start of implementa�on to the end of this repor�ng period. Indicate '0' if no amount is disbursed yet.

GCF Grants Expenditures

Provide the cumula�ve amount of expenditures from the start of implementa�on to the end of this repor�ng period. Indicate '0' if no amount is disbursed yet.

0

GCF Guarantees Expenditures

Provide the cumula�ve amount of expenditures from the start of implementa�on to the end of this repor�ng period. Indicate '0' if no amount is disbursed yet.

GCF Loans Expenditures

Provide the cumula�ve amount of expenditures from the start of implementa�on to the end of this repor�ng period. Indicate '0' if no amount is disbursed yet.

3.4.1 GCF Expenditures

Provide the cumula�ve amount of expenditures from the start of implementa�on to the end of this repor�ng period. Indicate '0' if no amount is disbursed yet.

0

3.4.2 Co-financing Expenditures

Provide the cumula�ve amount of expenditures from the start of implementa�on to the end of this repor�ng period. Indicate '0' if no amount is disbursed yet.

0

3.4.3 Total Project Expenditures
0

Please provide comments on sub-sec�on 3.4, if any.

3.5 Investment & Other Income (Cumula�ve to this repor�ng period)

Repor�ng Level for investment
Please select the second op�on 'Accredited En�ty Por�olio Level' only if AEs have more than one project where all GCF funds are
held in a consolidated GCF Special Account.

X Project Level

 Accredited En�ty Por�olio Level

Choose currency

USD

Project Level Investment & Other Income

0

Please provide comments on sub-sec�on 3.5, if any.

The figure shall be provided upon comple�on of the UNEP 2020 financial year audit

3.6 Report on AE fees (Cumula�ve to this repor�ng period)

Repor�ng Level for AE fees
Please select the second op�on 'Accredited En�ty Por�olio Level' only if AEs have more than one project where all GCF funds are
held in a consolidated GCF Special Account.

 Project Level

X Accredited En�ty Por�olio Level

Choose currency

USD
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Accredited En�ty Por�olio Level AE Fees

1 052 801

Please provide comments on sub-sec�on 3.6, if any.

The accredited en�ty por�olio level amount men�oned above is cumula�ve expenditure to the end of this repor�ng period

3.7 Annual Financial Performance Report

Please download the Financial Performance Report Template in Excel.

Financial Performance Report Template

This sub-sec�on 3.7 is not applicable for REDD+ Results-Based Payments Projects. Please provide a separate 'Financial Progress Details' in Sec�on 6.

Please a�ach the Annual Financial Performance Report here.

Please provide comments on the a�achment.

Confirma�on and Acknowledgement of Informa�on *
* This is a required ques�on to submit sec�on 3 of the Annual Performance Report (APR).

X The accredited en�ty hereby confirms that the informa�on provided in sec�on 3 is complete and ready for submission.
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Sec�on 4: Environmental and Social Safeguards & Gender

Sec�on 4: Environmental and Social Safeguards & Gender
Please note that this is sec�on 4 of the six Annual Performance Report (APR) sec�ons. APR will be considered valid only a�er all the six sec�ons and the
addi�onal sec�on on COVID-19 are filled with relevant details.

4.1 Implementa�on of environmental and social safeguards and gender elements

Please provide informa�on on the project or programme on the following: (1) key risks and impacts as iden�fied; (ii) compliance with applicable laws and
regula�ons including FAA condi�ons and covenants; and (3) progress in the implementa�on of environmental and social management plans and programs
including monitoring ac�vi�es undertaken during the implementa�on of the funded ac�vity.

4.1.1 The informa�on includes descrip�on on any changes in the key environmental and social risks and impacts as iden�fied and arising from the
implementa�on including any unan�cipated risks and impacts (ex. from changes in laws and regula�ons) and, based on these if any change in the
project’s environmental and social risk category. In case of a change in the E&S risk category for the project, please provide an explana�on.

Substan�al advances have been made during the pre-effec�veness phase of the project on the prepara�on of key environmental and social safeguards
and gender elements of the project. This has included the development of an Environmental and Social Management Plan (ESMP; English and Spanish
versions in A�achment I), to help guide the implementa�on of all project ac�vi�es, se�ng out mini-mum criteria for iden�fying risks and con�nuously
managing and monitoring poten�al environmental and social impacts, in line with relevant safeguards, and with an integrated gender approach and
engagement of key stakeholders. To help inform the development of the ESMP, several working sessions were held with project partners and execu�ng
agencies to develop informa�on sheets for each ac�vity to be implemented, with detailed evalua�on of the theory of change for each ac�vity; ac�ons
to be implemented; key stake-holders; considera�ons for gender; and assessment of social and environmental risks and impacts, as well as mi�ga�on
measures. These informa�on sheets are annexed to the ESMP provided in A�achment I, and helped to inform the risk iden�fica�on and mi�ga�on
matrix in the document. An Indigenous Peoples and Cultural Heritage Plan is currently being finalized; this seeks to integrate the perspec�ves and needs
of indigenous peoples, collect and address their concerns, and manage poten�al risks and nega�ve impacts for all phases of the project related to both
indigenous peoples and cultural heritage. The plans have been reviewed with project partners and key stakeholders and include considera�ons of
COVID-19 impacts. Although in-person stakeholder consulta�ons, including with indigenous communi�es, were not able to take place due to the COVID-
19 situa�on, virtual consulta�ons and discussions have been held to help inform the development of the plans. Further consulta�ons are being planned
as part of project incep�on and will inform the finaliza�on of the Indigenous Peoples and Cultural Heritage Plan. 

During the post-effec�veness phase, terms of reference have been developed for both the safeguards and gender specialists who will be part of the
project team. Further planning has taken place related to incep�on ac�vi�es, including capacity-building ac�vi�es on safeguards and gender to be
carried out with all project personnel, as well as representa�ves from the execu�ng agencies. Further informa�on and guidance are also being
developed for the execu�ng agencies on the safeguards and gender related monitoring and repor�ng that will be required to accompany the
implementa�on of ac�vi�es. 
At this early stage of post-effec�veness, the following status of compliance with applicable laws and regula�ons of the country as well as the relevant
condi�ons or covenants under the FAA can be reported. 

4.1.2 The informa�on should include status of compliance with applicable laws and regula�ons of the country as well as the relevant condi�ons or
covenants under the FAA. This can be captured in the table below:
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Status of compliance with applicable laws and regula�ons and the condi�ons and covenants specifically addressing ESS & Gender under FAA

Compliance Type

Condi�on

Compliance Title & Descrip�on

Upon the conclusion of its due diligence, the ac�vi�es that led to the GCF Volume of ERs for which the REDD+ RBP is requested and made have been
implemented in a manner consistent with the Policy on Prohibited Prac�ces and the AML/CFT Policy, as required pursuant to paragraph 18 of the RfP
(FAA clause 8.01, g)

Status of compliance

The project is s�ll in its pre-implementa�on phase, and implementa�on of ac�vi�es has not yet begun; project ac�vi�es will be implemented in a
manner consistent with the Policy on Prohibited Prac�ces and the AML/CFT Policy.

Compliance Type

Condi�on

Compliance Title & Descrip�on

Upon the conclusion of its due diligence, the ac�vi�es that led to the GCF Volume of ERs for which the REDD+ RBP is requested and made have been
implemented in a manner consistent with the Accredited En�ty’s own policies and procedures, which enabled the Accredited En�ty to comply with
the Standards, the Indigenous Peoples Policy and the relevant safeguards for REDD+ including the Cancun, as required pursuant to paragraph 18 of
the RfP (FAA clause 8.01, h)

Status of compliance

The project is s�ll in its pre-implementa�on phase, and implementa�on of ac�vi�es has not yet begun; project ac�vi�es will be implemented in a
manner consistent with UNEP’s policies and procedures, in line with relevant GCF Standards, the Indigenous Peoples Policy, and relevant REDD+
safeguards. The ESMP considers and includes provisions for addressing and respec�ng relevant safeguards, and repor�ng informa�on through the
na�onal Safeguards In-forma�on System (SIS).

Compliance Type

Condi�on

Compliance Title & Descrip�on

Undertake and/or put in place any adequate measures in order to ensure that the management of the environmental and social risks and impacts
arising from the Funded Ac�vity comply at all �mes with the recommenda�ons, requirements and procedures set forth in the Environmental and
Social Management Framework (ESMF), which was provided by the Accredited En�ty to the Fund before the Approval Decision (FAA clause 8.03, d)

Status of compliance

The ESMP (see A�achment I) has been developed to ensure adequate measures are in place to manage environmental and social risks and impacts
from project ac�vi�es, in line with the ESMF.

Compliance Type

Condi�on

Compliance Title & Descrip�on

Ensure, with respect to Ac�vi�es to be executed by the Accredited En�ty, and contractually oblige the Ministry of Environment and Sustainable
Development of the Republic of Paraguay, monitor and enforce such requirement, with respect to Ac�vi�es to be executed by the Ministry of
Environment and Sustainable Development of the Republic of Paraguay, that such Ac�vi�es will not support or finance, directly or indirectly, any
Ac�vi�es with poten�al environ-mental and social risks that are equivalent to category A pursuant to the Environmental and Social Risks Categories
to be conducted as part of the use of GCF Proceeds. (FAA clause 8.03, e)

Status of compliance

As detailed in the ESMF and ESMP, no ac�vi�es with poten�al environmental and social risks that are equivalent to category A will be supported.
Once the project ac�vi�es are underway, UNEP will ensure con�nuous safeguards assessment and monitoring to ensure this is con�nued throughout
project implementa�on.
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Compliance Type

Condi�on

Compliance Title & Descrip�on

Obtain, or contractually require the Ministry of Environment and Sustainable Development of the Republic of Paraguay to obtain, all necessary
environmental licenses or clearances, land and land rights required to carry out the Funded Ac�vity pursuant to relevant laws, including deeds of
dona�on or assignment of land use rights for land that will not be compensated, and shall promptly furnish to the Fund, upon its request, evidence
sa�sfactory to the Fund that such licenses, clearances, land and rights in respect of the land are available for the purposes of the Funded Ac�vity
(FAA clause 8.03, f)

Status of compliance

The project is s�ll in its pre-implementa�on phase, and implementa�on of ac�vi�es has not yet begun. The Project Coopera�on Agreement with the
Republic of Paraguay includes a requirement for the Ministry to obtain all necessary environmental licenses or clearances, land and land rights
required before ac�vi�es are implemented.

Compliance Type

Condi�on

Compliance Title & Descrip�on

Prior to commencing any ac�vi�es that have poten�al applica�on of the Accredited En�ty’s safeguards standards on indigenous peoples and/or
cultural heritage, the Accredited En�ty shall submit to the Fund the relevant indigenous peoples plan, including related to benefit sharing and/or a
grievance mechanism where relevant, and shall also furnish to the Fund evidence, sa�sfactory to the GCF Secretariat, that free, prior and informed
consent from the indigenous communi�es has been obtained for the purposes of the relevant ac�vi�es (FAA clause 8.03, g)

Status of compliance

The project is s�ll in its pre-implementatoon phase, and implementa�on of ac�vi�es has not yet begun; a dra� Indigenous Peoples and Cultural
Heritage Plan has been developed, with informa�on on benefit sharing and grievance mechanisms, as well as the necessary processes required to
obtain free, prior and informed consent (FPIC) from indigenous communi�es. This Plan will be finalized, and FPIC will be carried out, before relevant
ac�vi�es are implemented.

Compliance Type

Condi�on

Compliance Title & Descrip�on

Prior to commencing any Ac�vi�es for the implementa�on of the Funded Ac�vity, submit to the Fund a detailed Safe-guard Management Plan
related to the relevant Ac�vi�es to be executed as reviewed by the Accredited En�ty (FAA clause 8.03, h)

Status of compliance

An ESMP for the project has been developed, and is available in both English and Spanish (see A�achment I).

Compliance Type

Condi�on

Compliance Title & Descrip�on

Apply, in accordance with its own policies and procedures, its own fiduciary principles and standards rela�ng to AML/CFT in the implementa�on of
the Funded Ac�vity (FAA clause 8.03, i)

Status of compliance

UNEP’s fiduciary principles and standards related to AML/CFT will be applied to project ac�vi�es.

Compliance Type

Condi�on
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Compliance Title & Descrip�on

Contractually require, monitor and enforce such requirement that (i) the GCF Volume of ERs and the REDD+ RBP paid by the GCF for those ERs are
published in the Info Hub as well as in the Host Country’s na�onal interim registry and its successor; (ii) the GCF Volume of ERs paid by the GCF are
no longer eligible for RBPs under the GCF or in any other arrangement; and (iii) the Host Country will re�re the GCF Volume of ERs and will not
transfer or otherwise use them (e.g. offse�ng) (FAA clause 8.03, k)

Status of compliance

Agreement signed between MADES and UNEP contractually obligates them to monitor and enforce these requirements

Compliance Type

Condi�on

Compliance Title & Descrip�on

Contractually require, monitor and enforce that the Recipient will not enter in any transac�on in rela�on to Emission Reduc�ons other than with the
Accredited En�ty for the purpose of implemen�ng the Funding Proposal, un�l the na�onal registry of mi�ga�on measures that includes Emission
Reduc�on from REDD+ results is established and made publicly accessible (FAA clause 8.03, l)

Status of compliance

Agreement signed between MADES and UNEP contractually obligates them to monitor and enforce these requirements

Compliance Type

Condi�on

Compliance Title & Descrip�on

Ensure and confirm in each APR that the GCF Proceeds are used and the Funded Ac�vity is implemented in a manner consistent with the Funding
Proposal, this Agreement and paragraph 14 of the RfP (FAA clause 8.03, m)

Status of compliance

The project is s�ll in its pre-implementa�on phase, and implementa�on of ac�vi�es has not yet begun; however, further planning that has taken
place related to the implementa�on of ac�vi�es has been consistent with the Funding Proposal, the FAA, and paragraph 14 of the RfP.

Compliance Type

Condi�on

Compliance Title & Descrip�on

Pursuant to paragraph 14 of the RfP, the Accredited En�ty shall provide, to the sa�sfac�on of the GCF Secretariat, and prior to the implementa�on of
the Ac�vi�es described in sub-output 2.2 of the Funded Ac�vity, an opera�ons manual for the implementa�on of sub-output 2.2 containing detailed
eligibility criteria for the Ac�vi�es to be funded as well as the procedure for implementa�on of fiduciary, environmen-tal and social safeguards
consistent with GCF policies. Use of GCF Proceeds to finance the Ac�vi�es described in sub-output 2.2 of the Funded Ac�vity shall be reported in the
APRs submi�ed to the GCF Secretariat.

Status of compliance

The project is s�ll in its pre-implementa�on phase, and implementa�on of ac�vi�es has not yet begun; an opera�ons manual for the
implementa�on of sub-output 2.2 will be developed, containing detailed eligibility criteria for the Ac�vi�es to be funded as well as the procedure for
implementa�on of fiduciary, environmental and social safeguards consistent with GCF policies.

Compliance Type

Law / Regula�on

Compliance Title & Descrip�on

Law 2524/04 (Zero Deforesta�on Law)
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Status of compliance

The validity of this Law has been extended for 10 years, effec�ve December 2020.

Compliance Type

Law / Regula�on

Compliance Title & Descrip�on

Decree 1039/18, which approves the “Protocol for the Process of Consulta�on and Free, Prior and Informed Consent with the Indigenous Peoples
that live in Paraguay”

Status of compliance

This Decree is s�ll valid, and ac�ons are underway for its regula�on.

4.1.3 Provide a report on the progress made in implemen�ng environmental and social management plans (ESMPs) and frameworks (ESMFs)
describing achievements, and specifying details outlined in the tables below.

Implementa�on of ESMPs and ESMFs

Ac�vi�es implemented during the repor�ng period, including monitoring

ESMP developed

Outputs during the repor�ng period

ESMP (Spanish and English) (see A�achment I)

Key environmental, social and gender issues, risks and impacts addressed during implementa�on

Nothing to report during this repor�ng period

Any pending key environmental, social and gender issues needing accredited en�ty’s ac�ons and GCF a�en�on

Nothing to report during this repor�ng period

4.1.4 Provide informa�on on how the GCF Independent Redress Mechanism, as well as the AE's GRM (e.g. contact details, accessibility, and basic
procedures of such mechanisms), is brought to the a�en�on of execu�ng en��es, people, and beneficiaries in the project target area and the public in
accordance with the relevant ESMS/ESIA.

4.1.5 Include a descrip�on of the ac�ons undertaken towards increasing the relevant stakeholders’ engagement in the project environmental, social
and gender elements.

The informa�on in this subsec�on should be provided for all projects regardless of the E&S risk category for the project.
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Implementa�on of the stakeholder engagement plan

Ac�vi�es implemented during the repor�ng period

The Indigenous Peoples and Cultural Heritage Plan is being finalized 

Ini�al stakeholder mapping informa�on is available in Table 8 of the ESMP. (see A�achment I). Execu�ng agencies will also carry out detailed
stakeholder mapping and engagement planning for each ac�vity. 

Dates and venues of engagement ac�vi�es

Nothing to report during this repor�ng period

Informa�on shared with stakeholders

Nothing to report during this repor�ng period

Outputs including issues addressed during the repor�ng period

Nothing to report during this repor�ng period

4.1.6 Implementa�on of the grievance redress mechanism - list on the grievances received in the repor�ng period with the descrip�on of the
grievance, the date the grievance was received, and the resolu�on of the grievance.

Descrip�on of issues/complaints received during the repor�ng period

Detailed informa�on on the development of a project-level grievance redress mechanism is
included in the ESMP (see A�achment I)

Date of receipt

Descrip�on of resolu�on

n/a

Status of addressing issues/complaints

Nothing to report during this repor�ng period

4.2 Gender Ac�on Plan



SmartME 27 / 42

FP121

As project ac�vi�es have not yet begun, no progress is to be reported regarding the implementa�on of the Gender Ac�on Plan during this repor�ng
period. However, the Gender Analysis and the Gender Ac�on Plan have been key inputs used to develop the ESMP, and to assess poten�al risks and
impacts as well as mi�ga�on measures. Regarding gender equality-related risks, as project implementa�on is expected to create new economic
opportuni�es, there is a risk that if ac�vi�es are not designed and implemented appropriately, the exis�ng gender gap could be increased. However,
there are six mi�ga�on measures specifically designed to implement a cross-cu�ng gender approach and to promote women’s equality, financial
independence, and access to opportuni�es, which are detailed in the ESMP. Whilst some measures are cross-cu�ng, the applicability of others depends
on which ac�vi�es specifically are being implemented. The measures, designed to complement and promote the Gender Ac�on Plan, are: 

• A gender approach will be applied from the design stage of the ac�vity, in line with the gender policy described in the project's Environmental and
Social  
Management Framework (ESMF) and the Gender Assessment and Gender Ac�on Plan.  
• The par�cipa�on of women in the construc�on of management/communica�on plans will be promoted, ensuring that their visions and par�cular
needs  
are iden�fied and appropriately integrated.  
• The Na�onal Gender Strategy for Climate Change (2017) and the Na�onal Law No. 5446/15 on Public Policies for Rural Women will be applied.  
• Professional technical training for female park rangers will be encouraged.  
• Women will be encouraged to par�cipate in the various ac�vity schemes, encouraging women's financial independence.  
• The gender approach will be implemented throughout the design process of the Fund and other related ac�ons of this ac�vity, to collect and consider
the visions and needs of women, and to ensure their access to the Fund.  

Terms of reference for the project gender specialist have been developed. Recruitment is underway. 

From project incep�on, and following the hiring of the project gender specialist, the Gender Ac�on Plan as well as the gender-related mi�ga�on
measures in the ESMP will be reviewed and updated/adapted as needed. Training will take place with all relevant project personnel, including from
execu�ng agencies, on the implementa�on of the Gender Ac�on Plan and the applica�on of gender-related mi�ga�on measures. 

Provide a progress report on the gender ac�on plan developed during project prepara�on stage for the repor�ng period. This will primarily be a report on ac�vi�es undertaken
and results achieved as a result of comple�on of an ac�vity. Further it should also indicate if the project is on track to achieving the intended outcome(s). The repor�ng should
be done for ac�vi�es, targets and indicators already set in the ac�on plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been
iden�fied in the gender analysis and ac�on plan. If ac�vi�es or targets are not achieved as per plan, reasons should be provided, and recourse ac�on should be proposed.
Please include a repor�ng on any changes or devia�ons. Include a Report on implementa�on challenges and lessons learnt and how these will inform on-going ac�ons and what
ac�on will be taken by when to address the challenges faced. Incorporate both quan�ta�ve data and qualita�ve report of the performance of such ac�ons, and on progress on
ac�ons iden�fied.
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4.2.1 Progress on implemen�ng the project-level gender ac�on plan submi�ed with the funding proposal

Ac�vity / Ac�on

Project ac�vity: Ac�ons to improve conserva�on in public nature protected areas (legal �tles; land-use planning). 

1. Technical staff (both project staff and counterpart staff) involved in the implementa�on of the project trained on gender approach

Indicator

% of technical staff trained on the gender approach

Baseline

To be determined at project incep�on  

Target, including sex-disaggrega�on

100% of staff trained

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

2. Analysis of gender-relevance and gender needs and roles related to this project carried out in consulta�on between decision makers and local
communi�es, and equitable involvement of both women and men in mee�ngs and consulta�ons

Indicator

Number of par�cipants disaggregated by gender in workshops and ac�vi�es related to land-use planning processes  

Baseline

To be determined at project incep�on

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

3.- Analysis of legal, customary and economic aspects of differences in land ownership between men and women of different ethnic groups and
regions and development of the mechanism and implementa�on plan collec�vely with the relevant experts

Indicator

% of project facilitators of land-use planning processes par�cipa�ng in a gender training

Baseline

To be determined at project incep�on

Target, including sex-disaggrega�on

100% of the facilitators par�cipated in a gender training

Budget

0

Currency

USD
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Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Rapid Ins�tu�onal Response to alerts of deforesta�on and/or degrada�on. 

4 Response team members trained on the gender approach

Indicator

% of response team-members that par�cipated in a gender training

Baseline

100% of the response team-members par�cipated in a gender training

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Iden�fica�on and strengthening of ongoing programmes and ac�ons to reduce deforesta�on. 

5. Support the integra�on of a gender approach in programmes and ac�ons that are gender blind

Indicator

% of supported programmes that receive support for integra�ng a gender approach 

Baseline

100% of supported programmes and ac�ons have integrated a gender
approach

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Regulatory and ins�tu�onal framework for strengthening the implementa�on of the ENBCS 

6. Integrate gender considera�ons throughout regulatory and ins�tu�onal strengthening processes to ensure equitable par�cipa�on of women in all
decision-making related to the ENBCS

Indicator

% of programmes for regulatory and ins�tu�onal strengthening that receive support for integra�ng a gender approach 
have integrated a gender approach
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Baseline

100% of supported programmes and ac�ons

Target, including sex-disaggrega�on

To be deter-mined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Development of capaci�es for environmental regula�on, control and penaliza�on 

7. Develop capaci�es of MADES staff involved in the project on the ‘why’, ‘what’ and ‘how’ of integra�ng a gender approach within their work;
ensure equitable access of male and female staff to training

Indicator

- % of MADES staff involved in the project that par�cipated in a gender training. 

- % of male and female MADES staff involved in the project that par�cipated in training on environmental legal procedures, satellite image
processing, GHG accoun�ng and inventories

Baseline

- 100% of MADES staff involved in the project par�cipated in a gender
training 

- Gender ra�o of MADES staff involved in training corresponds to gender
ra�o among staff in gen-eral

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Implementa�on, monitoring and repor�ng on the full respect of safeguards and gender ac�ons. 

8,. Ensure inclusion of gen-der disaggregated data in repor�ng on safeguards, as appropriate

Indicator

% of reports for safeguards informa�on system including gender disaggregated data, as appropriate.

Baseline

100 % of safeguards reports including gen-der disaggregated data

Target, including sex-disaggrega�on

To be deter-mined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle
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Ac�vity / Ac�on

Project ac�vity: RBPs will be invested in making the system for environmental services fully opera�onal. This will include (i) simplifying and
digitalizing processes to substan�ally diminish transac�on costs for demand and supply actors; (ii) strengthen enforcement and monitoring. 

9. Technical support; no specific gen-der responsive ac�ons

Indicator

Technical support; no specific gender responsive ac�ons

Baseline

N/A

Target, including sex-disaggrega�on

N/A

Budget

0

Currency

USD

Report on annual progress

N/A

Ac�vity / Ac�on

Project ac�vity: Strengthening of land-use governance through improved planning and regula�on. 

10.. Analysis of gender-relevance and gender needs and roles related to project implementa�on carried out in consulta�on between the decision
makers and local communi�es and equitable involvement of both women and men in mee�ngs and consulta�ons

Indicator

Number of par�cipants disaggregated by gender in workshops and ac�vi�es related to land-use planning processes

Baseline

To be determined at incep�on workshop

Target, including sex-disaggrega�on

To be determined at incep�on workshop

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Communica�on and knowledge management products. 

11. Ensure communica�on and knowledge management products are developed in an inclusive way, considering the differen�al access to
informa�on and communica�on needs of men and women; and inclusion of gender perspec�ve in the knowledge management approach to
systema�za�on to ensure recommenda�ons and lessons learnt consider perspec�ves of both men and women and recommenda�ons benefit both
in an equitable manner, contribu�ng to reducing gender gaps

Indicator

Means of verifica�on: Template for systema�za�on includes categories for gender-disaggregated data and asks for recording gender specific
perspec�ves 

Baseline

To be determined at project incep�on

Target, including sex-disaggrega�on
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Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Impact on the behaviour of key actors for the reduc�on of deforesta�on (officials, producers and producer’s associa�ons). 

12. In any grassroots-level outreach ac�vi�es, ensure equitable par�cipa�on of women and men; organize awareness raising workshops with
associa�ons and representa�ve en��es of indigenous peoples and local communi�es to ensure women’s ac�ve and equitable involvement; reflect
the perspec�ves, roles and economic ac�vi�es of women, as well as their specific informa�on and capacity needs, in developing the behavioural
change communica�on campaign to enable the ac�ve contribu�on and par�cipa�on of these groups

Indicator

% of key actors disaggregated by gender that are informed on the benefits of forest conserva�on and related behaviour change.

Baseline

% of key actors disaggregated by gender that are informed on the
benefits of forest conserva�on and related behaviour change.  

Target, including sex-disaggrega�on

To be deter-mined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Defini�on of rules of opera�on, safeguards requirements, par�cipa�on modali�es and decision making mechanism 

13. Analysis of how the fund can act as a catalyst for the reduc�on of gender gaps

Indicator

Number of analyses of how fund can act as catalyst for addressing gender gaps

Baseline

To be determined at project incep�on

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

14. Integra�ng the gender equity objec�ves of ENBCS – par�cipa�on of women in all areas of forest decision-making, equitable access to services,
land and finance – into fund design (including by assessing the viability of integra�ng gender considera�ons as eligibility criteria for fund
disbursement in specific categories), opera�ons, and ongoing evalua�on
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Indicator

% of consulta�ons and workshops associated with the design of the fund which are designed to account for women’s constraints (loca�on, �ming,
women’s only groups, etc.) and inclusion of women´s interest groups

Baseline

100% of consulta�ons and work-shops associated with this ac�vity
which are designed to account for women’s constraints and inclusion of
women´s interest groups

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

15. Ensure par�cipa�on of gender-responsive Na�onal Climate Change Commission (NCCC) and a REDD+ Roundtable in the decision-making for
Climate Change Fund alloca�on 

Indicator

Number and % of women involved in consulta�ons, workshops and decision-making processes associated with this ac�vity

Baseline

40 % of women involved in consulta�ons, workshops and decision-
making processes associated with this ac�vity

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

16. Ensure women represent an equitable number of posi�ons/seats in relevant governance bodies of the Fund

Indicator

To be determined at project incep�on

Baseline

To be determined at project incep�on

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on



SmartME 34 / 42

FP121

-17. Integra�ng the gender equity objec�ves of ENBCS – par�cipa�on of women in all areas of forest decision-making, equitable access to services,
land and finance – into fund design (including by assessing the viability of integra�ng gender considera�ons as eligibility criteria for fund
disbursement in specific categories), opera�ons, and ongoing evalua�on

Indicator

% of consulta�ons and workshops associated with the design of the fund which are designed to account for women’s constraints (loca�on, �ming,
women’s only groups, etc.) and inclusion of women´s interest groups 

Baseline

100% of consulta�ons and workshops associated with this ac�vity which
are designed to account for women’s constraints and inclusion of
women´s interest groups.

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

-18.Ensure par�cipa�on of gender-responsive Na�onal Climate Change Commission (NCCC) and a REDD+ Roundtable in the decision-making for
Climate Change Fund alloca�on

Indicator

Number and % of women involved in consulta�ons, workshops and decision-making processes associated with this ac�vity

Baseline

40 % of women involved in consulta�ons, workshops and decision-
making processes associated with this ac�vity

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

19. Ensure women represent an equitable number of posi�ons/seats in relevant governance bodies of the Fund

Indicator

To be determined at project incep�on

Baseline

To be determined at project incep�on

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD
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Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

20. Ensure that the grant and financial products are developed considering a gender approach, and to meet the needs of men and women and
equally benefit men and women

Indicator

Number and % of beneficiaries of the grants and financial products disaggregated by gender

Baseline

Number and % TBD in incep�on workshop

Target, including sex-disaggrega�on

To be determined at project incep�on

Budget

0

Currency

USD

Report on annual progress

No progress to be reported in this repor�ng cycle

Ac�vity / Ac�on

Project ac�vity: Team of local/interna�onal experts verify the correct use of RBP’s resources in the Climate Change Fund. 

- [Opera�onaliza�on of related ac�vi�es – no specific gen-der responsive ac�ons]

Indicator

N/A

Baseline

N/A

Target, including sex-disaggrega�on

N/A

Budget

0

Currency

USD

Report on annual progress

N/A

4.3 Planned ac�vi�es on environmental and social safeguards for the next repor�ng period
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UNEP is commi�ed to avoiding, minimizing or mi�ga�ng adverse environmental, social or economic impacts associated with the projects it supports.
For this purpose, all ac�vi�es will be subject to environmental, social and economic safeguards review and screening during project incep�on and
throughout the life of the project, and they will be designed, implemented, monitored and evaluated in accordance with applicable safeguards
standards. This requirement will also be applied to the implemen�ng/execu�ng partners as they deliver work for which UNEP, which maintains overall
responsibility for management and results. 

As detailed in the ESMP, the following ac�vi�es are due to be implemented in the next repor�ng period:  

• Develop and carry out an induc�on and training for all project personnel, subcontractors and partners that covers relevant safeguards requirements,  
and planning for iden�fica�on, management and monitoring of poten�al impacts and risks, so that they are aware of the environmental and social  
requirements for project implementa�on.  
• Review and update ins�tu�onal roles, budget and monitoring arrangements for the implementa�on of the ESMP. 
• Review and update stakeholder maps and plans for stakeholder engagement at the ac�vity-level. 
• Define a grievance redress mechanism (GRM) for the project, specifying and publishing its opera�ng procedures, including follow-up and repor�ng, as  
well as ac�vi�es for consul�ng on and communica�ng about the mechanism and facilita�ng access, par�cularly for indigenous peoples and local  
communi�es. The project’s GRM will be defined based on exis�ng country mechanisms.  

Project-level grievance redress procedures will be made accessible to all relevant stakeholders, and include procedures to: 
• keep the public informed about project ac�vity implementa�on; 
• receive and register communica�ons, concerns and complaints from the public; 
• promptly assess issues raised and determine how to resolve them; and 
• ensure equitable treatment of all aggrieved individuals and groups  
• document responses to public communica�ons, concerns and complaints  
• make appropriate adjustments in the management of the project (par�cularly the safeguards plans); and  
• enable con�nuous learning informing ongoing improvements to the grievance redress mechanism. 

The GCF Independent Redress Mechanism and UNEP’s Stakeholder Response Mechanism (SRM) will also be available as complementary mechanisms.
Part of the defini�on of the project GRM will include considera�ons about how to ensure execu�ng agencies and beneficiaries in target areas, as well as
the general public, are aware of these mechanisms and grievance redress procedures. Further considera�ons and informa�on are available in the ESMP
about how the project will ensure that indigenous peoples, local communi�es and other vulnerable groups can access the grievance redress procedures.
• Define monitoring and evalua�on framework, and informa�on to be collected from partners implemen�ng project ac�vi�es, including: 
• Collect informa�on on the mapping and engagement of relevant stakeholders, including any challenges to par�cipa�on and strategies to address
these  
challenges; 
• Collect informa�on on the design and opera�on of the project’s grievance redress mechanism, including specific ac�ons that have been implemented  
to enable access to this mechanism; regular repor�ng of results from the mechanism;  
• Collect detailed informa�on on free, prior and informed consent (FPIC) processes and informa�on on adherence to Paraguay’s na�onal Decree on this  
issue, and documentary evidence that FPIC has been appropriately applied, as relevant; 
• Conduct disaggregated repor�ng of informa�on, by gender, stakeholder group (including indigenous peoples), age, etc.; 
• Develop indicators that measure both the effec�veness of the implementa�on of ac�vi�es, as well as environmental and social impacts (both posi�ve  
and nega�ve); 
• Develop and pilot tools and templates for monitoring, collec�ng and repor�ng informa�on. 

Table 7 of the ESMP further iden�fies the mi�ga�on measures that will be considered and applied when implemen�ng project ac�vi�es. 

Provide a list of ac�vi�es in the ESMP to be implemented in the next repor�ng period. Include relevant deliverables such as reports or ac�on plans, and other project specific
products. Please include the monitoring schedule concerning ESS (including other poten�al vulnerable groups and indigenous people) for the next annual repor�ng period.

4.4 Planned ac�vi�es on gender elements for the next repor�ng period
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With respect to gender, the following ac�vi�es are due to be implemented in the next repor�ng period:  

• Contract gender specialist for the Project Management Unit, which will help to ensure gender mainstreaming throughout the implementa�on of
project  
ac�vi�es.  
• Review and update the Gender Assessment and Gender Ac�on Plan, as needed, and agree baselines and specific targets related to the Gender Ac�on
Plan,  
under the coordina�on of the project gender specialist, and via par�cipatory consulta�on processes, with expert guidance. 
• In coordina�on with the ac�ons being implemented for the ESMP, and in line with the Gender Ac�on Plan, develop and implement protocols for the  
con�nuous evalua�on, monitoring and repor�ng of aspects related to gender throughout project implementa�on. 
• Develop and carry out capacity-building on gender issues with the Project Management Unit, and other project partners. 

Provide a list of ac�vi�es in the gender ac�on plan to be implemented in the next repor�ng period. Include relevant deliverables such as reports or ac�on plans, and other
project specific products including processes that will be involved to implement the ac�vi�es effec�vely. Please include the monitoring schedule concerning gender ac�vi�es for
the next annual repor�ng period. Report on ac�ons taken on any of the recommenda�ons made by the secretariat (if applicable) to improve the level of integra�on of gender
issues in the project.

Confirma�on and Acknowledgement of Informa�on *
* This is a required ques�on to submit sec�on 4 of the Annual Performance Report (APR).

X The accredited en�ty hereby confirms that the informa�on provided in sec�on 4 is complete and ready for submission.
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Sec�on 5: Annexes

Sec�on 5: Annexes
Please note that this is sec�on 5 of the six Annual Performance Report (APR) sec�ons. APR will be considered valid only a�er all the six sec�ons and the
addi�onal sec�on on COVID-19 are filled with relevant details.

Annex 1: Updated implementa�on �metable for the Funded Ac�vity

Submit only if there are any changes from implementa�on plan submi�ed in the FAA.

Updated Project Implementa�on Timetable_7.16.21.pdf

Annex 2: Accredited En�ty compliance reports

Self-assessment reports, Report on Ac�ons pursuant to Clause 18.02, if applicable. Self-assessment reports: In accordance with the AMA requirement in Clause 13.01 of the
Accredita�on Master Agreement, with the Fiduciary Principles and Standards, ESS and Gender Policy. Report on Ac�ons pursuant to Clause 18.02: Only applicable to
Interna�onal Accredited En��es. In accordance with the Monitoring and Accountability Framework, a report on its ac�ons carried out or planned to be carried out pursuant to
Clause 18.02 of the Accredita�on Master Agreement.

Please provide comments on the annexes a�ached above if any.

The DAE report and self assessment reports were submi�ed to GCF separately via the Digital Accredita�on Pla�orm (DAP) on 25 and 26 February 2021.
Confirma�ons a�ached.

Confirma�on and Acknowledgement of Informa�on *
* This is a required ques�on to submit sec�on 5 of the Annual Performance Report (APR).

X The accredited en�ty hereby confirms that the informa�on provided in sec�on 5 is complete and ready for submission.
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Sec�on 6: A�achments

Sec�on 6: A�achments
Please note that this is sec�on 6 of the six Annual Performance Report (APR) sec�ons. APR will be considered valid only a�er all the six sec�ons and the
addi�onal sec�on on COVID-19 are filled with relevant details.

Click on '+ Add row' to a�ach more than one document.

Paraguay Environmental and Social Management Plan_23Sept20_ESP.pdf

Paraguay Environmental and Social Management Plan_23Sept20_ENG.pdf

Paraguay Indigenous Peoples and Cultural Heritage Plan_29Sept20_ESP.pdf

Paraguay Indigenous Peoples and Cultural Heritage Plan_29Sept20_ENG.pdf

GAP-FP121-updated_13Aug2021_clean.docx

Review_Sheet_GCF Paraguay APR 2020_responses-15 August 2021.docx

Submit the Unaudited/Audited financial statement and Interim/Final evalua�on report (as required by FAA). Submit a suppor�ng document for
Sec�on 2.4. (Update Progress on the Logic Framework Indicators), describing the calcula�on methodology for the current values provided.

This sub-sec�on 2.4 is not applicable for REDD+ Results-Based Payments Projects.

Other A�achments (if any). Such as addi�onal budget-related informa�on, loan repayment schedules to GCF (interest/principal), equity investment
schedules, other related reports relevant to the Funded Ac�vity, statements of capital account, valua�on reports, credit guarantee agreements,
investor reports, and others, as specified in the relevant legal agreements (e.g. Funded Ac�vity Agreement, Shareholders Agreement)  

For the Annual Performance Report of REDD+ Results-Based Payments projects, provide 'Implementa�on Timetable/Milestones for the next repor�ng
period' and 'Financial Progress Details' as an a�achment in this sec�on.
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Comments from AE (if any)

The responses under certain sec�ons were truncated. The word document has therefore been a�ached for ease of review.

Confirma�on and Acknowledgement of Informa�on *
* This is a required ques�on to submit sec�on 6 of the Annual Performance Report (APR).

X The accredited en�ty hereby confirms that the informa�on provided in sec�on 6 is complete and ready for submission.
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Addi�onal Sec�on: COVID-19 Impact

Addi�onal Sec�on: COVID-19 Impact
In this addi�onal sec�on of the Annual Performance Report (APR), please provide an update of COVID-19 impact on your project/programme. APR will be
considered valid only a�er all the six sec�ons and the addi�onal sec�on on COVID-19 are filled with relevant details.

Please indicate if your project/programme is adversely impacted by the COVID-19 pandemic.

Yes

Please choose the severity of overall impact.

Facing delays

Descrip�on of levels of severity: 
1. On-track with no or minor impact: No or minor impact on project implementa�on and corresponding annual ac�vi�es. 
2. Facing delays: Implementa�on progress faced delays in the �meline but did not require any substan�al changes in the implementa�on plan. 
3. A minor change(s) required: Changes that are not classified as Major changes but requires interven�on from GCF. 
4. A major change(s) required: As per paragraph 16 of the Policy on Restructuring and Cancella�on - Board Decision B.22/14 paragraph (a). Please find the
link to the policy document below.

GCF Policy on Restructuring and Cancella�on

Please describe an overall impact on your project/programme by the COVID-19 pandemic (100-word limit).

Un�l January 27, 130,163 cases of infected, 2,668 deaths and 105,353 recovered were reported in Paraguay. In rela�on to the previous day, 769 more
cases of those affected by coronavirus were registered in Paraguay. Paraguay is ranked 74th among countries with the highest number of infected.
Government response/ Vaccine plan: The government announced on December 13 that COVID-19 immuniza�ons will start in the second quarter of
2021, based on nego�a�ons with the WHO’s COVAX Facility. Star�ng December 7, the government implemented �ghtened restric�ons for two weeks
a�er new cases rose to over 1,000 per day. 

Provide a short descrip�on of the adverse impact on your project/programme and provide references or suppor�ng materials in the Annexes and A�achments sec�ons as
relevant.
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Please describe details of challenges encountered and correc�ve/mi�ga�on measures taken.

Select a type of the challenges encountered.

Field Ac�vi�es

Describe details of the challenge encountered.

The beginning of the Pandemic came at the precise moment that we were advancing in the planning for the incep�on of the project. This situa�on
mainly affected the en�re process of consulta�on with indigenous peoples (scheduled mee�ngs had to be canceled the last week of March and the
third week of April). It also affected missions to the country scheduled in March and April to nego�ate the signing of the agreement (RBP Transfer
Agreement/Project Coopera�on Agreement) with the Government of Paraguay for the transfer of funds corresponding to the Na�onal Climate
Change Fund. Addi�onally, there were delays since the government officials related to the nego�a�on had to priori�ze ac�ons aimed at the
government's response to COVID-19. 
The inability of UNEP staff to undertake field missions to nego�ate the Project Coopera�on Agreement was a significant challenge, and exacerbated
the nego�a�on challenges. The agreement reached under these circumstances will impact the plans presented to the fund, as well as delay the
expected �mes for legal agreements with the agencies.

Sample challenges for Field Ac�vi�es:  
- Delays in travels, planned training, workshops, conferences, events, and awareness-raising events 
- Limited access to project sites especially outer islands 
- Postponed field missions for collec�ng/valida�ng informa�on, and conduc�ng consulta�ons with local stakeholders 
- Measures required to ensure the security and safety of workers 
- Delays in pilot projects, feasibility/baseline studies

Describe details of the correc�ve/mi�ga�on measures taken as much as you can.

The �me was used to advance in the UN-to-UN agreements with the agencies (FAO and UNDP) that will par�cipate in the implementa�on of the
project. Important progress were made in the work plans by ac�vity through weekly virtual mee�ngs during April and May with technicians from the
different government ins�tu�ons (MADES, INDI, INFONA, STP) and the UN agencies involved. However, the delay in the nego�a�on of the PCA will
impact the plans presented to the fund, as well as delay the expected �mes for legal agreements with the agencies.

Select a type of the challenges encountered.

Project Costs

Describe details of the challenge encountered.

There is no impact yet on the cost structure of the project, as disbursement has not begun due to the delays caused by the pandemic. It is
an�cipated that several ac�vi�es related to fieldwork and capacity building will have to be restructured if the current mee�ng/travel restric�ons
persist beyond 2021. In this case, it is es�mated that no more than 20% of the budget would be affected by this restructuring

Sample challenges for Project Costs: 
- Cost increases or budget realloca�ons due to personnel contract extension, security, safety, office rentals, shipping, travel as well as needs for
sani�zers, workshops, communica�on modali�es on the field, and remote-working arrangement 
- Cost inflec�on due to delayed purchases and unstable markets

Describe details of the correc�ve/mi�ga�on measures taken as much as you can.

Not applicable yet as the project is s�ll under pre-implementa�on phase/ ac�vi�es have not started yet.

Please describe if any support is required from the GCF to address the COVID-19 impact on your project/programme.

No support from GCF is required at this stage

Confirma�on and Acknowledgement of Informa�on *
* This is a required ques�on to submit the addi�onla sec�on of the Annual Performance Report (APR).

X The accredited en�ty hereby confirms that the informa�on provided in the addi�onal sec�on on COVID-19 is complete and ready for submission.


