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IAPR CY2021] Section 1: General Information

Please note that this is section 1 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five
sections are filled with relevant details.

1.1 Please indicate if information provided in this APR is disclosable outside the Green Climate Fund. *
Yes - The Accredited Entity agrees that the information reported is disclosable.
[ ] No - The information reported is partly confidential. The disclosable version of the APR will be attached.

If you select the second option [No - The information reported is partly confidential. The disclosable version of the APR will be attached],
please follow the below steps.

- Step 1: Fill in all the sections of the APR with disclosable information.

- Step 2: Save each section using the 'PDF' function provided in the top-right corner. (Do NOT submit an APR at this step).

- Step 3: Attach all of the disclosable sections to the attachment boxes below, which will be shown once you check the second option only.
- Step 4: Update all the sections of the APR with non-disclosable information.

- Step 5: Submit the non-disclosable APR which herein enclose the disclosable APR in PDF format.

1.2 Please indicate if this report has been shared with the relevant NDA(s) for this Funded Activity
‘ Yes ‘

Oncethe APR is created in the PPMS, please use the 'Open as PDF' function to download the report in PDF format and to share with relevant authorities (i.e. NDAs)

before submission. Select 'Yes' only if shared to ALL the relevant NDA(s).

Please Indicate the date of submission to NDA(s)
‘ 2022-02-24 ‘

If the APR is submitted to multiple NDAs, please indicate the latest date of submission to NDA, and provide the other dates per NDA in the further explanation box

below.

Please provide further explanation, if any:

Not applicable

1.3 Funded Activity Title (Project/Programme Title)
‘ Enhancing Climate Information and Knowledge Services for resilience in 5 island countries of the Pacific Ocean ‘

1.4 Funding Proposal Reference Number
‘ FP147 ‘

1.5 Board Meeting Number
‘ 27
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1.6 Accredited Entity contacts for this APR

Full Name
’ Henrik Slotte ‘

E-mail Address Phone Number
’ unep-gcf@un.org ‘ ’ 41229178598 ‘
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1.7 Executing Entity(ies)

Full Name of Executing Entity

3/56

‘ Ministry of Finance and Economic Management

This value will be autopopulated from APR 2020.

Please write the name of the country where the Executing Entity is headquartered.

‘ Cook Islands

Full Name of Executing Entity

‘ Project Management Coordinating Unit in the Central Agency for Finance and Planning within the Premier’s Office

This value will be autopopulated from APR 2020.

Please write the name of the country where the Executing Entity is headquartered.

‘ Niue

Full Name of Executing Entity

‘ Ministry of Finance

This value will be autopopulated from APR 2020.

Please write the name of the country where the Executing Entity is headquartered.

‘ Palau

Full Name of Executing Entity

‘ Ministry of Finance

This value will be autopopulated from APR 2020.

Please write the name of the country where the Executing Entity is headquartered.

‘ Republic of the Marshall Islands

Full Name of Executing Entity

‘ Ministry of Finance

This value will be autopopulated from APR 2020.

Please write the name of the country where the Executing Entity is headquartered.

‘ Tuvalu

Full Name of Executing Entity

‘ United Nations Environment Programme

This value will be autopopulated from APR 2020.

Please write the name of the country where the Executing Entity is headquartered.

‘ Kenya

1.8 Project Duration
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From To

4/56

2021-09-10 ‘ ‘ 2026-09-10

Check if the extension request for the project duration was approved by the Secretariat during the reporting period.
Please reach out to the GCF portfolio managers if you need an extension

Yes (it was extended)
[ ]No

Please enter the extended end date of project implementation.

From To

‘ 2021-03-12 ‘ ‘ 2021-09-13

1.9 Current Year of Implementation

L

Indicate the year number, e.g., 2'

1.10 Annual reporting period covered in this report

From To

2021-09-10 ‘ ‘ 2021-12-31

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 1 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 1 is complete and ready for submission.

APR CY2021 Section 2: Implementation Progress - v2 2022-06-10 19:13

+09:00

IAPR CY2021] Section 2: Implementation Progress

Please note that this is section 2 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five

sections are filled with relevant details.

2.1 Overall (summary) project progress
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The Funded Activity Agreement (FAA) was signed between UNEP and the GCF on 13 November 2020. On 23 February 2021, UNEP requested
an extension of the 120-day period for effectiveness of the FAA, as per Clause 7.03 of the FAA. Extension of Effectiveness of the FAA was
approved by the GCF Secretariat on 12 March 2021, with the FAA extended for an additional six months and the revised deadline was 13
September 2021. UNEP submitted the request for effectiveness, and the Notice of Effectiveness was issued by GCF on 10 September 2021.

Following successful completion of Subsidiary Agreements, Legal Opinions and Co-financing re-confirmations with all five National
Executing Entities (EEs), UNEP sent a request for the first disbursement to the GCF Secretariat on 17 November 2021 for USD 14,806,209.
The GCF confirmed on 6 December 2021 that all conditions precedent to first disbursement had been fulfilled, and the funds were received
by UNEP on 17 December 2021.

The following summary covers activities under the reporting period from 10 September to 31 December 2021:
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1. UNEP undertook negotations of the Legal Agreements with each National EE between January 2021 (prior to effectiveness) to October
2021. The Project Cooperation Agreements include the requisite obligations from the Funded Activity Agreement between UNEP and
GCF; and the new and additional obligations from FAA required further discussion with respective EEs. The respective Project
Cooperation Agreements between UNEP and the National EEs were signed on 20 October 2021 (Cook Islands), 27 September 2021
(Niue), 24 September 2021 (Palau), 5 November 2021 (the Republic of the Marshall Islands — RMI), and 10 November 2021 (Tuvalu).

2. In line with the requirements of the FAA, legal opinions on the Subsidiary Agreements were sought by the respective National Executing
Entities. To facilitate the process, UNEP provided template legal opinions to the National Executing Entities in advance. In addition,
UNEP reviewed and provided feedback on the legal opinions prior to their finalisation. This was done to minimise the time period
between Effectiveness of the project and the first disbursement from GCF.

3. UNEP issued a request for the first disbursement for USD 14,806,209 on 17 November 2021, together with the following documents as
required under Clause 9 of the FAA: i) A Request for Disbursement; i) Scanned copies of each of the Subsidiary Agreements (the
Project Cooperation Agreements — PCAs) signed between UNEP and each National EE; iii) Legal opinions received from each of the
National EEs; iv) A Confirmation that the Co-financing has been committed by the Co-financiers. UNEP received the first disbursement
of USD 14,806,209 on 17 December 2021.

4. UNEP issued disbursements of the first tranche of fundsto the 5 National EEs and the Technical Partners in line with the respective
signed legal instruments h in February 2022 (outside of the reporting period for this APR).

5. Legal Agreements with seven of the eight Technical Partners were executed. The respective Project Cooperation Agreements (PCAs)
between UNEP and the Technical Partners were signed on 20 September 2021 (International Federation of Red Cross and Red Crescent
Societies Climate Centre — IFRC Climate Centre), 27 September 2021 (East West Center — EWC), 30 September 2021 (APEC Climate
Center — APCC), 9 December 2021 (University of Hawaii — UH), 13 December 2021 (the Pacific Community — SPC), and 13 December
2021 (New Zealand National Institute of Water and Atmospheric Research — NIWA). The PCA between UNEP and the Pacific Regional
Environment Programme (SPREP) was signed by UNEP on 14 February 2022 and is awaiting counter-signature by SPREP. The PCA
between UNEP and the Australian Bureau of Meteorology (BoM) is under preparation.

6. The Programme Management Unit (PMU) is under establishment, in line with the implementation arrangements set out in Section B.4
of the approved Funding Proposal. The recruitment process and on-boarding for the Programme Coordinator and Fund Management
and Procurement Officer (FMPO) positions is in progress. The Finance and Admin Assistant will be recruited once the Programme
Coordinator and FMPO are on board. An agreement has been reached with SPREP on hosting the UNEP PMU in the Pacific Climate
Change Centre in Apia, Samoa.

7. UNEP has drafted the Terms of Reference for the Programme Steering Committee (PSC) and the National Coordination Committees
(NCCs) . These are expected to be completed in Q2 2022 for adoption by the respective PSC and NCCs during their first meetings.

8. The Inception Workshop, including High-Level Launch Event, is planned to be conducted in May 2022. Implementation of programme
activities is scheduled to begin thereafter, although some pre-inception activities are already underway.

The impact of the ongoing COVID-19 pandemic has caused significant delays to pre-inception activities. UNEP notes that the originally
envisaged timelines which were developed for pre-inception and subsequent programme implementation were optimistic for a multi-country
initiative. Legal and operational issues such as securing legal opinions, administrative procedures prior to transfer of funds to national
executing entities, and the recruitment of programme personnel took longer than anticipated. Furthermore, national procedures (including
Cabinet approval, additional clearances and/or need for Executive Orders) for the execution of legal instruments resulted in unforeseen
delays. Furthermore, UNEP noted the varying capacities of national counterparts which required different levels of support. In addition,
limited internet connectivity (which is requisite for virtual working modalities) also contributed to the challenges faced. Moreover, travel
restrictions have impeded the provision of on-ground support to National EEs to address respective capacity constraints. Interdependencies
in the requirements to meet the conditions for programme effectiveness and first disbursement meant that slower progress in one country
caused delays that affected the entire programme.

The implementation timetable has been updated accordingly to reflect current timelines, as well as facilitate that the planned
implementation timelines are realistic given the ongoing pandemic and limit further COVID-19 impacts to the extent possible, based on
current available knowledge. The updated implementation timetable is submitted under Section 2.7.

Provide a narrative report describing the overall progress on the implementation of the funded activity, focusing on implementation achievements, delays, and

challenges according to the planned activities. As relevant, include references to other sections of this report (including Annexes or Attachments). Include a
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description of key milestones of the funded activity achieved during this reporting period including any deviations from original expectations. Also, describe
challenges encountered and actions undertaken to resolve these challenges, and lessons learned during the implementation, including issues related to non-
compliance with GCF standards or conditions, if any. In parallel, include positive achievements and better-than-expected results. If any issues have arisen in the
last twelve (12) months of implementation that may result in a change to the scope and/or timing of the project, please provide a description of those items and
how they have impacted the implementation period and final targets. Kindly make sure that this section just gives an overall summary and doesn't have overlap

with other sections.

2.2 Performance against the GCF investment criteria (summary)

Not applicable

Provide a narrative report describing the progress on the funded activity’s performance against the GCF investment criteria framework. The performance should
be compared against the initial assessment provided in the Board-approved Funding Proposal (section E). The list of the investment criteria as per the current
framework is provided below. For each investment criteria outlined below, please include an assessment of current status, changes, progress and impact of the
project as well as any impact of project context on the project during this reporting period against the initial baseline scenario and planned activities as per the
assessment presented in the approved Funding Proposal. This sub-section 2.2 is not applicable for REDD+ Results-Based Payments Projects. Please write 'Not

Applicable'as the response.
Relevant Links

The GCF investment criteria framework

2.2.1 Impact Potential

Not applicable

2.2.2 Paradigm shift potential

Not applicable

2.2.3 Sustainable development potential

Not applicable

2.2.4 Needs of the recipient

Not applicable

2.2.5 Country Ownership

Country ownership remains strong and is particularly demonstrated by the close engagement of National Executing Entities throughout the
process of concluding the respective Project Cooperation Agreements (PCAs). In the absence of travel restrictions imposed due to COVID-19,
countries would normally receive support from UNEP through in-country missions to conclude the PCAs. Despite the challenges of virtual
working modalities, programme countries with very limited human resources capacity have shown remarkable responsiveness and
dedication to the programme by meeting the complex and demanding requirements for programme effectiveness and first disbursement.
This includes re-confirmation of countries’ co-financing commitments.

Since approval of the Funded Activity in November 2019, the Cook Islands published its Third National Communication (TNC) under the
United Nations Framework Convention on Climate Change. The TNC cites the development of an Early Warning System and technologies as
a continuing key priority.

2.2.6 Efficiency and Effectiveness

Not applicable

2.3 Project Outputs Implementation Status


https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
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Please note the below fields are mandatory but only a one-time activity. Please fill out the project output details regardless of any progress
made so far, which will be auto-populated in the next APR and on wards.
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Use 'Add Row' button to add multiple outputs and/or activities reported against one output

Project Output Name *

’ 1.1 Strengthen institutional and policy frameworks and delivery models for climate services ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *

’ 1.1.1 Develop National Frameworks for Climate Services ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’Year‘l (Q2 - Q4) and Year 5 (Q2) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference (ToR) are under development for the international consultant who will draft the National Frameworks for Climate
Services in Niue, Palau, RMI and Tuvalu.

ToRs for the National Programme Implementation Managers have been prepared by all five countries.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to

non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:

* Recruitment of a National Programme Implementation Manager/Coordinator for the National Framework for Climate Services (one per
country) in

Cook Islands, Niue, Palau, RMI and Tuvalu

+ Annual 3-day consultation workshops on climate services initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Deliverables:

« Initial National Framework for Climate Services (NFCS) for Cook Islands, Niue, Palau, RMI and Tuvalu by Q4 2022
+ Draft Meteorological Act for RMI by Q4 2022

« Draft National Meteorological Strategies for Palau and RMI by Q4 2022

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 1.1 Strengthen institutional and policy frameworks and delivery models for climate services ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *
’ 1.1.2 Conduct market assessments to explore viable opportunities for climate information services in sectors and business segments ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’Year1 (Q2 - Q4) and Year 2 (Q1 - Q4) ‘

Please refer to the Implementation Timetable in the log-frame
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Progress for the relevant reporting period

No progress to report for the current reporting period. The implementation timeline has been revised accordingly.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
» Market assessments for climate services in Cook Islands, Niue, Palau, RMI and Tuvalu initiated

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 1.1 Strengthen institutional and policy frameworks and delivery models for climate services ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

’ 1.1.3 Mainstream climate risk knowledge into sectors ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’Year‘l (Q4), Year 2 (Q1 - Q4), Year 3 (Q3 — Q4), Year 4 (Q3 — Q4) and Year 5 (Q1 - Q4) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference (ToR) are under development for the international consultant who will develop National Climate Sector Action and
Communication Plans and deliver Sector-Specific Climate Training Programmes in all five countries.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
« Annual National Climate Outlook Forums (NCOFs) initiated in Cook Islands, Niue, Palau and RMI

Deliverables:
* Reports on the first NCOFs for Cook Islands, Niue, Palau and RMI by Q4 2022

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 1.1 Strengthen institutional and policy frameworks and delivery models for climate services ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *

’ 1.1.4 Develop national policies for financing climate services ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0

Original timeline planned for this activity *

’ Activity planned for implementation from Q3 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame
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Progress for the relevant reporting period

Terms of Reference for the National Finance Officers have been prepared by all five countries.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to

non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
« Recruitment of a National Finance Officer/Lead for national policy for financing climate services (one per country) in Cook Islands, Niue,
Palau, RMI and Tuvalu

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 2.1 Enhance infrastructure and technical support for observations and monitoring ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

’ 2.1.1 Enhance national observations and monitoring networks to GBON standards and establish QMSs ‘

Status * Implementation Progress *

%

’ Activity not yet due ‘ ’ 0

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference for local technical consultants have been prepared by Niue, RMI and Tuvalu.

Upon country request, NIWA as a Technical Partner has worked closely with each of the five National Meteorological and Hydrological
Service (NMHS) Directors to further elaborate the specifications of the proposed observation equipment and infrastructure. This included
up-to-date verification of existing NMHS infrastructure, validation of national requirements, and further detailed modalities for siting and
deployment of equipment. The elaborated specifications also ensure compliance with the Technical Regulations for the Global Basic
Observing Network (GBON) adopted by the World Meteorological Congress in October 2021.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.
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Key milestones and deliverables for the next reporting period

Key milestones:

+ Procurement and installation of surface land-based hydrometeorological observation equipment in Cook Islands, Niue, Palau, RMI and
Tuvalu

« Training for national meteorological and hydrological service (NMHS) technicians on operations, Global Telecommunication System
(GTS)

messaging and instrument maintenance to World Meteorological Organization (WMQ) competencies delivered in Cook Islands, Niue and
Tuvalu

+ Observation station network and density improved according to national requirements in Cook Islands, Niue, Palau, RMI and Tuvalu

+ Training and capacity building on Quality Management Systems (QMS) conducted in Cook Islands, Niue, Palau, RMI and Tuvalu

« Annual Quality Management Systems (QMS) workshops initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

« Basic Instruction Package for Meteorological Technicians (BIP-MT) training to support cost-effective and consistent data collection in
alignment

with WMO requirements delivered in Niue and Tuvalu

« Local ICT technical support and services for Niue Meteorological Services contracted in Niue

« Local technical consultants for operation and maintenance of NMHS observation networks (one per country) recruited in RMI and
Tuvalu

Deliverables:

+ Establishment of land-based observation station network measuring atmospheric pressure, temperature, humidity, horizontal wind and
precipitation in compliance with GBON requirements initiated in Cook Islands, Niue, Palau, RMI and Tuvalu by Q4 2022

« Training for Tuvalu Meteorological Service technicians delivered by NIWA by Q4 2022

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

‘ 2.2 Strengthen ocean and climate modelling and impact-based forecasting ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

‘ 2.2.1 Establish ocean information services ‘

Status * Implementation Progress *

‘ Activity not yet due ‘ ‘ 0

Original timeline planned for this activity *

‘ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference for National Ocean Experts have been prepared by all five countries.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.
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Key milestones and deliverables for the next reporting period

Key milestones:

« Recruitment of a National Ocean Expert (one per country) in Cook Islands, Niue, Palau, RMI and Tuvalu

« Procurement and installation of equipment for ocean observations and monitoring in Cook Islands, Niue, Palau, RMI and Tuvalu
+ Capacity building for ocean modelling and prediction initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

+ Capacity building to develop ocean information products and services initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

+ Development of a National Ocean Portal initiated in Palau and RMI

Deliverables:

+ Ocean observation and monitoring initiated in Cook Islands, Niue, Palau, RMI and Tuvalu by Q4 2022

+ Ocean information services communication materials developed in Cook Islands, Niue and Tuvalu by Q4 2022

+ National stakeholder workshop for forecasting professionals, coral reef and fisheries scientists, natural resource managers and other
stakeholders focused on improving coral bleaching model forecasting skill and warning efficacy conducted in RMI by Q4 2022

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

‘ 2.2 Strengthen ocean and climate modelling and impact-based forecasting ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

‘ 2.2.2 Enhance climate information and impact-based forecasting ‘

Status * Implementation Progress *

‘ Activity not yet due ‘ ‘ 0 %

Original timeline planned for this activity *

‘ Activity planned for implementation from Q3 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference for National Climate Experts have been prepared by all five countries.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to

non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:

« Recruitment of a National Climate Expert (one per country) in Cook Islands, Niue, Palau, RMI and Tuvalu.

+ Training and workshops on forecasting, use of data and information to prepare for the tropical cyclone season and climate extremes,
seasonal

prediction (ACCESS-S) and multi-model ensemble prediction (PICASO), and satellite data applications conducted in Cook Islands, Niue,
Palau, RMI

and Tuvalu.

+ Capacity building for impact-based forecasting, generation of impact-based ocean outlooks and forecasts, and effective
communication of

forecasts, warnings and local-scale impact-based advice initiated in Cook Islands, Niue, Palau, RMI and Tuvalu.

+ Training and mentoring attachments to enhance capacity for climate science analysis initiated for Cook Islands, Niue, Palau, RMI and
Tuvalu.

« Capacity building on the development of tailored products and services for climate-sensitive sectors initiated in Niue, Palau, RMI and
Tuvalu.

+ Capacity building on the generation of customised products, reports and advisories for early warning reporting initiated in Niue and
Tuvalu.

* Recruitment of a National Climate Data Consultant in Tuvalu.

+ Recruitment of Data Entry Officers in Tuvalu.

+ Digitization of all historical climate observation records on paper (including associated training and capacity building) initiated in
Tuvalu .

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.
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Project Output Name *

’ 2.3 Harmonise climate data and information management ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *

’ 2.3.1 Establish and implement national climate data and information strategies ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference for National Climate Data Consultants have been prepared by Cook Islands, Niue, Palau and RMI.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to

non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:

+ Recruitment of a National Climate Data Consultant (one per country) in Cook Islands, Niue, Palau and RMI

+ Annual workshops on climate data, information and data management initiated in Cook Islands, Niue, Palau and RMI

+ Workshop to establish a technical data committee and gather information to draft a National Climate Data and Information Strategy for
the

Ministry of Natural Resources (MNR) in Niue

« Technical workshop to gather information and options to inform the National Climate Data and Information Strategy in RMI

+ Quarterly meetings for the MNR technical data committee initiated in Niue

Deliverables:
+ National Climate Data and Information Strategy for MNR drafted for Niue by Q4 2022

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 3.1 Improve warning dissemination and communication ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

’ 3.1.1 Strengthen EWS organisational and decision-making processes ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’ Year 1 (Q3), Year 2 (Q3), Year 3 (Q3), Year 4 (Q3) and Year 5 (Q3) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. As per the revised implementation timetable, this activity is planned to begin in Q2
2022.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to

non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.
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Key milestones and deliverables for the next reporting period

Key milestones:

« Annual workshops to define early warning system (EWS) organisation and decision-making processes, develop early warning
communication

strategies and community feedback mechanisms, and establish standard operating procedures (SOPs) for EWS initiated in Cook Islands,
Niue,

Palau, RMI and Tuvalu.

* In-country deep dive study on gender and community stakeholders conducted in Cook Islands, Niue, Palau and RMI.

* In-country deep dive study on gender and community stakeholders initiated in Tuvalu.

Deliverables:

* Report on in-country deep dive study on gender and community stakeholders delivered for Cook Islands, Niue, Palau and RMI by Q4
2022.

* SOPs for EWS drafted for Cook Islands, Niug, Palau, RMI and Tuvalu by Q4 2022.

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

‘ 3.1 Improve warning dissemination and communication ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

‘ 3.1.2 Strengthen communication systems to reach the last-mile ‘

Status * Implementation Progress *

%

‘ Activity not yet due ‘ ‘ 0

Original timeline planned for this activity *

‘ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. The implementation timeline has been revised accordingly.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to

non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:

+ Development and implementation of localised communication systems initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

+ Training and capacity building on weather and climate information communications initiated in Cook Islands

« Installation, maintenance and/or upgrade of communications infrastructure conducted in Niue, Palau and Tuvalu

« Development of climate and oceans early warning system (EWS) products initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Deliverables:

« Tailored climate information products under development for Cook Islands, Palau, RMI and Tuvalu by Q4 2022

+ Ocean and climate mobile application under development for Palau by Q4 2022

« Maritime safety network under establishment to fulfil Safety of Life at Sea (SOLAS) obligations in Palau by Q4 2022

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

‘ 3.1 Improve warning dissemination and communication ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

‘ 3.1.3 Communicate early warnings to island communities ‘
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Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’ Year 1 (Q3), Year 2 (Q3), Year 3 (Q3), Year 4 (Q3) and Year 5 (Q3) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. As per the revised implementation timetable, the activity is planned to begin in Q2
2022.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
+ Annual workshops to develop impact-based early warning information products initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 3.2 Enhance preparedness and response capabilities ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *

’ 3.2.1 Enhance disaster preparedness and response measures ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. The implementation timeline has been revised accordingly.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
+ Multi-hazard risk and vulnerability assessments initiated in Cook Islands
+ Capacity building, training and workshops on disaster risk management and responses initiated in Palau and RMI

Deliverables:
« Community-based disaster preparedness plans developed in Niue by Q4 2022
+ Disaster warning drills conducted in seven outer islands of Tuvalu by Q4 2022

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

3.2 Enhance preparedness and response capabilities

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.
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Project Activity Name *

’ 3.2.2 Conduct public awareness and education campaigns on climate hazards and risks ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. The implementation timeline has been revised accordingly.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
+ Climate change and disaster risk management awareness training and activities initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Deliverables:
+ 2 Climate Information Centers under establishment in Niue by Q4 2022

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 3.2 Enhance preparedness and response capabilities ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to

write down the same output name for every activity.

Project Activity Name *

’ 3.2.3 Integrate traditional knowledge into early warning services ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference for local Traditional Knowledge Officers have been prepared by Niue, Palau and RMI.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to

non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:

« Recruitment of a local Traditional Knowledge Officer (one per country) in Niue, Palau and RMI

+ Training and resources for international best practice collection of traditional knowledge on weather, climate and geo-hazards initiated
in Niue,

Palau and RMI

+ Capacity building to collect, store and build products and services that incorporate traditional knowledge into early warning systems
initiated in

Niue, Palau and RMI

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.
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Project Output Name *
’ 3.3 Establish Forecast-based Financing (“FbF") ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *

’ 3.3.1 Develop FbF Roadmaps defining thresholds and triggers ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. The implementation timeline has been revised accordingly.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
+ Development of Forecast-based Financing Roadmaps initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *
’ 3.3 Establish Forecast-based Financing (“FbF”) ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *
’ 3.3.2 Build capacity for FbF ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. The implementation timeline has been revised accordingly.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
+ Capacity building for Forecast-based Financing initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *
3.3 Establish Forecast-based Financing (“FbF")
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The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *

’ 3.3.3 Support development of Early Action Protocols (EAPS) ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0

Original timeline planned for this activity *

’ Activity planned for implementation from Q1 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. The implementation timeline has been revised accordingly.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:
« Technical working groups established in Cook Islands, Niue, Palau, RMI and Tuvalu
« Development of Early Action Protocols (EAPS) initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ 4.1 Enhance regional data, knowledge management and cooperation ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *
’4.1.1 Establish interactive ICT platform ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *

’ Activity planned for implementation from Q3 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No progress to report for the current reporting period. The activity is planned to begin in Q1 2022.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:

« Training on climate data management, applications of ICT in national meteorological and hydrological services (NMHSs) and
introduction of new

methods and systems initiated in Cook Islands, Niue, Palau, RMI and Tuvalu

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

4.1 Enhance regional data, knowledge management and cooperation
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The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to
write down the same output name for every activity.

Project Activity Name *

’ 4.1.2 Organise learning, mentoring and training ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0

Original timeline planned for this activity *

’ Activity planned for implementation from Q3 (Year 1) to Q4 (Year 5) ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

Terms of Reference for the regional ICT Officer have been prepared by the Pacific Regional Environment Programme (SPREP).

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences
between the planned implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to
non-compliance with GCF standards or conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Key milestones:

« ICT Officer recruited to support ICT applications across all five countries

* Regional learning events for exchanging knowledge and sharing experiences and lessons learned in strengthening climate information
services

and MHEWS initiated for Cook Islands, Niue, Palau, RMI and Tuvalu

« Targeted training on key areas essential to the programme’s impact and sustainability initiated for Cook Islands, Niue, Palau, RMI and
Tuvalu

Pleaseinclude a list of key milestones and deliverables expected to be executed in the next reporting period.

2.4 Progress Update on the Logic Framework Indicators



Annual Performance Report CY2021 Oem 21/56

CLIMATE
FUND

Values of Baseline, mid-term target and final targets should be the same from the approved funding proposals unless calculation
methodologies were revised in agreements with the GCF. Please attach a supporting document(s) describing the calculation methodology
of the current value of all the indicators in Section 5; the indicators cover core, impact, outcome, and output levels. If there is a change in
the methodology, you need to include clear justifications for the change and changed values as compared to the previous year.

This sub-section 2.4 is not applicable for REDD+ Results-Based Payments Projects. Please write 'Not Applicable' as the response.

2.4.1 CoreIndicators

Select applicable core indicators

[ ] Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme
[ ] Mitigation Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme

[ ] Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source)

Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme

Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme

Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population

Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide ex-post ‘Current Value' on a cumulative basis. Please note that the values should be based on total funding (GCF funding and co-financing).

Baseline Baseline (% of female)

[ IC
Current Value Current Value (% of female)

C iC
Mid-term Target Mid-term Target (% of female)

[ IC
Final Target Final Target (% of female)

‘ 80029 ‘ ‘ 49 %

Remarks (including changes, if any)

No mid-term target was proposed in the approved Funding Proposal

Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide ex-post ‘Current Value' on a cumulative basis. Please note that the values should be based on total funding (GCF funding and co-financing).

Baseline Baseline (% of female)

[ IC
Current Value Current Value (% of female)

L iC
Mid-term Target Mid-term Target (% of female)

[ IC
Final Target Final Target (% of female)

‘ 100038 ‘ ‘ 49 %

Remarks (including changes, if any)

Figures include direct beneficiaries.

No mid-term target was proposed in the approved Funding Proposal.
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Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population (Units: percentage %)

Please provide ex-post 'Current Value' on a cumulative basis. Please note that the values should be based on total funding (GCF funding and co-financing).

Share of direct beneficiaries relative to total population

Baseline Current Value Mid-term Target

Final Target

22/56

o +[o <o

% ‘80

%

Share of female direct beneficiaries relative to total population

Baseline (female) Current Value (female) Mid-term Target (female)

Final Target (female)

E < <

% ‘49

%

Share of indirect beneficiaries relative to total population

Baseline Current Value Mid-term Target

Final Target

o +[o s

% ‘100

%

Share of female indirect beneficiaries relative to total population

Baseline (female) Current Value (female) Mid-term Target (female)

Final Target (female)

o +[o <o

% ‘49

%

Remarks (including changes, if any)
No mid-term target was proposed in the approved Funding Proposal.
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2.4.2 Impact Indicators
Select applicable impact indicators

[ ] M1.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased low-emission energy access and power
generation

[ ] M2.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased access to low-emission transport
[ ] M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, cities, industries and appliances

[ ] M4.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of sustainable management of forests and conservation
and enhancement of forest carbon stocks

A1.1 Change in expected losses of lives and economic assets due to the impact of extreme climate-related disasters in the geographic area
of the GCF intervention

A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries,
agriculture, tourism, etc.)

[ ] A1.3 Number of Fund funded projects/programmes that supports effective adaptation to fish stock migration and depletion due to climate
change

[ ] A2.1 Number of males and females benefiting from introduced health measures to respond to climate-sensitive diseases

[ ] A2.2 Number of food secure households (in areas/periods at risk of climate change impacts)

[ ] A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses

[ ] A3.1 Number and value of physical assets made more resilient to climate variability and change, considering human benefits (reported
where applicable)

[ ] A4.1 Coverage/scale of ecosystems protected and strengthened in response to climate variability and change
[ ] A4.2 Value of ecosystem services generated or protected in response to climate change
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A1.1 Change in expected losses of lives and economic assets due to the impact of extreme climate-related disasters in the geographic
area of the GCF intervention (Units: multiple, as applicable)

Please provide ex-post 'Current Value' on a cumulative basis.
Select Units (as many as possible)

Persons

Economic Assets

[ ] Other

Unit — Persons Baseline Cook Islands: 79; Niue: 13; Palau: 3; RMI: 16; Tuvalu: 12 Current Value Cook Islands: 0; Niue: 0; Palau: 0; RMI:0;
Tuvalu: 0 Mid-term Target Cook Islands: 0; Niue: 0; Palau: 0; RMI:0; Tuvalu: O Final Target Cook Islands: 0; Niue: 0; Palau: 0; RMI:0; Tuvalu: 0
Unit — Economic Assets (million USD) Baseline Cook Islands: 11.59; Niue: 3.83; Palau: 5.41; RMI:7.14; Tuvalu: 4.41 Current Value Cook
Islands: 0; Niue: 0; Palau: 0; RMI:0; Tuvalu: 0 Mid-term Target Cook Islands: 0; Niue: 0; Palau: 0; RMI:0; Tuvalu: 0 Final Target Cook Islands: 0;
Niue: 0; Palau: 0; RMI:0; Tuvalu: 0

Unit - Persons

Baseline Current Value Mid-term Target Final Target
123 ‘ ‘ 0 ‘ ‘ 0 ‘ ‘ 0 ‘
Unit - Economic Assets Currency

‘ Please select ‘

Baseline Current Value Mid-term Target Final Target
32.65 o o o |

Remarks (including changes, if any)

Unit — Persons

Baseline Cook Islands: 79; Niue: 13; Palau: 3; RMI: 16; Tuvalu: 12

Unit — Economic Assets (million USD)

Baseline Cook Islands: 11.59; Niue: 3.83; Palau: 5.41; RMI:7.14; Tuvalu: 4.41

Targets for end of programme are:

(a) Reduce life losses due to extreme climate-related events to less than 80% or 98 persons

(b) Reduce annual average damage to economic assets incurred due to extreme climate-related events by 30% or USD 9.8 million
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A1.2 Number of males and females benefiting from the adoption of diversified, climateresilient livelihood options (including fisheries,
agriculture, tourism, etc.) (Units: number of individuals and percentage %)

Please provide ex-post 'Current Value' on a cumulative basis.

Baseline Baseline (% of female)

[ H
Current Value Current Value (% of female)

C IC
Mid-term Target Mid-term Target (% of female)

L IC
Final Target Final Target (% of female)

o o d
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Remarks (including changes, if any)
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Baseline

Cook Islands: 768

Niue: 78

Palau: 898

RMI: 2726

Tuvalu: 534

Baseline (% of female)

Cook Islands: 51

Niue: 53

Palau: 47

RMI: 49

Tuvalu: 49

Mid-term Target

Cook Islands: 1,534

Niue: 154

Palau: 1,796

RMI: 5,452

Tuvalu: 1,067

Mid-term Target (% of female).

Cook Islands: 51

Niue: 53

Palau: 47

RMI: 49

Tuvalu: 49
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Final Target

Cook Islands: 7,672

Niue: 774

Palau: 8,980

RMI: 27,259

Tuvalu: 5,337

Final Target (% of female)

Cook Islands: 51

Niue: 53

Palau: 47

RMI: 49

Tuvalu: 49
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2.4.3 Project/Programme-level Outcome & Output Indicators

Please provide ex-post 'Current Value' on a cumulative basis. If you have multiple outputs to be reported against one outcome, you need to write down the same

outcome name for every output. Likewise, if you have multiple indicators to be reported against one output, you need to write down the same output name and

corresponding outcome name for every indicator.
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Use 'Add row' button to add multiple outcomes, outputs and/or indicators.

Results Area Type Outcome Name
‘ Adaptation Result 1 — Strengthened delivery model for climate information services and MHEWS covering oceans and
islands

Output Name (under the afore-mentioned outcome)

‘ Not applicable ‘

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Number of countries that institute an enhanced delivery model for climate services ‘

Unit

Scale for effectiveness of national climate services: 1: Country has no NFCS, NCOF or policy for financing climate services; 2: Country
has designed an NFCS; 3: Country has established an NFCS; 4: Country has established an NFCS and initiated an NCOF process; 5:
Country has established an NFCS, operationalized an NCOF and developed a policy for financing climate services

Baseline Current Value Mid-term Target Final Target
1 Ik IE IE

Remarks (including changes, if any)

Mid-Term Target:3 programme countries at level 3 on a scale for effectiveness of national climate services

Results Area Type Outcome Name

‘ Adaptation Result 2 — Strengthened observations, monitoring, modelling and prediction of climate and its impacts on
ocean areas and islands

Output Name (under the afore-mentioned outcome)

‘ Not applicable ‘

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Number of countries with enhanced observing network density ‘

Unit

Scale for enhanced climate and ocean observations networks: 1: Country has significant gaps in network coverage and no ocean
information services; 2: Country has designed strengthened observation and monitoring network to fill most critical gaps in coverage; 3:
Country has designed strengthened observation and monitoring network and ocean information services to fill most critical gaps in
coverage and meet GBON standards; 4: Country has upgraded and expanded observation and monitoring network to fill most critical
gaps in coverage; 5: Country has upgraded and expanded observation and monitoring network to fill most critical gaps in coverage, meet
GBON standards and established ocean information services.

Baseline Current Value Mid-term Target Final Target
1 Ik IE IE

Remarks (including changes, if any)

Mid-term Target: 4 programme countries at level 3 on a scale for enhanced climate and ocean observation networks.

Results Area Type Outcome Name

Adaptation
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Result 3 — Improved community preparedness, response capabilities and resilience to climate risks

Output Name (under the afore-mentioned outcome)

‘ Not applicable

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Increased use of climate information and early warning messages in preparedness and response measures by island communities

Unit

‘ Qualitative

Baseline Current Value Mid-term Target Final Target

Remarks (including changes, if any)

Baseline: There is limited or no capacity for communities to understand climate information and early warnings and take appropriate
actions. There is limited capacity at NMHSs to disseminate climate and oceans information to communities (Facebook is most
commonly used). There is limited capacity for the general public to understand and apply climate and oceans information. None of the
countries has a Forecast-based Financing (FbF)

Current Value: There is limited or no capacity for communities to understand climate information and early warnings and take
appropriate actions. There is limited capacity at NMHSs to disseminate climate and oceans information to communities. There is limited
capacity for the general public to understand and apply climate and oceans information. None of the countries has an FbF mechanism

Mid-term Target: Use of enhanced climate information enshrined in last-mile EWS protocols, disaster risk reduction measures and FbF
roadmaps in 2 programme countries

Final Target: Use of enhanced climate information enshrined in last-mile EWS protocols, disaster risk reduction measures and FbF
roadmaps in 5 programme countries

Results Area Type Outcome Name

‘ Adaptation Result 4 — Enhanced regional knowledge management and cooperation for climate services and MHEWS

Output Name (under the afore-mentioned outcome)

‘ Not applicable

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Number of NMHSs that implement the climate information tools and methodologies promoted by the programme

Unit

‘ Number of NMHSs

Baseline Current Value Mid-term Target Final Target
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Remarks (including changes, if any)

Baseline: Programme countries have no national climate data and information portals or national plans for climate data. There is no
synergy or standard for managing or accessing sectoral data and information between national agencies.

Current Value: Programme countries have no national climate data and information portals or national plans for climate data. There is
no synergy or standard for managing or accessing sectoral data and information between national agencies.

Mid-term Target: 2 NMHSs of Programme countries using their national climate data and information portal for reporting to the annual
Regional Climate Outlook Forum (RCOF).

Final Target: 5 NMHSs of Programme countries using their national climate data and information portal for reporting to the annual
Regional Climate Outlook Forum (RCOF)

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

2.5 Report on changes during implementation (include actual and expected changes)

The Funded Activity Agreement became effective on 10 September 2021. Implementation of the programme activities is scheduled to begin
in March 2022, once the national Inception Workshops have been held. The impact of the COVID-19 pandemic as well as capacity
limitations of Executing Entities (see Section 2.6 for further details) has resulted in extended timeframes required for the pre-inception period,
thereby delaying the start of programme implementation. The implementation timetable has been updated accordingly to reflect the current
actual timelines, as well as facilitate that the planned implementation timelines are realistic given the ongoing pandemic and limit further
COVID-19 impacts to the extent possible. The updated implementation timetable is submitted under Section 2.7.

There are no changes to report in the beneficial ownership structure, Accredited Entity management, policies, or any other material change
that could influence the overall outcome of the programme.

Describe changes to the project during the reporting period. In particular, the report should cover elements such as change of beneficial ownership structure,
management changes of the Accredited Entity, policies and other elements relevant for the project, and any other material change that could influence the overall

outcome of the project.

2.6 Implementation challenges and lessons learned
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Challenge encountered

Travel restrictions due to COVID-19 prevented the AE from travelling to programme countries to provide on-ground support to Executing
Entities (EEs) to meet the requirements for signature of the Subsidiary Agreements and issuance of Legal Opinions.

Pacific island countries have generally pursued zero-COVID strategies, which have been largely achieved by border closures to all non-
essential international travel. Travel restrictions and/or strict quarantine requirements are ongoing and will therefore continue to affect
the implementation of pre-inception and programme activities.

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of
the project; please provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B.

Choose the most relevant type if the challenge is related to multiple types.

Challenge type Impact on the project implementation

Operational ‘ ‘ High

Measures adopted

All virtual communication means available have been used to provide support to EEs. Virtual meetings have been scheduled at times
most convenient to Pacific islands’ time zones. Outside of business working hours have therefore been used for communication — noting
that time zones of the five programme countries range from UTC -11 to UTC +12, whereas UNEP Headquarters (Nairobi) is at UTC +3.

Planning for revised implementation timelines has been undertaken to account for ongoing travel restrictions so as to minimise impacts
- for example, what activities can be conducted remotely, etc. The revised implementation timetable has been submitted under

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

[ | The challenge(s) has been resolved during the reporting period.

Lesson learned and other remarks

The COVID-19 pandemic has affected travel on a global scale. Despite consideration of risks in the Risk Assessment and Management
Plan, the nature and extent of the challenges currently being experienced were not predictable, particularly with regard to the length of
time and impact incurred. This underlines the need to maintain a flexible and adaptable approach to project management.

In-country technical capacity building of local partners should be prioritized once practicable during the early stage of programme
implementation to minimize the impact of potential future unexpected travel restrictions.

Please check if this challenge is caused by COVID-19 pandemic.
® Yes
No
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Please choose the severity of overall impact.

Facing delays

Description of levels of severity:

1. On-track with no or minor impact: No or minor impact on project implementation and corresponding annual activities.

2. Facing delays: Implementation progress faced delays in the timeline but did not require any substantial changes in the implementation
plan.

3. A minor change(s) required: Changes that are not classified as Major changes but requires intervention from GCF.

4. A major change(s) required: As per paragraph 16 of the Policy on Restructuring and Cancellation - Board Decision B.22/14 paragraph
(@). Please find the link to the policy document below.

GCF Policy on Restructuring and Cancellation

Select a type of the COVID-19 challenges encountered.
Field Activities

Sample challenges for Field Activities:

- Delays in travels, planned training, workshops, conferences, events, and awareness-raising events

- Limited access to project sites especially outer islands

- Postponed field missions for collecting/validating information, and conducting consultations with local stakeholders
- Measures required to ensure the security and safety of workers

- Delays in pilot projects, feasibility/baseline studies

Please describe if any support is required from the GCF to address the COVID-19 impact on your project/programme.

Not at present

Challenge encountered

Limited capacity and inexperience of national Executing Entities (EEs) has led to delays in completing the legal and due diligence
processes required for concluding the Subsidiary Agreements. The requirement for Subsidiary Agreements to be signed with all national
EEs as a condition precedent to first disbursement has meant that delayed signature of one Subsidiary Agreement impacts on the ability
of all EEs to proceed towards implementation.

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of
the project; please provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B.

Choose the most relevant type if the challenge is related to multiple types.

Challenge type Impact on the project implementation

Operational ‘ ‘ High

Measures adopted

UNEP provided support to national EEs through all virtual means possible to expedite the processes required for signature of the
Subsidiary Agreements.

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

[ ] The challenge(s) has been resolved during the reporting period.

Lesson learned and other remarks

Experienced and dedicated project management personnel appointed to the EEs is critical for timely execution of projects and
programmes.

Where capacity is limited, additional resources and time may be required to train and mentor project/programme personnel. Differential
capacities between countries should also be recognised and resources/support allocated accordingly to build capacity and empower all
countries to have ownership and leadership in national programme implementation.

Whilst multi-country approaches can deliver significant benefits (e.g., optimisation of synergies, joint learning and knowledge sharing,
economies of scale), the interdependencies in requirements of the GCF approval process for funding disbursements means that delays
incurred by one country can impact implementation timelines across the entire programme.
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Please check if this challenge is caused by COVID-19 pandemic.
Yes
® No

Challenge encountered

Limited funds and human resource capacity to conduct pre-inception work. The approval process required to meet the conditions
precedent to funding disbursement from the GCF necessitate that all pre-inception work must be completed with existing staff and funds.

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of
the project; please provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B.

Choose the most relevant type if the challenge is related to multiple types.

Challenge type Impact on the project implementation

Operational ‘ ‘ Minor/Solved

Measures adopted

UNEP personnel have adapted internal work plans and taken on new responsibilities as necessary to ensure that all pre-inception work is
undertaken in a timely manner.

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

[ ] The challenge(s) has been resolved during the reporting period.

Lesson learned and other remarks

UNEP has since mobilized funding to recruit a dedicated Task Manager who will be responsible for leading pre-inception work for
subsequent projects and programmes.

Please check if this challenge is caused by COVID-19 pandemic.
Yes
® No

Challenge encountered

Timelines developed for pre-inception and subsequent programme implementation were optimistic for a multi-country initiative.
Programme management issues such as securing legal opinions, transfer of funds, and recruitment of programme personnel took longer
than anticipated for some of the programme countries. In particular, national rules and regulations for the issuance of legal instruments
resulted in unforeseen delays. For example — the Cook Islands required Cabinet approval of the Project Cooperation Agreement (PCA);
Palau had to issue a specific Executive Order for their Attorney General to be able to sign the Legal Opinion; and stringent requirements
for PCA signature in RMI meant that clearance/signature had to be obtained by multiple ministers and officials. Varying capacities of
national counterparts and limited internet connectivity requisite for virtual working modalities also contributed.

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of
the project; please provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B.

Choose the most relevant type if the challenge is related to multiple types.

Challenge type Impact on the project implementation

Operational ‘ ‘ Minor/Solved

Measures adopted

UNEP has analysed the impacts of the delays and identified opportunities to fast-track other processes to minimise impact on timely
implementation of the programme. The implementation timetable has been updated accordingly.

UNEP completed all possible internal recruitment processes that are allowable prior to receipt of funds, so that recruitment of the PMU
could be initiated as soon as the first disbursement was received.

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

[ | The challenge(s) has been resolved during the reporting period.



Annual Performance Report CY2021 Oem 35/56

CLIMATE
FUND

Lesson learned and other remarks

For subsequent projects and programmes, the AE should provision 3 — 6 months for pre-inception activities including recruitment and
establishment of downstream agreements.

Please check if this challenge is caused by COVID-19 pandemic.
Yes
® No

2.7 Updated implementation timetable for the Funded Activity

Please submit the implementation time table for the Funded Activity

UNEP GCF Pacific FP147 - Implementation Timetable V2.xlsx

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 2 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 2 is complete and ready for submission.

APR CY2021 Section 3: Financial Information - v2 2022-06-10 19:13
+09:00

[APR CY2021] Section 3: Financial Information

Please note that this is section 3 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five
sections are filled with relevant details.

3.1 Approved Budget for entire project period as per FAA Currency
usd ‘
GCF Funding (Equity)
GCF Funding (Grants)
‘ 47403174 ‘

GCF Funding (Guarantees)

GCF Funding (Loans)

GCF Funding (Results-Based Payment)

3.1.1 Total GCF Funding
‘ 47403174 ‘



https://smartme.adalia.fi/GCF/programme_form/download_attachment/1340/1410/project_report?attachment_attr=field_R1rH2JkN
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Co-financing (Equity)
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Currency
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usd

|

Co-financing (Grants)

|

Co-financing (Guarantees)

|

Co-financing (In-kind)

’ 2530484.77

Co-financing (Loans)

|

Co-financing (Results-Based Payment)

|

3.2.1 Total Co-financing

’ 2530484.77

Please confirm the afore-mentioned values are different as per your knowledge. *

’ No differences to be reported.




v
Annual Performance Report CY2021 eem

CLIMATE
FUND

3.3 Disbursements Details (Cumulative to this reporting period)
3.3.1 Total GCF Disbursement Currency

37/56

’14806209 ‘ ’usd

GCF Equity Disbursement

0

GCF Grants Disbursement

’ 14806209

GCF Guarantees Disbursement

0

GCF Loans Disbursement

|

GCF Results-Based Payment Disbursement

0

GCF Loans Disbursement GCF Senior-Loans Disbursement GCF Subordinated-Loans Disbursement

’ E IE

GCF Grants Disbursement GCF Non-reimbursable Grants Disbursement GCF Reimbursable Grants Disbursement

14806209 ’ 14806209 ‘ ’ 0

Please confirm the afore-mentioned values are different as per your knowledge. *

’ No differences to be reported.

3.3.2 Co-Financing Disbursement Choose currency

’0 HUSD

Provide the cumulative amount of disbursements from the start of implementation to the end of this reporting period.
Indicate '0'if no amount is disbursed yet.

3.3.3 Total Project Disbursement Choose currency

’0 HUSD

Provide the cumulative amount of disbursements from the start of implementation to the end of this reporting period.

Indicate '0'if no amount is disbursed yet.

Please provide comments on sub-section 3.3, if any.
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Choose currency
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3.4 Expenditure details (Cumulative to this reporting period)
usD

GCF Equity Expenditures

|

Provide the cumulative amount of expenditures from the start of implementation to the end of this reporting period. Indicate '0'if no amount is disbursed yet.

GCF Grants Expenditures

0

Provide the cumulative amount of expenditures from the start of implementation to the end of this reporting period. Indicate '0'if no amount is disbursed yet.

GCF Guarantees Expenditures

|

Provide the cumulative amount of expenditures from the start of implementation to the end of this reporting period. Indicate '0'if no amount is disbursed yet.

GCF Loans Expenditures

|

Provide the cumulative amount of expenditures from the start of implementation to the end of this reporting period. Indicate '0'if no amount is disbursed yet.

3.4.1 GCF Expenditures

0

Provide the cumulative amount of expenditures from the start of implementation to the end of this reporting period. Indicate '0'if no amount is disbursed yet.

3.4.2 Co-financing Expenditures

0

Provide the cumulative amount of expenditures from the start of implementation to the end of this reporting period. Indicate '0'if no amount is disbursed yet.

3.4.3 Total Project Expenditures
0

Please provide comments on sub-section 3.4, if any.

3.5 Investment & Other Income (Cumulative to this reporting period)

Reporting Level for investment Choose currency

Please select the second option ‘Accredited Entity Portfolio Level only if AEs have more than one project where all GCF usD

funds are held in a consolidated GCF Special Account.
Project Level
[ ] Accredited Entity Portfolio Level

Project Level Investment & Other Income

0

Please provide comments on sub-section 3.5, if any.

Please note that investment income shall be provided in April 2022, after submission of UNEP 2021 Interim Financial Statement.

3.6 Report on AE fees (Cumulative to this reporting period)

Reporting Level for AE fees Choose currency

Please select the second option ‘Accredited Entity Portfolio Level only if AEs have more than one project where all GCF USD

funds are held in a consolidated GCF Special Account.
[ ] Project Level
Accredited Entity Portfolio Level
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Accredited Entity Portfolio Level AE Fees
1394587

Please provide comments on sub-section 3.6, if any.

3.7 Annual Financial Performance Report

Please download the Financial Performance Report Template in Excel.
Financial Performance Report Template

This sub-section 3.7 is not applicable for REDD+ Results-Based Payments Projects. Please provide a separate 'Financial Progress Details' in Section 6.

Please attach the Annual Financial Performance Report here.

Pacific FP147 UNEP Jan-Dec 2021 APR financial-information-section-3.xlsx

3.8 Unaudited Financial Statement

Submit the Unaudited financial statement (as required by FAA)
(Semi-)Annual Audited financial statement, Interim/Final Evaluation Report should be submitted via separate and dedicated submission channels.

Please provide comments on the attachment.
UNEP's 2021 unaudited financial statements shall be provided in April 2022.

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 3 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 3 is complete and ready for submission.

APR CY2021 Section 4: Environmental and Social Safeguards & Gender -
v2 2022-06-10 19:13 +09:00

IAPR CY?2021] Section 4: Environmental and Social Safeguards &
Gender

Please note that this is section 4 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five
sections are filled with relevant details.

4.1 Implementation of environmental and social safeguards and gender elements

Please provide information on the project or programme on the following: (1) key risks and impacts as identified; (2) compliance with
applicable laws and regulations including FAA conditions and covenants; and (3) progress in the implementation of environmental and social
management plans and programs including monitoring activities undertaken during the implementation of the funded activity.


https://www.greenclimate.fund/document/annual-performance-report-financial-information-section-3
https://smartme.adalia.fi/GCF/programme_form/download_attachment/1340/1410/project_report?attachment_attr=field_OYqtOn4X
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4.1.1 The information includes description on any changes in the key environmental and social risks and impacts as identified and arising
from the implementation including any unanticipated risks and impacts (ex. from changes in laws and regulations) and, based on these if
any change in the project's environmental and social risk category. In case of a change in the E&S risk category for the project, please
provide an explanation.

There are no new environmental or social risks that have emerged during this reporting period that had not already been identified in the
programme's Environmental and Social Safeguards Report (Annex 6b) prior to effectiveness. The classification of the programme remains
as Category C.

4.1.2 The information should include status of compliance with applicable laws and regulations of the country as well as the relevant
conditions or covenants under the FAA. This can be captured in the table below:
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Status of compliance with applicable laws and regulations and the conditions and covenants specifically addressing ESS & Gender under
FAA

Compliance Type

Covenant

Compliance Title & Description

FAA Clause 10.02 (g): Ensure that the GCF Proceeds will not support or finance, directly or indirectly, any activities with potential
environmental and social risks that are equivalent to category A or B pursuant to the Environmental and Social Risks Categories to be
conducted as part of the Programme

Status of compliance

UNEP confirms compliance with this condition. As detailed in the Environmental and Social Safeguards Report (Annex 6b), no activities
with potential environmental and social risks that are equivalent to category A or B have been identified to be conducted as part of the
programme. Once the implementation of activities has commenced, UNEP will ensure continuous safeguards assessment and
monitoring to ensure ongoing compliance with this condition throughout programme implementation.

Compliance Type

Covenant

Compliance Title & Description

FAA Clause 10.02 (h): Continuously screen and monitor potential environmental and social risks and impacts arising from the Funded
Activity using the screening procedures and processes described in the Accredited Entity’s environmental and social management
framework and policies, and implement the Environmental and Social Safeguards Report which was provided by the Accredited Entity to
the Fund before the Approval Decision and which shall not be amended, abrogated or waived without prior written approval of the Fund

Status of compliance

UNEP confirms compliance with this condition. The programme is still in its pre-implementation phase, and therefore the implementation
of activities has not yet begun. Nonetheless, UNEP commits to continuously screen and monitor potential environmental and social risks
and impacts arising from the Funded Activity. The Project Cooperation Agreements (PCAs) with the National Executing Entities (EEs)
include a requirement for the National EEs to continuously screen and monitor potential environmental and social risks and impacts
arising from the programme and report thereon through the Annual Performance Reports.

The social and environmental screening procedure will be regularly reviewed and assessed against evolving conditions. Any change in
the risk rating or assessment will be communicated to the GCF Secretariat.

Compliance Type

Covenant

Compliance Title & Description

FAA Clause 10.02 (i): Obtain, or contractually oblige the National Executing Entities to obtain, all land and rights in respect of land that are
required to carry out the Funded Activity and shall promptly furnish to the Fund, upon its request, evidence satisfactory to the Fund that
such land and rights in respect of the land are available for the purposes of the Funded Activity

Status of compliance

UNEP confirms compliance with this condition. The Project Cooperation Agreements (PCAs) with the National Executing Entities (EEs)
include a requirement for the National EEs to obtain all necessary licences, approvals and consents to execute, carry out or operate any
project-related activities, and maintain such licences, approvals and consents in full force and effect. In this respect, the national EEs
shall ensure that all land and rights in respect of land that are required to carry out the programme are available.

Compliance Type

Covenant
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Compliance Title & Description

FAA Clause 10.02 (j): Contractually oblige the National Executing Entities to ensure that (i) the construction works to be implemented as
part of the Funded Activity are designed, constructed, operated and decommissioned in accordance with good international industry
practices and any other applicable standards, taking into consideration health and safety risks to third parties or affected communities;
and (i) the quality of such construction works is in accordance with international best practices

Status of compliance

The programme is still in its pre-implementation phase, and therefore the implementation of activities has not yet begun. As outlined in
the Environmental and Social Safeguards Report (Annex 6b), the construction components are not of significant size and do not raise
flags by their nature or location. No special mitigation will be required for any of the interventions described beyond industry best
practice, which the relevant contractor will be obliged to ensure.

Compliance Type

Covenant

Compliance Title & Description

FAA Clause 10.02 (k): Undertake and/or put in place any adequate measures in order to ensure that the Funded Activity complies at all
times with the recommendations and requirements of the Gender Action Plan, which shall not be amended, abrogated or waived without
prior written approval of the Fund

Status of compliance

UNEP confirms compliance with this condition. As per the approved Gender Action Plan (Annex 8), gender expertise will be provided
throughout programme implementation in cooperation with UNEP's Gender and Safeguards Unit and relevant technical partners. In
particular, the programme will partner with the Pacific Community (SPC) and its Social Development Programme, which has a strong
track record in the region on gender equality and social inclusion. The central Programme Management Unit, which is currently being
established, will be responsible for this engagement.

Moreover, the Project Cooperation Agreements (PCAs) with the National Executing Entities (EEs) include a requirement for the National
EEs to comply at all times with the recommendations and requirements of the Gender Action Plan.

Compliance Type

Covenant

Compliance Title & Description

FAA Clause 10.02 (1): Dedicate the necessary financial, human and other resources, as appropriate, to comply with the principles and
requirements of the Updated Gender Policy

Status of compliance

UNEP confirms compliance with this condition. Please refer to above status of compliance with respect to FAA Clause 10.02 (k).

Compliance Type

Covenant

Compliance Title & Description

FAA Clause 10.02 (m): Apply its own fiduciary principles and standards relating to any “know your customer” checks, AML/CFT, and
financial sanctions imposed by the United Nations Security Council which should enable it to comply with the Policy on Prohibited
Practices and the principles of the AML/CFT Policy

Status of compliance

UNEP's fiduciary principles and standards related to “know your customer” checks, AML/CFT, and financial sanctions imposed by the
United Nations Security Council will be applied to programme activities.
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4.1.3 Provide a report on the progress made during the reporting period in implementing environmental and social management plans
(ESMPs) and frameworks (ESMFs) describing achievements and specifying details outlined in the tables below.

Implementation of ESMPs and ESMFs

Activities implemented during the reporting period, including monitoring

The programme is rated Category C and therefore no ESIA or ESMP were required to be prepared.

Nonetheless, UNEP commits to continuously screen and monitor potential environmental and social risks and impacts arising from the
Funded Activity in compliance with the Funded Activity Agreement (FAA) Clause 10.02 (h). Further details on the status of compliance are
provided under section 4.1.2.

Outputs during the reporting period

No outputs to report during this reporting period.

Key environmental, social and gender issues, risks and impacts addressed during implementation

Nothing to report during this reporting period.

Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

Nothing to report during this reporting period.

4.1.4 AEs are obligated to inform executing entities, people and project beneficiaries about the GCF's Independent redress Mechanism and
the AE's own Grievance Redress Mechanism. This includes bringing the contact details, accessibility, and basic procedures of such
mechanisms to the attention of executing entities, people and project beneficiaries. Please provide detailed information on the steps taken
by the AE to fulfill this obligation during the reporting period in the project target area and to the public, including the dissemination of
information through meetings, brochures, hotlines, and other means.

Please provide detailed information including dates and venues of activities, number of attendees, confirmation that information was provided on the 1) IRM and

2) AE'’s grievance redress mechanism 3] project-level grievance mechanism (where applicable).

Mechanisms for grievance redress have been brought to the attention of Executing Entities (EEs) through the process of preparation and
signatory of the Project Cooperation Agreements (PCAs). The PCAs with the National EEs include a requirement for the National EEs to
establish a local Grievance Redress Mechanism for receiving, evaluating, and addressing project-related grievances from affected
communities. This also includes an obligation to cooperate with any compliance review or dispute resolution process that is undertaken by
UNEP in accordance with the Stakeholder Response Mechanism of its Environmental, Social, and Economic Sustainability (ESES)
Framework.

Further provisions to inform EEs, people, and project beneficiaries about the various mechanisms for grievance redress are proposed through
the Inception Workshop and subsequent national outreach, which is planned for April 2022. Detailed information will be provided in the next
reporting period.

4.1.5 Include a description of the actions undertaken during the reporting period towards increasing the relevant stakeholders’
engagement in the project environmental, social and gender elements.

The information in this subsection should be provided for all projects regardless of the E&S risk category for the project.
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Implementation of the stakeholder engagement plan

Activities implemented during the reporting period

As programme implementation has not yet started, no progress is to be reported regarding the implementation of the Stakeholder
Engagement Plan during this reporting period.

Dates and venues of engagement activities
N/A

Information shared with stakeholders
N/A

Outputs including issues addressed during the reporting period
N/A

4.1.6 Implementation of the grievance redress mechanism - list on the grievances received in the reporting period with the description of
the grievance, the date the grievance was received, and the resolution of the grievance.

Description of issues/complaints received during the reporting period Date of receipt

No issues/complaints received during the reporting period.

Please provide information on any monitoring and

: - - - ; - - follow-up activities.
Please specify to which grievance mechanism the complaint was filed (AE grievance mechanism or P

project-level grievance mechanism, If known, please explain relationship of the complainant to the
project (for example: community member, contractor, business-owner, etc.)

Description of resolution Status of addressing issues/complaints
N/A N/A

Based on GRM'’s own policies, provide information related to phase of
complaint (for example: including but not limited to Open, Open: Under

investigation, Open: Problem Solving/Compliance Review, Closed)

If you wish to share more details on the nature of grievances reported above, please download the Grievance Tracker template from
the FAQ and submit it as an attachment here.
In case you want to keep the file confidential, please choose your preference accordingly in Section 1.1.

4.2 Gender Action Plan

As programme implementation has not yet started, no progress is to be reported regarding the implementation of the Gender Action Plan
during this reporting period.

Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities
undertaken and results achieved as a result of completion of an activity. Further it should also indicate if the project is on track to achieving the intended
outcome(s). The reporting should be done for activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female
heads of households, etc.) as would have been identified in the gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should
be provided, and recourse action should be proposed. Please include a reporting on any changes or deviations. Include a Report on implementation challenges and
lessons learnt and how these will inform on-going actions and what action will be taken by when to address the challenges faced. Incorporate both quantitative

data and qualitative report of the performance of such actions, and on progress on actions identified.
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4.2.1 Progress on implementing the project-level gender action plan submitted with the funding proposal

Activity / Action

Sub-Activity 1.1.1 Develop National Frameworks for Climate Services (NFCSs)

The Programme will include gender-relevant inputs from Consultation Workshops for the NFCSs through the analysis of cross-cutting
gender impacts from key sectors in a dedicated Gender Session.

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

181600 ‘ ‘ usD

Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 1.1.1 Develop National Frameworks for Climate Services (NFCSs)

The Programme will provision for gender-responsive policy elements and legislative frameworks, in alignment with WMO guidelines. The
NFCSs will also include gender-sensitive performance standards (e.g. for employment of women, gender-responsive protocols and service
delivery practices, and human resource management practices).

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation
To be determined at programme inception To be determined at programme inception
Budget Currency

‘ ‘ Please select

Report on annual progress

- Budget: Included within above Sub-Activity 1.1.1 budget.
- No progress to be reported in this reporting cycle.

Activity / Action

Sub-Activity 1.1.2 Conduct market assessment to explore viable opportunities for climate information services in sectors and business
segments Market assessments will be used by the Programme to understand the sectoral needs of different climate-vulnerable
segments. Particularly, focus will be given to subsistence agriculture and other sectors where women are key players, and where women's
actions have impact on household food, nutritional and water security. Women'’s organisations will be leveraged in this context to ensure
that marginalised voices are heard and provisioned for.

Indicator

To be determined at programme inception
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Baseline Target, including sex-disaggregation
To be determined at programme inception To be determined at programme inception
Budget Currency

‘ ‘ Please select

Report on annual progress

- Budget: No additional cost implications
- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 1.1.3 Mainstream climate risk knowledge into sectors

include sector-specific sex-disaggregated indicators and gender indicators for monitoring and evaluation.

The Programme will analyse cross-cutting gender impacts in key sectors in a dedicated Gender Session within the climate sector action
and communication plan (CSACP) consultation workshops. CSACPs will be drafted with gender-responsive language and actions; and

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

273200 ‘ ‘ UsD

Report on annual progress

- No progress to be reported in this reporting cycle.

Activity / Action

Sub-Activity 1.1.3 Mainstream climate risk knowledge into sectors

gender-specific needs and gender-responsive actions training.

The sector-specific climate training programme and Train the Trainers for Sectors workshop should include dedicated gender awareness,

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation
To be determined at programme inception To be determined at programme inception
Budget Currency

‘ ‘ Please select

Report on annual progress

- Budget: No additional cost implications (included within above Sub-Activity 1.1.3 budget
- No progress to be reported in this reporting cycle

Activity / Action
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FUND

climate services.

Sub-Activity 1.1.4 Develop national policies for financing climate services

The Programme will provision for gender-responsive policy elements, aligned with WMO guidelines, to incorporate gender considerations
into the financial policies for climate services. The financial policies should stipulate allocation of funding for gender mainstreaming into

Indicator

To be determined at programme inception

Baseline

Target, including sex-disaggregation

To be determined at programme inception

To be determined at programme inception

Budget

Currency

‘ ‘ Please select

Report on annual progress

- Budget: No additional cost implications.

- No progress to be reported in this reporting cycle

Activity / Action

Systems (QMSs)

observation and monitoring networks.

Sub-Activity 2.1.1 Enhance national observations and monitoring networks to GBON standards and establish Quality Management

The Programme will encourage, where possible, 50-50 gender disaggregation in technical personnel hired towards enhancing national

Indicator

To be determined at programme inception

Baseline

Target, including sex-disaggregation

To be determined at programme inception

To be determined at programme inception

Budget

Currency

‘ ‘ Please select

Report on annual progress

Budget: No additional cost implications.

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 2.2.1 Establish ocean information services

The Programme will encourage, where possible, 50-50 gender disaggregation in technical personnel hired for ocean information services.

Indicator

To be determined at programme inception

Baseline

Target, including sex-disaggregation

To be determined at programme inception

To be determined at programme inception
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Budget Currency
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0 HUSD

Report on annual progress

- Budget: No additional cost implications.
- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 2.2.2 Enhance climate information and impact-based forecasting

The Programme will promote a gender-responsive approach to delivering impact-based forecasts and climate information products. A
range of stakeholders for community and gender resilience have been identified in each of the five SIDS (including women’s groups,
Scouts, church groups, Red Cross societies, etc.). The early warning communication strategies and community feedback mechanisms
(established under sub-activity 3.1.1) will facilitate that climate information and impact-based forecasts are understandable for local
usage in climate-vulnerable contexts, and that these climate products reach the last mile.

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

337900 ‘ ‘ Please select

Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 2.3.1 Establish and implement national climate data and information strategies

The Programme will include standards for gender mainstreaming in these data and information strategies. This will include the
requirement for collection of sex- and age-disaggregated data and information, where relevant.

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

164100 ‘ ‘ usD

Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action
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Sub-Activity 3.1.1 Strengthen EWS organisational and decision-making processes

women-headed households and other vulnerable groups.

The Programme will conduct an in-depth study on gender and community stakeholders in partnership with the Social Development
Programme (Gender, Culture & Youth) of the Pacific Community (SPC) at the start of the implementation period. This will include
assessment of access to and control over resources; women's roles in various sectors; and opportunities, challenges and barriers for

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

100000 ‘ ‘ usD

Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 3.1.1 Strengthen EWS organisational and decision-making processes

countries.

The Programme will encourage 50-50 disaggregation of men and women participating in EWS workshops. Active participation of women
will be encouraged through flexible timing, provision of women-only sessions/focus groups and female trainers, where required, to
respect cultural boundaries. Early warning communications strategies and SOPs will include responsive actions to address the specific
needs of women, youth, elderly people and other vulnerable groups. The SOPs should facilitate that common standards for gender
mainstreaming in information collection, communication, and community feedback mechanisms, etc. are applied across the five

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation
To be determined at programme inception To be determined at programme inception
Budget Currency

‘ ‘ Please select

Report on annual progress

- Budget: No additional cost implications.
- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 3.1.2 Strengthen communication systems to reach the last-mile

products that utilise a multi-channel communications and gender-responsive approach.

The Programme will analyse the capacities of “high risk” groups — including women, youth and elderly people - to access and
understand early warning information and identify appropriate communication channels to disseminate information to vulnerable
groups. This will inform the development and/or installation of localised communication systems, infrastructure and information
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Indicator
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To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

240000 ‘ ‘ usD

Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 3.1.3 Communicate early warnings to island communities

capacities of different end-users (e.g. language requirements, literacy levels, etc.).

The Programme will encourage 50-50 disaggregation of men and women participating in the co-design of early warning information
products. Active participation of women will be encouraged through flexible timing, provision of women-only sessions/focus groups and
female trainers, where required, to respect cultural boundaries. Early warning information products will be tailored to the needs and

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

56000 ‘ ‘ UsD

Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 3.2.1 Enhance disaster preparedness and response measures

Empowerment) to deliver targeted, gender-responsive activities based on local and traditional knowledge.

The Programme will adopt a gender-responsive approach to the development and delivery of community-based disaster preparedness
and response interventions, plans and training; and will stipulate that disaster risk management approaches also address the specific
needs of youth and elderly people. The Programme will partner with local women’s organisations (e.g. the Palau Centre for Women's

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation
To be determined at programme inception To be determined at programme inception
Budget Currency

972200 ‘ ‘ usb
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Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 3.2.2 Conduct public awareness and education campaigns on climate hazards and risks

The Programme will adopt a gender-responsive approach in enhancing public awareness and education on climate risks and hazards to
ensure that information is tailored to the varying needs and capacities of different end-users (e.g. language requirements, literacy levels,
different levels of access to communications assets). The Programme will partner with local women'’s organisations and youth groups
(e.g. Au Vaine Kumiti in Cook Islands and the Girls and Boys Brigades in Niue) to deliver tailored information based on local and
traditional knowledge.

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

544600 ‘ ‘ UsD

Report on annual progress

- No progress to be reported in this reporting cycle.

Activity / Action

Sub-Activity 3.2.3 Integrate traditional knowledge into early warning services

The Programme will encourage 50-50 disaggregation of men and women participating in traditional knowledge training and workshops.
Active participation of women will be encouraged through flexible timing, provision of women-only sessions/focus groups and female
trainers, where required, to respect cultural boundaries. Active inclusion of elderly groups will play a key role in this sub-activity.

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

862400 ‘ ‘ UsD

Report on annual progress

- No progress to be reported in this reporting cycle.

Activity / Action

Sub-Activity 3.3.1 Develop FbF Roadmaps defining thresholds and triggers

The Programme will ensure that the FbF Roadmaps are drafted in gender-neutral language and include specific gender-responsive
actions within the Roadmap ‘next steps’.
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To be determined at programme inception

Baseline

Target, including sex-disaggregation

To be determined at programme inception

To be determined at programme inception

Budget

Currency

‘ ‘ Please select

Report on annual progress

- Budget: No additional cost implications.

- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 3.3.2 Build capacity for FbF

The Programme will operationalise gender-responsive actions recommended in the Roadmaps to ensure that capacity to implement FbF
mechanisms is built in a gender equitable manner.

Indicator

To be determined at programme inception

Baseline

Target, including sex-disaggregation

To be determined at programme inception

To be determined at programme inception

Budget

Currency

100000

HUSD

Report on annual progress

- No progress to be reported in this reporting cycle.

Activity / Action

Sub-Activity 3.3.3 Support development of Early Action Protocols (EAPs)

The Programme will encourage active participation of multiple stakeholders in FbF technical working groups and EAP development to
ensure that various sectors are represented: women, men, youth and elderly people, etc. The EAPs should be gender-responsive and
tailored to the specific needs of vulnerable groups.

Indicator

To be determined at programme inception

Baseline

Target, including sex-disaggregation

To be determined at programme inception

To be determined at programme inception

Budget

Currency

187500

‘ ‘ Please select
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Report on annual progress

- No progress to be reported in this reporting cycle

Activity / Action
Sub-Activity 4.1.1 Establish interactive ICT platform

Technical personnel hired and/or trained for ICT platform, through the Programme, will have 50-50 disaggregation where possible. New
hiring will be done through a progressive policy of equal opportunity recruitment.

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation
To be determined at programme inception To be determined at programme inception
Budget Currency

‘ ‘ Please select

Report on annual progress

- Budget: No additional cost implications.
- No progress to be reported in this reporting cycle

Activity / Action

Sub-Activity 4.1.2 Organise learning, mentoring and training

The Programme will encourage 50-50 disaggregation of men and women participating in learning, mentoring and training activities.
Expert technical advisory will be provided on best practice climate information services, including gender-responsive implementation.

Indicator

To be determined at programme inception

Baseline Target, including sex-disaggregation

To be determined at programme inception To be determined at programme inception
Budget Currency

638100 ‘ ‘ UsD

Report on annual progress

- No progress to be reported in this reporting cycle

4.3 Planned activities on environmental and social safeguards for the next reporting period
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UNEP is committed to identifying and avoiding, or where avoidance is not possible, mitigating environmental, social and economic risks, and
to discerning and exploring opportunities to enhance positive environmental, social and economic outcomes associated with the projects
and programmes it supports. For this purpose, all activities will be subject to environmental, social and economic safeguards review and
screening during programme inception and throughout the life of the programme, and will be implemented, monitored and evaluated in
accordance with the applicable safeguarding standards. This requirement will also be applied to the Executing Entities (EEs) and Technical
Partners as they deliver work for which UNEP maintains overall responsibility for management and results.

The programme is rated Category C as per GCF policies and therefore no ESIA or ESMP is required. In lieu of an ESIA/ESMP, an
Environmental and Social Action Plan (ESAP) matrix has been developed and is included in the Environmental and Social Safeguards Report
(Annex 6b). The ESAP will be utilised to aid programme implementation, monitoring and evaluation.

In addition, the following activities related to environmental and social safeguards are due to be implemented in the next reporting period:

* Develop and carry out an induction and training (as part of the Inception Workshop) for national EEs and Technical Partners that
covers relevant safeguards requirements and planning for identification, mitigation, and monitoring of potential impacts and risks so
that programme personnel and stakeholders are aware of the environmental and social safeguarding requirements for programme
implementation.

¢ Review and update, as relevant, plans for stakeholder engagement at the activity level.

* Establish programme-level Grievance Redress Mechanisms (GRMs) and make available to all relevant stakeholders in each of the five
programme countries.

¢ Design a performance monitoring and evaluation framework for the programme. This will include defining indicators to monitor
implementation of the ESAP and Gender Action Plan, and requirements for sex- and age-disaggregated data collection, where possible
and/or relevant.

The Project Cooperation Agreements signed with national EEs require each EE to establish a local GRM for receiving, evaluating, and
addressing programme-level grievances from affected communities. The local GRMs will include procedures to i) record, categorize, and
prioritize the grievances; ii) resolve the grievances in consultation with complainant and other stakeholders; iii) inform the aggrieved parties
about the solutions; and iv) forward any unresolved cases to higher authorities for resolution. The GCF Independent Redress Mechanism and
UNEP’s Stakeholder Response Mechanism will also be available as complementary mechanisms. Further details are provided in Section 3.6
of the Environmental and Social Safeguards Report (Annex 6b).

Provide a list of activities in the ESMP to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other
project specific products. Please include the monitoring schedule concerning ESS (including other potential vulnerable groups and indigenous people) for the next

annual reporting period.

4.4 Planned activities on gender elements for the next reporting period



v
Annual Performance Report CY2021 cem 55/56

CLIMATE
FUND

With regard to gender mainstreaming and gender-responsive elements, the following activities are due to be implemented in the next
reporting period:

» Working with the Social Development Programme (Gender, Culture & Youth) of the Pacific Community (SPC), prepare an updated
timeline and schedule of activities for the in-depth study on gender and community stakeholders to be implemented under Sub-Activity
3.1.1.

¢ Review and update the Gender Action Plan, including determination of baselines, indicators, and targets.

» Develop and carry out an induction and training (as part of the Inception Workshop) for national EEs and Technical Partners that
covers gender mainstreaming requirements and operationalisation of the Gender Action Plan.

* Refine the Monitoring and Evaluation (M&E) Plan based on the in-depth study on gender and community stakeholders to be
implemented under Sub-Activity 3.1.1. This will include the design of gender-specific indicators and collection of relevant sex-
disaggregated data, where possible, to monitor the gender-responsiveness of programme implementation.

* Appoint representative(s) of local women’s organisations to the Programme Steering Committee to facilitate that gender needs are
reflecting in programme decision making.

Provide a list of activities in the gender action plan to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and
other project specific products including processes that will be involved to implement the activities effectively. Please include the monitoring schedule concerning
gender activities for the next annual reporting period. Report on actions taken on any of the recommendations made by the secretariat (if applicable) to improve

the level of integration of gender issues in the project.

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 4 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 4 is complete and ready for submission.

APR CY2021 Section 5: Annexes and Attachments - v2 2022-06-10 19:13
+09:00

APR CY2021] Section 5: Annexes and Attachments

Please note that this is section 5 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five
sections are filled with relevant details.

Annex 1: Accredited Entity compliance reports

Self-assessment reports, Report on Actions pursuant to Clause 18.02, if applicable. Self-assessment reports: In accordance with the AMA requirement in Clause
13.01 of the Accreditation Master Agreement, with the Fiduciary Principles and Standards, ESS and Gender Policy. Report on Actions pursuant to Clause 18.02:
Only applicable to International Accredited Entities. In accordance with the Monitoring and Accountability Framework, a report on its actions carried out or
planned to be carried out pursuant to Clause 18.02 of the Accreditation Master Agreement.

Please provide comments on the annexes attached above if any.

Attachments
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Please submit any attachments (if any).
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Confirmation and Acknowledgement of Information *
*This is a required question to submit section 5 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 5 is complete and ready for submission.

56/56
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