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[APR CY2022] Section 1: General Information
Please note that this is section 1 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

Reporting Year *

Please indicate reporting year

1.1 Please indicate if information provided in this APR is disclosable outside the Green Climate Fund. *

X Yes - The Accredited Entity agrees that the information reported is disclosable.

  No - The information reported is partly confidential. The disclosable version of the APR will be attached.

If you select the second option [No - The information reported is partly confidential. The disclosable version of the APR will be attached], please follow the below
steps.

- Step 1: Fill in all the sections of the APR with disclosable information.

- Step 2: Save each section using the 'PDF' function provided in the top-right corner. (Do NOT submit an APR at this step). 

- Step 3: Attach all of the disclosable sections to the attachment boxes below, which will be shown once you check the second option only. 

- Step 4: Update all the sections of the APR with non-disclosable information.

- Step 5: Submit the non-disclosable APR which herein enclose the disclosable APR in PDF format.

1.2 Please indicate if this report has been shared with the relevant NDA(s) for this Funded Activity

Once the APR is created in the PPMS, please use the 'Open as PDF' function to download the report in PDF format and to share with relevant authorities (i.e. NDAs) before submission.
Select 'Yes' only if shared to ALL the relevant NDA(s).

No

Please provide further explanation, if any:

Even though FP149 effectiveness date is 29 September 2022, CAF is still working on complying with the requirements needed to request the first disbursement
and initiate the technical and financial execution of the project. Therefore, there is no progress to report for the 2022 reporting cycle.

1.3 Funded Activity Title (Project/Programme Title)

Green Climate Financing Facility for Local Financial Institutions in Latin-America

1.4 Funding Proposal Reference Number

FP149

1.5 Board Meeting Number

27

1.6 Accredited Entity contacts for this APR

Full Name

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

CAF – Development Bank of Latin America

E-mail Address

GBETANCO@CAF.COM

Phone Number

+51 1 7108511
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Full Name

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

CAF – Development Bank of Latin America

E-mail Address

MGUZMAN@CAF.COM

Phone Number

+598 29173211

Full Name

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

CAF – Development Bank of Latin America

E-mail Address

SANGARITA@CAF.COM

Phone Number

+507 297 5311

Full Name

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

CAF – Development Bank of Latin America

E-mail Address

OGUEVARA@CAF.COM

Phone Number

+507 297 5378

1.7 Executing Entity(ies)

Full Name of Executing Entity

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

CAF – Development Bank of Latin America

Please write the name of the country where the Executing Entity is headquartered.

Venezuela

1.8 Project Duration

From

2022-09-29

To

2027-09-30

Check if the extension request for the project duration was approved by the Secretariat during the reporting period.
Please reach out to the GCF portfolio managers if you need an extension

  Yes (it was extended)

X No

1.9 Current Year of Implementation

Indicate the year number, e.g., '2'

1

1.10 Annual reporting period covered in this report

From

2022-09-29

To

2022-12-31
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Confirmation and Acknowledgement of Information *
* This is a required question to submit section 1 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 1 is complete and ready for submission.
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APR CY2022 Section 2: Implementation Progress - v3 2023-10-11 03:48 +09:00

[APR CY2022] Section 2: Implementation Progress
Please note that this is section 2 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

2.1 Overall (summary) project progress

Even though FP149 effectiveness date is 29 September 2022, CAF is still working on complying with the requirements needed to request the first disbursement
and initiate the technical and financial execution of the project. Therefore, there is no progress to report for the 2022 reporting cycle.

Provide a narrative report describing the overall progress on the implementation of the funded activity, focusing on implementation achievements, delays, and challenges according to
the planned activities. For project/programme with on-lending and equity investment into the projects or companies, kindly provide information on the projects/companies where such
investment was made during the calendar year including the implementation status of the invested project or companies’ operation. As relevant, include references to other sections of
this report (including Annexes or Attachments). Include a description of key milestones of the funded activity achieved during this reporting year (for example, during 2022 only)
including any deviations from original expectations. Also, describe challenges encountered and actions undertaken to resolve these challenges, and lessons learned during the
implementation, including issues related to non-compliance with GCF standards or conditions, if any. In parallel, include positive achievements and better-than-expected results. If any
issues have arisen in the last twelve (12) months of implementation that may result in a change to the scope and/or timing of the project, please provide a description of those items
and how they have impacted the implementation period and final targets. Kindly make sure that this section just gives an overall summary and doesn't have overlap with other
sections.

2.2 Performance against the GCF investment criteria (summary)

There is no progress to report against the GCF investment criteria since the execution of the project has not started.

Provide a narrative report describing the progress on the funded activity’s performance against the GCF investment criteria framework. The performance should be compared against
the initial assessment provided in the Board-approved Funding Proposal (section E). The list of the investment criteria as per the current framework is provided below. For each
investment criteria outlined below, please include an assessment of current status, changes, progress and impact of the project as well as any impact of project context on the project
during this reporting period against the initial baseline scenario and planned activities as per the assessment presented in the approved Funding Proposal.
This sub-section 2.2 is not
applicable for REDD+ Results-Based Payments Projects. Please write 'Not Applicable' as the response.

Relevant Links

The GCF investment criteria framework

2.2.1 Impact Potential

There is no progress to report.

?

2.2.2 Paradigm shift potential

There is no progress to report.

?

2.2.3 Sustainable development potential

There is no progress to report.

?

2.2.4 Needs of the recipient

There is no progress to report.

?

2.2.5 Country Ownership

There is no progress to report.

?

https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment


Annual Performance Report CY2022 6 / 38

2.2.6 Efficiency and Effectiveness

There is no progress to report.

?

2.3 Project Outputs Implementation Status

Please note the below fields are mandatory but only a one-time activity. Please fill out the project output details regardless of any progress made so far,
which will be auto-populated in the next APR and on wards.

Use 'Add Row' button to add multiple outputs and/or activities reported against one output

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Ouput 1.1 - Financially viable climate change mitigation projects are identified and financed

Project Activity Name *

Activity 1.1.1 Credits provided to SMEs through LFIs

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q1 2022 to Q4 205

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

None

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Output 2.1 - Climate change and mitigation awareness raised

Project Activity Name *

Activity 2.1.1 - Climate change and mitigation awareness raising

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q2 2021 to Q4 2023

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.
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Key milestones and deliverables for the next reporting period

Deliverable 2.1.1.1 Workshop held.

Deliverable 2.1.1.2 Participants benefited in workshops.

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Ouput 2.2 - Enabling environment for development of mitigation Projects

Project Activity Name *

Activity 2.2.1 - Matchmaking between LFIs and TSPs

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q2 2021 to Q4 2021

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Deliverable 2.2.1.1: Databases developed	
Deliverable 2.2.1.2: Participants benefited at matchmaking events

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Enabling environment for development of mitigation projects

Project Activity Name *

Activity 2.2.2 - Country opportunities for standardized performance-based contracts

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q2 2021 to Q4 2022

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Deliverable 2.2.2.1 Standardized contracts created, or specific contracts supported

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

Output 2.3 - Technical support and capacities of LFIs, SMEs and TSPs built
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The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Project Activity Name *

Activity 2.3.1 - Technical support for LFIs // Subactivity: 2.3.1.1 Technical support in project development and assessment

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q2 2021 to Q4 2023

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Deliverable 2.3.1.1.1: LFIs personnel trained in Project Assessment

Deliverable 2.3.1.1.2: Pipeline of bankable projects


Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Technical support and capacity building for LFIs, SMEs and TSPs

Project Activity Name *

Activity 2.3.1 - Technical support for LFIs // Subactivity 2.3.1.2 Strengthening environmental and social risk management systems and skills

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q 2021 to Q2 2024

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

None

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Technical support and capacity building for LFIs, SMEs and TSPs

Project Activity Name *

Activity 2.3.1 - Technical support for LFIs // Subactivity 2.3.1.3 Technical support for GHG baseline definition and MRV

Status

Activity not yet due

Implementation Progress *

0 %
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Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q3 2021 to Q4 2022

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Deliverable 2.3.1.3.1: LFIs personnel trained on GHG baseline and MRV

Deliverable 2.3.1.3.2: LFIs with MRV system implemented

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Technical support and capacity building for LFIs, SMEs and TSPs

Project Activity Name *

Activity 2.3.2 - Technical support for SMEs // TSPs Subactivity 2.3.2.1 Technical support for project development

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q2 2021 to Q4 2025

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

None

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Technical support and capacity building for LFIs, SMEs and TSPs

Project Activity Name *

Activity 2.3.2 - Technical support for SMEs // Subactivity 2.3.2.2 Technical support for GHG baseline definition and MRV

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q2 2021 to Q4 2025

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.
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Key milestones and deliverables for the next reporting period

None

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Output 2.4 - Dissemination and learning reinforced

Project Activity Name *

Activity 2.4.1 - Communication and visibility

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q1 2021 to Q4 2025

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Deliverable 2.4.1.1: Communication and Dissemination Strategy

Deliverable 2.4.1.2: Promotional material developed

Deliverable 2.4.1.3: Programme Website

Deliverable 2.4.1.4: Information Platform developed

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

The output name should match with the output reported in the sub-section 2.4.3.
If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Output 2.4 - Dissemination and learning reinforced

Project Activity Name *

Activity 2.4.2 - Lessons learned and stakeholders’ engagement activities

Status

Activity not yet due

Implementation Progress *

0 %

Original timeline planned for this activity *

Please refer to the Implementation Timetable in the log-frame

Q1 2022 to Q4 2025

Progress for the relevant reporting period

No progress to report.

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-à-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Deliverable 2.4.2.4: key stakeholders reached with targeted presentations

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.
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2.4 Progress Update on the Logic Framework Indicators

Under this section, please report the ‘annual value’ for the reporting year only (for example, during 2022 only). Also report 'cumulative value' achieved as of
the end of the reporting year as well as 'baseline', 'midterm target', 'final target', and 'expected lifetime emission reduction target’. Please note that the
baseline and the respective target values should be reported for the total funding amount (GCF funding and co-financing) of the project. Also note that all
these values should reflect information from the most recent/updated logical framework (logframe) agreed to with the GCF, whether through the FAA
amendment process, submission and approval of the inception report, baseline assessment/study, APRs, and/or correspondence with GCF's portfolio
managers on any logframe changes. If the most updated logframe deviates from that approved in the funding proposal, please provide clarification as to
why there have been changes for each applicable indicator in the 'Remarks' box. For example, the clarification may include but is not limited to: 'the
logframe was revised during the FAA negotiation process' or 'a baseline assessment has been completed as of August 2022 and the assessment has been
submitted to the GCF for approval' or 'the revised baseline and target values have been submitted via the previous APR cycle and approved by the GCF' or
'the project logframe is being revised, and the FAA amendment process is currently ongoing with the GCF' etc. In case where a measurement methodology
has been revised in agreement with the GCF for any indicators in the logframe, please attach supporting documentation describing the calculation
methodology of all applicable indicators in APR Section 5 ‘Annexes and Attachments’.

This sub-section 2.4 is not applicable for REDD+ Results-Based Payments Projects. Please write 'Not Applicable' as the response.

2.4.1 Core Indicators

Select applicable core indicators

X Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme

X Mitigation Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme

X Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source)

X Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme

X Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme

X Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population

Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme (Unit: tCO2eq)

Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) achieved only during the reported calendar year. The “cumulative value” of ex-post tonnes of
carbon dioxide equivalent (tCO2eq) relates to cumulative GHG reductions realized since the start of the actual implementation of the project until the reported calendar year included.
The ex-post value must be calculated on the basis of an actual and ongoing physical implementation of activity directly reducing GHGs, and shall not be extrapolated, for example, as a
function of funds disbursed. Please note that the GHG values should be reported for the funded activity in totality (activities funded by both GCF funding and co-financing). The 'Final
Target' is the amount of emissions reduced up to the end of implementation. The 'expected lifetime emission reduction target' is an estimate of emission reductions over the
project/programme lifetime. If the end of the lifetime coincides with the end of implementation, then please provide the same value for 'Final Target' and 'Expected lifetime emission
reduction target’.

In case any qualitative values, not quantitative, should be provided in the Baseline/Current value/Mid-term Target/Final Target data fields, please leave them blank and use the
'Remarks' box below for your input.

Baseline

Baseline value may be autopopulated from the previous
APR.

0 tCO2eq

Annual Value (Reporting Year)

Please note that The GHG emission reductions will be "0" for
project/programme where the activity is still under
construction or development phase and has not started
reduction of GHG emissions.

0 tCO2eq

Cumulative Value

This value may be auto-populated from the previous APR.
Please update accordingly.

0 tCO2eq

Mid-term Target

372 526 tCO2eq

Final Target

1 631 895 tCO2eq

Expected lifetime emission reduction target

10 704 562 tCO2eq

Remarks (including changes, if any)

No remarks to report.

If the final target and/or expected lifetime emission reduction target (either from the FP or last APR) differ from those in the approved funding proposal, please provide a brief
explanation.

<Important Note> Please confirm (1) if you already provided attached the ex-post emission reduction a spreadsheet or document on calculation
methodology for annual and cumulative value in a previous reporting; and (2) the methodology does remain the same for this reporting year. *
Select "Yes" only when your answers are "Yes" for the both questions above. Otherwise, please select "No."

Yes

No 
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Mitigation Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme (Unit: Cost per tCO2eq)

Total GCF Funding

This value is auto-populated from 3.1.1.

100000000

Total Co-financing

This value is auto-populated from 3.1.2.

50200000

Currency

This value is auto-populated from 3.1.

usd

Baseline Annual Value (Reporting Year) Cumulative Value

Mid-term Target
403.1933341565421

Final Target
92.04023543181394

Estimated cost per tCO2eq reduced over lifetime
14.031400817707441

Calculation methodologies:

The baseline is total project funding divided by baseline emission reduction.

The cumulative value is the total project funding divided by the cumulative value of emission reduction.

The mid-term target is total project funding by the mid-term target of emission reduction.

The final target is total project funding by the final target of emission reduction.

The estimated cost per tCO2eq emission reduced over lifetime is the total project funding divided by the expected lifetime emission reduction target.

Please confirm the aforementioned auto-calculated values and, if different, provide values and corresponding methodologies.

The aforementioned auto-calculated values are still maintained by the project.

Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source) (Unit: Currency)

Please provide the "annual value" of the volume of finance leveraged by GCF funding only during the reported calendar year. The 'Cumulative Value' refers to the cumulative ex-post
volume of finance leveraged by GCF funding, and include co-financing amounts as leveraged finance. Leveraged finance means investment resulting from the contribution associated
with GCF involvement in investment.

Please refer to the Section 3 of Policy on co-financing B.24/14 for futher information on levergard finance by GCF funding.

Policy on co-financing

Currency

USD

Total volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from both public and private investors.

Baseline

0

Annual Value (Reporting Year)

0

Cumulative Value

0

Mid-term Target

0

Final Target

0

Total private sector volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from private sector investors only.

Baseline

0

Annual Value (Reporting Year)

0

Cumulative Value

0

Mid-term Target

17 500 000

Final Target

35 000 000

Remarks (including changes, if any)

No remarks to report.

https://www.greenclimate.fund/document/policy-co-financing
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Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide the "annual value" of the number of direct beneficiaries who benefitted from GCF funding only during the reported calendar year. The 'Cumulative Value' refers to the
total ex-post number of direct beneficiaries on a cumulative basis. Please note that all values should be based on total funding (GCF funding and co-financing).

Baseline

0

Baseline (% of female)

0 %

Annual Value (Reporting Year)

0

Annual Value (% of female)

0 %

Cumulative Value

0

Cumulative Value (% of female)

0 %

Mid-term Target

662

Mid-term Target (% of female)

39.9 %

Final Target

1 324

Final Target (% of female)

39.9 %

Remarks (including changes, if any)

No remarks to report.

Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide the "annual value" of the number of indirect beneficiaries who benefitted from GCF funding only during the reported calendar year. The 'Cumulative Value' refers to the
total ex-post number of indirect beneficiaries on a cumulative basis. Please note that all values should be based on total funding (GCF funding and co-financing).

Baseline

0

Baseline (% of female)

0 %

Annual Value (Reporting Year)

0

Annual Value (% of female)

0 %

Cumulative Value

0

Cumulative Value (% of female)

0 %

Mid-term Target

18 210

Mid-term Target (% of female)

0 %

Final Target

36 420

Final Target (% of female)

0 %

Remarks (including changes, if any)

No remarks to report.
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Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population (Units: percentage %)

Please provide the "annual value" of the number of total beneficiaries who benefitted from GCF funding relative to the total population only during the reported calendar year. The
'Cumulative Value' refers to the ex-post number of total beneficiaries relative to the total population on a cumulative basis. Please note that all values should be based on total funding
(GCF funding and co-financing).

Share of direct beneficiaries relative to total population

Baseline

0 %

Annual Value (Reporting Year)

0 %

Cumulative Value

0 %

Mid-term Target

0 %

Final Target

0 %

Share of female direct beneficiaries relative to total population

Baseline (female)

0 %

Annual Value (Reporting Year)

0 %

Cumulative Value (female)

0 %

Mid-term Target (female)

0 %

Final Target (female)

0 %

Share of indirect beneficiaries relative to total population

Baseline

0 %

Annual Value (Reporting Year)

0 %

Cumulative Value

0 %

Mid-term Target

0 %

Final Target

0 %

Share of female indirect beneficiaries relative to total population

Baseline (female)

0 %

Annual Value (Reporting Year)

0 %

Cumulative Value (female)

0 %

Mid-term Target (female)

0 %

Final Target (female)

0 %

Remarks (including changes, if any)

No remarks to report.

2.4.2 Impact Indicators

Select applicable impact indicators

X M1.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased low-emission energy access and power generation

  M2.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased access to low-emission transport

X M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, cities, industries and appliances

X M4.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of sustainable management of forests and conservation and
enhancement of forest carbon stocks

  A1.1 Change in expected losses of lives and economic assets due to the impact of extreme climate-related disasters in the geographic area of the GCF
intervention

  A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism,
etc.)

  A1.3 Number of Fund funded projects/programmes that supports effective adaptation to fish stock migration and depletion due to climate change

  A2.1 Number of males and females benefiting from introduced health measures to respond to climate-sensitive diseases

  A2.2 Number of food secure households (in areas/periods at risk of climate change impacts)

  A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses

  A3.1 Number and value of physical assets made more resilient to climate variability and change, considering human benefits (reported where applicable)

  A4.1 Coverage/scale of ecosystems protected and strengthened in response to climate variability and change

  A4.2 Value of ecosystem services generated or protected in response to climate change
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M1.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of increased low-emission energy access and power generation (Unit:
tCO2eq)

Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) achieved as a result of increased low-emission energy access and power generation only
during the reported calendar year. The “cumulative value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) relates to cumulative GHG reductions realized as a result of
increased low-emission energy access and power generation since the start of the actual implementation of the project until the reported calendar year included. Please note that the
values should be based on total funding (GCF funding and co-financing).
The 'Final Target' is the amount of emission reduced up to the end of implementation. The 'Expected lifetime
emission reduction target' is an estimate of emission reductions over the lifetime.
If the end of lifetime coincides with the end of implementation then please provide the same value for
'Final Target' and 'Expected lifetime emission reduction target'.

Baseline

0 tCO2eq

Annual Value (Reporting Year)

80 171 tCO2eq

Cumulative Value

0 tCO2eq

Mid-term Target

57 620 tCO2eq

Final Target

218 775 tCO2eq

Expected lifetime emission reduction target

1 341 168 tCO2eq

Remarks (including changes, if any)

6.3 MWs of low emission energy capacity installed, generated and/or rehabilitated as a result of GCF support.



Mid-tern target: 15.94 MW (at generator) 



Final Target: 42.50 MW (at generator) 

M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, cities, industries and appliances (Unit: tCO2eq)

Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) achieved as a result of buildings, cities, industries and appliances only during the reported
calendar year. The “cumulative value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) relates to cumulative GHG reductions realized as a result of buildings, cities, industries
and appliances since the start of the actual implementation of the project until the reported calendar year included. Please note that the values should be based on total funding (GCF
funding and co-financing).
The 'Final Target' is the amount of emission reduced up to the end of implementation. The 'Expected lifetime emission reduction target' is an estimate of
emission reductions over the lifetime.
If the end of lifetime coincides with the end of implementation then please provide the same value for 'Final Target' and 'Expected lifetime emission
reduction target'.

Baseline

0 tCO2eq

Annual Value (Reporting Year)

37 012 tCO2eq

Cumulative Value

0 tCO2eq

Mid-term Target

29 627 tCO2eq

Final Target

112 137 tCO2eq

Expected lifetime emission reduction target

630 307 tCO2eq

Remarks (including changes, if any)

7.1 Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund support.



Mid-tern target: 190.473,19 MWh (Avoided energy at meter) 



Final Target: 507.928,51 MWh (Avoided energy at meter) 
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M4.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of sustainable management of forests and conservation and
enhancement of forest carbon stocks (Unit: tCO2eq)

Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) achieved as a result of sustainable management of forests and conservation and
enhancement of forest carbon stocks only during the reported calendar year. The “cumulative value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) relates to cumulative
GHG reductions realized as a result of sustainable management of forests and conservation and enhancement of forest carbon stocks since the start of the actual implementation of
the project until the reported calendar year included. Please note that the values should be based on total funding (GCF funding and co-financing).
The 'Final Target' is the amount of
emission reduced up to the end of implementation. The 'Expected lifetime emission reduction target' is an estimate of emission reductions over the lifetime.
If the end of lifetime
coincides with the end of implementation then please provide the same value for 'Final Target' and 'Expected lifetime emission reduction target'.

Baseline

0 tCO2eq

Annual Value (Reporting Year)

530 864 tCO2eq

Cumulative Value

0 tCO2eq

Mid-term Target

285 279 tCO2eq

Final Target

1 300 983 tCO2eq

Expected lifetime emission reduction target

1 300 983 tCO2eq

Remarks (including changes, if any)

9.1 Hectares of land or forests under improved and effective management that contributes to CO2 emission reductions.



Mid-tern target: 4.332,00 ha



Final Target: 21.662,00 ha

2.4.3 Project/Programme-level Outcome & Output Indicators

Please provide the "annual value" achieved only during the reported calendar year and the ex-post 'Cumulative Vavlue' on a cumulative basis.
If you have multiple outputs to be reported
against one outcome, you need to write down the same outcome name for every output.
Likewise, if you have multiple indicators to be reported against one output, you need to write
down the same output name and corresponding outcome name for every indicator.
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Use 'Add row' button to add multiple outcomes, outputs and/or indicators.

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

M6.0 Increased number of small, medium and large low-emission power
suppliers

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Not Applicable

Indicator Name

6.3 MWs of low emission energy capacity installed, generated and/or rehabilitated as a result of GCF support.

Unit

MW (at generator)

Baseline

0

Annual Value (Reporting Year)

0

Cumulative Value

0

Mid-term Target

15.94

Final Target

42.5

Remarks (including changes, if any)

Outcomes and outouts are not linked in the FP design. Both have transversal results and effects.



Assuming 4 yrs of implementation (credit disbursements start in Year 2)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

M7.0 Lower energy intensity of buildings, cities, industries and appliances

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Not Applicable

Indicator Name

7.1 Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund support.

Unit

MWh (avoided energy at meter)

Baseline

0

Annual Value (Reporting Year)

0

Cumulative Value

0

Mid-term Target

190 473.9

Final Target

507 928.51

Remarks (including changes, if any)

Outcomes and outouts are not linked in the FP design. Both have transversal results and effects.



Assuming 4 years of implementation (credit disbursements start in Year 2).

Lifetime of EE: 10 years

Justification of project lifetime: useful life of technology.

Lifetime MWh: 1,269,821 MWh will be avoided.

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

M9.0 Improved management of land or forest areas contributing to
emissions reductions

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Not Applicable
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Indicator Name

9.1 Hectares of land or forests under improved and effective management that contributes to CO2 emission reductions

Unit

hectares

Baseline

0

Annual Value (Reporting Year)

0

Cumulative Value

0

Mid-term Target

4 332

Final Target

21 662

Remarks (including changes, if any)

Outcomes and outouts are not linked in the FP design. Both have transversal results and effects.



Methodology is part of Monitoring and Evaluation Plan, including expected improvements in land and forest management.

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

1.1 Financially viable climate change mitigation projects are identified, and financed

Indicator Name

a. Total project financing volume

Unit

Million USD

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

58.5

Final Target

145

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

1.1 Financially viable climate change mitigation projects are identified, and financed

Indicator Name

b. Number of SMEs benefited

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

364

Final Target

1 214
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Remarks (including changes, if any)

39% of women-led SMEs

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.1 Climate change and mitigation awareness raised

Indicator Name

a. Number of workshops

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

4

Final Target

12

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.1 Climate change and mitigation awareness raised

Indicator Name

b. Number of participants at workshops

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

144

Final Target

360

Remarks (including changes, if any)

39% women

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.2 Enabling environment for the development of mitigation projects

Indicator Name

a. Number of TSPs databases developed
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Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

11

Final Target

11

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.2 Enabling environment for the development of mitigation projects

Indicator Name

b. Number of participants at matchmaking events

Unit

Individuals

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

40

Final Target

40

Remarks (including changes, if any)

25% match women

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.2 Enabling environment for the development of mitigation projects

Indicator Name

c. Number of standardised contracts created, or specific contracts supported

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

12

Final Target

12

Remarks (including changes, if any)

One per country for each sector EE, RE, land use

Results Areas
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Other (please indicate details in the Remarks below) Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.1 Technical support and capacities built for LFIs

Indicator Name

a. LFIs personnel trained in Project Assessment

Unit

Individuals

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

88

Final Target

110

Remarks (including changes, if any)

50% women in the Final Target

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.1 Technical support and capacities built for LFIs

Indicator Name

b. Pipeline of bankable projects

Unit

Pipelines

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

9

Final Target

11

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.1 Technical support and capacities built for LFIs

Indicator Name

c. Total number of LFIs assessed and supported for improving ESMS systems

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value
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Mid-term Target

8

Final Target

11

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.1 Technical support and capacities built for LFIs

Indicator Name

d. LFI personnel trained regarding ESMS systems including gender considerations

Unit

Individuals

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

70

Final Target

110

Remarks (including changes, if any)

50% women

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.1 Technical support and capacities built for LFIs

Indicator Name

e. LFIs personnel trained on GHG baseline and MRV

Unit

Individuals

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

110

Final Target

110

Remarks (including changes, if any)

50% women on Final Target

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.1 Technical support and capacities built for LFIs
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Indicator Name

f. LFIs with MRV system implemented

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

11

Final Target

11

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.2 Technical support and capacities built for TSPs

Indicator Name

a. Number of SMEs/TSPs trained in mitigation projects development

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

216

Final Target

720

Remarks (including changes, if any)

39% women on Mid-term Target

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.2 Technical support and capacities built for TSPs

Indicator Name

b. Number of women-led SMEs trained in green literacy

Unit

Individuals

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

30

Final Target

60

Remarks (including changes, if any)
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Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.2 Technical support and capacities built for TSPs

Indicator Name

c. Number of SMEs supported with pre-investment activity

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

60

Final Target

200

Remarks (including changes, if any)

39% women-led

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.3 Technical support and capacities built for LFIs, SMEs and TSPs --- 2.3.2 Technical support and capacities built for TSPs

Indicator Name

d. Number of SMEs/TSPs trained in GHG baseline and MRV

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

216

Final Target

720

Remarks (including changes, if any)

39% women on Mid-term Target and 39% women-led on Final Target

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced

Indicator Name

a. Communication and Dissemination Strategy developed

Unit

Unit

Baseline

0

Annual Value (Reporting Year) Cumulative Value
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Mid-term Target

1

Final Target

1

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced

Indicator Name

b. Promotional material developed

Unit

Videos

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

0

Final Target

2

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced

Indicator Name

c. Programme website

Unit

Unit

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

1

Final Target

1

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced
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Indicator Name

d. Information platform

Unit

Unit

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

1

Final Target

1

Remarks (including changes, if any)

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced

Indicator Name

e. Number of case studies

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

0

Final Target

3

Remarks (including changes, if any)

1 per sector

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced

Indicator Name

f. Number of women-led SME case study

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

0

Final Target

1

Remarks (including changes, if any)
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Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced

Indicator Name

g. Number of learning workshops

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

0

Final Target

2

Remarks (including changes, if any)

Learning workshops with 100 participants

Results Areas

Other (please indicate details in the Remarks below)

Outcome Name

Not Applicable

Output Name (under the afore-mentioned outcome)

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

2.4 Dissemination and learning reinforced

Indicator Name

h. Number of key stakeholders reached with targeted presentations

Unit

Units

Baseline

0

Annual Value (Reporting Year) Cumulative Value

Mid-term Target

30

Final Target

240

Remarks (including changes, if any)

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

2.5 Report on changes during implementation (include actual and expected changes)

No progress to report.

Describe changes to the project during the reporting period. In particular, the report should cover elements such as change of beneficial ownership structure, management changes of
the Accredited Entity, policies and other elements relevant for the project, and any other material change that could influence the overall outcome of the project.

2.6 Implementation challenges and lessons learned



Annual Performance Report CY2022 28 / 38

Challenge encountered

Operational and procurement complexity to formalize and initiate the approved project.

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of the project; please
provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B. Choose the most relevant type if the
challenge is related to multiple types.

Challenge type

NB. AML/CFT (Anti-Money Laundering/Combating the Financing of Terrorism), ESS
(Environmental and social safeguards), SEAH (Sexual Exploitation, Abuse and
Harassment)

Operational

Impact level on the project implementation

High

Measures adopted

In process

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

  The challenge(s) has been resolved during the reporting period.

Lesson learned and other remarks

As an AE, detailed work during the proposal formulation process is important. Beyond the technical content, it is necessary to understand all the
operational, procedural and legal aspects that will require each of the actions and decisions that can be activated from the complexities that are generated
in the activities and goals that make up the proposal. This is valuable learning for CAF and for GCF, especially considering the characteristics of the current
project. It should stimulate the simplification of processes in both CAF and GCF.

Please check if this challenge is caused by COVID-19 pandemic.

Yes

No

 

2.7 Updated implementation timetable for the Funded Activity

Please submit the implementation time table for the Funded Activity

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 2 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 2 is complete and ready for submission.
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APR CY2022 Section 3: Financial Information - v3 2023-10-11 03:48 +09:00

[APR CY2022] Section 3: Financial Information
Please note that this is section 3 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

3.1 Annual Financial Performance Report

Please download the Financial Performance Report Template in Excel.

Financial Performance Report Template

Please note that the Financial Performance Report template has been updated with an additional master sheet where you will see a summary of data automatically extracted from
multiple worksheets. AEs do not need to make any additional actions in this regard.

Please attach the Annual Financial Performance Report here.

Please make sure you use the attached template provided by the GCF. Reports submitted in any other formats would not be accepted.

CAF-GCF IFLs - Annual-Performance-Report-Financial-Information-Section-3-ver-2022-12-14.xlsx

3.2 Unaudited Financial Statement

Submit the Unaudited financial statement (as required by FAA)

(Semi-)Annual Audited financial statement, Interim/Final Evaluation Report should be submitted via separate and dedicated submission channels.

CAF-GCF IFLs - Estados 31-12-2022.xlsx

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 3 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 3 is complete and ready for submission.

https://www.greenclimate.fund/document/annual-performance-report-financial-information-section-3
https://smartme.adalia.fi/GCF/programme_form/download_attachment/2273/10802/project_report?attachment_attr=field_OYqtOn4X:V8sRHXOD
https://smartme.adalia.fi/GCF/programme_form/download_attachment/2273/10802/project_report?attachment_attr=field_fA7v4oZD:EVlUVcCS
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APR CY2022 Section 4: Environmental and Social Safeguards & Gender - v3 2023-
10-11 03:48 +09:00

[APR CY2022] Section 4: Environmental and Social Safeguards & Gender
Please note that this is section 4 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

4.1 Implementation of environmental and social safeguards and gender elements

Please provide information on the project or programme on the following: (1) key risks and impacts as identified; (2) compliance with applicable laws and
regulations including FAA conditions and covenants; and (3) progress in the implementation of environmental and social management plans and programs
including monitoring activities undertaken during the implementation of the funded activity.

4.1.1 The information includes description on any changes in the key environmental and social risks and impacts as identified and arising from the
implementation including any unanticipated risks and impacts (ex. from changes in laws and regulations) and, based on these if any change in the project’s
environmental and social risk category. In case of a change in the E&S risk category for the project, please provide an explanation.

There is no progress to report.

4.1.2 The information should include status of compliance with applicable laws and regulations of the country as well as the relevant conditions or
covenants under the FAA. This can be captured in the table below:

Status of compliance with applicable laws and regulations and the conditions and covenants specifically addressing ESS & Gender under FAA

Compliance Type

Please select

Compliance Title & Description

Nothing to report.

Status of compliance

Nothing to report.

4.1.3 Provide a report on the progress made during the reporting period in implementing environmental and social management plans (ESMPs) and
frameworks (ESMFs) describing achievements and specifying details outlined in the tables below.

Implementation of ESMPs and ESMFs

Activities implemented during the reporting period, including monitoring

No progress to report.

Outputs during the reporting period

No progress to report.

Key environmental, social and gender issues, risks and impacts addressed during implementation

No progress to report.
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Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention

No progress to report.

4.1.4 AEs are obligated to inform executing entities, people and project beneficiaries about the GCF’s Independent redress Mechanism and the AE’s own
Grievance Redress Mechanism. This includes bringing the contact details, accessibility, and basic procedures of such mechanisms to the attention of
executing entities, people and project beneficiaries. Please provide detailed information on the steps taken by the AE to fulfill this obligation during the
reporting period in the project target area and to the public, including the dissemination of information through meetings, brochures, hotlines, and other
means.

Please provide detailed information including dates and venues of activities, number of attendees, confirmation that information was provided on the 1) IRM and 2) AE’s grievance
redress mechanism 3] project-level grievance mechanism (where applicable).

No progress to report.

4.1.5 Include a description of the actions undertaken during the reporting period towards increasing the relevant stakeholders’ engagement in the project
environmental, social and gender elements.

The information in this subsection should be provided for all projects regardless of the E&S risk category for the project.

Implementation of the stakeholder engagement plan

Activities implemented during the reporting period

No progress to report.

Dates and venues of engagement activities

No progress to report.

Information shared with stakeholders

No progress to report.

Outputs including issues addressed during the reporting period

No progress to report.

4.1.6 Implementation of the grievance redress mechanism - list on the grievances received in the reporting period with the description of the grievance, the
date the grievance was received, and the resolution of the grievance.

Description of issues/complaints received during the reporting period

No progress to report.

Please specify to which grievance mechanism the complaint was filed (AE grievance mechanism or project-level
grievance mechanism, If known, please explain relationship of the complainant to the project (for example: community
member, contractor, business-owner, etc.)

Date of receipt

Please provide information on any monitoring and follow-
up activities.

2023-10-09

Description of resolution

No progress to report.

Status of addressing issues/complaints

No progress to report.

Based on GRM’s own policies, provide information related to phase of complaint (for
example: including but not limited to Open, Open: Under investigation, Open: Problem
Solving/Compliance Review, Closed)

If you wish to share more details on the nature of grievances reported above, please download the Grievance Tracker template below and submit it as an
attachment here.
In case you want to keep the file confidential, please choose your preference accordingly in Section 1.1.

Please click the link below to download the grievance tracker template for Section 4.1.6.

Grievance tracker template

https://smartme.adalia.fi/GCF/faq/get_document/17434/685
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4.2 Gender Action Plan

No progress to report.

Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities undertaken and
results achieved as a result of completion of an activity. Further it should also indicate if the project is on track to achieving the intended outcome(s). The reporting should be done for
activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been identified in the
gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should be provided, and recourse action should be proposed. Please include a reporting on
any changes or deviations. Include a Report on implementation challenges and lessons learnt and how these will inform on-going actions and what action will be taken by when to
address the challenges faced.
Incorporate both quantitative data and qualitative report of the performance of such actions, and on progress on actions identified.

4.2.1 Progress on implementing the project-level gender action plan submitted with the funding proposal

Activity / Action

Sub-component 1.1 Green finance credit line for LFIs: Evaluation of LFIs: existence and quality of gender strategies, policies or procedures; women-targeted
financial products.

Indicator

Gender strategies, policies and procedures.

Baseline

0

Target, including sex-disaggregation

All participating LFIs (11 LFIs) have gender strategy, policy or procedures, or
women-targeted financial products. If not, support will be provided within
Activ-ity 2.3.1.2 to strengthen and/or develop strategies, policies and/or
procedures.

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Sub-component 1.1 Green finance credit line for LFIs: Evaluation of LFIs: Program beneficiaries include women-owned SMEs. At program start LFI specific
baselines will be established at portfolio level regarding gender gaps in land use and clean energy lending.

Indicator

Monitoring reports, LFI-SME con-tracts and agreements.

Baseline

0

Target, including sex-disaggregation

An average of 25% of beneficiaries are women-owned SMEs Baselines
established at portfolio level

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Sub-component 1.1 Green finance credit line for LFIs: Evaluation of LFIs: Program finance accessed by women

Indicator

Monitoring reports, financial records,
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Baseline

0

Target, including sex-disaggregation

At least 25% of overall program finance accessed by women-owned SMEs

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Output 2.1 Climate change and mitigation awareness raising: This activity has the objective of increasing knowledge of the Programme (and available
financing) as well as climate change mitigation project opportunities focusing on the targeted sectors and countries of the Programme, highlighting the
benefits of such projects and operational aspects important for accessing the financing. Participation of women-led SMEs will be actively promoted and
awareness raising and gender considerations on gender gaps, barriers and additional issues women face in energy efficiency, renewable energy and land
use sector will also be included in trainings.

Indicator

Training materials, agendas, attendance sheets, photos, meeting summaries.

Baseline

0

Target, including sex-disaggregation

At least 185 (39%) women-owned SMEs participate in these workshops.
Training materials, agendas, attendance sheets, photos, meeting summaries

Budget Currency

Please select

Report on annual progress

No progress to report.

Activity / Action

Output 2.2 Enabling environment activities for development of projects: Activity 2.2.1 Matchmaking between LFIs and solution provides- Matchmaking
between LFIs and solution providers includes projects operated by women (women-owned SMEs).

Indicator

LFI-SME contracts.

Baseline

0

Target, including sex-disaggregation

At least 25% of matches41 made between LFIs and solution providers that
support women-owned SMEs or that have a strong gender-empowerment
component.

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Output 2.2 Enabling environment activities for development of projects: Activity 2.2.2 Country opportunities for standardized performance-based contracts-
Gender expert revises standardized contract template(s) for each country to ensure that the documents are gender sensitive.

Indicator

Standardized contract templates
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Baseline

0

Target, including sex-disaggregation

At least 4 standardized contracts (1 per country), written in a gender
sensitive manner.

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Output 2.3 Technical support and capacity building: Activity 2.3.1 Technical support for LFIs//Activity 2.3.1.1 Technical support for LFIs in Project
Development and Assessment- Gender consultants to perform the activity: "12 on-the-job trainings on programme management and sectorial technologies
(assuming 11 LFIs confirmed + 1 potential that enters de Programme). Each on-the-job programme consists of 5 days of training provided to each LFI by 2
international consultants, 1 local facilitator and 1 national gender consultant".



As part of this on-the-job training, trainings for LFIs on gender and how to improve access to finance for women-owned SMEs, and to improve gender
mainstreaming and monitoring for LFIs.

Indicator

Training materials, agendas, attend-ance sheets, photos, meeting summaries.

Baseline

0

Target, including sex-disaggregation

11 participating LFIs have been trained in programme management and
sectorial technologies with gender perspective.
11 participating LFIs have been trained in gender and how to improve
access to finance for women-owned SMEs, and to improve gender
mainstreaming and monitoring for LFIs.
320 staff are trained within pro-gramme activities, out of which 50% or 160
are female LFI staff (50% of 320 LFI staffed trained within the programme).

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Output 2.3 Technical support and capacity building: Activity 2.3.1 Technical support for LFIs//Activity 2.3.1.2 Strengthening environmental and social
management systems- Gender consultants to perform the activity: Provision of technical support to LFIs to strengthen ESMS, including measures to ensure
that both men and women benefit from projects financed by the LFI, promoting gender-responsive monitoring of investments, and ensuring that supported
investments do not widen gender gaps or produce adverse impacts. LFIs will be encouraged to also disseminate information on gender-based violence, and
brochures/ information on available in-country initiatives and resources to report gender-based violence, as well as information on other relevant gender-
related initiatives. LFIs must also provide information on the complaints and grievance redress mechanism to all beneficiaries (see ESMF Annex H for more
detailed information).

Indicator

Revised ESMS for each LFI (documentation reports/ policies, etc.), LFI audits to ensure its application

Baseline

0

Target, including sex-disaggregation

11 participating LFIs have strengthened ESMS, including measures to
enhance gender-sensitive and responsive monitoring.

Budget Currency

USD

Report on annual progress

No progress to report.
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Activity / Action

Output 2.3 Technical support and capacity building: Activity 2.3.1 Technical support for LFIs//Activity 2.3.1.3 Technical support for GHG baseline definition
and MRV-One local gender consultant per country for assisting the local consultants in providing capacity building in gender-sensitive M&E. They will be
reporting to the E&S and Gender Specialist of the PMU.

Indicator

Training materials, agendas, attendance sheets, photos, meeting summaries.

Baseline

0

Target, including sex-disaggregation

11 participating LFIs have strengthened gender-sensitive and responsive
monitoring

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Output 2.3 Technical support and capacity building: Activity 2.3.2 Technical support for SMEs/TSPs//Activity 2.3.2.-1 Technical support for Project
feasibility- Trainings on green business literacy for women-owned SMEs in the energy and land use sector together with women’s organizations and LFIs in
participating countries.

Indicator

Training materials, agendas, attendance sheets, photos, meeting summaries

Baseline

0

Target, including sex-disaggregation

60 women-led SMEs are trained in green business literacy in the energy and
land use sector together with women´s organizations and LFIs in
participating countries. 
50% of participants in trainings, work-shops and conferences are women.

Budget Currency

Please select

Report on annual progress

No progress to report.

Activity / Action

Output 2.3 Technical support and capacity building: Activity 2.3.2 Technical support for SMEs/TSPs//Activity 2.3.2.2 Technical support for GHG baseline
definition and MRV-Workshops - Trainings for SMEs in developing GHG baselines: 3 workshops per year in year 1, 2, 3 (in total, 36 workshops)

Indicator

288 women-led SMEs are trained in developing GHG baselines (39% of participation of women-led SMEs).

Baseline

0

Target, including sex-disaggregation

288 women-led SMEs are trained in developing GHG baselines (39% of
participation of women-led SMEs).

Budget Currency

Please select

Report on annual progress

No progress to report.
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Activity / Action

Sub-component 2.4 Dissemination and learning: Activity 2.4.1 Communication and visibility- Development of a communication and dissemination strategy
that includes measures to engage women, women’s organizations and women-owned SMEs.

Indicator

Final communication and dissemi-nation strategy

Baseline

0

Target, including sex-disaggregation

Communication and dissemination strategy elaborated, including measures
to engage women, women´s organizations and women-owned SMEs.

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Sub-component 2.4 Dissemination and learning: Activity 2.4.1 Communication and visibility- Implementation of communication and dissemination
strategy, and aware-



ness raising campaigns targeted at women’s groups and women-owned



SMEs

Indicator

Attendance sheets/ records from workshops, webinars, and other stake-holder events

Baseline

0

Target, including sex-disaggregation

Strategy implemented, with a focus on engaging women. 
55,000 people reached through awareness building efforts (50% women)

Budget Currency

USD

Report on annual progress

No progress to report.

Activity / Action

Sub-component 2.4 Dissemination and learning: Activity 2.4.2 Lessons learned and stakeholders’ engagement activities-Women-led SMEs success stories:
Develop a case study of inclusive finance in mitigation projects identifying women led-SMEs which were allocated a credit for the first time for mitigation
technologies: EE, ER and land use projects.

Indicator

Final format

Baseline

0

Target, including sex-disaggregation

Success story elaborated.

Budget Currency

USD

Report on annual progress

No progress to report.
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Activity / Action

Sub-component 2.4 Dissemination and learning: Activity 2.4.2 Lessons learned and stakeholders’ engagement activities- Learning workshops, targeted
presentations for dissemination of lessons learned to key stakeholders with: i) government institutions; ii) industrial/sectorial association of SMEs; iii)
TSPs. Participation of women-led SMEs and representation of women from the institutions will be promoted. Lessons learned on gender issues will be
particularly shared.

Indicator

Attendance sheets/ records from workshops, webinars, and other stake-holder events

Baseline

0

Target, including sex-disaggregation

Learning workshops and targeted presentations, with a focus on engaging
women.
50% women participation.

Budget Currency

USD

Report on annual progress

No progress to report.

4.3 Planned activities on environmental and social safeguards for the next reporting period

Those included in the first year of project execution.

Provide a list of activities in the ESMP to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project specific products.
Please include the monitoring schedule concerning ESS (including other potential vulnerable groups and indigenous people) for the next annual reporting period.

4.4 Planned activities on gender elements for the next reporting period

Those included in the first year of project execution.

Provide a list of activities in the gender action plan to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project
specific products including processes that will be involved to implement the activities effectively. Please include the monitoring schedule concerning gender activities for the next
annual reporting period. Report on actions taken on any of the recommendations made by the secretariat (if applicable) to improve the level of integration of gender issues in the
project.

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 4 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 4 is complete and ready for submission.
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[APR CY2022] Section 5: Annexes and Attachments
Please note that this is section 5 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

Annex 1: Accredited Entity compliance reports

Self-assessment reports, Report on Actions pursuant to Clause 18.02, if applicable. Self-assessment reports: In accordance with the AMA requirement in Clause 13.01 of the
Accreditation Master Agreement, with the Fiduciary Principles and Standards, ESS and Gender Policy. Report on Actions pursuant to Clause 18.02: Only applicable to International
Accredited Entities. In accordance with the Monitoring and Accountability Framework, a report on its actions carried out or planned to be carried out pursuant to Clause 18.02 of the
Accreditation Master Agreement.

Please provide comments on the annexes attached above if any.

Procurement information (on a voluntary basis)

Please download the procurement information template available in Excel below.

Procurement information template

Please attach the procurement information here.
Please provide information on goods and services procured under GCF-funded projects/programmes. The information is being collected to increase transparency of activities
undertaken with GCF resources. This exercise does not imply or require any change in the procurement processes already agreed with the GCF and is purely for information purposes.
Please provide information on cumulative procurement activities undertaken in each project/programme funded by the GCF.

Attachments

Please submit any attachments (if any).

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 5 of the Annual Performance Report (APR).

X The accredited entity hereby confirms that the information provided in section 5 is complete and ready for submission.

https://smartme.adalia.fi/GCF/faq/get_document/17434/914

