

CAMBIO II PROGRAM

ANNUAL PERFORMANCE REPORT - DISCLOSABLE VERSION

[APR CY2021] Section 1: General Information

Please note that this is section 1 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with relevant details.

1.1 Please indicate if information provided in this APR is disclosable outside the Green Climate Fund. *

Yes - The Accredited Entity agrees that the information reported is disclosable.

No - The information reported is partly confidential. The disclosable version of the APR will be attached.

1.2 Please indicate if this report has been shared with the relevant NDA(s) for this Funded Activity

No

Please provide further explanation, if any:

Currently, the progress of the Program is related to the identification of elements and conditions that define the financial, environmental, and social eligibility criteria established by the Green Climate Fund (GCF). This includes the review of information and documents, as well as the adjustment and design of the management application of the Program.

Therefore, it was considered to share information on the progress of the Program with the National Designated Authorities (NDAs) of the countries once the allocation of funds begins.

1.3 Funded Activity Title (Project/Programme Title)

Productive Investment Initiative for Adaptation to Climate Change (CAMBIO II)

1.4 Funding Proposal Reference Number

FP097

1.5 Board Meeting Number

21

1.6 Accredited Entity contacts for this APR

Full Name: Randall Hooker

E-mail Address: hookerr@bcie.org

Phone Number: +50422402243

Full Name: Rubén Avila
E-mail Address: avilar@bcie.org
Phone Number: +50422402243

1.7 Executing Entity(ies)

Full Name of Executing Entity: Central American Bank for Economic Integration

Please write the name of the country where the Executing Entity is headquartered.
Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica, Panama and the Dominican Republic

1.8 Project Duration

From: 2019-09-16 **To:** 2024-09-16

Check if the extension request for the project duration was approved by the Secretariat during the reporting period.

Please reach out to the GCF portfolio managers if you need an extension

Yes (it was extended)

No

1.9 Current Year of Implementation

1

1.10 Annual reporting period covered in this report

From: 2020-01-01 **To:** 2020-12-31

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 1 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 1 is complete and ready for submission.

[APR CY2021] Section 2: Implementation Progress

2.1 Overall (summary) project progress

A third extension for the submission of the Inception Report was requested by CABEI due to a delay in the implementation process as a result of the COVID-19 pandemic that shifted the priorities of CABEI to the development of programs and projects geared towards Emergency Support and Economic Reactivation of the Central American countries that includes a facility for Micro, Small and Medium Enterprises (MSMES) affected by the pandemic.

In addition to COVID-19, the Central American countries have also been ravaged by recent tropical storms and major hurricanes that have resulted in severe destruction and have also required the



immediate assistance from CABEI through emergency relief funds and reconstruction programs to countries of the region.

In order to speed up the project implementation we are implementing the preparatory activities to launch the program in the first semester of 2021. Therefore, we expect that the program will be in full implementation in the second semester of 2021.