



**GREEN
CLIMATE
FUND**

Meeting of the Board
28 - 30 June 2016
Songdo, Incheon, Republic of Korea
Agenda item 19 (a)

GCF/B.13/24/Add.01

28 June 2016

Progress and outlook report of the Readiness and Preparatory Support Programme – Addendum

List of Readiness and Preparatory Support proposals

Summary

This addendum contains information on Readiness and Preparatory Support proposals in process or approved.

Readiness and Preparatory Support proposals in process as at June 2016

	Country	Activity Area	Delivery partner	Access type	Amount (USD)	Duration (months)	Status
1	Albania	1+2	UNEP	International	300,000	24	Final proposal under elaboration
2	Armenia	1+2	Environmental Projects Implementation Unit State Institution, Ministry of Nature Protection	Direct	300,000	24	Final proposal under elaboration
3	Bangladesh	1	GIZ	International	150,000	12	Final proposal under elaboration
4	Bahamas	1+2	TBD	na	300,000	12	Final proposal under elaboration
5	Belize	1+2	Ministry Economic Development, Petroleum, Investment, Trade and Commerce	Direct	300,000	12	Final proposal under elaboration
6	Cambodia	1+2	Ministry of Environment	Direct	275,620	20	Final proposal under elaboration
7	Cook Islands	3	TBD	na	40,000	6	Final proposal under elaboration
8	Côte d'Ivoire	3	TBD	na	31,000	6	Final proposal under elaboration
9	Cuba	1+2	TBD	na	300,000	12	Final proposal under elaboration
10	Ecuador	1+2	Corporación Andina de Fomento	Direct	300,000	12	Final proposal under elaboration
11	Eritrea	1+2	Ministry of Land, Water and Environment	Direct	300,000	24	Final proposal under elaboration
12	Gambia	1+2	Ministry of Finance and Economic Affairs	Direct	300,000	24	FMCA under review
13	Georgia	1+2	GIZ	International	300,000	24	Final proposal under elaboration

	Country	Activity Area	Delivery partner	Access type	Amount (USD)	Duration (months)	Status
14	Ghana	1+2	Ministry of Finance	Direct	300,000	12	FMCA under review
15	Grenada	1+2	Ministry of Economic Development, Trade, Planning, Cooperatives and International Business	Direct	300,000	9	Final proposal under elaboration
16	Guatemala	3	TBD	na	170,000	18	Final proposal under elaboration
17	Haiti	1+2	Ministry of Environment	Direct	300,000	12	FMCA under review
18	Jamaica	1+2	Ministry of Economic Growth and Job Creation	Direct	300,000	21	FMCA under review
19	Kazakhstan	1+2	Green Academy Scientific Research and Education Center	Direct	300,000	12	FMCA under review
20	Madagascar	1+2	UNEP	International	300,000	12	Final proposal under elaboration
21	Malawi	1+2	World Bank	International	300,000	24	Final proposal under elaboration
22	Maldives	1+2	Ministry of Environment and Energy	Direct	300,000	12	Final proposal under elaboration
23	Mauritania	1+2	CSE	Direct	300,000	24	Final proposal under elaboration
24	Montenegro	1+2	UNEP	International	300,000	12	Final proposal under elaboration
25	Morocco	1+2	Beya Capital	Direct	300,000	24	FMCA under elaboration
26	Mozambique	1+2	Ministry of Land, Environment and Rural Development	Direct	300,000	18	Final proposal under elaboration
27	Nigeria	1+2	UNDP	International	300,000	24	Final proposal under elaboration

	Country	Activity Area	Delivery partner	Access type	Amount (USD)	Duration (months)	Status
28	Palau	1+2	Ministry of Finance	Direct	300,000	12	Final proposal under elaboration
29	Paraguay	1+2	Corporación Andina de Fomento	Direct	300,000	12	Final proposal under elaboration
30	Serbia	1+2	UNEP	International	300,000	24	Final proposal under elaboration
31	Sierra Leone	1+2	Environment Protection Agency	Direct	300,000	24	FMCA under review
32	Solomon Islands	1+2	Ministry of Environment, Climate Change, Disaster Management and Meteorology	Direct	300,000	24	Final proposal under elaboration
33	Saint Vincent and the Grenadines	1+2	Ministry of Economic Planning, Sustainable Development, Industry, Labour and Information	Direct	300,000	24	Final proposal under elaboration
34	Samoa	4	Secretariat of the Pacific Regional Environment Programme	Direct	77,743	6	Final proposal under elaboration
35	Tonga	1+2	Ministry of Finance and National Planning	Direct	300,000	12	Final proposal under elaboration
36	Uganda	1	Ministry of Finance, Planning and Economic Development	Direct	150,000	24	FMCA under review
37	Vietnam	1+2	UNDP	International	300,000	12	Final proposal under elaboration
38	Zimbabwe	1+2	UNEP	International	300,000	24	Final proposal under review

Abbreviations: CSE = Le Centre de Suivi Ecologique, FMCA = Financial Management Capacity Assessment, GIZ = Deutsche Gesellschaft für Internationale Zusammenarbeit GmbH, na = not applicable, NDA = national designated authority, TBD = to be determined, UNDP = United Nations Development Programme, UNEP = United Nations Environment Programme.

Readiness and preparatory support approved as at June 2016 *(updating document GCF/B.13/24, annex I)*

	Country	Activity area	Delivery partner/service provider	Access type	Amount (USD)	Duration (months)	Status
1	Antigua and Barbuda	1+2	Ministry of Health and Environment	Direct	300,000	12	Under implementation
2	Bangladesh	2	UNDP	International	150,000	12	Legal agreement in process
3	Benin	1	UNEP	International	150,000	24	Legal agreement in process
		3	PwC	na	37,000	-	Under implementation
4	Bolivia (Plurinational State of)	1+2	Ministry of Development Planning	Direct	300,000	24	Under implementation
5	Brazil	3	PwC	na	37,000	-	Under implementation
6	Cambodia	3	PwC	na	37,000	-	Under implementation
7	Central African Republic	1+2	UNDP	International	300,000	12	Legal agreement in process
8	Chad	1+2	UNDP	International	300,000	24	Legal agreement in process
9	Chile	1+2	Chilean International Cooperation Agency (AGCI)	Direct	300,000	12	Legal agreement in process
10	Colombia (2 entities)	3	PwC	na	74,000	-	Under implementation
11	Comoros	1+2	UNEP	International	300,000	24	Legal agreement in process
12	Cook Islands	1	Ministry of Finance and Economic Management	Direct	150,000	12	Under implementation
13	Costa Rica	1+2	UNDP	International	300,000	12	Legal agreement in process
14	Côte d'Ivoire	1+2	UNDP	International	300,000	24	Legal agreement in process
15	Democratic Republic of the Congo	1+2	CSE	Direct	300,000	24	Under implementation

	Country	Activity area	Delivery partner/service provider	Access type	Amount (USD)	Duration (months)	Status
16	Djibouti	1+2	CSE	Direct	300,000	24	Inception report pending
17	Dominican Republic	1+2	UNDP	International	300,000	12	Legal agreement in process
18	El Salvador	1+2	Deputy Ministry for Development Cooperation, Ministry of Foreign Affairs	Direct	300,000	18	Legal agreement in process
19	Ethiopia	1+2	Ministry of Finance and Economic Cooperation	Direct	300,000	24	Under implementation
20	Gabon	1+2	CDC-Gabon	Direct	300,000	12	Legal agreement in process
21	Guatemala	1+2	Food and Agriculture Organization	International	300,000	12	Legal agreement in process
22	Guyana	1+2	Caribbean Community Climate Change Centre	Direct	300,000	12	Disbursement request pending
23	Guinea	1+2	UNDP	International	300,000	24	Legal agreement in process
24	Honduras (2 entities)	1+2	UNDP	International	300,000	12	Legal agreement in process
		3	PwC	na	74,000	-	Under implementation
25	India	1+2	UNDP	International	300,000	12	Legal agreement in process
26	Kenya	1	Kenya National Treasury	Direct	150,000	12	Legal agreement in process
		3	PwC	na	37,000	-	Under implementation
27	Liberia	1+2	UNDP	International	300,000	24	Legal agreement in process
28	Mali	1+2	Sahel Eco	Direct	300,000	24	First grant completed; second grant under implementation

	Country	Activity area	Delivery partner/service provider	Access type	Amount (USD)	Duration (months)	Status
29	Mauritius	1+2	Ministry of Finance and Economic Development	Direct	300,000	12	Legal agreement in process
30	Mexico	3	PwC	na	37,000	-	Under implementation
31	Micronesia (Federated States of) (2 entities)	1+2	Secretariat of the Pacific Community	Direct	300,000	24	Under implementation
		3	PwC	na	74,000	-	Under implementation
32	Mongolia	1+2	GIZ	International	300,000	12	Legal agreement in process
33	Niue	3	PwC	na	37,000	-	Under implementation
34	Pakistan	1+2	GIZ	International	300,000	6	Legal agreement in process
		3	PwC	na	37,000	-	Under implementation
35	Palau	3	PwC	na	37,000	-	Under implementation
36	Peru	1+2	GIZ	International	300,000	6	Legal agreement in process
37	Philippines	1+2	Climate Change Commission	Direct	300,000	12	Inception report pending
38	Republic of Congo	1+2	UNDP	International	300,000	24	Legal agreement in process
39	Rwanda	1+2	Environment and Climate Change Fund	Direct	300,000	12	Under implementation
40	Senegal	1+2	CSE	Direct	300,000	18	Inception report pending
		4	IFC	International	600,000	12	Legal agreement in process
41	Seychelles	3	PwC	na	37,000	-	Under implementation
42	Swaziland	1+2	UNDP	International	300,000	18	Legal agreement in process
43	Thailand	1	GIZ	International	102,000	6	Legal agreement in process

	Country	Activity area	Delivery partner/service provider	Access type	Amount (USD)	Duration (months)	Status
44	Timor Leste	1+2	UNDP	International	300,000	24	Legal agreement in process
45	Togo	1+2	CSE	Direct	300,000	24	Inception report pending
46	Tunisia	1+2	The Sahara and Sahel Observatory	Direct	300,000	24	Inception report pending
47	United Republic of Tanzania	1+2	Ministry of Finance and Economic Planning	Direct	300,000	12	Legal agreement in process
48	Vanuatu	1+2	GIZ	International	300,000	24	Legal agreement in process
		4	Secretariat of the Pacific Regional Environment Programme	Direct	137,000	5	Under implementation
49	Zambia	1+2	Ministry of Finance	Direct	300,000	24	Under implementation
Total					13,094,000		

Abbreviations: CSE = Le Centre de Suivi Ecologique, GIZ = Deutsche Gesellschaft für Internationale Zusammenarbeit GmbH, na = not applicable, NDA = national designated authority, PwC = PricewaterhouseCoopers, UNDP = United Nations Development Programme, UNEP = United Nations Environment Programme.