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[APR CY2022] Section 1: General Information

Please note that this is section 1 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

1.1 Please indicate if information provided in this APR is disclosable outside the Green Climate Fund. *
[ ] Yes - The Accredited Entity agrees that the information reported is disclosable.
No - The information reported is partly confidential. The disclosable version of the APR will be attached.

If you select the second option [No - The information reported is partly confidential. The disclosable version of the APR will be attached], please follow the below
steps.

- Step 1: Fill in all the sections of the APR with disclosable information.

- Step 2: Save each section using the 'PDF' function provided in the top-right corner. (Do NOT submit an APR at this step).

- Step 3: Attach all of the disclosable sections to the attachment boxes below, which will be shown once you check the second option only.

- Step 4: Update all the sections of the APR with non-disclosable information.

- Step 5: Submit the non-disclosable APR which herein enclose the disclosable APR in PDF format.

Please select disclosable section

Section 1: General Information

Section 2: Implementation Progress

[ ] Section 3: Financial Information

Section 4: Environmental and Social Safeguards & Gender
[ ] Section 5: Annexes

Please attach the disclosable Section 1 of the Annual Performance Report

FP177_Annual_Performance_Report_CY2022_Section1.pdf

Please attach the disclosable Section 2 of the Annual Performance Report

FP177_Annual_Performance_Report_CY2022_Section2.pdf

Please attach the disclosable Section 3 of the Annual Performance Report

Please attach the disclosable Section 4 of the Annual Performance Report

FP177_Annual_Performance_Report_CY2022_Section4.pdf

Please attach the disclosable Section 5 of the Annual Performance Report

1.2 Please indicate if this report has been shared with the relevant NDA(s) for this Funded Activity
‘ Yes ‘

Oncethe APR is created in the PPMS, please use the 'Open as PDF' function to download the report in PDF format and to share with relevant authorities (i.e. NDAs) before submission.
Select 'Yes' only if shared to ALL the relevant NDA(s).

Please Indicate the date of submission to NDA(s)
‘ 2023-02-21 ‘

If the APR is submitted to multiple NDAs, please indicate the latest date of submission to NDA, and provide the other dates per NDA in the further explanation box below.



https://smartme.adalia.fi/GCF/programme_form/download_attachment/2273/10842/project_report?attachment_attr=field_jZz8k7hT:x8rZw3G8
https://smartme.adalia.fi/GCF/programme_form/download_attachment/2273/10842/project_report?attachment_attr=clonem3jozgOg_field_jZz8k7hT:dhXeFJk3
https://smartme.adalia.fi/GCF/programme_form/download_attachment/2273/10842/project_report?attachment_attr=cloneRa0wJvrJ_field_jZz8k7hT:Z1tLbTaJ
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Please provide further explanation, if any:

1.3 Funded Activity Title (Project/Programme Title)

’ Cooling Facility

1.4 Funding Proposal Reference Number

’ FP177

1.5 Board Meeting Number

30

1.6 Accredited Entity contacts for this APR

Full Name

’Jenny Maria Hasselsten

|

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any

changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as

an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

E-mail Address Phone Number

jhasselsten@worldbank.org ‘ ’ +1 (202) 446-8763

1.7 Executing Entity(ies)

Full Name of Executing Entity

People's Republic of Bangladesh, represented by its Ministry of Finance, and acting through its Ministry of Power, Energy and Mineral Resources

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any

changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as

an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

’ People's Republic of Bangladesh

Full Name of Executing Entity

’ Republic of El Salvador, represented by its Ministry of Finance, and acting through its Ministry of Health

|

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any

changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if 'local financial institutions' was indicated as

an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

’ Republic of El Salvador

Full Name of Executing Entity

’ Republic of Kenya, represented by its National Treasury, and acting through the Ministry of Energy

|

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as

an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

Republic of Kenya

Full Name of Executing Entity

Tourism

Republic of Malawi, represented by its Ministry of Finance, Economic Planning and Development, and acting through its Ministry of Industry, Trade and

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any

changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as
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an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

’ Republic of Malawi ‘

Full Name of Executing Entity

’ Republic of North Macedonia, represented by and acting through its Ministry of Finance ‘

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

’ Republic of North Macedonia ‘

Full Name of Executing Entity

’ Republic of Panama, represented by its Ministry of Economy and Finance, and acting through its Ministry of the Presidency ‘

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

’ Republic of Panama ‘

Full Name of Executing Entity

’ Democratic Republic of Sao Tome and Principe, represented by its Ministry of Planning & Finance, and acting through its Ministry of Health ‘

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as

an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

’ Democratic Republic of Sao Tome and Principe ‘

Full Name of Executing Entity

’ Federal Republic of Somalia, represented by its Ministry of Finance, and acting through its Ministry of Health ‘

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

’ Federal Republic of Somalia ‘

Full Name of Executing Entity

’ Democratic Socialist Republic of Sri Lanka, represented by its Ministry of Finance, and acting through its Ministry of Power ‘

Please confirm if the pre-filled name of Executing Entity(es) indicated in the funding proposal document is correct. Please update the information accordingly if there have been any
changes since the project implementation. In addition, please clarify the Executing Entity(es) name precisely if needed. For example, if local financial institutions' was indicated as
an EE in the funding proposal, please put their exact names here. You may want to add/remove rows if needed.

Please write the name of the country where the Executing Entity is headquartered.

Democratic Socialist Republic of Sri Lanka

1.8 Project Duration

From To
2022-07-29 ‘ ’ 2032-07-29
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Check if the extension request for the project duration was approved by the Secretariat during the reporting period.
Please reach out to the GCF portfolio managers if you need an extension

[ ] Yes (it was extended)

[X] No

1.9 Current Year of Implementation
1

Indicate the year number, e.g., 2'
1.10 Annual reporting period covered in this report

From To
2022-07-29 ‘ ‘ 2022-12-31

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 1 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 1 is complete and ready for submission.
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IAPR CY?2022] Section 2: Implementation Progress

Please note that this is section 2 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

2.1 Overall (summary) project progress

The Development Objective of the Cooling Facility is to support the participating Host Countries to mainstream and bring to scale sustainable cooling
solutions across key sectors.

Since the initiation of the Cooling Facility, processing of the GCF funding has been initiated for the project in Somalia through an additional financing grant
from the GCF in the amount of 4.25 million to the Improving Healthcare Services in Somalia Project (‘DAMAL CAAFIMAAD"). It is expected that the additional
financing of the Somalia project will reach World Bank final approval in Q4 of FY23.

The projects in the remaining eight countries under the Cooling Facility are in early planning stage and governments have not taken the final decisions on
which projects the GCF fundings will be processed under. In addition, deteriorating macroeconomic situation and reduced fiscal bandwidth in several countries
is likely to cause delay in the preparation of new projects and associated additional financing.

It is expected that an extension is likely to be required for the fulfilment of conditions precedent to first disbursement of GCF Proceeds under clause 9 of the
FAA.

Given that the project in Somalia is the only one of the nine projects that have initiated preparation, this report will mostly discuss activities carried out for the
Somalia project from the Cooling Facility FAA effectiveness date (July 29, 2022) upto end of Calendar Year 2022 (Dec 31, 2022).

Provide a narrative report describing the overall progress on the implementation of the funded activity, focusing on implementation achievements, delays, and challenges according to
the planned activities. For project/programme with on-lending and equity investment into the projects or companies, kindly provide information on the projects/companies where such
investment was made during the calendar year including the implementation status of the invested project or companies’ operation. As relevant, include references to other sections of
this report (including Annexes or Attachments). Include a description of key milestones of the funded activity achieved during this reporting year (for example, during 2022 only)
including any deviations from original expectations. Also, describe challenges encountered and actions undertaken to resolve these challenges, and lessons learned during the
implementation, including issues related to non-compliance with GCF standards or conditions, if any. In parallel, include positive achievements and better-than-expected results. If any
issues have arisen in the last twelve (12) months of implementation that may result in a change to the scope and/or timing of the project, please provide a description of those items
and how they have impacted the implementation period and final targets. Kindly make sure that this section just gives an overall summary and doesn't have overlap with other

sections.

2.2 Performance against the GCF investment criteria (summary)

No performance activity to report since Facility is in its early stages of initiation.

Provide a narrative report describing the progress on the funded activity’s performance against the GCF investment criteria framework. The performance should be compared against
the initial assessment provided in the Board-approved Funding Proposal (section E). The list of the investment criteria as per the current framework is provided below. For each
investment criteria outlined below, please include an assessment of current status, changes, progress and impact of the project as well as any impact of project context on the project
during this reporting period against the initial baseline scenario and planned activities as per the assessment presented in the approved Funding Proposal. This sub-section 2.2 is not
applicable for REDD+ Results-Based Payments Projects. Please write ‘Not Applicable' as the response.

Relevant Links

The GCF investment criteria framework

2.2.1 Impact Potential

No performance to be reported.



https://www.greenclimate.fund/document/initial-investment-framework-activity-specific-sub-criteria-and-indicative-assessment
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2.2.2 Paradigm shift potential

No performance to be reported.

2.2.3 Sustainable development potential

No performance to be reported.

2.2.4 Needs of the recipient

No performance to be reported.

2.2.5 Country Ownership

No performance to be reported.

2.2.6 Efficiency and Effectiveness

No performance to be reported.

2.3 Project Outputs Implementation Status

Please note the below fields are mandatory but only a one-time activity. Please fill out the project output details regardless of any progress made so far,
which will be auto-populated in the next APR and on wards.

Use 'Add Row' button to add multiple outputs and/or activities reported against one output

Project Output Name *

‘ Component1: Policy, regulatory and enabling environment ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to write down the same

output name for every activity.

Project Activity Name *

‘ Activity 1: Capacity building of key stakeholders (for example, on technologies, business models, cooling project appraisal, implementation, and evaluation) ‘

Status * Implementation Progress *

‘ Activity not yet due ‘ ‘ 0 %

Original timeline planned for this activity *
‘ Q4 2022 - Q4 2027 ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No activity to report

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Review of procurement documents and technical specifications

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

‘ Component1: Policy, regulatory and enabling environment ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Project Activity Name *

‘ Activity 2: Technical assistance for enabling plans strategies, policies, regulations, and standards ‘
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Status * Implementation Progress *
’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’ Q4 2022 - Q4 2027 ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No activity to report

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

No activities planned yet for next reporting period

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ Component1: Policy, regulatory and enabling environment ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Project Activity Name *

’ Activity 3: Designing sustainable market mechanisms and business models ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’ Q42022 - Q4 2027 ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No activity to report

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

No activities planned yet for next reporting period

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ Component1: Policy, regulatory and enabling environment ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Project Activity Name *

’ Activity 4: Communication and awareness campaigns ‘

3
Original timeline planned for this activity *
’ Q4 2022 - Q4 2027 ‘

Please refer to the Implementation Timetable in the log-frame

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0
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Progress for the relevant reporting period

No activity to report

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

No activities planned yet for next reporting period

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ Component 2: Financing for cooling investments ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Project Activity Name *

’ Activity 5: Financing of climate-friendly cooling investments ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0

Original timeline planned for this activity *
’ Q42022 - Q4 2027 ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No activity to report

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Preparation of public procurement documents of cold chains that integrate climate-friendly features initiated.

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

’ Component 2: Financing for cooling investments ‘

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Project Activity Name *

’ Activity 6: Credit lines to financial intermediaries ‘

Status * Implementation Progress *

’ Activity not yet due ‘ ’ 0 %

Original timeline planned for this activity *
’ Q4 2022 - Q4 2027 ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No activity to report

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or
conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.
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Key milestones and deliverables for the next reporting period

No activities planned yet for next reporting period

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

Project Output Name *

Component 3: Project Management

The output name should match with the output reported in the sub-section 2.4.3. If you have multiple activities to be reported against one output, you need to write down the same
output name for every activity.

Project Activity Name *

Support the Executing Entities and PIEs’ management, coordination and implementation of their Project activities, in compliance with the Executing Entities’
and PIEs’ contractual obligations included or referred to in the legal agreements entered into with the Accredited Entity.

Status * Implementation Progress *

‘ Activity not yet due ‘ ‘ 0 %

Original timeline planned for this activity *
‘ Q42022 - Q4 2027 ‘

Please refer to the Implementation Timetable in the log-frame

Progress for the relevant reporting period

No activity to report

Provide an updated progress on this project activity for the relevant reporting period, including delays and issues encountered, the reason for differences between the planned
implementation progress and actual implementation progress, key milestones reached, and lessons learned, including issues related to non-compliance with GCF standards or

conditions, vis-a-vis expectations, if any. In parallel, include positive achievements and better-than-expected results.

Key milestones and deliverables for the next reporting period

Preparation and submission of Initial APR, Inception Report, First funding commitment to projects, Contracting project members as relevant management
unit staff

Please include a list of key milestones and deliverables expected to be executed in the next reporting period.

2.4 Progress Update on the Logic Framework Indicators

Under this section, please report the ‘annual value’ for the reporting year only (for example, during 2022 only). Also report 'cumulative value' achieved as of
the end of the reporting year as well as 'baseline’, 'midterm target', 'final target', and 'expected lifetime emission reduction target'. Please note that the
baseline and the respective target values should be reported for the total funding amount (GCF funding and co-financing) of the project. Also note that all
these values should reflect information from the most recent/updated logical framework (logframe) agreed to with the GCF, whether through the FAA
amendment process, submission and approval of the inception report, baseline assessment/study, APRs, and/or correspondence with GCF's portfolio
managers on any logframe changes. If the most updated logframe deviates from that approved in the funding proposal, please provide clarification as to
why there have been changes for each applicable indicator in the 'Remarks' box. For example, the clarification may include but is not limited to: 'the
logframe was revised during the FAA negotiation process' or 'a baseline assessment has been completed as of August 2022 and the assessment has been
submitted to the GCF for approval' or 'the revised baseline and target values have been submitted via the previous APR cycle and approved by the GCF' or
‘the project logframe is being revised, and the FAA amendment process is currently ongoing with the GCF' etc. In case where a measurement methodology
has been revised in agreement with the GCF for any indicators in the logframe, please attach supporting documentation describing the calculation
methodology of all applicable indicators in APR Section 5 ‘Annexes and Attachments’.

This sub-section 2.4 is not applicable for REDD+ Results-Based Payments Projects. Please write 'Not Applicable' as the response.

2.4.1 Core Indicators

Select applicable core indicators

Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme
Mitigation Core Indicator 2 - Cost per tCO2eq decreased for GCF funded project/programme

Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source)

Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme

Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme

| | Adaptation Core Indicator 3 - Number of total beneficiaries relative to total population
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Mitigation Core Indicator 1 - Tonnes of carbon dioxide equivalent (tCO2eq) reduced as a result of GCF funded project/programme (Unit: tCO2eq)

Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) achieved only during the reported calendar year. The “cumulative value” of ex-post tonnes of
carbon dioxide equivalent (tCO2eq) relates to cumulative GHG reductions realized since the start of the actual implementation of the project until the reported calendar year included.
The ex-post value must be calculated on the basis of an actual and ongoing physical implementation of activity directly reducing GHGs, and shall not be extrapolated, for example, as a
function of funds disbursed. Please note that the GHG values should be reported for the funded activity in totality (activities funded by both GCF funding and co-financing). The 'Final
Target'is the amount of emissions reduced up to the end of implementation. The 'expected lifetime emission reduction target'is an estimate of emission reductions over the
project/programme lifetime. If the end of the lifetime coincides with the end of implementation, then please provide the same value for 'Final Target' and 'Expected lifetime emission
reduction target’.

In case any qualitative values, not quantitative, should be provided in the Baseline/Current value/Mid-term Target/Final Target data fields, please leave them blank and use the
'‘Remarks' box below for your input.

Baseline Annual Value (Reporting Year) Cumulative Value

0 ‘ tC0O2eq ] ‘ 0 ‘ tC02eq ] ‘ 0 ‘ tC02eq ]
Baseline value may be autopopulated from the previous Please note that The GHG emission reductions will be "0" for This value may be auto-populated from the previous APR.
APR. project/programme where the activity is still under Please update accordingly.

construction or development phase and has not started
reduction of GHG emissions.

Mid-term Target Final Target Expected lifetime emission reduction target
0 ‘tCOZeq ]‘9126589 ‘tCOZeq ]‘16240201 ‘tCOZeq]

Remarks (including changes, if any)

The final target reported above is the final target for the duration of the project (10 years).

For reference, as per Schedule 9. Logical Framework in the FAA, the following two numbers are reported:

E.2.1. Expected tonnes of carbon dioxide equivalent (tCO2eq) to be reduced or avoided (mitigation and cross-cutting only)

Annual - 912,658 tCO2eq

Lifetime (27 years) - 16,240,201 tCO2eq

If the final target and/or expected lifetime emission reduction target (either from the FP or last APR) differ from those in the approved funding proposal, please provide a brief

explanation.

<Important Note> Please confirm (1) if you provided attached the ex-post emission reduction a spreadsheet or document on calculation methodology for
annual and cumulative value in a previous reporting; and (2) the methodology does remain the same for this reporting year. *

Select "Yes" only when your answers are "Yes" for the both questions above. Otherwise, please select "No."
® Yes
No

Mitigation Core Indicator 2 - Cost per tC02eq decreased for GCF funded project/programme (Unit: Cost per tCO2eq)

Total GCF Funding Total Co-financing Currency
157000000 “722840000 “usd
This value is auto-populated from 3.1.1. This value is auto-populated from 3.1.2. This value is auto-populated from 3.1.
Baseline Annual Value (Reporting Year) Cumulative Value
Mid-term Target Final Target Estimated cost per tC02eq reduced over lifetime
96.4040344097888 54.176669365114385

Calculation methodologies:

The baseline is total project funding divided by baseline emission reduction.

The cumulative value is the total project funding divided by the cumulative value of emission reduction.

The mid-term target is total project funding by the mid-term target of emission reduction.

The final target is total project funding by the final target of emission reduction.

The estimated cost per tCO2eq emission reduced over lifetime is the total project funding divided by the expected lifetime emission reduction target.

Please confirm the aforementioned auto-calculated values and, if different, provide values and corresponding methodologies.

Auto-calculated Final Target value will depend on the Final Target Emission in the previous indicator (which is currently emission for the duration of the
project)
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Mitigation Core Indicator 3 - Volume of finance leveraged by GCF funding (Disaggregated by public/private source) (Unit: Currency)

Please provide the "annual value" of the volume of finance leveraged by GCF funding only during the reported calendar year. The 'Cumulative Value'refers to the cumulative ex-post

8/13

volume of finance leveraged by GCF funding, and include co-financing amounts as leveraged finance. Leveraged finance means investment resulting from the contribution associated

with GCF involvement in investment.

Please refer to the Section 3 of Policy on co-financing B.24/14 for futher information on levergard finance by GCF funding.

Policy on co-financing

Currency

usD

Total volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from both public and private investors.

Baseline Annual Value (Reporting Year) Cumulative Value
o o o

Mid-term Target Final Target

‘ 0 ‘ ‘ 722840000 ‘

Total private sector volume of finance leveraged by GCF funding

Volume of finance leveraged by GCF funding, from private sector investors only.

Baseline Annual Value (Reporting Year) Cumulative Value
o o o

Mid-term Target Final Target

0 o |

Remarks (including changes, if any)

No progress/change in this reporting period

Adaptation Core Indicator 1 - Direct Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide the "annual value" of the number of direct beneficiaries who benefitted from GCF funding only during the reported calendar year. The ‘Cumulative Value'refers to the

total ex-post number of direct beneficiaries on a cumulative basis. Please note that all values should be based on total funding (GCF funding and co-financing).

Baseline Baseline (% of female)

[ IC
Annual Value (Reporting Year) Annual Value (% of female)

. I
Cumulative Value Cumulative Value (% of female)

C iC
Mid-term Target Mid-term Target (% of female)

C IC
Final Target Final Target (% of female)

‘ 4218301 ‘ ‘ 51 %

Remarks (including changes, if any)

No progress/change in this reporting period



https://www.greenclimate.fund/document/policy-co-financing
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CLIMATE
FUND.

Adaptation Core Indicator 2 - Indirect Beneficiaries of GCF funded project/programme (Units: number of individuals and percentage %)

Please provide the "annual value" of the number of indirect beneficiaries who benefitted from GCF funding only during the reported calendar year. The '‘Cumulative Value'refers to the
total ex-post number of indirect beneficiaries on a cumulative basis. Please note that all values should be based on total funding (GCF funding and co-financing).

Baseline Baseline (% of female)

[ I
Annual Value (Reporting Year) Annual Value (% of female)

£ IE E
Cumulative Value Cumulative Value (% of female)

C IC
Mid-term Target Mid-term Target (% of female)

C iC
Final Target Final Target (% of female)

‘ 16845546 ‘ ‘ 50.6 %

Remarks (including changes, if any)

No progress/change in this reporting period

2.4.2 Impact Indicators
Select applicable impact indicators
[ ] M1.1 Tonnes of carbon dioxide equivalent

—

tCO2eq
tCO2eq
tCO2eq
tCO2eq

reduced or avoided as a result of increased low-emission energy access and power generation
[ ] M2.1 Tonnes of carbon dioxide equivalent
M3.1 Tonnes of carbon dioxide equivalent

—

reduced or avoided as a result of increased access to low-emission transport

—

reduced or avoided as a result of buildings, cities, industries and appliances

e A A

[ ] M4.1 Tonnes of carbon dioxide equivalent
enhancement of forest carbon stocks

—

reduced or avoided as a result of sustainable management of forests and conservation and

[ ] A1.1 Change in expected losses of lives and economic assets due to the impact of extreme climate-related disasters in the geographic area of the GCF
intervention

[ ] A1.2 Number of males and females benefiting from the adoption of diversified, climate resilient livelihood options (including fisheries, agriculture, tourism,
etc.)

[ ] A1.3 Number of Fund funded projects/programmes that supports effective adaptation to fish stock migration and depletion due to climate change

[ ] A2.1 Number of males and females benefiting from introduced health measures to respond to climate-sensitive diseases

[ ] A2.2 Number of food secure households (in areas/periods at risk of climate change impacts)

[ ] A2.3 Number of males and females with year round access to reliable and safe water supply despite climate shocks and stresses

A3.1 Number and value of physical assets made more resilient to climate variability and change, considering human benefits (reported where applicable)
[ ] A4.1 Coverage/scale of ecosystems protected and strengthened in response to climate variability and change

[ ] A4.2 Value of ecosystem services generated or protected in response to climate change

M3.1 Tonnes of carbon dioxide equivalent (tCO2eq) reduced or avoided as a result of buildings, cities, industries and appliances (Unit: tC02eq)

Please provide the “annual value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) achieved as a result of buildings, cities, industries and appliances only during the reported
calendar year. The “cumulative value” of ex-post tonnes of carbon dioxide equivalent (tCO2eq) relates to cumulative GHG reductions realized as a result of buildings, cities, industries
and appliances since the start of the actual implementation of the project until the reported calendar year included. Please note that the values should be based on total funding (GCF
funding and co-financing). The 'Final Target'is the amount of emission reduced up to the end of implementation. The 'Expected lifetime emission reduction target'is an estimate of
emission reductions over the lifetime. If the end of lifetime coincides with the end of implementation then please provide the same value for 'Final Target' and 'Expected lifetime emission
reduction target'.

Baseline Annual Value (Reporting Year) Cumulative Value

‘O ‘ tC0O2eq ] ‘0 ‘ tC02eq ] ‘O ‘ tC0O2eq ]
Mid-term Target Final Target Expected lifetime emission reduction target
‘3650636 ‘ tC02eq ] ‘9126589 ‘ tCO2eq ] ‘16240201 ‘ tC02eq ]

Remarks (including changes, if any)

No progress/changes in this reporting period
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A3.1 Number and value of physical assets made more resilient to climate variability and change, considering human benefits (Units: multiple, as applicable)
Please provide the "annual value" achieved only during the reported calendar year and the ex-post ‘Cumulative Vavlue' on a cumulative basis.

Select Units (as many as applicable)

[ | Persons

Economic Assets

Other

Physical Assets ‘

Unit - Economic Assets Currency
usD ‘
Baseline Annual Value (Reporting Year) Cumulative Value
£ o o |
Mid-term Target Final Target
‘ 121720000 ‘ ‘ 304400000 ‘
Unit - Other
Baseline Annual Value (Reporting Year) Cumulative Value
o o o
Mid-term Target Final Target
‘ 7223 ‘ ‘ 18057 ‘

Remarks (including changes, if any)

Ex-ante estimates

Value of physical assets:

Mid-term Target - $121.72 Million, and Final Target - $304.4 Million

Total No. of physical assets:

Mid-term Target - 7,223 units, and Final Target - 18,057 units

No progress/changes in this reporting period

2.4.3 Project/Programme-level Outcome & Output Indicators

Please provide the "annual value" achieved only during the reported calendar year and the ex-post ‘Cumulative Vavlue' on a cumulative basis. If you have multiple outputs to be reported
against one outcome, you need to write down the same outcome name for every output. Likewise, if you have multiple indicators to be reported against one output, you need to write
down the same output name and corresponding outcome name for every indicator.
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Use 'Add row' button to add multiple outcomes, outputs and/or indicators.
Results Areas Outcome Name
‘ [Mitigation] Buildings, cities, industries, and appliances M7.0 Lower energy intensity of buildings, cities, industries and appliances

Output Name (under the afore-mentioned outcome)

‘ M7.1 Energy intensity/improved efficiency of buildings, cities, industries and appliances as a result of Fund support ‘

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Energy saved ‘

Unit

‘ GWh ‘
Baseline Annual Value (Reporting Year) Cumulative Value

E IE o |
Mid-term Target Final Target

‘ 5936 ‘ ‘ 14841 ‘

Remarks (including changes, if any)

No progress/changes in this reporting period

Results Areas Outcome Name

‘ [Mitigation] Buildings, cities, industries, and appliances M5.0 Strengthened institutional and regulatory systems

Output Name (under the afore-mentioned outcome)

‘ M5.1 Institutional and regulatory systems that improve incentives for low-emission planning and development and their effective implementation ‘

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Adoption and operationalization of incentive mechanism or regulation promoting sustainable cooling ‘

Unit

‘ Number of Countries/Number of Policies ‘

Baseline Annual Value (Reporting Year) Cumulative Value

E IE o |
Mid-term Target Final Target

E IE |

Remarks (including changes, if any)

Mid-term: 6 countries adopt policy or decision to introduce incentive mechanism or regulation promoting sustainable cooling

Final: 6 policies or incentive mechanisms to incentivize sustainable cooling are operationalized

Update: No progress/changes in this reporting period

Results Areas Outcome Name

‘ [Mitigation] Buildings, cities, industries, and appliances M5.0 Strengthened institutional and regulatory systems

Output Name (under the afore-mentioned outcome)

‘ Technologies and innovative solutions transferred or licensed to support low emission development as a result of GCF ‘

Please write 'Not Applicable' if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Number of technologies and innovative solutions transferred or licensed ‘
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Unit
‘ Number ‘
Baseline Annual Value (Reporting Year) Cumulative Value
E IE IC |
Mid-term Target Final Target
K |E |

Remarks (including changes, if any)

No progress/changes in this reporting period

Results Areas Outcome Name

[Adaptation] Infrastructure and built environment A7.0 Strengthened adaptive capacity and reduced exposure to climate risks

Output Name (under the afore-mentioned outcome)

change and variability.

A7.1 Use by vulnerable households, business and public sector services of GCF supported tool, instruments, strategies and activities to respond to climate

Please write 'Not Applicable'if the below-mentioned indicator is to be reported directly at the outcome level.

Indicator Name

‘ Entities

Unit

‘ Number

Baseline Annual Value (Reporting Year) Cumulative Value

E IE o |
Mid-term Target Final Target

‘ 8020 ‘ ‘ 20050 ‘

Remarks (including changes, if any)

No progress/changes in this reporting period

If applicable, please submit a supporting document describing the calculation methodology for the current values provided.

2.5 Report on changes during implementation (include actual and expected changes)

No progress/changes in this reporting period

Describe changes to the project during the reporting period. In particular, the report should cover elements such as change of beneficial ownership structure, management changes of

the Accredited Entity, policies and other elements relevant for the project, and any other material change that could influence the overall outcome of the project.

2.6 Implementation challenges and lessons learned

Challenge encountered

changing priorities.

Delays in preparation of projects and additional financing due to deteriorating macroeconomic situation, reduced fiscal space in several countries and

Describe the challenge faced during the last twelve (12) months of implementation and critical risks that may result in a change to the scope and/or timing of the project; please

provide a description and how they have impacted the implementation period and could impact other activities and final targets. N.B. Choose the most relevant type if the

challenge is related to multiple types.

Challenge type Impact level on the project implementation

Political ‘ ‘ Moderate
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MATE

Measures adopted

Adapting the implementation schedules accordingly. Maintaining close monitoring with the country team’s engagement.

Please check if the above-mentioned challenge(s) has been resolved during the reporting period

[ | The challenge(s) has been resolved during the reporting period.

Lesson learned and other remarks

Unexpected delays can often occur in complex environments, and adaptive administrative approaches are required to ensure objectives are met

Please check if this challenge is caused by COVID-19 pandemic.
Yes
® No

2.7 Updated implementation timetable for the Funded Activity

Please submit the implementation time table for the Funded Activity

CY22 APR Cooling Facility FP177 ImplementationTimeline FEB 15 2023.xlsx

Confirmation and Acknowledgement of Information *

* This is a required question to submit section 2 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 2 is complete and ready for submission.


https://smartme.adalia.fi/GCF/programme_form/download_attachment/2272/10842/project_report?attachment_attr=field_R1rH2JkN:md2N0cue
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APR CY2022 Section 4: Environmental and Social Safeguards & Gender - v1 (Draft)
2023-02-15 03:41 +09:00

IAPR CY?2022] Section 4: Environmental and Social Safequards & Gender

Please note that this is section 4 of the five Annual Performance Report (APR) sections. APR will be considered valid only after all the five sections are filled with
relevant details.

4.1 Implementation of environmental and social safeguards and gender elements

Please provide information on the project or programme on the following: (1) key risks and impacts as identified; (2) compliance with applicable laws and
regulations including FAA conditions and covenants; and (3) progress in the implementation of environmental and social management plans and programs
including monitoring activities undertaken during the implementation of the funded activity.

4.1.1 The information includes description on any changes in the key environmental and social risks and impacts as identified and arising from the
implementation including any unanticipated risks and impacts (ex. from changes in laws and regulations) and, based on these if any change in the project’s
environmental and social risk category. In case of a change in the E&S risk category for the project, please provide an explanation.

No changes to report

4.1.2 The information should include status of compliance with applicable laws and regulations of the country as well as the relevant conditions or
covenants under the FAA. This can be captured in the table below:

Status of compliance with applicable laws and regulations and the conditions and covenants specifically addressing ESS & Gender under FAA

Compliance Type

Law / Regulation

Compliance Title & Description

Compliance with applicable laws and regulations including FAA conditions and covenants

Status of compliance

In compliance with all applicable laws, regulations and FAA conditions.

4.1.3 Provide a report on the progress made during the reporting period in implementing environmental and social management plans (ESMPs) and
frameworks (ESMFs) describing achievements and specifying details outlined in the tables below.

Implementation of ESMPs and ESMFs

Activities implemented during the reporting period, including monitoring

The Environmental and Social Management Plans (ESMPs) are being prepared. The existing Grievance Redress Mechanism (GRM) infrastructure set up for
the Female Health Workers (FHW) Program under the Recurrent Cost and Reform Financing Project (RCRF) project will be used across the health portfolio.

Outputs during the reporting period

No output in this reporting period

Key environmental, social and gender issues, risks and impacts addressed during implementation

None to report
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Any pending key environmental, social and gender issues needing accredited entity’s actions and GCF attention
None to report

4.1.4 AEs are obligated to inform executing entities, people and project beneficiaries about the GCF's Independent redress Mechanism and the AE's own
Grievance Redress Mechanism. This includes bringing the contact details, accessibility, and basic procedures of such mechanisms to the attention of
executing entities, people and project beneficiaries. Please provide detailed information on the steps taken by the AE to fulfill this obligation during the

reporting period in the project target area and to the public, including the dissemination of information through meetings, brochures, hotlines, and other
means.

Please provide detailed information including dates and venues of activities, number of attendees, confirmation that information was provided on the 1) IRM and 2) AE’s grievance
redress mechanism 3] project-level grievance mechanism (where applicable).

As per Clause 13.04 of the AMA, the Inspection Panel (IP) and Grievance Redress Service (GRS) of the Accredited Entity shall be used, in accordance with the

Accredited Entity’s policies and procedures, with respect to grievances and complaints made in relation to any Funded Activity. Neither the AMA nor the FAA
require the Bank to publicize GCF’s Independent Redress Mechanism (IRM).

As part of the project-level SEP for each of the proposed projects under the Cooling Facility, a Grievance Redress Mechanism (GRM) is to be prepared and
implemented by each implementing agency to receive and facilitate resolution of concerns and grievances of project-affected communities as well as broader
stakeholders who may be affected or have interest in the project, related to the projects’ activities. The aim of GRM is generally (a) to strengthen accountability
to the beneficiaries, and (b) to provide a way for project stakeholders to provide feedback and/or express complaints related to project activities.

4.1.5 Include a description of the actions undertaken during the reporting period towards increasing the relevant stakeholders’ engagement in the project
environmental, social and gender elements.

The information in this subsection should be provided for all projects regardless of the E&S risk category for the project.

Implementation of the stakeholder engagement plan

Activities implemented during the reporting period

No activity to report

Dates and venues of engagement activities

Information shared with stakeholders

Outputs including issues addressed during the reporting period

4.1.6 Implementation of the grievance redress mechanism - list on the grievances received in the reporting period with the description of the grievance, the
date the grievance was received, and the resolution of the grievance.

Description of issues/complaints received during the reporting period Date of receipt

No grievances reported

Please provide information on any monitoring and follow-

; ; ; ; : ; : ; activities.
Please specify to which grievance mechanism the complaint was filed (AE grievance mechanism or project-level up activitt

grievance mechanism, If known, please explain relationship of the complainant to the project (for example: community
member, contractor, business-owner, etc.)
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Description of resolution Status of addressing issues/complaints

Based on GRM'’s own policies, provide information related to phase of complaint (for
example: including but not limited to Open, Open: Under investigation, Open: Problem
Solving/Compliance Review, Closed)

If you wish to share more details on the nature of grievances reported above, please download the Grievance Tracker template from the FAQ and submit
it as an attachment here.
In case you want to keep the file confidential, please choose your preference accordingly in Section 1.1.

4.2 Gender Action Plan

The foundation is being prepared for the engagement on gender and socio-economic interventions under the gender assessment commitment for the Cooling
Facility. A Gender Specialist has been brought onto the Cooling team to engage strategically with project teams and client counterparts. Initial discussions
have been scheduled with the Somalia project team on project-level interventions and in-country assessments focused on women's employment and broader
socio-economic aspects.

Provide a progress report on the gender action plan developed during project preparation stage for the reporting period. This will primarily be a report on activities undertaken and
results achieved as a result of completion of an activity. Further it should also indicate if the project is on track to achieving the intended outcome(s). The reporting should be done for
activities, targets and indicators already set in the action plan including on vulnerable groups (youth, poor, female heads of households, etc.) as would have been identified in the
gender analysis and action plan. If activities or targets are not achieved as per plan, reasons should be provided, and recourse action should be proposed. Please include a reporting on
any changes or deviations. Include a Report on implementation challenges and lessons learnt and how these will inform on-going actions and what action will be taken by when to

address the challenges faced. Incorporate both quantitative data and qualitative report of the performance of such actions, and on progress on actions identified.

4.2.1 Progress on implementing the project-level gender action plan submitted with the funding proposal

Activity / Action
Upon definition and finalization of gender assessments for each of the projects under the Cooling facility, and upon reaching the effective-ness of each of
them, reporting will be performed and maintained annually as per requirements.
Indicator
Baseline Target, including sex-disaggregation
Budget Currency

‘ ‘ Please select

Report on annual progress

No activity to report in this reporting period

4.3 Planned activities on environmental and social safeguards for the next reporting period

Preparation of Environmental and Social Management Plans (ESMPs) and establishment of Grievance Redress Mechanism (GRM).

Provide a list of activities in the ESMP to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project specific products.
Please include the monitoring schedule concerning ESS (including other potential vulnerable groups and indigenous people) for the next annual reporting period.

4.4 Planned activities on gender elements for the next reporting period
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Preparation of gender assessments

Provide a list of activities in the gender action plan to be implemented in the next reporting period. Include relevant deliverables such as reports or action plans, and other project
specific products including processes that will be involved to implement the activities effectively. Please include the monitoring schedule concerning gender activities for the next
annual reporting period. Report on actions taken on any of the recommendations made by the secretariat (if applicable) to improve the level of integration of gender issues in the

project.

Confirmation and Acknowledgement of Information *
* This is a required question to submit section 4 of the Annual Performance Report (APR).

The accredited entity hereby confirms that the information provided in section 4 is complete and ready for submission.
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