
As of Dec 2019, the total amount of disbursed funds is USD 18.02 million, of which USD 11.71 million is 

IDA loan and USD 6.31 million is from the MDTF grant. The progress and achievements made of RLLP 

project (as of Dec 2019) are as follows:  Component 1: MYDPs of the 17 new watersheds have been 

drafted, and a bio-physical working group has been established for further review and data analysis for 

watershed development map preparation and related activities. In SLMP-II watersheds, 8,154 ha of land 

was planted with different tree, shrub, fruit and grass species. The CSA field manual has been sent for 

printing, and CSA activities are underway in 200 CSA micro watersheds. Component 2: Project 

coordination platforms at community level are established in all micro watersheds and administrative 

kebeles of the watersheds. Similarly, Steering and Technical Committees at woreda, regional and federal 

levels are established and functional. To establish watershed user's associations, the project has planned 

439 community institutions at micro watershed level in SLMP-1 watersheds. The project is waiting the 

approval of the national proclamation and guideline endorsement to formally start the establishment 

process. The PCU has largely completed the basic coding and relational structure necessary to ensure 

project data can be efficiently organized, analyzed and managed in a relational database. In addition, the 

NPCU indicated a large number of tablets to support data collection have been ordered and are expected 

before the end of 2019. In parallel, the NPCU has taken steps to procure the server resources for managing 

the tablet-based data collection and started developing the questionnaire templates. The NPCU will 

develop a detailed timeline covering all steps necessary to ensure functionality and project-wide 

integration of the database within six months. Component 3: To accomplish the land administration 

activities for 2019/20 fiscal year, training was planned for woreda, zone and region experts including 

contract workers on land adjudication, surveying, registration, local level land use planning and NRLAIS 

end-user and system administration. SLLCs were issued for 114,933 parcels for individual land holders, 

570 communal land parcels and 662 institutional land parcels. Similarly, 106,813 parcels were surveyed 

for individual land holding and 504 communal land parcels.   Including a representation similar to 

Bangladesh is subject to FAA negotiation.  All activities that have been carried out to date have been 

implemented in compliance with the World Bank’s applicable policies and procedures.   


