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African Development Bank
Procurement Plan

I. General

=

Project information: Enhancing Climate Information Systems for Resilient Development in Liberia (Liberia CIS)

2. Version of the Plan: 29th September 2020

w

Approval Date of the procurement Plan: 29th September 2020
4. Date of General Procurement Notice:

5. Period covered by this procurement plan: 18 months
6. Other Arrangements: The project will provide grants to the Government of Liberia (GoL). The Accredited Entity’s approved

Procurement and Consultant Guidelines reviewed and accepted by the Fund will apply under these grants. Procurement will be

carried out by Grant Recipients themselves and procurement plan will be agreed between the AE (AfDB) and Grant Recipient
(GoL).

II. Goods, Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the AE/Fund
Procurement Method Threshold for use Prior Review Comments
of method Threshold
1. International Competitive Bidding (ICB) For Goods and non- | USD $50, 000 and -

consulting services above
USD $300, 000 and

above
For Works USD USD $2,000, 000 and -
$2,000, 000 and above

above




2.

3.

2. National Competitive Bidding (NCB)

For Goods and non-
consulting services
USD $300, 000 and
above

USD $50, 000 and
above

The first three
NCB will be
subjected to
prior review by

For Works USD less
than $300, 000

USD $300, 000 and
above

AfDB before
tendering for
each type

Prequalification (for complex Civil Works) Not applicable

Procurement Packages with Methods and Time Schedule
The following table lists goods, works contracts and non-consulting services for which the procurement activity will be carried out
within the initial 18 months of the project implementation.

1 2 3 4 5 6 7 8 9 10 11 12 13
Contract Sourc | Planne Procuremen Pre Domestic Review Date of Bid- Date of Comments
Ref (Description) e of dvs Estimated t qualificatio | Preferenc by issuanc | Openin | contract
. Funds | Actual Costin US$ Method n (yes/no) e AE/Fun e of g /order
No. (yes/no) d doc’s Date signatur
(Prior / e
Post)

1 Activity 1.1.2: Planne NCB Yes No Prior Jan-Mar | Apr-Jun | Jul-Sep
Establishment of d 200,000.00 2021 2021 2021
internet based Actual
geospatial platform GCF
Activity 2.1.1: Planne ICB Yes No Prior Jan-Mar | Apr-Jun | Jul-Sep
Development and d 61,000.00 2021 2021 2021
Operationalization of Actual

2 an automated
decision management
system for climate
services GCF
Activity 2.2.1: NMC Planne NCB No Yes Post Jan-Mar | Apr-Jun | Jul-Sep

3a | Rehabilitation AfDB | d 30,000.00 2021 2021 2021

Actual
3b Activity 2.2.1: NMC GCF Planne NCB No Yes Prior Jan-Mar | Apr-Jun | Jul-Sep
Rehabilitation d 150,000.00 2021 2021 2021




1 2 3 4 5 6 7 8 9 10 11 12 13
Contract Sourc | Planne Procuremen Pre Domestic Review Date of Bid- Date of Comments
Ref (Description) e of dvs Estimated t qualificatio | Preferenc by issuanc | Openin | contract
. Funds | Actual Cost in US$ Method n (yes/no) e AE/Fun e of g /order
No. (yes/no) d doc’s Date signatur
(Prior / e
Post)
Actual
Activity 2.2.2: Planne ICB Yes Yes Prior Jan-Mar | Apr-Jun | Jul-Sep AWS
Enhancing the d 730,000.00 2021 2021 2021
Hydrometerorologica Actual
4a :
1 observation
networks GCF
Activity 2.2.2: Planne ICB Yes Yes Prior Jan-Mar | Apr-Jun | Jul-Sep AWS
Enhancing the d 70,000.00 2021 2021 2021
Hydrometerorologica Actual
4b :
1 observation
networks AfDB
Activity 2.2.2: Planne ICB Yes Yes Prior Jan-Mar | Apr-Jun | Jul-Sep Weather radar
Enhancing the d 900,000.00 2021 2021 2021
4c Hydrometerorologica Actual
1 observation
networks GCF
Activity 2.2.2: Planne ICB No Yes Prior Jan-Mar | Apr-Jun | Jul-Sep Rehabilitation
Enhancing the d 2021 2021 2021 of damaged
4d Hydrometerorologica observing
1 observation 90,000.00 systems
networks GCF Actual
Activity 2.2.2: Planne ICB Yes Yes Prior Jan-Mar | Apr-Jun | Jul-Sep UAS
Enhancing the d 130,000.00 2021 2021 2021
Hydrometerorologica Actual
4e .
1 observation
networks GCF
Activity 2.4.1: Planne NCB No Yes Prior Jan-Mar | Apr-Jun | Jul-Sep
5 Establishing an E- d 160,500.00 2021 2021 2021
infrastructure for GCF Actual

weather and seasonal




1 2 3 4 5 6 7 8 9 10 11 12 13
Contract Sourc | Planne Procuremen Pre Domestic Review Date of Bid- Date of Comments
Ref (Description) e of dvs Estimated t qualificatio | Preferenc by issuanc | Openin | contract
. Funds | Actual Cost in US$ Method n (yes/no) e AE/Fun e of g /order
No. (yes/no) d doc’s Date signatur
(Prior / e
Post)
forcasting with
support system
Activity 2.4.3: Planne ICB Yes Yes Post Jan-Mar | Apr-Jun | Jul-Sep
Production of d 40,000.00 2021 2021 2021
6 seasonal forecasts Actual
and related trainings GCF
Activity 3.1.1: Planne ICB Yes Yes Post Jan-Mar | Apr-Jun | Jul-Sep Survey on
Trainings, surveys, d 2021 2021 2021 communicatio
engineering n channel
7 assistance and impact 25,000.00
evaluation of Actual
dissemination
measures GCF
Activity 3.1.2: Planne NCB Yes Yes Prior Jan-Mar | Apr-Jun | Jul-Sep Impact
Establishment of d 2021 2021 2021 evaluation
8 Public Weather 142,196.00
Service studio GCF Actual
Activity 3.1.2: Planne N/A No Yes Post Jan-Mar | Apr-Jun | Jul-Sep Upscale
Establishment of d 2021 2021 2021 Community-
9 Public Weather Based Action
Service studio AfDB 15,469.00
Actual
Activity 3.2.1: Planne ICB Yes Yes Post Jan-Mar | Apr-Jun | Jul-Sep TV Weather
Delivering improved d 2021 2021 2021 presentation
10 | impact based risk facility
informtion service GCF 30,000.00
Actual
Activity 3.2.1: Planne ICB Yes Yes Post Jan-Mar | Apr-Jun | Jul-Sep Users'
Delivering improved d 2021 2021 2021 assessment
11 | impact based risk 45,000.00
informtion service GCF Actual




1 2 3 4 5 6 7 8 9 10 11 12 13
Contract Sourc | Planne Procuremen Pre Domestic Review Date of Bid- Date of Comments
Ref (Description) e of dvs Estimated t qualificatio | Preferenc by issuanc | Openin | contract
. Funds | Actual Cost in US$ Method n (yes/no) e AE/Fun e of g /order
No. (yes/no) d doc’s Date signatur
(Prior / e
Post)
Activity 5.3.1: Planne NCB Yes Yes Prior Jan-Mar | Apr-Jun | Jul-Sep Software and
Monitoring, d 2021 2021 2021 tools
12 | Evaluation and 60,000.00
Learning System GCF Actual
Planne N/A N/A N/A Prior N/A N/A N/A Materials
13 | Stationaries and d 50,000.00
supplies AfDB | Actual
Total For Goods 2,929,165.0

0

The following table contains consulting services for which the procurement activity will be carried out within the initial 18 months of

the project implementation.




1 2 3 3 4 5 6 7 8 9 10 11
Sourc Issuance Finalize Complete | Negotiat | Comment
Ref | Description of e of Estimated Selectio | Review of shortlis | Proposals Complete | Financial e and
. Assignment Funds | Cost n by Expressio | tand Submissio | Technical | Evaluatio | Award
No. Method | AE/Fun | nof issue n Evaluatio | n
d Interest RFP Date n
(Prior /
Post)
1 Activity 1.1.1: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishment of 2021 2021 2021 2021 2022 2022
Guidelines and risk
modelling tools GCF 27,000.00
2 Activity 1.1.1: CQS Post Jan-Mar Apr-Jun Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishment of 2021 2021 2021 2021 2022 2022
Guidelines and risk
modelling tools GCF 13,500.00
3 Activity 1.1.1: CQS Post Jan-Mar Apr-Jun Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishment of 2021 2021 2021 2021 2022 2022
Guidelines and risk
modelling tools GCF 25,000.00
4 Activity 1.1.2: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishment of 2021 2021 2021 2021 2022 2022
internet based
geospatial platform GCF 27,000.00
5 Activity 1.1.2: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishment of 2021 2021 2021 2021 2022 2022
internet based
geospatial platform GCF 60,000.00
6 Activity 1.2.1: CQsS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
climate hazards 2021 2021 2021 2021 2022 2022
assessments,
communities
consultations and
national database GCF 27,000.00
7 Activity 1.2.2: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Community based 2021 2021 2021 2021 2022 2022
actions and capacity
building GCF 90,000.00
8 Activity 1.2.2: CQsS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Community based 2021 2021 2021 2021 2022 2022
actions and capacity
building GCF 120,000.00
9 Activity 2.1.1: CQs Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun development of
Development and 2021 2021 2021 2021 2022 2022 a database of
Operationalization of historical
an automated GCF 18,000.00 disaster impacts




decision
management system
for climate services

at NS and
national level

10

Activity 2.1.1:
Development and
Operationalization of
an automated
decision
management system
for climate services

GCF

9,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

11

Activity 2.1.1:
Development and
Operationalization of
an automated
decision
management system
for climate services

GCF

9,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

12

Activity 2.1.2:
Establishment of
Meteorological and
Hydrological lab with
LMS and LHS

GCF

1,136,078.00

QCBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

13

Activity 2.1.3 :
Streghtening
environmental
monitoring lab and
enhancing NDMA
emmergency
operations

GCF

600,000.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

14

Activity 2.1.4:
Installing solar
systems for
sustainable and
uninterrupted power
supply

GCF

452,919.00

QCBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

This cost covers
all the labs to
be established
at the LMS and
LHS

15

Activity 2.2.1: NMC
Rehabilitation

AfDB

100,000.00

QCBS

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

This cost covers
all the labs to
be
strengthened at
the NDMA and
EPA




16 Activity 2.2.2: QCBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Enhancing the 2021 2021 2021 2021 2022 2022
Hydrometerorologica
| observation
networks GCF 100,000.00 New AWS

17 Activity 2.2.2: QCBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Enhancing the 2021 2021 2021 2021 2022 2022
Hydrometerorologica
| observation
networks AfDB 71,000.00 New AWS

18 Activity 2.2.2: CQS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Enhancing the 2021 2021 2021 2021 2022 2022
Hydrometerorologica
| observation
networks GCF 12,500.00 Weather radar

19 Activity 2.3.1: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Developping good 2021 2021 2021 2021 2022 2022
understanding of
QMS, gap analysis
and workplan GCF 18,000.00

20 Activity 2.3.1: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Developping good 2021 2021 2021 2021 2022 2022
understanding of
QMS, gap analysis
and workplan GCF 24,000.00 Project Vehicles

21 Activity 2.3.2: QMS CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Policy Development 2021 2021 2021 2021 2022 2022
and policy related
training GCF 24,000.00

22 Activity 2.3.2: QMS CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Policy Development 2021 2021 2021 2021 2022 2022
and policy related
training GCF 18,000.00

23 Activity 2.3.3: QMS CQS Post Jan-Mar Apr-Jun Jul-Sep Oct-Dec Jan-Mar Apr-Jun
ISO 9001 2021 2021 2021 2021 2022 2022
Certification AfDB 21,000.00

24 Activity 2.3.3: QMS CQS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
ISO 9001 2021 2021 2021 2021 2022 2022
Certification GCF 200,000.00

25 Activity 2.4.1: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishing an E- 2021 2021 2021 2021 2022 2022
infrastructure for GCF 35,000.00




weather and
seasonal forcasting
with support system

26

Activity 2.4.2:
Establishment of
Communities of
Practice

GCF

185,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

27

Activity 2.4.2:
Establishment of
Communities of
Practice

GCF

36,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

28

Activity 2.4.3:
Production of
seasonal forecasts
and related trainings

GCF

60,000.00

QCBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

29

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

AfDB

64,000.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

30

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

GCF

90,000.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

31

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

GCF

70,500.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Wireless
communcation
training at ICTP

32

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of

GCF

60,000.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

On-site training
on Wireless
communication




dissemination
measures

33

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

GCF

13,500.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Engineering
assistance

34

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

GCF

21,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

loT workshop in
Liberia

35

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

GCF

50,000.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Survey on
feedback

36

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

GCF

111,000.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Community
level

37

Activity 3.1.1:
Trainings, surveys,
engineering
assistance and
impact evaluation of
dissemination
measures

GCF

225,000.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Impact
evaluation

38

Activity 3.2.1:
Delivering improved

GCF

36,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Equipment for
PWS studio and
SSB




impact based risk
informtion service

39 Activity 3.2.1: FBS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Delivering improved 2021 2021 2021 2021 2022 2022 LMHS
impact based risk information
informtion service GCF 25,000.00 portal
40 Activity 3.2.1: FBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Delivering improved 2021 2021 2021 2021 2022 2022 LMHS
impact based risk information
informtion service GCF 87,500.00 portal
41 Activity 3.2.1: FBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Delivering improved 2021 2021 2021 2021 2022 2022
impact based risk Users'
informtion service GCF 54,000.00 assessment
42 Activity 3.2.2: FBS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishing 2021 2021 2021 2021 2022 2022
community-based
EWS communication
mechanism GCF 100,500.00 Media training
43 Activity 3.2.2: CQsS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishing 2021 2021 2021 2021 2022 2022
community-based
EWS communication National
mechanism GCF 38,500.00 dialogue
44 Activity 3.2.2: FBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishing 2021 2021 2021 2021 2022 2022
community-based
EWS communication Community
mechanism GCF 68,500.00 consultations
45 Activity 3.2.2: FBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishing 2021 2021 2021 2021 2022 2022
community-based Community
EWS communication Action
mechanism GCF 232,639.00 Response
46 Activity 3.2.2: FBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishing 2021 2021 2021 2021 2022 2022
community-based
EWS communication Seasonal
mechanism GCF 92,000.00 forecast forum
47 Activity 4.1.1: FBS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Developping and 2021 2021 2021 2021 2022 2022
updating legislations | GCF 27,000.00 CBATSs Activities




in order to transform
LMHS into a semi-
autonomous agency

48

Activity 4.1.1:
Developping and
updating legislations
in order to transform
LMHS into a semi-
autonomous agency

GCF

27,000.00

FBS

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

EOC

49

Activity 4.1.1:
Developping and
updating legislations
in order to transform
LMHS into a semi-
autonomous agency

GCF

50,000.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

50

Activity 4.1.1:
Developping and
updating legislations
in order to transform
LMHS into a semi-
autonomous agency

GCF

75,000.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

51

Activity 4.1.2:
Strengthening
Liberia’s Disaster
Management
Framework

GCF

15,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Validation
workshop

52

Activity 4.1.2:
Strengthening
Liberia’s Disaster
Management
Framework

GCF

57,500.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Regular
demonstration
of the relevance
of climate
services to
policy makers

54

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

27,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

55

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

13,500.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022




56

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

135,000.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

SOPs for early
actions

57

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

50,000.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

SOPs for early
actions

58

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

80,000.00

Qs

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

SOPs for early
actions

59

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

53,000.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Scoping study

60

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

60,756.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Consultation on
FbF and
National
dialogue

61

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

30,000.00

FBS

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

FbF Roadmaps

62

Activity 4.2.1 :
Delivering on early
actions,
consultations and
roadmaps

GCF

30,000.00

Qs

Post

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

Capacity
building on FbF

63

Activity 4.2.2:
Dialogue, peer to
peer learning,
capacity building and
pilot testing

GCF

121,512.00

FBS

Prior

Jan-Mar
2021

Apr-Jun
2021

Jul-Sep
2021

Oct-Dec
2021

Jan-Mar
2022

Apr-Jun
2022

High-level
dialogue




64 Activity 4.2.2: CQsS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Dialogue, peer to 2021 2021 2021 2021 2022 2022
peer learning, Implememtatio
capacity building and n of Early
pilot testing GCF 60,000.00 actions
65 Activity 4.2.2: CQS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Dialogue, peer to 2021 2021 2021 2021 2022 2022
peer learning,
capacity building and Pear ro peer
pilot testing GCF 9,000.00 learning
66 Activity 4.3.1: CQS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Establishment of 2021 2021 2021 2021 2022 2022
Liberian Climate
Change Trust Fund GCF 1,000,000.00 Trust Fund
67 Activity 5.1.1: FBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Facilitation 2021 2021 2021 2021 2022 2022
collaboration and
organizing study Workshops
tours GCF 50,000.00 Facilitator
68 Activity 5.1.1: FBS Prior Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Facilitation 2021 2021 2021 2021 2022 2022
collaboration and
organizing study Workshops
tours GCF 90,000.00 organization
69 Activity 5.2.1: FBS Post Jan-Mar Apr-Jun | Jul-Sep Oct-Dec Jan-Mar Apr-Jun
Recuitment of PMU 2021 2021 2021 2021 2022 2022
staff, Preparation of
the Operational Regional Travels
manual and Project for
supervision GCF 9,000.00 collaboration
70 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A Study tour to
Undertake project advanced
supervision missions GolL 10,000.00 LMHSs
71 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project Operations
supervision missions GCF 24,000.00 manual
72 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project Project
supervision missions AfDB 10,500.00 supervision
73 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project Project
supervision missions GCF 18,000.00 supervision




74 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project Project
supervision missions GCF 9,000.00 supervision
75 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project Mid-term
supervision missions GCF 12,500.00 review
76 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project Mid-term
supervision missions GCF 20,000.00 review
77 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A Project
Undertake project completion
supervision missions GCF 12,600.00 supervision
78 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project
supervision missions GCF 6,300.00
79 FBS Post N/A N/A N/A N/A N/A N/A Responsiility of
the Finance
Activity 5.3.1 Officer and
Undertake project Project
supervision missions GoL 120,000.00 Manager
80 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project Baseline
supervision missions GolL 90,000.00 analysis
81 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project
supervision missions GolL 240,000.00 M&E Specialist
82 Activity 5.3.1 FBS Post N/A N/A N/A N/A N/A N/A
Undertake project
supervision missions GolL 240,000.00 Finance officer
83 Activity 5.3.1: FBS Post N/A N/A N/A N/A N/A N/A
Monitoring,
Evaluation and 4 Sector
Learning System GCF 9,000.00 Specialist
84 Activity 5.3.1: FBS Post N/A N/A N/A N/A N/A N/A
Monitoring,
Evaluation and
Learning System GCF 12,500.00 DQA
85 Activity 5.3.2: Impact FBS Post N/A N/A N/A N/A N/A N/A
Evaluation GCF 18,000.00 MEL software
86 Activity 5.3.2: Impact FBS Post N/A N/A N/A N/A N/A N/A
Evaluation GCF 9,000.00 MEL Training




87 Activity 5.3.2: Impact FBS Post N/A N/A N/A N/A N/A N/A

Evaluation GCF 12,500.00

88 Activity 5.3.2: Impact FBS Post N/A N/A N/A N/A N/A N/A
Evaluation GCF 0.00

89 Recruit Project FBS Post N/A N/A N/A N/A N/A N/A
Manager GolL 300,000.00

90 Project management FBS Post N/A N/A N/A N/A N/A N/A

and technical staff
(4) LNRC -Including

Running cost GCF 132,000.00 PMU1
91 IFRC - CCST GCF 120,000.00 FBS Post N/A N/A N/A N/A N/A N/A
92 RCRC Tehcnical FBS Post N/A N/A N/A N/A N/A N/A
Support GCF 48,000.00
Total For Services 8,502,804.0
0

I11. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by AE/Fund:

Selection Method Prior Review Threshold Comment
1. Quality Cost Based Selection (QCBS) USD $200,000 and above Prior review for Consulting firms
USD $50,000 and above Prior review for Individual Consultants
2. Consultants Qualifications Selection (CQS) USD $200,000 and above Prior review for Consulting firms
USD $50,000 and above Prior review for Individual Consultants
3. Fixed Budget Selection (FBS) USD $200,000 and above Prior review for Consulting firms
USD $50,000 and above Prior review for Individual Consultants

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $100,000
equivalent per contract, may comprise entirely of national consultants in accordance with the Fund’s interest in encouraging the
development and use of National Consultants from partner countries of operation.

3. Any Other Special Selection Arrangements: [including advance procurement and retroactive financing, if applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule



Competitive Methods are the following:

Quality Cost Based Selection method (QCBS)
Quality Based Selection (QBS)

Fixed Budget Selection (FBS)

Least Cost Selection (LCS)

Consultants Qualifications Selection (CQS)
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