
 

 

  



RISK ASSESSMENT AND MANAGEMENT 
1. Risk factors and mitigations measures (max. 2 pages)  
Please describe financial, technical and operational, social and environmental and other risks that may prevent the 
project/programme objectives from being achieved. Also describe the proposed risk mitigation measures. 
 
For probability: High has significant probability, Medium has moderate probability, Low has negligible probability 
For impact: High has significant impact, Medium has moderate impact, Low has negligible impact 
 

Selected Risk Factor 1 Insufficient capacity of NGOs/ contractors hired for implementation 

Category Probability Impact 

Technical and operational Medium Medium 

Description 

NGOs/ contractors selected for implementation of Activities 1.1.1, 1.2.1, and 2.1.1 may have less experiences in 
implementation of similar activities in the past. In particular, PLUP and CCVA, as well as the follow-up capacity 
enhancement of Activity 1.2.1 require a thorough understanding of the process and procedures for those activities for 
effective and smooth implementation. Less understanding of the works would cause delay in the implementation of the 
Activities. In the worst possible scenario, the project may face difficulties in achieving its expected outputs, namely i) 
reduction of deforestation and forest degradation through enhancement of community-based NRM and ii) increase of 
local livelihoods through hands-on training.  

Mitigation Measure(s) 

Selection of NGOs/ contractors which have experiences and/or sufficient capacity to implement the Activities: 
In the selection of NGOs/ contractors, the potential bidders should be pre-qualified or short-listed based on the work 
experiences of the organizations. Furthermore, the QCBS or QBS method should be adopted for selection of bidders so 
that NGOs/ contractors technically viable could be selected as implementers. JICA-Technical Expert Team (TET) will 
provide technical assistance in shortlisting, evaluating and selecting NGOs/ contractors capable to implement the 
respective Activities. 
Selected Risk Factor 2 Lack of coordination/ collaboration between NGOs / contractors hired for the same 
and/or different components 

Category Probability Impact 

Technical and operational Medium Medium 

Description 

Different NGOs/ contractors may be hired for the respective Activities and in the respective locations, which may cause 
communication issues. It is, however, important to closely communicate and collaborate with each other, as the Activities 
interrelate with one another. For instance, the results of PLUP and CCVA are the basis for the subsequent Activities, 
namely Activities 1.2.1 and 2.1.1.  
Information exchange between/ among the NGOs/ contractors hired for the same Activity but in the different watersheds 
is also quite critical for standardization of the methodologies, ensuring of the quality of the works, and smooth 
implementation of the Activities.  
Insufficient collaboration or coordination between/ among the NGOs/ contractors may affect the progress and results of 
the works. 

Mitigation Measure(s) 

Packaging of Project Activities and Sub-activities: 
Implementation of Activities 1.1.1 and 1.2.1 in one watershed should be packaged as one contract so that the Sub-
activities could be carried out seamlessly, and most importantly, the experiences in Activity 1.1.1 could be fully 
incorporated into Activity 1.2.1. 
Arrangement of coordination meetings: 
In order to standardize the methodologies and facilitate communication and collaboration between/ among NGOs/ 
contractors hired for implementation of the Activities, the following meetings should be arranged and held by JICA-TET 
over the course of the implementation.  



- Orientation of the methodologies 
- Inception meeting 
- Progress meetings on a quarterly basis 
- Annual review of the project activities 
In the orientation and inception meetings, full guidance on the procedures and methodologies for implementing the 
Activities will be given to the selected NGOs/ contractors, while they could exchange their experiences and lessons with 
each other in the progress and annual review meetings. 
Selected Risk Factor 3 Limited communities’ participation in hands-on training or adoption of 
demonstrated techniques 

Category Probability Impact 

Technical and operational Medium Medium 

Description 

Due to a lack of understanding, some local communities may be reluctant to participate in a series of hands-on training 
activities as well as OJT at demonstration plots, which would affect their field application of climate change adaptation 
techniques demonstrated in the training courses. Less application of the adaptation techniques would result in lowering 
the positive effect in strengthening local climate resilience against climate variability.  

Mitigation Measure(s) 

Awareness raising of the effect of the project activities through the consultation/ preparatory process: 
Prior to the conduct of the main activities of Activities 1.1.1 and 2.1.1, consultation meetings and exposure visits will be 
organized with participation of local communities so that they could be fully aware of the project activities as well as their 
effects.  
In particular, the exposure visits, where local communities will visit one of the CBNRM villages and learn about the project 
activities from the predecessors, would be effective in enhancing their understanding of the project.    
Selected Risk Factor 4 Limited experience of DGFCIP and relevant MAF offices concerned in project 
management and operation 

Category Probability Impact 

Technical and operational High Medium 

Description 

DGFCIP and its national directorates as well as MAF municipal offices has limited experiences in managing and operating 
a large-scale project like the proposed one. Hence it would not easy for DGFCIP and other relevant MAF offices to manage 
and operate the project without any operational and technical difficulties. 

Mitigation Measure(s) 

Direct management of the project by JICA: 
JICA should have the leading role in operations and management of the project with technical assistance from JICA-TET as 
well as FAO TCP. DGFCIP, its national directorates, and MAF municipal offices concerned should play an important role in 
monitoring the project activities with JICA-TET. By doing such arrangements, the risk of delay in implementation could be 
minimized. 

Selected Risk Factor 5 Lack of MAF officials’ participation in the project activities 

Category Probability Impact 

Technical and operational Medium Low 

Description 

MAF officials, particularly extension officials, often engage in multiple MAF DPs’ projects along with the MAF’s activities at 
the same time. It may not be always easy for MAF officials to participate in the project activities. Limited participation in 
the project activities, particularly those of training for the officers, would affect the sustainability of the project effects, as 
the MAF officers at both municipal and field levels should be the main players in continuous follow-ups in the target 
villages.  

Mitigation Measure(s) 



Joint planning of the project activities: 
JICA-TET should develop a quarterly work plan of the project activities in the respective target watersheds by 
consolidating the work plans of the respective Activities. The plans should be shared with MAF municipal offices 
concerned every three months, so that MAF offices could arrange and allocate their staff to the project activities.  
In addition to the quarterly work plan, JICA-TET and MAF municipal offices should have a regular meeting at the 
beginning of every month to adjust the schedule of the project activities, so as to ensure the participation of MAF officials 
in the activities. 

Selected Risk Factor 6 Insufficient financial support by the GoTL for project monitoring 

Category Probability Impact 

Governance Medium Medium 

Description 

MAF monitoring teams at central and municipal levels will monitor the project activities in the field with technical 
assistance from JICA-TET. DGFCIP and its national directorates, particularly NDFWM, and MAF municipal offices 
concerned need to allocate enough budgets for operations of the monitoring teams.  
Delay in passing the budget or squeezing the proposed budget would affect the monitoring works of the GoTL. 

Mitigation Measure(s) 

Preparation of rational work and budget plan: 
JICA-TET should support DGFCIP and its national directorates and MAF municipal offices concerns in the preparation of a 
rationale work and budget plan/proposal so that they could convince the higher authority of MAF and the Ministry of 
Finance of the necessity of securing the proposed budget for effective implementation of the project. 

Selected Risk Factor 7 Delay in procurement of NGOs/ contractors 

Category Probability Impact 

Technical and operational High Medium 

Description 

NGOs or contractors will be procured for implementation of almost all the field activities as described in Chapter 9 of this 
report. They will be selected and procured through the competitive bidding according to the procurement guidelines of 
GCF as well as JICA.  
If the process of procurement of NGOs or contractors for the Activities takes longer than expected, it would affect the 
schedule of the project. In fact, one of the on-going donor-funded projects took more than year for procurement of 
contractors, which caused significant delay in the implementation. 

Mitigation Measure(s) 

Advance preparation for the bidding of NGOs/ contractors: 
JICA should prepare a set of bid documents required for selection of NGOs/ contractors for the respective Activities in 
advance. The documents required for pre-qualification and bidding of NGOs/ contractors are the ones to be prepared in 
advance.  
If time allows, the process of pre-qualification of candidate organizations for Activities 1.1.1 and 1.2.1 should start one or 
a half year before the commencement of the project. 
Selected Risk Factor 8 Occurrence of extreme climate events, such as high heats, long drought, and long-
strong rains 

Category Probability Impact 

Technical and operational Low Low 

Description 

Extreme climate events, such as high heats, long drought, and strong rains, would also significantly affect the results of the 
Activities. For instance, high heats and long drought may lead to wild/ forest fires, which would accelerate forest 
degradation and deforestation. Long drought and long-strong rains would adversely affect crop production even under 
climate resilient agriculture, although the application of climate resilient agriculture practices would lessen crop failure 



damage. If such climate adverse events happen consecutively, people may over-exploit forest resources for their 
livelihoods. 

Mitigation Measure(s) 

Enhancement of people’s preparedness against extreme climate events: 
NGOs/ contractors hired for Activities 1.1.1 ~ 1.2.1, and 2.1.1 with technical assistance from JICA-TET should help local 
communities enhance the adaptability against extreme climate events by bringing people’s attention to wildfire in the dry 
season and advising them to plant several types of crop in their farms to secure production of food crops even under 
extreme weather conditions. Awareness raising and capacity building on climate-resilient participatory land use planning 
and natural resource management will ensure local villagers aware of climate risks and risk-reduction measures. 
In the case that climate resilient agriculture is selected as the topics of hands-on training of Activity 2.1.1, NGOs should 
measure crop yields in the demonstration plots to evaluate the effect of the demonstrated techniques as compared to 
those in non-members’ farms. 

Selected Risk Factor 9 Environmental damage to natural habitats 

Category Probability Impact 

Technical and operational Low Low 

Description 

Some existing and proposed protected areas located in and adjacent to the target watersheds may be affected by local 
communities’ activities, in case the community-based NRM regulations would not be in line with the government 
regulations on protected area management (Decree Law 05/2016).   

Mitigation Measure(s) 

Due attention to rules and regulations on protected area management in PLUP (Activity 1.1.1) and follow-up meetings for 
capacity enhancement of village leaders (Activity 1.2.1): 
Due attention should be paid to the rules on protected area management in the discussions on village regulations in PLUP 
in villages located in and adjacent to the existing and proposed protected areas. By raising the awareness of the protected 
area and its management, local communities would develop a future land use plan considering the protected area and 
incorporate its management rules and regulations into the village regulations.  Through implementing and monitoring the 
village regulation developed with consideration to the protected area, it would enhance local villager’s capacity to not just 
maintain, but preserve the protected areas. 
Moreover, in the monthly monitoring meetings will be held in Activity 1.2.1, people’s compliance to the rules on 
ecosystem management could also be monitored and reviewed.   

Selected Risk Factor 10 Conflict among local communities 

Category Probability Impact 

Governance Low Low 

Description 

Activity 2.1.1 will directly benefit 120 families per village during the project, which is approximately 30~90% of the total 
families in a village. Those who are not engaged in Activity 2.1.1 may have a feeling of inequity, which may result in 
negative actions against other project activities, particularly the future land use plans and village regulations developed in 
Activity 1.1.1. 

Mitigation Measure(s) 

Due attention to rules and regulations on protected area management in PLUP (Activity 1.1.1) and follow-up  
Ensuring of additional benefits to be shared with villagers who are not engaged in the project activities: 
During the project period, benefit sharing mechanisms, such as village seed bank, carbon offsetting, and small-scale 
enterprise development, which could benefit various communities in a village, should be developed in close consultations 
with local communities.  
The capacity of MAF field officials, namely extension officers, would be enhanced to effectively conduct extension 
activities similar in nature to those of Activity 2.1.1, so that the remaining villagers could have similar support from MAF 
extension officers even after the end of the project. 



In the case where any person feels discriminated against or has concerns/conflicts related to the project, they are able to 
access the project’s grievance redress mechanism. 
 

2. AML/CFT* and Prohibited Practices compliance due diligence assessment (max. 1 page) 
Category Probability** Impact*** 

ML/TF Low LOW (<5% OF PROJECT VALUE) 
Prohibited Practices Low LOW (<5% OF PROJECT VALUE) 

Select Select SELECT 
Select Select SELECT 

*Anti-Money Laundering/Countering the Financing of Terrorism 
**H: High (has significant probability), M: Medium (has moderate probability), L: Low (has negligible probability) 
*** H: High (has significant impact), M: Medium (has moderate impact), L: Low (has negligible impact) 
1 Money Laundering/Terrorist Financing 
2 Sanction prohibitions of the United Nations, or other relevant sanctioning authorities (including the World Bank Debarred List) 
3 In the context of Money Laundering/Terrorist Financing and Prohibited Practices 
4 Abuse, Conflict of Interest, Corrupt, Retaliation against Whistleblowers or Witnesses, as well as Fraudulent, Coercive, Collusive, and Obstructive 
Practices  
 JICA, as the AE, carries out various preventive measures against fraud and corruption in Japan's ODA projects by 

closely cooperating with partner countries' government, executing agencies, and companies. Any risks of AML/CFT* 
and Prohibited Practices are not foreseen in the course of the project implementation, as the project budget will be 
directly managed by JICA HQ and TL offices under JICA’s strict compliance policy, anti-corruption guidance, and 
relevant rules and measures against fraud and corruption.   

 JICA’s measures for compliance and anti-corruption are published on JICA’s web-site 
(https://www.jica.go.jp/english/our_work/compliance/index.html) including: 

 The “Anti-Corruption Policy Guidance” (https://www.jica.go.jp/english/our_work/compliance/c8h0vm00009ulm1i-
att/anti_corruption_guidance_en.pdf) (Please see especially article 5 <JICA’s Measures against Fraud and 
Corruption>). 

 JICA’s measures for compliance and anti-corruption also includes “JICA Rules on Measures to Suspend Eligibility for 
Participation in Tenders for Contracts (Provisional Translation)”  
(https://www.jica.go.jp/english/our_work/types_of_assistance/rule02.html), as a measure of preventing the corrupt 
or fraudulent practices in connecting with any of the contracts to which JICA is a party (Please see especially article 3 
<Measures>). 

 JICA also provide a consultation services for information related to fraud and corruption in JICA’s projects. JICA has 
established a section in case of anti-corruption within JICA to respond to information on fraud and corruption with 
the participation of external experts (lawyers and certified public accountants). 

3. Other potential risks in the horizon  

No other potential risk is foreseen at the time when this proposal is prepared.  
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