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IMPLEMENTATION TIMELINE OCRI

Activities

sub-activities

Q1

Y1-
Q2

Y1-Q3

Y1-Q4

Y2

Y3

Y4

Y5

Y6

1.1.1. Build water
harvesting and
retention
infrastructures
(target of 680 ha
irrigated land with
OCRI and 1,320
ha with MAEP)

1.1.1.1 Construction
surface water
storage structures or
harvesting structures
(Small earth dams,
water rising
structures, etc.)
IMPLEMENTATION:
FAO

1.1.1.2 Rehabilitate

23 old surface water
collection structures
IMPLEMENTATION:
FAO

1.1.1.3 Development
of small irrigated
perimeters with full
water control
IMPLEMENTATION:
FAO

1.1.1.4 Development
for the protection of
water sources (river,
head of streams,
artesian boreholes,
etc.)
IMPLEMENTATION:
FAO

1.1.1.5 Support for
waterworks guidance
IMPLEMENTATION:
FAO

1.1.1.6 Set up 1,320
ha of irrigated land in
Glazoue and
Djougou
IMPLEMENTATION:
MAEP

1.1.1.7 Secure
government support
to coinvest in
waterworks
IMPLEMENTATION:
MAEP




MILSTONE

ALL WATERWORKS ARE BUILT BY PROJECT Y 5

Achievements

- 1 surface water collection
structures built

- 1 surface water collection structures
rehabilitated

- 34 ha of irrigated plots

- 5 water sources protection
developed

- 4 artesian boreholes built

- 6 surface water
collection structures
built
- 4 surface water
collection structures
rehabilitated
- 136 ha of irrigated
plots
- 15 water sources
protection
developed
- 17 artesian
boreholes built

- 9 surface water
collection structures
built

- 6 surface water
collection structures
rehabilitated

- 204 ha of irrigated
plots

- 20 water sources
protection developed
- 13 artesian boreholes
built

- 9 surface
water
collection
structures
built

- 7 surface
water
collection
structures
rehabilitate
d

- 204 ha of
irrigated
plots

- 10 water
sources
protection
developed
-10
artesian
boreholes
built

- 5 surface
water
collection
structures
built
- 5 surface
water
collection
structures
rehabilitate
d
- 8 water
sources
protection
developed
- 102 ha of
irrigated
plots

In total:

- 30 new
surface
water
collection
structures
are built: 8
in Copargo,
11 in
Djougou; 8
in Glazoue;
2 in
Zangnanad
0; 1 in
Zogbodome

- 23 surface
water
collection
structures
are
rehabilitated
: 5 in
Copargo, 7
in Djougou;
10 in
Glazoue; 1
in
Zangnanad
o

- 680ha of
irrigated

plots are
established:
200 ha in
Copargo,

170 ha in
Djougou;

160 ha in
Glazoue; 25
ha in
Zangnanad
0; 125 ha in
Zogbodome

- 58 water
sources are
protected: 2
in Copargo;
14 in
Zangnanad
0; 42 in
Zogbodome

-44
artesian




boreholes
are built

Beneficiaries

These achievements will benefit 330,000 direct beneficiaries (far
living in the Oueme Basin and becoming less vulnerable to flood

s and droughts.

mers) from OCRI located in the five target communes; as well as 547,459 indirect beneficiaries

1.1.2 Strengthen
degraded river
banks and restore
land with tree
(target of 5,000
ha with OCRI and
4,000 ha with
MAEP)

1.1.2.1 Conduct X
detailed biodiversity
analysis in Upper
and Middle Ouémé to X
identify site specific
locally-relevant and
resilient tree species-
conduct technical
and hydrological
studies to identify
best site for the
micro-dams
IMPLEMENTATION:
MCVDD

1.1.2.2 Setup5 X X
community tree
nurseries and
provide technical
support to produce
high-quality
seedlings
IMPLEMENTATION:
MCVDD

1.1.2.3 Plant 5,000 X X
ha of trees along
degraded river banks
and fields
IMPLEMENTATION:
MCVDD

1.1.2.4 Plant X X X X
additional 4,000ha of
trees in Glazoué,
Zagnando and
Zogbodomey
IMPLEMENTATION:
MAEP

1.1.2.5 FAO provides | x X X X
Technical support to
produce high-quality
tree seedlings to
enhance rural
community resilience
to climate change.
IMPLEMENTATION:
FAO

MILESTONES 9,000 ha of degraded river beds and fields are restored at Y5, which reduces flood risks and erosion

Achievements

- biodiversity
analysis finalised to
inform reforestation
and waterworks

- 2 nurseries built
- 1,500 ha of degraded
land restored by OCRI

- 1,500 ha
of
degraded
land

- 500 ha of
degraded
land

A total of
9,000 ha of
degraded
land are




- 3 nurseries built
- 1,500 ha of
degraded land
restored by OCRI
- 1,200 ha of
degraded land
restored by MAEP

- 2,800 ha of degraded
land restored by MAEP

restored by
OCRI

restored by
OCRI

reforested
including:
1,500ha in
Copargo;
1,750ha in
Djougou;
300ha
(OCRI) and
680ha
(MAEP) in
Glazoue;
600ha
(OCRI) and
1,360
(MAEP) in
Zagnanado;
and 850ha
(OCRI) and
1,960ha
(MAEP) in
Zogbodome

Beneficiaries

These achievements will benefit 330,000 direct beneficiaries (farmers) from OCRI located in the five target communes; as well as 547,459 indirect beneficiaries
living in the Oueme Basin and becoming less vulnerable to floods and droughts.

250 Facilitators
(at least 40%
women)

training curriculum
and modules on
CRA; agroforestry;
sustainable land
management (with
focus on river banks)
IMPLEMENTATION:
FAO

1.2.1 Train 15 1.2.1.1 Develop X X X
Master Trainers training courses
and Facilitators IMPLEMENTATION:
(women and men) | FAO
1.2.1.2 Select 15 X X
Master trainers to
train and capacity/
skills assessment
IMPLEMENTATION:
FAO
1.2.1.3 Implement 4 X X X
x 1-week training
sessions
IMPLEMENTATION:
FAO
Achievements - training - 15 Master
course trainers refreshed
for
Master
Trainers
develope
d
1.2.2. Training of | 1.2.2.1 Develop X




1.2.2.2 Organise 10
training of facilitators
sessions of a 5-
month duration, to
accommodate 25
facilitators per
session (for a total of
250 facilitators
trained)
IMPLEMENTATION:
FAO

MILSTONES

250 FACILITATORS ARE TRAINED

Achievements

- training
modules
develope
d

- 125
facilitator
s trained

250 facilitators are trained and ready to train additional farmers in
FFS

1.2.3 Implement
CRA, including
agroforestry, to
enhance
agricultural
productivity under
climate change
and reduce
emissions.

1.2.3.1 Set up 650
FFS and training
beneficiaries in areas
not covered by
MEAP; or beyond the
MAEP project period.
Each FFS will include
20 training sessions
and involve 25
farmers (at least 40%
women)
IMPLEMENTATION:
FAO

X X

1.2.3.2 Technical
support, coaching
and supervision to
the implementation of
650 FFS1
IMPLEMENTATION:
FAO

1.2.3.3 Provide
training to additional
farmers in Glazoué,
Djougou, Zagnando
and Zogbodomey
IMPLEMENTATION:
MAEP

MILESTONE

A total of 16,250 farmers are trained on

CRA by OCRI and a total of 9,000 farmers are trained on CRA by IFAD

Achievements

- training
modules
for
farmers
on CRA
develope
d

- 4,000 farmers
trained by OCRI —
spread equality
among the 6
communes + 2,250
trained by MAEP (in
Glazoué, Djougou,

- 4,000 farmers trained | - 4,125 -4,125

by OCRI + 2,250 farmers farmers

trained by MAEP trained by trained by
OCRI + OCRI +
2,250 2,250
trained by trained by
MAEP) MAEP




Zagnando and
Zoghodomey)

Beneficiaries

These achievements will benefit 16,250 direct bene

commune) ; as well as

9,000 additional

farmers located in Glazoué, Djougou, Zagnando and Zogbodomey (from IFAD).

ficiaries (first cycle farmers) from OCRI located in the five target communes (spread equally

between each

1.2.4 Increase
access of adapted
quality seeds and
plant propagation

material

1.24.1
Rehabilitate/build
and operationalise 1
nursery per target
municipality
IMPLEMENTATION:
MCVDD

X

X X X

1.2.4.2 Organise and
support 1 seed
producer group per
municipality
IMPLEMENTATION:
MCVDD

1.2.4.3 Train
technicians and
farmers to collect,
handle and dispatch
shea seeds and to
produce seedlings.
IMPLEMENTATION:
MCVDD

MILESTONE

1 seed nursery is operational in each commune

Achievements

- training - 1 seed nursery in - 1 seed nursery in
module Glazoue and 1 in Zogbodome and 1 in
for seed Zangnanado Zogbodome
producer | - 2 seed producer - 2 seed producer

s groups groups

develope | - 15 communal - 15 communal nursery
d nursery managers managers trained
-1seed | trained

nursery

in

Copargo

-1 seed

producer

group

-15

commun

al

nursery

manager

s trained

Beneficiaries

These achievements will benefit 330,000 direct beneficiaries (farmers) from OCRI located in the five target communes with access to adapted seeds.

Output 2.1: Farmers and cooperatives’ income stream diversified, enhanced, and secured in the face of climate change

2.1.1 Increase
income of 5,000

2.1.1.1 Train 2,500
farmers organized in

X X




farmers through
training on
business and
marketing
techniques and
equipment using
FOA farm
business schools
(FBS)
methodology (100
FBS from OCRI
and 100 from
MAEP)

agribusinesses and
cooperatives —
including 33%
women. Each FBS
will include 20
training sessions and
involve 25 farmers.
IMPLEMENTATION:
FAO

2.1.1.2 FBS coached

X X X X X

and supervised:

coaching, reporting,

monitoring &

evaluation process,

by a group of local

focal points (FBS

experts); 1 month per

FFS, funded by the

FBS funder2

IMPLEMENTATION:

FAO

2.1.1.3 Provide at X X X X

least 15 small

processing/

packaging/ storing

units to cooperatives

IMPLEMENTATION:

FAO

2.1.1.4 Train and X X X

equip additional

cooperatives for

postharvest,

processing, storing

and sale of

agriproducts in

Glazoue,

Zogbodomey,

Djougou and

Zagnanado (IFAD

USD 978,440)

IMPLEMENTATION:

MAEP

MILESTONE are trained and equipped to process and sell key VC products with added-value price

Achievements - training module - 1,000 farmers trained | - 1,000 - 500 - XXX
designed in FBS (spread equally | farmers farmers farmers
- 2,500 farmers between the 5 trained in trained in trained in
trained by FAO + communes) + 1,000 FBS + FBS + 500 FBS
2,500 farmers farmers trained by 1,000 farmers
trained by MAEP in | MAEP in Glazoué, farmers trained by
FBS Djougou, Zagnando trained by MAEP
-5 small and Zogbodomey. MAEP - 2 small
processing/ - 5 small processing/ - 3 small processing/
packaging/ storing packaging/ storing processing/ | packaging/
units are distributed | units are distributed to packaging/ storing
to cooperatives cooperatives storing units are

units are distributed
distributed to




to
cooperative
S

cooperative
s

Beneficiaries

These achievements will benefit 2,500
Glazoué, Djougou, Zagnando and Zogbodomey (fro

m IFAD).

direct beneficiaries (farmers) from OCRI located in the five target communes, as well as additional 2,500 farmers in

2.1.2 Improve
access to micro-
credit and
investments for
agriculture

2.1.2.1 Develop
training material
addressing current
barriers to credit
access

IMPLEMENTATION:

FAO

2.1.2.2 Organise 5
training sessions for
each FBS to train
2,500 farmers

IMPLEMENTATION:

FAO

2.1.2.3 Establish
Village Savings and
Loans Associations
to foster low-
threshold small loan
provision

IMPLEMENTATION:

FAO

2.1.2.4 Improve
access to financial
services for farmers
in Glazoue and
Djougou

IMPLEMENTATION:

MAEP

Achievements

- training module
on credit access
developed

- 1000 farmers trained
in FBS — spread
equally between the 5
communes

- 1000
farmers
trained in
FBS —
spread
equally
between
the 5
communes

- 500
farmers
trained in
FBS —
spread
equally
between
the 5
communes

Beneficiaries

These achievements will benefit 2,500 direct beneficiaries (farmers) from OCRI located

in the five target communes.

2.1.3 Train
facilitators
(selected
educated young)
and national/local
climate change
experts (from
relevant
institutions eg
MCVDD, MAEP)
on the use of

2.1.3.1 Select 10
facilitators (2 per
target municipality)
and 20 experts from
MCVDD and MAEP
(national and
municipal services)
to be trained on the
tools

IMPLEMENTATION:

FAO

X

X

X

X

X

X




assessment
and/or monitoring
Instruments for
Resilience
(FarmTree Tool) .

2.1.3.2 Equip them
and train facilitators
through 1 x 5 day
training session in
Cotonou
IMPLEMENTATION:
FAO

Achievements

- training module developed
- 10 facilitators and 20 CC experts
are selected

- 20 CC expert from MCVDD and MAEP are trained and

equipped to use FarmTree App

Beneficiaries

These achievements will benefit 20 expert staff from MAEP and MCVDD

Output 2.2: Private

sector incentivized to invest in climate resilient agriculture and resilient management techniques in Ouémé Basin

2.2.1 Disseminate
information
products
packaged for
private sector,
and organise field
visits to
demonstrate the
socio-economic
benefits of
waterworks, CRA
and agroforestry

2.2.1.1 Develop
information products
packaged for private
stakeholders and
finance institutions
IMPLEMENTATION:
FAO

X

2.2.1.2 Disseminate
financial products via
the OCRI platform,
flyers and booklets
distributed, etc.
IMPLEMENTATION:
FAO

2.2.1.3 Field visit in
each project
municipality for
private stakeholders
(including MFI,
wholesaler, export
companies, etc.) to
showcase the
benefits of project
activities
IMPLEMENTATION:
FAO

Achievements

- flyer and manuals
showcasing the project
impacts are developed

- stakeholders in the
private sector are aware of
the project’s benefits

Beneficiaries

These achievements wi

ill benefit stakeholders in the private sector

2.2.2 Organise
municipal forums
to connect women
and men farmers
and small
businesses to

2.2.2.1 Further
Identify relevant
buyers in each
municipal to invite to
the forums
IMPLEMENTATION:
MCVDD

X




local and regional
buyers

2.2.2.2 Liaise with
the GoB and
municipal authorities
to provide support to
the forums and to
facilitate trade
agreements between
men and women
farmers and buyers
IMPLEMENTATION:
MCVDD

2.2.2.3 Organize bi-
annual forums

2.2.2.4 Ensure
partnerships between
farmers, processing
companies and
buyers in Glazoue,
Zogbodomey and
Zagnanado
IMPLEMENTATION:
MCVDD

Achievements

- 1 forum to link

in key VCs

farmers with buyers

- 1 forum to link
farmers with buyers in
key VCs

- 1 forum
to link
farmers
with buyers
in key VCs

- 1 forum
to link
farmers
with buyers
in key VCs

- 1 forum to
link farmers
with buyers
in key VCs

Beneficiaries

These achievements will benefit farmers and agro-products buyers in the 5 target communes

Component 3 : An enabling institutional and financial environment established to promote and upscale low carbon climate-resilient land and water management in

Benin’s Basins

Output 3.1: OCRI project institutionalised through a multi-stakeholder platform, requlatory frameworks and capacity building

3.1.1 Establish
and activate the
OCRI platform
ensuring
adequate and
meaningful
participation of
women and
women’s
organizations at
local and national
level

3.1.1.1 Further
Identify relevant
stakeholders to
participate on the
platform, including
their roles and
responsibilities
IMPLEMENTATION:
FAO

X

X

X

3.1.1.2 Design the
platform operational
strategy and multi-
stakeholder
coordination
mechanism
IMPLEMENTATION:
FAO

3.1.1.3 Design the
platform’s financial
and communication
strategies — including
an online portal to be
hosted by MCVDD




IMPLEMENTATION:
FAO

3.1.1.4 Disseminate X X X X X

all training modules,

knowledge products,

and project’s lessons

learnt and best

practices on the

platform’s online

portal

IMPLEMENTATION:

FAO

3.1.1.5 Ensure X X X X X X X

government support

to OCRI platform

IMPLEMENTATION:

MCVDD

MILESTONE THE OCRI PLATFORM IS FULLY OPERATIONAL WITH A LEGAL STATUS BY PROJECT'S END

Achievements - participants to - OCRI training - OCRI - OCRI - OCRI
OCRI platform are modules and training training training
identified knowledge products modules modules modules
- agreement signed | available on the and and and
by the participants platform knowledge knowledge knowledge
- platform financial products products products
and communication available on | available on | available on
strategy designed the platform | the platform | the platform

- OCRI training
modules and
knowledge products
available on the
platform

Beneficiaries

These achievements wi

ill benefit farmer

s, and public and private

institutions in Benin who are engaged in the agricultural sector

3.1.2 Implement
regional and local
climate-resilient
development
plans in the
Oueme Basin to
ensure long-term
investment in
ICRM

3.1.2.1 Organise
participatory
workshop to discuss
options for
strengthening the
SDAGE
IMPLEMENTATION:
FAO

X

X

3.1.2.2 Revise the
Oueme Management
Plan with all relevant
stakeholders and
validate through a
workshop
IMPLEMENTATION:
FAO

3.1.2.3 Organise
1x5-day training
sessions on ICRM
targeting extension
officers and OBA
staff members




IMPLEMENTATION:
FAO

3.1.2.4 Revise local
development plans
IMPLEMENTATION:
FAO

MILESTONE

REGIONAL (OUEME) AND LOCAL DEVELOPMENT PLANS REFLECT ICRM APPROACH TO GUIDE FUTURE

DEVELOPMENT INTERVENTIONS IN

THE TARGET AREA

Achievements

- workshop
organised

- validation of updated
SDAGE

- training modules on
ICRM developed

- training
modules
developed
and
workshop
on ICRM
organised
-10
extension
officers and
5 OBA
members
trained on
ICRM

-5
members of
other Basin
authorities
are trained
on ICRM

-1 local
developme
nt plan per
commune
is updated
to reflect
ICRM

Beneficiaries

These achievements will benef

it indirectly the 6 million people living in the Oueme Basin of Benin, which will be under climate-resilie

nt development management

3.1.3 Implement
rigorous M&E on
land restoration in
the Ouémé Basin

3.1.3.1 Organize 1x
5-days training
workshop to train 20
officers on M&E
techniques with FAO
support
IMPLEMENTATION:
FAO

X

3.1.3.2 Train 10
extension officers to
provide advises on
climate-resilient
agriculture
IMPLEMENTATION:
FAO

3.1.3.3 Conduct mid-
term evaluation
IMPLEMENTATION:
FAO

3.1.3.4 Conduct end
of project evaluation
IMPLEMENTATION:
FAO

3.1.3.5 Carry out a
project impact
assessment study




IMPLEMENTATION:
FAO

Achievements - 1 training workshop - 1 mid- - 1 final
organised term evaluation
- training modules evaluation report
developed report completed
- 10 extension officers, | completed - 1 detailed
and 20 officers from project
MAEP and MCVDD impact
trained on M&E assessment
technigues study

Beneficiaries

These achievements will benefit directly 10 extension officers in the Oueme Basin and 20 staff members of MAEP and MCVDD

Output 3.2: Strengthened FNEC'’s capacity to ensure continuous support to climate-resilient farming in the Oueme Basin

3.2.1 Develop a
robust financial
strategy for FNEC

3.2.1.1 Review
FNEC's existing
financial strategy and
identify gaps and
opportunities to
expand it
IMPLEMENTATION:
FAO

X

X

X

3.2.1.2 Organise
consultations with
FNEC and MCVDD
to discuss best
options for increasing
FNEC'’s resources
IMPLEMENTATION:
FAO

3.2.1.3 Organise
validation workshop
with GoB to validate
the financial strategy
IMPLEMENTATION:
FAO

3.2.1.4 Through
consultation with
FNEC, identify
relevant criteria to
facilitate the selection
of relevant climate
change adaptation
projects to be
financed through
FNEC'’s resources
IMPLEMENTATION:
FAO

MILESTONE

FNEC HAS A
ADAPTATION

ROBUST FINANCIAL STRATEGY TO SUPPOR
INTERVENTIONS IN BENIN

T CLIMATE CHANGE

Achievements

- report that identify
gaps and pathways
for improvements
within FNEC’s
financial strategy

- validation workshop
to formally adopt
FNEC'’s financial
strategy and project
selection criteria




- workshop/
consultations with
FNEC organised

Beneficiaries

These achievements will benefit directly FNEC

3.2.2 Build
FNEC’s capacity
to design, select,

implement and
monitor climate
change-related
projects ensuring
financial access
for both women
and men

3.2.2.1 Conduct a X
detailed assessment
of FNEC'’s capacity
to design, implement
and monitor climate
change-related
projects
IMPLEMENTATION:
FAO

3.2.2.2 Design X
training modules and
train 5 members of
FNEC (2x1-week
training)
IMPLEMENTATION:
FAO

3.2.2.3 Provide
regular support to
FNEC to design a
bankable climate
change project to
submit to the AF or
GCF
IMPLEMENTATION:
FAO

MILESTONE ONE FULLY-FLEDGED PROJECT PROPOSAL SUBMITTED TO AN INTERNATIONAL CLIMATE CHANGE FUND

Achievements

- training modules
designed

- training workshop
organised

- 5 staff members of

- FNEC
submit an
adaptation
projects to
an

FNEC trained internationa
| fund
Beneficiaries . ) -
These achievements will benefit directly FNEC’s staff members
3.2.3 Provide 3.2.3.1 Open call for X X
finance to 3 proposal
micro-projects IMPLEMENTATION:
that contribute to | FNEC
climate change | 3.2.3.2 Review X X
adaptation and received projects and
ecosystem select, contract and
restoration in the | finance the
Oueme Basin successful ones
(FNEC financed) | IMPLEMENTATION:
FNEC
MILESTONE 3 MICRO-PROJECTS SUPPORTING ICRM IN THE OUEME BASIN ARE FINANCED BY FNEC
Achievements - 3 micro
projects

submitted




by local
entities or
cooperative
s are
financed by
FENC and
implemente
d

Beneficiaries

These achievements will benefit directly 3 local entities or cooperatives; and indirectly the whole population of the Oueme Basin, which climate change

vulnerability will decrease

Output 3.3: Awarene

ss of ICRM in basins’ benefits raised among farmers and public and private institutions

3.3.1 Organise
knowledge
dissemination
events and
products on OCRI
including gender
mainstreaming

3.3.1.1 Organize 5
field visits for 100
farmers per
municipality (5), living
in neighbouring
communities that did
not directly
beneficiated the
project
IMPLEMENTATION:
FAO

3.3.1.2 Organise 1 x
1-week visit for
representatives of
Benin’s other basins
IMPLEMENTATION:
FAO

3.3.1.3 Synergise X
with SAP project to
train 10 radio
broadcasters to
disseminate climate
change related
information and
organize radio
broadcast with local
radio in each
municipality
IMPLEMENTATION:
FAO

3.3.1.4 Develop and X
package knowledge
products on the
projects, according to
the needs of each
targeted group
IMPLEMENTATION:
FAO

3.3.1.5 Organise X
sensitization
campaigns on CC in
Glazoue and
Djougou
IMPLEMENTATION:
FNEC




Achievements

- various
knowledge products
on CRA are
developed and
disseminated

- various knowledge
products on CRA are
developed and
disseminated

- various
knowledge
products on
CRA are
developed
and
disseminate
d

- 2 farmers
field visit
organised

- various
knowledge
products on
CRA are
developed
and
disseminate
d

- 3 farmer
field visits
organised
representati
ves of
Benin’s
basin visit
OCRI field

- various
knowledge
products on
CRA are
developed
and
disseminate
d

Beneficiaries

These achievements will benefit 100 farmers located in nearby villages as well as representatives of other basins in Benin; and indirectly the whole population
of the Oueme Basin, which understanding of climate change will increase

3.3.2 Organise
OCRI Annual
Symposium

3.3.2.1 Identify
relevant participants
from agri-business
(producers, sellers,
manufacturer, etc.)
and policy-makers to
attend the
symposium
IMPLEMENTATION:
MCVDD

X

3.3.2.2 Organise 1
symposium per year
from project Y2, with
support from MCVDD
and MAEP
IMPLEMENTATION:
MCVDD

3.3.2.3 FAO supports
OCRI Annual
Symposium
IMPLEMENTATION:
FAO

Achievements

- 1 symposium
organised

- 1 symposium
organised

-1
symposium
organised

-1
symposium
organised

-1
symposium
organised

Beneficiaries

These achievements will benefit producers, sellers, manufacturer, and policy-makers engaged in the agricultural sector in Benin




