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1. Background and Introduction

This Gender Action Plan (GAP) is for the Green Climate Fund (GCF) project “Scaling up the
implementation of the Lao PDR Emission Reductions Programme through improved governance and
sustainable forest land management” (Project 2). It forms the basis for operationalizing the results and
recommendations of the gender analysis. It contains specific gender elements to be considered in the
project design and during the implementation of project activities. It helps the GCF project to advance
gender equality through climate change mitigation and adaptation actions; and minimize social,
gender-related and climate-related risks in all its actions. Moreover, it helps to monitor
implementation of these measures and activities. Hence, the GAP ensures effective gender
mainstreaming and integration of a consistent gender-perspective into the GCF project in order to
maximize climate and development co-benefits. The aim is to promote opportunities, create an enabling
environment for drivers of change and positive gender dynamics as well as to manage and mitigate
potential adverse risks over the duration of the project. The GAP ensures that the project is compliant
with GCF’'s “Updated Gender Policy and Gender Action Plan 2020-2023” (GCF/B.24/15). The GCF’s
guidelines from the “Revised Policy on the Prevention and Protection from Sexual Exploitation, Sexual
Abuse, and Sexual Harassment” (GCF/BM2021/06) is also included in the project through the ESMP.

The GAP is closely aligned with the component! and outputs of the log-frame and planned activities
outlined in the GCF Funding Proposal, where gender considerations are mainstreamed into all
activities. It complements the Gender Assessment (FP Annex 8a), Environmental and Social Impact
Assessment (ESIA, FP Annex 6a), Environmental and Social Management Plan (ESMP, FP Annex 6b),
and Ethnic Group Development Plan (FP Annex 6d) that already contains gender-related aspects. In
addition to the specific activities and measures of the GAP, the GCF project will not only follow the above
mentioned GCF gender related policies, but also systematically apply some general measures in
accordance with the GIZ Gender Strategy as well. In line with GCF, this gender action plan aims to
enhance gender equality within the project’s governing structure and day-to-day operations and it
aims to promote the goals of gender equality and women’s empowerment through its decisions on
the allocation of funds, operations and overall impact of its activities. The overall objective is to
contribute reducing the gender gap of climate change-exacerbated social, economic and
environmental vulnerabilities and exclusions through GCF climate investments that mainstream
gender equality issues.

Gender equality is promoted by the Government of Lao PDR (Gol) and it has periodically formulated
five-year strategies to advance women and promote gender equality such as the five-year Action Plan
(2020-2025) and the National Strategy for Gender Equality (2016—2025) aligned with the recent 8th
National Socio-Economic Development Plan as well as with Sustainable Development Goal (SDG) 5:
Achieve gender equality and empower all women and girls. Lao PDR also has good legal frameworks
to protect women and children from abuse and harassment and it is a party to the ASEAN Declaration
on the Elimination of Violence Against Women and Children (VAWC) (1981), and has adopted the
Convention on the Rights of the Child (1989). Similarly, the GCF project will not tolerate any form of
Sexual Exploitation, Sexual Abuse, or Sexual Harassment (SEAH) and measure to address this has also
been incorporated in this GAP to ensure that all appropriate measures to prevent, mitigate,
investigate, and remedy SEAH in relation to acts perpetrated by project-related individuals in project-
related activities. The ESMP has included measures to protect actual or suspected survivors and
ensure their anonymity, physical safety and removal from proximity to suspected perpetrators through
GRM and pathway referrals.

1 Note: Project 1 used the term ‘outputs’ instead of components. In order to ensure alignment with the GCF Integrated Results
Management Framework and new Funding Proposal Template, the term ‘component’ is applied under Project 2. Outputs under
GCF’s IRMF are “Changes delivered as a result of project/programme activities that contribute to the achievement of outcomes.”
— GCF. 2022. Guidance Note to support the completion of the IRMF elements of the revised funding proposal template for PAP

and SAP, p. ii.
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This GAP also commits to GIZ gender policy guidelines that include, but are not limited to the following:

e A gender inclusive and gender-sensitive language is used in reports, training materials and
publications.

e Inthe project team(s), competencies on gender and gender-sensitive forest management will
be considered during the hiring process and further developed by means of training.

e The GAP will be executed by the different entities involved in the project management,
including all concerned Government line agencies and development partners and led by the
respective project’s Safeguards Team.

2. Gender Action Plan

The GAP, presented in the following Table, has been developed for the implementation of Project 2. It
builds upon the GAP developed for Project 1, and has been revised and adjusted to reflect the design
changes under Project 2 and lessons learned from Project 1 (see also the Gender Assessment in Annex
8a for more information on the lessons learned and other findings from the gender assessment. The
gender assessment and GAP have been developed through expert interviews with actors involved in
Project 1, stakeholder consultations at the national, provincial, district and village level, and through
the assessment of literature and key documents.
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3. Gender Action Plan and Indicators table
The following table comprises the Gender Action Plan for Project 2. As this Project builds on progress made under Project 1, the baseline percentage are
often based on the outcomes of project 1 activities, which reflect some progress achieved under Project 1 (conducted and as reported in the Annual

Progress Reports — provided in FP Annex 18).

Project

D Activity

Measures to strengthen
gender equality within
Project 2

Indicators

Baseline

Targets, including sex-
disaggregated targets

Timelin
e

Responsibilitie
s

Budget
(EUR)

1 All (Core Gender-responsive M&E | Number of direct and Y:1-4 | Project M&E Included
Indicator 2) | system from project 1to | indirect beneficiaries Project 1 target: 273,700 direct beneficiaries Team within the
be extended to cover reached (136,850 men, 136,850 budget of
project 2 to track the 120,000 persons from | women) the M&E
number of female and project 1 (60,000 System
male beneficiaries, and male, 60,000female) 723,382 indirect
ensure gender- will be continued to beneficiaries (361,691 men,
responsive project be supported by 361,691 women)
management. Project 2
390,391 indirect
beneficiaries (195,196
men, 195,195
women) under
project 1
2 Cross- Mid-term and final Percentage (%) of 70% by End of Project Y:1-4 | Project M&E Included
cutting (Co- | household surveys will female direct - Team within the
benefit 1) be conducted to collect beneficiaries who 50% by Mid Term budget of
gender disaggregated confirm improved food the
data.? security Household
Survey

2 It will include general monitoring data collection as well as specific safeguards, gender equality and social inclusion topics, and progress on co-benefits (e.g. food security)
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Project
Activity

Measures to strengthen
gender equality within

Indicators

Baseline

Targets, including sex-
disaggregated targets

Timelin

Responsibilitie

Project 2

Engage LWU and village
representatives for the
selection of location and
timing of meetings to
maximize the
participation of women.

Engage LWU for
facilitation support
throughout project

on suitable dates and
timings.

Invite LWU to all key
project consultations.

All (cross- Implement training for Technical staff from Technical staff from “Climate-resilient and Y:1 GIZ/CSO 9,000
cutting) all concerned Provincial District Agriculture and DAFO, DOFI, and LWU | deforestation-free Training
and District LWU, Forestry Office (DAFO), have received no sustainable land provider to
P/DAFO, P/DOFI (Forest | (Department of Forest trainings (or, in rare management and Gender” conduct
Inspection) on gender Inspection) DOFI, and cases, limited workshops held for DAFO, training
and social inclusion in (District Lao Women'’s training) in gender DOFI, and LWU staff — each
climate-resilient and Union (DLWU) have issues pertaining to in a different province, Project gender
deforestation agriculture | been trained in Climate-resilient and each with approximately 16 specialist to
and forest management | “Climate-resilient and deforestation-free participants (including at review all
deforestation-free sustainable land least 4 female participants) training
See also Measure 9. sustainable land management modules.
management and Provide feedback from the
Gender” participants in these
trainings and workshops
All (cross- Engage Lao Women'’s Planning of community 0 100% of the time3 Y_1-4 | Lao Women'’s Included
cutting) Union throughout meetings and other Union, DAFO, within the
project implementation village-based activities is other budget of
to effectively build on done by reaching out to implementors, | Activity
existing gender the Village’s Lao Women Safeguards’ 1.2.3
structures and networks. | Union’s representative Team

% Note: It is out of the projects control if the LWU representative is available. The project team will call and attempt to coordinate in every village.
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Project
Activity

Measures to strengthen
gender equality within

Indicators

Baseline

Targets, including sex-
disaggregated targets

Timelin

Responsibilitie

Budget

Project 2
implementation by LWU
to ensure that women
feel safe to express their
views and options (e.g.
during FPIC and PLUP
meetings)

Maintain
communication with
these representatives
throughout
implementation to
ensure the project
adequately supports
women to overcome
time constraints.

All (cross- Introduce quotas for the | Percent (%) female Participation rates of | 40% participation of Y:1-4 | DAFO Included
cutting) participation of women participants in women in community | women in community within the
in relevant project community meetings meetings are often meetings budget of
activities. below 40% Activity
1.2.3
Ensure that interpreters
for local languages are
present if needed to
ensure accessibility for
women of non Lao-Thai
ethnic groups.
All (cross- See previous measures Percent of respondents Baseline survey to be | 50% of women in target Y:1,4 | Department of | 8,000
cutting) 1-5. that state they felt conducted during communities state that Forestry (DoF)
actively included in year 1 they felt actively included / (Ministry of
REDD+ activities in all in REDD+ related village Agriculture
project-related village meetings and Forestry
meetings (MAF) &
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Project
Activity

Measures to strengthen
gender equality within

Indicators

Baseline

Targets, including sex-
disaggregated targets

Timelin

Responsibilitie

Budget

Project 2

REDD+ Desk &

GIZ
All (cross- Mainstreaming of New or revised Guidelines do not Development of Y:1-4 DoF/MAF, Included
cutting) gender equality and guidelines developed consider gender as an | New/revised guidelines as REDD+ Desk within the
social inclusion within under the project to explicit factor in land | well as their dissemination budget of
new or revised mainstream climate use planning, explicitly consider gender Activities
guidelines developed change adaptation deforestation free 1.2.3(revisi
within the project. consider gender as a value chains, forest on by
crucial factor in land use | protection, user- program
planning, deforestation rights, and benefit safeguard,
free value chains, forest | sharing gender and
protection, monitoring, M&E
equal user rights, and specialist)
benefit sharing, as well
as resource
management
All (cross- Dissemination of best Disseminate best - Lessons learnt have been Y:3 GIZ technical Included
cutting) practices and lessons practices and lessons identified and are advisors within the
learned for gender learned integrated in trainings, and budget of
equality and social knowledge sharing events. Activities
inclusion (from project 1
to project 2, and from
the overarching
programme to the
broader development
community and Lao
institutions and villages)
All (cross- Gender expert to review | Gender expert reviews - All training modules Y:2 MAF and the 11,200
cutting) all training modules all training modules developed by the program program’s
(materials, coursework, (materials, coursework, are reviewed by the safeguard,
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Project
Activity

Measures to strengthen
gender equality within
Project 2
etc.) in order to ensure

they are gender-
responsive and
adequately reflect
gender equality and
social inclusion.

Indicators

etc.) to ensure
mainstreaming of GESI

Baseline

Targets, including sex-
disaggregated targets

program’s gender specialist
prior to implementation

Timelin

Responsibilitie

gender, and
M&E specialist

Budget

10 | All (cross- Train all field staff on Field staff/ extension - 100% of project extension Y:1-4 Included
cutting) gender equality and workeds are trained on and field trained. within
social inclusion within GESI, best practices and project
local outreach and revised guidelines. budget
extension, to enable Project staff and
them to adequately partners trained on GbV
integrate gender- and SEAH.
differentiated needs and
priorities when planning
and implementing
project activities
11 | All (cross- Indicators from the gap The indicators of the Indicators from Project 2 M&E system fully Y:1-4 | MAF, REDD+ Included
cutting) will be fully integrated GAP are fully integrated Project 1 GAP are integrates indicators from Fund within the
into the overarching into the M&E system fully integrated in the GAP. Management project
project M&E system and | and project reporting Project 1. budget
reporting by the and are reviewed Adjustments from Annual reports, mid-term
safeguard and M&E regularly Project 2 are not reports, and final reports all
project staff. included. contain a chapter on
gender.
12 | All (cross- Awareness raising All major communication | - 100% of all major Y:1-4 | REDD+ Fund 12,000
cutting) campaigns supported by | materials and awareness communication materials Management,

the project will include
awareness raising on
gender equality and
social inclusion (GESI).

raising campaigns are
reviewed and approved
by the program’s
safeguard, gender, and

and awareness raising
campaigns are reviewed
and approved by the

supported by
implementing
partners
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Project
Activity

Measures to strengthen
gender equality within
Project 2

Indicators

M&E specialist to
ensure mainstreaming of
GESI

Baseline

Targets, including sex-
disaggregated targets

program’s safeguard,
gender, and M&E specialist

Timelin

Responsibilitie

Budget

13 | All (cross- Actively involve senior Gender sensitivity and The Lao Women's The Lao Women’s Union is Y:1-4 NPMU, PPMU, | Included
cutting) and technical staff to women’s interest are Union is part of the part of the Project Steering Lao Women’s | within the
foster a government guaranteed to be Project Steering Committee and joins at Union budget of
culture where gender is mainstreamed into the Committee for least 80% of key village Activity
increasingly project. Project 1 and joins level activities. 1.2.3
mainstreamed 87% of key village
level activities in
Project 1.
14 | Activity Engage women in Monitoring of Baseline survey to be Y:1-4 | MAF / DoF 5,166
1.2.1 trainings and activities percentage of women conducted during Ongoing monitoring of
related to the Provincial | implementing action year 1. women involvement in
Deforestation related to PDMS activity implementation in
Monitoring System and all major work areas of the
law enforcement. This project is assured and
includes gender- reported on.
responsive mechanisms
for community
monitoring.
15 | Activity See measures 1-13 Percent (%) female Participation rates of Y:1-2 | DAFO, Included
1.2.2 participants in initial women in community | 40% participation of Safeguards’ within the
Train PLUP teams on “PLUP” consultation meetings are often women in “PLUP” Team budget of
GESI and guidelines that | meeting. below 40% consultation meeting. PLUP
enable PLUP to reflect Activities
the differentiated (Activity
contexts, needs and 1.2.2)

priorities of men and
women from diverse
ethnic groups within
villages.
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Project
Activity

Measures to strengthen
gender equality within
Project 2

Indicators

Baseline

Targets, including sex-
disaggregated targets

Timelin

Responsibilitie

Budget

16 | Activity Develop SEAH code of Develop and provide No project-level code | 4 training courses related Y:1-4 | Safeguards’ Included
1.2.3 conduct, and ensure training on Gender of conduct. to GBV/SEH/VAWC Team within the
GRM has a SEAH Based Violence-Sexual delivered by the project to budget of
procedure. Exploitation Abuse and its own staff. (1 course in other
Train all project staff and | Harassment (Gender/ Vientiane Capital and 1 in trainings/w
partners on the Code of | GBV-SEAH): each target Province) orkshops
Conduct, GRM and (i) develop Code of 100 % of project staff
Coordination Conducts (CoC); signed CoC.
Mechanism and Referral | (ii) Monitoring / Records
Services. / GRM (including a SEAH
procedure for the GRM);
(iii) Coordination
Mechanism / Referral
Services
17 | Activity Provide women with Percent (%) female 44% 40% participation of Y-1 Lao Women’s Included
1.2.2 and access to information to | participants in “FPIC1” women in “FPIC1” meetings Union, Lao within the
1.2.3 become aware of their meeting, prior to Front for budget of
legal rights under obtention of consent. National Action
national and Development, | 1.2.3
international laws in the Safeguards
context of capacity Team
building activities.
See measures 1-5
18 | Activity See measures 1-15, 16 Percent (%) of female 44% At least 40% of the Y: 1 Lao Women’s Included
1.2.2 and participants in FPIC1 participants to trainings are Union, Lao within the
1.2.3 LWU will support implementation female. Front for budget of
consultation processes trainings National Action
to help strengthen Development, | 1.2.3
gender equality in Safeguards
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Measures to strengthen

Responsibilitie

Project . o . ] Targets, including sex- Timelin Budget
Ay gender eqt'Jallty within Indicators Baseline B T
Project 2
program Team
19 implementation, and Percent (%) of female 42% At least40% of the Y:1-2 | Lao Women’s Included
ensure the participants in FPIC2+3 participants to trainings are Union, Lao within the
differentiated needs, implementation female. Front for budget of
land use, and priorities trainings at province National Action
of women and men are level Development, | 1.2.3
reflected in PLUP, VFAG, Safeguards
PSAP, VilFoCA and VFM. Team
20 Percent (%) of female 37% At least 40% of the Y:1-2 | Lao Women’s Included
participants in FPIC2+3 participants to trainings are Union, Lao within the
implementation female. Front for budget of
trainings at district level National Action
Development, | 1.2.3
Safeguards
Team
21 | Activity See measures 1-15, 16, | Beneficiaries Y:1-4 DAFO, M&E Included
2.11 18-20, (female/male) adopting | Project 1 target: 75,604 beneficiaries Team within the
improved and/or new (37,802 men, 37,802 budget of
Set quotas and hold | climate-resilient 53,720 persons from | women) adopting more 211
targeted training | livelihood options project 1 (26,860 climate resilient livelihood
opportunities (e.g., men, 26,860 women) | options*
business capacities,
financial literacy) and.
Introduce quotas for the Project 2:
participation of women 0
22 | Activity in PSAP investment plan | Percent (%) female Participation rates of | 40% participation of Y:1-4 | DAFO, Included
2.11 elaboration, and participants in initial women in community | women in “PSAP” Safeguards’ within the
implementation “PSAP” awareness meetings are often awareness meeting. Team budget of
(including ensuring they | meeting. below 40% PSAP
access extension Activities

4 For more detailed information on the assumptions, refer to FP Chapter E.3.
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Project

Measures to strengthen

Targets, including sex-

Timelin

Responsibilitie

Budget

Activity genderperzjfclét; within Indicators Baseline Iy T
23 | Activity support). Percent (%) of women- Women-led At least 7% of the Y:1-4 | DAFO, Included
2.11 led households joining households” households joining PSAP Safeguards’ within the
PSAP agricultural represent in average agricultural extension Team budget of
extension activities and 3% of northern rural activities and receiving PSAP
receiving support. agricultural support are women-led. Activities
households (latest
data available:
WB/ADB Country
Gender Assessment,
2012).
Note: women-led
households are
households which do
not have a male head
(e.g. husband died or
left the
family/household)
24 | Activity Percentage (%) of PSAP Participation rates of | At least 40% Y:1-4 | DAFO, Included
2.11 training participants that | women in community Safeguards’ within the
are women meetings and Team budget of
activities are often PSAP
below 40% Activities
25 | Activity Introduce quotas for the | Percent (%) female 40% 40% participation of Y_1-4 | Lao Women’s Included
2.1.2 participation of women participants in VFAG set- women in “VFAG set-up Union, other within
in VFAG set up and up and related and related community implementors, | VFAG
committees. community gathering gathering”. Safeguards’ budget
Team
Percent (%) female VFAG At least 30% VFAG
committee members committee members.>

5 As per the VFAG guideline.
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Project
Activity

26 | Activity
221
27 | Activity
221
28 | Activity
221

Measures to strengthen
gender equality within
Project 2

Integrate of gender
aspects within the agri-
MSME screening
processes and
monitoring to ensure
accessibility of funds to
women-led agri-MSMEs.

Hold targeted training
opportunities for
women(e.g., business
capacities, financial
literacy, business plan
development, extension
services).

Introduce quotas for the
participation of women-
led agri-MSMEs in
relevant project
activities.

Indicators

Baseline

Targets, including sex-
disaggregated targets

Timelin

Responsibilitie

Budget

Gender aspect is - Gender consideration is Y:1-2 | Responsible Included
considered within the explicitly integrated in the consultant to within the
agri-MSME screening business partner screening, support agri- budget
processes and and targets are established MSMEs; agri-MSME
monitoring to support women-owned Safeguards’ activities
or -led agri-MSMEs Team

Percent of women- 0 - Agri-MSME At least 30% or more of the Y1-4 DAFO, Included in
owned agri-MSMEs support not started agri-MSMEs supported are Safeguards’ budget for
supported by the project women-led. Team value-chain

developme

nt
Business skill No training 30% of participants are Y_1-4 | Lao Women's Included
development activities conducted female Union, other within
target female implementors, | business
entrepreneurship Safeguards’ skills

Team activities
budget
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Project
Activity

Measures to strengthen
gender equality within

Indicators

Baseline

Targets, including sex-
disaggregated targets

Timelin

Responsibilitie

Budget

Project 2
29 | Activity Guidelines for the 0 - No gender Village forest management Y:2 GIZ Forestry 2,000
3.11 creation of local village requirements committee guidelines Advisors
Forestry advisors, in forest management associated with the (developed under Project
cooperation with gender | committees are gender- | establishment or 1) will be followed, which
experts will revise responsive and set operation of village set standards of
guidelines to ensure standards of forest management accessibility for women,
VFMs are designed in a requirements accessible | committees with a quota of at least 30%
gender-responsive for women, and the female committee
manner, considering the | poor, and a quota for members
differentiated priorities female representation
and needs of women within committees
(facilitated by gender-
sensitive guidelines, and
staff trained on gender
equality and social
inclusion).

30 Ensure VFM committees | Percentage (%) of Forest | O village forest management Y:4 Included
have women holding a Management committees supported by within the
permanent role through | Committees that consist or engaging with the sub- budget of
setting quotas, training of at least 30% women project consist of at least Activity
men and women on 30% women 1.2.3
VFM committee
formation, related
management and
administrative skills, as
well as safeguards (e.g.

SEAH), and regularly
monitoring VFMs.
31 | Activity See measures 1-15. Percentage (%) of the 0 at least 40% Y_1-4 | Lao Women's Included

3.11 The project will raise recipients of Cash For Union, other within
awareness and promote | Work for Village Forest implementors, | VFAG
gender sensitization to Management activities Safeguards’ budget
encourage the who are women” Team
redistribution of

Page 15



Project
Activity

Measures to strengthen
gender equality within
Project 2

domestic tasks, set a
guota target to ensure t
cash-for-work is
accessible to and
benefits women, and
ensure regular
monitoring of the quota/
indicator.

Indicators

Baseline

Targets, including sex-
disaggregated targets

R ibiliti
Timelin esponsibilitie

Budget

32

33

Activity
311 &
3.21

Promote community-
based women-led
patrolling groups and
support their creation
with capacity
development and
awareness raising.

Assessments to confirm
the interest in having
women-led village
patrolling groups in the
target area conducted

0 — no analysis of the
potential for women-
led village patrolling
groups in the target
areas

Short assessments
conducted.

Percentage of women-
led village patrolling
groups:

- identified,

- and trained

In Project 1, women-
led patrolling groups
were often led by
women (25 out of 33
villages)

At least 30% of patrolling
teams are led by women

Y:2 DOFI,
supported by
REDD+ Desk
and GIZ

Y:3

2,000

2,000
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