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1 Context: Ecuador’s Coast and Mangrove Ecosystems

1.1 Overview of Ecuador’s Coast
Ecuador’s complex coastal geography comprises 3,631 km of coastline (Figure 1). The coastal region of
Ecuador is divided into five provinces! and 35 municipalities with a combined population of seven million
people?. The coast is also the location of Ecuador’s largest city and major economic hub, Guayaquil.
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Figure 1. Ecuador’s coastal region. Main urban centers and mangrove areas

1 Esmeraldas, Manabi, Santa Elena, Guayas and El Oro
2 Based on the 2022 census data. The population has increased from 5 million in the 2010 census
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The coast concentrates a significant portion of the nation’s economic output, much of which is directly
dependent on coastal and marine areas, including:

1. Shrimp: Ecuador is the world's second largest exporter of farmed shrimp, with approximately 174,000
ha of shrimp ponds and annual exports of 1,060,000 MT worth USS$6.653 billion (Cdmara Nacional de
Acuacultura (CNA), 2022). The volume of exports has more than doubled in the past 10 years
(Piedrahita, 2018). Production is dominated by small- and medium-sized producers who constitute
97% of farms and 76% of the total area (GPS, 2020). Although farmers struggled with lower prices due
to decreased service industry demand at the beginning of COVID-19, as well as China placing multiple
bans on Ecuadorian shrimp, the sector quickly transitioned to service online and retail segments,
especially expanding to the U.S. where shrimp consumption increased during the pandemic (Molinari,
2021). This market adaptation and diversification strategy led to a production increase of 19%
between 2019 and 2020, reaching over 700,000 MT (Chase, 2021). Ecuador is recognized in the market
for slightly higher quality shrimp, due in part to lower production intensities. There is still substantial
room for intensification and modernization, where best management practices are adopted on farms
(e.g. using auto-feeders, monitoring and managing for water quality, enhanced biosecurity, etc.) to
reduce mortalities, increase profitability (through reduced production costs on a per kg basis), and
improve product quality.

2. Small scale fisheries: The number of small-scale fishers in Ecuador is not well known, but the most
detailed government census estimated there are 28,399 artisanal fishers in Ecuador, organized into
420 associations (Vice Ministry of Aquaculture and Fisheries (VMAP), 2013), with an estimated
113,596 people directly or indirectly dependent on this activity, assuming an average family size of
four members. In the Gulf of Guayaquil, 74% of fishers and gatherers earn less than US$400 per
month, and 37% have monthly incomes less than US$200 (Herrera et al., 2017).

Climate

The country is located at the Inter-Tropical Convergence Zone (ITCZ), a low-pressure belt where the two
hemispheric air masses with different temperature and precipitation characteristics converge. The ITCZ is
characterized by atmospheric instability, cloud cover and rain. It oscillates between the northern and
southern hemispheres throughout the year, defining the rainy and dry periods in its area of influence.
Between December and May, the ITCZ moves south, generating rains on the Ecuadorian coast. In June to
December, the ITCZ is at its northernmost position and defines the dry season on the coast and highland
regions. This is why the northernmost region of the country has higher accumulated precipitation values
over the year (Pourrut, 1983; CAF, 2000). The movement of the ITCZ is related to the action of the high-
pressure system located near the coast of Chilé, called the South Pacific Anticyclone (SPA). This system,
with counterclockwise wind circulation, strengthens during the southern hemisphere’s winter and pushes
the ITCZ north, while its weakening in the southern hemisphere’s summer allows the ITCZ to move south
(Hernandez & Zambrano, 2007).

In the oceanic region, Ecuador’s exclusive economic zone is made up of a strip of 200 miles parallel to the
continental coastline. Two of the main masses of the southeast Pacific converge in this region; one is the
warm current of Panama to the north and the other is the Humboldt Current with cold waters in the south
(Figure 2). In the northern region, the current of Panama brings waters with low salinity and low
concentrations of nutrients and is most influential in Ecuador between the months of December to

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 2



February. On the other hand, the Humboldt Current, is cooler, has low salinity, is high in nutrients and
becomes more intense between the months of June and August (Majluf, 2002; Okuda et al., 1983).

In the continental coastal region of Ecuador, the climate is strongly influenced by the ocean since, in the
rainy periods, between approximately the months of December to May, the air temperatures are slightly
higher, which coincides with the warming of the sea (intensification of the Panama current). On the other
hand, the dry season coincides with the intensification of the South Pacific Anticyclone, which in turn
strengthens the Humboldt Current and cools the waters in the region (Galvez & Regalado, 2007).
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Figure 2. Location of the primary oceanic currents that influence coastal Ecuador. Source: ECOLAP & MAE
(2007).

In the north-central region, rainfall exceeds 2,000 mm annually, and air temperatures are between 25°C
and 39°C. Further south, the coastal zone is under the influence of the cooler Humboldt Current, so its
precipitation values are between 300 and 1,000 mm per year (see Figure 3), and the average temperature
values are between 24°C and 26°C (Pourrut, 1983; CAF, 1998).
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Figure 3. Annual Precipitation in Ecuador 1981-2005 based on data from 137 weather stations from the
National Institute of Meteorology and Hydrology. Source: Armenta Porras et al., 2016.

1.2 Mangroves in Ecuador

1.2.1 Mangrove Ecosystem and Species
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Ecuador’s mangrove ecosystem can be divided into two ecoregions (Figure 4), the Chocé humid forests
and the South American Pacific zone (Cornejo, 1994). In Ecuador there are seven mangrove species from
four different families (Table 1). Their associated flora is diverse and made up of more than 100 species.
A great diversity of local, endemic and migratory animals depend on these mangroves. For example, there
are birds that migrate the length of the American continent that use Ecuadorian mangrove sites for
nesting, feeding, and resting, making them important biodiversity conservation objectives for mangrove
protected areas.
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Figure 4. Ecuador ecoregions with mangroves (IGM, 2013; Olson et al., 2001)

Table 2. Mangrove Species of Ecuador
Family Species English common name
Rhizophoraceae Rhizophora mangle Red mangrove
Rhizophora racemosa
Rhizophora harrisonii
Acanthaceae Avicennia germinans Black mangrove

Combretaceae Laguncularia racemosa White mangrove
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Conocarpus erectus Green buttonwood
Tetrameristaceae Pelliciera rhizopohorae Tea mangrove
Source: Cornejo, 2014

In Ecuador, mangroves provide nursery areas and habitats for several species:

e crustaceans, such as the Pacific white shrimp, Litopenaeus vannamei; Pacific blue shrimp
Litopenaeus stylirostris; red crabs, Ucides occidentalis;

e fishes, including croakers, Cynoscion spp.; mullets, Mugil spp. (e.g., Mugil cephalus), and snook,
Centropomus nigrescens

o shellfishes, including mussels, Mytella strigata and M. speciosa;

e mangrove cockles (= ark shells), Anadara spp., such as Anadara tuberculosa, A. similis and A.
grandis;

e reptiles, such as critically endangered American crocodiles, Crocodylus acutus and iguanas, Iguana
iguana;

e birds, including mangrove black hawks, Buteogallus anthracinus; white ibises, Eudocimus albus;
roseate spoonbills, Ajaia ajaja; and several species of herons, including great egrets, Ardea alba;
snowy egrets E. thula; little blue herons, E. caerulea; tricolored herons, E. tricolor; green-backed
herons, Butorides striatus, as well as black—crowned Nycticorax nycticorax and yellow-crowned
Nyctanassa violacea night herons; and,

e mammals, including crab-eating raccoons, Procyon cancrivorus, and neotropical otters, Lontra
longicaudis and bottlenose dolphins (Tursiops truncatus) also reside around the mangrove
estuarine waters (Carvajal & Alava, 2007).

Ninety-eight percent (98%) of the mangroves are concentrated along the shores of four main estuaries -
Cayapas Mataje, Muisne Cojimies, Guayas and Jambeli (Figure 5). In the north, rainfall is high, and
extensive natural mangroves remain in the Cayapas Mataje riverain complex. Moving south, rainfall
quickly diminishes although it remains high in El Nifio years. Estuarine mangroves are found notably in the
Muisne Cojimies estuary, but these are now almost entirely limited to narrow strips fronting large areas
of shrimp aquaculture. To the south of the country, the Gulf of Guayaquil still has the largest area of
mangroves, notably north along the Guayas River and its adjacent channels, where they extend some 50
km upstream but also in the south in several smaller estuaries and around the Jambeli estuary. Although
still abundant, these Gulf of Guayaquil mangroves represent only a fraction of their former extent with
large areas converted to aquaculture ponds.

Rhizophora species are the dominate species in Ecuador, but Avicennia germinans, Laguncularia
racemosa, and Conocarpus erectus are also found, while Pelliciera rhizopohorae is restricted to the
northern forests. Forest canopies of 30 m or more are found along low-salinity riverine edges in the north,
with reports of 50 m trees in some places in the Gulf of Guayaqui; however, most mangrove zones are
typically 15 to 20 m high. Adjacent vegetation includes freshwater forests and high diversity rain forests
in the north while a variety of saltmarsh herbs and grasses are found in adjacent high-salinity areas further
south.

Ecuador has lost a lot of its mangroves, resulting in significant greenhouse gas (GHG) emissions from the
trees’ lost biomass and through the release of soil carbon. The most extensive losses have been linked to
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the conversion of intertidal land to shrimp aquaculture, an industry that was first introduced in 1968.
Although the general regulation of aquaculture in the 1970s was intended to prevent mangrove loss it
was largely ineffective. More recently, recognition of the value of mangroves in protecting coastlines and
in supporting healthy aquaculture and coastal fisheries has led to public calls for conservation and
restoration.

1.2.2 Importance of mangroves for Ecuador’s coastal populations

Mangroves extend along 36% of Ecuador's continental coastline and play a central role in sustaining both
export-oriented industries and local livelihoods by providing habitat to commercial fish species and
maintaining healthy coastal zones. Nearly 96% of mangroves are concentrated in eight municipalities with
over 1,000 ha of mangrove each, located within three provinces®. These municipalities are home to over
3.4 million people, with very high rates of poverty* (see Table 3). Of this total population, over 2.18 million
people (97% urban, 3% rural) lived within five kilometers of mangroves in 2010 (Instituto Nacional de
Estadistica y Censos - INEC, 2010)°, with significant vulnerable populations living in poverty (49% of urban
population, 95% of rural).

3 See Section 5.3 Selection of Project Priority Areas.

4 Ecuador’s National Institute of Statistics and Census employs a definition of “Poverty by Unsatisfied Basic Needs
“A person is poor by unsatisfied basic needs if he/she belongs to a household that presents deficiencies in the
satisfaction of at least one of its basic needs represented in five components: i) quality of housing, ii)
overcrowding, iii) access to basic services, iv) access to education and v) economic capacity.” Poverty by
Unsatisfied Basic Needs (UBN) is a multidimensional poverty measure developed in the 1980s by the Economic
Commission for Latin America and the Caribbean (ECLAC).

5 Note that at the time of writing this Feasibility Study the data from the 2022 census has not yet all been released.
While some high-level population statistics (e.g. national, provincial and municipality data) have been updated in
the document, finer scale analysis of the recent population census data is not yet possible. Some analyses therefore
still rely on the data from the previous census in 2010.
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Figure 5. Principal Mangrove Areas of Ecuador
Table 3. Municipalities of Coastal Ecuador with >1,000 ha of Mangrove
Province Municipality Estuary Population® % Poverty? | Mangrove
Area 2018
(ha)®

El Oro El Guabo Jambeli 59,536 74% 1,377
El Oro Machala Jambeli 306,309 56% 3,434
El Oro Santa Rosa Jambeli 80,299 56% 10,164
Esmeraldas Eloy Alfaro Cayapas Mataje 46,305 94% 10,454
Esmeraldas Muisne Muisne Cojimies 36,426 98% 1,507
Esmeraldas San Lorenzo Cayapas Mataje 48,391 84% 10,296
Guayas Guayaquil Guayas 2,746,403 47% 90,059
Guayas Naranjal Guayas 83,691 74% 22,774
Total 3,407,403 150,065

Sources: Instituto Nacional de Estadistica y Censos - INEC. 2022; ?Instituto Nacional de Estadistica y Censos -
INEC. 2010 3Ministerio del Ambiente del Ecuador 2020
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Fifty-one percent of the population of these municipalities’ lives below the poverty line (INEC, 2010),
which greatly lowers their adaptive capacity. Twenty-seven percent (27%) of the total population in these
municipalities is illiterate.

The mangrove ecosystem offers a wide range of ecosystem goods and services to communities, providing
them with livelihoods, improving their well-being and protecting against destructive natural forces
(Burgess et al., 2015; Sola Defranc, 2016; UNDP, 2014; MAE, 2019; AAE-CIIFEN, 2020). In Ecuador, the
National Action Plan for Mangrove Conservation (MAE, 2019) identified the following mangrove
ecosystem services:

® Provisioning services, such as production of seafood (e.g., crabs, clams, mussels, oysters, fish),
raw materials (e.g., wood for housing or for use in fisheries, firewood) and medicinal resources.

e Regulatory services, such as improving air quality and estuarine water quality, prevention of
coastal erosion, protection of soil fertility, carbon sequestration and storage, attenuation of
extreme climate events (e.g., floods, storms, tsunamis), natural wastewater treatment,
pollination, biological pest control, and regulation of water flows.

e Habitat and support services for flora and fauna, including threatened and endangered species,
and conservation of genetic diversity.

e Cultural services as a source of inspiration for art, tourism (e.g., nature, adventure), recreational
activities, cultural identity and ancestral knowledge.

A baseline of mangrove ecosystem services was developed for the project based on secondary
information and the results of workshops that were held in Esmeraldas and the Gulf of Guayaquil, the
sites of the country's largest mangrove reserves.

People living near Ecuador’s mangrove areas, including both urban and rural dwellers, are highly reliant
on fishing and gathering of shellfish. There are an estimated 5,000 cockle (Anadara spp.) harvesters, the
largest number of any country in the region, but the expansion of aquaculture has created tensions as
cockle fishers now have to travel further and their catches are reduced (MacKinzie, 2001). The total
population dependent on mangrove fisheries is approximately 42,000 people, most of whom live in the
project area®. This number does not include the larger coastal open-water fisheries and associated
economic activity which are indirectly dependent on mangroves” ecological function as critical nurseries
for a variety of economically important fish species (Sheridan & Hays 2003; Hutchison et al., 2014; Igulu
et al., 2014; Lavanya & Kavi Kumar, 2017; Simpfendorfer & Milward 1993; Aburto-Oropeza et al., 2008).
It is estimated that the national market for fish and seafood products generated by small-scale fisheries
is approximately US$200 million per year (Monnier et al., 2020).

The majority of fishers and shellfish gatherers dependent on mangroves live in poverty. In the Gulf of
Guayaquil, 74% of the fishermen surveyed in six associations were earning less than USS400 per month,

& Mangrove management associations (AUSCEM), with 4,556 registered members, are almost exclusively dedicated
to fisheries activities in mangrove areas (Ministerio del Ambiente del Ecuador, 2020). These management
associations cover approximately 43% of Ecuador’s mangroves and do not include unaffiliated ‘independent’ fishers
who are not part of these associations, implying that the actual number of people fishing and gathering shellfish
from mangroves is likely more than double the number of registered members in associations (Zambrano, N. pers.
comm.). Total estimated beneficiary numbers are based on 4.04 family members dependent on each of these fishers
(INEC 2010).
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and 37% had incomes below US$200 (Herrera et al., 2017). In Ecuador in 2016, the average monthly rural
income was USS$S457, indicating that 74% of the families were below the national monthly rural average
and below the benchmark ‘basket’ of basic family needs defined by the National Institute of Statistics and
Census as USS507. Of the fisher families surveyed in the Gulf of Guayaquil, mangroves are essential for
sustenance and livelihoods: 90% of income comes from these activities (Herrera et al, 2017).

Mangroves are related to offshore fisheries in numerous and complex ways. From the export of organic
matter and nutrients that enter estuarine trophic chains, to the use of these ecosystems as nursery and/or
breeding grounds for coastal and pelagic organisms (Sheridan & Hays 2003; Hutchison et al., 2014; Igulu
et al., 2014, Lavanya & Kavi Kumar 2017). Some of the commercial species that are frequently reported
as directly related to mangroves include shrimp (inshore and offshore), crabs, mangrove clams, catfish,
snapper, croaker and snook. Some demersal or pelagic species that are related to mangrove ecosystems
during their life history include sardines, anchovies, sharks, skates and rays (Simpfendorfer & Milward,
1993; Lavanya & Kavi Kumar, 2017).

While the links between mangrove ecosystems and inshore fisheries are clear, those with offshore
commercial fisheries are much harder to quantify (Blaber, 2007). For example, several species of sharks
have been reported to use mangrove habitats as nurseries, including hammerheads (Simpfendorfer &
Milward, 1993; Yates et al., 2015). In fact, variables such as water turbidity and salinity, which can be
significantly impacted by climate change (e.g., through variations in rainfall), have been shown to be key
to the functioning of shark nurseries (Yates et al., 2015). More broadly, Igulu et al. (2014) reported that
“..changes in seawater level and rainfall due to climate change may have important effects on how
juvenile reef fish use nearshore seascapes in the future.” Factors such as tidal amplitude and salinity are
key to the use of mangrove habitats by fish species. Tidal changes are important in structuring fish fauna
in shallow habitats and influence habitat connectivity (Igulu et al., 2014).

1.2.3 Historical changes to the area of mangrove land cover

In Ecuador, the use of mangrove ecosystems dates back more than 13,000 years to early coastal cultures
that relied on its resources for food, through fishing and capturing and gathering various shellfish (Ayén
& Zapata, 1988). In the late 1600s, mangrove wood was used for the construction of houses and boats.
During the 1900s, its use was diversified for fishing gear, firewood and charcoal, for building foundations
in muddy areas of Guayaquil and Machala, use of tannins from the bark and leaves of Rhizophora or Red
Mangrove for leather, and honey was collected, produced by bees visiting flowers of Avicennia or Black
Mangrove (Ayén & Zapata, 1988).

In the 1970s, the development of aquaculture began with rudimentary captive shrimp breeding in small
ponds; the Pacific white shrimp, genus Litopenaeus, was selected. Subsequently, larger ponds (shrimp
farms) were built in saline areas, shrubby or agricultural land adjacent to the mangroves (CLIRSEN, 2007),
quickly growing to drive large scale deforestation of mangroves in the 1970s, 1980s and 1990s. This trend
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has been consistent over time, and shrimp farms continue to be the prominent driver of mangrove loss,
with shrimp ponds during 2008-2018 accounting for 51% of mangrove loss’ (CIIFEN-MAE, 2020).

As part of this Feasibility Study, an analysis was conducted to assess mangrove cover, loss and
regeneration for the period 2014 to 2018, thereby updating the most recent national government
analyses. As of 2018, there were 154,338 ha of mangrove remaining in the four key estuaries of mainland
Ecuador® (See Table 3). Nearly 25% of Ecuador’s mangroves have been deforested since 1969 (CLIRSEN,
1999, 2007; Ministerio del Ambiente de Ecuador-Subsecretaria de Gestién Marina y Costera, 2017).
Mangroves are one of the nine forest strata included in the Forest Reference Emission Level (FREL) and
referenced in the Reducing Emissions from Deforestation and Forest Degradation-Plus (REDD+) Action
Plan (see section 4.2.2).

Table 4. Historic areas of mangrove coverage, for four main mangrove estuaries of mainland Ecuador
from CLIRSEN (2007) and CIIFEN (2020).

Year Mangrove area (ha)
1969 203,695
1984 182,157
1987 175,155
1991 162,186
1995 146,938
1999 146,938
2000 159,505
2006 148,230
2008 151,376
2014 152,594
2016 158,462
2018 156,633

7 Data from the more recent 2014-2018 period also allows for classification of post-deforestation land use: an additional 13% was
converted to other agricultural use, 22% converted to open water (due to natural dynamics of estuarine areas), with the remainder
transformed for infrastructure, scrub and other vegetation, and land without vegetation (e.g. beaches and mud flats).

8 And 1,730 ha in fragments outside these estuaries and on coastal islands.
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Figure 6. Historic coverage of mangroves 1969-2018.

Conversion to shrimp farms has accounted for the largest share of mangrove deforestation; accounting
for 45% of lost mangroves since 1969 (CLIRSEN, 2007). Mangrove areas have historically proven
vulnerable to encroachment by shrimp farms because the intertidal belt where mangroves grow has
natural conditions of water flow and salinity for traditional, extensive shrimp farming. This trend has been
consistent over time, and shrimp farms continue to be the prominent driver of mangrove loss, with shrimp
ponds during 2008-2018 accounting for 51% of mangrove loss® (CIIFEN-MAE, 2020).

Recent years have seen growth in new mangrove areas replacing other land uses, with a total net gain in
mangrove area of 15,161 ha from 2008-2018 (Table 5). This positive development of mangrove expansion
can be attributed to implementation of new regulations (Executive Decree 1391 of 2008) requiring shrimp
farms to restore mangrove areas to operate and export legally. Restoration due to these regulations
accounts for at least 3,000 ha of this net gain. Abandonment of shrimp farms following disease problems
associated with white spot disease during the late 1990s and early 2000s, likely also account for a portion

9 Data from the more recent 2014-2018 period also allows for classification of post-deforestation land use: an
additional 13% was converted to other agricultural use, 22% converted to open water (due to natural dynamics of
estuarine areas), with the remainder transformed for infrastructure, scrub and other vegetation, and land without
vegetation (e.g. beaches and mud flats).
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of these gains in mangrove area, while natural coastal dynamics also contribute to mangrove formation
(and loss). Insufficient data is available to distinguish and precisely attribute the contributions of these
various factors nationally although recent detailed data is available for marine protected areas (MPAs)
(see below).

Despite net gains in mangrove coverage there is also significant ongoing gross loss of mangroves, totaling
an area of 9,903 ha lost during 2008-2018. The ongoing loss of mangroves in these areas is the result of
illegal logging of mangroves (mostly for shrimp farms but also for agriculture and building), which
continues to occur due to weak application of environmental regulations to sanction damages to
mangroves and poor land-use planning for mangrove conservation by local governments. Natural loss of
mangroves also occurs as noted below in the discussion of mangrove changes within MPAs.

Table 5. Gross and net mangrove deforestation in Ecuador, by estuary, 2008-2018.

Gross Deforestation (ha) Total

To Shrimp |To Other Land Gross Gain | Net Change |Mangrove Area
Estuary Farms Use Sub-total (ha) (ha) 2018 (ha)
Cayapas-Mataje 99 2,093 2,192 2,306 114 20,759
Muisne-Cojimies 140 239 380 512 133 2,072
Rio Guayas 2,839 2,239 5,079 8,532 3,453 114,033
Archipiélago de Jan| 1,768 114 1,883 3,466 1,584 18,039
Others 187 183 370 344 -26 1,730
Total 5,035 4,868 9,903 15,161 5,258 156,633

Source: MAE, 2020

For comparison and context, deforestation of mangroves accounted for <1% of Ecuador’s total
deforestation (2000-2014) according to official reports to the UNFCCC (Ministerio del Ambiente, 2020).

A detailed analysis of changes in mangrove cover in MPAs between 2014 and 2018 by Castro (2020) and
based on high resolution satellite imagery (see Table 6) provides important detail on the causes of
mangrove loss in the protected areas (PAs) included in the project. This report confirms that most
mangrove loss from anthropogenic causes is due to shrimp farms (60%) and built infrastructure (mostly
associated with shrimp farms), with conversion to cropland and pasture also making a smaller
contribution to mangrove loss (approximately 20% of loss due to anthropogenic causes). In addition, this
analysis highlights the importance of changes that occur between natural habitat types with both
mangrove loss and gain being recorded, which reflects the complex dynamics of mangrove ecosystems.
This study indicates that some of the mangrove deforestation loss observed nationally will be due to
natural causes. Indeed, in PAs the majority (82%) of mangrove loss was due to natural causes but natural
gains meant that overall there was a net gain of 55 hectares over the 2014 to 2018 period.
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Table 6. Change in mangrove cover due to anthropogenic and natural causes within Ecuador’s 7 marine
protected areas between 2014 and 2018

From | To mangrove Net change Percentage change
mangrove (ha) (hato
(ha) mangrove)
Anthropogenic causes 67 99 32 18% of mangrove loss
Shrimp farm 40 89 49 | 60% of anthropogenic loss
Artificial channels 2 1 -1 3% of anthropogenic loss
Crops 13 0 -13 | 19% of anthropogenic loss
Pasture 1 2 1 1% of anthropogenic loss
Built infrastructure 11 8 -3 | 16% of anthropogenic loss
(walls, roads,
populated areas)
Natural causes 299 354 55 82% of mangrove loss
Water 90 138 48 30% of natural loss
Shrubby vegetation 13 62 49 4% of natural loss
Herbaceous vegetation 44 35 -9 15% of natural loss
Dry forest 16 0 -16 5% of natural loss
Saline areas 50 47 -3 17% of natural loss
Humid forest 1 6 5 >1% of natural loss
Flooded forest 76 11 65 25% of natural loss
Area without 7 20 13 2% of natural loss
vegetation cover
Unclassified 0 1 1
Total change 366 453 87

Source: calculated based on Castro (2020)
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2 Climate risk profile

2.1 Current and projected climate change impacts in the coast of Ecuador

Climate change is projected to create significant changes in local environmental conditions along
Ecuador's coast including increases in sea level, changes to El Nifio-Southern Oscillation events, intensity
and variability of precipitation, flooding, and increased sea surface and atmospheric temperatures, all of
which will affect Ecuador’s economy.

Sea Level Rise (SLR) will have significant direct impacts on Ecuador’s coast and its increase is a climate-
change driven phenomenon. By 2100, mean sea level is projected to rise an additional 49-64 cm on
Ecuador's coast'® depending on the Shared Socioeconomic Pathways (SSP) scenario (Table 6). Measured
mean sea level increased at an average annual rate of approximately 0.8 cm (1990-2009) based on the
tide gauge of La Libertad (Alavera & Nath, 2013), implying that these projections are conservative. A
separate analysis (CIIFEN, 2018) reported a smaller rate of increase in historic mean sea level, based on
two tide gauges from coastal Ecuador and one from Peru. From 1985 to 2015 the gauges from La Libertad
(+0.13 mm) and Baltra (+0.09 mm) reported modest increases, while Callao Peru (-0.05 mm) reported a
drop, perhaps due to relative movement of the continental plate (Figure 7).

10 https://sealevel.nasa.gov/ipcc-ar6-sea-level-projection-tool The SLR range cited is based on projections for scenario SSP2-4.5 (lower estimate)
and SSP3-7.0 (higher estimate).
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Figure 7. Trends in mean sea level 1985-2015 from three stations: La Libertad, Baltra (Ecuador) and
Callao (Peru). Source: AAE-CIIFEN 2020 based on data from Instituto Oceanogrdfico de la Armada del
Ecuador (INOCAR) and Direccion de Hidrografia y Navegacion

An increase in mean sea level will also be compounded by increased frequency of extreme sea level (ESL)
events (storm surge and tidal flooding), which will become common by the end of the century and occur
annually by mid-century in low-lying coastal areas (IPCC, 2019). Increases in SLR and ESL are expected to
increase the risks of coastal flooding and consequently impact rural and urban populations, and
aquaculture in coastal areas, especially when compounded by periodic El Nifio events. Celemin (2018), in
an analysis of Ecuador’s northern coastal province of Esmeraldas, posited extensive damage related to a
5 m increase in mean sea level, though this extreme scenario is outside the range of most other
projections.

Table 7. Projected increase in mean sea level rise under SSP 2-4.5 and SSP 3-7.05, projection to 2040 and
2100. Ranges given represent values at the 17" and 83™ percentiles. Projections are relative to a 1995-

2014 baseline.
Location Scenario Increase in Mean Sea Increase in Mean Sea
Level by 2040 (cm) Level by 2100 (cm)
La Libertad SSP2-4.5 11.6 (8.5-16.4) 49.4 (32.9-73.8)
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SSP3-7.0 11.9 (8.6-16.7) 63.7 (46.0-89.6)

Source: https://sealevel.nasa.gov/ipcc-ar6-sea-level-projection-tool

El Nifio-Southern Oscillation (ENSO): El Nifio is a large-scale, recurring climate pattern associated with
above average sea surface temperatures in the eastern Pacific. El Nifio events have already led to
observed ocean warming and dramaticrises in sea level due to seawater expansion (Cai et al., 2014; Wang
et al., 2019). During the 1997-98 season, sea surface temperatures off the coast of Ecuador increased by
5°C above normal, and sea level increased up to 42 cm (CAF, 2000). In the equatorial Pacific region, sea
levels can deviate from the global mean sea level by as much as 40 cm because of El Nifio (Walsh et al.,
2012).

ENSO is a natural climatic driver, and it is very likely that rainfall variability related to ENSO will be
amplified by the second half of the 21% century under the SSP 2-4.5, SSP 3-7.0 and SSP 5-8.5 scenarios
(IPCC, 2021). There are indications that extreme El Nifio events may increase in frequency due to climate
change (McPhaden et al., 2020). Regardless, the magnitude and impacts of future El Nifio events affecting
Ecuador even if historical patterns remain unaltered by climate change will be augmented as El Nifio-
driven SLR increasingly builds on top of a baseline of elevated mean sea level directly due to climate
change (Reguero et al., 2015).

Changes in precipitation: Between 1960 and 2016 the average annual precipitation on the coast of
Ecuador increased 33% (INAMHI, from Ministerio del Ambiente del Ecuador, 2017). Some models project
significant increases in annual precipitation for coastal Ecuador, up 9-10% under RCP 4.5 by 2071-2100
(Armenta Porras et al., 2016; Table 8). An analysis focused on the Santa Elena peninsula Garcia-Garizabal
et al. (2017) documented increasing temperatures (0.038°C/year) and precipitation (0.196 mm/year) for
the period 1982-2011 with modeling (ECHOG A2) predicting increases in temperature (+2.7°C) and
precipitation (+8,2%) by 2100. Other analyses indicate that while total annual rainfall is not expected to
increase significantly, greater variability is projected, with heavier localized rains (up to 15 more days per
year of extreme rainfall events) and periodic dry spells expected to increase (Ministerio del Ambiente de
Ecuador, 2019; UNDP, 2013), increasing the risk of both flooding and drought (Ministerio del Ambiente
del Ecuador, 2012).

Table 8. Percentage Change (%) in annual precipitation for regions of coastal Ecuador under four RCP
Scenarios (from Armenta Porras et al., 2016) with respect to a baseline of 1985-2005.

2011-2040 RCP 2.6 RCP 4.5 RCP 6.0 RCP 8.5
Central Coast 0.6 1.1 1.6 4
Northern Coast 4.5 7.3 7.3 10.4
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Southern Coast 2.1 3.1 1.5 4.8
2041-2070 RCP 2.6 RCP 4.5 RCP 6.0 RCP 8.5
Central Coast 3.9 6.7 4.6 10
Northern Coast 10.8 8.8 12.1 12.1
Southern Coast 34 7.1 6.4 10.9
2071-2100 RCP 2.6 RCP 4.5 RCP 6.0 RCP 8.5
Central Coast 2.8 10.1 6.9 13.7
Northern Coast 7.3 9.9 13.6 17.2
Southern Coast 1.8 9 11.1 17.4

Atmospheric temperature increases: From 1960-2016 average temperature for Ecuador’s coast increased
0.6°C, and an increase in atmospheric temperature of 2.2°C-2.9°C is expected by 2100 under RCP 4.5 and
RCP 8.5, respectively (see Table 9, Armenta Porras et al., 2016). Though outside the scope of the analysis
and available data for this feasibility assessment, these temperature increases may affect livelihoods from
agricultural activities and increase health risks in project areas adjacent to or outside of mangroves. This
variable is included for reference purposes but is not directly expected to impact flood risks, which are
the focus of this project.

Table 9. Projected mean annual temperature increase (°C) for coastal Ecuador under four RCP Scenarios
(from Armenta Porras et al., 2016) with respect to a baseline of 1985-2005.

RCP 2.6 RCP 4.5 RCP 6.0 RCP 8.5
2011-2040 0.78 0.91 0.73 0.87
2041-2070 11 1.62 1.54 1.85
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Changes in ocean biochemistry: Analyses conducted for this Feasibility Study by the International Center
for Research on the El Nifio Phenomenon (CIIFEN) indicate that dissolved oxygen, primary production and
chlorophyll will have reductions in their values under projected climate change scenarios RCP 4.5 and 8.5.
The hydrogen potential off the coast of Ecuador would be reduced, showing signs of possible ocean
acidification. These changes could cause impacts to fisheries and associated livelihoods, though the
ecological pathways have not been modeled and are beyond the scope of current data and this feasibility
analysis.

2.2 Climate-related flooding events in Ecuador

2.2.1 Historic and current flood risk and impact

Flood risks are a significant concern for Ecuador’s coast. Over the last 45 years Ecuador’s coastal provinces
have suffered the highest degree of flooding. Guayas has been the most affected, with more than 100
floods (SNGR, 2018). Augmented sea level, coupled with the exceptionally high precipitation and El Nifio-
affect in coastal Ecuador, limits the discharge of river systems into the ocean, leading to inland flooding.
This results in impacts to drainage throughout the coastal zone, which is not fully captured in existing
coastal and river flooding models. Under current assessments, 39% of areas within five kilometers of
Ecuador’s coastline are already at high risk of annual flooding (SNGR, 2018).

Historical El Nifio events provide a reference point for the scale of future climate-related damages for
Ecuador’s coast. The Dartmouth Flood Observatory registered 22 major flooding events since 1987, with
over 506,000 people displaced (DFO, 2020). Flooding events were particularly severe during El Nifio events
of 1972/73, 1982/83, 1997/98, as well as in 2008 and 2012, with 184,000-222,000 ha flooded (Ocles
Padilla, 2018). Flooding events registered since 1965 on the coast of Ecuador have affected over 1,822,704
people, who required immediate assistance during those events, with 68% of those occurring during El
Niflo years. During those flooding events, 97,031 people became homeless and 836 people were killed
(Em-DAT, 2021) (see Figure 8). Those numbers, even if considered the best available, are underestimated
as only events that have impacted more than 100 people, and have killed more than 10 people, are
recorded.
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Figure 8. Number of deaths recorded in the Coast of Ecuador since 1965. Bars in red represent flooding-
related deaths that happened during El Nifio years. (Data from EM-DAT, 2021).

Those flooding events led to over USS$ 1.5 billion in damages and economic losses, of which 96% occurred
during El Nifio events (EM-DAT, 2021). Furthermore, one quarter of the total coastal population was
exposed to increased health risks in the form of infectious diseases such as malaria, diarrhea and cholera,
which are associated with floods and damages to sanitary infrastructure caused by the 1997/98 El Nifio
event (Vos et al., 1999). The El Nifio event in 2015 generated damage to infrastructure and caused losses
in agricultural and aquaculture production and an economic loss estimated at US$3.5 million. This
included direct and indirect damages to social sectors (housing, health, and education), the service sector
(energy, water, and hydrocarbons), transport and the productive sectors. Impacts were felt for years due
to the time required for rehabilitation and reconstruction (CIIFEN, 2017). Poor governmental preparation
and response to previous El Nifio events, in areas such as land-use planning, management, and decision
making, are indicative of limited adaptive capacity in the face of climate change.

The National Secretariat for Risk Management (SNGR) has developed flood risk maps indicating that across
all of coastal Ecuador approximately 198,687 people living within the coastal mangrove zone have a high
likelihood of experiencing flooding during annual rainfall events, with approximately 142,000 of these
people concentrated in the eight municipalities prioritized by the project. The SNGR analysis does not,
however, distinguish the source of the flooding as either coastal or fluvial (river), instead the source is
assumed to be a combination of both. These are flood events with probability of occurring once per year
under normal conditions.
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Figure 9. Areas Susceptible to Flooding in Ecuador

For the project, the coastal zone was defined as areas lying within one kilometer of the coastline (defined
by mean high tide), within eight kilometers of coastline with mangroves, or mangrove forests located
more than eight kilometers from the coastline. This area was further adjusted to correspond to nearest
full census unit (sectores censales) boundaries to ensure consistency of population data, and also includes
shrimp farm areas that partially overlapped these boundaries.
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2.2.2 Impacts of flooding on the coastal population of Ecuador due to climate change

There are no studies that quantify the impacts of past floods on communities in Ecuador in detail, but some
studies have investigated community perceptions and responses to flooding. Most of these studies have
focused on inland riverine flooding (e.g. UNU-EHS, 2021) but Tauzer et al.’s (2019) study in the coastal city
of Machala (population 241,000 in 2010 census) in the Guayas Estuary (in the project area) gives insight
to the expected impacts from coastal flooding. In this case, community members reported both annual
flooding events (with up to one meter floodwater height) and multiple severe floods over the last 30 years.
Severe floods were reported to have 0.5 to 3 m floodwater height lasting from several hours to months
after the flooding event. Areas of the town located near estuarine canals were affected by tidal activity
with high tides and coastal flooding affecting the ability of drainage canals and sewers to discharge into
the sea, which caused increased flooding. The impacts reported from the floods were wide-ranging and
included damage to property and infrastructure, loss of crops, power outages, the economic costs of
repairs and health impacts such as outbreaks of infectious diseases, skin infections, snakebites and
injury/drowning. Government data reported thirteen deaths in Machala due to flooding during a 2022
flood.

Another study by Borbor-Cordova et al. (2020) assessing the causes of the coastal city of Duran’s
vulnerability is also highly relevant. Duran (population 235,000 in 2010 census and within the project area)
is in the Guayas Estuary on the opposite bank of the river from Guayaquil and 24% of its area suffers from
the effects of chronic flooding. As in Machala, flood-prone areas along the estuary edge and low-lying
areas are inhabited by the poorer families of the city. Flooding events have become more frequent over
the last 30 years; and are particularly acute during El Nifio events in which rainfall can rise as high as 3,500
mm per year. The Borbor-Cordova et al. (2020) study recommends that coastal cities in Ecuador must
recognize that they are part of larger scale ecosystems and that they need to integrate coastal ecosystem
services from mangroves and other wetlands into urban and landscape design.

Extreme El Nifio events, and related precipitation variability, at a regional scale, and increases in sea level,
will likely intensify (Pachauri et al., 2015). When combined with the expected increase in SLR (unrelated
to ENSO events), flooding of coastal areas will likely increase. Future El Nifio events are likely to become
more frequent and more intense (Magrin et al., 2007, Wang et al., 2019), but even an El Nifo of similar
magnitude to historical events, will affect larger areas and more people as its flooding impacts are
compounded by SLR, as described previously.

Based on a review of local data sets and a series of models that were applied to Ecuador’s coast, the
project will reduce flood risk for 89,600 people, as summarized below:

o In coastal mangrove areas, approximately 198,000 people are currently exposed annually to high
flood risks from either coastal or riparian flooding (SNGR, 2018). Of those, approximately 22,400
are estimated to have an annual risk of flooding from coastal storm surges even with current
mangrove cover (based on the methodology of Menéndez et al., 2020; see below, Appendix 6 and
Annex 25 for more details).
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. Without the protective functions of mangroves, an additional 86,200 people would have an
annual risk of experiencing floods!! due to a storm surge event (based on the methodology of
Menéndez 2020; see Appendix 6 for more details of calculations). These 86,200 will benefit from
the project since it will strengthen the protection of existing mangroves and therefore ensure that
the flood protection continues into the future.

o By ensuring that current mangrove areas are conserved, deforestation due to shrimp farming
reduced by 50% and restoration expanding mangrove coverage by 4,850 ha, the project will
benefit 89,600 people currently exposed to annual flood risk (see Appendix 6 and Annex 25).

These conclusions are based on a conservative approach to estimating the number of beneficiaries that
will have reduced exposure to flooding. Several other modelling approaches described below suggest that
the population at future flood risk is significantly higher and that therefore the number of people likely to
benefit in the future from the project is higher. However, the more conservative estimate of direct
beneficiaries (89,600), has been used because: 1) it is based on a widely used and tested model of
mangrove flood benefit; and 2) it is based directly on the expected changes to mangrove cover to be
achieved during the 6-year project implementation period and therefore less likely to be significantly
affected by population migration due to non-climate related changes. Future population changes related
to migration linked to economic changes are likely to be important given the trend towards urbanization
over the last several decades but are beyond the scope of this project to model.

Hallegatte et al. (2013) estimated the relative risk of vulnerability to flooding (economic average annual
losses/city’s GDP) in 136 coastal port cities, by assessing city-level flood risk and a database of urban
coastal protection in 2005 and showed that the city of Guayaquil (which is protected by the mangroves
included in the project) is ranked number four globally for flood risk. When future socio-economic changes
are included, as well as a modest sea level rise scenario (20 cm increase), the assumption of adaptation
measures by 2050, the increase in the economic average losses by 13%, put the city of Guayaquil within
the top 14 of flooding-related economic losses expected between 2005 and 2050 (Hallegatte et al., 2013).

Modelling of current and future coastal flood risk

Three models allow for extracting data specific to Ecuador (Reguero et al., 2015; Menéndez et al., 2020;
and Hofste 2019) to assess current and future flood risk under a variety of assumptions. Reguero et al.
(2015) analyzed the impact of future SLR and climate on coastal flooding; this is described further in this
section. Menendez et al. (2000) and Hofste (2019) explored the protective function of mangroves and
their models are further described in section 2.4.2

Reguero et al. (2015) provided a regional spectrum of present and future exposures of land, population
and built capital for various SLR projections, inter-annual variations (associated with El Nifio events),
extreme sea levels and population levels. The study evaluated climate drivers including mean sea level,
ENSO, natural subsidence, and extreme sea levels that result from SLR, waves, and storm surge. These
drivers were evaluated for current conditions (2011), mid-century using RCP 4.5, and end of century using
RCP 4.5 and RCP 8.5 future climate scenarios. Differences between exposures using RCP 4.5 and RCP 8.5

11 For the Menendez model, the term “people impacted by flooding” refers to people who live in areas where the water height is estimated to
reach higher than 0.5m above the land height.
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in 2050 were not significant to cite separately. Population estimates for this study were based upon the
Global Rural-Urban Mapping Project data with 1,000 m resolution referenced to year 2000 (Center for
International Earth Science Information Network-CIESIN-Columbia University et al., 2011) and
extrapolated to 2011, 2050, and 2090 using population growth rates from the Economic Commission for
Latin America and the Caribbean’s 2013 Statistical Yearbook (United Nations, 2014). Coastal areas were
assumed to have the same population growth as national rates. The modeling was conducted for the
entire Latin American and Caribbean coastline. Populations and land areas exposed to inundation and
flooding were computed by discretizing the coastlines into 5 km segments, and polygons extend 20 km
inland from the shoreline.

Data specific to Ecuador was extracted to estimate exposure to coastal flooding in current and future
scenarios (Figure 10). Due to SLR and increased populations in the coastal zone, a future 1997/98 El Nifio
scale event, not accounting for river flooding, would displace approximately 100,000 people in 2050 and
between 145,000 (RCP 4.5) and 175,000 (RCP 8.5) in 2090, meaning that those people would be at
elevations below the highest projected sea level (Table 10). This same model projects the number of
people affected by extreme coastal flooding, with a likelihood of occurring once every 100 years (100-year
event), and not including river flooding or El Nifio effects. In 2010, approximately 155,000 people would
likely experience negative effects from flooding (inundation and property damage) by such an extreme
coastal flooding event. This number increases to 260,000 people by 2050, and between 285,000 (RCP 4.5)
and 290,000 (RCP 8.5) by 2090, see Table 11 and Figure 10.
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Figure 10. Number of people affected by coastal flooding events in Ecuador in current and future
scenarios (Ecuador-specific data extracted from Reguero et al., 2015).
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Table 10. Projected coastal impact of future El Nifio (ENSO) events based upon the El Nifio 1998 event
and relative sea level rise projections. (Reguero, 2015)

Predicted Coastal Impact of future El Nino (ENSQ) events based upon the El Nino 1998 Event® and
Relative Sea Level Rise Projections (Reguero, 2015)
Pecple Exposed to Coastal Flooding
Current (2011 population) 2050 2090
RCP 4.5 RCP 8.5
Guayas 20,208 B 729 94,970 1M=525
Santa Elena 2,966 9,699 14,044 17,063
Manalzi 5583 12.447 26776 32548
Esmeraldas 1,938 5,819 10,040 12,267
Ecuador 30,696 100,695 145,830 177,404

sea levels can deviate as much as 40 cm because of ENSO"

Table 11. People displaced by extreme (100-year) coastal flooding events (Reguero, 2015)

People Displaced by Extreme (100-year) Coastal Flooding Events’
{(Reguero, 2015)

2010 2050 2090
RCP 4.5 RCP 8.5
Guayas 104,906 Ve a8k 198 882 206 4
Santa Elena 14,949 22,894 24313 24508
Manali 24020 36593 38837 39,071
Esmeraldas 12,498 19,980 21545 22,087
Ecuador 156,372 258,362 283,677 291,066

* Extreme Sea Level ([does not include tropical storms) = mean sea

level + astroncical tide + storm surge + wave setup

2.2.3 Communities at Highest Risk from Flooding

Background

A vulnerability and risk index was created to illustrate the relative flood risk between coastal communities
in Ecuador with mangroves. The Index leverages best available data, sourced from CIIFEN (AAE-CIIFEN

2020), to provide a holistic view of community-level risk by combining multiple hazards with
socioeconomic and built environment factors. Vulnerability and risk are characterized for 150 coastal
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census tract areas, considering climate change projections, populations affected, and the adaptive
capacity of communities. The analysis is consistent with the conceptual framework for evaluating
vulnerability and climate risk, shown in Figure 11.

s IMPACTS |

CLIMATE Vulnerability SOCIOECONOMIC
PROCESSES
Natural Socioeconomic
Variability Pathways
Adaptation and
Mitigation
Anthropogenic Actions
Climate Change
Governance

EMISSIONS
and Land-use Change

Figure 11. Conceptual framework showing the relationship between vulnerability, exposure, and hazards
(threat) for evaluating risk. Source: IPCC, 2014

Risk is determined by three factors:

e Hazards: Climate-related physical events or trends, which may be of natural or anthropogenic
origin, or a physical impact that may cause loss of life, injury or other negative effects on the
natural (ecosystems) and human (infrastructure, livelihoods, etc.) systems.

e Exposure: the presence of people, livelihoods, species, or ecosystems; environmental
functions, services, and resources; infrastructure; or economic, social, or cultural assets in
places and environments that could be adversely affected (IPCC, 2014).

e Vulnerability: propensity or predisposition of a natural or human system to be adversely
affected. It comprises sensitivity or susceptibility to damage and lack of capacity to respond
and adapt (IPCC, 2014).

Exposure and vulnerability are constituted as dynamic factors in time and space; therefore, for their

evaluation, factors that condition their behavior in the face of a hazard are defined. In this sense, the
IPCC states that vulnerability levels are conditioned by two factors:

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 27



e Sensitivity: corresponds to the degree to which a system or species is affected, positively or
negatively, by climate variability or change.

e Adaptive capacity: refers to the capacity of systems, institutions, people and other organisms
to adjust to climate change in order to moderate potential damages, take advantage of
opportunities and/or withstand negative consequences.

Here Vulnerability is calculated as Sensitivity divided by Adaptive Capacity, and Risk is a product of
Vulnerability multiplied by Exposure and Threat:

e Risk = Hazard x Exposure x Vulnerability
e Vulnerability = Sensitivity/Adaptive Capacity

Method

The Risk Index and its associated data are meant for planning purposes only and not as a substitute for
localized risk assessment analysis. Global and nationwide datasets used as inputs are, in many cases, not
as accurate as local data, when and where available.

The Risk Index does not consider the intricate economic and physical interdependencies that exist across
geographic regions. Hazard impacts in surrounding counties or census tracts can cause indirect losses in a
location regardless of the location's risk profile.

The Risk Index can be updated as new data becomes available and improved methodologies are identified.
Scores

All the index scores are constrained to a range of zero (lowest possible value) to five (highest possible
value). To achieve this range, the values of each component are rescaled using minimum-maximum
normalization, which preserves their distribution while making them easier to understand. For example,
if the minimum value is 18 and the maximum is 2,500, then the minimum becomes 0, maximum becomes
5, and all values between them are transformed proportionally to fit in the 0 to 5 range.

Ratings

For every score there is a qualitative rating that describes the nature of a community’s score in comparison
to all other communities, ranging from “Very Low” to “Very High.” Because all ratings are relative, there
are no specific numeric values that determine the rating. The rating is intended to classify a community,
for a specific factor, in relation to all other communities.

Maps

To assist with mapping and visualization, standard color schemes have been applied to the qualitative
ratings. Risk Index ratings are represented using a diverging blue (Very Low) to red (Very High) color
scheme. Ratings for Vulnerability, Sensitivity, Adaptive Capacity, Threat, and Exposure are represented
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using sequential color schemes (single color at various intensities). Higher Vulnerability, Sensitivity,
Threat, and Exposure, and/or lower Adaptive Capacity increase overall risk. Darker shading in the map
layers represents a higher contribution to overall risk.

Sensitivity

Four factors were included in the estimation of sensitivity:

1. Deforestation of Mangroves (percent loss between 2014 and 2018) (MAE, 2019)
2. Urban Expansion over Mangrove Areas (from 2014 to 2018) (MAE, 2019)

3. Presence of Aquaculture Ponds (in 2018) (Ministerio de Acuacultura y Pesca, 2019.
4, [lliteracy Rates (from 2010 census information, INEC 2010)
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Figure 12. Sensitivity 1, Mangrove Deforestation (% loss 2014-2018)) in the project area

Figure 12 shows the spatial variation in mangrove deforestation patterns across the 150 census districts
of the project area. Mangrove loss varies widely between the districts but there is no strong spatial
pattern. Rates of loss in the Jambeli archipelago in the south and in the Muisne-Cojimies estuary in the
north-west appear to be slightly higher than in the two other project estuary areas.
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Figure 13. Sensitivity 2, Mangrove Loss to Urban Expansion

Figure 13 shows that urban expansion is a cause of mangrove loss in localized districts across the project
area but there’s no large-scale pattern to the loss.
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Figure 14. Sensitivity 3, Percentage Population llliterate

Figure 14 shows high concentrations of illiteracy in the northern part of the Guayas estuary and the two
northern estuaries of the project area.
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Figure 15. Sensitivity 4, Presence of Aquaculture Ponds

Figure 15 shows the high concentration of aquaculture ponds in all except the northern Cayapas-Mataje
estuary. Particularly high concentrations of aquaculture ponds are present in the southern-most Jambeli
archipelago. The combined, relative sensitivity of each of the 150 census districts is also shown in Figure
15.
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Figure 16. Combined Sensitivity

Figure 16 shows the map combined for the four sensitivity factors and highlights that all areas are likely
to be sensitive to the impacts of climate change, although for different underlying reasons as illustrated
in Figures 12-15.

Adaptive Capacity
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Two factors were included in the estimation of adaptive capacity:

1.

Existence and validity of management plans for AUSCEMs (Agreements for Sustainable Use and

Custody of the Mangrove Ecosystem).
Mangroves managed through the Socio Bosque program.
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Figure 17. Adaptive capacity 1, Existing management plans
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Figure 17 shows that most active AUSCEMs with management plans are in the Guayas estuary suggesting
that this area will have greater adaptive capacity to effectively manage mangroves as part of a climate
change adaptation strategy.
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Figure 18. Adaptive Capacity 2, Mangroves in Socio Bosque

Similar to Figure 17 above, Figure 18 illustrates that most support to communities through the Socio
Manglar incentives program (which the part of the Socio Bosque program focused on mangroves) is
concentrated in the two southern estuaries: Guayas and the Jambeli archipelago.
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Figure 19. Combined Relative Adaptive Capacity

The combined, relative adaptive capacity of each of the 150 census districts is shown in Figure 19. Current
adaptive capacity for communities to manage mangroves effectively is considered very low.
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Figure 20. Relative vulnerability (sensitivity divided by adaptive capacity)

The relative vulnerability (sensitivity divided by adaptive capacity) of each of the 150 census districts is
shown in Figure 20. This figure illustrates that there is no particular widespread pattern to vulnerability.
While some districts are considered to have very high vulnerability, their neighboring ones can have varied
vulnerability. Overall, there seems to be a mixed picture with high sensitivity in many areas of the
southern estuaries due to the high density of shrimp farms being offset by higher capacity among
AUSCEMs to manage mangroves sustainably.
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Exposure

Relative exposure was defined by total population per census units. Mangroves of mainland Ecuador are
concentrated in the provinces of Guayas, Esmeraldas, El Oro and Manabi, with 14 Cantons (municipalities),
37 parishes (parroquias) and 150 census sectors®2,

Table 12. Census Sectors with Mangroves. Source: INEC 2010.

Number
Estuary Canto’n Parish (Parroquia) of census
(Cantén)
sectors
Estuario del Balao Balao 3
rio Guayas Durdan Eloy Alfaro (Duran) 6
El Guabo Tendales (Cab. En Puerto Tendales) 1
Guayaquil Guayaquil 20
Guayaquil Morro 4
Guayaquil Posorja 1
Guayaquil Puna 10
Guayaquil | Tenguel 4
Naranjal Naranjal 5
Naranjal Santa Rosa De Flandes 3
Naranjal Taura 10
Archipiélago | Arenillas Arenillas 2
de Jambeli Arenillas Chacras 1
El Guabo Barbones (Sucre) 2
El Guabo El Guabo 2
El Guabo Tendales (Cab. En Puerto Tendales) 2
Huaquillas | Huaquillas 1
Machala El Retiro 3
Machala Machala 2
Santa Rosa | Jambeli 7
Santa Rosa | Santa Rosa 2
Estuario Muisne Bolivar 2
Muisne - Muisne Daule 3
Cojimies Muisne Muisne 5
Muisne Salima 3
Muisne San Francisco 1
Muisne San Gregorio 2
Muisne San José De Chamanga 2
Pedernales | Cojimies 20
Pedernales | Pedernales 3
Estuario Eloy Alfaro | LaTola 5
Cayapas - Eloy Alfaro | Pampanal De Bolivar 2
Mataje Eloy Alfaro | Valdez (Limones) 3
S. Lorenzo | Ancdn (Pichangal) (Cab. En Palma Real) 2

12 These are the smallest units for which census data is collected and reported by Ecuador's National Institute of
Statistics and Census (INEC)
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Figure 21. Relative Exposure, total population (INEC, 2010)

The relative exposure, as expressed by the total population living in the 150 census districts is shown in
Figure 21. This shows high variability in population density ranging from very low density in rural areas to
very high in urban areas.
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Threat

Three types of data were included in the estimation of flooding threats:

1. Sea Level Rise (for current (2010) conditions and future (2040) RCP 4.5 and RCP 8.5 climate scenarios
from AAE-CIIEFEN 2020)

2. Precipitation Increases (for current (2010) conditions and future (2040) RCP 4.5 and RCP 8.5 climate
scenarios, from AAE-CIIEFEN 2020)

3. Flooding Risk (from the National Secretariat for Risk Management flood risk maps (SNGR 2018))
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Figure 22. Threat 1, Sea Level Rise (for both current (2010) conditions and future (2040) RCP 4.5 and RCP
8.5 climate scenarios

Figure 22 shows that all project areas are threatened by SLR under both RCP 4.5 and RCP 8.5 climate
scenarios. There is little difference up to 2040 for the RCP 4.5 or RCP 8.5 scenarios.

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 41



Precipitanen Trend (19812010

B 1 cresse 082 pasrs (B9 308 ectedta i 30 yow

ECUADOR

b

REPAS Precipitation Trend (2015-2040) RCPE.S Precipitation Trend (2011.2040)
—_— "3 5. B nodes

=
LN

&

nresse m 2% yeurs L BA mcesse i 30 yeard B 1% rense 928 yows 8 rirerns o 30 yours v COLOMBIA it
ico0ds B0 3 yedot G368 Picasare b1 30 e I 1 v o012 yous (500N rvrenss 8 30 poarn

ECUADOR ECUADOR

raciric racine
OChan

e
— —
B )

Figure 23. Threat 2, Precipitation Increases (for both current (2010) conditions and future (2040) RCP 4.5

and RCP 8.5 climate scenarios

Figure 23 shows that projected increases in precipitation will be similar across the whole project area in
both the RCP 4.5 and RCP 8.5 scenarios.
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Figure 24. Threat 3, Percent land area with high flood risk.

Figure 24 shows the flood risks for the 150 census districts. Flood risk is particularly elevated in coastal
districts of the Jambeli Archipelago and of the two northern estuaries. The districts to the northwest of
Guayaquil have the lowest flood risk according to these maps. However, these flood maps include both
coastal and riverine flooding. More refined analysis of the flood risk from coastal surges, which are the
type of flooding that mangroves can protect against is provided in the following sections.
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Figure 25. Combined relative threat

Figure 25 shows the combined relative threat across the 150 districts under current, RCP 4.5 and RCP 8.5
scenarios. The map shows that although threat varies across the districts, the pattern remains similar
irrespective of the scenario.

Risk Index

The relative risk (defined as Hazard x Exposure x Vulnerability) of each of the 150 census districts is shown
in Figure 26 and summarized in Table 13, in relation to the priority municipalities identified for the
proposed project activities. The analysis indicates that there are areas of localized high risk across the
project area. However, since the model doesn’t differentiate between coastal and riverine flooding and
because it will be highly sensitive to the weights given to the different factors considered, further analysis
of risks using other approaches were also used and are described in section 2.4.2. These approaches focus
on the threat from coastal flooding.
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Figure 26. Relative Risk Index under Current (2010), RCP 4.5 and RCP 8.5 Scenarios
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Table 13. Summary of Risk Index for Census Units of Ecuador’s Coast

Number of | Population Areain Area at high
Scenario | Risk Index Census of Census Area (ha) mangrove flood risk
Units Units (ha, 2018) (ha, SNGR)

Very High 4 842 18,768 2,396 13,806

Relatively High 8 1,354 43,853 6,064 15,977

Current | Relatively Moderate 16 4,284 82,740 18,846 46,589

Relatively Low 18 4,525 81,085 20,556 51,089

Very Low 104 25,458 503,521 104,973 186,649

Very High 3 642 16,026 1,936 11,754

Relatively High 9 1,607 78,909 11,060 29,849

RCP 4.5 | Relatively Moderate 14 4911 57,580 18,444 33,899

Relatively Low 13 2,323 79,503 18,000 38,321

Very Low 111 26,980 497,950 103,395 200,287

Very High 3 642 16,026 1,936 11,754

Relatively High 9 1,847 84,561 12,668 36,236

RCP 8.5 | Relatively Moderate 16 5,034 58,310 17,977 32,170

Relatively Low 18 3,430 92,828 18,895 46,302

Very Low 104 25,510 478,243 101,360 187,648

2.3 The impacts of flooding events on key economic sectors
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Ecuador’s shrimp production has been highlighted as having the highest vulnerability to climate change
of the world’s brackish aquaculture producers in a global assessment, based on exposure (temperature,
water balance, population density, precipitation change, flood risk, drought risk and cyclone risk),
adaptive capacity and sensitivity (Handisyde et al., 2017). Eighty-two percent of shrimp farms along
Ecuador’s coast are sited in areas classified as high flood risk under current conditions (Ministerio de
Acuaculturay Pesca, 2018; Secretaria Nacional de Gestidn de Riesgos, 2018), risks which will increase with
increased sea level and intensified precipitation projected due to climate change. During the 1997-98 El
Nifio, flooding, disruption of supply chains and damage to transport infrastructure affected the shrimp
aquaculture sector and around 4,500 ha of ponds were severely damaged?® (CAF, 2000). Heavy rains and
flooding can also affect the harvest cycle, causing shrimp to molt early, resulting in up to a 20% drop in
yield per pond (Sackton, 2016). These damages have direct consequences for the more than 60,000
people employed (approximately 0.45 jobs/ha of shrimp farm) in shrimp aquaculture farming and
processing (Yahira Piedrahita, 2018) '*. Direct consequences include loss of income from lower production
or when severe weather events cause partial or total loss of harvest.

2.4 Importance of mangroves for coastal flood protection and climate change

2.4.1 Overview

While mangroves provide a diversity of ecosystem services, their value for coastal protection and the
reduction of flood risks is particularly well documented and relevant for Ecuador’s coast. The use of "green
infrastructure" in the form of natural ecosystems to reduce the effects of climate change hazards, for
example to dissipate wave energy and reduce the intensity of storm surges, has been well documented.
Mangrove species have dense roots that reduce wave energy and height, such as depicted in Figure 27
and Figure 28. Almost 0.4 kilometers of mangroves (Kandelia spp.) is needed to reduce wave height by
50% and 1 km is required to reduce wave heights by 90% (Barbier et al., 2008). Other studies estimate a
decrease in wave height between 13-66 % for every 100 meters of mangrove (Mclvor et al., 20123;
Spalding, et al., 2014).

Storm surges can raise water levels on the coast for periods of hours or days. By comparison, waves that
come from normal winds or tides last for shorter times (seconds or minutes). So, greater widths of
mangrove are required to reduce storm surges. Empirical studies and numerical modeling efforts have
estimated a reduction of four to 48 cm of storm surge per kilometer of mangrove width (Krauss et al.,
2009; Zhang et al., 2012). Zhang et al. (2012) found that the highest attenuation rate in the storm surge
occurred at the edge of the mangroves towards the sea, with a decrease in efficiency towards the interior.
Figure 29 demonstrates the decrease in storm surges with the width of mangroves.

13 Clark Labs data estimates the presence of 1,571,298 km? of aquaculture ponds in Ecuador in 1999 (source:
http://www.aquaculture.earth/coastal/index.html)
14 Other estimates for the shrimp industry reference 100,000 - 220,000 directly or indirectly employed.
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Figure 27. Key factors contributing to wave attenuation. Source: Mclvor et al., 2012b
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Figure 28. Reduction of wave height by mangroves (Kandelia spp.) at mid-tide where distance is
measured from open water towards shore. Source: Barbier 2008
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Figure 29. Reduction of storm surge height by mangroves (Gulf Coast - United States)

Mangroves serve as natural structural barriers reducing coastal erosion (Spalding, et al., 2014; Thampanya
et al., 2006). They also provide important flood-control functions, by dissipating wave energy and storm
surges through bottom friction and structural barriers formed by roots, trunks and canopy (Mclvor et al.,
2012a, 2016; Menéndez et al., 2020; Thampanya et al., 2006). The destruction of mangroves and
replacement by other land uses that have a lower capacity for infiltration and storage of storm waters
increases coastal flooding risks.

2.4.2 Flood Protection Benefits of Mangroves in Ecuador

An extensively validated model developed by the Coastal Resilience Lab (CRL) at the University of
California, Santa Cruz (Menéndez, 2020) was used to estimate the flood protection benefits of mangroves
by providing high resolution estimates of economic value using 20 km long coastal segments, and
predicting land area flooded, people affected, and property loss with and without mangroves. This CRL
global model was adapted to use locally specific data for Ecuador as described in Appendix 6. The model
does not evaluate future climate scenarios, nor does it estimate benefits of adding mangroves, only the
resulting damages if existing mangroves are removed. The coastal flooding that occurs based on the model
is for both typhoon and “regular” weather based on a historical data set from 1979-2010. The modeling
was conducted for all areas around the world with mangroves, and Ecuador-specific data was extracted
to estimate the flood protection benefit of mangroves (see Appendix 6 of this document).
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Figure 30. Flood protection benefits of mangroves in Ecuador

On Ecuador’s coast, mangroves reduce floodwater levels of areas within 5 km of their edges by 63% or
1.10 m over a 10-year period and by up to 1.20 m over a 100-year period (Table 14)*°.

15 Based on analysis of data described in Appendix 6 using the methods of Menéndez et al, 2020. Total Water Level
(Mean Sea Level + Astronomical Tide + Storm Surge) data for “tropical cyclone” events for points on Ecuador’s coast,
including scenarios with and without mangrove cover. Data averaged for coastal region, and calculated over 10-, 25-
, 50- and 100-year time horizons.
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Table 14. Storm flooding scenarios with and without mangrove cover for Ecuador’s coast (based on

Menéndez 2020)
Average water level (m)
10 years 25 years 50 years 100 years

All coast With-mangrove scenario 0.58 0.59 0.59 0.59

Without-mangrove scenario 1.71 1.73 1.74 1.81

Difference between scenarios (m) 1.14 1.14 1.15 1.22

Difference between scenarios (%) 66.38 66.10 65.92 67.45
Areas with With-mangrove scenario 0.64 0.65 0.66 0.64
current (2018) . .

Without-mangrove scenario 1.72 1.74 1.75 1.90
mangrove

Difference between scenarios (m) 1.08 1.09 1.09 1.25

Difference between scenarios (%) 62.74 62.50 62.26 66.16
Areas with With-mangrove scenario 0.63 0.64 0.64 0.64
mangrove . .
. Without-mangrove scenario 1.72 1.74 1.75 1.84
influence
(mangroves Difference between scenarios (m) 1.10 1.11 1.11 1.20
2018 + 5k
buffer) m Difference between scenarios (%) 63.66 63.43 63.26 65.40

uffer

The analysis concludes that based on current conditions, 22,400 people have an annual expected risk of
coastal flooding caused by storm surge (16,900 in urban areas and 5,500 in rural areas). Under these
current climate conditions, but without the protections that mangroves provide, approximately 89,600
more people would be at annual risk of coastal flooding in the project area. The analysis also shows that
the mangroves prevent approximately US$250 million of property loss from flooding annually. Based upon
mangrove coverage in Ecuador from 2018 (approximately 156,633 ha), every hectare of mangrove
prevents approximately USS 1,600 of property loss from coastal flooding every year in Ecuador. Property
loss in this case includes both industrial and residential stock where damage and property loss values
increase with increasing flood depth. Similarly, based on these figures, approximately one person has
reduced annual expected flood risk for each hectare of mangrove in Ecuador!®. As above, urban areas

6 Or, more precisely 1 ha of mangrove provides protection for 0.55 people on average.
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currently account for most of the people at risk and therefore concentrating mangrove protection and
restoration efforts between the sea and urban areas will have the most impact. This is particularly the
case in the Gulf of Guayaquil, where most urban inhabitants reside.

An alternative modelling approach was also investigated in the preparation of this Feasibility Study to
compare consistency of estimates for people affected by flooding and to model future climate impacts on
flooding. The Aqueduct Floods model (Hofste et al., 2019) integrates data on climate change. This model
projects that coastal flooding in Ecuador, independent of riverine flooding and El Nifo, affected 4,300
people every year in 2010.Y This increases to 22,000 people being affected annually by 2030, 100,000 by
2050 and 220,000 by 2080 (RCP 8.5). In a business-as-usual climate scenario (RCP 8.5), the Aqueduct
model projects annual damage caused by coastal flooding in Ecuador will increase from US$110 million in
2010 to USS35 billion by 2080. Guayas represents an increase from 0.1% of the urban asset value as a
percentage of GDP in 2010 to 4.1% by 2080. Data from the WRI Aqueduct Floods model is summarized in
Table 15. The Aqueduct model coincides with Menéndez et al. model in projecting that the majority of
people and property impacted by annual coastal floods in Ecuador live in Guayas. This alternative
modelling approach also estimates that a similar number of people are currently affected by coastal
flooding (Aqueduct model estimates 4,300 people in 2010 and 22,000 in 2030; Menendez model
estimates 22,400 for 2015).

Table 15. Coastal flooding impacts in Ecuador (based on WRI Aqueduct Floods Model, accessed 2020)

Coastal' Flooding Impacts in Ecuador (WRI Aqueduct Floods Model, accessed 2020)
People Affected (#) Annual Damages (USS) % Annual Expected | Urban Asset Value (%
Urban Damage of GDP)
GUAYAS? | ECUADOR | GUAYAS? ECUADOR GUAYAS? | ECUADOR | GUAYAS? | ECUADOR
2010 | 4,000 4,300 $98,000,000 $110,000,000 0.4% 0.1% 0.2% 0.0%
2030 | 20,000 22,000 $960,000,000 $1,110,000,000 | 19% 0.5% 0.5% 0.1%
2050 | 94,000 100,000 $7,700,000,000 | $8,500,000,000 | 7.9% 2.1% 2.0% 0.5%
2080 | 200,000 | 220,000 $30,000,000,000 | $35,000,000,000 | 13.8% 3.9% 4.1% 11%

! Does not include impacts from riverine flooding
2Guayas is a subset of the data from all of Ecuador (not additional)

The Aqueduct model demonstrates that the number of people affected by coastal flooding will increase
significantly under climate change. The relative importance of natural flood defenses is therefore also

17 The predicted number of people affected by flooding by Aqueduct (4,300) is less than Menendez (15,000) for three
reasons: (1) they are different models with different variables and starting assumptions, (2) Aqueduct is based on
2010 population estimates whereas Menendez is based on a larger 2015 population (with more people susceptible
to flooding than in 2010), (3) Menendez includes both regular climate and extreme (tropical) storm induced coastal
flooding, whereas Aqueduct is regular storms. The Aqueduct model includes future sea level rise due to climate
change.
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likely to increase. Note that none of the models integrate population growth. Migration patterns in the
coastal region are likely to be significant given recent trends and this limits the usefulness of modelling to
predict the numbers of people who may be affected by coastal flooding in the future.

The conclusions to be drawn from the Menendez et al. and Aqueduct models are that mangroves are
already important in reducing coastal flooding, climate change induced coastal flooding is likely to be
significant in the future (approximately five times more people will likely experiencing flooding by 2050 if
there was no migration due to other factors), and therefore, natural protection from mangroves will
remain important or even become more important than it is currently.

2.4.3 Vulnerability of Mangroves to Climate Change

Mangrove ecosystems help shield human populations from climate change impacts, but climate change
may also have a significant impact on mangrove ecosystems, due to SLR, changes in precipitation, and
increases in air and sea temperature. These impacts are due to the sensitivity of mangroves, especially to
flooding and variations in salinity levels, which can exceed the physiological tolerances of the constituent
mangrove species. It is therefore important to consider whether mangroves in the region are likely to
survive future climate change impacts so that they can continue to provide their coastal protection
function.

On the atmospheric side, air temperature has also been shown to be an important influencing factor, as
it affects phenology, productivity and latitudinal distribution range. These can affect mangroves
negatively whether their values increase or decrease. Some authors have shown that sea surface
temperature can also be a limiting factor for the distribution range of some species (Gilman et al., 2008;
Kodikara et al., 2018; Ward et al., 2016; Wilson, 2017; Ximenes et al., 2018).

A conceptual relationship of the main climate change factors that impact mangroves is described in Figure
31. Some relationships are dependent on others, for example the increase in air temperature is, in part,
responsible for increases in extreme precipitation events, which in turn can generate other problems such
as erosion or decreased plant productivity.
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Figure 31. Conceptual framework principal impacting factors of climate change and how they are likely
to negatively influence mangrove communities. Source: Figure 1, Ward et al. (2016: 2)

Mangroves grow in the nearshore, intertidal zone and as such are highly exposed to the effects of sea
level rise (Lovelock et al., 2015); when the rate of sea level increase is faster than the capacity of the
ecosystem to adjust, the ecosystem may drown. The threshold relative SLR for mangrove ecosystems is
6-7 mm/year, above which these systems cannot typically survive (Lovelock, 2020; Saintilan et al., 2020;
Sasmito et al., 2016). Mangroves can accommodate SLR by accreting and landward retreat resulting in
amongst the highest rates of carbon burial of all ecosystems (Donato et al., 2011; Rogers et al., 2019).
Global SLR will likely stabilize at ~5 mm/year by the year 2100 if moderate-emissions scenarios are
achieved. Given the expected rates of SLR for Ecuador’s coast under RCP 8.5 (3.3 mm/y), mangroves, if
allowed to remain intact, are likely to be able to keep pace by building up shorelines through vertical
accumulation of sediments and inland movement, if not impeded by built infrastructure, thus maintaining
flood plains and current tidal ranges (Krauss et al., 2014; McKee, 2011; McKee et al., 2007).

Even with reduction in CO; emissions limiting SLR, management of river water and sediment flows,
conservation and restoration of mangrove areas, and conservation and planning for landward migration,
are necessary for mangroves to maintain the capacity for vertical accretion so they can be maintained into
the future.
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2.5 Carbon stocks and flows in mangroves

2.5.1 Overview of mangrove carbon dynamics

Mangroves are one of the most productive ecosystems per unit area in the world (Alongi, 2012; Donato
et al., 2011). As mangrove trees grow, they remove carbon from the atmosphere and water column, as
well as trap organic debris in their root structures. Organic carbon is then stored in their woody biomass
(tree trunks, branches and roots) and accumulates in mangrove soils. The saline nature of their
environment inhibits breakdown of organic material, meaning that the carbon — known as “blue carbon”
— can be locked away for millennia. Thus, their protection and restoration are essential components of
any climate change mitigation strategy involving the coast (Del Vecchia et al., 2014).

Carbon stock in mangroves is highly variable globally and even within the same site, and this is true for
South American sites. According to Donato et al. (2011) above-ground biomass accounted for 15.5% of
the carbon stock in mangroves while Siikamaki et al. (2012) found that biomass made up 31% of mangrove
carbon and that the global average of above-ground mangrove carbon was 466.5 MgC ha™. In Brazil,
above-ground mangrove carbon was estimated to average 61.3 MgC ha™ using field measurements and
allometric equations. In French Guiana, values were estimated to be 31 tC ha™ in regenerating mangroves
and 315 tC ha™ in mature mangroves (Fromard et al., 1998). In Venezuela and Colombia, above-ground
carbon values for mangroves were estimated to be between 75-100 Mg ha™ (Simard et al., 2019). This
wide range of values makes estimating carbon benefits difficult without conducting site level sampling,
however, global averages can be used in conjunction with the proper caveats.

The following section provides a summary of the current state of knowledge regarding carbon stocks and
flows from studies conducted in Ecuadorian mangroves.

2.5.2 Research on carbon stocks and flows in Ecuador's mangrove forests

Carbon stock has been estimated in three types of mangrove ecosystems in Muisne, located in the
province of Esmeraldas: natural, restored, and afforested (Del Vecchia et al., 2014). Natural ecosystems
were those that had not been disturbed for at least three decades. Restored sites had been mangrove
forests until 1980 when they were converted to shrimp farms with restoration beginning in 2003 through
manual planting of red mangrove. The afforested sites were areas previously dominated by halophytic
ferns that were converted to mangrove forests in 1993. The different mangrove sites were chosen based
on unpublished maps and land use information (Jatun Sacha Foundation), interviews with residents and
property owners, and official maps from Ecuador’s Military Geographic Institute.

Based on data collected for the three site types, carbon stocks were estimated in mangrove forests in
Muisne. For above-ground biomass, in accordance with globally accepted methods, field measurements
(tree height and diameter at breast height [dbh, 1.3 m]) were used in allometric equations generated by
Komiyama et al. (2008) for three mangrove species: Rhizophora mangle, Laguncularia racemosa and
Avicennia germinans. For sediment carbon values, in accordance with globally accepted methods, soil
samples were made to a depth of one meter and their carbon stock was measured in a lab using either
CHN analysis (where carbon, nitrogen, and hydrogen are separated and quantified) or loss on ignition (soil
samples are dried and burned to determine the soil organic carbon content). In natural forests, carbon
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values for above-ground biomass were between 39 and 193 Mg ha and showed no statistical difference
with above-ground carbon values from the afforested site (93.3 Mg ha) that had been regenerating for
20 years. The lowest above-ground carbon values were found in restored forests (24 to 46 Mg ha),
suggesting that those mangrove sites were still regenerating after 10 years (Table 16). The fact that
mangrove carbon stock (specifically soil carbon) once lost cannot be recovered in a climate change
relevant timeline means that mangroves are what is known as an irrecoverable carbon system (Goldstein
etal., 2020)*,

Table 16. Mean (+/- standard error) carbon stock in above-ground biomass and soils (to depth of 1 m) of
mangroves in Muisne and the Gulf of Guayaquil, Ecuador

Carbon stock (Mg ha)

Region Sampling site
Above-ground biomass Soils
Natural mangrove forest A 70+£18 397 £ 175
Natural mangrove forest B 193 +57 356 + 63
Natural mangrove forest C 39+11 374 £ 177
Muisne
Restored mangrove A 24 +5 427 £54
Restored mangrove B 46+ 10 395+22
Afforested mangrove 93+1 399 + 22
Gulf of Medium mangrove -- 221+ 23
Guayaquil Large mangrove - 168 + 21

Sources: Del Vecchia et al., 2014; Mereci et al., 2017

Hamilton et al. (2017) estimated carbon storage in mangrove forests in four estuaries in northern Ecuador:
(a) Cayapas-Mataje and (b) Muisne; and (c) Cojimies and (d) Chone (both in the province of Manabi).
Allometric equations were applied to estimate above-ground biomass for Rhizophora mangle;
Laguncularia racemose and Avicennia germinans. Additionally, biomass of aerial roots was estimated
using a 1:0.52 tree to root ratio. Rhizophora mangle trees at Cayapas-Mataje were large, with an average
dbh'® of 21.47 cm and average height of 40.13 m. On the Chone estuary, the average dbh of R. mangle
was 27.17 cm and height 21.80 m. In Muisne, average dbh was 10.54 cm, average height 17.67 m, and in
Cojimies, average dbh was 15.67 cm and average height 20.61 m (Table 17).

Atotal of 7,743,000 MgC in above-ground carbon (trunk, branches, leaves and aerial roots) was estimated
at the four sites (Table 17). The mangroves of the Cayapas-Mataje Ecological Reserve stored the most

'8 Irrecoverable carbon is defined as carbon stores that are vulnerable to loss by human activities and, if lost, could
not be restored by 2050.

1% Diameter at breast height (1.3m from the ground level)
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carbon (6,961,915 Mg), by far, of the four estuary sites. On the Cayapas-Mataje estuary, estimated
mangrove carbon was 199 MgC ha; in Chone, 125 MgC ha'; Cojimies, 35 MgC ha; and Muisne 34 MgC
ha? (Hamilton et al., 2017). The different values of mangrove carbon on these estuaries were due to
differing degrees of intervention and degradation of the sites. Carbon storage on the Cayapas-Mataje
Estuary was particularly noteworthy as that area has been protected by its inhabitants as well as by the
government since 1995 when it became part of the National System of Protected Areas.

Table 17. Tree sizes (dbh and height) and estimates of above-ground carbon in mangrove forests
dominated by Rhizophora mangle in northern Ecuador (Esmeraldas and Manabi)

Rhizophora mangle Above-ground carbon in mangroves
Province Estuary Average dbh | Average hgt 1 Ha per Total MgC
MgC ha . .

(cm) (m) location at location

Esmeraldas Cayapas-Mataje 21.47 40.13 199 34,984 6,961,915
Muisne 10.54 17.67 34 3,638 123,684
Manabi Cojimies 15.67 20.61 35 7,810 273,349
Chone 27.17 21.80 125 3,072 384,051

Total | 7,742,999

Source: Hamilton et al., 2017

Carbon stocks were also estimated in mangrove forests and soils in the Gulf of Guayaquil (Mereci Guaman,
2017) where three land cover types were evaluated: mangrove forests (classified as intermediate and
large), and shrimp farms as the predominant anthropogenic land use. Data were collected on 24 transects
(intermediate mangrove n=17, large mangrove n=7, shrimp farm n=5) and allometric equations were used
to determine biomass and carbon stock. Additionally, biomass data were collected for other above-
ground components: fallen wood, undergrowth and regeneration. To determine carbon in soil, samples
were taken to a depth of 1.7 to 2 m (Table 18).
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Table 18. Carbon stock (MgC ha-1) by ecosystem component in mangroves and shrimp farms in the Gulf

Ecosystem component

Trees

Regeneration

Fallen wood

Total above-ground C
Roots

Soilto1lm

Soilto2m

Total below-ground C (1m)
Total below-ground C (2m)
Total C ecosystem (1m)

Total C ecosystem (2m)

of Guayaquil
Land use/land cover

Intermediate

Large mangrove? (n=7
mangrove’ (n=17) & & (n=7)

Shrimp farm (n=5)

67.88 £ 8.39 186 + 26.76
0.38+0.20 0.06 £0.03
5.36+1.00 6.05 +3.61

73.62 % 8.39 (a)®
26.76 + 2.88
220.57 +22.98
352.51 +31.49
247.33 +21.81 (a)
379.26 +30.35 (a)
320.95 + 20.88 (a)

452.13 * 28.32 (a)

!Intermediate-sized mangrove: basal area 15.46 m? ha'!
2 Large mangrove: basal area 30.84 m? ha

3 Distinct letters refer to statistical differences between average values, i.e., when letters are different there is
statistical significance between the observed values.

Source: Mereci, 2017

192.20 + 29.90 (b)
59.06 +6.16
168.19 £ 21.30
286.39 + 38.27
227.25 % 26.57 (a)
345.46 *+ 43.57 (a)
419.45 * 55.66 (a)

537.65 + 66.70 (a)

81.91+13.69

126.98 + 16.33
81.91 + 13.69 (b)
126.98 + 16.33 (b)
81.91 +13.69 (b)

126.98 + 16.33 (b)

Additionally, Ecuador’s National Forest Inventory carried out in 2013, reported 86.6 MgC ha™ stored in
the above-ground component (trees and roots) of the country’s mangroves (MAE 2015).

Estimates of above-ground carbon stored in mangrove forests, from seven different studies in Ecuador
(Del Vecchia et al., 2014; Hamilton et al., 2017; Hamilton & Lovette, 2015; Mereci Guaman, 2017;
Ministerio del Ambiente, 2015; Twilley et al., 1992), are summarized and compared in Table 19.
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Table 19. Comparison of mangrove above-ground carbon estimates (MgC ha™) from Ecuador (six
publications) and global mangroves at equatorial and temperate latitudes (one publication); methods
used differed among sources and included: remotely-sensed images (Landsat)

Publications

Del
Study area Hamilton et al., Hamilton & R Merecietal., MAE | Twilley et
2017 Lovette 2015 | " CC 2000 V;“:;Zt 2017 2015 | al, 1992

Cayapas-

Mataje 199

Muisne 34 39-193
140 - 242 193

Cojimies 35

Chone 125

El Oro

Isla Puna

Intermediate
Gulf of mangrove: 100
Guayaquil Large mangrove:
251

Ecuador 87

Mangroves at
latitude 0°-10°
Mangroves at
latitude 30°- 200
40°

455

For estimates of emissions reductions and sequestration benefits (Section 6.2) a value of 91.2 tC/ha in
aboveground biomass was used. This value is the default value used by the Government of Ecuador in its
Forest Reference Emissions Level (FREL) and communications with the UNFCCC (MAE 2020). The use of
this value is consistent with data from other studies reviewed, as well as allowing for comparison and
coherence of project results with national emissions accounting. Soil carbon values are not currently
included in Ecuador’s FREL but are reported in the Project’s estimates of emissions reductions and
sequestration. A value of 386 tC/ha, for the top meter of soil, is used, based on the recommended value
defined by the IPCC (Hiraishi et al., 2014). This value is consistent with site-specific analyses for Ecuador
(Del Vecchia et al., 2014; Mereci et al., 2017).
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2.5.3 Carbon sequestration by mangrove forests

Determining the sequestration rate for mangroves at a local level can be challenging. There are few
empirical measurements across environmental gradients thus the context dependency of this process
combined with geographically limited field sampling has made it difficult to generalize regional mangrove
carbon sequestration rates. This has in turn hampered the inclusion of sequestration by mangroves in
carbon cycle models. However, looking across the existing studies globally, mangroves display some of
the highest rates of carbon burial and storage among vegetated habitats, sequestering 2.26 + 0.39 Mg C
ha™ yr? on average (Donato et al., 2011; Mcleod et al., 2011). This rate is influenced by patterns of
vegetation and forest height in relation to sea level, as well as by the mangrove root system, particularly
the pneumatophores that play an important role in capturing sediment particles by slowing their
movement (Sanders et al., 2010).

Globally, mangrove ecosystems are highly productive, with similar rates of net primary production (NPP)
as humid tropical forests. The rates of NPP and biomass accumulation depend on a combination of global
factors, such as latitude, and local factors, such as hydrology. Mangrove ecosystems contribute between
1% to 3% (13.5 Gt/year) of the total carbon sequestered by tropical forests; and as marine habitats,
contribute 14% of total carbon sequestered by the ocean (Alongi, 2009, 2012).

Sedimentation rates within mangroves were reported to be between 0.085-1.02 cm/year (H. Mahmood
et al., 2005). This rate was influenced by patterns of vegetation and forest height in relation to sea level,
as well as by the mangrove root system, particularly the pneumatophores that play an important role in
capturing sediment particles by slowing their movement (Sanders et al., 2010). In the Churute Mangrove
Ecological Reserve in Ecuador, sedimentation rates were estimated as 4,074-5,151 g m?/year, of which
more than 75% of total accumulation was inorganic sediments (Twilley et al., 1997).

Rates of carbon accumulation in mangrove soils are influenced by the interaction of biological,
biogeochemical and physical factors, as well as natural and anthropogenic factors that affect the mass of
carbon produced and its potential to become the leaf litter that forms part of the organic carbon in the
soil (Macreadie et al., 2019). Globally, mangroves can accumulate an average of 160 gC/m?/year in
sediments (Breithaupt et al., 2012; Pérez et al., 2018).

To date, mangrove sequestration estimates in South America, and especially along its Pacific Coast, have
been rare. The measurements that do exist suffer from methodological discrepancies that are difficult to
interpret. For projections of project emissions reductions, Ecuador’s emissions factor for mangrove
biomass was used, as described in the previous section, assuming a 20-year linear accumulation to full
carbon stocks. If needed, sequestration rates within the project sites can be measured directly to ensure
accuracy of estimates.

2.5.4 Greenhouse gas emissions attributed to mangrove loss

Mangrove forests occupy 2% of the world’s coastal ocean area but are responsible for 30% of carbon
burial across all subtropical and tropical coastlines (Alongi and Mukhopadhyay, 2015). Global estimates
of GHG emissions from a single hectare of mangrove converted to shrimp farm range from 112-392 MgC
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ha, equivalent to emissions from conversion of five hectares of humid tropical forest or 11.5 ha of dry
tropical forest (Donato et al., 2011).

Carbon in the mangrove ecosystem comes from two main sources: (a) autochthonous material that
originates at the site and includes the NPP of vegetation, phytoplankton, benthic fauna, and chemotrophic
organisms; and (b) allochthonous material that originates from outside the site and includes marine
material brought in by tides and river sediments (Kristensen et al., 2008). The amount of each type of
carbon stored depends on several factors, such as distance to other aquatic ecosystems, tidal height,
location of the mangrove within the marine landscape, and patterns of organic carbon consumption by
microbial consumers and fauna in general (Bouillon et al., 2008).

It has been estimated that on average, carbon enters the mangrove ecosystem at a rate of 1.74 MgC y?,
that the global accumulation of carbon in mangrove biomass is 4.02 PgC, and that 70% of this carbon
occurs on coastal margins between 0°-10° latitude (Alongi 2009; Alongi 2014). Carbon sequestration in
above- and below-ground biomass has been measured at 0.16-1.5 PgC y, while the accumulation rate of
soil carbon is 0.02 PgC y* (Twilley et al., 1992).

At the equator (0°-10° lat), mangrove carbon stored in above-ground biomass was measured at 130.45
Mg ha? and in below-ground biomass (roots) was 78.66 Mg ha™ (total of 209.11 Mg ha™); whereas
between 30° and 40° latitude, mangrove above-ground carbon was estimated at 47.9 Mg ha* while
carbon stored in below-ground biomass was 44.16 Mg ha™ (total of 92.06 Mg ha) (Twilley et al., 1992).
The global average of carbon stored in mangroves is 146.3 MgC ha (Tang et al., 2018).

Mangrove ecosystems store more carbon in their soil than in their above-ground biomass. Worldwide, it
was estimated that 5 PgC is stored in mangrove soils, which represents 70-80% of the carbon within the
ecosystem (Donato et al., 2011; Jardine & Siikamaki, 2014). Another study (Sanderman et al., 2018)
determined that globally, mangrove ecosystems stored 6.4 PgCin the first meter of soil, generating values
of 86-729 MgC ha™. Extrapolation of these carbon values for the area of mangrove lost worldwide
between 2000 and 2015, yield an estimated loss of 30-122 TgC.

Worldwide, GHG emissions caused by mangrove deforestation vary between 0.02-0.12 PgC y, equivalent
to 12% of emissions caused by deforestation of tropical ecosystems (Baccini et al., 2012; Donato et al.,
2011). Alongi (2014) estimated potential carbon losses due to mangrove deforestation to be between 90-
970 TgC y*. Globally, carbon sinks in mangrove forests decreased by 86,375 Mg between 2000 and 2012,
resulting in emissions of between 79,249 and 316,996 Mg CO; into the atmosphere. Kauffman et al.,
(2017) estimated that the conversion of mangroves to aquaculture and pastures released 554+230 MgC
ha, which translates to emissions between 1,894 and 2,599 Mg COze.

In Ecuador, Hamilton and Lovette (2015) evaluated land use/land cover change of Ecuador’s mangroves
from the following estuaries: (i) Cayapas-Mataje, near the city of San Lorenzo, Esmeraldas Province (ii)
Muisne, near the city of Esmeraldas, (iii) Cojimies, near the city of Pedernales and at the provincial limits
of Esmeraldas and Manabi, (iv) Chon, near the city of Bahia de Caraque, Manabi Province; (v) Isla Pun3,
located within the Gulf of Guayaquil, and (vi) coastal areas of El Oro Province near the city of Machala.
They estimated carbon loss due to mangrove deforestation, most of which occurred in two of the six
estuaries studies, (EI Oro Province (loss of 3,586 MgC) and Cojimies, in Manabi Province (loss of 2,218
MgC)) represent losses of 76 to 80% of the carbon previously stored in these mangrove ecosystems.
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Mangrove deforestation in the Cayapas-Mataje Ecological Reserve —a Ramsar wetland site — resulted in
the loss of 22% of its previous carbon storage. Interestingly, a multi-temporal study (Mereci Guaman
2017) determined that, between 1985 and 2003, mangrove loss resulted in 24,728,821 Mg CO,e emitted
into the atmosphere, but between 2003 and 2017, 3,066,059 Mg CO.,e were recovered through mangrove
conservation and as a result of their expansion through both passive and active restoration. However,
when looking across all six estuaries studied, about 80% of their original area (7,014.51 MgC in biomass
alone) was lost due to the expansion of shrimp farming.

These estuary sites were dominated by three mangrove species: Rhizophora mangle, Laguncularia
racemosa and Avicennia germinans. The distribution of species within each mangrove ecosystem was
determined based on the ecological requirements for each species, such as the entry of fresh water into
the mangrove which affected salinity, distance from the water that determined impact of flooding by
tides, and distance from the ocean that was related to tolerance to wave action.

Table 20. Carbon stocks and flows in mangrove ecosystems

Component Site Estimated value Source
Carbon flows NPP Global 29.25Mg haly? (Hutchison et al., 2014)
Leaf litter accumulation = Churute 6.47-10.64 Mg (Twilley et al. 1997)
haty?
C accumulation in soil Global 2.04 Mg haly? (Hutchison et al. 2014)

Source: Mereci Guaman, 2017

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 62



3  Policy and Legal Framework for Mangrove Conservation

3.1 International agreements

Ecuador is a signatory to the UNFCCC and numerous international agreements linked to mangrove
conservation (Table 21), all of which are cited in the National Action Plan for Mangrove Conservation in
Ecuador.

Table 21. International agreements related to mangrove conservation of which Ecuador is a signatory

Name of international agreement Date signed by Ecuador
Convention on International Trade in Endangered Species of Wild Fauna 11 Feb 1975
and Flora (CITES)
Ramsar Convention on Wetlands of International Importance 7 Jan 1991
Convention on Biological Diversity (CBD) 23 Feb 1993
United Nations Framework Convention on Climate Change (UNFCCC) Sep 1994 (in force)
United Nations Convention to Combat Desertification (UNCCD) 6 Sep 1995
International Union for the Protection of New Varieties of Plants (UPOV) 8 Aug 1997
Convention on the Conservation of Migratory Species of Wild Animals 6 Jan 2004
(CMS)
Nagoya Protocol on Access to Genetic Resources and the Fair and 1 Apr 2011

Equitable Sharing of Benefits Arising from their Utilization to the CBD

United Nations Convention on the Law of the Sea (UNCLOS/CONVEMAR) 15 Jul 2012

3.2 National legal framework for protection and use of mangroves

Ecuador’s Constitution (2008), its highest law, defines actions to respond to global problems, such that
Ecuador adopts mitigation and adaptation measures to climate change, and develops actions and
mechanisms that reduce deforestation and limit emissions of GHG and air pollution. Natural water
sources, forests, paramos, mangroves and animal life are the principal natural resources affected by
climate change. Mangroves and other natural resources are considered state assets and are not
susceptible to commercialization or any means of appropriation, meaning that their purpose is for
conservation or controlled use and management of their resources and ecosystem services (Ministerio
del Ambiente del Ecuador, 2019). Furthermore, Ecuadorian legislation prohibits the exploitation and
logging of mangroves, but allows traditional communities to request concessions of mangrove areas for
their conservation and subsistence use of crustaceans, mollusks, and fish. Actions to conserve the
mangrove ecosystem are considered within the strategy for the Conservation and Sustainable Use of
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Natural Patrimony within the Socio Manglar incentive program (Ministerio del Ambiente del Ecuador,
2019).

3.2.1 National Development Plan for a Lifetime

The National Development Plan for a Lifetime (Plan Nacional de Desarrollo Toda Una Vida) 2017-2021,
promotes good practices that contribute to reduced pollution, improved conservation, mitigation of and
adaptation to the effects of climate change, and promotes them on a global scale. Updates to this Plan
included a series of guidelines for the protection of mangroves. In 2015, language was inserted to include
local stakeholders and decentralized production through sustainable management of forests and other
fragile ecosystems such as paramos, mangroves and wetlands. This Plan now includes the conservation
and management of mangroves among its objectives to guarantee the rights of nature for current and
future generations. Goals for 2021 under this plan are to:

e Ensure that the gap between the country’s Ecological Footprint and its Biocapacity remains below

0.35 global hectares per capita®’;

Maintain 16% of national territory under conservation or environmental management;

Increase non-hazardous solid waste with adequate disposal from 70.3% to 80%;

Reduce gross deforestation to 15% with respect to the forest reference emissions level;

Increase the recycled solid waste from 17% to 35% in relation to total waste generated,;

Reduce and remediate pollution sources in the hydrocarbon sector with the endorsement of the

environmental authority;

Reduce expansion of the urban and agricultural frontier;

Reduce and remediate pollution of water sources;

Increase the percentage of treated sewage;

Increase the number of municipalities that treat sewage before discharging into the environment;

Reduce the Vulnerability Index of the population, livelihoods, and ecosystems facing climate

change from high to medium; and

® Increase the productive lifetime of machinery, equipment and technologies considering criteria
of programmatic obsolescence.

3.2.2 National climate change Strategy and policies

The National Climate Change Strategy (ENCC) was published in July 2012, and cites loss of mangrove areas
as impacting food sovereignty due to the decrease in estuarine species and the change in land use caused
by construction or expansion of shrimp farms (Ministerio del Ambiente del Ecuador, 2012).

The ENCC established three chronological goals (2013, 2017, 2025) relevant to mangroves and climate
change adaptation:

20 One global hectare is the world's annual amount of biological production for human use and human waste
assimilation, per hectare of biologically productive land and fisheries (Borucke et al., 2013)

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 64



2013

Increase the area of the continental marine-coastal area under some form of conservation or
environmental management to strengthen the capacity of marine-coastal ecosystems against the
impacts of climate change.

Increase the area of terrestrial ecosystems under some form of conservation or environmental
management to strengthen the capacity of terrestrial ecosystems and their biodiversity against the
impacts of climate change.

2017

Promote the conservation of terrestrial and marine-coastal biological diversity through actions aimed
at maintaining areas under management or conservation and study the need to expand said areas,
based on the analysis of the dynamics of ecosystems and the potential distribution of species
according to possible climate change scenarios.

2025

Consolidate and enhance the implementation of measures that increase the response capacity of
species and ecosystems against the impacts of climate change.

Guarantee that the patrimony of natural areas of Ecuador contributes to increasing the response
capacity of species and ecosystems against the impacts of climate change.

Goals set for 2013 and 2017 have been achieved, with the creation of three new national PAs on the
coast, totaling 155,367 ha since 2012, and 52 AUSCEMs totaling 53,880 ha signed since the ENCC was
released or renewed in 2012 (MAAE 2019).

The first Nationally Determined Contribution (NDC) for climate action under the Paris Agreement within
the UNFCCC was submitted in 2019 and made national policy for the period 2020-2025 following its
formulation through a participatory process with public, private and civil society, and approval by the
Interinstitutional Committee on Climate Change. By comparison to the Intended Nationally Determined
Contributions submitted in 2015, the updated/first NDC has strengthened targets for the Land Use, Land-
Use Change and Forestry (LULUCF) sector with a 4% unconditional and 16% conditional reduction in GHG
emissions from LULUCF (i.e., potentially up to 20% reduction) in comparison to the reference level for the
year 2025. Conservation of marine and coastal biodiversity is identified as both mitigation and adaptation
measures with specific mention of updating protected area management plans to better incorporate
response to climate change impacts and protection and monitoring of marine and coastal ecosystems.

Ecuador has also established a national REDD+ Action Plan formally adopted in 2016 under Acuerdo
Ministerial 116. The REDD+ Action Plan has four main objectives:

® Integrate climate change actions in favor of forests into national policies and territorial
development plans;
® Support the transition to sustainable and deforestation-free production;
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e Improve sustainable forest management and the use of non-timber products; and
e Contribute to the sustainability of forest conservation and regeneration initiatives.

Ecuador, through the MAE, has developed a methodology for Forest Reference Emissions Level (FREL), in
accordance with Decision 12/CP.17, paragraph 10. Ecuador has presented a FREL to the UNFCCC with a
national scope, focused on gross deforestation, which is expected to incorporate other activities in the
future such as degradation, conservation, sustainable forest management and increase in carbon stocks
(Ministerio del Ambiente del Ecuador, 2020). Average forest carbon stocks to determine emissions factors
for the nine types of natural forests in Ecuador were obtained from the National Forest Inventory. The
FREL uses the period 2001-2014 as its historical reference period to project emissions.

Mangroves are one of the nine forest strata included in the FREL and referenced in the REDD+ Action Plan.

3.2.3 National Environmental Code

Ecuador’s Environmental Code (Cédigo Orgdnico del Ambiente-COA) came into effect in April 2017. In its
“Chapter IV. Natural vegetation, paramos, palm swamps, mangroves and forests,” there are various
articles that refer to the conservation of mangroves as part of the country’s natural patrimony (Art. 99-
108); three articles (99, 103, 104) refer to mangroves specifically (Table 22). Prior to the development and
approval of the National Environmental Code, the protection and specific allowed uses of mangroves by
ancestral communities were dictated by agreements and decrees under the Ministry of the Environment’s
Unified Text of Secondary Legislation (TULSMA). In 2004, this law was strengthened to give greater
importance to mangroves and declare them government property such that they could only be exploited
through authorized concessions. This law was replaced by the National Environmental Code.

Table 22. Summary of Articles in the National Environmental Code (2017) that refer to mangroves
Article no. Summary

99 Conservation of paramos, palm swamps and mangroves: The conservation, protection
and restoration of these ecosystems is of public interest. It is prohibited to log them,
convert them to another land use, or otherwise affect them.

The communities, towns and ancestral populations may request custody and sustainable
use of the mangrove, to be granted for their subsistence, exclusive use and
commercialization of fish, mollusks and crustaceans, among other species, that develop
in this habitat. The organization of associations of the popular economy will be
promoted and prioritized. The activities of use, and other technical considerations
related to the area, will be defined by the National Environmental Authority.

103 Provisions on the mangrove ecosystem: The mangrove ecosystem is property of the
State, such that trade, possession or any other means of appropriation is not permitted;
it cannot acquire domain and it can only be exploited sustainably through a concession
granted or renewed by the governing Aquaculture and Fishing Ministry.
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104 Activities allowed in the mangrove ecosystem:

1. Phytosanitary control as established in the management plan or other instruments
used for its conservation and management;

2. Promotion of wildlife;
3. Tourism and non-destructive recreation activities;

4. Traditional non-destructive mangrove activities, such as management and use of non-
timber products;

5. Easement for transit;
6. Other non-traditional, scientific, artisanal, non-destructive mangrove activities; and

7. Other productive activities or public infrastructure that have the express authorization
of the National Environmental Authority and that offer reforestation programs.

3.2.4 National Action Plan for Mangrove Conservation

The Regional Action Plan for the Conservation of Mangroves in the Southeast Pacific (PAR -Manglares)
was created with the aim of strengthening policies and programs for the protection, recovery and
sustainable use of mangroves in the countries of the region. It also has the intention to contribute to
improving the quality of life of the communities that depend on the natural resources of this ecosystem.

The focal point for Ecuador is the Undersecretariat of Marine and Coastal Management (SGMC) of the
Ministry of the Environment. In 2017-2018 Ecuador developed a National Action Plan (PAN) for the
Conservation of the Mangroves of Continental Ecuador (PAN-Manglares Ecuador).

The vision of PAN-Manglares Ecuador (2019-2030) is to: “Promote the protection, recovery and
sustainable use of the mangroves of Ecuador”, and its general objective is: “To strengthen policies and
programs for the protection, recovery and sustainable use of mangroves in Ecuador, as well as to
contribute to improving the quality of life of ancestral and traditional users who depend directly on the
natural resources of this ecosystem". PAN-Manglares establishes six components linked to seven specific
objectives aimed at solving the main threats to the mangrove ecosystem:

® Increase inillegal logging of mangroves.

e Weak application of environmental regulations to sanction damage to mangroves.

e Decrease in fishing resources in the mangrove area, due to over-exploitation and use of illegal
fishing gear.

® Impact on the mangrove and its fishing resources due to contamination of solid and liquid waste
of urban origin and productive activities.

e Sedimentation of estuaries due to deforestation of their hydrographic basins and those caused by
dams.

e Vulnerability to climate change.

® Weakness in the territorial planning schemes of the Decentralized Autonomous Governments for
the conservation of the mangrove swamp.
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The PAN-Manglares Ecuador specific objectives include:

® Promote the review and/or formulation of national policies and programs for the conservation of
mangroves.

e Promote the generation of knowledge, the dialogue of knowledge and the exchange of good
practices between the countries of the region, to guide the actions of planning and integral
management of the ecosystem.

e Strengthen the capacities of different actors, especially administrators and local communities, to
ensure the conservation of mangroves in the region.

e Promote the monitoring of mangroves in the region.

3.2.5 Mangrove Custody and Sustainable Use Agreements (AUSCEM)

While coastal mangroves are legally public lands, "Agreements for Sustainable Use and Custody of the
Mangrove Ecosystem" (AUSCEM), first established in 2000, grants traditional community users formal
rights linked to conservation commitments, allowing them to benefit from improved livelihoods activities
and living conditions.

Mangrove conservation has been promoted through the Coastal Resources Management Program?? since
1999%2 including AUSCEMs that are granted to communities and ancestral user groups through Ministerial
agreements. These agreements grant use rights and stewardship responsibilities to organized groups of
traditional mangrove users to restrict open access and overuse, reduce deforestation and illegal
extraction, and increase the ability of local users to realize economic benefits from conservation actions.

Since March 2009, the Undersecretary of Marine and Coastal Management (SGMC) has been responsible
forissuing and assigning the AUSCEM s to traditional communities and users through procedures that were
simplified in August 201123,

The legal framework for AUSCEMs is comprised primarily of:

® Decreto Ejecutivo 1102 [RO No. 243, 28 July 1999] that grants the Ministry of Environment
authority to establish AUSCEMs.

® Acuerdo Ministerial 172 [2010] creates guidance for granting AUSCEMs and establishes permitted
uses and requisites.

® Acuerdo Ministerial 129 [11 August 2010] further elaborates on eight principle requirements for
AUSCEM and A.M. 144 [9 August 2011] reforms A.M. 129 and clarifies additional requirements
for management plans, control, harvest and monitoring and evaluation.

21 The Coastal Resources Management Program was a USS 16.5 million project of the Interamerican Development
Bank from 1993. This Project was focused on the development and sustainable use of coastal resources; with the
control of environmental degradation, improve local capacity and improve livelihoods of coastal population.
(http://oa.upm.es/14340/2/Documentacion/1 Memoria/BID/ManejoCostero |.pdf)

22 Executive Decree No. 1102, Official Registry No. 243 of July 28, 1999

23 Ministerial Agreement No. 144
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® Acuerdo Ministerial 198 [9 July 2014] repeals provisions of AMD 129, allowing AUSCEM to also be
signed with users of mangroves within PAs.

Further discussion of the implementation and effectiveness of AUSCEMSs, and recommendations for
action, are provided in section 4.2.3.

3.2.6 Mangrove Partner Initiative (Socio Manglar)

The Socio Manglar program (“Mangrove Partner”) builds on AUSCEM agreements. Socio Manglar was
established by Ministerial Decree No. 198 on 9 July 2014, by the Ministry of the Environment of Ecuador,
as part of the Socio Bosque Program of conservation incentives. The Socio Manglar program is designed
to provide direct economic payments to beneficiary AUSCEM groups to support the conservation of
mangroves and supplement income.

The objective of this program is to complement and consolidate the results achieved through the
AUSCEMs granted to communities and ancestral groups of users, so as to guarantee the conservation of
mangroves while improving the living conditions of the population dependent on fisheries resources.

The Socio Manglar incentive should be cost effective, structured to maximize the number of hectares
entering the Program and equity and aimed at minimizing transaction costs. The amount of the incentive
is established according to two factors reflecting fixed and variable compensation according to the area
of mangrove under the Socio Manglar agreement:

A. An annual fixed incentive payment amount as per the following schedule

Cate Size (Ha) Annual Fixed Incentive
gory Agreement

1 100 to 500 USsS 7,000

2 501 to 1,000 USS 10,000

3 More than 1,000 ha USS 15,000

In cases where the SGMC approves a concession for an area of less than 100 ha, these concessions may
also participate in Socio Manglar, and in these cases they will receive an incentive equal to that of category
1.

B. A variable amount depending on the number of hectares within the concession. This variable amount
has been set at USS3/ha/year. This value corresponds to approximately 50% of the variable operating cost
observed per hectare of current AUSCEMSs, with the remaining 50% equivalent to a contribution from the
beneficiaries.

Further discussion of the implementation and effectiveness of the Socio Manglar incentive is provided in
section 4.2.3.
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3.2.7 Legal Requirements for Mangrove Restoration

The single most significant driver of the increase in mangrove cover in recent years is a regulation
established in 2008, which required shrimp farms that had been illegally established in public coastal
areas, to restore significant areas of mangrove on or adjacent to their farms. Executive Decree 1391
(Decreto Ejecutivo 1391, R.O. 454, 27X2008) mandates that shrimp farms established in coastal areas after
1999 that did not have legal concession rights granted under an inter-ministerial agreement authorizing
their construction and operations were mandated to enter into a process of legalization, that involved
developing a reforestation plan, restoring mangrove areas and having the final outcome evaluated and
ratified by the Ministry of Environment. The total area of shrimp farms requiring legalization totaled
44,642 ha at the time of the issuance of Executive Decree 1391. Depending on the mangrove area
destroyed during construction of shrimp farms, these were required to reforest 10% up to 10 ha, 20% for
areas of 11-50 ha and 30% for areas totaling 51-250 ha.

Under this mechanism 4,282 ha of reforestation and restoration were proposed (under 988 reforestation
plans) with a total of 3,110 ha successfully implemented and ratified by the MAE through 2018. Farms
that did not comply with this pathway for legalization were evicted, with the property reverting to the
Government. Farms within PAs (2,280 ha) were excluded from this legalization process and were evicted
and restored, at the expense of the illegal farm.

In addition, projects that cannot avoid deforestation of mangroves (certain ports, canals or roads) are
required to reforest six times the area of mangrove destroyed. While an important factor in planning and
development decisions, the overall impact of this on mangrove cover is relatively small at the national
scale, having resulted in a total of 82 ha of reforestation (Pesantes, J, pers. comm. 2020).

Executive Decree 1391 resulted in a surge in mangrove restoration immediately following its issue. An
initial three-year period resulted in the registration and commencement of reforestation activities
required for legalization. However, no new areas are currently being added under this mechanism.
Sustaining or increasing the rate of mangrove recovery now depends on other regulatory instruments and
on voluntary actions, which are the principal focus of this project. Under the current situation, regulatory
frameworks and enforcement are inadequate for the protection and restoration of mangroves. Project
outcome 3 is designed to address these issues and create the enabling conditions for communities, the
public sector and the private sector to take sustained action to conserve and restore mangroves.

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 70



4 Relevant Projects and Initiatives

Ecuador has a variety of related projects and initiatives underway, including government programs and
policies, private sector initiatives, and projects funded by international donors and entities. The project
will work in close alignment and build from the actions, tools, successes and lessons learned of relevant
initiatives.

4.1 Research and Monitoring

4.1.1 Monitoring and deforestation tracking

Through Ministerial Agreement 116 (2016), the Ministry of the Environment established the National
Forest Monitoring System, to provide information about the current state of forests, other natural
ecosystems and their associated biodiversity, also considering other types of land use in coordination with
other information platforms. It constitutes a harmonized set of components, processes, methodologies,
procedures and structures that includes the collection, analysis, reporting and dissemination of
biophysical and socioeconomic information related to forests, other natural ecosystems and their
associated biodiversity, at regular intervals and that allows monitoring of changes over time.

Currently, the information is published in the Unique Environmental Information System (SUIA)?*. Periodic
and systematic maps of land use and land cover and the sites affected by deforestation is available
through a web-based interactive map?°. Activities to generate data on forest cover and carbon stocks are
coordinated with the SUIA and the MAAE system for monitoring and reporting system for the UNFCCC
under Activity 3.1.1.2.

4.1.2 Oceanographic and climate monitoring

Monitoring and data collection on oceanographic and coastal variables relating to climate change has
been conducted by the Oceanographic Institute of the Navy (INOCAR), in coordination with other
institutions such as the Escuela Politica del Litoral (ESPOL), Instituto Nacional de Pesca (INP) and CIIFEN.
These institutions have strong technical capacities but there is a need to broaden focus to address more
recent climate changes and to ensure adequate integration and near real time data availability (Cedefio
2011).

INOCAR's current roles and capabilities include:

Dissemination of technical and scientific publications and programs of the Institute;
Presentation of prevention programs for natural threats of marine origin;

Dissemination of reports in technical meetings to national and international organizations;
Development of programs for training and capacity improvement according to the standards
established by the International Hydrographic Organization IMO;

24 http://suia.ambiente.gob.ec/
2 http://ide.ambiente.gob.ec/mapainteractivo/

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 71


http://ide.ambiente.gob.ec/mapainteractivo/

e Technical representation in national and international organizations related to hydrographic and
oceanographic management, maritime delimitation, natural resources management, marine and
navigation aids;

e Monitoring of the fulfilment of commitments assumed through technical cooperation
agreements with entities and areas for the purpose of institutional management;

e Tsunamireports (warning, alert, monitoring and cancellation);

e Operation of research platforms; and

e Research vessels: Orion, Sirius and other small vessels:

o Oceanographic stations for 24/7 monitoring report of oceanographic conditions;

o Wave buoys in Manta and Jambeli; and

o Remote Sensors, Autonomous and Reanalysis Equipment, Global Atmospheric Ocean
Data with repository accessible to remote locations.

CIIFEN is an institution established by the Government of Ecuador, with the support of the World
Meteorological Organization, in 2003. CIIFEN has executed over 45 projects and manages regional data
sets and capacity for analysis of El Nifio and other regional climate phenomena.

In order to analyze oceanographic and climatic conditions relevant to the coastal region of Ecuador, better
data and analysis is needed. Currently, Ecuador draws data from only two tide gauges along the
Ecuadorian coast and one in Peru for information on sea level during the period 1985-2015. Other
variables such as sea surface temperature, salinity, pH, chlorophyll and dissolved oxygen are also limited
in spatial resolution and time series, making it difficult to monitor, project and plan for climate change
impacts along Ecuador's coast. According to an international conference on ENSO organized by CIIFEN in
2014 “there is urgency for actions addressed to the maintenance and strengthening of the Tropical Pacific
Ocean observation system, and for its enhancement in poorly covered areas such as the Eastern Pacific.
This is a sine qua non condition for improving the knowledge and prediction tools, as well for
strengthening warning systems on ENSO.” (Pabdn and Martinez 2016). During project development,
consideration was given to including activities to improve capacity for data collection, analysis and
dissemination, but ultimately these activities were not included because they are so different from the
core of the project activities and do not fit well with the project’s theory of change.

4.2 Protected Areas and community-based management of mangroves

4.2.1 Community-based management

Strengthening community management of mangroves has been an important pillar of Ecuador’s approach
to mangrove conservation for twenty years as described in the preceding section. Strengthening the
capacity of local mangrove users as a strategy for climate change adaptation has been highlighted by local
studies in Ecuador (lfiiguez-Gallardo and Jurrius, 2019). AUSCEM agreements currently cover 60,217 ha of
mangroves (Figure 32). However, a significant area of current mangrove areas and their traditional users
are not covered by active AUSCEM, leaving them at risk of encroachment and uncontrolled resource
exploitation (see Table 23).

Table 23. Area and deforestation rates of mangroves by land-tenure and use category
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Total Total % National
Net Net
Catexor Mangrove | Mangrove total Gross Gross Change Change
Bory Area Area 2018 | mangrove | Loss (ha) | Gain (ha) B &
(ha) (%)
(2008) (ha) area (2018)
Protected Areas
1 62,339 64,916 41% 1,733 4,309 2,577 4.13%
(PAs)
AUSCEM, active June
5 56,522 60,217 38% 1,389 5,084 3,695 6.54%
2020
No Protection? 36,956 36,186 23% 6,868 6,099 -770 -2.08%
Overlap AUSCEM
-4,441 -4,686 -3%
and PAs
Total 151,376 156,633 100% 5,502

1 Includes 4,441 ha (2008) and 4,686 ha (2018) of mangrove in AUSCEM overlapping with Protected Areas. 2018
data includes 10,589 ha of mangrove in AUSCEM, inactive/pending renewal as of June 2020.

2 Includes 4,441 ha (2008) and 4,686 ha (2018) of mangrove in AUSCEM overlapping with Protected Areas.

3 Includes 3,307 ha (2008) and 3,640 ha (2018) of mangrove in AUSCEM, inactive/pending renewal as of June 2020.

Of existing AUSCEMSs, many are vulnerable because income from sustainable resource use still does not
meet basic needs, even for those benefiting from Socio Manglar agreements and incentive payments. In
2020, Socio Manglar payments to users totaled US$379,563. But currently only 33,467 ha of mangroves
under 25 AUSCEM are benefiting from Socio Manglar incentive payment agreements, leaving significant
scope for expansion within remaining active AUSCEM (26,750 ha) as well as in potential new AUSCEM
areas (Figure 32). Expanding the coverage of AUSCEMs, Socio Manglar incentives and enhancing the
economic viability of sustainable community enterprises would contribute to further reducing
deforestation and strengthening stewardship, and is a key area addressed under Project Outcome 1.
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Figure 32. Coverage of current AUSCEMs and Mangroves in Ecuador, indicating significant scope for
expansion to mangrove areas currently outside active AUSCEMs (Source of data: CIIFEN-MAE, 2020)

Gross deforestation rates under AUSCEMs and PAs are 86% lower than areas without these protections.
Mangrove areas without community stewardship or protected area status total 36,186 ha (23% of total
mangrove area), but account for 69% of all recent mangrove deforestation. Approximately one quarter of
the areas under AUSCEM have currently lapsed due to lack of support and technical assistance for legal
proceedings and management activities, leaving mangrove areas without effective protection. Even many
current AUSCEMs are constrained by limited management capacities and lack of economic alternatives
that reinforce mangrove conservation and management. Most mangrove residents, despite being highly
dependent on natural resources and ecosystems, have limited awareness of climate change scenarios
(Cobos Cando, 2017), though their psychological and social resources may give them a strong basis for
adaptation (liiiguez-Gallardo and Jurris, 2019). Training, participatory planning and strengthening of
livelihoods alternatives can therefore contribute to enhancing climate change resilience (Cobos Cando,
2017).

4.2.2 National Protected Areas

Forty-one percent of all mangroves of mainland Ecuador lie within the boundaries of PAs, making these
an important strategy for mangrove management and conservation.
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Ecuador’s National PAs are classified by IUCN guidelines. Nine PAs with mangroves are found in three
types: Ecological Reserves (Reserva Ecoldgica — RE), Flora and Fauna Production Reserves (Reserva de
Produccion de Flora y Fauna — RPF) and Wildlife Refuges (Reserva de Vida Silvestre — RVS)

Table 24. Ecuador’s Protected Areas. Mangrove cover and deforestation rates 2008-2018.

Area of the | Mangrove | Mangrove | Gross loss | Gross Gain (Net Change| % Net
PA (ha) | area of AP | as % of PA (ha) (ha) (ha) Change
e (ha, 2018) 2008-2018
A.N.R. ISLA SANTAY
2,215 162 7% - 0.5 0.5 0%

R.E. ARENILLAS

13,170 1,445 11% 18.6 178.4 159.8 12%
R.E. MANGLARES CAYAPAS MATAJE

56,420 20,012 35% 1,028.7 2,070.2 1,041.5 5%
R.E. MANGLARES CHURUTE

50,070 28,467 57% 331.5 1,114.6 783.0 3%
R.P.F. MANGLARES EL SALADO

15,536 11,659 75% 2325 388.1 155.7 1%
R.V.S. ISLAS CORAZON Y LAS ISLAS
FRAGATAS 2,812 614 22% 5.2 95.9 90.7 17%
R.V.S. MANGLARES EL MORRO

11,807 1,133 10% 40.3 47.3 7.0 1%
R.V.S. MANGLARES ESTUARIO DEL
RIO ESMERALDAS 243 128 53% 0.9 45.4 44.5 54%
R.V.S. MANGLARES ESTUARIO DEL
RIO MUISNE 92,246 1,295 1% 74.4 368.2 293.8 29%
Total 244,518 64,913 27% 1,732.1 4,308.7 2,576.6 4.1%

Four PAs, prioritized by the project contain 94.6% of mangroves in PAs:

Reserva Ecolégica Manglares Cayapas Mataje (includes 20,012 ha of mangrove)
Reserva Ecolégica Manglares Churute (includes 28,467 ha of mangrove)
Reserva de Produccién de Flora y Fauna Manglares El Salado (includes 11,659 ha of mangrove)
Reserva de Vida Silvestre Manglares Estuario del Rio Muisne (includes 1,295 ha of mangrove)

These four PAs also encompass most of the mangrove deforestation: 96.3% of total mangrove loss in PAs

2008-2018 (1,732 ha) and 95.6% of total mangrove loss 2014-2018 (765 ha).

Ecuador has signed the Ramsar Convention for wetlands protection and incorporated 20 sites declared as

wetlands of global importance under the convention. Within these sites, seven are in the marine and
coastal regions and four are relevant because they have approximately 65,000 ha of mangrove coverage:
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e Reserva Ecolégica Cayapas-Mataje; Ramsar site No. 1292, with 44,847 ha, which overlaps with
Cayapas Mataje Ecological Reserve.

e Manglares Churute, Ramsar site No. 502, with 35,042 ha, which overlaps with Manglares
Churute Ecological Reserve.

e |sla Santay; Ramsar site No. 1041, with 40,705 ha, which overlaps with the Recreational Area Isla
Santay.

e Manglares del Estuario Interior del Golfo de Guayaquil Don Goyo; Ramsar site No. 2098, with
15,338 ha, which overlaps with a section of the AUSCEM Cerrito de los Morrefios.

4.2.3 Effectiveness of community-based management and PAs

Community-based management of mangrove areas, under AUSCEM, and national PAs have proven to be
very effective at slowing rates of mangrove deforestation.

All PAs showed net increases in mangrove cover from 2008-2018, though a total of over 1,700 ha were
still deforested during this period (Table 24). Areas under AUSCEMs performed slightly better, with overall
lower rates of gross deforestation (2.46% versus 2.78% for PAs) and higher rates of mangrove gain (9%
versus 7%). Both PAs and active AUSCEM areas (totaling 125,133 ha in 2018) were more effective at
conserving and regenerating mangrove areas than areas outside of these protected categories. Areas
outside PAs and without active or recent AUSCEM agreements (totaling 36,186 ha in 2018) suffered 18.6%
gross mangrove deforestation and a net mangrove loss of 2.1% for the period 2008-2018 (Table 23).
Deploying mechanisms to strengthen management of existing AUSCEMs, expand coverage of these
agreements, and to bolster PAs are central elements to this project, under Project Outcome 1.
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Figure 33. Protected areas of Ecuador’s coast.

4.3 Reforestation and restoration

Ecuador has established and executed successful mangrove reforestation efforts. Techniques for
mangrove reforestation are well-proven in Ecuador and other sites around the world (Fundacién Calisur,
2014; Global Nature Fund, 2015; Thivakaran, 2017). Approximately 3,000 ha have been reforested by
shrimp farms in compliance with legal requirements since 2008. Smaller additional areas have been
reforested under compensation mechanisms established by Ecuadorian law, including approximately 74
ha from port operations (DPWorld, ASOTEP) (Briones, A. Ministry of Environment and Water, Pers. Comm.
5 November 2020).

Cl identified over 10,000 ha of land in the four estuaries appropriate for reforestation based on criteria
including size, form, connection with remaining mangroves, vulnerability of populations and proximity to
ports (Figure 34 and Appendix 3).
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Figure 34. Mangrove reforestation priority areas for Ecuador’s mainland coast

4.4 Regulation and enforcement

4.4.1 Planning and zoning

Local governments are known as Decentralized Autonomous Governments (GADs) in Ecuador and include
subnational entities at the provincial, municipal (or cantonal) and parish levels with a degree of
administrative and regulatory autonomy. These decentralized government entities play an important role
in climate governance in Ecuador (Wilson Lechén Sanchez, 2023).

A fundamental instrument for planning and investment of the GADs is the Development and Land Use
Plans (Planes de Desarrollo y Ordenamiento Territorial - PDOT). PDOTs, according to the Organic Code of
General Public Planning and Finance Code (COPFP, National Assembly, 2010a), "... are the instruments of
development planning that aim to order, to make compatible and harmonize strategic development
decisions regarding human settlements, economic-productive activities and the management of natural
resources based on territorial qualities, through the definition of guidelines for the materialization of the
long-term territorial model, established by the respective level of government".
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GADs at multiple levels, in coordination with the national government, need to collaborate in integrated
coastal management, based on PDOTs integrating a strong marine and coastal spatial planning approach
in the mangrove zone of the coastal region of Ecuador. These PDOTs can be also complemented, under
Ecuadorian law (Organic Code for the Environment — CODA), by Management Plans for Beaches and the
Coastal Strip addressing the specific needs and characteristics within and across multiple GADs. Three
municipalities have established such plans.

Mangrove areas and climate change vulnerabilities are generally not adequately addressed in PDOTs. The
provincial government of Guayas developed a provincial climate change strategy 10 years ago, which
identified four areas of concern: 1) sustained increase in air temperature; 2) more frequent extreme El
Nifio events; 3) possible increase in other extreme weather events, and 4) possible increase in periodic
short-term drought. Mangroves were not explicitly incorporated, but the plan highlights the importance
of better planning and zoning to avoid increasing pressures on natural ecosystems (Prefectura de Guayas,
2021). Seven municipalities have established ordinances relating to integrated coastal management, with
four of these including mangroves, but these do not clearly address climate change mitigation and
adaptation.

4.4.2 Enforcement

Legal enforcement has faced a series of setbacks when trying to enforce mangrove conservation measures
with shrimp farm owners who expanded the shrimp farms without prior authorization from the National
Environmental Authority.

Regulatory frameworks and enforcement are inadequate for protection and restoration of mangroves by
public, private and community-based actors. Detection of mangrove deforestation often lags far behind
the occurrence of events and usually depends primarily on ground-based observation from government
agents and complaints filed by citizens. Ministry of Environment and Water field staff are limited and
there is poor coordination amongst overlapping government agencies (Ministry of Environment and
Water, Ministry of Fisheries and Aquaculture, municipal governments, the Navy, etc.), which means that
relatively few deforestation events are identified and sanctioned. Despite the high rates of ongoing
clearing of mangroves, only 13 judicial and administrative proceedings were processed for deforestation
in 2011-2016, and of these, only three had been resolved by 2017. The lack of effective enforcement and
sanction has been emphasized by community stakeholders during the Free, Prior and Informed Consent
(FPIC) process of this project.

Operational Control and Surveillance Units (UOCVs - Unidades Operativas de Control y Vigilancia) for
detection and law enforcement for illegal activities affecting mangroves were piloted and previously
active on Ecuador’s coast, as part of the Program for the Management of Coastal Resources project. A
joint effort between the Army, MAAE, VMAP, NGOs and the National Chamber of Aquaculture, the UOCVs'
main goal is to avoid and control the clear-cutting of mangrove forest areas through the cooperation of
public, private and NGO entities involved on this environmental issue.

Application of sanctions for environmental crimes under the Organic Code for Criminal Processes (Cddigo
Orgdnico Procesal Penal) is also limited by gaps in regulations, including lack of clarity around
administrative procedures and fines. When environmental crimes and sanctions are taken up by the
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courts, there is frequently a lack of knowledge on the part of prosecutors and judges regarding marine
and coastal laws and regulations, and a lack of coordination and collaboration between prosecutors and
the MAAE.

4.5 Results-based payments

4.5.1 National REDD+ program

Ecuador was the second country to receive results-based payments (RBP) from the GCF for emissions
reductions achieved nationally during the year 2014 (4,831,679 tCO,eq), as compared to Ecuador’s first
forest reference emissions level (FREL, 2000-2008). A second FREL for the period 2001-2014 has been
submitted to the UNFCCC (January 2020) and is currently under technical assessment. This second FREL is
expected to serve as the basis for calculating emissions reductions from the 2015-2018 period.

In addition, in June 2018, the Government of Ecuador signed an agreement with the Governments of
Norway and Germany’s REDD Early Movers Program (REM), committing compensation for verifiable
emissions reductions achieved for the years 2015-2018.

Both REM and the GCF RBPs are based on national-level emissions and reference levels, incorporating
mangroves as one of nine forest types monitored. GCF funds are implemented through the ProAmazonia
project, focused on the Ecuadorian Amazon region, while REM funding also covers areas on Ecuador’s
coast, including mangroves.

Neither of these results-based payment mechanisms currently covers the expected period of project
implementation. However, the systems in place allow for consistent accounting at the national level,
reporting to the UNFCCC through Biennial Update Report (BUR) Technical Annexes, and incorporating
commitments, retired reductions and compensation under these or other future RBP agreements. It is
expected that emissions reductions (ERs) generated by this project will not be eligible for results-based
payments from GCF, REM or other initiatives.

4.5.2 Carbon Zero program

The Carbon Neutral Scheme (Carbon Zero Program - PECC) was created by the Ministry of the Environment
of Ecuador in 2014 and its objective is to motivate companies to reduce and offset their emissions, thus
contributing to the country's effort to mitigate the impacts of climate change. The scheme is voluntary
and all companies that meet the eligibility criteria can apply.

This scheme provides the opportunity for companies and organizations to build and implement a strategy
with a focus on mitigation and compensation of emissions.

The general principles and guidelines on which the mechanism is based are detailed below:

® Preventive: The application of preventive measures within productive activities is promoted,
avoiding negative environmental impacts, and increasing efficiency in the use of environmental
goods and services.

® Relevance: Ensure that the GHG inventory reflects GHG emission sources, sinks and reservoirs
that serve for objective decision making, both for internal and external users.
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Integrity: Quantify and report all significant emission and removal sources, and activities
considering inventory limits. Justify any exclusions.

Consistency: Use of consistent methodologies that allow meaningful comparisons of emissions
and removals over time. Document changes in information, limits, methods or other aspects
transparently.

Additionality: The offset project and the emission reduction because of that project would not
happen in its absence.

Transparency: Report all relevant aspects and guarantee that these aspects are traceable. Report
any assumption and information that allows the replicability of the results. All omissions must be
clearly identified, reported and justified. In addition, they must ensure accountability that allows
interested parties to have access to information.

Accuracy: The calculation of GHG emissions should not exaggerate or minimize the true amount
of GHG emissions or removals. The inventory needs to allow users to make decisions with
reasonable confidence. Uncertainties in the quantification process should be kept to a minimum.
Measurement, reporting and verification: quantified emissions and removals follow an
information gathering and quantification process, which are reported and verified by an
independent third party.

This scheme allows companies to choose the level at which they want to apply, and depending on
compliance with the requirements, they will be able to obtain a Green Initiative Distinction - Carbon
Footprint Quantification or a Certification (reduction or carbon neutrality):

Carbon Footprint: awarded to legal entities that have measured and reported their carbon
footprint or emissions inventory. This recognition is valid for one year and is granted only once.
Carbon Reduction Certification: awarded to legal entities that apply mitigation and/or
compensation actions and reported reductions in their GHG emissions. This level of recognition is
valid for two years.

Carbon Neutrality Certification: awarded to legal entities that measure their carbon footprint and
carry out mitigation and compensation actions and measures until reaching a “zero” balance
between emissions generated and offset according to their carbon footprint or emissions
inventory. In this way its production system can be considered as "carbon neutral". This level of
recognition is valid for three years.

The design, development, GHG inventory management, organizational level reporting and the validation
process must be carried out based on internationally recognized methodologies, including Ecuadorian
Technical Standards?®, Corporate Accounting and Reporting Standard?’.

For the compensation activities, carbon must be audited by an independent auditor under ISO 14064-2.
For the quantification of Emissions Reductions Units (ERUs), the proponent must identify and use the
criteria and procedures considered as good practices at present, for example Gold standard, Voluntary
Carbon Standard, or MDL. If criteria and procedures do not exist, criteria and procedures that meet the
requirements of 1ISO 14064-2 must be justified and applied.

26 Ecuadorian Technical Standard NTE INEN-ISO 14064 GREENHOUSE GASES - PART 1: Specification with guidance, at the
organization level, for the quantification and reporting of greenhouse gas emissions and removals (1SO 14064-1: 2018, IDT)

27 https://ghgprotocol.org/
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The project anticipates that some financial contributions from companies looking to compensate for
emissions under Ecuador’s PECC will be channeled into the Socio Manglar subaccount of the Socio Bosque
Fund to support community-based mangrove conservation and management beyond the project
implementation period (see Appendix 12).

The benefits anticipated from PECC for participating companies and organizations are: (i) Improve
corporate image, (ii) Recognition in several instances of sustainability commitments in the market, (iii)
Use of Punto Verde brand, and (iv) Access to tax and labor incentives.? This last benefit relates to the
reduction of taxes for purchases of energy efficient machinery and also the application for the “double
deductibility” (doble deducibilidad) that give companies the possibility to reduce from corporate taxes an
additional 100% of the donations, investments and/or sponsorships that are allocated to conservation
programs.?®

Currently there are 395 companies in Ecuador that adhere to PECC3® and this number has been growing
rapidly in recent years: in the services sector, manufacturing, agribusiness and food, transportation,
flowers sector and in mining and oil. The construction, finance and health industries have six
representatives each and the education and telecommunications sector have five representatives. In the
tourism sector there is currently only one company.

The Government of Ecuador has awarded recognitions to 56 companies that have innovated their
production processes to measure and reduce their carbon footprint. These are: Entregas y consolidacion,
Banco Internacional, Ferro Torre, Sevilla y Martinez Ingenieros Semaica, ldeal Alambrec, Corporacion
Superior Hospital Vozandes, Mexichem Ecuador, Orion Energy, Agripac, Netlife, Surpapelcorp, OCP,
Procredit Bank, El Ordefio, Denmar Hazwat Asiservy, Hotel Le Parc, Mediterranean Shipping Company of
Ecuador, Banco Guayaquil, Ciudad Comercial El Recreo and Holcim.

MAATE has not published projections on the amount of funding that it expects could be directed to
conservation programs from PECC. However, they have indicated that mangrove conservation will be a
priority theme. Given the number of companies involved already, Cl-Ecuador believes this is potentially a
significant source of funding over the medium to long term that should be pursued to build relationships
between community groups involved in mangrove conservation and private companies and to address
long term financing needs. A target of building up to USS$ 300,000 per year from PECC has been set for the
project and included in initial financial projections for covering the long-term costs of the Socio Manglar
Program (See Appendix 12). Activity 2.2.1 includes the development of a communications strategy to
present the Socio Manglar program to companies with the objective of getting them to engage directly
with AUSCEMS and/or support the Socio Manglar program financially, including through contributions to
the Socio Manglar subaccount.

28 Acuerdo Ministerial No. MAAE-2021-018. Expedir el Programa Ecuador Carbono Cero

29 Acuerdo Ministerial nro. MAATE-2022-113. Normativa para la calificacién de programas, fondos y/o proyectos de prevencion,
proteccidn, conservacion, bioemprendimientos, restauracidn y reparacién ambiental y para la certificacidn de los beneficiarios
de la deduccion del 100% adicional para el célculo de la base imponible del impuesto a la renta

30 https://www.ambiente.gob.ec/el-maate-invita-a-las-micro-pequenas-y-medianas-empresas-a-participar-en-la-convocatoria-
sumate-a-la-accion-climatica-programa-ecuador-carbono-cero-pecc/
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4.5.3 Public and philanthropic projects and investments

There are six recent and current large internationally funded projects related to mangrove conservation,
AUSCEM, fisheries and fisheries management. These projects represent an investment of around US$122
million in total. Funding has had only a minor focus on climate change adaptation, mitigation and
ecosystem services (only one of the projects identified), nor has there been a strong focus on engaging
the private sector on these issues. Additional gaps that are critical for climate change mitigation and
adaptation include strengthening capacity for coastal planning, policy development and implementation.
Key synergies of the proposed project with the largest existing projects are described in Table 25.

Types of synergies

Building on previous
experiences from
GCF to scale up the
impact

Co-financing from
other climate funds

Scaling up activities
implemented with the
support of other funds

Table 25. Additional major investments and synergies
Projects

GCF FP019 Priming financial and land use planning instruments to reduce
emissions from deforestation (US$41 million, start May 2017 and end May
2022). The proposed project will seek to build on the experience from this GCF
project, focused on the Amazon, related to financial instruments, in particular
with regard to lines of credit for sustainable practices and certification of
products.

GCF FP110: Ecuador REDD-plus RBP for results period 2014 (US$18.6 million,
start Feb 2020 and end Feb 2026). This USS50M project strengthens institutional
capacities in the Ministry of Environment and Water in the implementation of
the REDD+ Action Plan and improvement of the forest monitoring system,
primarily in the Amazon region. The proposed project will complement these
efforts by focusing on mangrove forests and deforestation which are currently
not covered.

REDD Early Movers (REM) (€41 million, start May 2019 and end 2023). This
project supports the implementation of the REDD+ Action Plan in Ecuador,
including supporting management of 14,163 ha of mangrove under the Socio
Manglar incentive program (US$133,740/year) and investment in sustainable
economic initiatives for local associations (including in mangrove forests).

GEF 4770 Integrated Management of Marine and Coastal Areas of High Value
for Biodiversity in Continental Ecuador (US$4.2 million, start Jan 2016 and end
Oct 2020). This project developed strategies for an integrated management
approach for the use and conservation of coastal and marine areas of high
biodiversity value, including mangroves. The proposed project aims to scale up
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Implementing lessons
learned from
initiatives financed by
other funds

and expand coverage, by renewing AUSCEMs and integrating fisheries
management within conservation areas.

GEF 9124 Coastal Fisheries Initiative (US$6.6 million, start Dec 2016 and end
Jun 2022). This project worked to strengthen the governance of two artisanal
and small-scale fisheries associations in Peru and Ecuador: the proposed project
will support additional associations. The proposed project will also adopt and
implement strategies developed by this GEF project to manage key fisheries such
as crabs and black cockles.

GEF 5771 Improving Mangrove Conservation across the Eastern Tropical Pacific
Seascape (ETPS) through Coordinated Regional and National Strategy
Development and Implementation (US$1.9 million, start July 2016 and end July
2019). (Regional project). ClI will replicate the design of Mangrove Actions Plans
and fisheries.

GEF 9369 Implementation of the strategy plan for Ecuador’s mainland marine
and coastal protected areas network (US$5.8 million, start Nov 2017 and end
Jun 2022). This GEF project is providing tools and information about the
conservation and sustainable use of marine and coastal biodiversity for coastal
planning, which will be used by the proposed project as part of the support to
local governments and MPAs with mangroves.

GEF 4452 Standardized methodologies for carbon accounting and ecosystem
services valuation of Blue Forests (US$4.5 million, start August 2014 and end
March 2017). (Global project). Cl generated information on the legal framework,
socioeconomic conditions, and mangrove conservation activities to enhance the
ecosystem services of mangrove areas.

4.5.4 Sustainable Finance Roundtable

The Sustainable Finance Roundtable (Mesa de Trabajo de Finanzas Sostenibles) is an effort led by the
Ministry of Economy and Finance (MEF), as the cabinet ministry for public finances, and MAATE. This
initiative offers a space for articulation between the different efforts to promote sustainable finance in
the country. The Sustainable Finance Roundtable seeks to establish measures and actions so that the
financial resources managed in the national financial system contemplate sustainability criteria during
their execution, and that the incorporation of sustainability criteria allows national financial entities to
access new sources of international financing.

The Sustainable Finance Roundtable has four strategies:
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1. Enabling conditions: Analyze current regulations, strengthen the regulatory framework for public
climate finance and the regulatory framework that considers environmental and social risks,
green credits, and inter-institutional coordination.

2. Inclusion of sustainability criteria in the financial system: environmental and social standards for
development banking, risk analysis, principles and criteria for sustainable banking.

3. Development of sustainable financial mechanisms: green and climate change credit lines, public-
private partnerships, green and sustainable businesses, identification of financing sources.

4. Climate finance: linking climate change objectives with financial instruments, methodologies for
measuring and monitoring climate change spending and investment.

The Sustainable Finance Roundtable offers an opportunity to initiate a dialogue and learn about the needs
of other actors, such as regulators, public banks and private banks, in the area of sustainable finance. It
also allows for improved coordination between the different initiatives undertaken by the actors to have
a financial system that promotes the flow of capital towards sustainable and climate change activities and
projects.

4.6 Private sector initiatives

4.6.1 Shrimp Aquaculture

Shrimp farming has historically been the single biggest driver of mangrove deforestation in Ecuador.
Effectively engaging with the shrimp aquaculture sector, through better enforcement and through
voluntary action, is an important element of strategies for effective mangrove conservation and
restoration.

Shrimp aquaculture in Ecuador is recognized for using low stocking density production to decrease disease
risks, although the sector remains GHG intensive. This strategy, widely adopted after disease outbreaks
in the 1990s severely impacted national production, utilizes semi-intensive culture to produce high quality
product with lower environmental impacts. Overall growth of the sector has increased from about 50,000
MT in 2000 to 510,000 MT in 2018 (FAO, 2020). Land-use change from virgin areas mostly took place
between the 1960s and 1990s, signaling that recent production increases are due to intensification and
conversion of already disturbed lands (e.g. rice fields) (CEA Consulting, 2018). Shrimp production intensity
averages 1.92 MT/ha/y in Ecuador, which is significantly lower than intensive production seen in Thailand
(18.2 MT/ha/y) and below production intensity averages of China, India, and Indonesia (4.5 MT/ha/y, 3.6
MT/ha/y, and 3.3 MT/ha/y, respectively) (CEA Consulting, 2018). There is substantial room for
improvement in energy usage in the sector. For example, less than half of shrimp ponds in Ecuador,
approximately 100,000 ha out of 215,000 ha total, utilize efficient water pumps, and the electrification of
an additional 100,000 ha of ponds could prevent 87 million gallons of diesel used per year and result in
877,000 tons avoided emissions of CO, per year (GPS Grupo, 2020).

The private sector, most notably the shrimp aquaculture industry, has had limited engagement with
mangrove conservation, despite the role of mangroves in protecting their vulnerable coastal
infrastructure and increasing market demand for sustainable production. Increasing private-sector
participation is constrained, among other factors, by lack of information about the benefits of mangroves,
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limited technical capacity to identify and adopt practices that restore or conserve mangroves, and in the
case of small shrimp farmers, limited access to finance.

In 2008, Executive Decree No. 1391, established a pathway to legality for informal shrimp farms that had
encroached on mangrove areas, if they reforested 10%-30% of the area occupied. This resulted in
approximately 4,000 ha of reforestation by shrimp farms seeking compliance, but currently is not
integrating new areas (see section 3.2.7).

Beyond the need for legal compliance, market opportunities and barriers are also driving a shift within
Ecuador’s shrimp aquaculture sector. Voluntary, market-facing certification and labeling schemes are
drawing increasing attention as a way to differentiate Ecuadorian shrimp as sustainable, healthy and good
for the environment. Sustainable shrimp currently sells at a price premium of about USS$0.05/Ib, with
variation across geographies.

A variety of different initiatives underway include requirements to eliminate deforestation and enhance
mangrove restoration, with potential for scaling up and improving practices across the shrimp aquaculture
sector. While there has been growing interest in sustainable practices in the shrimp aquaculture sector,
less than 1% of all shrimp farms in Ecuador operate under certification schemes which align with climate
resilience and emissions reductions.

4.6.1.1 Aquaculture Stewardship Council

Aquaculture Stewardship Council (ASC) provides a certification standard to minimize unintended social
and environmental impacts of aquaculture production around the world. Using more than 150
performance metrics, shrimp farms committed to, and are independently verified as, complying with best
practices to, amongst others, help protect surrounding ecosystems (including mangroves), biodiversity
and vulnerable natural areas, reduce the use of pesticides and chemicals, preserve water quality, and
safeguard the rights of workers and neighboring communities.

ASC certified shrimp farms must minimize impacts on their neighboring ecosystem in ways such as partial
restoration of lost mangrove forest, the development and implementation of a biodiversity-focused
environmental impact assessment (B-EIA) and ensuring farms are not sited in critical habitats. Since
shrimp farming often occurs along coastal areas, a permanent coastal barrier must be in place between
the farm and the coastline.

ASC certification is growing rapidly globally, from 75,000 MT sold in 2015, to 200,000 MT in 2020. Ecuador
has one of the largest areas of shrimp farms certified under ASC, with approximately 15% of production
certified, and a total volume (including shrimp and tilapia) of 75,000 MT sold in 2020. Currently 15
companies in Ecuador are participating in ASC, with 28 certified shrimp farms (49 sites). Products from
ASC-certified farms and chains of custody can display the ASC logo to improve market access and the
perceived value to consumers of their products.

The ASC shrimp standard (Version 1.2.1, published 14 July 2023) contains seven core principles: 1)
compliance with applicable national and local laws and regulations;; 2) Site and operate farms in a
sustainable manner; 3) develop and operate farms with consideration for surrounding communities;; 4)
operate farms with socially responsible practices; 5) manage shrimp health and welfare;; 6) manage
broodstock; and 7) use resources in an environmentally efficient and responsible manner. Principles 2 and
7 have the closest relevance to climate adaptation and mitigation goals.
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Principles 2 and 7 have the closest relevance to climate adaptation and mitigation goals of the project:

e Principle 2 (Site farms in environmentally suitable locations while conserving biodiversity and
important natural ecosystems) comprises 6 criteria, each with one or more indicators. Criterion
2.4 requires that farms use ecological buffers and coastal barriers. Barriers provide resilience
against climate-related storm surges and sea level rise, and restrictions on how close to the mean
high tide line farms can locate physical structures (including ponds) reduce the risk of damage due
to climate-related storm surges and sea level rise.

e Principle 7 (Use resources in an environmentally efficient and responsible manner) is made of 7
criteria, each with one or more indicators. Criterion 7.4 requires efficient use of marine
ingredients in shrimp feeds, potentially reducing the greenhouse gases embedded in production
on a per kg basis. Marine ingredients (e.g. anchoveta) are also prone to climate related supply
fluctuation, meaning reduced use of these ingredients provides farmers with added resilience to
climate-associated production shocks. Criterion 7.6 requires that farmers monitor and record
energy use, potentially reducing energy requirements (and embedded greenhouse gases) per kg
of shrimp produced.

4.6.1.2 Sustainable Shrimp Partnership

The National Chamber of Aquaculture has also been working on the development and implementation of
a national initiative to create a brand to differentiate the Ecuadorian product in the global seafood market.
This Sustainable Shrimp Partnership (SSP) is an industry led initiative that works with ASC criteria as a
base, with three additional criteria: zero antibiotics, traceability, and neutral impact on water3*. In 2020,
there were 3,933 registered shrimp farms in Ecuador operating on 216,000 ha (Seafood Watch, 2021),
which means there is significant scope for growth for ASC and SSP coverage, leveraging market access and
differentiation to achieve environmental outcomes, including carbon neutrality and mangrove restoration
and protection.

4.6.1.3 Climate Smart Shrimp

ASC and SSP, with their requirements to eliminate mangrove deforestation, can contribute directly to
reducing emissions from mangrove conversion if widely adopted, since they prohibit areas deforested
after 1999. The importance of climate change adaptation is further emphasized by CI’s Climate-Smart
Shrimp (CSS) initiative.

Climate Smart Shrimp (CSS) is a novel approach that incentivizes mangrove restoration while also
increasing the amount of shrimp a farm can produce. By applying this model, shrimp farmers, local
communities, and other stakeholders work together to sustainably intensify production in a portion of a
farm’s ponds in exchange for restoring mangroves in the remaining ponds.

CSS involves working with shrimp pond farmers to sustainably intensify shrimp production, constructing
treatment wetlands, and restoring coastal ecosystems, while securing buyers for the ‘Climate Smart
Shrimp’ produced (Figure 35). For small- and medium-sized farms, primary incentives to participate
include access to capital and technical assistance, while large-sized farms, who often already have access

31 https://www.sustainableshrimppartnership.org/
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to capital and expertise, are more strongly incentivized by connections to sustainability-oriented buyers
in North American and European markets who are willing to preferentially source responsibly produced
shrimp. The CSS approach can realize climate change resilience and ada ptation benefits while also
increasing production and profitability to meet development goals.

Accessing shrimp aquaculture as a sustained partner in mangrove restoration will increase both funding
for restoration and expand the number and diversity of stakeholders conserving, protecting, and
rebuilding natural infrastructure at scale, including eliminating pressures for deforestation. The project
includes activities with Ecuadorian shrimp producers to expand the use of ASC/SPP certification, directly
restore mangroves and to generate additional financial contributions for the Socio Manglar Program that
will support community-based mangrove conservation and management beyond the implementation
period of the project.

A key element to promote CSS is ensuring that adequate financing mechanisms exist to address the needs
of shrimp farmers. On the one side, small- and medium-pond owners traditionally face issues when
accessing formal investment channels due to a higher level of informality and less banking experience and
readiness for the required assessment processes, while on the other hand, the banking system does not
understand the challenges and paths to invest in CSS production systems.

CURRENT CONDITION “GRAY” ALTERNATIVE GREEN-GRAY SOLUTION

Figure 35. A visual comparison of the “gray” alternative to intensification (middle) versus
applying a green-gray climate adaptation approach to sustainably intensify shrimp
production using the CSS model (right).

An important barrier to access finance is the lack of technical knowledge within financial institutions about
the industry and its sustainability pathways, reducing the possibility that the traditional banking system
invests in farms that seek to transition to more sustainable models. Establishing partnerships that allow
access to information, training and implementation of demonstration cases fills that knowledge gap so
that the shrimp sector becomes more attractive and less risky for the financial institutions.
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Shrimp price fluctuations are a key concern for most shrimp farmers. Small and medium-sized farms are
especially sensitive to decreases in shrimp prices and are less able to sustain periods of low prices,
meaning low prices often result in farm consolidation. Demand for certified shrimp is strong in North
America and Europe — while price premiums are not always present, certification is often seen as a
requirement to access markets. The market will determine the percentage of shrimp that is exported to
different end markets.

About half of seafood is sold in retail markets (grocery stores) and half is sold in restaurants. The demand
and sourcing preferences for restaurants is difficult to aggregate and synthesize given the large number
of individual, non-consolidated restaurant businesses. Demand and sourcing preferences for retailers,
namely grocery stores, are easier to assess as grocery stores are highly consolidated. >90% of all grocery
companies in North America and 85% of all grocery companies in Northern Europe have public
commitments to sell sustainable seafood, including certified shrimp. 32

Price premiums for certified or certified+ shrimp can be elusive. Instead, market access via preferential
sourcing are common incentives for farms to attain certification. For example, many retailers will not
purchase shrimp unless it is certified, although they often don’t pay a premium. A sourcing agreement,
based on certified or certified+ shrimp production, can also increase a farmer’s access to financing, as
investors are more willing to make loans to farmers who have guaranteed markets for their products.

That is exactly what players such as the eco.business Fund do. The eco.business Fund is a US$390 million
fund that provides financial services to financial intermediaries in Latin America, supporting the green
economy transformation of the region. Both Ecuador and the aquaculture/shrimp sector are becoming a
flagship of their work on supporting the transition of an industry to a more sustainable model. The fund
has ambitious targets for the aquaculture sector in Ecuador, and to achieve those goals it helps financial
institutions develop tools, skills and demonstration cases for key investments. The eco.business Fund
trains banks on diverse technical and financial aspects, and it is also launching the Sustainability Academy,
an online platform to provide access to education materials and tools on key sectors sustainability
approach. Alliances with key stakeholders including Cl and its model of CSS; ASC and SPP are critical to
strengthen the content and scientific approach, and thus influence the target audience for those trainings.

Besides lack of knowledge, there are other important barriers to access finance, such as early-stage
companies with unstable cash flows or lack of collateral to access traditional funding sources like the
banking system. Whereas larger companies can successfully access finance, it is a challenge for small- and
medium-sized companies. For example, in August 2022, Santa Priscilla, a large Ecuadorean producer, was
able to obtain an IFC loan of US$45 million®. Investment funds can fulfill some of these gaps with a
diversity of instruments between debt and equity that can adapt to specific needs and business stages.
To fill the gap in access to funding sources, Cl is developing a fund with a specific focus on supporting
adoption of the CCS approach. The Climate Smart Shrimp Fund (CSSF)3* will provide loan packages,
supported by a technical assistance facility, that enable shrimp farmers to transition to more sustainable
and efficient production systems while simultaneously restoring mangrove ecosystems. The initial

32 https://www.packard.org/insights/perspective/from-company-commitments-to-collective-global-action-whats-

next-for-our-sustainable-seafood-strategy/
33 https://www.globalseafood.org/advocate/ifc-announces-45-million-loan-for-leading-ecuadorean-shrimp-producer/
34 https://www.climatefinancelab.org/ideas/climate-smart-shrimp-fund/
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objective is to create a US$100 million fund with a focus on supporting CSS in Indonesia and Ecuador. Pilot
loan deployment of the CSSF is currently underway with one company in Ecuador.
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5 Project Framework and Theory of Change

5.1 Current Conditions and Trends
Current trends and drivers of emissions and vulnerability are described in greater detail in preceding
sections, but key points for the Theory of Change are summarized here for clarity.

Sea level rise (~12 cm by 2040 and 49-64 cm by 2100)3°, increased impacts of El Nifio events, and
augmented intensity and variability of precipitation due to climate change are projected to increase flood
frequency, intensity and damages, threatening coastal infrastructure, settlements and economic
activities.

Flood impacts are concentrated in recurring El Nifio events and other extreme sea level events. SLR will
magnify El Nifio damages.

In addition to maintaining biodiversity and many ecosystem services, mangroves play a dual role both in
reducing climate change vulnerability of coastal communities to flooding events, and in increasing carbon
storage. Although mangrove areas are slowly recovering and increasing (+0.35% per year) primarily due
to short-lived regulatory measures adopted in 2008, an average of 990 ha of primary mangrove forests
are still felled each year. Areas under community management and PAs are gaining mangrove coverage
while unprotected areas continue to have net loss of mangrove. At current rates and under the limited
currentinterventions, it will take nearly 49 years to recover mangrove area to 1984 levels (~90% of original
mangrove cover). Despite recovery of mangrove coverage, under current trajectories mangroves will
continue to be a net source of emissions for decades to come (see Funding Proposal Annex 22 for GHG
emissions calculations).

Nearly 96% of all mangrove areas (accounting for 91.3% of gross mangrove deforestation between 2008
and 2018) are concentrated in a subset of eight municipalities with a total population of 3.4 million people.
With new and improved measures to protect and restore mangroves further protection would be
achieved for vulnerable people.

Shrimp aquaculture accounted for USS6.2 billion in exports in 2022 (MercoPress, 2023), and shrimp farms
are vulnerable to shoreline erosion and extreme sea level events. Shrimp aquaculture has also been
directly responsible for 50.8% of mangrove deforestation over the last decade. The shrimp aquaculture
industry has a strong vested interest in expanding mangrove coverage, because of their historical
deforestation impacts, legal obligations, ‘green’ market requirements, investor interest and future
benefits derived from the ecosystem services of mangroves, particularly flood control. Changing
conditions create an opportunity for shrimp aquaculture operations to play a pivotal role in protecting
and restoring mangroves. Other private sector actors, including investors and companies seeking to
become carbon-neutral, create additional opportunities for private sector finance for mangrove
conservation, improved management and restoration.

Challenges

Insufficient incentives and investments exist to sustain improved practices by communities that enhance
climate resilience and reduce emissions: the conservation payments incentive program (the Socio Manglar

35 https://sealevel.nasa.gov/ipcc-ar6-sea-level-projection-tool with 2100 range calculated based on the SSP2-4.5 and SSP3-7.0 scenarios
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program) currently covers only 44% of active AUSCEMs and longer-term financing mechanisms are
needed to sustain the Socio Manglar program.

Addressing illegal mangrove deforestation (excluding related to shrimp farms)

Community control and participation in conservation of mangrove areas, as well as national PAs, have
proven effective tools for mangrove protection. However, the coverage of those mechanisms is still
insufficient, and their sustainability insecure. Mangrove recovery under AUSCEMSs and within PAs has had
net coverage gains, while net losses continue in areas without these protections. Mangrove areas without
community stewardship or protected-areas status total 36,186 ha (24.4% of total mangrove area), but
account for 69% of all recent (2008-2018) mangrove deforestation. Although there has been mangrove
recovery in unprotected areas, there was a total net loss of 770 ha in these areas between 2008 and 2018.
Approximately one quarter of the areas under AUSCEM, established since 2000, have currently lapsed due
to lack of support and technical assistance for legal proceedings and management activities, leaving these
mangrove areas without effective protection. Even many current AUSCEMs are constrained by limited
management capacities and lack of economic alternatives that could contribute to mangrove
conservation and management.

Addressing deforestation related to shrimp farms

Prior to the development of this project, significant resources from the private sector had not yet been
mobilized to support mangrove conservation and restoration. This sector, most notably the shrimp
aquaculture industry, has had limited engagement with mangrove conservation, despite the role of
mangroves in protecting their vulnerable coastal infrastructure and the increasing market demand for
sustainable production. Increasing private-sector participation is constrained, amongst others, by lack of
information about the benefits of mangroves, limited technical capacity to identify and adopt practices
that restore or conserve mangroves, and in the case of small shrimp farmers, limited access to finance.
There has been growing interest in sustainable practices in the shrimp aquaculture sector, but still less
than 1% of all shrimp farms in Ecuador operate under certification schemes that include actions leading
to climate resilience of coastal communities and emissions reductions objectives. As part of the project,
the NCA will work with ClI to roll out a national certification scheme, the Sustainable Shrimp Partnership,
which includes a no-deforestation requirement, and to promote “Climate Smart Shrimp” production
methods that includes mangrove restoration.

Governance, requlatory and enforcement barriers

Governance, knowledge of regulatory frameworks and enforcement are inadequate for protection and
restoration of mangroves by public, private and community-based actors. Detection of mangrove
deforestation often lags far behind the occurrence of events and usually depends primarily on ground-
based observation from government agents and complaints filed by citizens. MAATE field staff are limited
and there is poor coordination amongst overlapping government agencies (MAATE, VMAP, municipal
governments, the Navy, etc.), which means that relatively few deforestation events are identified, and
action taken. Despite the high rates of ongoing clearing of mangroves, only 13 judicial and administrative
proceedings were processed for deforestation in 2011-2016, and of these only three had been resolved
by 2017. The lack of effective enforcement and sanction has been emphasized by community stakeholders
during the FPIC process of this project.
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Overall, businesses, communities and local governments do not have information or access to technical
support needed to adopt practices to reduce emissions and/or exposure to climate risks. Growing
awareness of the importance of mangroves for the economies, populations and infrastructure of the coast
has led to changes in public policies (including the Socio Manglar incentive program and legal
requirements to restore mangroves), which has contributed to more recent net gains in mangrove
coverage. Many key stakeholders, including the general public, are still lacking information about laws
and regulations, the economic value that mangrove ecosystem services provide, and technical aspects of
conservation, restoration and resource management.

Proposed project activities will address these barriers to achieve the overarching goal of the project.

Goal Statement: If local communities are provided with knowledge and resources for mangrove
management and livelihoods development, and if the private sector and government actively collaborate
on mangrove protection and restoration, and the enabling environment for mangrove protection is
strengthened, then coverage and quality of mangrove ecosystems will be increased, resulting in reduced
climate change impacts on vulnerable coastal populations, increased economic resilience, and reduced
GHG emissions because healthy and more extensive mangroves reduce flood impacts and sequester
carbon.

Outcomes and the project contribution:

Outcome 1. The area of mangroves under effective climate-adapted management is increased. The
project will expand the mangrove areas under effective community management, support adaptation
planning in existing PAs and strengthen management of other areas through support for improved land-
use planning by local government and improved application of existing regulations on mangroves. The
project targets 156,633 ha of mangroves under effective climate-adapted management by the end of the
implementation period.

Outcome 2. Flood risks associated with climate change are reduced by expanding mangrove areas under
effective climate-adapted management. The project will increase mangrove cover from reduced
deforestation and restoration activities, which will result in reduced flood risk for an 89,600 vulnerable
people.

Outcome 3. GHG emissions from deforestation are reduced and carbon sequestered by expanding
mangrove areas under effective climate-adapted management, including mangrove restoration.
Reduced deforestation and restoration activities will result in an estimated net reduction of 732,000 tCO,e
over the project implementation period and expected 4.6 MtCO.e over a 20-year project lifespan period.

Outcome 4. Institutional framework for mangrove protection and coastal planning is strengthened.
Project activities will result in improved regulatory systems or incentives for climate resilience and their
effective implementation at the level of the national government, nine subnational governments and 60
AUSCEM-holding groups.

Co-benefit 1. Biodiversity and ecosystem service benefits are increased. The increased forest cover from
reduced deforestation and restoration will provide additional habitat for biodiversity (5,725 ha) and
increase the ecosystem services from the area gained. While the project does not propose to try and
directly measure this co-benefit (due to the complexity and methodological challenges involved), global
estimates of the biodiversity ecosystem service value of one hectare of mangroves average US$21,100

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 93



per hectare per year (in 2018 prices) according to a recent review of 250 attempts at valuing the
ecosystem services of mangroves®. However, see also Annex 3, which uses a more conservative estimate
of the economic value of Ecuador’s mangroves and the project.

Co-benefit 2. Economic resilience of coastal communities is increased. Project activities to secure
mangrove management rights for local communities, including overfishing rights, improve livelihood
activities and support small-scale community businesses will result in increased economic resilience for
41,500 people from coastal communities.

Co-benefit 3. Uptake of sustainable shrimp production practices is increased. The project will contribute
to international and national initiatives to increase sustainability of shrimp production practices and to
increase adoption of nationally and internationally recognized aquaculture standards and/or improved
practices that include commitments to no deforestation covering at least 20,000 ha of shrimp farms.

Co-benefit 4. Economic value of fisheries for artisanal fishers is increased. The increased forest cover
from reduced deforestation and restoration (5,725 ha) will provide additional habitat for fisheries areas
and nurseries. Based on average estimates of catch, sale value and production, the additional habitat will
increase the economic value of artisanal fisheries by US$12.6 million per year (see Annex 3 for fisheries
value calculations).

Project Components and Project Results

Project Component 1: Mangrove areas under effective and climate-adapted management increased,
including through community-based management (AUSCEMs) and protected areas implementing
climate adaptation plans.

Output 1.1. Reduced exposure to flood risk for vulnerable people and reduced GHG emissions
from mangrove restoration are achieved by strengthening community-based management
through AUSCEMs and PAs.

Output 1.2. Improved livelihood activities and more economically productive community
businesses enable local people to become more resilient to climate change and incentivized to
participate in, and maintain, mangrove conservation and restoration.

Project Component 2: The private sector becomes a transformational agent for change by reducing
GHG emissions and providing financial support to conserve and restore mangroves that increase
climate resilience for other coastal populations.

Output 2.1. Shrimp aquaculture farms adopt practices and production standards that require
elimination of deforestation and active reforestation in coastal and mangrove areas.

36 Getzner, M. and Islam, M.H. 2020 Ecosystem Services of Mangrove Forests: Results of a Meta-Analysis of Economic Values. Int. J. Environ. Res.
Public Health doi: 10.3390/ijerph17165830
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Output 2.2. Sustainable management of mangroves is improved through agreements with the
private sector, including direct financial support for mangrove conservation and restoration.

Project Component 3: Create the enabling conditions for sustaining reductions in mangrove
deforestation and increased mangrove restoration by strengthening governance, climate change
adaptation strategies, coastal management policies, and legal enforcement.

Output 3.1. Decision making for mangrove management by national government agencies and
local governments is based on generation and provision of accurate and up-to-date data on
mangrove condition and socio-economic information on mangrove dependent communities.

Output 3.2. Legal and regulatory frameworks at local and sectoral level are harmonized and
include climate resilience and mitigation strategies and enforcement.

Accelerating the rate of mangrove recovery at a pace commensurate with growing climate risk, after
decades of deforestation, requires a coordinated multi-pronged approach, involving diverse instruments
and stakeholders, to overcome key barriers, including:

e Gaps in coverage, legal recognition, and organizational capacity to ensure that proven
community-based management strategies and PAs continue to sustain, conserve and restore
mangroves.

e Insufficient incentives and investments for practices by communities and businesses that enhance
climate resilience and reduce emissions.

e Insufficient access to financial incentives, both public and market-based, to incentivize
communities” continued commitment and private-sector action, particularly in shrimp
aquaculture, to decisively drive a model of economic development that reinforces mangrove
conservation and recovery.

e Businesses, communities and local governments lack information or access to technical support
needed to adopt practices to reduce emissions and/or exposure to climate risks.

e lack of enforcement that allows the drivers of mangrove deforestation (Shrimp Aquaculture
sector, small scale land clearance for crops or pasture) to continue.

e Weaknesses in governance, including gaps in knowledge of legal and regulatory instruments,
limited institutional capacity, poor inter-institutional coordination and lack of articulated
stakeholder engagement, allow for continued illegal destruction of mangroves and hinder
proactive planning, enforcement and policy formation.

e Information for climate resilience is deficient and poorly integrated into decision-making and
planning across all structures and scales of governance.

The interventions also need to be designed in a way that minimizes potential technical risks that could
arise from the proposed interventions. The main technical risks to address within the design of technical
interventions are:
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Some community members might not benefit equally from the project, exacerbating
inequalities; and,

Poorly implemented project activities could create tensions between different stakeholders who
may have conflicting interests regarding mangrove protection.

In addition, socio-political disruption, health risks and natural disasters could cause interruptions to
activities and changes in local, regional or national priorities.

The project theory of change also relies on the following assumptions (all are important but the most
important have been highlighted in bold):

Community associations feel sufficiently incentivized by project activities to engage in
mangrove conservation and restoration.

When community associations have resource rights over mangroves, they are more likely to
implement sustainable practices.

Equipping community associations with the necessary knowledge and skills for mangrove
management and restoration will enhance their ability to implement effective conservation
practices.

There are sufficient business opportunities for mangrove community associations that can be
developed as part of incentives for better mangrove management.

Exposure of private sector actors to market drivers and climate risks motivates increased
investments in mangrove protection and climate smart practices.

Commercial bank lending rates remain at levels that would not discourage investment in
sustainable aquaculture practices.

Local governments will make use of improved data availability in their decision making and land-
use planning.

Government agencies will at least have their current resources and capacities to support the
project.

There will be political will to strengthen the application of legal and regulatory frameworks
during and after the end of project implementation.
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Figure 36. Theory of Change Diagram (goal, outcomes, outputs and activities)

If local communities are provided with knowledge and resources, and if the private sector and government actively collaborate on, and finance, mangrove
protection and restoration then coverage and quality of mangrove ecosystems will be increased, resulting in reduced climate change impacts on vulnerable coastal
populations, increased economic resilience, and reduced GHG emissions because healthier and more extensive mangroves reduce flood impacts and sequester

carbon.
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Component 1 (community focused):

Project Output 1.1 Strengthened community and
protected areas management of mangroves.
Project Output 1.2 Improved livelihood activities
and more economically productive community
businesses.

Component 1 activities

1.1.1 Strengthen and expand community-based
mangrove conservation and management.

1.1.2 Develop mangrove protected area climate
change adaptation strategies.

1.2.1 Develop community livelihood and micro
business activities.

1.2.2 Financial support of mangrove community
associations enterprises.

i 1 Increased biodiversity ‘:
|

' i and ecosystem ]
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Increased cover of mangroves under improved

management (ARA4)
Component 2 (private sector focused):

Project Output 2.1 Mangrove restoration and
eliminating deforestation adopted on “early
mover” shrimp aquaculture farms.

Project Output 2.2 Finance contributed by private
sector for mangrove conservation and restoration.

Component 2 activities

2.1.1 Promote climate-smart shrimp aquaculture
practices.

2.1.2 Facilitate investment in shrimp farms for
climate-smart aquaculture.

2.2.1 Establish agreements with businesses, to
contribute to mangrove restoration and financial
sustainability of the Socio Manglar Program.
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Component 3 (enabling environment):

Project Output 3.1: Data on mangrove condition
and socio-economic information available to
decision makers.

Project Output 3.2 Strengthened planning and
enforcement to support coastal climate resilience
and mitigation strategies.

Component 3 activities

3.1.1 Monitor mangrove condition and socio-
economic impacts.

3.2.1 Support local governments to improve
and/or implement land use planning.

3.2.2 Provide trainings to strengthen regulatory
framework and law enforcement.



Figure 37. Theory of Change Diagram (barriers, risks and assumptions)

Activities, barriers, risks and assumptions
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reduce emissions. regarding mangrove demand from producers.
protection

« Community associations feel sufficiently incentivized by project activities to engage in mangrove conservation and restoration.

* When community associations have resource rights over mangroves they are more likely to implement sustainable practices.

« Equipping community associations with the necessary knowledge and skills for mangrove management and restoration will enhance their ability to implement
effective conservation practices.

« There are sufficient business opportunities for mangrove community associations that can be developed as part of incentives for better mangrove management.

* Exposure of private sector actors to market drivers and climate risks motivates increased investments in mangrove protection and climate smart practices.

* Commercial bank lending rates remain at levels that would not discourage investment in sustainable aquaculture practices.

* Local governments will make use of improved data availability in their decision making and land-use planning.

* Government agencies will have at least their current resources and capacities to support the project.

* There will be political will to strengthen the application of legal and regulatory frameworks during and after the end of project implementation.

5.2 Options Assessment

The outcomes and results described in the Theory of Change were identified from an array of potential
options to address vulnerability to climate change impacts, especially coastal flooding, and for reducing
deforestation risks to mangroves, affecting both GHG emissions and adaptation.

A. No change

Current conditions, as described in section 2, if continued would generate emissions from gross
deforestation and limit the extent of mangrove coverage protecting vulnerable communities from
flood risk and other climate-change impacts. Historic baseline rates of mangrove deforestation of
the 2008-2018 reference period may also be conservative and underestimate future rates of net
deforestation because this period coincided with the adoption of a suite of new mangrove
protection measures including the promotion of AUSCEMSs and Socio Manglar incentive payments
and an increase in enforcement action against the shrimp farming sector, which may not continue
without further consolidation.

B. Enhanced ‘gray’ infrastructure
Conventional built infrastructure, in the form of seawalls and rock breakwaters, can protect
coastlines but is often cost prohibitive and can create unintended negative impacts, such as
erosion to adjacent stretches of coastline. Conventional engineered structures have a projected
useful life, meaning after a certain time they will deteriorate and no longer provide the service
they were designed to perform. Built structures are also static, they do not adapt as
environmental conditions change, nor are they able to recover, or grow back, after an

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 98



environmental disturbance. Funding and implementing regular operation and maintenance of
structures such as seawalls and levees is critical to guarantee their long-term performance®’.

The estimated cost to construct one meter-wide seawalls in Ecuador is estimated at USS$0.95
million per kilometer3®, with as estimated useful life of 30 years. Using gray infrastructure only to
reduce flood risks in coastal Ecuador is cost prohibitive and would require establishing
institutional mechanisms to ensure long-term performance and eventual replacement that
currently do not exist within local and regional government structures of vulnerable coastal
communities.

Resettlement of vulnerable populations

Currently, 198,000 people live in coastal areas at high risk of flooding (including both coastal and
riverine flooding) according to the National Risk Management Service, SNGR. Based on the
modeling approach used as the basis of this project3®, 22,400 people are estimated to be at risk
of coastal flooding annually, even with current mangrove cover. Re-settlement of a population of
this magnitude, including both rural and urban families, would entail enormous economic and
social disruption. This option would also still assume that improved measures to protect existing
mangroves are taken.

Reduce deforestation rates of remaining mangroves

Halting loss (gross deforestation) of mangroves provides multiple benefits in a cost-effective
manner. With 990 ha of ongoing gross deforestation annually, reducing emissions, enhancing
carbon stocks and increasing coastal protection can be achieved through a variety of measures:

a. Community Stewardship. As previously noted, community stewardship under AUSCEMs
have been demonstrably effective in reducing deforestation, and a significant proportion
of mangroves lie either outside any form of protection or are covered by AUSCEMs that
are either inactive or unsupported by Socio Manglar incentive payments. Increasing the
coverage, improving the governance, and enhancing the economic viability of community
stewardship can contribute to expanding, sustaining and improving the performance of
AUSCEM (see 4.2.3).

b. Strengthened PAs. 41% of mangroves lie within PAs boundaries and these have been
demonstrated to be effective in reducing deforestation (see 4.2.3). Ecuador has relatively
limited scope for expansion of existing, or creation of new, national PAs, requiring
complementary community, governmental and private-sector approaches. However, PAs
management is also in need of improvement to ensure more systematic incorporation of
climate-change considerations into management planning.

c. Governmental capacity. By definition, nearly all mangrove deforestation is currently
illegal. Enforcement action is lacking, often despite local community demands for action.
This limited enforcement is a function of limited knowledge and capacity by key agents

37 For planning level estimates, assume annual operation and maintenance costs equal to 1% of the total
construction cost
38 WRI Aqueduct Floods (beta version). Accessed September 2020. Cost incorporates a country's purchasing power

39 Based on the Menendez et al., 2020 model. See Appendix 6
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with enforcement responsibility as well as delayed and insufficient data resources to
identify and document illegal activity. Despite the importance of enforcement and
sanctions, prevention is generally considered of primary importance. Mechanisms for
minimizing deforestation risks include better data and monitoring to anticipate threats,
proactive planning to protect mangroves as well as to limit development in areas of
increasing climate-change driven flood risk.

E. Restoration of mangrove areas
While, as noted above, prevention of mangrove destruction provides what is likely the most
attractive ratio of benefits to costs, in certain areas where mangroves have been destroyed, their
restoration is the best means to ensure protection of vulnerable populations and infrastructure.
These include ocean-facing buffers for settlements and shrimp farms and areas where mangrove
cover can contribute to altering sediment dynamics impacting shipping and ports. See section 4.3

F. Private sector engagement
Private-sector activity, most notably shrimp aquaculture, has been the primary cause of mangrove
loss over the last 50 years, and continues to be the single largest contributor to gross mangrove
loss. Mangrove conservation cannot be achieved without engaging the private sector in some
capacity. Regulatory and market changes are creating shifts in motivations and behavior, creating
possibilities for a sector-wide shift towards a deforestation-free shrimp supply chain from
Ecuador, leveraging additional private investment and creating collective pressure for change.

Table 26. Summary of Options Analysis

Option Description Potential for Advantages Drawbacks
Application

1. No change No investment required Increased vulnerability of
people and ecosystems as
detailed in Section 2.

2. Enhanced built Very low Well-established metricsto  High cost, requires long-term

infrastructure estimate risk reduction operation and maintenance,
benefits and eventual replacement.

3. Re-settlement of Very Low Directly targets vulnerable High cost. Social disruption.

vulnerable communities populations. High environmental and social

safeguard risks. Difficult to
implement and likely to suffer
from reversal from new
informal settlements.

4.a Reduce deforestation: High Multiple benefits. Integrates  Vulnerable to failure if
Community stewardship income generation grassroots capacity is
opportunities and insufficient, internal conflict

employment that can
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4.b Reduce deforestation:
Protected areas

4.c Reduce deforestation:
Governmental capacity

5. Restoration of mangrove
areas

6. Private sector engagement

Medium

High

Low-medium

Medium-High

enhance resilience and
long-term sustainability.
Cost-effective.

PAs have proven effective at
reducing deforestation.
Multiple benefits. Relatively
low cost.

Creates framework
conditions for all actors,
allows for long-range
planning. Leverages public
finance. Can integrate
multiple public social and
environmental benefits.

Targeted intervention for
areas with deficient coastal
protection.

Leverages investment.
Harnesses key deforestation
driver to contribute to
solutions.

arises, or economic benefits
seen as insufficient.

Limited scope for expansion of
PAs. Potential for conflict with
local resource users if not
properly integrated.

Vulnerable to changes in
political leadership and
discontinuity of public finance.

Relatively high cost. Long-term
accretion of benefits as
compared to mature
mangroves.

Illegal and informal outliers
are less concerned with
reputational and enforcement
risks, continue to perceive
benefits from mangrove
deforestation to site new
shrimp farms

Based on the above analysis, the proposed project has been designed to accommodate multiple options
as a blended approach, centered on natural climate solutions. While additional gray-infrastructure
investments and possible resettlement of the most vulnerable communities may need to be implemented
through other public investments, maintaining and expanding mangroves is an effective means to
contribute to key goals and would ultimately be complementary, not substitutive, of such investments.

5.3 Selection of Project Priority Areas

Eight municipalities with the highest potential for achieving mitigation and adaptation objectives related
to mangroves were selected as priority areas for project interventions. These municipalities include 95.8%
of total mangrove areas and 71% of the total population at high risk of annual flooding of Ecuador’s coastal
mangrove area.

Six criteria were used to prioritize and select the GADs, with a prioritization threshold established for each
criterion.
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1. Total remaining area of mangrove in 2018, in hectares; priority is given to those GADs whose
mangrove area is greater than the median of all GADs analyzed (1000 ha for municipalities and
500 ha for parishes).

2. Annual rate of gross mangrove loss between 2008 and 2018 (ha). A minimum threshold for
prioritization of 40 ha/year was considered.

3. Annual rate of gross mangrove loss between 2014 and 2018, as a measure of the most recent
dynamics of change. A minimum threshold for prioritization of 40 ha/year was considered.

4. Remaining area of mangrove in 2018 (ha); without a conservation status (Protected Area or
AUSCEM). A minimum threshold for prioritization of 200 ha was considered.

5. Coastal population at high risk of annual flooding. A minimum threshold for prioritization of 1,000
people in high-risk flood areas (SNGR 2018) was considered.

6. Percentage of the shrimp ponds of each GAD at high risk of annual flooding. A minimum threshold
for prioritization of 90% was considered.

The GADs selected by the first criterion were scored according to the second criteria. Those properties
whose values were found to be above the threshold received a score of one. The final order of
prioritization was given by the sum of these partial scores. The GADs with total scores greater than three
points were selected.

5.4 Outcomes and Project Results

5.4.1 Overview

Mangroves provide essential functions for coastal protection and reduction of flood risks for vulnerable
populations with a high incidence of poverty as well as for vital economic sectors for Ecuador’s economy,
principally shrimp aquaculture, 97% of which are small and medium producers. Mangroves also provide a
suite of livelihoods and other ecosystem services making their conservation and restoration multi-benefit,
no-regret approaches to addressing climate change.

Reducing gross deforestation rates of mangroves due to shrimp farming by at least 50% and restoring at
least 4,850 ha of mangroves are the principle direct strategies for generating flood-protection benefits for
89,600 people, livelihoods benefits and economic resilience for 41,500 people from mangrove dependent
communities, achieving net emissions reductions 4.6 MtCO,e over 20 years (732,000 tCO,e during project
implementation), and integrating climate-change adaptation strategies into the local governance
structures and policy instruments for 3.4 million people.

The project will focus on a combination of measures to reduce mangrove deforestation and increase
reforestation, centered on community-based conservation approaches, increased private-sector
engagement and improved government agency and public-sector capacity centered on three main
Components and six project Outputs.

Component 1 focuses on actions to increase both the area of mangrove under protection by local

community stakeholders and the quality and effectiveness of management for these areas, as well as
national PAs, to reduce flood risks and provide multiple benefits.
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Component 2 focuses on engaging the private sector, particularly shrimp aquaculture, to become a
transformational agent for change, reversing its previous role as an agent of mangrove loss, by integrating
climate-smart production practices to reduce pressures for mangrove deforestation as well as catalyzing
new sources of financing for long-term sustainability.

Component 3 focuses on creating the enabling conditions, through improved governance and the
generation of timely, targeted information, which are the scaffolding supporting mangrove conservation,
planning, regulation and benefits to the broader coastal and national communities.

Each component addresses critical barriers; none is sufficient alone to produce the desired climate
outcomes of maintaining mangroves to reduce vulnerability, especially to coastal floods, and to reduce
emissions. Local action by communities requires responsive public institutions, reliable information,
accessible finance and constructive relationships with the private sector. For the private sector, realizing
sustainable growth opportunities and contributing to recovery of mangroves cannot be achieved in
atomized fashion, but requires clear consistent, regulation as well as supportive government action to
position the country’s shrimp sector as a pioneer in climate-smart production.

5.4.2 Outcomes’ contribution to GCF Integrated Results Management Framework (IRMF)

A detailed description of project impacts and outcomes with regards to the GCF IRMF is included in
sections E.3 and E.4 of the Log Frame within the Funding Proposal. The project outcomes will be measured
according to the core indicators of the GCF IRMF and the project’s contribution to the IRMF indicators is
briefly summarized here:

ARA1 Most vulnerable people and communities

All three components, by working synergistically to conserve and expand mangrove cover as a means to
reduce flood risk, contribute to reducing the impact of coastal flooding for 89,600 vulnerable people, 68%
of whom live in poverty. Component 1 specifically targets work with 41,500 people whose livelihoods
directly depend on mangroves, primarily through artisanal fisheries. Avoided loss of lives is difficult to
estimate ex ante, and is based on modelled values for economic benefits of mangroves for flood
protection in Ecuador. Project activities, by increasing mangrove cover during the project lifespan, will
result in avoided loss of economic assets of $280 million per year due to flood protection benefits of
mangroves.

ARA4 Ecosystems and ecosystem services

All three components of the project, with convergent activities reinforcing sustainable management,
conservation and restoration of mangroves, contribute to improved resilience of 156,633 ha mangrove
ecosystems, by ensuring maximum contiguous coverage and sustainable practices that do not undermine
the ecological and structural integrity of the ecosystem.

MRAA4 Forestry and land use

All three components converge on a primary goal of reducing mangrove deforestation from shrimp
farming by 50% from baseline levels. Component will result directly in 4,850 ha of mangrove reforestation
in priority areas, which also reduce risk for populations in their areas of influence. These combined
mangrove-based mitigation activities will result in 4.6 MtCOe in emissions reductions over 20 years
(732,000 tCO.e during the project implementation period).
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Degree to which GCF investments contribute to strengthened institutional and regulatory frameworks
for low-emission climate-resilient development pathways in a country-driven manner

Strengthening the institutional and regulatory frameworks for low-emission climate-resilient
development is the primary goal of Component 3, working particularly with local (municipal and parish
governments) as well as national-level institutions responsible for planning, regulation, enforcement and
information. Nine subnational governments and a variety of national government institutions (e.g.,
MAATE, Judiciary, INOCAR) will be strengthened through project activities, including training, regulatory
reform, technical support for planning, and improved inter-institutional coordination. At the grassroots
level, 60 mangrove-based associations will also benefit from training and technical support to strengthen
their capacity for climate-responsive planning and development. The project also addresses current
barriers and deficiencies by supporting the capacity of government entities to monitor and report
mangrove forest cover and carbon stock information to enhance national mitigation efforts.

All three components contribute to maintaining and expanding mangrove coverage as a Fund-supported
strategy to reduce flood risks through mangrove protection for 89,600 people.

Three million, four hundred thousand people living in the eight priority municipalities will be reached as
indirect beneficiaries by risk reduction measures established as part of PDOTs, public investments and
other policies and programs adopted by these subnational governments.

5.4.3 Project Outcomes, Results and Activities

Component 1: Mangrove areas under effective and climate-adapted management increased, including
through community-based management (AUSCEMs) and protected areas implementing climate
adaptation plans.

Legally recognized, community-based stewardship, despite having demonstrated its effectiveness in
protecting mangroves, still has significant gaps in coverage that can be resolved through outreach and
assistance in organizing, planning and a strengthened relationship with the government programs that
recognize AUSCEM. For existing AUSCEM associations, ensuring that they have the organizational capacity
to sustain their stewardship and renew their management plans and legal agreements is critical to
ensuring that effectiveness of management is maintained.

Community-based mechanisms such as AUSCEMs are also frequently economically precarious. Generating
stronger local economic benefits based on mangrove conservation, in the form of both public incentives
(from the Socio Manglar Program), finance for restoration activities, and local sustainable enterprises and
livelihoods activities is indispensable to ensuring that sustainable management and conservation of
mangroves is economically viable to local communities and contributes to dignified, equitable livelihoods.

Restoration of 4,600 ha of mangroves under community stewardship as part of this component will
contribute to enhancing mangrove coverage and associated benefits.

By ensuring that AUSCEMs and national PAs grow both quantitatively (in area covered) and qualitatively,
in terms of robust management that integrates climate-change resiliency, mangrove areas will continue
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to provide broad flood-protection benefits for an estimated 89,600 vulnerable people in their area of
influence, as well as directly benefiting communities who are dependent on mangrove resources.

For all Component 1 activities, Cl as EE will lead work in the south (Guayas and Jambeli) and will enter into
a sub-grant agreement with PUCESE (Pontifical Catholic University of Ecuador Esmeraldas Extension),
which will lead work in the two estuaries in the north (Cayapas Mataje and Muisne Cojimies).

Output 1.1Reduced exposure to flood risk for vulnerable people and reduced GHG emissions from
mangrove restoration are achieved by strengthening community-based management through AUSCEMs
and PAs.

Activity 1.1.1 Strengthen and expand community-based mangrove conservation and management to
reduce deforestation and increase mangrove restoration.

Sub-Activity 1.1.1.1 Host trainings and exchanges to strengthen governance capacity and planning of
existing AUSCEMs

PUCESE will lead work in the two estuaries in the north (Cayapas Mataje and Muisne Cojimies)
and Cl in the south (Guayas and Jambeli).

Cl and PUCESE will provide training, exchanges, and targeted material support as key tools to
strengthen the inclusive governance of existing AUSCEM associations, focusing on a variety of
topics and tools that will empower these associations to better protect mangroves at risk of
deforestation, enhance their livelihood benefits and adapt to climate risk. As a result, at least 60
associations, representing 4,596 families (24% with women head of households), will have
stronger human, organizational and operational capacity reflected in Management Capacity
Assessments and the effective maintenance or renewal of AUSCEM agreements.

Existing AUSCEMs will receive ongoing technical assistance from ClI or PUCESE for the
management, renewal and reporting of their agreements with the MAATE (Undersecretary of
Natural Heritage), including support for preparing semiannual reporting to MAATE and
development and/or updating of management plans for the mangrove areas under their
responsibility. In each of the southern estuaries, Cl will have two project staff: one Mangrove
Specialist and one Social Specialist responsible for daily activities in the field. For the two northern
estuaries, PUCESE will employ a Project Coordinator, a Mangrove specialist, a Social Specialist and
10 community agents to support work in the field.

Cl and PUCESE will provide training sessions in the field with all association members and the
fishers’ spouses interested in being part of the trainings*®. For the leaders of the associations,
follow-up sessions will be implemented to reinforce knowledge. Additional meetings involving
multiple associations will take place in the capital cities of the provinces (Esmeraldas, Guayaquil
and Machala). A total of 38 meetings with AUSCEMS have been planned from Year 1 to 6 (see
Annexes 4 and 5). The key topics for the training are:

40 There is one association in Jambeli Estuary that only has women as active members, the others are mainly formed by men.
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e Leadership, understanding of the terms of the agreements, management activities of the
AUSCEMS, the inclusion of new representatives of the AUSCEMS, reporting to the MAATE
(Undersecretary of Natural Heritage), taxes and reporting to the tax authorities.

e The inclusion of women, youth, and other vulnerable groups.

e Adaptation strategies in the mangrove areas, rotation of fishing areas, and closed
seasons.

e Safe operation and management of equipment used as part of AUSCEM management to
reduce deforestation including boats and engines, control and surveillance during fishing
activities, use and maintenance of GPS and other equipment.

e Conflict management between members and with other organizations such as shrimp
farmers, local authorities, etc.

e Complaint process for cases of mangrove deforestation and degradation by using on-line
and mobile applications for reporting. How to draft reports and complaints for MAATE.
Procedures and mechanisms for coordination with MAATE (Undersecretary of Natural
Heritage), VMAP and the Navy (Oceanographic and Antarctic Institute of the Ecuadorian
Navy - INOCAR).

Trainings in adaptation measures for better management of the mangrove areas will be supported
through field visits from the Adaptation, Mitigation and Gender Specialists.

Besides training, Cl and PUCESE will organize fishermen-to-fishermen exchanges with the
AUSCEMs that are longer established, have better management in place and strategies already
under implementation. These peer exchanges will occur once a year in Years 2-5 and will be
focused on different topics: management practices, restoration, gender, productive
diversification and commercialization, monitoring, and adaptation measures. Annual exchanges
between women leaders within the communities managing mangroves will also be organized in
Years 2-5. All the exchange visits will contribute to both the activitiesin A1.1.1 and thosein A1.2.1.

To ensure that the AUSCEMSs can carry out their mangrove management and protection role, Cl
will provide equipment to support community patrols, threats, and environmental monitoring
and to assist with reporting infractions. To this end, the associations will be provided with basic
monitoring equipment (for measuring fish sizes as part of mangrove fisheries monitoring), GPS
and demarcation signage.

Sub-Activity 1.1.1.2 Expand areas under active AUSCEMs

Mangrove areas without AUSCEMs are at high risk of deforestation and this sub-activity is
designed to increase community protection of mangroves. The areas prioritized for expansion of
AUSCEMs are those that are most likely to contribute quickly to the project’s deforestation
reduction targets because they have high threat, larger areas with good existing or potential
governance structures and areas most likely to shield human settlements from coastal flooding.
Cl and PUCESE will support AUSCEMs that have currently lapsed with MAATE to renew their
agreements (13,000 ha). In addition, for 10,000 ha of mangroves not yet under AUSCEMs, Cl and
PUCESE will support community associations to establish new AUSCEM agreements in close
collaboration with MAATE (Undersecretary of Natural Heritage) for the selection of the new areas
and the enforcement of the authority in the field. Technical support will be provided to the
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community associations to develop the management plans and legal documents needed for the
AUSCEM application process and to undertake a community consultation process that ensures
FPIC. For these activities, PUCESE will lead work in the two estuaries in the north (Cayapas Mataje
and Muisne Cojimies) and Cl in the south (Guayas and Jambeli). In each estuary there will be one
Mangrove Specialist and one Social Specialist that will be responsible for field activities. These
activities will start in the second year and continue until the end of Year 5.

In the case of the estuaries in Cayapas Mataje, there are already 15 local associations that are
interested in renewing their AUSCEMs agreements. Those associations represent 2,588 people
and cover 13,383 ha. In the case of Jambeli there are 588 ha managed by local associations
interested in accessing AUSCEMs and in Guayas, 2,903 ha.

Once AUSCEMs have been renewed or constituted, they will receive training and technical
support as described in Sub-Activity 1.1.1.1

Sub-Activity 1.1.1.3 Expand areas covered by Socio Manglar incentives

Cl and PUCESE will also provide technical assistance to current and new AUSCEM groups to
prepare and apply for Socio Manglar Incentives, with the aim of expanding coverage from the
current baseline of 33,467 ha of mangroves under 25 AUSCEMs receiving incentive payments to
over 62,243 ha during the course of the project. In preparation for the application process support
will be provided to develop an investment plan and financial accounting training will be provided
to ensure adequate capacity for managing Socio Manglar funds (including verification that
necessary bank accounts and legal documents are in place). For successful applicants, Cl and
PUCESE will provide follow-up training for the beneficiaries of Socio Manglar incentives (leaders
and members of associations) on budgeting practices and on requirements for monitoring and
reporting to MAATE. Two trainings per year will be organized by Cl in Years 2-5. The trainings and
technical support will also include diversity, equity and inclusion trainings with a particular focus
on gender, governance and decision making, accountability, financial planning, tax reports and
legal procedures for the associations and models for investing the incentive in economic
alternatives.

This sub activity will take place in Years 2-5 of the project and PUCESE will lead work in the 2
estuaries in the north (Cayapas Mataje and Muisne Cojimies) and Cl in the south (Guayas and
Jambeli). The Mangrove Specialist and the Social Specialist will be responsible for daily activities
in the field. This sub-activity will be developed in close coordination with the MAATE Socio
Bosque/Socio Manglar team in the field and in the national office. This is an important strategy of
the intervention to ensure the sustainability of the activities over time. The expansion of this
incentive program will scale in accordance with available financing from public and private
funding as described under Project Result 2.2.

Sub-Activity 1.1.1.4: Restoration of Mangrove Areas within AUSCEMs

GCF funding (targeting 4,600 hectares restored) will be invested to cover costs of mangrove
restoration with AUSCEMs’ involvement, which will be achieved through a combination of grant
agreements signed with the associations and direct contracting of service providers for some
restoration activities. The grant agreements cover the costs of nurseries, planting material, tools
and labor. In addition, Cl and PUSCESE will support training, monitoring and technical follow-up.
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In addition, the project will support training, monitoring and technical follow-up. This will be done
from Years 2 to 5 and with the support of the restoration specialist and the social technician based
in each estuary. The northern estuary will be monitored by the PUCESE team, and the southern
estuaries will be monitored by Cl.

Details of the process for identifying priority areas for restoration are provided in Appendices 3
and 4.

Activity 1.1.2 Implementation of mitigation and adaptation strategies in 64,913 ha of mangroves located
in PAs.

Sub-Activity 1.1.2.1 Integrate climate-change scenarios into planning of PAs and local management
strategies.

Currently PAs do not have enough human nor financial resources to effectively implement
conservation and management actions nor to include adaptation or mitigation practices. Well
managed mangrove PAs have lower deforestation and therefore lower GHG emissions than
unprotected areas. Improving PA effectiveness can further reduce GHG emissions from loss and
degradation of the areas and increase new carbon sequestration through active restoration
activities and natural mangrove recovery. Mangroves themselves are potentially vulnerable to
climate change and therefore PA managers need to ensure that they are managing the PAs
consistent with promoting ecosystem resilience. For example, one issue with SLR is the need for
mangroves to be able to expand landward. Ensuring that there is space to do so could require
management action in surrounding habitats. PAs have usually included inadequate adaptation
practices in the management plans, so working to improve the planning and implementation of
climate adaptation actions is important.

Cl and PUCESE will work with MAATE staff paid with MAATE in-kind co-financing in four PAs —
Manglares Cayapas Mataje, Manglares Churute, Manglares El Salado and Manglares Estuario des
Rio Muisine —which are the PAs with the largest area of mangrove and the most deforestation (in
terms of area), and therefore have the highest potential for further reductions in deforestation.
Cl, PUCESE and MAATE staff will work to integrate climate-change into planning instruments
(management plans and annual operating plans) at each of the PAs. In the first year of the project,
workshops will be organized to identify the conservation objectives and the specific climate
change threats that each PA faces. During the second year of the project, the partners will develop
assessments of each PA management plan, that will include recommendations for climate
resilience and adaptation and identify strategies and actions with MAATE staff and local
stakeholders. The assessments and recommendations are intended to be integrated into updated
PA management plans at their next update (typically management plans are updated every five
years but the timing that this will happen differs between the different PAs). These assessments
will be developed under service agreements through a competitive bid process. During Years 2
and 3, twice-yearly training events will be developed in in each of the PAs to make PA managers
aware of climate change risks and vulnerabilities and how to explicitly incorporate climate change
adaptation into MPA management plans and objectives.

As part of Component 3, Cl will review the vegetation cover information developed in Year 1 (Sub-
Activity 3.1.1.2) and identify key deforestation hotspots. In coordination with MAATE, CI will
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implement two workshops for PA staff per year to enforce the knowledge on the legal process for
deforestation penalties (linked to component 3). In the third year, Cl will work on the PA designs
and will support the development of adaptation plans in each of the PAs. Finally, Cl will support
the enforcement of management practices through trainings in each PA. Management strategies
will be designed and implemented at different scales, such as biosphere reserves and bio-
corridors, that integrate conservation and sustainable development in mangrove areas, especially
in border areas. Management of PAs to reduce deforestation will also be strengthened by
improving staff training and providing equipment for threats monitoring, enforcement, and
community engagement, including monitoring equipment such as data loggers, gear for
underwater surveys, software and computers to ensure monitoring in line with the climate
adapted management plans and analysis of information collected. This equipment will be
managed by PA staff, with resources from the national environmental fund (FIAS) covering costs
of operation and maintenance.

Project impacts and learning at these four PAs will be amplified through the national network of
PAs (Red de Areas Marinas y Costeras Protegidas del Ecuador). PAs and PA networks need to be
adaptively designed and managed to address altered coastal and oceanic conditions and habitat
shifts due to climate change, which may affect future boundaries, locations, and sizes. Networks
help reduce risk and promote resiliency. A network analysis and action plan will be developed in
Year 3. For this activity, Cl will work closely with the Undersecretary of Natural Heritage and the
provincial offices of MAATE.

In subsequent years, knowledge on the design, implementation and monitoring practices will be
presented to the PA Network to amplify action. For this, Cl will hold a workshop in Year 4 with all
the MPAs of the network, produce and distribute guidelines on how to integrate climate change
into management plans and organize activities with local associations to highlight the importance
of the topic. The PA network is critical to maintaining climate change resilience and rebuilding
ecological and social resilience.

Output 1.2. Improved livelihood activities and more economically productive community businesses
enable local people to become more resilient to climate change and incentivized to participate in, and
maintain, mangrove conservation and restoration.

Activity 1.2.1. Technical and business development support to mangrove community associations, with
an emphasis on women, youth, and other vulnerable groups.

Sub-Activity 1.2.1.1. Technical and business development assistance to 20 mangrove community
associations for development of early-stage enterprises and livelihood activities, with an emphasis on
women, youth, and other vulnerable groups.

By supporting mangrove dependent communities through groups formally linked to mangrove
conservation through AUSCEM, ongoing conservation and stewardship can be made economically
viable, with improved incomes reinforcing conservation, climate change mitigation and resilience
objectives. By improving the economic productivity of community enterprises, the value of
mangroves to the communities is also increased and this creates incentives for mangrove
conservation. Increasing incomes to communities increases their resilience to climate change
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shocks and provides more opportunities to adopt adaptation measures. Cl and PUCESE will
provide support to at least 60 community associations linked to protection of mangroves to design
and implement business plans and strategies, including strategies for improving enterprise
governance and administration, access to finance and to markets for more resilient livelihood
strategies. PUCESE in the Northern estuaries and Cl in the South will lead provision of technical
support to 20 community associations from Year 1 of the project, with additional technical
capacity provided through specialist consultants to address:

e Providing technical assistance to fishermen to improve practices and strategies for
managing fisheries such as shellfish and crab, including options for diversification of
fisheries. Activities will include four workshops with associations per year per estuary in
Years 2-6 and four exchanges between groups to promote dissemination and replication
of good practices;

e Technical assistance to groups of women in fisheries, activities will include annual
exchange visits for women leaders in Years 2-5 (combined with exchange mentioned in
Activity 1.1.1). Support to improve safety during extraction, marketing strategies and
strengthening of productive aspects;

e Market study to identify how to shorten the connection with markets, access better
prices, improve packaging and process products according to market preferences (to be
conducted by a consultant);

e Direct technical assistance for market access, training in processing, direct sales and
analysis of market options; and

e Identification / strengthening of local entrepreneurial options that allow for productive
diversification, for example in ecotourism, agriculture, handicrafts, and hospitality.

For these activities, the estuary-based Cl sustainable production specialist and the social specialist
will work directly with the associations.

The main strategy of this Sub-Activity is focused on adding value to mangrove-dependent fisheries
products. Product quality and food safety will be enhanced by monitoring cold chains,
classification and selection of product sizes and classes according to market requirements.

Other community economic activities not directly related to seafood products will also be
supported to enforce resilience of local communities and diversify income sources. These
initiatives will receive technical support from Cl, market analysis and study visits to other
initiatives for one-to-one training. Examples of other community enterprises that could receive
technical support, if requested by communities, include:

e Some organizations are currently working with new products obtained from mangroves,
with support from non-governmental organizations and local universities. For example,
these include extraction of mangroves, handicrafts, medicinal uses of mangrove
botanicals and construction material based on the use of shell waste.

e Tourism and ecotourism activities are also present and/or promising in some mangrove
areas. Some mangroves in ecological reserves receive thousands of visits annually, for
educational, research and recreational purposes. In the Gulf of Guayaquil, Muisne and
Jambeli Estuaries, tours are guided by community members, with boats, exhibitions and
demonstrations of the extraction and collection process for crabs and shellfish, and other
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fishing activities. Tours are guided mainly by the men of the community, while women
provide meals comprised of fresh mangrove products.

Activity 1.2.2. Establish and consolidate financial mechanisms in support of mangrove community
associations (micro- and small enterprises)

Sub-Activity 1.2.2.1. Create and implement grant mechanism for technical support to micro- and small
enterprises of mangrove community associations.

Activity 1.2.2. is designed as a follow-on to support early-stage businesses (either new ones
created in Activity 1.2.1. or existing ones).

Cl will award small cash grants on a competitive basis for productive projects originating with the
associations legally established in the areas of the project and supported under Activity 1.2.1.
Various organizations with legal status in the provinces of Esmeraldas, Manabi, Guayas and El Oro
will participate, including both AUSCEMSs and other organizations with links to mangroves. The
objective is to support promising micro- and small-scale enterprises by helping them to scale their
operations with the aim of improving the income of these organizations and the standard of living
of their members, while strengthening the incentives for sustainable use of mangrove
environmental goods and services.

The enterprises that are operating in and around mangrove areas are mainly artisanal
organizations, such as Artisanal Fishing Production Associations and Artisanal Fishing Production
Cooperatives. These organizations report to the Superintendent of Popular and Solidarity
Economy, which is the technical body for supervision and control of the entities of the Popular
and Solidarity Financial sector, and of the organizations of the Popular and Solidarity Economy of
Ecuador that, promotes its sustainability and correct functioning to protect its partners. There are
other types of enterprises like Associative Companies and Microenterprises that have an annual
income less than $100,000 and between one to nine employees. These report to the Ministry of
Production, Foreign Trade, Investments and Fisheries.

To be eligible for the grants, the enterprises will require a simple business plan that includes a
financial analysis demonstrating how the grant will transform the business (summary of business
plan contents provided as Appendix 9).

This grant mechanism, totaling US$500,000, will be administered by Cl and will provide an
estimated 20-25 cash grants to community associations (US$10,000-50,000 per grant). Grant
support can be invested in processing equipment, operating costs and other needs to scale up
enterprises. Selection criteria for the grants have been designed (See Appendix 5 of this
document), and a selection committee will include representatives from MAATE, associations and
partner organizations of the project. Cl will enter into grant agreements with grantees.

Sub-Activity 1.2.2.2. Support access to mechanisms and institutions providing credit and investment to
micro- and small-scale enterprises of mangrove community associations.

This sub-activity is to help enterprises of community mangrove associations to take the next step
towards growth by helping them access finance. In order to access credit and investment from
existing private and public financial institutions, CI will support associations to develop cost and
market analysis to increase the degree of formality of the mangrove community business, define
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baseline indicators (e.g., operational efficiency and profitability of the operation, profit/ha/day,
feed conversion index). This information and technical support will be used to provide assistance
in the identification and application to national sources of finance, such as cooperatives, public
financial institutions (BanEcuador) and other private financial entities that provide credit and
investment to micro- and small enterprises.

Cl will hire a Bioentrepreneur Specialist with expertise in small enterprise development to provide
the technical support described in Activity 1.2.2. This specialist will support local associations in
designing and implementing strategies for improving enterprise governance and administration,
access to finance and to markets for more resilient livelihood strategies in the four estuaries. The
Bioentrepreneur Specialist will also provide technical assistance to fishermen to improve practices
and strategies for managing fisheries such as shellfish and crab, including options for
diversification of fisheries, technical assistance to groups of women in fisheries outside the
mangrove, workshops with associations, support to improve safety during extraction, marketing
strategies and strengthening of productive aspects; direct technical assistance for market access,
training in financial management, direct sales, analysis of market options; strengthening of local
entrepreneurial options that allow for productive diversification and support the associations to
apply to micro or small credits in local banks or cooperatives.

Component 2: The private sector becomes a transformational agent for change by reducing GHG
emissions and providing financial support to conserve and restore mangroves that increase climate
resilience for other coastal populations.

Engagement with the private sector in the project consists of enabling the adoption of improved shrimp
production methods to reduce GHG emissions and advancing mangrove conservation and restoration
through philanthropic support. Cl will work with the NCA to provide training on the SSP approach, that
includes a no-deforestation requirement and to promote “CSS” production methods that include
mangrove restoration (250 ha planned on farms in the project). Cl will engage consultants to support small
and medium sized shrimp farms to access private finance. In preparation for the project, the ASC and Cl
provided seed funding (USS$ 50,000 and $100,000, respectively) in 2021 to establish the Socio Manglar
“subaccount” of Ecuador’s Socio Bosque Fund. Investment returns on this funding will be available to
support the Socio Manglar program during project implementation. ASC will request that their members
contribute to growing this subaccount through voluntary contributions.** Additional fundraising by Cl and
the Government of Ecuador will grow the Socio Manglar subaccount to provide long-term community
incentives for mangrove conservation.

Adoption of improved management and production practices in the shrimp sector would lead to reduced
GHG emissions, improved climate resilience, and reduced environmental impacts, all while increasing
production and profitability of the sector (see Section B1 for discussion of shrimp aquaculture and the
reasons these changes have not yet occurred). By working on sector wide policy and market changes, and
directly supporting a core group of ‘early adopters’ comprising at least 20,000 ha (approximately 10% of
all shrimp farms in Ecuador) to adopt an integrated package of CSS practices, the project will:

41 These funds will be reported as parallel co-financing for the project during implementation.

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 112



e Reduce deforestation on current shrimp farms and build climate resiliency by reducing
the overall environmental footprint in terms of energy use, water quality, and biodiversity
loss, and increased profitability (through increased yields). Since the project will be
working to protect all the mangroves in the project area through either community
AUSCEM agreements, PAs or through improved land-use planning with subnational
governments, there is very little opportunity for leakage of deforestation caused by
improved management on farms.

e Restore 250 ha of mangrove forests on current shrimp farm areas (resulting in removal of
0.1 MtCOze).

e Catalyze an estimated USS5 million in investment in the transition to CSS from private
sector sources.

The rollout and adoption of the SSP approach and/or ASC certification nationally alongside the use of CSS
will push the shrimp aquaculture sector to adhere to zero deforestation and promote mangrove
restoration. The increased profitability of the CSS model will act as an incentive for farms to invest in it
without the need for future public grant funding.

Output 2.1. Shrimp aquaculture farms adopt practices and production standards that require elimination
of deforestation and active reforestation in coastal and mangrove areas.

Cl and the NCA will provide direct technical support to aquaculture farms for adoption of the SSP
standard and CSS. The NCA will advise on training materials and training sessions. CSS involves
working with shrimp pond farmers to sustainably intensify shrimp production, constructing
treatment wetlands and restoring coastal ecosystems. Sustainable intensification requires
increasing technical capacity to enable ‘best management practices’ (see Activity 2.1.1.), financing
of capital improvements (see Activity 2.1.2.), and policy alighment (see Activity 2.1.3.). The CSS
strategy will be applied to farms in different geographies, in areas of high climate vulnerability,
and near mangrove AUSCEMs and areas associated with Socio Manglar incentives. The project
will specifically target areas where risks, vulnerability and ecosystem services overlap. More
broadly, this project will strengthen the enabling conditions in policy, capacity, and market
conditions to drive a sector-wide shift in production practices to favor zero-deforestation and
restoration of mangroves in and around shrimp aquaculture areas.

Activity 2.1.1. Technical assistance for development and promotion of climate-smart shrimp aquaculture
practices in 20,000 ha of farms.

Cl (with NCA and ASC) will deliver technical assistance, in the form of coordination, technical
support and capacity building, to catalyze the shrimp aquaculture and relevant stakeholders to
rapidly adopt CSS practices. The NCA and ASC will act in an advisory role and provide input to
training materials and trainings. Activities include dissemination of sustainable management
practices (2.1.1.1), dissemination of best restoration practices (2.1.1.2), and ongoing socialization
of CSS (2.1.1.3).

Sub-activity 2.1.1.1. Sustainable Intensification Practices
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Intensification of production using a CSS approach creates the necessary conditions and
incentives to integrate mangrove restoration into shrimp farming operations (2.1.1.2) while also
enhancing climate change resilience of farms by protecting against SLR and storm surge and
mitigating and sequestering carbon emissions. Successful uptake and implementation of CSS
program activities in select regions of Ecuador will require substantial coordination and capacity
development at multiple levels of government, the private sector (farmers, supply chain, and
other companies), and civil society. Cl will develop, print, and distribute guidelines for
sustainable intensification best practices to engage with and train farmers, government
agencies, and other private and public sector actors to strengthen and internalize technical
capacity building. Rather than working only with individual farms to implement the guidelines
and foster adoption of best practices, Cl and NCA will utilize a ‘jurisdictional approach’ to
coordinate alignment among relevant stakeholders throughout the region. Jurisdictional
approach projects have been shown to foster wider, faster adoption of best practices, with a
particular efficacy at enabling coordinated disease management, enhanced climate resilience,
and environmental stewardship (Kittinger et al., 2021). Implementing a jurisdictional approach
to best intensification practices requires coordinated activities, including:

e Partner selection (led by Cl, in partnership with NCA), based on an assessment tool*

(see criteriain Appendix 8), applicable regionally and across geographies, to evaluate
candidate farms. Engagement to identify CSS project participants, and a final partner
screening to select shrimp farms (small, medium, or large) willing to participate in
the project.

e Develop a collaborative, time-bound workplan with all CSS project partners based
on the baseline analyses, final partner screening, and engagement strategy with
explicit commitments from each participating farm to produce shrimp meeting the
CSS criteria and each participating entity to support the advancement of CSS with
defined roles and outcomes (e.g. offtake agreements, policy support, conservation
use agreements). Led by Cl, in partnership with NCA.

e Workplan execution and stewardship (led by Cl, in partnership with NCA). Conduct
trainings and technical sessions for 200-250 farmers from small and medium size
farms and other stakeholders (e.g. universities and NGOs working on the topic).

Sub-activity 2.1.1.2. Mangrove Restoration on 250 ha of demonstration farms

Technical assistance from Cl and NCA will enable farmers to design and implement restoration
initiatives on portions of their farms, which will confer water quality benefits within the farm as
well as provide broader climate change mitigation and adaption benefits, including effective and
efficient flood protection. The costs of the mangrove restoration on farms will be financed by the
farms.

A target of 250 ha of mangroves will be restored in the immediate vicinity of shrimp ponds and in
areas where ponds are no longer viable. Restoration designs as part of climate-smart business

42 see https://ci-aquafarm-mapping.web.app/ for the CSS assessment tool developed for the Philippines and Indonesia that will be adapted for
Ecuador
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models will be developed by consultants hired by ClI to establish hydrology and landscape
conditions within the restored area while allowing the shrimp farm operations to be maintained
or improved. This innovative approach improves upon the conventional approaches to coastal
protection, by integrating ecosystems to improve the overall outcome for biodiversity,
production, and coastal adaptation. The resulting designs, details and case studies generated
through this project will provide tools to replicate at scale elsewhere in the region and the world,
with potential to transform business-as-usual global shrimp farming practices and as a model for
other agricultural production sectors.

This activity will involve the design, implementation and monitoring of mangrove restoration and
conservation plans in and around shrimp farms to achieve biodiversity, water quality, and coastal
adaptation objectives (led by Cl, with partners from NCA, farm holders, members of local farming
associations, and local communities) including:

e Design, from concept to implementation-ready drawings (Cl)

e Restoration of 250 ha of mangroves with farm holders and local communities, linked to
conservation agreements with farm holders and buyers. The farms will be responsible for
the cost of restoration activities (other than Cl’s costs for design and monitoring). Cl will
provide quality control and oversight as well as monitoring of implementation.

Sub-activity 2.1.1.3. Education, Outreach and Enabling Conditions Implementation of Sustainable Shrimp
Aquaculture

There are many examples of exploitation and mismanagement of mangroves and shrimp farmes,
and hence the need to address these challenges through effective public policy that embraces
partnerships between government agencies, local communities and the private sector, all of
whom operate in the same space. Stakeholder consensus around the benefits and importance of
CSS is a critical enabling condition of implementation of CSS at project sites and project initiatives
and is critical to achieving program sustainability. Consensus requires alignment among a diverse
set of stakeholders, ranging from community members, local and national government, public
institutions, universities, local organizations, national and international financial institutions,
supply chain actors, and most importantly, shrimp farmers and technicians. Additional efforts to
communicate project activities and outcomes will promote climate-smart shrimp among other
producers in Ecuador while signaling for supplemental interest and investments.

A ClI Communications & Knowledge Management Manager, the Manager of Component 2
(Incentives, Financial Mechanisms and Climate Finance) and the Climate Smart Aquaculture
specialist will lead activities that will target specific stakeholder groups, including:

e National-level socialization of the shrimp aquaculture industry, through the establishment
of an Aquaculture Roundtable with representative leaders from key national stakeholder
groups.

e Socialization with national and international financial institutions.

e Socialization with regional and national governments, including mechanisms for integration
between MAATE, Ministry of Finance and Undersecretary of Finance, collaboration with the
Sustainable Finance Roundtable (led by Ministry of Finance and MAATE).
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e Socialization with restoration organizations and mangrove stewards, including regional
meetings for participatory roadmap and capacity building workshops.

e Socialization with community members and general public, based on a communication
strategy for social media, email, newsletters and videos.

A total of 35 workshops are planned to socialize CSS production models (with an estimated
average of 20 people per training). A further 19 workshops are planned for CSS technical training
aimed at small- and medium-sized companies (with an estimated average of 20 people per
training).

In addition to the activities listed above to disseminate knowledge gathered by the project,
collections of key documents and resources will be housed within existing knowledge portals
including a) the website and training initiatives led by NCA as part of the SSP initiative, b) the
eco.business Sustainability Academy platform, and c) ESPOL University, with its course on Marine
engineering and Aquaculture engineering (a key stakeholder of the CSS initiative), and d) the GMA
knowledge hub.

Activity 2.1.2 Facilitate partnerships and access to mechanisms for credit and investment in shrimp farms
for expansion and consolidation of climate-smart aquaculture practices.

Cl will work with different actors of the shrimp supply chain to address finance access barriers and
facilitate the flow of credit and investment for farm operations that seek to transition their
production models to more sustainable ones.

The limited offer of financial products, both from the financial system and other sources, is a
significant barrier for shrimp farms wanting to adopt the SSP and CCS models. The eco.business
Fund is financing green credit lines to key banks such as Produbanco, Banco de Guayaquil, Banco
del Pacifico and Banco Pichincha, and is an important ally in promoting a sustainable model of
shrimp production; training bank staff on impact and risk management in relation to the shrimp
business and testing models so that the institutions feel confident in investing in a shrimp related
business.

As new financial instruments are being developed, business demand for technical support to
ensure successful investments is also increasing. Cl will coordinate with the eco.business Fund to
support and expand initiatives such as the Sustainability Academy, the eco.business Fund’s
platform for training financial intermediaries, to small and medium farms, and other service
providers in sustainable production models and investments that derive into more sustainable
operations (see 2.1.2.1 below).

Implementation of demonstration cases, from diagnosis to work plan development,
implementation and measurement, is critical to develop the skills of investors, suppliers and
farmers. To strengthen these successful investment cases, Cl will provide technical support to
businesses in the project feasibility and implementation phases. Criteria for selecting beneficiaries
will be developed to include conservation priorities (mangrove conservation or restoration
component), market opportunities in connection with SSP and/or ASC, and particularly links to
investors or banks that can provide the required funding for making an operation more
sustainable (see 2.1.2.2 below). Support from the project will be conditional on the business
making commitments to invest in mangrove restoration and/or conservation.

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 116



Cl will also promote the implementation of a roundtable created by the National Mangrove Plan
with the industry to include the CSS concept into the agenda and priority discussion topics and
the solutions to address finance access barriers described in the project approach. Links to the
commercial sector will be critical to reduce risks of investments in the shrimp industry, so working
in connection with SSP (through the NCA) as well as international buyers to secure commitments
to CSS is important (see also sub-activity 2.1.2.3).

Sub-activity 2.1.2.1. Education as a tool to facilitate access to credit and other investment to shrimp farms
for expansion and consolidation of CSS practices.

Cl will partner with the eco.business Fund to provide technical support to the Sustainability
Academy, a portal that combines education materials, workshops, self-assessment tools, and case
documentation on several sectors, including shrimp aquaculture. The purpose of the Academy is
to help farmers reduce the costs associated with attaining certifications or improving their
sustainability approaches.

Cl will support the Sustainability Academy by expanding its content to include CSS, good
aquaculture practices, mangrove conservation and restoration, safeguards implementation, and
other climate and conservation-oriented programs, such as Socio Manglar.

Improved portal content will be available to the public, but the project will also target and fund
specific segments of small and medium farmers that could benefit from the training opportunities.
The project will bring together stakeholders to make the Sustainability Academy and the existing
financial products more available to small and medium farmers that are not necessarily clients of
the banking system to date, expanding the base of beneficiaries of the program.

Sub-activity 2.1.2.2. Project feasibility as a tool to mobilize capital towards CSS production.

To promote sustainable intensification of shrimp farms (focused on CSS, and standards including
ASC and SSP), it is critical to have a clear plan for the technical and investment needs and the
impact expected in terms of efficiencies, net gains, as well as qualitative benefits associated to
changes in those production models. Furthermore, if farms developed these plans and
determined investment needs, it will be more attractive for the financial sector to provide funding
and support the sector to transition to more sustainable production schemes.

To address investment needs, the project will seek to identify and support shrimp farmers on the
design of sustainability efforts as a tool to mobilize capital towards CSS, ASC and SSP models. CI
will assist these needs through technical support from consultants to be selected based on a
Request for Proposals during project implementation. Shrimp farmers will be eligible for project
support if they comply with initial requirements: i) a concrete investment opportunity that can
improve efficiencies, and ii) a link to a financial institution interested in financing such investment.
Cl will assess all requests and prioritize opportunities based on a series of eligibility criteria that
includes the following:

e Located in one of the sites prioritized by the project;

e Area with existing or lost mangroves or in close connection with mangrove ecosystems;

e Private ownership of land or public concession assigned for the period of the investment;
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e Operating business with three or more years of operation history;

e Legal permits in place and up to date;

e Certified or interested in engaging with ASC and/or SSP programs and/or interested in
implementing CSS model in the production area. Interest should be documented through
former efforts such as an assessment to achieve certification or a letter of
interest/endorsement by the certification programs or the NCA; and

e Commitment to safeguards in connection with social and environmental key practices
that CSS is promoting.

The technical support from the project will be used with the goal of unlocking private finance to
specific geographies with a role in mangrove conservation or restoration but not necessarily those
farmers being the most investable in the sector. Furthermore, there is an understanding that
many small and medium farmers operate in the area, and they are the ones that face more
challenges in their capacity to attract investment into their operations. The technical support will
be used for the following purposes:
e To strengthen weaknesses in management areas that limit the capacity of attracting
capital to promote sustainable intensification at farm level, or
e To refine an investment opportunity through a feasibility assessment, business plan
development, impact targets such as efficiencies and improved conditions, and definition
of Key Performance Indicators (KPIs) to monitor advancement towards those goals.

Sub-activity 2.1.2.3. Commercial commitments as a risk management tool to facilitate access to financial
services.

The CI project staff (Climate Smart Aquaculture Specialist) will facilitate agreements between
retailers, importers/exporters, processers, and farmers to guarantee purchase of climate smart
shrimp.

Cl will work with NCA and ASC to continually strengthen training materials for the CSS concept
and to refine the concept itself based on industry feedback. Cl will engage a consultant in Year 3
to develop a marketing strategy for CSS in Ecuador. This will include assessing market engagement
for CSS with retailers, including market traceability, market recognition and establishing buyer
assurance mechanisms. Cl will also collaborate with NCA and ASC and third-party independent
auditors that confirm farm adherence to the CSS standard to:

° Develop market recognition and support for climate smart shrimp, and
° Connect and coordinate with national and international buyers.

Output 2.2. Sustainable management of mangroves is improved through agreements with the private
sector, including direct financial support for mangrove conservation and restoration.

Activity 2.2.1. Establish agreements with businesses, including aquaculture companies, to contribute to
mangrove restoration and financial sustainability of the national Socio Bosque Incentive Program (the
Socio Manglar Program).
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Sub-activity 2.2.1.1. Grow the Socio Manglar subaccount of the Socio Bosque Fund to support long-term
community management of mangroves.

Ecuador’s Socio Manglar incentive mechanism provides a tangible, government-supported
pathway for shrimp farms and other enterprises operating on Ecuador’s coast to make effective
their commitments to mangrove conservation. Cl, in preparation for this project, has worked with
the ASC to create and contribute to the capital of the Socio Manglar subaccount of Ecuador’s Socio
Bosque Fund, with an initial donation of US$150,000 (US$50,000 from ASC and US$100,000 from
Cl). The Socio Bosque Fund is managed by Ecuador’s Environmental and Sustainable Investment
Fund (FIAS), and the new Socio Manglar subaccount is managed using the same operating
procedures. FIAS is a private, non-profit entity to support finance for environmental and
conservation purposes in line with MAATE priorities. Each fund managed by FIAS has a governance
mechanism for decision making and FIAS has a board with the participation of the private and
public sectors. All funds are audited, and information is presented to the board and to each
governance mechanism. FIAS also has an investment committee that oversees the policies and
strategies implemented with the funds based in Ecuador and with the funds invested
internationally. See Appendix 12 for further details on the Socio Manglar subaccount and its
management by FIAS.

FIAS is a private, non-profit entity that has a track record of the management, mobilization,
investment and implementation of public and private funds to finance nature conservation and
mitigation and adaptation to climate change, complementing the efforts of the Government of
Ecuador. FIAS currently has more than US$100 million in five funds under management, with
contributions from the Government of Ecuador and international donors, including CI. Cl has a
permanent voting seat on the “Technical Committee” responsible for the management of the
Socio Manglar subaccount. Through its role in the Socio Manglar subaccount governance and
ongoing financial and technical monitoring, Cl will ensure compliance with GCF requirements both
during the project implementation period and beyond. Cl will also obtain written confirmation
from MAATE and FIAS that remaining funds in the GCF funded Socio Manglar subaccount after
project lifespan will continue to be used in supporting communities managing mangroves. Cl will
monitor financial and technical reports of the Socio Manglar subaccount (financial reports) and
broader Socio Manglar program (technical reports). Further details on Cl’s role in supervision,
monitoring and ensuring compliance with GCF requirements after the project implementation
period are included in the Term Sheet, Annex 14.

The Government of Ecuador (through MAATE) currently finances the Socio Manglar Program
directly from its annual budget and the REDD Early Movers project. An objective of this GCF
project activity is to build up the Socio Manglar subaccount to provide a more stable and long-
term sustainable source of financing for the Socio Manglar program. Two main sources of further
funding for the Socio Manglar subaccount will be targeted: aquaculture enterprises looking to
expand their environmental commitments*® and Ecuadorian businesses seeking to compensate
for their carbon footprint under Ecuador’s Carbon Zero program (PECC). Public sector funding
sources will also be targeted if opportunities arise. In addition, four million dollars (US$4 million)
are requested from the GCF and will be managed separately from the other funds of the Socio

43 Such commitments would be voluntary and not be a condition for support from the project
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Manglar subaccount in an interest-bearing account (see below), with the interest generated used
to pay for Socio Manglar incentive payments to communities under the Socio Manglar program.

Cl will also work with ASC, the corporate partners of their value chain and their membership
(aquaculture enterprises) to secure voluntary commitments to contribute to the Socio Manglar
program.

To strengthen private sector action, Cl, will develop a communications strategy highlighting the
importance of mangroves and the role the private sector can take in protecting and restoring
them. The strategy will be for several audiences, including international companies in the ASC
value chain, national shrimp farms and other Ecuadorian companies (i.e., others not linked to the
aquaculture sector) looking to compensate their carbon footprint. Meetings to present the Socio
Manglar program (including the Socio Manglar subaccount) and the opportunities for private
sector engagement with it will be organized in Years 2 and 3 in both Quito and Guayaquil.

GCF funds of USS$4 million are requested to capitalize the Socio Manglar subaccount managed by
FIAS. These funds will be granted to FIAS as an endowment in perpetuity for the subaccount and
will be held in a designated interest-bearing account with the interest used to pay annual
incentives to AUSCEMs in the Socio Manglar Program. The $4 million amount will capitalize the
subaccount at a level that, along with other contributions (see next section), will generate enough
income to provide incentive payments for the additional AUSCEMs eligible for payments resulting
from Component 1 of the Project. FIAS will manage the GCF resources in a separate interest-
bearing account alongside other contributions to the Socio Manglar subaccount. Other non-GCF
contributions to the Socio Manglar subaccount will be invested according to the investment policy
of FIAS. All financial contributions managed by FIAS, including those contributed by GCF, will be
managed in accordance with its existing management procedures, which have been assessed to
be compliant with GCF requirements. See Appendix 12 for details of the Socio Manglar subaccount
and projections for growing its capital. Cl-Ecuador, with support from Cl's Conservation Finance
Division, will monitor the use of GCF funds within the subaccount managed by FIAS.

In addition to capitalizing the Socio Manglar subaccount, the $4 million in GCF funds are expected
to catalyze mobilization of private investment into the subaccount. Increasing the subaccount’s
capital with GCF funds early in the project (Year 2) is expected to provide a level of confidence
from potential private sector donors because the subaccount will already be functioning with
sufficient capital to provide incentives to some AUSCEM groups. Private-sector donors are more
likely to contribute alongside public funding such as from GCF since it will demonstrate there are
realistic long-term prospects for the subaccount to act as a mechanism to provide incentive
payments and to attract sufficient additional capital to allow the Socio Manglar program to
expand. The USS4 million is requested from GCF as a grant, rather than a reimbursable grant or
loan, since i) the Socio Manglar subaccount is intended to operate in perpetuity, ii) interest earned
on it will be used to provide incentive payments in the form of grants to AUSCEM groups and iii)
there is no revenue to the Socio Manglar subaccount (other than the interest on the capital) with
which to repay a reimbursable grant or loan.
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Component 3: Create the enabling conditions for sustaining reductions in mangrove deforestation and
increased mangrove restoration by strengthening governance, climate change adaptation strategies,
coastal management policies, and legal enforcement.

Actions by local communities and the private sector to protect mangroves and maintain flood-protection
benefits as a nature-based climate change adaptation and mitigation strategy depend significantly on the
government creating the necessary governance, regulatory and enabling conditions. These both dissuade
and control illegal activities and ensure that a full range of climate considerations are incorporated into
planning and investment decisions.

By generating and disseminating better climate-change and mangrove-forest information to decision
makers and stakeholders, project activities, particularly those focused on public entities, the project will
contribute directly to increasing climate knowledge for use in decision making and will provide the
foundation for achieving project outcomes 1 and 2 and their associated impacts.

Improved legal and regulatory capacity, focused on planning, preparedness and enforcement, will
contribute to sustaining mangroves as well as enhancing awareness and resilience of direct and indirect
beneficiaries, primarily concentrated in the eight priority municipalities of the project area and will
contribute directly to strengthened institutional and regulatory systems for climate responsive planning
and development.

Output 3.1: Decision making for mangrove management by national government agencies and local
governments is based on generation and provision of accurate and up-to-date data on mangrove
condition and socio-economic information on mangrove dependent communities.

Activity 3.1.1. Monitoring of mangrove condition and socio-economic impacts in mangrove dependent
communities.

Sub-activity 3.1.1.1. Demonstrate the impact of mangrove conservation and restoration on national
mangrove cover, stocks, and socio-economic indicators through monitoring linked to the national MRV,
and build long-term monitoring capacity.

The reduction of emissions and the environmental and social benefits associated with the
implementation of project activities will be monitored through a transparent structure that
integrates remote sensing and community participation. This activity will provide the data needed
for monitoring of the GHG emission reductions achieved by the other components.

Monitoring, Reporting and Verification (MRV) of Mangrove Cover and Carbon Stocks

Cl will enter into subgrants with two local universities or NGOs (sub-grantee to be chosen based
on quality of proposals) to collaboratively generate data and capacity at multiple levels to improve
MRV systems for mangroves, to be integrated both into project M&E and the national REDD+
MRV system. Ecuador’s NDC is strongly linked with the terrestrial ecosystems. The information
that this project will generate will be connected with the national MRV system and the various
initiatives that Ecuador is implementing to reach the targets included in the NDC. The information
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generated in this sub-activity is also fundamental to the implementation of the PECC with the
private sector (linked to sub-activity 2.2.1.1. above).

During the monitoring process, Cl and MAATE will supervise the execution of activities and verify
the procedures carried out by the associated communities and universities, as well as the data
collected to ensure its quality and avoid tracking and measurement errors. The quality control of
the data will be preceded by training sessions delivered by Cl or field personnel and other actors
involved in the measurements.

As described in section B1, natural changes in mangrove cover due to the complex hydrological
dynamics of mangrove ecosystems are an important contributor to mangrove losses and gains.
Improving the understanding of these natural changes is essential for future mangrove cover
monitoring. MAATE, local universities and community stakeholders such as mangrove
associations will be trained by Cl to monitor the dynamics and structure of the mangroves and
the biodiversity they contain. The areas that will be monitored will include (1) areas affected by
natural disturbances (2) restored areas of mangroves and other natural forests and (3) areas of
infrastructure development and deforestation not controlled by project activities. A subgrant will
be awarded to a local university to collect the mangrove ‘blue carbon’ monitoring information. Cl
will also provide a training on the collection of mangrove ‘blue carbon’ data to the sub-grantee
and other stakeholders, including MAATE staff.

Updated geospatial data on mangrove coverage and change will be gathered and integrated into
national forest inventory and FRELs. This requires the investment in drones, overflights, satellite
data, ground truthing and enforcement response. Also, software and a laptop for data processing,
analyzing, and reporting will be purchased for this sub-activity.

Cl will enter into a subgrant with a local university or NGO to analyze mangrove cover and provide
results to the national MRV system. For this project, carbon will be monitored at the beginning of
the project and again at the end. Since carbon accumulates slowly, more frequent measurement
is unlikely to show statistical differences.

The method for carbon monitoring will follow the internationally recognized methods outlined in
the “Coastal Blue Carbon methods for assessing carbon stocks and emissions factors in
mangroves, tidal salt marshes, and seagrass meadows”, a field guide for practitioners (Howard et
al 2014). The field guide is a well-respected source for blue carbon measurement techniques and
meets requirements under the IPCC for delivering data at the Tier 1, 2, and 3 level. For this project,
carbon will be monitored using the stock difference method. This method estimates the
difference in carbon stocks measured at two points in time and results in Tier 3 estimates.

Information will be directly linked to the National Environmental Information (Sistema Unico de
Informacion Ambiental - SUIA) and the national MRV system of the MAATE’s Subsecretary of
Climate Change. CI will draw on the expertise of its global experts in blue carbon and ensure
implementation and transfer of knowledge to national actors. The project’s Cl mitigation
specialist and the restoration specialist will support the work in the four estuaries.
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Cl will disseminate information to decision makers at the local and national level, through annual
forest cover reports for local governments and MAATE and other decision makers and creating
maps for local communities.

Socio economic impact evaluation (SIE)

The SIE has the main objective of assessing the effects from project proposed activities on
environmental and socioeconomic outcomes (i.e., climate mitigation and emissions reductions,
resilience, enhanced livelihoods). The SIE will aim to detect an effect between treatment and
control groups within the project implementation period for the project activities.

In addition to collecting baseline data and monitoring the indicators of the selected activities, the
SIE will require collecting additional data on observable covariates to create the counterfactual,
i.e., what would have happened in the absence of the intervention (Ferraro, 2009; Ferraro &
Hanauer, 2014). Data collected will be used to measure differences between treatment units (e.g.,
communities, mangrove plots) and control units against intermediate outcomes as the project
progresses which would be indicative of trends of the long-term outcomes.

Cl will conduct the SIE in Year 1 following project start-up for the baseline and in Year 5 and 6 for
the endline. CI's Moore Center for Science will support the establishment of the monitoring
system and the processing and analysis of the information. Cl will also enter into grant agreements
with local universities in Ecuador for the gathering and training. Eligibility criteria for selection of
the local universities is provided as Appendix 7.

Output 3.2. Legal and regulatory frameworks at local and sectoral level are harmonized and include
climate resilience and mitigation strategies and enforcement.

Activity 3.2.1. Support local governments (2 provincial governments, 2 municipalities and 5 parishes) to
improve and/or implement Coastal Development and Zoning Plans (PDOTs) and other participatory
planning instruments that incorporate climate change adaptation and mangrove management, applying
a gender approach.

Sub-Activity 3.2.1.1. Provide technical assistance to subnational governments for improvement of PDOTs
and other participatory planning instruments to integrate climate-change adaptation and mangrove
management measures.

Cl will work with local governments to enforce their capacity to manage their territories with a
clear perspective of integrated coastal zone management and marine spatial planning that are
critically important to realizing flood protection benefits from mangroves as well as other
ecosystem services from coastal ecosystems. Cl will work with nine local government
administrations to integrate natural climate change adaptation measures into their planning,
including mangrove conservation and restoration. The local governments have been prioritized
based on the extent of their mangrove cover. To support this work, Cl will provide a subgrant in
Year 2 to a local organization (university or NGO to be selected based on proposal) to generate
climate risk information to inform local planning.
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Cl will work with five Parish administrations (Parroquias) to develop climate change risk-
management plans that value impacts and involvement of men and women. Cl will provide
technical support to these local governments for planning that will help them increase the
economic, social, health and cultural resilience of individuals and communities. The risk-
management plans will include activities for monitoring and evaluation of the adaptive capacity
of men and women considering their access and control of resources, participation and roles
within organizational processes.

Cl will work with two Municipal governments (Guayaquil and Machala), responsible for land-use
planning and zoning through their PDOTs. Cl will provide technical input and facilitation of
participatory planning processes to integrate strategies for climate-change adaptation, including
strategies for conservation and restoration of mangroves.

Cl will support two provincial governments (Guayas and El Oro) with technical support to integrate
climate change considerations into the provincial planning and to support budget planning to
promote additional climate change investment. These activities will support management of
priority conservation areas, local fishermen, strengthen capacities for the preparation of
management plans for the coastal areas, and develop land use and management plans and
integrated coastal management plans. The project will also support the integration into the
provincial plans of actions to create the enabling conditions necessary for the long-term
conservation and restoration of mangroves. These include organizing mangrove associations into
a provincial network of nurseries for reforestation, execution of actions for the conservation of
coastal and terrestrial biodiversity with an emphasis on mangrove ecosystems, support for the
diversification of productive activities of fishing organizations through competitive funds,
insertion of women in the value chain of mangrove, and afforestation and reforestation
campaigns of mangrove ecosystems.

Cl will engage a consultant in Year 2 to provide territorial planning support to local governments
for these activities. The Cl Local governance & Integrated Coastal Management Specialist will
provide support to these government entities across the 4 estuaries of the project.

Cl will provide ongoing support, monitoring and public communication for the implementation of
plans, corresponding public investments and municipal ordinances and other legal
instruments determined by PDOTs.

Activity 3.2.2. Strengthen regulatory framework and law enforcement by agencies and institutions
responsible for control of mangroves, with a focus on human rights.

Sub-activity 3.2.2.1. Provide technical and legal support for harmonization and adoption of improved
sectoral policies and regulations and technical assistance for implementation of CODA (Cddigo Orgdnico
del Ambiente).

Cl staff and consultants engaged by Cl will conduct an analysis of multi-sectoral legal framework
for mangroves and climate change and the creation of multi-sectoral working groups
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(“mesas técnicas”) to generate proposals for regulatory changes in Environment, Aquaculture,
Navy, Ports, and GADs. Examples of such changes may include updates to the regulations
regarding illegal shrimp farms not covered by Executive Decree 1391 which have not been
expropriated or approved, procedures for the restoration of mangroves, and regulation of areas
that were formerly mangroves.

Cl will also support the discussion of legal reforms and new regulations in the context of the
Roundtable for Sustainable Shrimp (see Activity 2.1.1.), to be convened by the MAATE and the
VMAP. Cl will provide staff time and cover workshop costs to implement this roundtable.

Sub-activity 3.2.2.2. Provide technical and legal support leading to reforms to Ministry of Environment,
Water and Ecological Transition (MAATE) processes of complaints, enforcement and sanctions for
infractions affecting mangroves.

In Years 2-5, the project’s Cl Legal Specialist and Local Governance & Integrated Coastal
Management Specialist will work with partners to re-establish the strategy of the UOCVs for law
enforcement and sanctions for illegal activities affecting mangroves. A joint effort between the
INOCAR, MAATE, VMAP, NGOs and the NCA, the UOCVs’ main goal is to avoid and control the
clear-cutting of mangrove forest areas through the cooperation of public, private and NGO
entities. The implementation of this initiative includes the surveillance technical system, the legal
control technical system and the report and communication system.

In Years 2-5, the project’s Cl Legal Specialist and Component 3 Coordinator will support
140 MAATE staff members with responsibilities for mangrove administration, planning, PAs, and
provincial districts by providing them training on the laws and regulations relating to mangroves
and the administrative procedures for enforcement and sanctions. A system to follow up
deforestation complaints will be improved by the Cl project staff and implemented in
collaboration with government officials so complaints from local associations, local governments
and citizens will have a transparent follow up process.

Sub-activity 3.2.2.3. Provide training for judges and other institutions regarding regulations and
sanctions for crimes involving mangroves.

In Year 3, Cl will engage a consultant to develop a training curriculum relating to mangroves specifically
aimed at judges and other staff of the judiciary system, including from the Public Prosecutor, Navy, and
Ministry of Fisheries and Aquaculture. Training workshops will be conducted by ClI’s Legal Specialist and
the Local Governance & Integrated Coastal Management Specialist for judges and judiciary staff. This
training will be integrated into the regular training curriculum of the named institutions.

In Years 1-3, Cl will engage a consultant to design an online and mobile app to facilitate reporting of
deforestation and other impacts on mangroves. The consultant will also provide training to users of the
app (MAATE staff and AUSCEMs).
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6 Economic and Financial Analysis

The Economic and Financial Analyses are provided as separate annexes to the Funding Proposal. Annex
3a provides calculations for the analyses in an Excel file and Annex 3b is an explanatory narrative. A
summary of the key findings is provided here.

The project economic analysis has been applied to four scenarios: a baseline/ business as usual ‘without
project’ situation and three alternative designs of the project. The three designs are 1) the project as it is
designed and described in the Funding Proposal, 2) an alternative project that only focuses on mangrove
restoration and not the conservation of existing mangroves outside of protected areas, and 3) an
alternative project that only includes activities to conserve existing mangroves (using the same approach
to conservation as in the designed project).

The economic cost-benefit analysis examines the costs and environmental service benefits of the four
scenarios. The two environmental services for which most research on their valuations in Ecuador’s
mangroves has been done are included in the analysis: fisheries benefits and coastal protection benefits.
These two environmental service benefits alone hugely outweigh the costs of mangrove protection and
restoration in all four scenarios. In addition, GHG emissions reductions associated with each scenario have
been included in the economic analysis as benefits. The value of recreation/tourism services in Ecuador’s
mangroves has been estimated based on estimates of the number of visitors that the mangrove areas
receive. Finally, published estimates from global studies have been used to estimate the value of
ecosystem services for which Ecuador-specific information is lacking. These include wood for timber,
wood for energy and harvesting of wild honey. The huge economic benefits of maintaining and restoring
mangroves are consistent with existing literature on the value of mangroves both within Ecuador and
globally. Since the objective of the analysis is to examine whether the economic benefits of the project
activities outweigh the related costs, rather than to get an absolute value for all environmental benefits,
we have not therefore attempted to include a value on other services such as fodder, pharmaceuticals,
pollution abatement, protection from sedimentation, nutrient cycling, protection from salt intrusion and
aesthetic value that are also associated with mangroves.

The economic analysis results, under the model assumptions, show that in all four scenarios the economic
benefits outweigh the costs. For example, the net present value (NPV) of maintaining mangroves under
the current ‘without project’ scenario is estimated at USD 6.9 billion over 20 years. This figure rises to USD
7.1 billion if the proposed project is implemented. The restoration and conservation scenarios have NPVs
over 20 years of USD 7.0 billion and USD 7.0 billion respectively.

The results of the economic analysis are also presented for the incremental change due to the three
project scenarios by showing the difference in NPVs for the three project scenarios by comparison to the
‘without project scenario’. The incremental comparison of NPVs shows how the NPV of all three project
scenarios is negative at the mid-term (year 4) point and end of the project implementation but becomes
positive by the end of the project lifespan Over the estimated 20-year lifespan of the project, the project
scenario has an NPV of USD 158 million more than the ‘without project’ scenario. The ‘project’ scenario
has a benefit to cost ratio of 4.7. The restoration only scenario has the lowest benefit to cost ratio (3.4)
and an NPV over 20 years of USD 59 million more than the ‘without project’ scenario). The ‘conservation
only’ scenario has a benefit to cost ratio of 3.4 and an NPV over 20 years of USD 82 million more than the
‘without project’ scenario.
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Since this is a publicly funded project focused on delivering public goods and services and is not expected
to generate revenues, no financial analysis has been included.
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7 Implementation Arrangements

Implementation Arrangements are described in the Funding Proposal and are repeated here for
completeness of this document. If there are differences in the information provided in the two documents
then the Funding Proposal should be considered the correct version.

NDA and Government Partner

Ecuador’s Ministry of Environment, Water and Ecological Transition (MAATE), as the GCF National
Designated Authority (NDA), will ensure that activities implemented by the project align with strategic
national objectives, priorities, and standards, including the National Climate Change Strategy, and help
advance ambitious action on adaptation and mitigation in line with national goals and needs. The EE will
engage with the NDA throughout project implementation. The NDA will contribute to the development
of the multiyear workplan and will be provided with detailed reporting on the status of project activities
and impacts. MAATE, through its Undersecretariat of Natural Heritage and Undersecretariat of Climate
Change, will also contribute to project activities and provide grant and in-kind co-financing as described
elsewhere in this proposal.

Accredited Entity

Conservation International Foundation (Cl), through its CI-GCF Agency, will serve as the Accredited Entity
(AE) for the project. The CI-GCF Agency will be responsible for the overall oversight of this project as
defined in the Accredited Master Agreement between the GCF and Cl, including technical, financial, and
administrative monitoring and supervision (through reporting, audits, and annual site visits) and review
and approval of the Executing Entity’s (EE) annual workplans and budgets. CI-GCF will also be responsible
for providing support, guidance and backstopping to the EE; monitoring of the achievement of project
results and Outputs; reporting to the GCF; and project closure and evaluation. CI-GCF will conduct these
responsibilities, and disburse GCF funds to the EE, in line with Cl’s Accreditation Master Agreement (AMA)
with the GCF. The CI-GCF Agency currently serves as AE for FP26, Sustainable Landscapes in Madagascar,
a GCF project addressing mitigation, adaptation, and sustainable livelihoods, and for FP158, Ecosystem-
based Adaptation and Mitigation in Botswana’s Communal Rangelands.

Project Governance

The project’s governance structure includes the Project Steering Committee and the Project Management
Committee. The Project Steering Committee will be comprised of the following individuals: i) the
Undersecretary of Climate Change of MAATE or his/her delegate; ii) the Undersecretary of Natural
Heritage of MAATE or his/her delegate; and iii) the Vice President of Cl-Ecuador or his/her delegate; and
will be chaired by the Undersecretary of Climate Change.

The principal functions of the Project Steering Committee will be to provide strategic guidance and
support adaptive management of project implementation, review progress and evaluation reports;
discuss problems or strategic issues that might arise during implementation, and provide support for the
necessary inter-institutional coordination and contributions to project activities. The Steering Committee
will also participate in the selection of the Project Director, through a competitive process.

The Project Steering Committee will meet at least twice per year, to review the progress of the ongoing
semester or year and to advise the Project Director on strategic and policy-related decisions. The Project
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Steering Committee will be convened by the Project Director in advance to give the members sufficient
time to schedule the meeting and agree on the agenda. The Project Director will prepare minutes of each
meeting. Extraordinary meetings of the Project Steering Committee will be convened when deemed
necessary and by request of one of its members. The Project Steering Committee may also invite key
stakeholders to support specific themes.

The Project Management Committee comprise the following individuals: i) the Director of the Marine,
Coastal and Oceanic (MAATE staff); ii) the Director of Climate Change Adaptation (MAATE staff); iii) the
Director of the Coastal and Marine Program of Cl-Ecuador; and iv) the Project Director; and will be chaired
by the Director of the Marine, Coastal and Oceanic. The MAATE staff are public employees and their
participation is not remunerated by the Project.

The Project Management Advisory Committee will meet at least four times per year to advise the Project
Director and the National Project Director (NPD) on technical matters, and to discuss challenges and
collaboration opportunities during implementation. The Project Management Advisory Committee may
invite key partners to receive advice on specific themes.

For both the governance committees, members who are government employees will not be renumerated
by GCF funds.

The NPD will be appointed by MAATE’s Undersecretary of Natural Heritage of the MAATE. The NPD will
advise the Project Director on government policies and priorities; review coherence of the project
activities, including results, risks, planning and procurement processes; advise on the project’s annual
Procurement Plan for project services and goods, and review the technical and financial quarterly project
reports to the AE.

Technical Advisory Committees will be created for each of the Components and each of the Estuaries of
the project. In the case of Component 1, the technical advisory committee will include MAATE, the Risk
Secretariat, Universities working in climate change adaptation and mitigation, and representatives from
AUSCEM. The Component 2 committee will include MAATE, the VMAP, the NCA, the Fisheries and
Aquaculture Public Research Institute, shrimp farmers, and other value chain members. The Component
3 committee will include MAATE, the Planning National Secretariat, Provincial, municipal, and Parish
governments, and representatives of the INOCAR, the Prosecutor’s Office, and Judiciary Council. At the
level of each estuary, a committee will be created to integrate the Zonal Directors of MAATE with the
planning activities of local governments and AUSCEMS representatives.

Executing Entity

Cl will self-execute this project. Cl Foundation, acting through its country office in Ecuador (sometimes
referred to in this document as “Cl” or “Cl-Ecuador”),* will be the Executing Entity (EE) for all activities of
this project. Cl-Ecuador will be responsible for project execution, management of sub-grantees and their
activities, reporting to the AE, and ensuring optimal alignment of Government of Ecuador policies and
priorities in coordination with MAE to achieve project outcomes and Fund-level goals. As EE, Cl, acting

44 All references to “Cl Ecuador” denote the actions undertaken by the project’s Cl staff employed through Cl Ecuador, a branch
office of Conservation International Foundation registered in Ecuador as an external company. The legal entity for this reference
is Conservation International Foundation. ClI Foundation will be the legal entity entering into any agreements, sub-agreements,
or MOUs used in this project.
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through its country office in Ecuador, will enter into subsidiary agreements (including sub-grant
agreements, services agreements, and MOQOUs) for this project. The CI-GCF Agency has assessed the
capacity of Cl-Ecuador and has determined it to be capable of applying Cl and CI-GCF standards and
policies in the execution of this Project. Throughout Project implementation, Cl-Ecuador will be supported
by various Cl divisions which will lend specific expertise, including Cl’s Americas Division, Conservation
Finance Division (supporting private-sector funding), and Cl’s Center for Oceans (supporting blue carbon
and mangrove restoration), and Social Policy Division (supporting safeguards and gender).

For more than 30 years, Cl has been protecting nature for the benefit of all. Cl employs more than 1,000
people and works with more than 2,000 partners in 30+ countries. Since 1987, Cl has supported more
than 1,200 PAs and undertaken interventions across 77 countries, protecting more than 601 million
hectares of land, marine and coastal areas. Cl has been operating in Ecuador for over two decades; in
the Galapagos, marine and coastal areas of continental Ecuador, Andes Choco and the Amazon to
implement conservation solutions within priority landscapes. Cl has supported the creation and
management of marine and coastal PAs, working in close collaboration with artisanal fisher associations
to promote capacity building and sustainable management measures of resources (in Galdpagos with
the spiny lobster, tuna and prawn fisheries and in mainland Ecuador, with black shell and red crab
fisheries).

Staffing

Cl-Ecuador will establish the main Project Management Unit (PMU) at CI’s office in Guayaquil. The PMU
will be headed by a full-time Project Director, who will be responsible for coordination with all
stakeholders and successful implementation of the project and attainment of results specified in the
project’s Funding Proposal, to the required standards of quality and within the specified constraints of
time and cost. The PMU will be responsible for overall project management and planning, providing
support to the execution of day-to-day activities, coordinating with the national government and project
partners, coordinating with the AE, managing and overseeing grants, and coordinating project execution
across two project offices and four estuary sites. The PMU will also include the Operations and Finance
Director, the Grants and Contracts Manager, the Project Accountant, and will receive support from the
Cl-Ecuador Senior Operations Director. Upon project inception, the Project Director in coordination with
the Operations and Finance Director will prepare a Project Operations Manual, including responsibilities,
procedures and details for a smooth and effective implementation, which will be approved by the Project
Steering Committee. The project will also have dedicated full-time staff, including Monitoring & Evaluation
Manager, Safeguards Manager, Gender Manager, Communications & Knowledge Manager, Procurement
Manager and 3 Component Leads. Additional Project staff as detailed in Annex 4 will be based in Guayaquil
and Esmeraldas.

In addition, Cl, in coordination with MAATE, will establish an Estuary Field Unit (EFU) in each of the
Project’s four target estuaries (Cayapas-Mataje, Muisne-Cojimies, Gulf of Guayaquil, and Jambeli) as
regional execution offices. These EFUs will be housed in the MAATE Provincial Directions in Esmeraldas,
Guayaquil, and Machala (as in-kind support from MAATE), and will each be led by two Cl staff: an Estuary
Coordinator and a Social Technician. Establishing EFUs in the estuaries directly involved in the day-to-day
activities of the local associations is a cost-effective strategy for achieving the goals of the project.
Evaluations on mangrove areas has shown that frequent technical support leads to sustainable change in
behavior and practices in local communities to change behavior and practices. The Estuary Coordinator
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will ensure effective liaison and coordination with local stakeholders and local governments, Component
Leads, the PMU, and the other EFUs in implementation of the project activities, and the supporting staff
will support implementation of Conservation and Stewardship Agreements with fishing associations and
in-kind grants to local NGOs and universities.

Figure 38. Project Governance

Project Steering Committee

Undersecretary of Climate Change, MAATE (Chair)
Vice President, Cl-Ecuador
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direction
Climate Change Undersecretary, MAATE

Technical
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Project
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Regional
execution

Subgrantee Organizations

Cl will provide GCF funding to several sub-grantee organizations to implement certain project activities or
sub-activities (See Annex 23 of the Funding Proposal). Cl will enter into a grant agreement compliant with
GCF requirements with each of the sub-grantees. Cl Ecuador will manage and monitor these subgrants,
will approve grantees’ annual workplans and budgets, and will have ultimate approval authority over their
activities.

PUCESE will execute activities under Component 1 in the two northern estuaries in the project: Cayapas
Mataje and Muisne Cojimies. PUCESE has prior experience working with local communities and local
associations that depend on mangrove resources as well as developing research on mangroves and
climate change. PUCESE is based close to the project area and has opened a new campus near the target
Cayapas Mataje estuary. Cl will enter into a cash grant agreement with PUCESE for the implementation of
its designated activities in Component 1. Cl Ecuador will apply risk mitigation measures and manage and
monitor in-kind sub-grants to ensure that goods are used in a manner consistent with Cl and GCF policies,
including safeguards and prohibited practices.
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FIAS will manage the Socio Manglar subaccount of the existing Socio Bosque Fund, under Output 2.2. $4
million of GCF funds will be provided to FIAS as a grant and held in an interest-bearing account apart from
other Socio Manglar subaccount funds from other contributors. Interest generated from the account will
be used by FIAS to pay Socio Manglar incentive payments to communities managing mangroves. FIAS is a
private, non-profit entity that focuses on the management, mobilization, investment and implementation
of public and private funds to finance conservation of natural resources and biodiversity, mitigation and
adaptation to climate change and environmental quality, complementing the efforts of the Government
of Ecuador. FIAS currently has over USS 100 million in five funds under its management, with contributions
from the Government of Ecuador, Germany, and Italy and other international sources. Cl has contributed
to three FIAS funds to date, including a USS 4 million in grant funds for the Ecuador Azul Fund managed
by FIAS.

Other Subgrants

Cl will also provide goods and equipment via in-kind grants to PUCESE for Component 1 activities in the
two northern estuaries and MAATE for Component 1 activities. Cl will enter into an in-kind grant
agreement (that will include Cl and GCF terms and conditions) with each sub-grantee entity. Cl Ecuador
will apply risk mitigation measures and manage and monitor these sub-grants to ensure that goods are
used in a manner consistent with Cl and GCF policies, including safeguards and prohibited practices.

Two types of grants will also be made with community AUSCEM associations as described under outcome
1. The first type of grants will cover agreements for conservation, management and restoration activities
as described under Activity 1.1.1. The second type of grants to community associations will be small cash
grants for the development of enterprises and livelihood activities as described under Activity 1.2.2.
Selection criteria for the small grants are included Appendix 5 of this document.

Cl will enter into sub-grants with local universities to support data gathering related to monitoring on blue
carbon, mangrove forest cover and socio-economic impacts of the project. Evaluation criteria for the
selection of these universities are included in Appendices 7, 10 and 11.

Other Implementation Partners

As described in section B.3, important partners will contribute to the implementation of the project but
not receive GCF resources. Cl will coordinate implementation of the project with these Implementation
Partners (detailed in Annex 23) and will enter into agreements with them as appropriate to ensure clarity
of roles and responsibilities of each party.

Cl will work with key government partners, in addition to the NDA. The VMAP will support the CSS
initiative in Output 2.1 and will support the harmonization of the legal framework under Output 3.2 .
Provincial, municipal and Parish governments/administrations are key partners who will receive technical
assistance to integrate climate-change adaptation and mangrove management measures into land-use
planning as part of Activity 3.2.1. The INOCAR, Prosecutor’s Office, and Judiciary Council will participate
in training and capacity building under Activity 3.2.2.

Partners from the private sector will contribute to and support activities in Component 2, including the
NCA, ASC, financial institutions, and the eco.bussiness Fund.
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8 Sustainability

Project investments will cover startup costs driving a paradigm shift in the institutional, organizational and
financial frameworks governing mangroves as a climate-change adaptation and mitigation tool, by both
the private and public sector. The project includes various activities, which will be sustained after the
project implementation period as explained below for each outcome.

Project Component 1: Mangrove areas under effective and climate-adapted management increased,
including through community-based management (AUSCEMSs) and protected areas implementing
climate adaptation plans

Historically, a strong network of PAs together with local stewardship by community beneficiaries directly
dependent on mangroves have together proven to be the most effective tools for maintaining and
enhancing mangrove cover, with benefits for vulnerable populations beyond their immediate boundaries.
Project investments in strengthening the administration of these areas, expanding their coverage, and
explicitly incorporating climate risks and benefits into management will consolidate a foundation that will
be institutionalized and extend beyond the project lifespan.

Sustainability beyond the project funding period will be ensured by a combination of legal, financial and
social mechanisms:

- Legal instruments. AUSCEMs and Socio Manglar agreements create legally binding terms and
agreements for community-based mangrove conservation and incentives for up to two decades.
Project investments will support training, planning and administrative support to overcome initial
establishment costs for agreements and thus scale up long-lasting coverage of these programs.

AUSCEMs establish (renewable) ten-year commitments from communities to conserve and
sustainably manage mangroves, recognized and enforced by the environmental authority. These
AUSCEM contracts, established voluntarily and with mutual consent, between the government and
community beneficiaries create strong formal commitments to mangrove protection, reinforced by
the recognition of community stewards” exclusive rights to sustainable economic uses. The Project
will ensure AUSCEM protections for a target of 70,000 ha of mangrove including continuity or renewal
of existing agreements (60,000 ha) and formalization of lapsed or new AUSCEMSs (10,000 ha). Areas
restored to mangroves under this component will be within AUSCEMs or within formally PAs to ensure
continued protection of these areas beyond project implementation. In the case of areas within
AUSCEMs, continued responsibility for ensuring protection of the restored areas will be included
within the AUSCEM agreements.

Reinforcing the terms of AUSCEMSs, Socio Manglar agreements combine both legally binding
commitments and incentive payments. The project will expand the coverage of Socio Manglar
agreements to cover an additional 20,000 ha. In addition to the financial incentive, Socio Manglar
agreements typically include additional legal provisions in their contracts beyond the terms of
AUSCEMs including financial planning, accounting, tax obligations and reporting to the environmental
authority and to the members.
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These Socio Manglar agreements embody a 10-year renewable commitment on the part of the
Government of Ecuador to sustain these areas and benefits. As noted in the project Theory of Change,
an important assumption of the project is that the government continues to be committed to the use
of AUSCEMs and Socio Manglar agreements.

The project also includes incorporating climate adaptation into the strategies of government-run
MPAs. By integrating these strategies into the management plans of these MPAs, any long-term costs
associated with them will be integrated into the regular MPA budgets. Ecuador’s MPAs already have
consistent funding annually from the government but there are also additional actions ongoing to
increase the sustainability of funding for the MPAs through two dedicated Trust Funds. This work on
MPA sustainable funding is not directly part of this GCF project but will contribute to the long-term
sustainability of the GCF investments.

- Local capacity: Legal commitments and financial commitments will contribute to reinforcing a solid
foundation of grassroots capacity built by the Project. Social capital and local livelihoods require legal
and financial instruments, and vice versa. Mangrove-based associations already have a strong
predisposition and interest in mangrove conservation, driving the signing of AUSCEM agreements
covering 60,000 ha to date. By investing in organizational and planning capacity across 59 associations
with AUSCEMs, the project will strengthen human capacity of these local organizations and PA staff
to value benefits of mangroves, including climate resilience, based on a participatory, gender-
sensitive approach. Further reinforcing local commitments to mangrove management, local
enterprises will perceive increased economic benefits through the implementation of business plans
and strategies that are economically viable and have continuity after project end.

Local capacity and knowledge will also be strengthened on GHG monitoring (Output 3.1). This capacity
for ongoing monitoring efforts will be integrated into national level GHG monitoring such that
information on mangrove loss and associated GHG emissions will continue to be monitored after the
project ends.

Project Component 2:  The private sector becomes a transformational agent for change by reducing
GHG emissions and providing financial support to conserve and restore mangroves that increase
climate resilience for other coastal populations.

Long-term sustainability is the underlying rationale for this project outcome. By recognizing and
internalizing the value of mangrove conservation and restoration in private-sector practices and
investment decisions, the project will lay the foundation for ongoing action.

In the shrimp aquaculture sector, shifting a significant proportion of production area to climate-smart
practices will lead to on-farm improvements in mangrove conservation and other climate-related
practices over 20,000 hectares of aquaculture. By linking these actions by early adopters to public-private
dialogue and market engagement, the project aims to shift policies, commercial strategies and common
practice broadly across the sector, positioning the Ecuadorian shrimp sector internationally and driving
demand and therefore further adoption of ASC/SSP certification and CSS practices. Once established as
common, profitable practices and demand grows, any ongoing investment to maintain ASC/SSP
certification status and CSS practices is expected to come from the companies themselves, either through
self-financing made possible by enhanced profitability or from private financial institutions.
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Certification schemes are designed to reward responsible farming practices. Globally, buyers in major
markets are making strong commitments to purchase farmed seafood products from certified sources
and ASC is a recognized leader in seafood certification. This growing demand provides the incentive
needed for shrimp farms to invest in more sustainable practices and to undergo the assessments
necessary to obtain certification. Once obtained the added value from the certification provides a strong
incentive to maintain standards so as to compete in the marketplace that increasingly rewards strong
social and environmental standards. Once there are early adopters of improved standards and the
incentives of certification are more broadly appreciated by the industry, there will be a strong influence
on other farms that have not yet adopted standards such as ASC, SSP or CSS. The project will remove the
knowledge barriers that are currently blocking more widespread participation in certification and by the
end of the project there will be more examples of small and medium farms that have obtained private
financing that will serve as examples for the industry and for the financial institutions that invest. The
market-based incentives created by certification, and the influence of best practice among early adopters,
combined with improved regulation (through the activities of Component 3) should mean that more
attention is paid to environmental concerns including ensuring no further clearing of mangrove beyond
the project implementation period.

Across different economic activities, the project’s structuring and strengthening of financial mechanisms
with the support of the private sector, in particular for the Socio Manglar program, will secure investments
during the project lifespan to capitalize ongoing support as well as consolidate mechanisms that can
continue to attract additional finance post-project.

In addition, development of market recognition and support for climate smart shrimp and the design and
implementation of agreements with shrimp farmers and national and international buyers will be
implemented starting the second year of the project. By midterm, 1 agreement with key market buyers
and another by the end of the project will be negotiated. This process will include of communication
events with farmers and traders (Activity 2.1). At the end of the project the role of the NCA and SSP is key
for the continuation of the involvement of market arrangements for CSS farms.

The project will expand a dedicated long-term finance mechanism to assure continuity of resources for
the Socio Manglar incentive payments for communities, and leverage commitments from the Government
of Ecuador, which will provide USS 449,000 per year for these incentives during the project (included as
co-finance). The project will contribute to capitalizing the Socio Manglar subaccount of the existing and
highly successful Socio Bosque Fund that supports community management of terrestrial forests. The
Socio Manglar subaccount has been created as part of the project preparation. The Socio Bosque Fund is
managed by the national endowment and investment fund for the environment — FIAS*. Four million
dollars (USS4 million) of GCF funding is requested to increase the capital of the Socio Manglar subaccount
and will be managed in an interest-bearing account whereas other contributions to the subaccount will
be invested according to the investment policy of FIAS. The GCF contribution is expected to leverage
additional private investment including from companies involved in shrimp aquaculture and Ecuador’s
PECC. Projections for the growth of the capitalization and use of the subaccount are provided in Appendix
12. As part of project preparation, USS 50,000 has already been provided by the ASC and US$100,000
from Cl-Ecuador to establish the Socio Manglar subaccount. By clearly demonstrating and documenting

45 Fondo de Inversion Ambiental Sostenible — FIAS.
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emissions mitigation benefits the project will also contribute to creating the necessary conditions for
results-based payments (RBPs) for mangrove conservation in the long-term.

Project Component 3: Create the enabling conditions for sustaining reductions in mangrove
deforestation and increased mangrove restoration by strengthening governance, climate change
adaptation strategies, coastal management policies, and legal enforcement.

Sustainability and long-term permanence of improvements to policies and public institutions will be
ensured by a combination of legal/regulatory instruments and institutional capacity.

A key set of outputs of this Project Outcome relate to the inclusive development of policy, planning and
legal instruments that will govern management, enforcement and government budget allocations. These
instruments will extend beyond the end of GCF funding and will include instruments at various levels:

e  GADs will have codified mangrove conservation and climate considerations in local development
plans, regulations and policy frameworks (e.g., municipal ordinances, budgets, PDOTs, COA,
integrated coastal development plans), ensuring the basis for long-term application of these
regulatory instruments guiding development and public investment.

e Harmonized public policy instruments for the management of the mangrove ecosystem (e.g.,
procedures for assuring transparency in regulation, decision making and enforcement action,
inter-agency cooperation for establishing technical standards

e Improvements in procedures at MAATE for reception and processing of complaints, enforcement
and sanctions, reflected in regulatory reforms formally adopted by Ministry and/or other public
entities.

In addition, capacity building for national and regional institutions will help ensure that institutions can
continue to monitor the effectiveness and sustainability of their actions after project completion and
improve their effectiveness. Key partners in project implementation have been, and will be, involved in
all aspects of project design and execution to ensure that they can sustain these activities after the GCF
funding concludes:

e Mangrove forest and carbon monitoring (PUCESE and other local universities). Forest monitoring
data specific to mangroves, including robust accounting of soil organic carbon, will be generated
by the project with the aim of including a robust set of data and methodologies for inclusion by
Ecuador’s MAATE in the national Forest Reference Emissions Level (FREL). Ecuador’s FREL,
generated and reported by MAATE, serves as the basis for monitoring, reporting and verification
of UNFCCC commitments as well as arrangements for results-based payments (RBP). By
incorporating this very significant carbon pool and sequestration into national monitoring,
Ecuador will be able to provide a more comprehensive accounting of emissions and reductions as
well as potentially mobilizing additional carbon finance.
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e Enforcement and judicial employees. Institutionalization of training programs, curricula and
materials developed by the program will provide the basis for ongoing replication by MAATE and
the Judicial Branch after the project concludes.
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11. Appendices

Appendix 1: (Translated from Spanish) The methodology for assessing the management effectiveness
of concessionary organizations:

1. Determining compliance with the terms of the agreement by:

Establishing the level of compliance with the commitments stipulated in the agreement issued by the
MAATE.

e Reviewing the level of compliance with the approved Management Plan, and the benefits of the
activities implemented.

e Review the most recent mapping of mangrove coverage carried out by the MAATE in each of the
concessions granted to the 20 beneficiary organizations subject to this evaluation.

2. Determine the performance of the grantee organization through:

e Interview and review of documentation.
e Interviews with other actors (i.e., institution responsible for technical assistance, authorities and
independent informant) to triangulate information and obtain independent points of view.

3. Determine performance of entity responsible for technical assistance, by:

e Interview and review of documentation.
e Interviews with other actors (i.e., beneficiary organization, authorities and independent
informant) to triangulate information and obtain independent viewpoints.

4. Determine the endorsement of the controlling authorities through:

e e Assessing performance by the MAATE through: Interview and review of documentation.
Interviewing other actors (i.e., beneficiary organization, entity responsible for technical
assistance, other authorities and independent informant) to triangulate information and obtain
independent views.

e Assess the performance of other competent authorities through: Interview and documentation
review. Interviews with other actors (i.e., beneficiary organization, entity responsible for
technical assistance, MAATE and independent informant) to triangulate information and obtain
independent views.

Bioeducar.2017. Management Effectiveness Evaluations Of Beneficiary Organisations Of Sustainable Use
And Mangrove Custody Agreements In The Provinces Of Guayas And Manabi. Integrated Management
of Marine and Coastal Areas of High Biodiversity Value in Continental Ecuador (MAE), Conservation
International Ecuador (Cl-Ecuador) and the Humanist Institute for Cooperation with Developing
Countries (Hivos), thanks to funding from the Global Environment Facility (GEF) and technical assistance
from the Food and Agriculture Organization of the United Nations (FAO).
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Appendix 2: Socio economic impact evaluation (SIE) Methodology

Socio economic impact evaluation (SIE)

The SIE has the main objective of assessing the effects from project proposed activities on environmental
and socioeconomic outcomes (i.e., climate mitigation and emissions reductions, resilience, enhanced
livelihoods). The SIE design can potentially detect an effect between treatment and control groups within
the project implementation period for the following activities:

e Management tools and incentive systems applicable to mangroves and coastal communities and
integrate climate change adaptation strategies (Activity 1.2.1).

e Implementation of Community-based Restoration Plan in 2000 ha of newly forested area (Activity
1.2.2).

e Implementation of 10 agreements for the financial sustainability of the National Incentive Program
Socio Manglar (Activity 3.1.1)

e Develop agreements with private companies to increase reforestation and community resilience
targets (Sub-Activity 3.1.2)

In addition to collecting baseline data and monitoring the indicators of the selected activities, the SIE will
require collecting additional data on observable covariates to create the counterfactual, i.e., what would
have happened in the absence of the intervention (Ferraro, 2009; Ferraro & Hanauer, 2014). Data
collected will be used in measuring the difference between treatment units (e.g., communities, mangrove
plots) and control units against intermediate outcomes as the project progresses, which would be
indicative of trends of the long-term outcomes. The programmatic activities are set to test the projects
theory of change and to show how the project activities improve the current conditions (e.g., land use
and land cover change, resilience, and socioeconomic) relative to desirable conditions in coastal localities
in Ecuador. However, capturing an effect from the indicators selected that are related to intermediate
outcomes will require collecting quality data and scientific rigorous methods. It will be difficult to
demonstrate desirable changes or to detect an effect in the six years of the project for several of the
proposed activities; those effects may be detectable in the longer term, beyond the project’s life.

Impact Evaluation Design

Rigorous SIE methods help to assess effectiveness: what works, what does not, and the causal effect on
desired outcomes from interventions. Conducting a SIE is also important because the design of the
intervention can lead to unintended consequences or spillover effects; for example, restricting fishing in
one location can lead to overfishing in other locations (Pfaff & Robalino, 2017). If not done properly a
policy or program assessment can provide biased results because in most interventions the treatment is
not randomly assigned to the units of interest. In consequence, the results do not capture the treatment
effect on the outcome or overestimated effects, whether these are positive or negative (Imbens &
Wooldridge, 2009; Khandker, Koolwal, & Samad, 2010).

For situations where randomized controlled trials are not possible, researchers rely on observational or
guasi-experimental approaches for SIE, which account for the identification of the counterfactual
approaches and provide a rigorous solution to empirically quantify the counterfactual scenario to
attribute the causal impacts to the interventions (Woodhouse et al., 2015). A quasi-experimental design
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for SIE controls for the non-random allocation of interventions and reduces bias in the estimated impacts
through a matching procedure. Additionally, SIE contributes to providing the scientific evidence to test
whether the causal changes are connected to the policy intervention pathways and reveals the ways the
program is leading or not to the outcomes, e.g., improved incomes, less mangrove degradation,
sustainable yields. Conducting an SIE would also help untangle interdependencies and feedbacks between
the elements in the social-ecological system, as in the case of Ecuador (Figure 1).

Confounding Social & Biophysical Variables

® 2@ ~@® >
A
Interventions Mechanisms Proximate outcomes ULTIMATE OUTCOMES
Moderators

Figure 1. Simple exemplification of the causal pathways of connecting ovals and directionality. The graph depicts
how the local interventions in Ecuador (green oval) affect the proximate outcomes which lead to ultimate high-
level outcomes (ovals in blue). The source of confounding variables (white ovals) are the elements of the coupled
social-ecological systems. The values for these variables will be collected through different instruments. The
directionality of the causal pathway is indicated by arrows. The pathway is moderated by variables represented
with a gray oval, some of which may have an effect at local or regional level; these moderators (e.g., participation
in community activities, community capacity) affect the magnitude of the impact of the interventions or the
mechanism. The causal relationship conforms the assumptions in the theory of change to be tested through the
impact evaluation design.

The theory of change for the SIE design relies on fitting models using measurements on observable
covariates known to affect the treatments and the outcomes, or both (Ferraro & Hanauer, 2015; Pan &
Bai, 2018). Some of the covariates include data from the ecological system (e.g., land use change,
temperature, precipitation, hydrology, water biophysical characteristics) and the social system (e.g.,
community governance structure, decision making processes, and management). We will use social
science tools like questionnaires, Likert scales, ranking scales as well as biophysical science methods like
remote sensing to collect relevant data. We will apply all data collection instruments to a random sample
of treated and control units of analysis (e.g., pixels, participating and non-participating households,
communities). We will gather additional information with key informants directly in charge or working on
the intervention activities. To conduct the comparison across treatment versus control groups, we will
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randomly select units of analysis. We will estimate a sample size large enough to provide sufficient
statistical power to detect a treatment effect between units (Ellis, 2010).

The treatment variable is a dichotomous measurement on whether the unit of analysis is exposed to the
intervention or not. The outcome variables are continuous longitudinal or categorical data values
measured for the units and periods relevant to the SIE (e.g., index of socioeconomic status changes, levels
decentralization in community decision-making, avoided carbon emissions). We will use a matching
procedure to reduce selection bias when estimating the impact that can be attributable to the
intervention in the presence of systematic differences between treated and control or the counterfactual
units. The procedure involves pairing treatment and comparison units that are similar in terms of their
observable characteristics that affect the outcome and treatment (Rubin & Thomas, 1996). We will build
the counterfactual based on selected observables. These socioeconomic and biophysical temporal and
spatial data will enable us to implement several econometric modelling technics. For example, to identify
the counterfactual, we will use propensity score matching (PSM) to match treated with untreated units
based on observable covariates. PSM is used to quantify the probability of receiving the intervention (Guo
& Fraser, 2014). Specifically, the control and treated units would have similar distributions of confounding
characteristics of the respective unit of analysis (e.g., elevation at pixel level, assets for households, and
institutional governance for communities).

In addition, we will implement a Multilevel or Hierarchical Model with matching (MLM or HLM) of nested
data to what nested factor help explain differences within and across units. Researchers will use HLM for
data that have a clustered structure where individual units are nested into clusters (e.g., pixels or
households nested into regions, into provinces, into countries). This approach is intended to avoid bias
that can arise from omission in the matching techniques model of individual and/or cluster-level
confounders (Arpino & Cannas, 2016; Arpino & Mealli, 2011). Once we have identified the pool of
matched treated and control units of analysis, we can measure the difference to get the average
treatment effect on the treated (ATT) by using difference-in-difference, post matching regression, time
series analysis, and multilevel models (Jones & Lewis, 2015).

The SIE will be implemented in year two for the baseline and in year five and six for the endline. For this
sub-activity the support of Social Science at Cl will be key for the design of the monitoring system and the
processing and analysis of the information. Also, the project will implement service agreements with local
universities in Ecuador for the data gathering and training.
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Appendix 3: Methodology for Identification of Priority Areas for Mangrove Reforestation

The following procedure was applied for the selection of potential mangroves to be restored:

A set of polygons was established consisting of mangroves registered in 1999, 2006 or 2016 and no longer
appearing in 2018.

For this group of polygons, five criteria were analyzed:

1.
2.

Area: patch size (polygons smaller than one hectare were eliminated).

Connectivity with current mangroves: Percentage of the perimeter of the polygon that connects
with current mangroves.

Proximity to ports: Distance to the nearest port to the polygon.

Shape index: Ratio between the surface area of the polygon and the surface area of a polygon of
equal perimeter.

Maximum vulnerability: Referred to the CIIFEN vulnerability assessment. To integrate the CIIFEN
vulnerability data (six criteria), the ‘very high’ and ‘high’ categories were prioritized for each
census sector. For each census sector, the number of criteria corresponding to these categories
was counted. That is, each census tract could have a rating from 0 to 1. O corresponds to census
tracts where no criteria were rated ‘very high’ or ‘high’. While a census tract with a score of 6
corresponds to a site of ‘high vulnerability’ for the six criteria analyzed. This integrated result was
crossed with the mangrove polygons and each polygon was assigned the maximum number of
prioritized criteria in that polygon.

Each of the above criteria was categorized on a priority scale of low, medium and high.

Each of these categories received a rating, as follows: low (1), medium (2) and high (3).

To define the overall prioritization, these partial ratings were added together.

The overall sum was reclassified into three categories: low, medium and high.
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Appendix 4: Site Selection Criteria for Reforestation Areas

Conservation Priority

Why is the site important for biodiversity or ecosystem services?

Is information about the site’s importance available? What types of
information? Do you have access to this information?

If additional assessments are undertaken to assess conservation priority,
bear in mind the need for baselines to be used for future monitoring.

Does coastal autonomous local governments with mangroves have as a
priority to include the mangrove ecosystem in their territorial planning
and environmental management?

Does the autonomous governments consider the health of the mangrove
ecosystem within their scope to confer environmental licensing to shrimp
farms in its administrative territory?

Threats to biodiversity or
ecosystem services

What are the major threats and how difficult will it be to address them?

Who is responsible for the major threats?

Are the conservation activities you might include in an agreement
sufficient to reduce or eliminate the threat? If not, what else is needed in
the overall strategy for the site?

Can the government offer guarantees so that the threats to mangroves
caused by human activity are successfully combated?

Resource users as an
effective conservation
partner

How are they organized? What is their governance
structure?

How are decisions made? If through traditional
structures, how are women or other marginalized
people included?

Do they have elected leaders? For how long? What is
their role?

Who can provide consent on behalf of the
community?

How can we ensure that decision-makers reflect
community-wide perspectives?

Do they have traditional resource management rules?
What kinds of rules?

How are rules enforced?
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What are the main institutional or capacity weaknesses of the resource
users?

Do resource users carry out communal activities? What types of activities?

What are their main economic activities? Do these activities differ
between men and women or other social groups (e.g., youth)?

Are there established markets for their products? If so, who are the main
buyers?

Resource rights

Who owns and who uses land and resources? (e.g., A man might own the
land, but his wife is the one who farms it.)

Who holds legal rights over resources to be protected (land titles, use
rights, benefit, sharing rights)? If users are not owners, how will their
rights and needs be respected?

Are there conflicts of use between different resource users?

If resource users do not hold legal rights, do they have customary rights?
Can they exclude others from using the resources to be protected? How?

Can legal rights be obtained by/transferred to the resource users? How?

Is the carbon sequestration coming from restoration areas included in a
claim for an institution?

Legal context

Do overlapping rights conflict with conservation objectives (e.g.,
subsurface mineral rights)?

What legal options do resource users have to protect their resources?

Is the rule of law reliable (e.g., application of penalties by authorities,
effective court system)?

What options are there for legal protection in the long term (e.g., transfer
of resource rights, protected area establishment, etc.)? How viable are
these options?

New legal tools will be designed to assign tenure and custody rights over
the restored areas.
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Policy context

What are the likely effects on the project of supportive policies (e.g.,
government support for community-based management) and of
unfavorable policies (e.g., policies that promote habitat conversion)?

Are there policies that will directly impact the implementation of
conservation agreements (e.g., plans for hydroelectric dam construction)?

What previous conservation and/or development efforts have taken place
with this group of resource users or in the area?

Will local governments include in their territorial planning: funds,
ordinances and actions for the conservation of mangroves?

Implementation capacity

What is the conservation (or other) mission of the proposed implementer?

Do they have good relationships with the community or a track record of
good relationships in similar places?

Do they have experience in implementing relevant activities (e.g.,
community engagement, reforestation, species management, patrolling,
etc.)?

Do they have good relationships with local, regional and national
authorities to support the implementation of the activities in the field?

Do they have good relationships with shrimp producers to support the
implementation of the activities in the field?

Do they have experience engaging with marginalized populations (such as
women, ancestral users, youth, etc.)?

What are their weaknesses? Do they need support from other partners?

If additional partners are needed (e.g. to deliver development benefits
such as fisheries extension services), who are they and what is their
capacity?
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In the event that this becomes a long-term agreement, is the implementer
prepared to accept this responsibility or is there an alternative vision for
long-term management?

Stakeholder and conflict
analysis

Who are the main stakeholders who can influence use of the resources to
be protected under the conservation agreement?

Which actors need to be engaged to ensure success of the
agreement?

Are there organizations undertaking related activities in the area?
Do their efforts offer potential synergies?

What existing or potential conflicts are there among the resource
users? Are they caused by internal or external factors? What are they?

Are there parties who will not be involved directly in the project but
who will experience impacts that must be considered?

What options are there for managing existing or potential conflicts that
you have identified?

Could there be duplication of investment and efforts due to high interest
from other organizations to invest in similar issues to the GCF initiative?

Project costs

What are the expected costs of designing and negotiating the conservation
agreement?

What are the expected opportunity costs (e.g. the value of forgone timber
harvests; see p. 2)? What are the expected costs of the anticipated
conservation activities? What is the expected cost of the benefit package?
(for detailed explanation, see Annex 3)

Once the agreement is signed, what are the expected operating costs
(salaries for the engagement team, travel, workshops, etc.)?

What are the expected costs of biological and socioeconomic monitoring?

What are the expected costs of long-term technical support?
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What are the expected costs of capacity building, training, communication,
equipment, supplies that can be covered by local government, universities
or AUSCEMSs?

Financing options

What potential sources exist to fund design of the agreement and
implementation of activities, as well as long-term sustainable funding?
(bilateral and multilateral institutions, corporate and private donors,
foundations, payments for ecosystem services, etc.)

What financing mechanisms might be considered for long-term financing
of the site? (PES, REDD+, government support, trust funds, corporate
offsets, etc.)

What are the expected costs of fundraising activities to secure long-term
financing?

Could financial mechanisms such as debt swaps or taxes reductions paid
by aquaculture sector be applied to invest in the conservation of the
mangrove ecosystem?

Management sustainability

What will be the medium and long-term management needs for the site?
Such needs can include resource management and governance, as well as
management of a long-term conservation agreement if that is part of the
potential project vision.

Who can take responsibility for these management needs?

What investments might be required to ensure the needed management
capacity?

What commitment mechanisms should be assumed by the mangrove
users so that they support the sustainability of the actions implemented
by the project?

What legal mechanisms should be implemented to ensure the
commitment of the authorities regarding mangrove conservation?

Exit Strategy

How long will the conservation investor need to support the conservation
agreement?

How will the conservation agreement transition away from dependence
on the conservation investor?

How long will the implementer need to be directly involved in the
conservation agreement?

How will the conservation agreement transition away from dependence
on the implementer?
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How to ensure that the technical capacity achieved is transferred and used
at different academic, private, political and social levels?
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Appendix 5: Criteria for evaluation of grant applications support to micro- and small enterprises of
mangrove community associations.

Selection . - Association 1 Association 2 Association 3
o Points Description
Criteria
Are women included as
1. Women's 10 voints members of the AUSCEM? In
involvement P what percentage? Are they
part of the ASUCEM board?
Are NGOs, Universities, or
2. Access to other organizations directly
technical 10 points | supporting the AUSCEM in
support implementing, monitoring,
and reporting?
The number of direct
3. Number of 10 points fishermen and their families
beneficiaries P that receive benefits from the
AUSCEM.
The members of the
AUSCEM have been directly
4. Access to mvglygd in the tralnlqg
. . activities that the project has
training and 5 points |. .
imbrovements implemented in the Estuary.
P Is the new knowledge being
implemented in the
AUSCEM?
Has the AUSCEM been
. providing the reports directly
5. Compliance Spoints [ to MAATE annually? Do the
reports to MAAE
reports have been
approved?
6. Use and Have any infractions and
Custody 10 points [ affectations to mangrove
Agreement areas in the past two years?
Decisions of the Technical ~ [MAATE
7. Evaluation of Committee conformed by
- Evaat | MAATE, PUCESE, Cl,and  [¢!
the technical 50 points other organizations
proposal g : PUCESE
Other
Total (100%)
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Appendix 6: The Value of Mangroves in Ecuador for Flood Risk Reduction

UNIVERSITY OF CALIFORNIA

- SNTA CAUL

The Value of Mangroves in Ecuador for Flood Risk Reduction

An analysis for Conservation International in support of a Green Climate Fund proposal with the
government of Ecuador

Professor Michael W. Beck & Dr. Pelayo Menéndez
University of California Santa Cruz

Overview

Mangroves provide coastal protection by reducing the flooding that would occur from storms
and the resulting damages to people and property if these mangroves were absent. The ‘avoided
damage’ valuation approach uses the cost of damages prevented by mangroves to estimate the
value of mangroves (see Figure 1). This value is estimated using a combined set of process-
based storm and hydrodynamic models. The models (i) identify the area and depth of flooding;
(i1) run model scenarios with and without mangroves; (iii) for five storm frequency events, 1 in
5, 10, 25, 50, 100-yr driven by the frequency of local storm data. Flood extent and depth data are
overlaid on produced capital stock and population, downscaled to 90 x 90 meters to identify a
probabilistic distribution of flood damages (risk) and avoided damages (habitat benefits). Based
on work recently developed for the World Bank Changing Wealth of Nations project (Lange et
al. 2021) we estimated flood risk and mangrove benefits for three time periods 1996, 2010 and
2015, with global data on the historical distribution of mangroves.

Methods

Below we summarize the core methods and models. These methods have been applied in
previous projects to assess the value of mangroves for coastal protection in the Philippines,
Jamaica and globally (Menéndez et al. 2018, Beck et al. 2019a,b, Menéndez et al. 2020, Lange et
al. 2021). These models have been extensively validated (Menéndez et al. 2018, 2019, 2020). We
use this approach in coastal profiles (from land to sea) spaced 1 km apart for all mangrove
coastlines. We group profiles to create core 20-km study units.

(i) Estimate offshore dynamics from storms. We first define the atmospheric events (e.g.,
cyclones and extratropical storms) that could affect the profiles in each study unit. These
storms could be hundreds of miles away from the coast. We identify the maximum waves
and sea levels (i.e., surge) driven by these storms. The data sets on tropical cyclones and
waves are global and provide locally specific information from more than 7,000 historical
cyclones (Knapp et al., 2010) and 32 years of data on waves and sea level, respectively.
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(i1) Estimate nearshore dynamics. Once we resolve offshore dynamics, we obtain maximum
waves and storm surge on the seaward side of each profile. These waves and storm surge
interact with the sea floor and other nearshore features (e.g., islands), which affects water
height and direction through shoaling, refraction, diffraction, and breaking processes.

(iii) Estimate the effects of mangrove habitat on flood reduction. Waves and storm surge are
dissipated as they propagate through the mangrove forest towards the shore. We developed
and validated a model in the Philippines that assesses the effects of mangroves on waves and
storm surge and calculates the resulting flood height at the coast. We use the maximum flood
height of each storm to reconstruct long term time series. Then, we apply an extreme value
analysis to obtain 1-in 5, 10-, 25-, 50- and 100-year extreme sea levels at the coast.

(iv) Calculating impacts by developing flood maps. To estimate the extent and depth of
flooding onshore due to extreme sea levels at the coast (1-in 5, 10, 25, 50 and 100 year). We
use a GIS model that intersects flood height with topography and accounts for hydraulic
connectivity (i.e., ensuring that flooding in a 90m x 90m cell is physically connected to
nearest neighboring cell). The outcome of this stage are flood maps for different return
periods (1-in- 5, 10, 25, 50- and 100-years) with and without mangroves for each of the 3
years assessed, 1996, 2010, and 2015 (see Figure 2 for an example flood map).

(v) Assessing Consequences by valuing flood risk and mangrove benefits. The expected
flood risk and benefits provided by mangroves are assessed socially and economically. We
intersect the  flood maps  with  population data from  GHS-POP
(https://ghsl.jrc.ec.europa.eu/ghs_pop2019.php) and built stock data from the Penn World
Table version 9.1 (https://www.rug.nl/ggdc/productivity/pwt/). This intersection gives the
number of people and the value of assets to coastal flooding. We determine flood damage
using depth-damage curves, which identify the flood damage that would occur at specific
water depths. Two sources of information have been used to obtain these damage curves: the
EU Joint Research Centre (JRC) (Huizinga et al., 2017) and US Hazus (Scawthorn et al.,
2006).

Additionally, we use data from the Ecuadorian census identifying the distribution of the
overall population and those living in poverty. The latter is defined in the census as “Poverty
due to Unsatisfied Basic Needs (UBN)” using a multidimensional poverty measure
developed in the 1980s by the Economic Commission for Latin America and the Caribbean
(ECLAC). The method covers five dimensions (economic capacity, access to basic
education, access to housing, access to basic services and overcrowding) and within each
dimension there are indicators that measure deprivation.
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Figure 1: Key Steps and Data for Estimating the Flood Protection Benefits Provided by Mangroves. Step
1. Offshore dynamics: Oceanographic data are combined to assess offshore sea states. Step 2.
Nearshore dynamics: Waves are modified by nearshore hydrodynamics. Step 3. Habitat: Effects of
mangroves on wave runup are estimated. Step 4. Impacts: Flood heights are extended inland along
profiles (every 1 km) for 1in 10, 25, 50, 100-yr events with and without mangroves to estimate impacts.
Step 5. Consequences: The consequences to land, people and built capital damaged under the flooded
areas are estimated (adapted from Beck et al., 2019a). © PuntoAparte.
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Results
The maps below summarize a few of the key results provided in the attached spatial databases.

Figure 2: Projected flooding in Ecuador with (in blue) and without (in red) mangroves for a 1 in 25-year
storm event based on the methodology of Menendez et al. (2020).
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Figure 3: Mangroves Distribution and their Annual Expected Benefit for flood risk reduction by parish
across Ecuador (2010).
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Figure 4: Mangrove Distribution and their Annual Expected Benefit for flood risk reduction by parish

across Guayaquil.
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Figure 5: Annual Expected Benefit for flood risk reduction to people by parish across Guayaquil.
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Figure 6: Annual Expected Benefit for flood risk reduction to people living in poverty by parish across
Guayaquil.

AEB of mangroves (Rural Poor People)

AEB of mangroves (Urban Poor People)

(2T B

AEB (# People) AEB (# People)
— 11w —3 11w
Bl 10 100 10 100
100 - 1,000 100 - 1,000
Bl 1000 B > 1.00

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 172



350

300

250

200

150

100

50

Figure

155000
154000
153000
152000
151000
150000
149000
148000

147000

7. Change in Mangrove Distribution in Ecuador 1996, 2010, 2015.

Mangrove Loss (ha)

-3.82%

(1996-2010)

1995 2000 2005 2010 2015 2020

Figure

60000000
50000000
40000000
30000000
20000000
10000000

0

Figure

1995

8. Change in Flood Risk on Mangrove Coastlines 1996, 2010, 2015.

AER to Stock

+58%
(2010-2015)
+33%
(1996-2010)
1990 1995 2000 2005 2010 2015 2020

9. Change in Mangrove Benefits in Ecuador for Flood Risk Reduction 1996, 2010, 2015.

AEB to Stock (mill. USD)

+19%

(2010-2015)
-29%

(1996-2010)

2000 2005 2010 2015 2020

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 173



Literature Cited

Beck, M. W.,, |. Losada, P. Menendez, Reguero, B.G., P. Diaz Simal, F. Fernandez. 2018. The global flood
protection savings provided by coral reefs. Nature Communications 9:2186.

Beck, M. W., N. Heck, S. Narayan, P. Menéndez, S. Torres-Ortega, |. J. Losada, M. Way, M. Rogers, L.
McFarlane-Connelly. 2020. Reducing Caribbean Risk: Opportunities for Cost-Effective Mangrove
Restoration and Insurance. The Nature Conservancy, Arlington, VA.

Beck, M. W., Torres, S., |. J. Losada, A. Espejo, S. Abad, S. Narayan. 2019. The Flood Protection Benefits
and Restoration Costs for Mangroves in Jamaica: Technical Report. World Bank, Washington.

Huizinga, J., De Moel, H. & Szewczyk, W. 2017. Global flood depth-damage functions - Methodology and
the database with guidelines.

Knapp, K. R., Kruk, M. C., Levinson, D. H., Diamond, H. J. & Neumann, C. J. 2010. The international best
track archive for climate stewardship (IBTrACS) unifying tropical cyclone data. Bull. Am.
Meteorol. Soc. 91, 363-376.

Lange, G-M, M. W. Beck, V. Lam, P. Menéndez, R. Sumaila. 2021. Lange, G-M, M. W. Beck, V. Lam, P.
Menéndez, R. Sumaila. 2021. Blue natural capital: mangroves and fisheries in G. M. Lange et al.
(eds). Changing Wealth of Nations 2021: Managing Assets for the Future. World Bank,
Washington.

Menéndez, P., Losada, I. J., S. Torres-Ortega, S. Narayan, M. W. Beck. 2020. Global flood protection
benefits of mangroves. Scientific Reports 10:4404.

Menéndez, P., Losada, I. J., M. W. Beck, S. Torres-Ortega, A. Toimil. 2019. Assessing the effects of using
high-quality data and high-resolution models in valuing flood protection services of mangroves.
PLoS ONE 14(8): e0220941.

Menéndez, P., Losada, I. J., M. W. Beck, S. Torres-Ortega, A. Espejo, S. Narayan, P. Diaz-Simal, GM Lange.
2018. Valuing the protection services of mangroves at national scale: The Philippines. Ecosystem
Services 34:24-36.

Scawthorn C, Flores P, Blais N, Seligson H, Tate E, Chang S, et al. 2006. HAZUS-MH Flood Loss Estimation
Methodology. Il. Damage and Loss Assessment. Nat Hazards Rev. 2006; 7: 72-81.

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 174


https://www.nature.com/articles/s41467-018-04568-z
https://www.nature.com/articles/s41467-018-04568-z
https://www.axa.com/en/press/publications/AXA-XL-Mangrove-Insurance-Report
https://www.axa.com/en/press/publications/AXA-XL-Mangrove-Insurance-Report
https://www.dropbox.com/sh/bdgme6r5g8c98a4/AADFEAwNQDTSGdoQAMXCwn0ra?dl=0&preview=Flood+Protection+Benefits+and+Restoration+Costs+of+Mangroves+in+Jamaica+(UCSC+2019).pdf
https://www.dropbox.com/sh/bdgme6r5g8c98a4/AADFEAwNQDTSGdoQAMXCwn0ra?dl=0&preview=Flood+Protection+Benefits+and+Restoration+Costs+of+Mangroves+in+Jamaica+(UCSC+2019).pdf
https://doi.org/10.2760/16510
https://doi.org/10.2760/16510
https://www.nature.com/articles/s41598-020-61136-6
https://www.nature.com/articles/s41598-020-61136-6
https://journals.plos.org/plosone/article?id=10.1371/journal.pone.0220941
https://journals.plos.org/plosone/article?id=10.1371/journal.pone.0220941
https://www.sciencedirect.com/science/article/pii/S2212041618301232
https://doi.org/10.1061/(ASCE)1527-6988(2006)7:2(72)
https://doi.org/10.1061/(ASCE)1527-6988(2006)7:2(72)

Appendix 7: List of eligibility criteria to select universities to support the collection of socio-economic
monitoring data

The following is a list of suggested criteria to help Cl-Ecuador select universities that would conduct
household surveys for the socioeconomic data collection and monitoring in participating villages and
control villages as part of the proposed project Activity 3.1.1. The list can be extended to include criteria
related to more specific climate change measures related to vegetation change, soil sampling in mangrove
habitat and wetlands. This is an idealized list and universities may not be able to check all suggested
criteria, as such, the list is proposed to help guide the selection process.

Expertise in Social Sciences. Strong departments or faculties specializing in social sciences (e.g., sociology,
anthropology, economics, environmental studies, development studies). Faculty and students from these
units and disciplines would have a solid foundation for conducting household surveys and for
understanding socioeconomic factors associated with climate change adaptation and mitigation through
the protection of mangroves and wetlands.

Field Research Experience. A track record of conducting field research in rural or remote areas of Ecuador,
preferably in coastal areas. Experience in working with communities, understanding local contexts, and
adapting research methodologies to challenging environments is ideal.

Collaboration with local organizations. University units with established partnerships with local NGOs,
community-based organizations, or government agencies in rural areas, especially in coastal areas. Having
connections with local entities will facilitate access to remote communities and enhance community
engagement.

Sensitivity to Local Culture and Traditions. University units, faculty, and students that demonstrate
cultural sensitivity and an understanding of the local customs and traditions of the communities in the
project area is critical. Respectful engagement with the community is crucial for obtaining accurate data
and fostering trust.

Expertise in Survey Design and Implementation. Faculty or research teams with demonstrated expertise
in household survey design and application. This includes knowledge of survey design, sampling
techniques, questionnaire development, and data collection protocols (including ability to comply with
Conservation International’s Internal Review Board and/or current local University’s ethics protocol for
research with human subjects). Experience in using digital survey tools or mobile data collection methods
such as KoboTool Box, is highly desirable. Strong ethical and professional values guide engagement with
individuals in communities whose beliefs, values, and culture are important to protect and respect.

Data Management and Analysis Skills. Strong capabilities in data management and analysis, including
proficiency in data cleaning, data entry, data coding, and statistical analysis using software such as SPSS,
STATA, or R. Individuals with data visualization, detail-oriented, and capable of managing large datasets
efficiently are desirable.

Geographic Information System (GIS) Specialists. Faculty and students who can analyze and visualize
geospatial data are desirable. These skills are essential for mapping, spatial analysis, and data visualization
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to enhance the understanding of the project's spatial dynamics and contribute to decision-making
processes.

Geographic and Ecological Understanding. Priority will be given to university faculty and students with a
good understanding of the local geography and ecosystems along Ecuador's coastlines. Having this
knowledge can contribute to better contextualization of the project objectives, and reasons for data
collection, and enable the identification of relevant socioeconomic and environmental variables for
analysis.

Community Engagement and Capacity Building. This project has strong community engagement and
capacity-building components, as such, university units and faculty who are willing to engage in training
local field assistants, involving community members in the data collection process, and promoting
participatory approaches to research is desirable.

Multidisciplinary Approach. We value and encourage multidisciplinary collaborations across various
fields, including natural sciences, environmental studies, climate change, and policy. Faculty and students
with multidisciplinary, transdisciplinary, or interdisciplinary approaches can provide a more holistic
understanding of the project's objectives and facilitate integrated data analysis.

Language Skills. Given that the surveys and data collection will be conducted in rural areas, proficiency in
Spanish is essential, and having knowledge (both written and spoken) of other local languages is
preferable.
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Appendix 8: CSS Criteria for Suitable Aquafarms

Criteria Type Details Data Source
Filteri K ly grid til
Proximity to Roads |t‘er|r‘1g eep only grid tiles OpenStreetMap
Criteria <=2km
Proximity to Filtering Keep only grid tiles ) .
Populated Areas Criteria <=2 km High Resolution Settlement Layer 2019
Proximity to Coastal F|It‘ern‘1g Keep only grid tiles Ecuador Administrative Boundaries
Border Criteria <=2km
Filtering s Clark Labs dataset
Presence of ponds Criteria Grid tiles overlap (https://clarklabs.org/aguaculture/).
High:<=1.5m
Elevation Sc-orln.g Low:>2.8m Copernicus GLO-30 DEM
Criteria
Weight: 3/12 (25%)
High: <=2%
Slope SCOMINg || e > 2.5% ALOS World 3D - 30m DEM
Criteria
Weight: 1/12 (8.3%)
High: Areas
affected by storm
surge atalertlevel 1
Storm Suree Height Scoring Project NOAH Storm Surge Advisory Level
g g Criteria Low: Areas without | 1 Hazard Map

storm surge
warning at SSA 1
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Weight: 2/12

(16.67%)

High: <=3 km
Proximity to Existing Scoring )
Mangroves (2020) Criteria Low: >5 km Global Mangrove Watch

Weight: 3/12 (25%)

High: <=3 km
Proximity to
Historical Scoring Low: >5 km

lobal M Watch

Mangroves (1999 - Criteria Global Mangrove Watc
2019)

Weight: 2/12

(16.67%)

Tool applied in the platform Climate Smart Shrimp Tool. https://ci-aquafarm-mapping.web.app/

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 178


https://data.unep-wcmc.org/datasets/45
https://data.unep-wcmc.org/datasets/45
https://ci-aquafarm-mapping.web.app/

Appendix 9: Business plan overview

e Executive summary: This section details how climate smart shrimp will be implemented in the
farm and what it wants to accomplish. It includes the mission statement and information about
the leadership, employees, operations, location and environmental goals of the operation.

e Farm description: This overviews the business’s plan and vision. It will include the company’s
name, business structure, and an overview of the target market. It also should state the number
of hectares and other information related to the portion of the market that it will attend. It
should also include a section that outlines the company’s history and evolution.

e Market analysis: The market analysis includes details of the competition and plans on how the
climate smart shrimp differentiate. It also explains how the company fits in with the industry
and details its strengths and weaknesses. This section details the target market, the marketing
channels and the expected consumer demand for the product or service. Research should also
show how easy or difficult it will be to increase market share.

e Service or products: This section details the products and services offered. It can include pricing,
product lifespan, benefits, and similar products and competitors. You want to show the
difference between your product or service and how it will rise above the competition. Other
topics in the section can include production and manufacturing processes, research and
development, company patents, and proprietary technology.

e Marketing and sales: This part explains how the company plans to attract and retain customers,
it outlines a clear distribution channel, and defines planned advertising and marketing
strategies. It can also describe the types of media used for those strategies and campaigns.

e Financial projections: Includes the company’s financial planning and financial statements,
balance sheets, and other documents. New businesses can include targets and estimates for the
first years of the change in the operation, including the CSS practices. It can also outline the
company’s potential investors and what financial assistance the company may need. Also, this
section includes the budget, with detail staffing, development, manufacturing, and marketing
costs.

e Appendices
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Appendix 10: Criteria to Select Universities for Evaluation and Strengthening Capacity to Generate
Climate Risks Information, Including Mangrove Cover Monitoring

The following is a list of suggested criteria to help Cl-Ecuador to select universities that would generate
climate risks information.

Expertise in climate risk: Strong departments or faculties specializing in climate risk (hazard,
vulnerability, and exposure) analysis. Faculty and students from these units and disciplines would have a
solid foundation for conducting analysis based on information on current and future hazards and risks
already available in key sources of climate information such as IPCC reports, NAPAs/NAPs, National
Communications to the UNFCCC and other sources.

Data Management and Analysis Skills. Strong capabilities in data management and analysis, including
proficiency in data cleaning, data entry, data coding, and statistical analysis using software such as SPSS,
STATA, or R. Individuals with data visualization, detail-oriented, and capable of managing large datasets
efficiently are desirable.

Risk disaster reduction: Relevant experience in the design and implementation of disaster risk reduction
and/or climate change adaptation at the local level.

Geographic Information System (GIS) Specialists. Faculty and students who can analyze and visualize
geospatial data are desirable. These skills are essential for mapping, spatial analysis, and data
visualization to enhance the understanding of the project's spatial dynamics and contribute to decision-
making processes.

Geographic and Ecological Understanding. Priority will be given to university faculty and students with a
good understanding of the local geography, climate information and ecosystems along Ecuador's
coastlines. Having this knowledge can contribute to better contextualization of the project objectives,
and reasons for data collection, and enable the identification of relevant socioeconomic and
environmental variables for analysis.

Community Engagement and Capacity Building. This project has strong community engagement and
capacity-building components, as such, University Units and Faculty who are willing to engage in training
local field assistants and local governments representatives involving local governmental members in
the process, and promoting participatory approaches to research is desirable.

Multidisciplinary Approach. We value and encourage multidisciplinary collaborations across various
fields, including natural sciences, environmental studies, climate change, and policy. Faculty and
students with multidisciplinary, transdisciplinary, or interdisciplinary approaches can provide a more
holistic understanding of the project's objectives and facilitate integrated data analysis.
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Appendix 11: Criteria to Select Universities for Bluecarbon analysis

The following is a list of suggested criteria to help Cl-Ecuador to select universities that would
implement the bluecarbon analysis.

Expertise in Mangrove Ecology: Senior staff with experience in mangrove ecology and ecosystem-level
carbon estimation. Faculty and students from these units and disciplines would have a solid foundation
for conducting research in different strata of mangrove ecosystems.

Field Research Experience: Previous experience in conducting forest inventories and carbon
measurements in mangrove ecosystems. Teams with academic publications that report on carbon, in
particular in mangrove ecosystems, will be highly considered.

Expertise in logistics capacity: Previous experience to execute forest carbon inventories in the Gulf of
Guayaquil.

Community Engagement and Capacity Building. This project has strong community engagement and
capacity-building components, as such, university units and faculty who are willing to engage in training
local field assistants, involving community members in the data collection process, and promoting
participatory approaches to research is desirable. Experience working with local communities and
mangrove ecosystems in the Gulf of Guayaquil will be highly considered.

Laboratory facilities: Access to analytical laboratory facilities to analyze for total carbon (and nitrogen)
in soils and plant tissue samples through the dry combustion method.

Data Management and Analysis Skills. Strong capabilities in data management and analysis, including
proficiency in data cleaning, data entry, data coding, and statistical analysis using software. Individuals
with data visualization, detail-oriented, and capable of managing large datasets efficiently are desirable.

Geographic Information System (GIS) Specialists. Faculty and students who can analyze and visualize
geospatial data are desirable. These skills are essential for mapping, spatial analysis, and data
visualization to enhance the understanding of the project's spatial dynamics and contribute to decision-
making processes.
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Appendix 12: Socio Manglar subaccount information

Background

In 2008, Ecuador’s Ministerio del Ambiente, Agua y Transicion Ecoldgica (MAATE) created the Socio
Bosque Program whose main objective is the conservation of native forests and moorlands in Ecuador.
Socio Bosque provides economic incentives to farmers and Indigenous communities that voluntarily
commit to the conservation and protection of their native forests, moorlands or other native vegetation.
The Socio Bosque Program is supported financially by the government of Ecuador and donors. Long-term
annual funding is also provided for the Socio Bosque Program from the Socio Bosque Fund, which is
managed by Fondo de Inversion Ambiental Sostenible (FIAS)*.

FIAS is a private, non-profit entity that focuses on the management, mobilization, investment, and
implementation of public and private funds to finance conservation of natural resources and biodiversity,
mitigation and adaptation to climate change and environmental quality, complementing the efforts of the
Government of Ecuador. FIAS began operations in 2000 and, as of September 2021, was managing USD
122.6 million*” in Funds and projects. The Funds managed by FIAS are:

Protected Areas Fund (Fondo de Areas Protegidas)

Socio Bosque Fund (Fondo Socio Bosque)

Social Responsibility and Sustainability Fund (Fondo de Responsabilidad Social y Sostenibilidad)
Wildlife Fund (Fondo de Vida Silvestre)

Galapagos Invasive Species Fund (Fondo de Especies Invasoras de Galdpagos)

Galapagos Fund (Fondo Galdpagos)

Bioeconomy Technical Assistance Fund (Fondo de Asistencia Tecnica Bioeconomia)

Zero Carbon Fund (Fondo Carbono Cero)

Contributors to funds or programs administered by FIAS include the governments of Ecuador, France,
Germany, Italy, Norway, as well as global NGOs and the private sector.

Conservation International (Cl) has contributed to three of the FIAS funds:

1. Ecuador Azul subaccount of the Protected Area Fund (Fondo de Areas Protegidas (FAP)):
Capitalized with US$2 million from the Global Environmental Fund (GEF) and US$4 million from
Cl and the Walton Family Foundation to support Marine Protected Areas. The subaccount is
currently providing financial resources to seven Marine Protected Areas to support ongoing
management costs.

46 www.fias.org.ec/en/home
47 FIAS 2022. Fondo de Inversién Ambiental Sostenible. Brochure Institucional. https://fias.org.ec/wp-
content/uploads/2022/02/Brochure_FIAS2022_compressed.pdf ; accessed May 2023.
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2. Fund for the control of Invasive Species in Galapagos, (Fondo para el Control de las Especies
Invasoras de Galagapos (FEIG)): Created in 2007 and starting operationsin 2012, FEIG contributes
to the prevention, control and eradication of introduced species to preserve the ecosystem, the
environmental and economic viability of the production systems of the Galapagos Archipelago.

3. Socio Bosque Fund: Created in 2012 as a sustainable financing strategy to support the “Socio
Bosque” Forest Protection Program. This Fund includes five different ‘windows’:

e The Socio Bosque sinking fund component started with the support of KfW with an initial
investment of USS$5,463,256 and in 2014 expanded by USS$5,405,780 to support
conservation areas in Yasuni Biosphere Reserve. Later that year through the KfWw, the
governments of Norway and Germany provided additional support of US$12,740,642 for
the implementation of the project REDD+ Early Movers (REM). In 2017, the GCF project
FP019 invested US$2,568,159 for direct payments to Socio Bosque agreements with
Indigenous communities to be implemented until 2022.

e Paramo subaccount created in 2020 with the contribution of Produbanco to support
three paramo communities. Produbanco has provided US$200,000 to the subaccount.

e The Chachi-Kofan sub-account is aimed at conservation projects and integrated forest
management in Chachi and Kofan communities. Funding for this endowment fund comes
from Cl. The current balance of this subaccount is approximately USS$1 million.

e Achuar subaccount, created in 2021 and received US$347,160 from projects financed by
the government of France. This subaccount was created to co-finance the Socio Bosque
incentives in the Achuar Territory to support strengthening the governance and decision-
making of the Achuar nationality.

e Socio Manglar subaccount: Created in 2021 with initial contributions of US$100,000 from
Cl and USS50,000 from Ecuador’s Aquaculture Stewardship Council (ASC). This
subaccount is to provide incentive payments for the Socio Manglar Program, which
focuses on management of mangroves.

Socio Manglar subaccount

Summary of the subaccount

The purpose of the subaccount is to contribute to the financing of incentives paid to community groups
as part of the Socio Manglar Program. The program provides incentive payments to community groups
with management responsibility for mangroves. Under the Socio Manglar Program, this responsibility is
governed by agreements signed between AUSCEM community associations and MAATE. Increasing the
coverage of mangroves that are managed under AUSCEMs and building the capacity of community
associations with AUSCEM agreements is the primary focus of Component 1 of the GCF project.

Contributions to the Socio Manglar subaccount may be endowment contributions or sinking funds and
will be managed by FIAS in the FIAS Mercantile Trust in Quito, in accordance with the general practices
established by the FIAS Investment Committee. In the case of endowment contributions, only the net
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returns generated from investments of the capital will be used by the Socio Manglar Program. The capital
of the Socio Manglar subaccount will be preserved and increased to guarantee the continuous flow of
resources in the long term.

As part of the proposed GCF project, US$4 million would be added to the capital of the subaccount
(currently approximately US$162,000 including investment returns on the original US$150,000). The GCF
funds will be provided by Cl as a grant and an endowment contribution, and held in an interest-bearing
account with only the interest used for the Socio Manglar Program. If the interest payments are not
needed for use in a particular year, they will remain in the interest-bearing account. . Funds contributed
by contributors other than the GCF will be managed according to the investment policy set by the FIAS
investment committee. Hence the subaccount will have at least two separate bank accounts: one interest-
bearing account for the GCF funds and one investment account for funds from other contributors that are
invested in accordance with the FIAS investment policy.

To support the Socio Manglar Program, the Government of Ecuador and the REM*® program currently
provides US$449,000 per year in incentive payments to community organizations involved in mangrove
protection as part of the Socio Manglar Program. These direct payments will continue from the
Government during the period of the GCF project alongside payments made from the Socio Manglar
subaccount.

Socio Manglar subaccount Operations

The operation of the Socio Manglar subaccount will follow operating procedures described in Appendix
13. Key points are summarized as follows.

Fund management for the non-GCF resources

Investment policies are established by the Investment Committee that supports the FIAS Board (see
Appendix 13). For endowment contributions, capital may not be used and only the net income generated
by the capitalization of such endowment contributions may be used. The principal of the Socio Manglar
subaccount must be preserved and increased to guarantee the continuous flow of resources in the long
term. It is estimated that the Socio Manglar subaccount will grow between 6-7% each year, depending on
the decisions of the FIAS Investment Committee (see Appendix 13). If returns exceed 7%, a portion of the
returns in excess will be recapitalized for the purpose of increasing the Socio Manglar subaccount capital.
In the case of sinking fund resources, these will be invested according to their specific grant agreement.

When the Socio Manglar subaccount does not generate net returns of at least 6%, all returns will be
allocated to co-finance the incentives of Socio Manglar agreements. In the event that the execution of the
annual budget is less than the approved budget, the Technical Committee may recommend to the Socio
Bosque Fund Board that these funds be transferred to the following year's budget or be capitalized.

48 https://prem.fias.org.ec/en/home/
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The costs of managing the investments in Ecuador shall be financed by the net yields of the Socio Manglar
subaccount. These costs will depend on what has been agreed by FIAS for the general management of
funds according to the general practices established by the FIAS Investment Committee and those applied
for other funds abroad and those established in the Socio Bosque Fund agreement and its Procedures
Manual.

Technical Committee
The Technical Committee of the Socio Manglar subaccount is constituted by the following members:

e the Manager of the Socio Bosque Project or their delegate, who chairs the Committee;

e the Executive Director of Cl-Ecuador or their delegate, who shall act as Secretary of the Committee
and prepare the minutes of the Committee's meetings;

e one representative for each additional contributor;

e the Executive Director of FIAS or their delegate, with voice, but without vote.

Decisions in the Committee shall be made by absolute majority, which means with half plus one of the
votes of those attending the Committee. The Committee's recommendations and decisions shall be duly
recorded in meeting minutes and kept on file. The preparation and management of the committee
meeting minutes is the responsibility of Cl-Ecuador as the Committee's Secretariat.

The powers and responsibilities of the Committee are:

(i) Review and approve FIAS reports on the administrative and financial management of the
Mangrove Subaccount.
(ii) Request to the Socio Bosque Fund Board the approval of the Operational Annex of the Socio

Manglar subaccount, as well as the amendments to the same.

(iii) Approve the activities that are considered a priority and that could be supported with the net
income generated by the Socio Manglar subaccount and prepare the Annual Work Plan (AWP)
and its respective budget.

(iv) Present the AWP with its corresponding budget to the Socio Bosque Fund Board for approval.

(v) Once the AWP and its respective budget have been approved by the Socio Bosque Fund
Board, send instructions to FIAS to make the respective disbursements.

(vi) Evaluate the technical follow-up and monitoring reports prepared by the Socio Bosque
Program of the activities co-financed by the Socio Manglar subaccount and approve such
reports.

(vii) Review and approve the previous year's execution reports, financial returns obtained in the
previous year and availability for execution in the current year, presented by FIAS.

(viii)  Review and approve the settlement report of the Accession Agreement prepared by the Socio
Bosque Program if required.

Payments

Disbursements will be made directly by FIAS to the beneficiaries (community associations managing
mangroves under AUSCEM agreements) selected by the Socio Manglar subaccount Technical Committee.
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GCF Project: Contractual Relationship and Flow of Funds

Cl, through its country office in Ecuador (EE), will enter into a sub-grant agreement with FIAS that is
compliant with Cl and GCF requirements. Signature of the agreement between Cl and FIAS is scheduled
in the project implementation timetable (Annex 5) for Q4 of year 1.

The EE will disburse USS$4 million of GCF funds to FIAS at the beginning of Year 2 of the project.

Projections of costs, income, yield and subaccount balance

Projections for the growth of the Socio Manglar account are provided in Figure 39 and Figure 39. These
projections are based on the following default assumptions:

Cost assumptions

e Growth in the Socio Manglar program is based on the assumptions made in the GCF project about
growth in the number of communities managing mangroves through AUSCEM agreements and
receiving Socio Manglar incentive payments. These assumptions include some further growth of
the Socio Manglar program beyond the end of the GCF project implementation period.

e Nochange is assumed in the current method for calculating the value of Socio Manglar incentive
payments (except for increased cost in line with inflation — see point below).

e Costs are subject to an assumed annual increase of 2% due to inflation (annual average inflation
from 2013 to 2022 was 1.8%; consumer price index inflation is projected by the World Bank to
remain below 2% until 2026%).

Income assumptions

e The Government of Ecuador (through MAATE) continues to directly support the costs of Socio
Manglar for an amount equivalent to its current contributions during the GCF project. Beyond the
current project (Year 7 onwards), the contributions increase in line with the assumed inflation
rate. MAATE’s own costs for administration and monitoring related to its current contributions
continue to be covered from its own budget and increase in line with inflation.

e Existing and anticipated funding from Cl that contributes to the Socio Manglar Program continues
in the early years of the project (indicated in the table as the Time CO; funding).

e Funding from MAATE’s planned Carbon Zero program (PECC) starts to contribute to the Socio
Manglar Program in Year 2 of the GCF project. Contributions in Year 2 and 3 are assumed to be
USS150,000 and then rise to USS300,000 in Year 4. These contributions are then assumed to
remain constant and rise in line with inflation. An assumption is introduced that the private sector
contributions will decline a few years after the project ends. This is introduced into the model as
a halving of support in year 11 and then continued support at that level up to year 20 (but
assuming annual increases in line with inflation).

e Investment returns generated from the investment account portion of the Socio Manglar
subaccount (i.e. the non GCF portion) is assumed to be available for programming based on
interest generated in the previous year and starting in Year 1. A net investment return of 6.5% is

49 https://thedocs.worldbank.org/en/doc/e408a7e21ba62d843bdd90dc37e61b57-0500032021/related/mpo-
ecu.pdf. Accessed May 2024
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assumed to be available (net of FIAS costs). The 6.5% figure is based on the stated objective of
achieving returns of 6 to 7% annually. For comparison, between 2019 and 2023 the actual
investment return of the Socio Bosque Fund, of which the Socio Manglar subaccount is part, was
between 7.3% and 8.6% annually.

e Interest generated from the $4 million of GCF funds is assumed to achieve an average interest
rate of 3.5%. Current rates available from banks in Ecuador are significantly higher than this but
it is assumed they will reduce over time.

Assumptions about direct contributions to the Socio Manglar subaccount

e Any income from private sector contributions (e.g. the Carbon Neutrality program) and the
returns from the Socio Manglar account that is not needed to cover costs in a particular year is
assumed to be reinvested into the capital of the Socio Manglar subaccount (investment portion).

e Anyincome from interest earned on the interest-bearing account (i.e. the GCF proceeds) is used
for incentive payments, or, if any portion of it is not needed in a particular year, then the
remaining GCF proceeds are returned to (or remain in) the interest-bearing account. For the
avoidance of doubt, there should be no investment of GCF Proceeds and interest earned on GCF
Proceeds should be only generated from holding GCF Proceeds in the interest-bearing account.

e USS$4 million from the GCF project contributes to the Socio Manglar subaccount capital at the start
of Year 2 of the proposed GCF project, thereby generating a full year of interest in Year 2 that
becomes available to use in year 3.

e USS1 million is raised from ASC partners over the course of the GCF project. The model assumes
this will be added to the subaccount capital in payments of US$250,000 each year for project
Years 2 to 5.

An additional important assumption is that the strategy for growth of the Socio Manglar subaccount will
be revisited regularly (at least annually) to update projected costs, income and contributions to the
subaccount. The long-term objective is that the combination of interest and investment income generated
from the subaccount and ongoing government payments based on current amounts (adjusted for
inflation) are able to cover all the incentive payments needed by the Socio Manglar Program. Changes to
any of the assumptions mentioned above will affect the projections presented here. As shown in Figure
39, the costs are covered during the first ten years and the Socio Manglar subaccount would still be
growing although this growth would be slowing by year 10. Figure 40 shows that under current
assumptions the Socio Manglar costs are also covered after 20 years. However, the longer-term projections
are highly variable to changes in assumptions including those about growth of the Socio Manglar Program
(i.e number of communities involved and the size of areas they are managing), inflation rate, investment
performance, direct contributions from government and the carbon zero program (PECC) and the timing
and value of contributions into the Socio Manglar subaccount. Regular revisiting of the assumptions and
revision of the projections and strategy for attaining the long-term objective of covering Socio Manglar
costs is therefore essential.
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Figure 39. Projected costs, income, Socio Manglar subaccount balance and funds available for
programming for the first 10 years of operation

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034
Project year 0 1 2 3 4 5 6 7 8 9 10
Costs
Direct incentives payments 449,000 449,000 449,000 497,412 565,380 640,895 715,023 766,161 807,929 841,881 882,783
Inflation on incentives 8,980 8,980 9,948 11,308 12,818 14,300 15,323 16,159 16,838
Admin support (including inflation) 9,160 9,160 9,160 10,147 11,534 13,074 14,586 15,630 16,482 17,174 18,009
Monitoring + tech support (Including inflatic 91,596 91,596 91,596 101,472 115,337 130,743 145,865 156,297 164,817 171,744 180,088
Total financial needs 549,756 549,756 558,736 618,012 702,199 796,020 888,292 952,388 1,004,551 1,046,958 1,097,717
Direct Income
GoE incentives 449,000 449,000 449,000 449,000 449,000 449,000 449,000 457,980 467,140 476,482 486,012
Carbon Neutrality program 150,000 150,000 300,000 306,000 312,120 318,362 324,730 331,224 337,849
GoE admin + monitoring 100,756 100,756 100,756 111,619 126,871 143,817 160,451 171,926 181,299 188,918 198,097
GCF - sinking fund
Cl private donor (TIME CO2) 7,404 7,404
Investment return from the GCF interest
bearing account available for SM program 140,000 142,891 143,471 143,471 143,471 143,471 143,471 143,471
Investment return from the SM subaccount
available for SM program 10,530 11,214 37,360 65,788 105,814 144,950 165,860 185,699 205,055 224,438
Total 557,160 567,690 710,970 887,979 1,084,551 1,148,102 1,209,992 1,257,600 1,302,338 1,345,151 1,389,866
Net Benefit (i.e available for reinvestment) 17,934 152,234 269,967 382,352 352,083 321,700 305,212 297,787 298,193 292,149

Socio Manglar Subaccount contributions (with GCF interest being spent or reinvested)

AsC 50,000

cl 100,000

2023 interest on ASC and ClI contribution 12,000

ASC partners 250,000 250,000 250,000 250,000

Reinvestment 10,530 152,234 187,360 365,788 352,083 321,700 305,212 297,787 298,193 292,149
Unused interest from the interest-bearing

account that remains in account - 82,608 16,563 - - - - - -
GCF interest-bearing account contribution 4,000,000

Anual contributions 162,000 10,530 402,234 437,360 615,788 602,083 321,700 305,212 297,787 298,193 292,149
Invested portion balance 162,000 172,530 574,764 1,012,124 1,627,912 2,229,995 2,551,695 2,856,907 3,154,694 3,452,887 3,745,036
GCF interest bearing acct balance - - 4,000,000 4,082,608 4,099,171 4,099,171 4,099,171 4,099,171 4,099,171 4,099,171 4,099,171
Socio Manglar subaccount balance 162,000 172,530 4,574,764 5,094,732 5,727,083 6,329,166 6,650,866 6,956,078 7,253,865 7,552,058 7,844,207
Interest from GCF interest bearing account

available for SM program 140,000 142,891 143,471 143,471 143,471 143,471 143,471 143,471
Investment return from the SM subaccount

available for SM program 10,530 11,214 37,360 65,788 105,814 144,950 165,860 185,699 205,055 224,438

Annex 2: Feasibility Study, Ecuador Mangroves GCF - 188



Figure 40. Summary of 20-year projection for the costs, income and subaccount balance

2024 2029 2034 2039 2044
Project year 0 5 10 15 20
Costs
Direct incentives payments 449,000 640,895 882,783 1,030,420 1,135,523
Inflation on incentives 11,308 16,838 20,212 22,274
Admin support (including inflation) 9,160 13,074 18,009 21,021 23,165
Monitoring + tech support (Including inflatic 91,596 130,743 180,088 210,206 231,647
Total financial needs 549,756 796,020 1,097,717 1,281,858 1,412,608
Direct Income
GoE incentives 449,000 449,000 486,012 536,597 592,446
Carbon Neutrality program 306,000 337,849 186,506 205,918
GoE admin + monitoring 100,756 143,817 198,097 231,226 254,811
GCF - sinking fund
Cl private donor (TIME CO2) 7,404
Investment return from the GCF interest
bearing account available for SM program 143,471 143,471 143,471 143,471
Investment return from the SM subaccount
available for SM program 105,814 224,438 269,342 296,564
Total 557,160 1,148,102 1,389,866 1,367,142 1,493,210
Net Benefit (i.e available for reinvestment) 352,083 292,149 85,284 80,602

Socio Manglar Subaccount contributions (with GCF interest being spent or reinvested)

ASC 50,000

Cl 100,000

2023 interest on ASC and Cl contribution 12,000

ASC partners 250,000

Reinvestment 352,083 292,149 85,284 80,602

Unused interest from the interest-bearing
account that remains in account - - - -
GCF interest-bearing account contribution

Anual contributions 162,000 602,083 292,149 85,284 80,602
Invested portion balance 162,000 2,229,995 3,745,036 4,229,013 4,643,119
GCF interest bearing acct balance - 4,099,171 4,099,171 4,099,171 4,099,171
Socio Manglar subaccount balance 162,000 6,329,166 7,844,207 8,328,184 8,742,290

Interest from GCF interest bearing account

available for SM program 143,471 143,471 143,471 143,471
Investment return from the SM subaccount
available for SM program 105,814 224,438 269,342 296,564
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Risk factors and mitigation measures to reduce risk in the assumptions

of the financial analysis.

The projections in the financial analysis for the Socio Manglar subaccount include risks and possible

variations. The main risks are:

Risk

Mitigation measure

Reduced political support for the
implementation of the PECC initiative
during changes in administration

There is a growing interest of Ecuadorian and transnational
companies in the program. There are currently 50 companies
that signed the commitment agreement and are requesting the
Ministry to go forward. Supporting these initiatives and
pressure is important. CI-E is part of several business alliances
that are committed to reduce environmental impacts. CERES
(Corporacion Ecuatoriana para la Responsabilidad Social &
Sostenibilidad) and WBCSD Ecuador - CEMDES (World Business
Council for Sustainable Development) are examples of that.

Return on the investment that may
reduce in the following years.

We have conservatively used a 6.5% rate for estimating the
investment return on the invested portion of the Socio Manglar
subaccount. For comparison, between 2019 and 2023 the
actual investment return of the Socio Bosque Fund was
between 7.3% and 8.6% annually despite significant volatility in
financial markets during that period.

For the interest-bearing account we assume an interest rate of
3.5%, which is at the lower end of the range of deposit interest
rates that have been available in Ecuador between 2008 and
2022%°. Higher rates are available currently.

Government support for Socio Manglar.

The current administration has committed to continue with the
Socio Bosque Program (PSB) and also expand it. This
commitment is reflected in the co-financing letter from MAATE.
If this changes in the next administrations and the government
stops supporting PSB, then Cl would make conservation
agreements directly (AUSCEMs-CI) with “results-based
incentives” if funding could be secured.

Change in the current method for
calculating the value of Socio Manglar

Costs are linked with the number of hectares included in Socio
Manglar and we are not expecting changes in the method for
calculation of payments. In the financial model we
conservatively assume an annual increase in incentive

%0 https://data.worldbank.org/indicator/FR.INR.DPST?locations=EC
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payments in line with inflation although this is not typically
practiced by MAATE.

Recent changes in the regulation of the Socio Bosque Program
are related to the number of years of the agreements, so this
initiative is a way to give permanent support to the areas.

USS1 million is raised from ASC partners
over the course of the GCF project

If the project partners (Cl, MAATE, FIAS) are not successful in
raising the assumed USS$1 million , we may have to reduce the
number of hectares included in the Socio Manglar program,
particularly over the longer term. Note that the financial model
assumes some additional expansion of community mangroves

beyond what is planned in the GCF project.

Appendix 13: Operational Annex: Regulations for the administration and operation of the Socio
Manglar subaccount (Unofficial English Translation)

PRESENTATION

In accordance with the provisions of the Resource Management Agreement of the Socio Bosque
Special Contribution Fund (the "Management Agreement”), the Socio Bosque Special
Contribution Fund ("FSB") may receive resources from any contributor through an adhesion
agreement, which may include specific procedures for the operation of the resources it receives,
as long as they do not affect its general purpose. Conservation International Foundation Ecuador
(Cl-Ecuador), with the support of the Aquaculture Stewardship Council (ASC), has committed to
contribute with an endowment contribution to the FSB for the creation of the Mangrove
Subaccount (the "Socio Manglar Subaccount), as a mechanism to co-finance the incentives of
the Socio Bosque Project (PSB), whose yields contribute to the payment of incentives to the
organizations that participate in the Mangrove Chapter (Socio Manglar) of the SBP.

This operational annex shall also apply to future donors to the Mangrove Subaccount.

Quito, April 13th, 2021.

1. OBJECTIVE OF THIS OPERATIONAL ANNEX

To regulate the administration and operation of the Mangroves Subaccount within the SBF
according to the Administration Agreement and the Accession Agreement to the SBF signed
between the SBP, Cl-Ecuador and FIAS. These regulations shall apply to all accession
agreements signed for the purpose of contributing to the Mangrove Subaccount.

2. POLICIES FOR THE ADMINISTRATION OF THE MANGLARES SUB-
ACCOUNT
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Contributions to the Mangrove Subaccount may be capitalization or extinguishable contributions
and will be managed by FIAS in the FIAS Commercial Trust in the city of Quito, in accordance
with the general practices established by the FIAS Investment Committee for investments in
Ecuador. Therefore, the policies detailed below will be automatically modified when the FIAS
Investment Committee changes them. FIAS will inform the FSB Board of Directors, the Technical
Committee and the contributors to the Mangrove Subaccount immediately of any changes. The
investment policies of FIAS in Ecuador are attached as Annex 1 to this Operational Annex.

In the case of endowment contributions, its capital may not be used and only the net income
generated by the capitalization of such endowment contributions may be used. The capital of the
Mangroves Subaccount must be preserved and increased to guarantee the continuous flow of
resources in the long term. It is estimated that the Mangrove Subaccount will grow between 6-7%
(net yield) each year, depending on the decisions of the FIAS Investment Committee.

If the Mangrove Subaccount generates net returns of more than 7% of the total value of the
Mangrove Subaccount as of December 31 of each year, at least part of the return in excess of
7% (net return) will be recapitalized for the purpose of increasing the Mangrove Subaccount
equity.

In years when the Mangroves Subaccount does not generate net returns of at least 6%, all returns
generated by the Mangroves Subaccount will be allocated to co-finance the incentives of the PSB
agreements, selected jointly with the contributors.

In the event that the execution of the annual budget is less than the approved budget, the
Technical Committee may recommend to the FSB Board that these funds be transferred to the
following year's budget or be capitalized.

The costs of managing the investments in Ecuador shall be financed by the net yields of the
Mangrove Subaccount. These costs will depend on what has been agreed by FIAS for the general
management of funds according to the general practices established by the FIAS Investment
Committee and those applied for other funds abroad and those established in the Socio Bosque
Fund agreement and its Procedures Manual.

In the event of termination of the adhesion agreement signed with Cl-Ecuador or another donor
of the Mangroves Subaccount, the equity contributions will remain in the FSB and their net income

must be used exclusively for the co-financing of the incentives of the PSB agreements, selected
jointly with the contributors.

3. THE MANGROVE SUBACCOUNT TECHNICAL COMMITTEE
3.1 Creation of the Technical Committee

For the execution of the Accession Agreement, the Technical Committee of the Mangrove
Subaccount is created, which will be constituted by the following members:
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a. The Manager of the Socio Bosque Project or his delegate, who chairs the
Committee,

b. The Executive Director of Cl-Ecuador or his delegate, who shall act as Secretary
of the Committee and prepare the minutes of the Committee's meetings,

C. One representative for each additional contributor,

d. The Executive Director of FIAS or his delegate, with voice, but without vote.

The members of the Technical Committee shall not receive remuneration or compensation for
travel expenses.

3.2 Meetings

The Committee shall meet ordinarily at least two (2) times a year, and the first meeting shall be
held within the first quarter of the year, based on the proposed date submitted for such purpose
by the Chairman, and extraordinarily when two (2) of its members so request.

3.3 Solicitation

Once the date for the ordinary meeting has been set, the members of the Committee shall be
notified in writing by the Secretariat of the Technical Committee at least ten (10) calendar days
prior to the date set. Extraordinary meetings shall be called by the Chair at the request of at least
two (2) of its members. The calls for extraordinary meetings shall be made by the Secretariat,
which shall be notified in writing, attaching the agenda, at least ten (10) calendar days prior to the
date of the meeting.

3.4 Headquarters

The meetings shall be held at the FIAS offices located in the city of Quito and by exception, raised
by the Chair of the Committee or two (2) members, they may be held in other locations or through
virtual platforms.

4. RULES OF PROCEDURE
4.1 Agenda of the Committee's meetings

The agenda shall be defined by the Chair, after taking into account the criteria of the members of
the Committee. The agenda shall be subject to the general interests for the efficient operation
and execution of the Mangrove Subaccount, in accordance with the Accession Agreement, and
shall always be attached to the respective meeting notices.

In the event that one or more of the members of the Committee deem it necessary to include a
matter in the agenda, not previously considered, and which should, due to its importance, be
considered by the Committee, it may be included, provided that it has been submitted to the
Chairman for approval at least five (5) days prior to the meeting. The Chair shall decide on its
acceptance or rejection at least two (2) days prior to the meeting and shall immediately notify the
other members of the Committee of the new matter.

4.2 Information for Committee Members
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Preparatory material. For the proper exercise of their functions, the members of the Committee
shall have access at least five (5) days in advance to the information that is relevant for decision
making, except for emergency situations that prevent them from complying with this term. The
preparation of such information shall be the responsibility of the Committee's Secretariat.

The information will be available to Committee members at the FIAS and Cl-Ecuador offices and
will also be sent by e-mail or by any other suitable means to facilitate its review and availability.

4.3 Acts

The minutes of the meetings shall be kept by the Secretary of the Committee, who shall record
the matters discussed, the decisions adopted, the votes and everything related to the agenda.
The minutes shall be signed by the Committee members present.

The following original copies of the minutes shall be made and delivered as follows:

One copy for each additional contributor,
A copy for FIAS,

One copy to MAAE-PSB, and

One copy for Cl-Ecuador.

4.4 Recommendations and decisions

The Committee's recommendations and decisions shall be duly numbered and kept on file; the
preparation and management of this file is the responsibility of Cl-Ecuador as the Committee's
Secretariat.

Decisions in the Committee shall be made by absolute majority, which means with half plus one
of the votes of those attending the Committee.

5. POWERS AND RESPONSIBILITIES OF THE MANGROVE SUBACCOUNT
TECHNICAL COMMITTEE

The powers and responsibilities of the Committee are as follows:

a. To review and approve FIAS reports on the administrative-financial management
of the Mangrove Subaccount.

b. To know and request to the FSB Board the approval of the Operational Annex of
the Mangroves Subaccount, as well as the amendments to the same.

C. Approve the activities that are considered a priority and that could be supported
with the net income generated by the Mangroves Subaccount, and prepare the Annual
Work Plan (AWP) and its respective budget.

d. Present the AWP with its corresponding budget to the FSB Board for approval.

e. Once the AWP and its respective budget have been approved by the FSB Board,
send instructions to FIAS to make the respective disbursements.

f. Evaluate the technical follow-up and monitoring reports prepared by the PSB of

the activities co-financed by the Mangroves Subaccount and approve such reports.
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g. To review and approve the previous year's execution reports, financial returns
obtained in the previous year and availability for execution in the current year, presented
by FIAS.

h. To review and approve the report on the settlement of the Accession Agreement
prepared by the PSB.

6. OPERATING CYCLE OF THE MANGROVES SUBACCOUNT
6.1 Mangroves Subaccount Annual Budget

The Technical Committee will present to the FSB Board of Directors the annual budget and the
AWP based on the financial projection of the Mangrove Subaccount yields.

6.2 Objectives of the Mangroves Subaccount and Activities to be financed with the net
income of the Mangroves Subaccount

6.2.1 General Purpose:

e The Parties agree to contribute to the conservation and sustainable use of
Ecuador's mangroves, through the creation of the Mangroves Subaccount in the
Socio Bosque Special Contribution Fund with the purpose of contributing to the co-
financing of the incentives for the conservation of Ecuador's mangroves provided by
the MAAE, within the framework of the Socio Bosque Project.

In the case of extinguishable contributions, FIAS will use them for the payment of incentives to
the selected organizations jointly with the contributors.

In the case of endowment contributions, the returns of the Mangrove Subaccount may be used to
finance incentive payments and other activities agreed upon by the Mangrove Subaccount
Technical Committee.

6.3 Disbursements

Disbursements will be made directly by FIAS to the beneficiaries selected by the Mangrove
Subaccount Technical Committee.

7. MONITORING AND TECHNICAL SUPERVISION

The organizations supported by the Mangroves Subaccount shall be monitored technically and
financially according to the periodicity established in the Socio Bosque Project Manual. The
Technical Committee will be responsible for evaluating the technical monitoring reports of the
performance of the Mangroves Subaccount and will determine the success of the activities
supported with the returns from the Mangroves Subaccount.

FIAS must submit to the FSB Board, the Mangrove Subaccount Technical Committee and the

Mangrove Subaccount contributors the financial and accounting follow-up reports of the
Mangrove Subaccount incentives paid and the administration costs.
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The Technical Committee shall analyze the reports submitted by FIAS and request additional
information if deemed appropriate. The analysis of the reports may generate a request for
clarification or expansion of the reports received.

Committee members may also make on-site monitoring visits to the agreements for which
incentive funding was approved to check the conservation status of the area under conservation.
The cost of these visits may be funded by the Mangroves Subaccount if approved by the Technical
Committee.

8. APPLICABLE COSTS FOR THE MANAGEMENT OF THE FSB'S MANGROVE
SUBACCOUNT BY FIAS

The compensation for administrative costs of FIAS established in the FSB Accession Agreement
between the MAAE, Cl-Ecuador and FIAS include:

a. For patrimonial contributions, the provisions of the FSB Procedures Manual shall
apply.
b. For extinguishable contributions, a percentage of 5% (five percent) will be applied

on the amounts administered during the year.

9. SCHEDULE OF MEETINGS AND DISBURSEMENTS

Activities Quarter Quarter Quarter

1 2 3

The Technical Committee evaluates the final
reports on the execution of resources and
projects for the previous year.

Evaluates next year's AWP and budget,
ensuring  complementarity ~ with PSB
investments.

IApproves activities to be funded and submits|
AWP and budget to the FSB Board for|
approval.

The FSB Board approves the AWP and
budget.

FIAS executes the respective disbursements.

The activities are executed.

The organization sends the financial
information to FIAS six (6) months after|
signing the agreement. And at the end of the
fiscal period (January-December of each
ear), in the established formats.

The organization holds meetings with CI-
Ecuador and/or PSB to report on the execution|
of activities six (6) months after
implementation.

The beneficiary organizations send the
financial information to FIAS and make the
final technical report to the PSB on the
investment made during the year.
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