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Annex 7 
Risk Assessment and Management 



1. Risk factors and mitigations measures (max. 2 pages)  

 

Environmental and social risks are considered in the Environmental and Social Action Plan (Annex 12a). Gender-
specific risks are considered in the Gender Assessment (Annex 4a) and Gender Action Plan (Annex 4b). 
 
For probability: High has significant probability, Medium has moderate probability, Low has negligible probability 
For impact: High has significant impact, Medium has moderate impact, Low has negligible impact 

 

Selected Risk Factor 1  

Category Probability Impact 

Technical and operational Medium Medium 

Description 

 
Ineffective implementation of project activities due to technical and operational capacity limitations of national 
partners. Stakeholder consultations undertaken during the project development phase highlighted capacity gaps within 
national entities/organisations, with many stakeholders expressing the need to build capacity through the project. 
 

Mitigation Measure(s) 

 

Capacity building and development is a cross-cutting priority of the proposed project. The project is designed to 
concurrently address capacity development needs across all four pillars of an effective multi-hazard early warning 
system, based on the needs and priorities expressed by national stakeholders. Capacity building and capacity 
development activities will be instituted at multiple levels (from national to community level) and will comprise multiple 
modes of engagement – including hands-on technical training and workshops, peer-to-peer learning, training-of-
trainers, youth engagement curricula, and international study tours. Operational capacity limitations will be further 
addressed through the establishment of a Project Management Unit (PMU) to provide expertise in project management, 
financial management, procurement, logistics, communications, and technical issues.  

 
The mitigation measures outlined above are expected to lower the probability of the risk occurring to Low. 
  

Selected Risk Factor 2  

Category Probability Impact 

Technical and operational Medium Medium 

Description 

 
Inefficient and/or ineffective implementation of project activities due to lack of sufficient risk management 
procedures and inadequate monitoring and evaluation (M&E) policies: The HACT micro-assessment of the 
national Executing Entity (EE)1 – Ministry of Tourism and Environment (MTE), formerly Ministry of Climate Change, 
Environment and Energy (MCCEE) – was unable to verify any procedures for identifying and managing risks at the 
organisational level, or formal documentation of ongoing risk assessment at the project level. Lack of written policies 
or guidelines for M&E within the Ministry increases the risk that the project is not as effective as it could be due to MTE 
being inadequately equipped to identify project strengths and weaknesses. 
 

Mitigation Measure(s) 

 

The Project Cooperation Agreement (PCA) between UNEP and MTE will require the national EE to report on project 
implementation progress through semi-annual narrative reports, which will include information on risk management and 
mitigation measures and M&E activities undertaken. Regular reporting in this manner will enable prompt identification 
of performance and operational risks and thereby facilitate timely execution of corrective actions where required. 
 

 
1 UNEP commissioned a HACT Micro-Assessment of the Ministry of Climate Change, Environment and Energy, which was conducted 
by BDO from July – November 2024. 



In addition, MTE will engage a Monitoring and Evaluation (M&E) Officer and a supporting M&E International Specialist 
who will be responsible for monitoring progress during project implementation to ensure the quality of project execution 
and compliance with all GCF reporting requirements. At the start of project implementation, the M&E Officer and the 
M&E International Specialist will design a performance monitoring and evaluation framework to track the project’s 
progress towards achieving its targets and objectives. The framework will provide written guidelines and indicators to 
monitor and assess the effectiveness of project implementation. The M&E Officer and the M&E International Specialist 
will work closely with the Project Management Unit and will organise training for staff members of the national EE and 
Technical Partners in data collection and analysis, and on matters related to the effective monitoring and reporting of 
activities. 
 
The mitigation measures outlined above are expected to lower the probability of the risk occurring to Low. 

  

Selected Risk Factor 3  

Category Probability Impact 

Technical and operational Medium High 

Description 

 
Inequitable realisation of project benefits among target stakeholders (especially vulnerable and marginalised 
groups): There is a risk that the project does not sufficiently tailor climate information and early warning products to 
the needs of users, which would limit the project’s impact potential and utilisation of the project outputs. There is also 
a risk that warnings do not reach all the exposed population, particularly those in remote areas. 
 

Mitigation Measure(s) 

 

The project includes several interventions aimed at strengthening multi-stakeholder dialogue and two-way 
communication between climate services and early warning systems providers – especially Maldives Meteorological 
Service (MMS) and the National Disaster Management Authority (NDMA) – and target end-users. This includes 
enhancement of the National Climate Outlook / Monsoon Forum (Sub-Activity 1.1.3), co-production of sector-specific 
impact-based forecasts and decision support (Sub-Activity 2.2.5) and strengthening of two-way feedback and 
evaluation mechanisms (Sub-Activity 3.1.5). These interventions will enable national service providers to better 
understand the information requirements of stakeholders and help improve comprehension amongst users of the 
information provided. In addition, the use of two-way feedback mechanisms will help to verify that warnings have been 
received and correct potential failures in dissemination and communication. These mechanisms will also assist with 
evaluating whether the information that has been received is understandable and actionable. 
 
Promoting gender equality and social inclusion (GESI) is a critical priority of the project and measures to mainstream 
GESI considerations have been incorporated across all project output areas. The Gender Action Plan (Annex 4b) 
outlines concrete gender-responsive and socially inclusive actions to be implemented as part of the project, which will 
contribute to ensuring that the project benefits are equitably distributed across all target stakeholders. A key intervention 
in this regard is the development of a socially inclusive and gender-responsive risk communication strategy, which aims 
to ensure that communications are appropriately tailored and targeted to the vulnerable and/or marginalised groups. 
 
The mitigation measures outlined above are expected to lower the probability of the risk occurring to Low. 

  

Selected Risk Factor 4 

Category Probability Impact 

Governance Low Medium 

Description 

 
Fiduciary management risks:  
 

1. The HACT micro-assessment of MTE reported that the Internal Audit Unit of the Ministry has not covered 
donor-funded activities, which represents a missed opportunity and may increase the risk of fraud or error in 



donor-funded projects. The Internal Audit Unit is deemed to be insufficiently independent from management, 
given that it reports directly to the Permanent Secretary. (It should be noted that the Internal Audit function of 
MTE is in the development phase and lacks capacity to undertake project-related audits due to budgetary and 
staffing constraints. Audits of donor-funded projects are conducted by an external auditor.) 
 

2. Risk of unethical procurement processes due to a lack of explicit reference to ethical procurement practices, 
or criteria by which prospective suppliers may be excluded from the procurement process, in MTE’s 
procurement procedures and template documents. (It should be noted that the HACT micro-assessment for 
MTE found the overall procurement risk to be low). 

 

Mitigation Measure(s) 

 

1. The PCA between UNEP and MTE will require an annual project-specific audit to be undertaken by an external, 
independent and qualified auditor in line with the Terms of Reference stipulated by UNEP. The audit shall be 
carried out in accordance with the international audit standards issued by the International Auditing and 
Assurance Standards Board (IAASB). Project staff will be made aware of the requirement for an annual external 
audit, and this is expected to mitigate the risk of fraud or error due to staff not being subject to review by internal 
audit. UNEP also reserves the right to audit or review/investigate all books and records related to the project, 
should such measures be deemed necessary. 
 

2. As stipulated in the PCA to be signed between UNEP and MTE, all procurement to be undertaken as part of 
the project will be in accordance with UN rules, policies, and procedures, which include the requirement for all 
procurement transactions to be conducted in alignment with the highest ethical standards. UNEP will also 
provide training and guidance to support the procurement actions undertaken by MTE. 

 

Selected Risk Factor 5 

Category Probability Impact 

Technical and operational Medium Medium 

Description 

 
Insufficient financial resources and technical capacities to sustain the project impact beyond the 
implementation period 
 

Mitigation Measure(s) 

 
Key elements of a multi-layered exit strategy designed to ensure sustainability of the project are articulated in Section 
C.5 of the Funding Proposal. The exit strategy will be elaborated by the project team at the beginning of the project 
implementation period and further refined as needed over the lifespan of the project. This will be undertaken in 
partnership with national stakeholders to encourage commitment to the project sustainability.  
 
All project interventions have designed with sustainability in mind and the project includes specific interventions aimed 
at strengthening technical capabilities and promoting financial sustainability. Measures to enhance technical capacity 
are detailed under Risk Factor 1. To facilitate the provision of sufficient financial resources to sustain the project impact 
beyond the implementation period, the following interventions are proposed: establishment of a legal framework for 
enabling private sector investment in weather and climate services (Sub-Activity 1.1.5); development of a financial 
framework and business delivery model for weather and climate services (Sub-Activity 1.1.6); development of an 
Operation and Maintenance (O&M) Plan covering existing and new infrastructure (Sub-Activity 2.1.1); and identification 
of a country-driven, scalable financial mechanism for forecast-based action/anticipatory action (Sub-Activity 4.2.1). 
 
The mitigation measures outlined above are expected to lower the probability of the risk occurring to Low. 
 

Selected Risk Factor 6 

Category Probability Impact 



Technical and operational High Medium 

Description 

 
Delays to project implementation due to the impact of climate-related hazard events: Such events could result in 
damage to equipment and/or cause domestic shipping challenges that impede the travel of people or goods. 
 

Mitigation Measure(s) 

 
The overall goal of the proposed project is to reduce the impact of climate change and related hazards in Maldives 
through targeted investment and capacity building across the entire climate information and early warning systems 
value chain. The probability of adverse impacts to the project implementation arising due to climate-related hazard 
events is therefore expected to decrease to Medium/Low over the course of the project implementation period. 
Measures such as ensuring that equipment is adequately ensured and allowing for additional time between travel and 
planned activities/works can further mitigate the risk. 
 

2. AML/CFT* and Prohibited Practices compliance due diligence assessment (max. 1 page) 

Category Probability** Impact*** 

ML/TF1 Low LOW (<5% OF PROJECT VALUE) 

Sanctions2 Low LOW (<5% OF PROJECT VALUE) 

Reputational3 Low LOW (<5% OF PROJECT VALUE) 

Prohibited Practices4 Low LOW (<5% OF PROJECT VALUE) 

 
*Anti-Money Laundering/Countering the Financing of Terrorism 
**H: High (has significant probability), M: Medium (has moderate probability), L: Low (has negligible probability) 
*** H: High (has significant impact), M: Medium (has moderate impact), L: Low (has negligible impact) 
1 Money Laundering/Terrorist Financing 
2 Sanction prohibitions of the United Nations, or other relevant sanctioning authorities (including the World Bank Debarred List) 
3 In the context of Money Laundering/Terrorist Financing and Prohibited Practices 
4 Abuse, Conflict of Interest, Corrupt, Retaliation against Whistleblowers or Witnesses, as well as Fraudulent, Coercive, Collusive, and Obstructive 
Practices 

  

 

Money Laundering / Terrorist Financing (ML/TF): ML/TF risk is low. The Executing Entities (EEs) – i.e., the Ministry of 
Tourism and Environment (MTE) and the United Nations Environment Programme (UNEP) – are both non-profit entities 
with strict regulations and procedures to prevent ML/TF. MTE operates under the Prevention for Money Laundering 
and Financing of Terrorism Act (Law No. 10/2014), which criminalizes ML/TF activities in the Maldives, and UNEP 
adheres to the United Nations financial and administrative regulations, aligned with global standards for AML and CFT. 

 

Sanctions: Individuals or entities involved in the project and its activities are not subject to sanctions imposed by the 
UN Security Council or any other sanctioning mechanisms, including the World Bank Debarred List. Sanctions risk is 
assessed to be low. 

 

Reputational: MTE is considered to have the relevant fiduciary and financial management capacity to act as EE; 
standard internal control systems regarding financial and procedural mechanisms are in place. Moreover, the 
successful implementation of the GCF-funded NDA capacity-building project in partnership with UNEP (2018-2020) 
positively supports MTE’s reputation. The project is also closely aligned with the government’s priorities and strategies, 
such as the Climate Emergency Act (2021), Updated Nationally Determined Contribution of Maldives (2020), Maldives 
Strategic Action Plan (2019-2023). This alignment ensures that the project’s activities and its outcomes are of significant 
importance to national partners, thereby mitigating reputational risk by fostering accountability and compliance with 
regulations against ML/TF and prohibited practices. UNEP’s role as EE within the project provides an additional layer 
of oversight, ensuring reputational risks in the context of ML/TF and prohibited practices are minimised.  

 

Prohibited Practices: 

Abuse: MTE and its staff are required to follow the Civil Service Regulation of the Maldives. The Ministry also has a 
Code of Conduct, which is provided to all members of staff as part of their induction. Under Maldives’ Civil Service 



Regulation (Rule 23), every employee of the Maldivian Civil Service must not abuse the employee’s position for 
personal gain or to obtain favours from other parties. In addition, employees shall not acquire or accept any gift or 
benefit from anyone in conducting their duties and responsibilities. 

 

Conflict of Interest: Under Maldives’ Civil Service Regulation (Rule 22), every employee of the Maldivian Civil Service, 
in performing their duties and responsibilities, shall not act in a manner that creates conflicts of interest, where of self-
interest or of another person. 

 

Corruption: MTE has an Anti-Fraud and Corruption Policy accessible to all staff. This is supplementary to central 
government legislation such as the Public Finance Regulation and Prevention and Prohibition of Corruption Act. As 
reported in the HACT micro-assessment of MTE (formerly MCCEE) conducted in 2024, an internet search indicates 
that there have been no known cases of fraud, or other allegations of malpractice, concerning MTE or its staff in the 
last five years. 

 

Retaliation against Whistleblowers or Witnesses: Maldives has established a legal framework to protect whistleblowers 
through the Whistleblower Protection Act (Act No. 16/2019). If a person believes that a wrongdoing has taken place or 
is under the belief that it is taking place or may take place, that person is entitled to disclose that information under the 
Act. To implement the Act, the Human Rights Commission of the Maldives established the Whistleblower Protection 
Unit. This independent unit ensures rights of whistleblowers are honoured as per the Whistleblower Protection Act. The 
Unit forwards complaints to the relevant authorities, and investigates any filed complaints filed. These measures 
collectively aim to create a secure environment for individuals to report misconduct without fear of retaliation, thereby 
promoting integrity within Maldivian institutions. In addition, the Anti-Fraud and Corruption Policy of MTE includes 
provisions on how whistleblowers will be protected. 

  

 

MTE will serve as the national Executing Entity (EE) and will be accountable to UNEP as the Accredited Entity (AE) for 
project execution at the national level and for the efficient and effective use of resources. The national EE will establish 
a Project Management Unit (PMU), which will be hosted within Maldives Meteorological Service and accountable to the 
national EE. MTE, with the support of the PMU staff, will be responsible for regularly monitoring and ensuring 
compliance with Anti-Money Laundering and Counter-Financing of Terrorism (AML/CFT) regulations, fraud prevention, 
and integrity protocols. 

 

The project will additionally benefit from the expertise of Technical Partners who will be sub-contracted by UNEP in its 
capacity as EE, in line with UNEP’s procedures and policies. UNEP in its EE capacity will enter into legal agreements 
– Project Cooperation Agreement (PCA) or UN-to-UN Transfer Agreement, as relevant – with each Technical Partner. 
These Agreements will include clauses pertaining to prohibited practices. In addition, all Agreements will include 
warrantees and caveats to inter alia ensure compliance with the Anti-Fraud and Anti-Corruption Framework of the UN 
Secretariat, as well as the GCF Policy on Prohibited Practices. 

 

Prior to signing the Agreements, UNEP undertakes Fiduciary Capacity Due Diligence Assessments for Technical 
Partners. These assessments include an evaluation of the following policies of the partners: 

 

• Anti-Fraud and Anti-Corruption Framework 

• Anti-Fraud and Anti-Corruption Policies 

• AML/CFT 

• Sexual Exploitation, Abuse and Harassment. 

 

3. Other potential risks in the horizon  

 
No other potential risks are foreseen at the time of proposal preparation.  

 


