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1. Under “Financing”, a TerrAfrica grant (TF 95451) amounting to US$200,000, approved on February 22, 2010, was
provided to the Government of Ghana (GoG) for support to the establishment of the Ghana National Sustainable Land

Management (SLM) Committee.
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2020, is reflective of the closing date following the second additional financing and extension of project and is not a true

“original closing date.
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I. PROJECT CONTEXT AND DEVELOPMENT OBJECTIVES

A. CONTEXT AT APPRAISAL

Context
Country and Sector Context

1. Ghana’s rural land generates much of the country’s income and employment, directly and
indirectly, but is highly vulnerable to degradation. At the time of project appraisal (July 2010), the
agriculture sector contributed 38 percent of gross domestic product (GDP), accounting for about 75
percent of the export earnings, and contributing over 90 percent of the food needs of the country. The
majority of rural households (63 percent of the total population) directly depended upon land resources
for their livelihoods. Agriculture is largely based on smallholder farms characterized by low input and
output technologies. At appraisal, about 90 percent of farm holdings were less than 2 ha. Agricultural GDP
grew at an average annual rate of 4.5 percent from 1997 to 2008, among the highest rates in Sub-Saharan
Africa, and its share of the economy fell only three percentage points. Much of the increased production
came from expansion of agricultural land, which combined with traditional swidden and grazing practices,
and with rising demands for water, was becoming increasingly unsustainable. H

2. Natural habitats and biodiversity were being lost as part of the broader process of land
degradation. The area of intact forest was estimated at 10.9 to 11.8 percent of the original cover and 6.9
percent of the country’s total area, and annual deforestation rates averaged 22,000 ha or 1.3 percent.
The remaining forest and natural habitat areas were increasingly being degraded by agricultural
encroachment, commercial logging, extraction of non-timber forest products (NTFPs), mining, hunting,
grazing, and associated burning. The underlying causes involved a complexity of demographic, economic,
and policy influences. The immediate drivers included forest industry overcapacity, policy/market failures
in the timber sector, population growth in both rural and urban areas, increasing local and international
demand for agricultural and forest products, heavy dependence on wood fuel for rural and urban energy;
outdated farming methods, and use of fire as a tool in land preparation.

3. Land degradation had a direct economic impact. Soil erosion was estimated to cost around 2
percent and forest degradation about 5 percent of the national GDP (World Bank, DFID, ISSER 2005). In
total, this was equivalent to about US$530 million, or more than one-third of Ghana’s annual Official
Development Assistance. Land degradation directly affected rural households, which directly depend
upon land resources for their livelihoods and constituted the most vulnerable part of the population.

4, Land also provides critical environmental services and important biodiversity values. Degradation
severely compromised services including nutrient cycling, regulation of hydrological flows, provision of
natural resources, and amelioration of climatic extremes and floods. Biodiversity values at risk were
considerable; Ghana’s vegetation comprises all major West African forest types (from moist evergreen to
dry semi-deciduous) containing many unique biological features of conservation importance. Forest,
savannah, wetland, and coastal ecosystems provide habitats for at least 2,975 plant species (at least nine
of which are endemic), 504 fishes, 728 birds, 225 mammals, and 221 amphibians and reptiles. Around 16
percent of Ghana’s land surface is under some form of protection as forest reserves, national parks, and
other protected areas including traditional forms of conservation.
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5. Climate change was expected to exacerbate land degradation pressures, reducing capacity to
buffer further its negative impacts. Initial assessments indicated that Ghana was vulnerable to climate
change impacts, particularly the savannah regions. Increased variability in rainfall patterns and
temperature rises would have negative impacts on agricultural productivity increase the incidence of
droughts and floods and exacerbate desertification (particularly in the northern regions). These would
have consequences in terms of increased migration (from north to south and from rural areas to urban
centers), vulnerability and fragility.

6. There was and continues to be a visible development gap between northern and southern Ghana,
in part due to the greater aridity and environmental fragility of the north. At the time of appraisal, the
north was home to 17.2 percent of Ghana’s population, including 53.7 percent of Ghanaians living in
extreme poverty. The vulnerabilities that afflict the people of northern Ghana are related to climate and
geography. The northern region is landlocked and compared to the south is subject to lower rainfall,
greater land and soil degradation, and a predisposition to droughts and floods. The region experienced
devastating floods in 2007, with less severe but still significant impacts again in 2008 and 2009. These
natural events forced agriculture-dependent households to adopt low-risk and low-input strategies,
creating a cycle of poverty. Bridging the developmental gap between north and south has been a goal of
most post-independence governments, but despite attempts to address the challenge, poverty reduction
has not been evenly distributed and the poor therefore continue to be concentrated in the Northern
Savannah Zone.

7. The original financing under the Sustainable Land and Water Management Project (SLWMP)
focused on piloting innovative models for grassroots watershed and biodiversity management and
providing technical tools and capacity for macro-level planning as a basis for eventual scale-up linked
to larger-scale flood and watershed management investments. The project activities focused on areas
of high poverty and vulnerability in the country’s Northern Savannah Zone (NSZ), the poorest and least
resilient part of the country. The project’s first and second additional financings (AF1 and AF2,
respectively) focused on scaling up the activities successfully piloted under the original financing and
adding elements that expanded on the overall project’s technical and geographic scope. This evolution in
project implementation® had the effect of not only building on successful experience from pilots and an
increased knowledge base but also of better adapting and aligning activities to Ghana’s evolving priorities.

8. AF1 financed implementation of project activities on a larger geographic scale and expanded
the range of sustainable land and water management (SLWM) interventions to other ecosystems
through scaling up the area under SLWM interventions, extending project activities to two new districts,
scaling up biodiversity management in the Western Wildlife Corridor by expanding establishment of
Community Resource Management Areas (CREMAs), and adding sustainable forest management (SFM)
activities in eight gazetted forest reserves.

1 The project, beginning with an original grant focused on pilots and demonstration activities, was eventually implemented over
10 years financed through three consecutive Global Environment Facility (GEF) grants under three replenishments (GEF 4, 5,
and 6) and an in-kind contribution by the Government of Ghana (GoG) of US$14.3 million. The GEF grants totaled US$29.67
million over three funding tranches as follows:

e 1st Phase (GEF 4): USS$8.15 million (original grant, P098538)

e 2nd Phase (GEF 5): USS$8.75 million (AF1, P132100)

e 3rd Phase (GEF 6): US$12.77 million (AF2, P157595).

Page 2 of 71



The World Bank
Sustainable Land and Water Management (P098538)

9. AF2 also financed scaling up of activities to enhance the impact of the project, including scaling
up the area under the SLWM interventions, extending project activities to two new districts in the
northern region (now Savannah Region), promoting various components of the agricultural value chain,
promoting community riparian vegetation restoration, supporting utilization of NTFPs, and further scaling
up biodiversity management in production landscapes in the Western Wildlife Corridor by supporting
implementation of management plans in CREMAs and providing targeted support to the Gbele Resource
Reserve (GRR).

National, Regional, and Global Priorities

10. The project was designed within the context of a multisectoral and programmatic approach to
addressing land degradation, promoting SLWM, and investing in biodiversity conservation consistent
with the Paris Declaration on Aid Effectiveness and as advocated under the TerrAfrica partnership.? The
original project financed with the GEF resources was conceived in alignment with the GEF Strategic
Investment Program (SIP) for SLWM in Sub-Saharan Africa and was expected to contribute to the SIP’s
objectives through (a) applying sustainable practices that increase land productivity while securing
ecosystem services in selected priority areas and (b) mainstreaming SLWM by linking these to a major
regional development planning initiative and developing efficient scale-up approaches.

11. The original project was designed to contribute to the GEF’s Land Degradation and Biodiversity
Focal Area objectives, which was expanded to include the Climate Change Focal Area objectives,
including a focus on resilience in both AF1 and AF2 to support a more holistic and integrated landscape-
level project. As more funding became available, each of the AFs were also designed to be in line with
significant GEF regional programs that were developed after the initial project. AF1 was part of the Sahel
and West Africa Program (SAWAP) in support of the Great Green Wall Initiative, under GEF 5 STAR3
Allocation and AF2 was part of the Fostering Sustainability and Resilience for Food Security in Sub-Saharan
Africa - An Integrated Approach Pilot (IAP), under GEF 6 STAR Allocation.

12. The project was in line with the Country Assistance Strategy (2008-2011)%, drawing in part on
the recommendations in the Ghana Country Environmental Analysis (2007), which highlighted the
importance of addressing environmental and land degradation due to its negative impact on economic
growth. In addition, all tranches of financing—the original and the two AFs through GEF grants—were
fully consistent with the Country Partnership Strategy (CPS)> of 2013—2016 given that they specifically
responded to the priorities under CPS Pillar 1 on natural resources management and environmental
governance, which highlighted the costs of environmental and land degradation. In addition, the project’s
focus on community-driven management of natural resources-based livelihoods was in line with the
priorities of Pillar 2 on Improving Competitiveness and Job Creation.

2 TerrAfrica is an Africa-led and Africa-based regional partnership to enable participating governments of Sub-Saharan Africa ;
the international development community; and other global, regional, and national stakeholders to better coordinate efforts to
up-scale the financing and mainstreaming of effective and efficient country-driven SLWM. This partnership included 26
countries (including Ghana) and six implementing agencies (International Fund for Agricultural Development, United Nations
Environment Programme, United Nations Development Programme, Food and Agricultural Organization [FAQ], African
Development Bank, and World Bank), through a portfolio of 36 investment projects.

3 STAR = System for Transparent Allocation of Resources.

4 Report No. 39822-GH

5 Report No. 76369-GH.
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13. At the country level, the project’s priorities were aligned with Ghana’s vision of modernizing its
agricultural sector to improve food security in an environmentally sustainable manner with a focus on
smallholder farmers, particularly in the most fragile ecosystems. The project was consistent with the
Ghana Strategic Investment Framework (GSIF) for Sustainable Land Management (SLM) (2011-2025),
supported through TerrAfrica, which promotes integrated land management and is aligned with the
country’s National Savannah Biodiversity and Strategic Action Plan and the 2020 Aichi Biodiversity targets.
The project activities are also fully consistent with the country’s determined adaptation and mitigation
actions included in Ghana’s Third and Fourth National Communication to the United Nations Framework
Convention on Climate Change (UNFCCC) in 2015 and 2020, respectively; Ghana Technology Action Plan
(dated February 2013); and Ghana’s commitments under its Intended Nationally Determined
Contributions submitted to the UNFCCC in October 2015.

Theory of Change (Results Chain)

14. The original financing, like other projects designed at the time, did not include a Theory of
Change (ToC). However, the project design indicates a clear results chain built on (a) establishing needed
capacity and knowledge within key government agencies and community bodies and piloting and scaling
up sustainable practices and (b) supporting and enabling communities to implement new practices,
manage the natural resources they depend upon, and enhance their livelihoods through access to a range
of technical and financial tools. The long-term results would contribute to a reduction in land and water
degradation, improved biodiversity, and realization of the vision of a diversified and resilient economic
zone with significant environmental benefits as envisioned by the GSIF and Ghana’s Sustainable
Development Initiative for the Northern Savannah.

15. This would be achieved in part through the SLWMP’s use of an integrated landscape approach
highlighting institutional coordination and enhancing connectivity of ecosystems at the landscape level
for greater impacts on the ground. The ToC in figure 1 is based on the premise that integrated SLWM
interventions in watershed landscapes through continuous engagement with communities in land
management planning and implementation would provide incentives for community participation,
including natural resources-based livelihoods. This, in turn, would lead to an improved sense of
ownership. Increased ownership and improved capacity lead communities to further adopt and
implement sustainable actions that contribute to the efforts toward reduction in landscape degradation
and addressing low climate resilience. In the longer term, these interventions are expected to increase
diversification of livelihoods, improve resilience, reduce vulnerability to climate shocks, and contribute to
the GoG’s longer-term objectives of equitable and inclusive growth. Figure 2 shows the expanded scope
(geographic and outputs) of the ToC following the two AFs.
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Outputs '

Figure 1. SLWMP ToC at Appraisal (Original Financing)
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Project Development Objectives (PDOs)

16.

The original PDO was to (a) demonstrate improved sustainable land and water management

practices aimed at reducing land degradation and enhancing maintenance of biodiversity in selected
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micro-watersheds; and (b) strengthen spatial planning for identification of linked watershed investments
in the Northern Savannah region of Ghana.

Key Expected Outcomes and Outcome Indicators
17. The outcome indicators were as follows:

) Area of land in selected micro-watersheds under new sustainable land and watershed
management (SLWM) technologies (ha)

° Management effectiveness according to Management Effectiveness Tracking Tool (METT)
score in Gbele Resource Reserve (GRR) and Wuru Kayero and Wahabu Wiasi corridor sites
(score, disaggregated)

° Pre-feasibility studies conducted for new large-scale multipurpose water storage
investments (number).

Components
18. The project comprised three components.

Component 1: Capacity Building for Integrated Spatial Planning (Estimated Cost US$1.03 million, Actual
Cost US$0.94 million)

19. This component aimed to provide integrated spatial planning tools (for mapping, analysis, and
monitoring and evaluation [M&E]) to strengthen the capacity of the Savannah Accelerated Development
Authority (SADA) to guide and undertake decision-making for water- and land-related investments across
the Northern Savannah Region. The outputs of Component 1 were expected to help guide future water
investments in Northern Ghana.

Component 2: Land and Water Management (Estimated Cost US$26.12 million, Actual Cost US$26.43
million)

20. This component supported community water and land management at the micro-watershed
level, including both management of agricultural land and ecological infrastructure. It also promoted
sustainable adoption, implementation, and scaling-up of SLWM practices that required targeted support
and incentives that effectively support uptake of SLM practices by communities including payments for
planting trees on farms. Additionally, the component included support for natural resources-based
livelihood activities and wildfire management in the communities. It supported provision of water
management systems within agricultural landscapes to reverse land degradation and enhance agricultural
productivity and maintenance of biodiversity in watersheds. A range of SLWM practices were
demonstrated under the original project and later scaled up.®

6 SLWM practices: integrated plant nutrient management (combination of use of compost and inorganic fertilizers); cereal-
legume crop associations (crop rotation, intercropping, and mixed cropping); establishment of riparian vegetation; agroforestry
(inclusion of mahogany, teak, and mango in the cropping system); in-field water harvesting and conservation technologies
(earth bunding and mulching); and establishment of fodder banks.
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21. The activities on the management of riparian and other biological corridors supported the project
intensive processes of establishing CREMAs and implementation of CREMA management plans. The
component also included SFM activities in and around gazetted forest reserves aimed at reducing
pressures on protected forest estates in Northern Ghana and creating a contiguous management zone of
the forests between the GRR and Mole National Park. The subcomponents under this component were as
follows:

. Subcomponent 2.1: Systems, Capacity, and Monitoring for Sustainable Land and Water

Management

° Subcomponent 2.2: Implementation of SLWM in Micro-watersheds

° Subcomponent 2.3: National Sustainable Land Management and Payment for
Environmental Services Monitoring

° Subcomponent 2.4: Management of Riparian and Other Biological Corridors [including (a)
implementation of corridor management plan in the Western Biodiversity Corridor, (b)
support to GRR management, and (c) Sustainable Forest Management (SFM)].

Component 3: Project Management and Coordination (Estimated Cost US$2.52 million, Actual Cost
US$2.14 million)

22. This component supported incremental project management and coordination activities,
including budgeting and planning, procurement and financial management (FM), capacity building for the
Project Coordination Unit (PCU) staff including on World Bank-specific procurement, the costs of annual
audits, annual and quarterly progress reports, cost of consultancies, external audits, and production of
the Project Completion Report. The Ministry of Environment, Science Technology, and Innovation (MESTI)
was responsible for the overall coordination, implementation, reporting, and communication of project
activities.

23. Project implementation was designed to be undertaken by six sectoral agencies (table 1) to build
capacity, take advantage of key agencies’ expertise and mandates for specific component
implementation, and pilot a multisector coordinated approach to address issues of land and water
degradation. These included (a) MESTI, which was the formal implementing agency; (b) Ministry of Food
and Agriculture (MoFA); (c) Environmental Protection Agency (EPA); (d) Forest Services Division (FSD); (e)
Wildlife Division (WD) of the Forestry Commission; and (f) SADA. SADA was included as a project agency
from the start but was unable to perform this role.” The FSD was brought in under AF1 to implement SFM
activities, added with AF1 and AF2.

Table 1. Roles and Responsibilities of Project Implementing Agencies

Agency Role
MESTI Project implementing agency, responsible for the overall coordination, implementation, FM,
procurement, M&E, reporting, and communication of project activities
MOFA e Lead institution in the implementation of the agriculture activities of the project

7 SADA was chosen to support certain project activities and establish a spatial planning unit. In fact, due to a variety of reasons,
including choosing SADA as an implementing agency before it was fully established as a statutory agency, the agency was
unable to fully act as an implementing agency or implement the activities it was responsible for. More details are provided in
the Efficacy section.
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Agency

Role

Facilitated the participatory micro-watershed planning and subproject agreements
within each project district

EPA °

Coordinated micro-watershed planning exercise, a cross-sectorial activity jointly
executed with MoFA

Led national policy monitoring and development of payment for environmental services
(PES) strategy under the project

Developed and operationalized the environmental services index and related incentive
systems

Hosted a project Technical Coordination Office (TCO) acting as secretariat to the Local
Steering Committee and implementing environmental service monitoring activities at its
regional EPA office in Bolgatanga, and delivered Geographic Information System (GIS)-
based M&E

WD °

Head office and regional office in Bolgatanga coordinated and managed activities in the
Western Wildlife Corridor and GRR, and later in the Mole National Park

Bolgatanga office produced CREMA operational plans, budgets, and reports, under
supervision of the WD Head Office

FSD (added asa | e

new agency for
AF1 and AF2)

Coordinated and managed activities in gazetted forest reserves through its head office,
its regional offices in Bolgatanga, and Wa and its district offices in Lawra, Tumu, and
Navorongo

Prepared management plans for gazetted forest reserves, producing operational plans,
budgets, and reports

SADA °

Spatial planning and monitoring activities under the project. The role of SADA was to
implement spatial planning and monitoring activities under the project.

Table 2. Project Estimated Costs and Actuals by Component and by GEF Financing Phases (USS, millions)

Components Original AF1 AF2 Total Actuals
Financing

1. Capacity Building 1.03 0.00 0.00 1.03 0.94
for Integrated
Spatial Planning
2. Land and Water 5.68 8.31 12.13 26.12 26.43
Management
3. Project 1.44 0.44 0.64 2.52 2.14
Management and
Coordination
Total 8.15 8.75 12.77 29.67 29.51
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B. SIGNIFICANT CHANGES DURING IMPLEMENTATION
Revised PDOs and Outcome Targets

24. The original PDO was revised in November 2014, with the approval of AF1, to better reflect the
project’s changing focus from piloting to scaling up activities demonstrated in the original project. The
PDO was also simplified and clarified in accordance with best practice at the time of AF1 to read “to
expand the area under sustainable land and water management in selected watersheds.” This remained
valid under AF2.

Revised PDO Indicators
25. The PDO-level indicators revised at AF1 (and retained for AF2) were as follows:

o PDO Indicator 1: Land area where sustainable land and water management practices have
been adopted as a result of the project (ha) - New

. PDO Indicator 2: Land users adopting sustainable land management practices as a result of
the project (number) - New

. PDO Indicator 3: Management Effectiveness Tracking Tool score in GRR, Sanyiga Kasena
Gavara Kara Corridor Site (CREMA Site 1), Sumboru Bechausa Corridor Site (CREMA Site 2),
Moagduri Wuntanluri Kuwesaasi Corridor Site (CREMA Site 3a), Bulsa Yening Corridor Site
(CREMA Site 3b), Gbele-Mole corridor sites (score 0—100) - Revised

o PDO Indicator 4: Direct project beneficiaries (number), of which female (percent) - New.

26. With AF1, the project was restructured to modify PDO-level results indicators to comply with
new requirements for core sector indicators for Biodiversity, Forestry, and Land Management, and Land
Administration sectors and to add indicators for newly introduced activities. The targets in the Results
Framework were also revised upward to account for scaling-up of activities.

27. Specifically, the Results Framework was modified as follows: (a) one indicator was moved from
PDO level to component level, (b) eight new indicators were introduced (of which four were core sector
indicators), (c) five indicators were revised (including revisions of target values to reflect scaling-up of
project activities), and (d) three indicators were dropped (including two custom indicators that were
replaced with core sector indicators).

28. Under AF2, no changes were made to the PDO indicators. However, as under AF1, certain targets
were revised upwards to reflect and capture the scaling-up of activities. Additional intermediate indicators
were introduced to ensure tracking of new activities and meet additional reporting requirements for the
GEF-6 Fostering Sustainability and Resilience for Food Security in Sub-Saharan Africa Program under which
the project AF2 was developed. In addition, a project-appropriate citizen engagement indicator was added
to the Results Framework. In total, eight indicators were revised (changes in target values), one indicator
was dropped, and five new indicators were added. Changes to the PDO indicators are summarized in Table
3.
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Table 3. Changes to PDO and Outcome Indicators

Original PDO

Revised PDO

Rationale/Comments

PDO to (a) demonstrate
improved sustainable land and
water management practices
aimed at reducing land
degradation and enhancing
maintenance of biodiversity in
selected micro watersheds, and
(b) strengthen spatial planning
for indication of linked watershed
investments in the Northern
Savannah Region of Ghana

To expand the area under
sustainable land and water
management practices in
selected watersheds
(Revised during AF1 and
continued for AF2)

The PDO continued to be relevant but was
revised to better reflect the project’s focus
and nature of interventions. Focus for the
remainder of the project period shifted
away from demonstration of SLWM
practices to expansion and adoption of
SLWM practices aimed at reducing land
degradation and enhancing maintenance of
biodiversity in the Kulpawn-Sissili and Red
Volta watersheds. The project focused less
on spatial planning, with no financing in
AF1 or AF2 related to it.

Original PDO Indicators

Revised/Dropped/New
Indicators

Rationale

Area of land in selected micro-
watersheds under new
sustainable land and watershed
management (SLWM)
technologies (ha)

Dropped

The indicator was replaced by the
mandated core indicator ‘Land area where
sustainable land and water management
practices have been adopted as a result of
the project’.

New - ‘Land area where
sustainable land and water
management practices have
been adopted as a result of
the project (ha)’

This indicator was added, as noted above.
Higher target values reflected increased
focus on expanding the area under SLWM.
This indicator served as a proxy indicator
for land degradation.

New - Land users adopting
sustainable land
management practices as a
result of the project
(number)

This core indicator was added for the Land
Management and Administration sector.

Management effectiveness
according to METT score in Gbele
Resource Reserve and Wuru
Kayero and Wahabu Wiasi
corridor sites (humber).

Revised - Management
Effectiveness Tracking Tool
score in Gbele Resource
Reserve and Sanyiga Kasena
Gavara Kara (SKGK),
Sumboru Bechausa,
Moagduri Wun tanluri
Kuwesaasi, Bulsa Yening,
Wahabu Wiasi, and Gbele-
Mole corridor sites (score 0—
100)

The indicator was revised to sharpen the
wording and to include additional
biodiversity corridor sites included with the
AFs.

New - Direct project
beneficiaries (number), of
which female (percentage)

This was a core indicator.

Pre-feasibility studies conducted
for new large-scale multipurpose
water storage investments
(number)

Continued

The indicator has been moved to
Component 1 intermediate indicator as
spatial planning was not part of the revised
PDO under AF1 and AF2 yet is critical to
guide future SLWM investments.

Page 10 of 71




The World Bank
Sustainable Land and Water Management (P098538)

Revised Components

29. Changes to the components were based mainly on scaling up from proven results of
demonstration and pilot activities owing to additional funding becoming available, adding in activities
needed to respond to the evolving context, and responding to lessons learned from earlier phases.
Focus was on ensuring better sustainability (by supporting postharvest management improvements as
part of the value chain work) and further reducing pressures on common pool resources (by providing
additional support to nondestructive uses of forests, including through use of NTFPs). The project
originally supported the establishment of CREMAs and development of CREMA management plans, and
subsequent phases were designed to support implementation of these management plans and establish
additional CREMAs. SFM activities supporting forest protection, conservation, and restoration in and
around select forest reserves were also introduced in AF1 and AF2 as funding became available.

30. As mentioned above, the scaling up and addition of new activities in AF1 and AF2 necessitated
some additional and relevant changes to the Results Framework, including introducing World Bank core
sector indicators. Annex 1C summarizes the changes to the intermediate-level indicators.

Other Changes

31. The project significantly increased its targets for beneficiaries and the areas under project
intervention, expanding the number of districts and communities covered at each AF. The SLWMP was
originally implemented in eight districts in the northern regions of Ghana: Sissala West, Sissala East, and
Wa East (Upper West Region); West Mamprussi (then northern region and currently North East Region);
and Builsa South, Kassena Nankana West, Talensi Nabdam, and Bawku West (Upper East Region). In 2014,
under AF1, the project expanded SLWM implementation in two additional districts, that is, Daffiama-
Bussie-Issa (Upper West Region) and Mamprugu Moaduri (then northern region and currently North East
Region). In 2016, under AF2, the project expanded the geographical area of its interventions by supporting
SLWM implementation in two more districts: West Gonja and Sawla-Tuna-Kalba (both in the Savannah
Region). Significantly therefore, at completion, the project supported SLWM implementation in 12
districts in four regions, SFM activities in eight forest reserves, and establishment of six CREMAs in the
NSZ of Ghana.

32. At the time of the midterm review (MTR) in 2014, it was determined that SADA could not be
established with the required capacity to undertake activities as planned in the original financing. This
was due to various reasons, including the following: (a) the SLWMP started before SADA’s transition as a
statutory authority was completed in mid-2013, (b) reporting lines were not clearly established as there
were no operational guidelines developed to define the roles and responsibilities of SADA and no clear
milestones were developed to track progress on the component’s key deliverables and targets, (c) there
was high staff turnover and challenges with coordination within executing entities, and (d) procurement
activities for the component were finally carried out by MESTI due to the lag in fully establishing SADA.

33. To address these issues, MESTI, after extensive consultations and clearance from the World
Bank, took over the development of the spatial planning framework and the feasibility studies, which
were completed in January 2019. MESTI signed a memorandum of understanding with the then Town
and Country Department (now the Land Use and Spatial Planning Authority [LUSPA]) for execution of the
spatial planning framework in January 2015. MESTI also contracted a consulting firm (in 2016), to
undertake pre-feasibility (reconnaissance) studies for 10 valleys for the development of irrigation systems
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and water storage facilities in the Upper West and, the then, Northern Regions. Both assignments were
completed successfully.

34, On implementation arrangements, the only change therefore relates to SADA on component 1,
which was picked up and completed by MESTI, and the addition of FSD when sustainable forest
management activities in the gazetted forests were included in the subsequent financing phases.

35. The coronavirus disease (COVID-19) pandemic significantly affected Ghana’s economic growth
momentum and seriously hampered implementation of all activities. Due to the lockdown of activities
in some parts of the country because of COVID-19, the project implementation period was extended from
November 30, 2020, to May 31, 2021, without any changes to project design.

Rationale for Changes and Their Implication on the Original Theory of Change

36. The changes made under the two AFs added to the likelihood of achieving the PDO through the
emphasis on scaling up successful activities, engaging more stakeholders in more districts and CREMAs,
and adding new activities based on a growing understanding of the issues and evolving context with
greater focus on integrated landscape management. The PDO was revised to better reflect the shift in
the project’s focus and nature of interventions, from piloting and demonstration of SLWM practices to
expansion and adoption of SLWM practices aimed at reducing land degradation and enhancing
maintenance of biodiversity in the Kulpawn-Sissili and Red Volta watersheds. While the project shifted its
focus slightly on spatial planning in the AFs, the overall impact on the results change was minimal as the
spatial planning framework and feasibility studies conducted were delivered through MESTI.

Il. OUTCOME

A. RELEVANCE OF PDOs

37. The PDO remains highly relevant regarding the CPS 2013-2016, which was extended to 2018
through the 2016 Performance and Learning Review,® and the 2018 Systematic Country Diagnostic.’ The
project was aligned to CPS Pillar 2 (Improving Competitiveness and Job Creation and contributing to
outcome on improved land and water management). While Ghana’s newest Country Partnership
Framework (2020-2026)° is currently under preparation, the PDO continues to be well alighed with the
advanced draft CPF that aims to address continued challenges to sustainable landscape management and
inclusive growth and focus on, among other things, (a) reducing spatial inequality and vulnerability
through strengthening natural resource management for building resilience and (b) improving the quality
of and opportunity for jobs through, among other things, raising agricultural productivity and broadening
skills development.!!

38. The project was well aligned with the GoG’s policies, strategies, and programs aimed at
addressing land degradation and biodiversity conservation in an inherently fragile ecosystem. The
SLWMP supported the Ghana Agriculture Sustainable Land Management Strategy and Action Plan (2009-

8 Report No. 105606-GH.

9 Report No. 132010-GH.

10 Ghana CPF: 2020-2026 (under preparation).

11 Ghana/World Bank Country Partnership Consultations Presentation, September 14, 2020.
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2015) by building institutional capacity at all levels within the food and agriculture sector, promoting
technologies for scaling-up of SLWM practices, building technical capacity at all levels, and establishing an
effective incentive system for SLWM.

39. The National Climate-Smart Agriculture and Food Security Action Plan of Ghana (2016-2020)
was prepared to provide the implementation framework for effective development of climate-smart
agriculture and facilitate and operationalize the National Climate Change Policy (2014) for effective
integration of climate change into food and agriculture sector development policies and programs. One
of the areas under the agriculture and food security focus area is development and promotion of climate-
resilient cropping systems.*?

40. The project objectives related to biodiversity were fully consistent with the country’s ambitions
on maintaining and enhancing biodiversity, according to the National Biodiversity Strategy and Action
Plan (2016).

41. Considering the above, the PDO continues to remain highly relevant.

Assessment of Relevance of PDOs and Rating
Rating: High

B. ACHIEVEMENT OF PDOs (EFFICACY)

42, The SLWMP made substantial achievements in meeting the project’s objectives. Overall, the
project showed a high level of achievement, meeting or exceeding most of its indicators despite the
challenges with implementation of spatial planning activities (under Component 1) due to SADA not being
full established at the level required to effectively implement the activities. The phased approach (with
new funding availability under AF1 and AF2) to project design and implementation meant that activities
and targets around establishing the spatial planning master plan could be revised and activities could be
adjusted to actual circumstances during the life of the project, particularly since the funding weight of the
SADA-related component activity was small relative to the overall project cost and PDO. As shown in the
analysis in the following paragraph, the project yielded significant results and several important lessons
learned, particularly regarding inclusive community involvement and support, which were not only helpful
in refining the project during implementation but also presented important lessons for future projects in
the region.

Analysis of PDO Achievements

43, As mentioned above, to take advantage of the progress made on the original financing, two
restructurings were made to refine and scale up activities as funding became available. The revised PDO
was ‘to expand the area under sustainable land and water management in selected watersheds’, and the
revised indicators mentioned earlier were used to track progress toward the objective. Table 4
summarizes progress on these indicators.

12 Provision of sustained support in the use of simple agronomic soil and water conservation measures, many of which were
promoted under the SLWMP.
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Table 4. Progress on Results Framework PDO Indicators AF1 to AF2

PDO Indicators Unit of Baseline Project Achievement as | % of Target
Measure (2010) End Target | of May 31, 2021 Achieved

Land area where SLWM practices Hectare 0 (2010) 15,000 15,861.85 105.7
have been adopted as a result of
the project
Land users adopting SLM practices | Number 0(2014) 30,000 42,230 140.0
as a result of the project
Management Effectiveness Score (2010)
according to the Management 0-100
Effectiveness Tracking Tool score®3
in:
Gbele Resource Reserve 45 80 79 98.7
Sanyiga Kasena Gavara Kara Site 28 47 51 108.5
(CREMA site 1)
- Sissala Kasena Fraah Corridor Site 21 30 42 140.0
2 (CREMA Site 2a)
- BulKawe Corridor Site 2 (CREMA 24 30 54 180.0
Site 2b)
Moagduri Wuntanluri Kuwesaasi 21 30 50 166.6
Corridor Site (CREMA Site 3a)
Builsa Yening Corridor Site (CREMA 21 30 39 130.0
Site 3b)
Chakali Sungmaaluu Corridor Site 4 21 30 54 180.0
(CREMA Site 4)
4 Direct project beneficiaries Number 0 60,000 63,544 105.9
Of which females Percent 0 40 56.24 140.6

13 The reason for the significant overachievement of the METT scores were two-fold: (i) The scoring matrix for assessing the

METT scores was refined over the 10 years of the project duration. Therefore, the achievement reflected should be interpreted
by taking into account the revised scoring methodology compared to the assessment made at the time of defining the original
target; and (ii) At appraisal in 2010, the establishment of CREMAs was a relatively new concept. At the time of completion, the
uptake of the package of interventions in the CREMAs surpassed expectations set in the baseline (essentially owing to the
strong participatory and consultative nature of community sensitization work that was carried out over the project duration).
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44, The project made excellent progress in meeting or
surpassing the targets set out to measure the PDO. The
outputs and outcomes reflected in these achievements
reveal on-the-ground success in adopting SLM practices;
converting farmers to use new methods of SLWM; improving
management of natural resources and biodiversity through
establishing CREMAs and the community-level committees
that co-manage them; developing and then implementing
CREMA management plans; supporting beneficiaries through
training, including farmer-to-farmer training programs; and
establishing and promoting, particularly for women, access to
alternative financing mechanisms in the form of Village
Savings and Loans Associations (VSLAs). Much of this work
was innovative and the project’s aim to adopt a landscape-

Box 1.Testimonial from Beneficiary
Farmer Adopting SLWM Practices

Gilbert Bonzung is a project beneficiary in
Saggu, a community in the Wa East District
of the Upper West Region. Having
adopted SLWM practices promoted by the
project, he experienced significant
increase in crop vyields. In 2018, he
cultivated 4 acres of maize and harvested
12 bags (1 bag is 100 kg). In 2020, with
support from the SLWMP in adopting
SLWM practices, he cultivated 1 acre of
maize and yielded 17 bags. He sold 15 bags
of the maize to pay fees to pursue a

degree program in Early Childhood
Education at the University of Cape Coast.

level approach, along with its community-focused work, was
met and can be seen as a model for replication. The project
achieved 140 percent of its target for land users adopting
SLWM practices (42,230 farmers over the targeted 30,000) owing to the participatory approach used by
project and the establishment of 344 demonstrations sites that helped showcase increases in productivity.
The concomitant high level of ownership and participation of farmers not only enhanced livelihoods but
also helped contribute to mitigating the level of risk to sustainability of outcomes (see Box 1).

45, The following paragraphs provide an analysis'* of each of the PDO-level indicators and
achievements.

(a) Increase in land area where SLWM practices have been adopted
Target: 15,000 ha; Achieved: 15, 861.85 ha

46. The project exceeded its goal of bringing 15,000 ha under SLWM, converting over 15,861.85 ha
of land to management with a range of new SLWM technologies. The target was achieved through the
committed and joint efforts of the implementing agencies and beneficiary farmers in the NSZ of Ghana.
The participatory approach in watershed planning adopted by the project, with intense technical
assistance and extension delivery by project staff, stimulated active participation of several communities
and farmers to adopt and implement SLWM practices in their fields. A total of 42,230 farmers from 247
rural communities participated in implementing SLWM subprojects. The adoption rate of SLWM
technologies increased as the farmers saw for themselves the productive benefits of SLWM (see
discussion of Indicator 3 for the additional lands put under farmer-managed natural regeneration and
CREMAs). The project established six CREMAs, covering a total area of 600,995 ha. Some testimonials
from beneficiaries on the impacts of SLWM practices are documented in the following video link.*

(b) Increase in number of land users adopting sustainable land management practices
Target: 30,000; Achieved: 42,230

14 While recognizing that these were three individual GEF grants approved, the analysis captures the achievement of the three
tranches to align with the integrated nature and vision of the project, emphasizing upon the strategic expansion of the project.
15 https://youtu.be/_sNgXE_Z_SM Please note that the video reflects the old targeted 10 administrative regions and not the
expanded current 16.
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47. Before project implementation, beneficiary farmers were engaged in unsustainable agriculture
methods, which was leading to significant degradation of both land and water resources. The project used
a participatory and inclusive approach to working with farmers, which allowed for farmers to participate
actively in planning and implementation of subprojects. As in other areas of the project, the phased
approach also worked well here, with the project establishing 344 demonstration farms where SLWM
practices were put into effect. This meant training and education was ‘hands on’ for farmer beneficiaries
who were able to see for themselves that the sustainable approaches not only worked to reduce
degradation but actually created productivity benefits as well. A key innovation of the project was the
‘field days’ held to showcase achievements at the demonstration farms. The field days proved to be highly
effective as a way to share results with and generate interest within a large group of farmers, both for
those involved with the project and non-project farmers. The project also provided key logistical support
(motorbikes and fuel) to the extension agents of MoFA and officers of the WD and FSD, which enabled
easier and timely access to farms and farmers.

48. The project piloted the PES as a means to promote adoption of trees (cashew, mango, and
mahogany) on farms and its effectiveness was assessed by the impact evaluation team. These payments
were found to be successful in inducing and increasing adoption of tree planting, which may yield bigger
gains in subsequent years when the trees start producing fruits.®

49, To supplement the work of the extension agents in
promoting SLWM, the project adopted a lead farmer
approach (farmer-to-farmer extension delivery). A total of
129 lead farmers were trained, and each lead farmer could in
turn provide extension support to 150-200 farmers every
year. The number of adoptee farmers increased over the
course of the project as more farmers got exposed to SLWM
technologies and realized the benefits. One of the most
impressive achievements of the project is that, in addition to
the project beneficiary farmers, 10,862 non-beneficiary
farmers adopted SLWM practices because of extension
delivery under the project and because they witnessed
improvements in yield with the beneficiary farmers (spillover
effect). See Box 2 for a lead farmer testimonial.

Box 2. Lead Farmer Testimonial

Yin Samuel Bantang is a lead farmer in
Yameriga community in the Talensi
District of the Upper East Region. Bantang
has been a lead farmer since 2014, and he
has disseminated SLWM technologies to
many farmers. The technologies include
composting, stone lining, tree planting,
planting in rows, and use of A-Frame. He
has reached over 1,000 farmers with
SLWM technologies, comprising 60
farmers in 2014, 89 in 2015, 147 in 2016,
210in 2017, 232in 2018, 237 in 2019, and
266 in 2020.

(c) Improved effectiveness of management of natural ecosystems
Target: (Multiple targets.); Achievement: (See Error! Reference source not found.)

50. Several actions fed into the project’s achievement of improved management of natural

ecosystems and the METT scores, which reflect on progress toward that end. One of the most impactful
activities was the establishment of CREMAs and the promotion and support of the community-led CREMA
management committees. The project supported the improved management of select protected areas

16 SLWMP Report of short survey by Development Impact Evaluation (DIME):
https://documentsl.worldbank.org/curated/en/811801624029863427/pdf/Development-Impact-Evaluation-DIME. pdf.
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(namely the GRR) and improving the
management of biological corridors and
off-reserve areas, in part through e Legal status of community level-managed areas.

establishing  CREMAs.'”  Extensive | e Appropriate regulations established for control of land use,

Box 3. Relevance of Increased METT Scores

achievements in improving natural hunting, extraction of NTFPs, and so on.

resource management and establishing | ¢ CREMAs with management plans designed and under

CREMAs were seen under the project implementations, including training and skill enhancement.

(see Box 3). e Requirements defined for active management of critical
habitats, species, ecological processes, and cultural values are

51. It is also expected that the being substantially or fully implemented.

developed CREMA management plans | , Local communities directly participate in all relevant decisions

will offer future opportunities for relating to management, for example, co-management.
investments in both human and

physical infrastructure (such as a visitor
center, trained tour guides, access
roads, and so on). For example, the WD
has recently signed a memorandum of understanding with a private operator (Royal Cosy Hills Hotel and
Wildlife Safari) to establish a wildlife ranch to promote wildlife safari around the facility, which can be
used as a model for replication in the Western Wildlife Corridor. In addition, the dam in Gwollu was
dredged with funding from the SLWMP to increase the crocodile population for ecotourism
enhancements to the existing attractions such as the Gwollu Slave Defense Wall and the Tomb of the late
former president of Ghana (Dr. Hilla Liman).

e The WD staff have the capacity/resources to enforce
protected area legislation and regulations.

Box 4. Achievements in Natural Resource Management through CREMA Establishment

e Six CREMAs established with appropriate constitution and by-laws approved by the responsible municipal
and district assemblies and gazetted in the assemblies’ bulletin in accordance with the Local Government
Act, (Act 462) of 1993, including a Certificate of Devolution of Management Authority, creating a biological
corridor for elephant migrations between Ghana and Nazinga (Burkina Faso)

e 88 Community Resource Management Committees (CRMCs), six CREMA Executive Committees (CECs), and
246 Community Watershed Management Teams (CWMTs) established for effective governance

e Maps prepared for each of the six established CREMAs indicating location of constituent communities,
reserves, rivers, roads, contours, district boundaries, and so on and a composite map showing forest
reserves, protected areas, and potential new CREMA sites in the corridor

e A Western Wildlife Corridor Management Plan (2017-2021) prepared for both financial and ecological
sustainability, and 88 communities fully empowered to sustainably manage natural resources on their lands

e Trainings for capacity building on leadership, managerial, and technical skills (field ecological monitoring
skills, wildfire management, management of human/wildlife conflict, awareness creation on constitution
and bylaws, financial independence for sustainable CREMA operations, and so on) provided

e Knowledge exchange through study tours to enable CREMA CECs and CRMCs) to learn best environmental
practices of similar ongoing community-based conservation initiatives.

17 A CREMA is defined as a geographically defined area that includes a number of communities that have agreed to collectively
manage their natural resources in a sustainable manner for their mutual benefits.
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52. The effectiveness of (a) developing CREMAs, (b) building the capacity of CREMA executives and
members, and (c) supporting the development and implementation of planning tools such as maps and
composite management plans, is reflected in the increased METT scores for the project’s targeted
protected areas and wildlife corridors. The high METT scores indicate progress in the targeted CREMAs
(see Box 4) and support medium- to long-term objectives of restoration of natural habitat, recruitment of
native wildlife species, and the direct and indirect use of the resources by the communities in a sustainable
manner to better their living conditions.

(d) Direct project beneficiaries (of which female)
Target: 60,000; Achievement: 63,544 (of which female: Target: 40 percent; Achievement: 56.24
percent)

53. These beneficiaries include SLWM farmers, CREMA members, and fringe communities who
benefited from the provision of equipment and technical assistance in SLWM and alternative nature-
based livelihoods as well as better control over community resources and higher role in decision-making.
Livelihood interventions included beekeeping for honey production; collecting NTFPS, such shea nuts in
the GRR to sell at a premium to processors; and post-harvest storage and units, such as shea nut and
cassava processing plants. These subprojects and facilities provide alternative sources of income,
particularly during the dry season, and it is expected that the beneficiaries will work to maintain them for
their well-being. The project provided training and inputs for beekeeping to persons in CREMA
communities for commercial production of honey. Between 2017 and 2020, 1,500 beehives and
accessories were supplied to 266 individuals, including 11 females, in 32 CREMA communities. The
beneficiaries harvested 900 gallons of honey, worth the equivalent of about US$15,000. The WD installed
shea nut processing machines in 11 selected CREMA communities to exclusively support women. The 800
female beneficiaries made an income of about USS$5,000, from the sale of processed nuts in 2019 and
2020. Again, some 650 women from eight GRR fringe communities, registered as organic shea nut NTFP
collectors, collected and sold shea nuts at a premium price to a private company (Savannah Fruit
Company). The women generated about US$47,000 in 2019.

54, The level of substantive involvement of
women was a hoteworthy project success. Although
the project was not designed to close gender gaps,
the project made significant achievements not only
in its ability to effectively engage beneficiaries but in
its success in engaging significant numbers of female

Box 5. Transformation through VSLAs

The VSLAs were established in over 200
communities with a total membership of over
6,800 women and 2,600 men. The VSLA proved to
be a transformational tool for both male and
female farmers to access funds to invest in farm

participants. While this is somewhat to be expected
in Ghana where many women work as farm laborers,
the level of participation of women is impressive and
reflects several approaches used by the project to
specifically promote the participation of women. The
bottom-up engagement of participants at every
stage of planning led to integration of gender
dimensions in the project interventions. These
targeted approaches included specific targeting of
women in communication campaigns aimed at
mobilizing communities for project implementation,
using a participatory approach to the planning of

development and enhanced production. Farmers
showed a willingness to implement some newer
technologies in ploughing, bunding, and ridging
given their access to savings from the VSLAs.
Women in particular benefited from ease of access
to financial resources and some women indicated
that, due to the savings earned under the VSLA,
their husbands have released additional lands for
the women to farm, which then yields additional
income. This development is a direct result of the
improved financial capacity of the women to bear
the cost of land preparation and inputs for farming.
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subprojects under which women were encouraged to fully participate in discussions, and fully taking into
account women’s thoughts and opinions on identifying environmental and natural resource challenges
and proposing appropriate subprojects that are reflective of specific needs and priorities of women. The
focus on women was also reflected in women’s strong attendance at community engagement sessions
and their adoption of VSLA (see Box 5).

55. It should be noted that the project conducted a beneficiary satisfaction survey (sample of 21,493
people) where more than 92 percent of the beneficiaries (of which 52 percent female) reflected
satisfaction with project activities (see details in table 5). Testimonials of some of these beneficiaries are
available at the following YouTube video link.®

Table 5. Result of Beneficiary Satisfaction Survey Conducted in 2021

Total Male Female Total Male Female Total Expressing
Interviewed | Expressing | Expressing | Expressing Expressing Expressing Dissatisfaction
Satisfaction | Satisfaction | Satisfaction | Dissatisfaction | Dissatisfaction
21,493 8,570 11,267 19,837 1,100 556 1,656
(including (88% of (95% of (92.3% of (12% of males | (5% of females (7.7% of all
9,670 men males females all surveyed) surveyed) surveyed)
and 11,823 surveyed) surveyed) surveyed)
women)

56. A learning workshop, organized by the PCU with key project stakeholders, indicated that there
is a high demand for additional and continued support from project-supported interventions among all
beneficiaries. The slightly higher rate of dissatisfaction among the male beneficiaries was due to the
inherently higher expectations of support from beneficiaries who have multiple farms, which, in Ghana,
traditionally happen to be male members. The project supported inputs on one farm of targeted
beneficiaries (within the target community) although some of the male beneficiaries expected this
support to be made available on multiple farms they managed. Female beneficiaries who traditionally did
not own farms were able to take ownership of farms and leverage project-supported inputs and plough
back savings through the VSLA that led to significantly differential impact compared to their baseline
before the project, which is reflected in the slightly higher satisfaction ratings.

Assessment of Achievement of PDO (Efficacy)
57. Assessment of achievement of PDO: High
Justification of Overall Efficacy Rating

58. This is justified by the above account of overachievement of targets for all PDO-level indicators.

18 https://youtu.be/dOu3S7xIKYs.
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C. EFFICIENCY

59. The project efficiency is assessed based on two criteria: economic analysis and aspects of design
and implementation.

Economic Analysis

60. At appraisal and at AF1 and AF2 stages, no full economic analysis of the project’s investments
was conducted. This was due to the framework approach, where many investments were not known in
advance, and the difficulty of estimating the value of ecosystem services, such as watershed services and
biodiversity. Specifically, the Project Appraisal Document (PAD) and AF1 paper qualitatively described the
expected project benefits and provided net farm returns for specific investments, based on 1991 farm
models.’ At the AF2 stage, the economic analysis provided results of the cost-benefit analysis (CBA)
carried out only for certain SLWM practices (for example, maize-soya intercropping). Similar to the above
stages, at completion, the wide variety of practices adopted and the lack of data for many of them
prevents conducting a full economic analysis at the project level. This section presents the results of a CBA
for representative land uses and an estimation of the carbon benefits provided by the project. Annex 4
presents a description of project benefits and a cost-effectiveness analysis of the project.

61. CBA. The analysis was conducted for a few current and alternative (SLWM) practices, based on
data provided by MoFA. It considered all project costs, including investments, labor, and maintenance
costs, and on-site benefits, for example, yields of cashew, maize, and so on. These results, summarized
table 6, indicate that these SLWM practices are economically attractive, with net present values (NPVs)
ranging between US$2,000 and USS2,800 per ha. These values are considerably underestimated, as they
reflect conservative assumptions concerning on-site yields,?° and do not account for off-site benefits, such
as increased water availability due to reduction in sediment yield. Moreover, these activities are also
financially attractive, with NPVs in the range of US$2,200 to USS$3,000 per hectare. It is important to note
that the incentives provided during the first project year covered the up-front investment costs that would
otherwise have been a financial burden for the beneficiaries. Along these lines, existing studies in Ghana
suggested that use of payments for environmental services for mango cultivation led to higher benefits
than those of the unsustainable practices that they replaced (annex 4).

Table 6. NPV of Selected Land Use Practices (US$/ha, 6% discount rate, 20 years)

Economic Financial
Previous practice: maize only 920 1,300
SLWM: maize - soybean rotation 2,000 2,200
Previous practice: groundnut only 1,600 2,000
SLWM: cashew - groundnut agroforestry 2,800 3,000
Previous practice: soyabean only 920 1,300
SLWM: cashew - soybean agroforestry 2,400 2,600

Notes: The financial results reflect the Government subsidies to input costs (seeds and fertilizers) for
previous practices and the project’s support in the first year for the SLWM practices. The economic

19 The results were based on FAO/World Bank. 1991. Ghana Land Resource Management Study: Identification Mission. Report
No. 103/91 CP-GHA 28: Volume II. FAO Investment Centre. FAO, Rome. They were updated to inflation for 2010.
20 30 percent of potential yields for cashew and 55 percent of potential yields for maize and soybean rotation.
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benefits do not account for off-site benefits (for example, reduction of sediment yield) and global benefits
(for example, carbon, biodiversity).

62. A sensitivity analysis indicates that the selected SLWM activities remain attractive if, after the
end of the project, the cashew survival rate remains higher than 60 percent for the cashew-soybean
agroforestry; greater than 65 percent for the cashew-groundnut agroforestry; and if the yields of maize-
soybean rotation decline by 25 percent. This is consistent with the results of the beneficiaries’ survey,
which indicated that (a) a large share of beneficiaries (80 percent?!) are willing to continue these SLWM
activities in the future—suggesting high sustainability rates of these practices at the end of the project
and (b) cashew was a successful practice, both financially (increasing revenues) and environmentally
(resilience to climate).

63. The project has delivered important global environmental benefits, including carbon
sequestration and reduced emissions from deforestation and forest degradation from better managed
and reforested areas, and biodiversity conservation in the project areas as evidenced by the met results
targets.

64. Carbon benefits. Results of the Ex-Ante Carbon-balance Tool (EX-ACT) applied at completion
indicate that the project generates net greenhouse gas (GHG) emissions reductions of about 61.9 million
tCOze over a 20-year period. This is higher than what was estimated at the AF1 (1 million tCO.e) and AF2
stages (45 million tCO,e).?? The same results suggest that most of the carbon benefits originate from
reversing land degradation through adoption of SLWM practices. The economic value of carbon is
estimated based on the World Bank (2017)® guidance on shadow price of carbon. It provides a value of
USS$41 per tCO; (low scenario) and USS82 per tCO; (high scenario) for 2021, with an annual change of 2.25
percent. Accordingly, the PV of carbon benefits provided by the project during 2010-2030 is estimated
between USS1.4 billion (low scenario) and USS$2.8 billion (high scenario). Table 7 presents the results of a
sensitivity analysis to changes in discount rate.

Table 7. Carbon Benefits Derived from the Project during 2010-2030 (USS, billions)

Base analysis Sensitivity Analysis to Discount Rate
(r=6%) r=2% r=8% r=10%
PV (low scenario) 1.4 2.0 1.1 1.0
PV (high scenario) 2.8 4.1 2.3 2.0

Sources: EX-ACT model application in 2021 for emissions reductions quantities; World Bank (2017) for carbon
shadow pricing.

Aspects of Design and Implementation

65. The project was designed based on a strong participatory approach. Before implementation, the
SLWMP officers visited the selected target areas to raise awareness about the project activities and
discuss the challenges and needs of the local communities. Moreover, during implementation, community
members, under the leadership of the CWMT, worked with the District Watershed Management Team
(DWMT) to identify, design, and implement the subprojects. The fact that a high number of subprojects

21 MESTI. 2021. Ghana Sustainable Land and Water Management Project: Lessons Learnt and Best Practices.

22 See AF papers for 2014 and 2016. The totals are estimated based on a six-year investment period and a 24-year capitalization
period.

23 World Bank. 2017. Shadow Price of Carbon in the Economic Analysis. Guidance Note.
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(more than 42,000) were implemented with full consideration of local needs was key to build project
ownership among communities and avoid serious rivalries or conflicts throughout the project lifetime.

66. The team successfully met several challenges during project implementation. The team
encountered several challenges during project implementation: the high turnover of project staff (through
transfer or retirement) led to the need for additional time to replace and train new personnel and weak
capacity in FM at the beginning of the project led to delays in the dissemination of approved budgets,
weak internal controls over project fixed assets, and delays in the quality financial reporting. In spite of
these difficulties, the team successfully managed to implement the project activities on time and disburse
nearly 100 percent of the allocated funds. Moreover, the strong ability to adapt to the COVID-19 crisis,
which occurred at a key moment of its implementation (last project year), was remarkable.

67. In terms of overall incremental co-financing, the project benefitted from the GoG’s in-kind
contribution amounting to US$14.3 million; synergistic collaboration with other ongoing World Bank
projects (Forest Investment Project, Ghana Commercial Agriculture Project, and Natural Resources and
Environmental Governance Technical Assistance Project) amounting to US$88.4 million; and other donor
projects (Northern Rural Growth Program) amounting to US$104 million.

Assessment of Efficiency and Rating

68. Overall, the analysis of the economic efficiency showed that relevant SLWM practices were both
economically and financially attractive, even under conservative assumptions of expected future benefits.
The incentives provided during the first project year were essential to cover a considerable proportion of
the upfront investment costs and encourage the future continuation of these activities. However, it is
important to note that due to lack of information, the cost-benefit analysis focused only on some of the
SLWM practices adopted by the project. The analysis of the design and implementation aspects showed
that despite several challenges, the team demonstrated outstanding capacity to implement the project
activities on time, while mainstreaming the overall project implementation through the GoG systems. For
these reasons, the efficiency rating of the project is assessed as Substantial.

D. JUSTIFICATION OF OVERALL OUTCOME RATING*

69. The project demonstrated its proof of concept in tackling land degradation while supporting
livelihoods in the original financing, which successfully led to two AFs. The expanded scope both in terms
of geography and activities with limited initial financing from a GEF grant has shown the catalytic potential
for these activities to be further scaled up much more. In fact, the Government has, as a result, reaffirmed
its commitment to improved landscape management by requesting IDA financing. This has translated into
a newly approved Ghana Landscape Restoration and Small-scale Mining Project, which will replicate and
scale up much of what has been done under the SLWMP in the NSZ, the transitional zone and the cocoa
forest landscape. It can therefore be concluded that the PDO remains highly relevant and with the PDO-
level targets having been well overachieved with economies of scale and global benefits, a Highly
Satisfactory rating for the overall outcome is well justified.

24 It should be noted that a split rating is not applicable for this project as per the March 2020 ICR Guidance, which states that
“If the project became overall more ambitious, generally a split rating is not applied regardless of whether project funding
increased (say through Additional Financing), decreased (say through cancellation), or remained the same — unless good reasons
can be presented as to why a split rating makes sense in a specific case.”
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E. OTHER OUTCOMES AND IMPACTS
Gender

70. The level of involvement of women was a key achievement of the project and is discussed under
the achievement of PDO Indicator 4. In its efforts to both mainstream gender in all its components and
work extensively toward achieving gender equality in the design, implementation, and M&E of the
subprojects, the project can be seen as an example of best practice on gender. Men, women, and youth
were involved in the meetings held in the communities to introduce the project and get the required buy-
in from prospective beneficiaries and continued to engage them meaningfully.

71. Although women in northern Ghana typically cannot have land allocated to them under the
customary tenure system (which allocates land only to men), they were able to gain access to land
mainly through their social relations with male members of the family or community. In such situations,
a man (father or husband) who has land would grant the woman (daughter or wife) access to the land for
temporary use, such as for farming annual crops and not tree crops. And in most cases where they were
allowed to farm, areas were typically of poor quality and low fertility. Given the challenges women had in
accessing land, the project facilitated women’s access through discussions with community leaders and
elders on the need for females to have access to farmlands to participate in the project (as a selection
criteria). The project facilitated and increased women’s access to farmland, of which one acre was
ploughed for crop cultivation, using SLWM practices, and women farmers were also provided with
certified seeds and other inputs as well as extension support from agricultural extension agents from
MoFA. It was also made clear during the awareness raising meetings that all project incentives were meant
for both male and female participants and that there would be no gender-based discrimination. By
emphasizing gender equality and the access of women to project benefits, the project was able to train
and support significant numbers of women in SLWM practices, thus promoting women’s access and the
overall objective of achieving greater use of SLWM methods. Women in some of the villages such as
Yameriga, Zogg, Tarikom, and Gbere notably indicated the benefits to them from farming for enhanced
food security and financial independence.

72. The income-generating subprojects and VSLAs were also powerful tools for increasing the
access of women to both additional income and access to financial resources, both often difficult for
women to obtain. By empowering women financially, the VSLAs contributed to significant improvements
in their lives. Women in the communities spoke of the numerous gains they have made because of their
membership in the VSLAs. They are now respected and have a voice in decision-making in their homes
and communities because they are able to make financial contributions to address challenges. They have
some level of financial independence. Women have been able to establish farms without depending on
their husbands for money to purchase inputs. With produce from these farms, they are able to feed their
families without depending on their husbands. Proceeds from the sale of surplus produce have enabled
women to invest in enterprises such as petty trading, purchasing of produce in bulk for sale, and
aggregating of shea nuts for processing into shea butter. Additionally, they have supported their husbands
in paying their children’s school fees and medical bills as well as investing in improvements in their
buildings.
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Institutional Strengthening

73. The project made significant gains in first establishing a coordinated multisectoral institutional
setup and building the capacity of both national- and community-level institutions. The work required in
co-implementing the project activities across multiple ministries and agencies not only led to improved
outcomes but also strengthened the institutions’ abilities to work collaboratively across sectors. There
was significant institutional collaboration between MESTI, EPA, MoFA, WD, and FSD in the identification,
implementation, and M&E of project activities and subprojects. Overall project coordination is under the
leadership of MESTI, while the actual on-the-ground implementation of project activities and subprojects
were led by the four implementing agencies. MoFA led the promotion and implementation of SLWM
technologies on farmers’ farms, the WD supervised the creation of CREMAs, and the FSD oversaw
enrichment planting and other activities in and around forest reserves. The EPA provided technical
environmental and natural resource support to the project, led riparian restoration activities and piloted
the PES concept.

74. The implementing agencies also collaborated in the management of the project. The Project
Steering Committee, which provided oversight and policy guidance to the project, was headed by the
Minister of MESTI with membership comprising, among others, the Ministry of Lands and Natural
Resources (MLNR), MoFA, EPA, Forestry Commission, Ministry of Local Government and Rural
Development, Ministry of Gender and Social Protection, Ministry of Finance, Water Resources
Commission, an environmental nongovernmental organization, LUSPA, and SADA. The National
Sustainable Land Management Committee, which was the technical advisory committee to the project,
had membership including representatives from the implementing agencies. Participation and trainings
of all relevant agency staff in SLWM technologies have led to the mainstreaming of SLWM skills and
knowledge within the implementing agencies and have become a significant resource. Also, efforts were
made to further train farmer beneficiaries and lead farmers.

75. Institutional strengthening also took place at the community level with both CREMA executives
and members benefitting from significant training resulting in improved capacity throughout the CREMA
system, as elaborated in the earlier section (see Box 4).

Poverty Reduction, Shared Prosperity and Resilience

76. The project was implemented in the NSZ of Ghana, which is characterized by vulnerability, low
climate resilience, and high poverty. The overall project objective of reducing land and water degradation
through enhanced SLWM practices is directly in line with poverty reduction agenda in Ghana where, the
vast majority of the rural population is dependent on the health and productivity of farmlands. In addition
to placing over 15,000 ha of lands under improved practices and training thousands of farmers in
improved practices which lead to increased yields and incomes, the project invested in a range of other
activities to reduce poverty and enhance resilience of both people and ecosystems in the project area.
These included among other things, investments in the agricultural value chain; investments in
subprojects for enhanced livelihoods (for example, shea nut and cassava processing, beekeeping, and
other NFTPs); increasing the diversity of smallholder farming systems (through the promotion of mixed
cropping-livestock systems and diversification of crops including a focus on root and tuber crops);
promoting and establishing of VSLAs for greater access to financial resources for vulnerable groups;
enhancing local institutions (through establishment of CWMTs);piloting of an incentive mechanism for the
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PES; and improving the availability of and smallholder access to climate information (through awareness
and training/demonstration activities and knowledge exchanges).

77. The project introduced a proxy indicator for resilience in AF2 to track household-level support to
climate-smart agriculture (in the new 76 communities under AF2) that provided a measure for smallholder
households supported in coping with the effects of climate change. In addition, the project impact
evaluation (IE) provides the following evidence of improved uptake and contribution of the project to
improvements in the farmers’ welfare:

. Adoption of SLM practices in target communities was up to 97 percent, compared to about
70 percent in control communities.

° Impact on income for a median farmer was between GHC 556 and GHC 709 per year.
Other Unintended Outcomes? and Impacts

78. Reduced rural-urban migration. Rates of internal seasonal migration in Ghana—from rural areas
to urban (often from north to south)—have been recorded to be as high as 80 percent for certain regions.
While the problem is multidimensional, poverty, lack of employment and food insecurity are the main
drivers, with recent changes in rainfall patterns due to climate change exacerbating the problem. The
households with limited incomes face a recurring challenge to feed their families, leading to such
migrations, particularly in the dry season. Interestingly, project activities linked to SLM support and
alternative livelihood and economic opportunities (particularly subprojects’ support for multi-cropping,
dry season gardening, beekeeping, investing in the VSLA, and so on) were reported by several
communities (for example, Naaha, Jolinyere, Nanchala, and Saggu) to have reduced the migration trend
of men and women (including youth) to the cities. For example, the project provided ploughing for one
acre of land for each beneficiary farmer along with certified seeds (Cereals, maize and Sorghum) and
legumes (soyabeans, groundnuts, pigeon pea & cowpea)); or beehives to culture and produce honey; or
shea nut processing facilities, and so on, as well as technical extension support—all of which were sources
of additional income. A case in point are three communities, Nanchala in the Sissala East Municipality and
Naaha and Saggu in the Wa East District, that experienced close to a doubling of yields in maize (5.75 Mt
to 8.80 Mt), soyabean (3.02 Mt to 4.96 Mt), and cowpea (3.28 Mt to 4.84 Mt). While migration statistics
was not a defined indicator within the project’s scope, the project’s package of support was particularly
noted as a strong benefit and also seen to reduce migration in search of, at times, nonexistent jobs in the
south of the country.

79. Improved access to education for shepherd boys. Cattle and livestock rearing is a major livelihood
activity for many households in northern Ghana. In these households, it is normally the responsibility of
the young boys to shepherd the animals to the field to graze. What this means is that many school-age
boys had to devote school hours to graze and tether the cattle and were therefore unable to attend school
full time, missing out on basic educational and development activities. As part of the field visits for
monitoring activities in communities such as Jeffissi, Kalaasa, Kunkorgu, Gbantongo-Agoadabot, and
Gbango, where the project established rangelands (30 ha each of fenced areas), the situation of the
shepherd-boys notably improved in terms of full attendance at school, with animals being safely left to

25 Unintended outcomes reported are based on discussions and findings during the bi-annual field missions where community
voices were heard and noted as anecdotal evidence. These were not planned targets and therefore not tracked in the results
framework.
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graze in the fenced enclosures and not requiring continued herding over the day. While such observations
were noted as positive community voices and case stories, the emerging potential impact is considered
significant for any future investment planning.

80. Reduction in weed infestation. Unsustainable agricultural practices create an excellent
environment for destructive weeds, including Striga, a parasitic plant. Once established on a farm, it
dominates the land and over time renders the soil infertile as it continues to thrive. Before the SLWMP,
Striga infestation was prevalent in communities in the project area and farmers unsuccessfully tried to
deal with it through weeding and the use of weedicides. Many farmers indicated that as they implemented
SLWM technologies on their farms, particularly maize-soyabean and maize-groundnut rotations, the
Striga infestation diminished. Farmers have stated that the Striga infestation was likely a result of
monocropping over long periods, which destroyed soil fertility. There is now anecdotal evidence from
farmers that the increased soil fertility resulting from the practice of SLWM technologies is causing a
significant decline in Striga growth.

lll. KEY FACTORS THAT AFFECTED IMPLEMENTATION AND OUTCOME

A. KEY FACTORS DURING PREPARATION

81. Realistic simple project design. The project design was effective with clear objectives and clearly
defined thematic components set out for transforming practices and framed with a focus on measurable
outcomes and outputs. It was also aligned with larger regional programs of action that Ghana was
committed to, thus enabling a reasonable level of ambition. Piloting of activities under the original project
was an extremely effective design approach as it allowed for both successful activities to be scaled up in
later phases (AF1 and AF2) and, also capture emerging gaps and challenges. For example, addressing
water access and scarcity challenges through water dugouts, a critical need for communities and livestock,
which when adopted helped enhance the overall uptake of SLWM practices at the community level.

82. Building on baseline activities. Notably the project benefited from strong baseline action through
seed funding from TerrAfrica that supported the preparation of the GSIF (a roadmap for guiding
investments to reduce land degradation) and the set-up of the multi-sectorial SLM Committee during the
early identification and preparatory phase. The project design also took into account key learnings and
experiences from previous WB and donor funded projects including the Northern Savannah Biodiversity
project, the Ghana Environmental Management project (GEMP), the Ghana Social Opportunities Project
(GSOP) — all of which provided a sound enabling environment and base to build upon.

83. Level of commitment and stakeholder engagement: Stakeholder engagement was a particular
strength of the project design and the engagement of community members, including women and youth,
in the development of subprojects and activities proved to be a successful approach.

84. Strategic emphasis on implementation arrangements. The choice of implementing agencies
working together, while creating some complexity due to the number of sectoral entities involved, did
however allow for these key agencies to both benefit from capacity building and provide their individual
expertise. This proved to be a successful approach which allowed for a strong ownership of their specific
component level activities, and also joint multisectoral decision-making for collaborative action. However,
the choice of SADA as the implementing agency for Component 1 of the original project proved to be a
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problematic element of the design for the project’s implementation. As mentioned earlier, SADA was not
fully formed at the time of project preparation, and it subsequently proved to be too challenging to bring
it up to the level necessary for successful implementation of the spatial planning activities in Component
1. This is an important lesson with regard to the level of capacity building possible before start of
implementation.

B. KEY FACTORS DURING IMPLEMENTATION

85. Factors subject to the control of the Government and/or implementing entities. High-level
ministerial commitment from MESTI was shown throughout the life of the project, through four successive
ministers. The ministers, through field visits, had the ability to interact directly with project beneficiaries
and make field observations on the positive impacts that the project was making in the lives of the rural
poor. Also, the ministers ensured, through the PCU, that there was effective implementation and
coordination of project activities and subprojects as well as effective accountability with regard to the use
of project funds.

86. The experience of the EPA and MoFA in the implementation of the GEMP and the familiarity of
the project communities enabled them to lead the implementation of the project. Still, the project took
time at the start to fully develop all the required guidelines and systems at scale. Turnover of project staff
(due to transfers and retirements) posed a challenge to uninterrupted project implementation. With the
loss of trained and experienced project staff, the new staff took time to gain familiarity with the project
and develop working relationships with the communities and farmers.

87. Excellent coordination of activities between the various agencies implementing the project was
ensured through regular engagements, planning, and monitoring both at the district and landscape levels.

88. Focus on sustainability was inherent to all project interventions. Community structures were
supported and their capacity to manage their common resources was consistently built and staff were
trained and equipped with knowledge and tools—all with a view to achieve post-project sustainability.

89. Factors subject to the control of the World Bank. The project had weak FM capacity at the initial
stages of implementation. The FM risk rating was High due to decentralized nature of disbursements.
According to the recent FM review, this was an inherent risk in the project design. However, with support
from the Bank, most of these challenges were resolved, and at completion there was marked
improvement in the alignment between financial output and physical progress.

90. Factors outside the control of the Government and/or implementing entities. The COVID-19
pandemic significantly affected Ghana’s economic growth momentum. Due to the lockdown of activities
in some parts of the country because of COVID-19, the project implementation period was extended from
November 30, 2020, to May 31, 2021.
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IV. BANK PERFORMANCE, COMPLIANCE ISSUES, AND RISK TO DEVELOPMENT OUTCOME

A. QUALITY OF MONITORING AND EVALUATION (M&E)
M&E Design

91. The M&E system was designed to involve all four levels of implementation—community, district,
regional, and national levels. Monitoring at each level was designed to operate as a pilot decentralized
system to meet the appropriate information needs for decision-making at various levels. The Results
Framework included measurable outcome indicators expected to adequately capture the key results and,
also remain aligned with the GEF priorities under which the project was designed. This design was
expected to be user friendly and result focused to generate information for tracking project performance,
measuring project outcomes against targets, and evaluating impact against the planned objective and
remain relevant for the duration of the project. The indicators and targets in the Results Framework were
adjusted during the course of the project through the restructurings with additional funds to better
capture and monitor the expanded scope of project activities.

M&E Implementation

92. With the decentralized M&E arrangements for the project, MESTI had the overall responsibility
for M&E, collating outputs and data from all implementing agencies for a consolidated M&E report as part
of the semiannual progress reports. The M&E implementation aspects, including specific monitoring
responsibilities, were the following and were conducted in a reasonable manner throughout the project
duration, albeit with some delays:

° All implementing agencies were required to keep detailed records of activities, outputs, and
expenditures against agreed work plans and follow standard formats, including robust
financial monitoring.

° The District Agriculture Units were responsible for collecting primary data on SLWM
agreements signed, progress of implementation of agricultural SLWM technologies in the
field, and levels of beneficiaries’ satisfaction with introduced SLWM technologies.

° CRMC members were responsible for simple community wildlife and natural resource
monitoring systems in CREMAs.

° The WD collated information to monitor management effectiveness through the METT tool.

° The FSD undertook assessment and diagnostic studies of community protected areas, sacred
groves, and agricultural landscape within the corridor.

° The EPA/TCO were responsible for collation and management of data through its GIS-based
M&E system at its head office and GIS Unit at Bolgatanga. At the initial stages of
implementation, the project was faced with the challenge of recruiting an M&E officer to
operate from the TCO in the EPA regional office in Bolgatanga. An officer in the EPA regional
office in the Upper East Region was assigned the role of overseeing M&E operations at the
TCO.
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. At the district level, the district officers of the implementing agencies worked in
collaboration with the community structures established by the project to collect and collate
data, using a template designed by the project. The TCO collated data from all the projects
districts, analyzed the data, and undertook sample field verification to authenticate the data.
The data were then submitted to the EPA GIS Unit to be uploaded into the GIS-based M&E
system for the project.

M&E Utilization

93. The project M&E system was used to track progress toward project objectives, assess
performance, and inform project restructurings. An impact evaluation for the PES was also conducted
with support from the World Bank’s Development Impact Measurement Team to inform further use of
the tool. At the national level, learning from small challenges within decentralized M&E systems to
maintain efficient flow of information country level, the TCO was reorganized into groups to undertake
M&E visits to different areas or communities for better division of labor and more extensive reporting
coverage. With continuous adjustments and improvements made to the M&E system during the course
of the project’s implementation period, the project recognized the importance of establishing and
strengthening M&E capacity as a core element of future projects. In addition, all required GEF tracking
tools at midterm and end of project were provided on time. Overall, given the three phases of project
implementation and vast scope of project activities, M&E utilization was sufficient.

Justification of Overall Rating of Quality of M&E

94, As seen above and in project ISRs over the course of 10 years of project implementation, the M&E
system as designed, adjusted, and implemented was generally sufficient to assess the achievement of
project objectives, with moderate weaknesses and challenges faced in a few areas, which were addressed.
M&E assessments were mostly Satisfactory, and thus the overall rating of the Quality of M&E is assessed
as Substantial.

B. ENVIRONMENTAL, SOCIAL, AND FIDUCIARY COMPLIANCE

95. Safeguard compliance. The project was designed and implemented under the World Bank’s
safeguards policies and classified as a Category B project that triggered five safeguard policies:
Environmental Assessment (OP/BP 4.01), Natural Habitats (OP/BP 4.04), Forests (OP/BP 4.36), Pest
Management (OP/BP 4.09), and Involuntary Resettlement (OP/BP 4.12). The implementation of project
activities and subprojects was aimed at improving the management of land, soil, and water resources and
the promotion of good agricultural practices to generate environmental and natural resources benefits.
However, the project implemented some interventions that involved physical infrastructure works such
as the construction of residential accommodation for the WD staff, shea and gari processing facilities,
dugouts, and boreholes—these works required appropriate assessment of the potential environmental
and social impacts and development of measures to mitigate them. In compliance with the disclosure
requirement of the World Bank, the project disclosed the Environmental Analysis and Management Plan
(which used a framework approach) work (on August 31, 2010, and redisclosed in 2016 and on December
26, 2019) and Resettlement Policy Framework (August 31, 2010) documents on the World Bank’s website.
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The Environmental and Social Impact Framework (ESIF) for the civil works in the GRR and the Resettlement
Action Plan (RAP) for Gbele were prepared and disclosed on the EPA’s website.2®

96. The mini strategic forest management plans for the following forest reserves were disclosed at
the time of processing AF1 (linked to P132100): Sissili North, Bepona, Chiana Hills, Pudo Hills, Mawbia,
Ambalara, Kulpawn Tributaries, and Sissili Central.

Safeguard Instruments and Guidelines

97. All necessary safeguards instruments were developed and disclosed on time. These included the
following:

° Environmental Assessment and Management Plan, 2010. The plan effectively described the
measures that were to be taken to mitigate potential negative impacts of the project on the
environment and on local communities. It was redisclosed in 2014 and 2016 at the time of
project restructuring.

° ESIF, support to the GRR, 2017. The project supported the GRR with facilities including
upgraded access tracks, waterholes, water crossings, bird and game viewing platforms, and
housing facilities for the WD staff. The ESIF involved the full analysis of the facilities to ensure
that they are environmentally and socially sound and consistent with international best
practice and in accordance with the regulatory requirements of the World Bank as well as
Ghana’s environmental laws and other institutional requirements

98. An extremely important element to safeguarding communities and the environment was the
project’s safeguard guidelines for community and subproject implementers and beneficiaries. The
guidelines made available under the SLWMP provided important direction for implementing the project
and beneficiaries on how to carry out activities and subprojects in an environmentally and socially sound
manner. The EPA undertook a study on the physiochemical and microbial quality of the dugout water
systems in the four northern regions of Ghana to ensure the water quality of the dugout wells and
ascertain its suitability or non-suitability for other domestic uses. The study concluded that, generally, the
water quality was good, albeit with a note of caution on the bacteria overload, thus sensitizing the
communities on the safety of potable water. Additionally, the EPA offices in the North East, Savannah,
Upper East, and Upper West Regions, in collaboration with the SLWMP TCO and the District Departments
of Agriculture in the 12 project districts, undertook awareness creation and sensitization programs on the
application of safeguards procedures in project communities. Awareness creation and sensitization were
carried out using mobile video vans, radio broadcasts, and community forums.

99. All project activities were screened for environmental and social risks, including all 42,230
subprojects by the TCO.

26 Source: http://www.epa.gov.gh/epa/publications/ghana-sustainable-land-and-water-management-project.
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Resettlement

100. The Government was engaged in resettling the

Gbele community (population of 362) located within the | Box 6. Successful Resettlement by the GoG
GRR before start of the project. The project team | e 27 houses with ancillary facilities with
supported the Government to address this legacy issue toilets and bath houses and two boreholes
and reputational risk by association through safeguards drilled and installed for potable water
due diligence. An RAP was prepared and disclosed on | e 313 ha of agricultural land for affected
time. The RAP successfully guided the WD in the persons to establish/reestablish farms
resettlement of the Gbele community. No adverseissues | o A community-managed dugout for

arose during the resettlement process and the new livestock

Gbele community was officially inaugurated on | o A school and a clinic (provided at Dasiima
November 17, 2020. In compliance with the RAP, the to be shared with the Gbele community)
resettlement was successfully completed with | , A mosque with a capacity of 100 people.
Government financing (see Box 6).

Grievance Redress Mechanism (GRM)

101. To achieve the objective of the project without any social conflicts, communities/individuals
had opportunities to make complaints or express their grievances about the project’s safeguards
performance to project officers in the field. According to available records, the TCO handled and resolved
eight grievances from project communities. No grievance from a project community or beneficiary went
beyond the TCO as these were adequately addressed to the satisfaction of the complainants. In Jeffisi, for
example, the issue of 12 rangeland fence posts being destroyed was resolved through sectional meetings
led by the TCO with chiefs and community members. As a result, an agreement was reached, and the 12
fence posts were reinstalled by the chief. Similarly, in Kalaasa, part of the rangeland supported by the
project was set on fire by members of one of the four communities participating in the project due to
grievance related to lack of adequate information sharing by local committees. Timely intervention by the
TCO and a series of meetings with the chiefs and subchiefs of the communities led to the setting up of a
joint security and monitoring team with engagement of all communities, and future incidents of this
nature were averted. No major grievance that could derail implementation was expressed during
implementation of the project. A record of grievances and actions taken to address them is presented in
annex 4 of the client Implementation Completion and Results Report.

Financial Management

102. The project had weak FM capacity at the initial stages of implementation. FM weaknesses
included delays in preparation and dissemination of approved budgets, weak internal controls over
project fixed assets, and timeliness and quality of financial reporting. However, with additional training
and action plans initiated with the World Bank team, FM did improve over the course of the project’s
implementation and was rated Moderately Satisfactory in May 2021.

103. Due to the improvements in FM arrangements, especially around acceptable Statement of
Expenditures and Intermediate Financial Reports content and the timely submission of the latter, the
overall FM performance rating is Satisfactory. The World Bank FM team concluded that the existing FM
arrangements met the minimum requirement according to the World Bank Policy on Investment Project
Financing. The FM risk was maintained as Substantial due to the decentralized nature of disbursements.
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This was an inherent risk due to the project design and the increased financing since the original grant,
and such a structure required a comprehensive report that effectively linked financial output to physical
progress, and this was lacking for the project.

104. The 19-month SLWMP audited reports for the period ending July 31, 2021, were submitted on
August 25, 2021, ahead of the application deadline and were considered acceptable. The auditors
expressed an unqualified opinion on the project financial statements and the management letter did not
highlight any major internal control deficiencies that could have an adverse effect on the financial
statements. The auditor however noted issues of some delays in the completion of contracts totaling GHC
252,798 for setting up a shea processing facility and the nonfunctioning of a mechanized borehole at Sori
No. 1 community. According to the grant agreement, project activities (except the financial audit) that are
not completed by the closing date of May 31, 2021, are considered ineligible. In consultation with MESTI,
requisite information was received, and the issue was resolved.?’

Procurement

105. Procurement performance was generally satisfactory throughout the project. Despite a high level
of coordination on procurement that was required for a multi-agency project of this nature and the
project having to transition from PROCYS?® to STEP?, the Project Implementation Unit adequately
complied with changes over the project duration to maintain a functional system. Procurement was
mainstreamed into MESTI and allowed MESTI to procure goods and services on behalf of the other
implementing agencies, which significantly improved efficiency. The World Bank procurement team
provided guidance during the transition to iron out early difficulties and one additional procurement staff
at MESTI were hired and trained based on the guidance.

C. BANK PERFORMANCE
Quality at Entry

106.  This project had a wide range of activities under implementation over the project duration. The
SLWMP was strategically relevant at the time of entry and technically sound. Poverty, gender, resilience,
environmental, and social development aspects were carefully considered during project preparation,
which yielded positive benefits during implementation. The decentralized implementation of the project,
although seemingly complex, was the desired approach to address the multisectoral issues around land
management that also dovetailed with the institutional mandates. Project M&E could have benefited
from specific follow-up on the links between disbursements and physical progress, given the multi-agency
implementation structure and need to aggregate information. A key issue that affected project
performance for Component 1 activities was the choice of SADA as an implementing agency when it was
not fully established. However, it should be noted that this was done in good faith as SADA was at the
time being established as an agency with an overall mandate for the NSZ and thus, a crucial agency for
project implementation.

27 According to the records shared by MESTI and confirmed by the Ghana Audit Service, 88 percent of the works were
completed by the project closing date. The balance 12 percent of contract amount (US$5300 equivalent) has been confirmed to
be borne by the GoG and is being refunded to the World Bank.

28 PROCYS = Procurement Cycle Tracking System.

29 STEP = Systematic Tracking of Exchanges in Procurement.
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Quality of Supervision

107. The quality of supervision was satisfactory throughout the project. Supervision missions were
conducted regularly and on time. The review of documents, provision of ‘no objections’, comments on
semiannual and annual reports and so on were also completed within the expected time frames, causing
little to no delays for the project. During implementation, the World Bank team provided strategic
guidance at key points and worked on the development of the original project and AF designs and
restructuring in a collaborative manner with the Government. In addition, the World Bank team was
proactive in introducing changes to the project design to reflect the lessons learned and emerging trends.
At the same time, the World Bank team supported the GoG in mobilizing two rounds of AF in grant
resources.

108. The MTR of the project, conducted in January 2014, provided substantial lessons learned for
improving project performance leading to the formulation and approval of AF1. During supervision
missions, the World Bank team worked effectively and collaboratively with the project team in identifying
opportunities and implementation challenges and in developing innovative ways of dealing with both. Key
interventions of the World Bank team included (a) providing advice on how best to streamline project
activities, subprojects, and processes in the field; (b) providing technical assistance on the PES,
procurement, FM, audits, M&E, and safeguards; and (c) bringing in advise and information on new
approaches (PES and Impact Evaluation) and new technologies.

109. The final missions of the project were held remotely due to COVID-19-related travel restrictions;
however, the project team did experiment with use of the remote supervision tools such as satellite
imageries, being the first project in the Ghana portfolio to do so. The SLWMP was also one of the first
projects in Ghana to undertake a robust impact evaluation.

Justification of Overall Rating of Bank Performance

110. Based on the quality at entry and supervision, the overall World Bank performance is assessed as
Highly Satisfactory.

D. RISK TO DEVELOPMENT OUTCOME

111.  The project incorporated relevant key elements for safeguarding development outcomes such as
a participatory approach with early engagement of stakeholders and project beneficiaries; strengthening
level of ownership within communities through subprojects’ implementation supported by trainings,
technical guidance, and input support for SLWM activities; alternative income-generating livelihood
activities; and establishing of the CREMAs and their community-level management. The large number of
farmers (even those not receiving direct benefits from the project) who adopted SLWM activities
illustrates that the SLWM interventions have been well received and are showing benefits for participants
that should help maintain their use. In addition, the level of training received by farmers of all groups
(women, youth, and men); its real-life application; and the number of farmer-trainers means that real
knowledge and capacity have been built in project communities, helping sustain outcomes. At the agency
level, as activities are supervised and monitored by institutional staff, it mitigates the risk of loss of
capacity after project closure.
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112. The landscape approach used by the project also helped limit risk to development outcomes as
it considered the real-life complexity of applying SLWM technologies in the field. The holistic approach
also considered, in later phases of the project, an exploration of the value chain to try to enhance access
to markets, while financial viability for the future was somewhat safeguarded through the formulation
and training provided for using the VSLAs.

113.  The risk to outcomes would also be mitigated by the Ghana Landscape Restoration and Small-
Scale Mining Project (GLRSSMP), approved on August 30, 2021, with a blend of funding streams from
IDA (USS75 million), the PROGREEN Trust Fund (US$15 million), the GEF (US$12.76 million), and the
Extractives Global Programmatic Support (EGPS) Trust Fund (US$0.6 million). Like the SLWMP, the
GLRSSMP has been designed as a multisectoral and multi-agency project with oversight responsibility by
the EPA and MLNR and will be implemented by nine agencies. It is expected that the GLRSSMP will not
only sustain SLM practices in the NSZ but also scale-up community led SLWM practices with lessons
learned from the SLWMP to the transitional and forest zones. With the cocoa landscapes, the SLWMP will
thus provide information by way of lessons learned and best practices to increase effectiveness and
efficiency of GLRSSMP implementation. Equally, the GLRSSMP will provide the means of sustaining SLM
technologies and practices to consolidate and deepen the results of the SLWMP in the NSZ and cocoa
forest landscapes of Ghana.

V. LESSONS AND RECOMMENDATIONS

114. Comprehensive package of interventions (technical, financial incentives combined with
biophysical investments) can lead to higher uptake and successful adoption of SLWM practices by
communities. The project supported a package of interventions that transcended from local land use and
community watershed management planning, to input support in the form of
seedlings, trainings, education on the appropriate practices through extension agents, to incentives for
planting trees on farms through a simple PES and access to finance through VSLAs. In addition, based on
the high demand from communities targeted support was also provided to: (a) address the crop value
chains (e.g. market access, value addition), through post-harvest and marketing for commodities such as
Shea and cassava milling, and (b) promotion of rangeland management (rangelands in Ghana are valued
considerably as they provide scarce fodder for and protection to livestock during the harsh dry season).
This resulted in impressive outcomes with regard to converting farmers to adopt SLWM technologies with
increased yields of food crops leading to improved livelihoods; households become more food-secure
where they can supply products to the markets.

. Recommendation. Future projects shoulduse an approach that brings together a
suite of incentives (menu of options) and support that can comprehensively introduce, deliver and
help transition to-SLWM and other technologies, especially in communities where traditional
practices have been in use for generations. Notably, also consideration of all aspects from
production to marketing is critical during project design. Cooperative marketing, and
other effective means that could increase the marketability of commodities need to be supported
to ensure that the adoption of practices and increased productivity translates into increased
incomes. Ad-hoc support with singular focus (e.g. technical or financial or biophysical inputs only)
is likely to be less effective.
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115. Engaging communities in a continuous, demand-based participatory planning and decision-
making process is a must for building trust and ownership successfully. This also enhances the potential
for sustainability of investments. Level of participation of communities in the design and implementation
of the project activities was exceptional and yielded excellent results in terms of ownership and adoption
of SLWM practices, enhancing the potential for sustainability. Local level community watershed
management planning exercises brought community members together in a facilitated exercise to identify
areas of community land that are most suited for protection and production while at the same time
bringing out the benefits of watershed protection and wildfire prevention for increased productivity of
landscapes. For example, the projectthrough an extensive demand driven consultative process
supported the: (a) enhancement of community cohesion and benefits through activities under the CREMA
management plans, such as, concerted efforts in reducing encroachment in the national parks and
sustainable harvesting of NTFPs in designated zones of protected areas; (b) enhancement of community
livelihoods, particularly in the CREMA communities that, as an incentive for improved patrolling and
monitoring of these biodiversity landscapes, received support for income-generating activities such as
beekeeping, gari processing etc.; and (c) establishment of water holes at the fringes of the GRR,
which brought the communities together to address communal needs and helped reduce pressure from
livestock on the protected reserve.

. Recommendation. A high level of participation and engagement that is embedded in recognition
of communities’ needs and readiness is a prerequisite for the successful adoption of a multitude
of SLM activities, should be maintained in future programming and design of similar projects. Even
though the engagement process can be slow and tedious in the beginning, it should be sustained.
Projects should seek to identify and support the existing community-based and community-led
organizations to enhance local management of natural resources and buy-in of project
beneficiaries. Further efforts to hear and consider the voices and opinions of youth, often unheard
in traditional communities when elders are present, could potentially further enhance project
results.

116. Proactive engagement of women in SLM planning and decision-making and gender sensitive
targeted interventions enhances overall project performance and achievement of results. In Ghana,
women have traditionally been marginalized on land use related decisions given the customary land
tenure, but they maintain a strong willingness and enthusiasm for uptake of opportunities. In this project
too, women were quick to accept innovation once they were convinced of its benefits. In the project, this
was seen with female charcoal producers and farmers who more quickly adopted changes in production
methods or dropped unsustainable practices. Likewise, there was a strong uptake of support for financial
sustainability through the VSLA model, which allows primarily women to generate a financial pool to
support livelihoods and children’s education and procure inputs (for example, seedlings) to expand SLWM
practices on larger areas.

. Recommendation. Future projects should continue to actively involve women in both design and
implementation of interventions. Significantly, financial literacy and access to financial resources
along with understanding and addressing cultural or administrative barriers to
women’s involvement are critical to emphasize upon. Targeted women-centered interventions
and investments such asthe establishment of shea butter and cassava processing facilities,
formation of VSLAs enhanced women’s participation, and focused education and awareness
should be considered at the outset.
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117.  Bringing together and mainstreaming government staff with sound technical skills and
leadership qualities is key to addressing multi-sectorial landscape issues and engaging with a diverse
stakeholder group. Project implementation was executed and led through mainstreamed technically
skilled staff in key agencies at the national and district levels rather than consultants hired for the project
duration. Key government staff was retained for the ten-year duration of the project, with technical
support from consultants as needed. This made allowance for higher level of commitment, needed
networking within the agencies, consolidation of gains and, deepening of project results. In addition, the
programmatic nature of the project (i.e. three subsequent tranches of funding under a single project)
enabled additional agencies to join the PIU in supporting the new areas of intervention.

. Recommendation. Visible results and transformations for integrated landscape management can
happen only with long-term commitment, joint action and engagement of key sectorial
government staff. While quick results are often desired by donors, the longer, phased approach
of the SLWMP should be considered in future for similar projects as a programmatic approach for
reversing land degradation is now well recognized. A longer implementation period allows for a
more realistic application of the landscape approach, activities to be adapted to the changing
programmatic and physical environment, scaling up of successful activities, the addition of key
activities to address strategic gaps, and the results to be seen on the application of new SLWM and
income-generating activities.

118.  Trust Funds are catalytic and offer great value for piloting and demonstrating innovations. The
project was supported through three phases of GEF grants in a programmatic manner. Although the total
funding envelope was approximately USS29 million over a duration of 10 years, albeit small, it provided
the needed opportunity and added greatvalue in setting the stage and supporting foundational
interventions for later scale up. The GEF invested in both difficult and critical issues for which
clients typically will not borrow unless there is evidence of translation of concepts to practice and
successful implementation. The GEF trust fund financing in this case helped to establish the proof of
concept (through piloting activities and expansion of target areas), and to significantly bridge the
gap for leveraging larger lending by the Government of Ghana.

. Recommendation. Large scale programmatic efforts in landscape restoration should consider a
consolidated financing approach including Trust Fund support, both for early foundational
piloting/demonstration efforts and, in combination with Bank’s lending for larger scale up. The
World Bank portfolio should not shy away from TF supported project just because the funding
envelope is small as groundbreaking research and innovation comes through these mechanisms
and TFs often have the needed flexibility to support small and local innovations.

119. Good design and implementation principles for risk management are critical for delivery of
component level interventions. The project placed emphasis on the safeguard risks management with
continuous monitoring, adjustments and refinements to any emerging shortcomings or needs as they
related to environmental and social safeguards. In particular, for subprojects, the timely availability of
guidelines and an early and effective  GRM provided important directions for project stakeholders
and beneficiaries. It enabled farmers to carry out activities and subprojects in an environmentally and
socially sound manner through basic safeguard diligence and continuous user-
friendly communications. The GRM, was designed in line with traditional systems and lines of
engagementto ensure a cooperative and collaborative relationship. Despite the Government led
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resettlement near one of the project target area, the project was implemented without any serious
grievances reflecting the respect and care involved in working with communities.

° Recommendation. Going forward, concerted attention should continue to be given to the
quality and timeliness of safeguards guidelines with strong emphasis on early community
sensitization and engagement. Projects should consider and ensure needed adjustments to the
safeguard instruments and actions to enable effective management of project risks.

120. Flexible and adaptive project design to capture emerging environment trends, national
priorities and community needs, is a strong approach for multisectoral landscape investments. The
project truly benefited from its phased scale-up approach through the three successive tranches of
financing. The simple design of the project component structure with embedded knowledge management
elements allowed the opportunity and flexibility at each AF for critical adjustments and restructuring to
improve decisions and practices by learning from outcomes of the previous actions. For example, after
the first few years of implementation the relevance and interconnectedness of climate adaptation and
resilience became evident, and the project introduced activities to ensure alighnment with both the
emerging climate agenda and GoG’s NDC commitments.

. Recommendation. Multisectoral projects should embed flexibility in the project through
maintaining simplicity in project design, selection of actions with higher potential for scale up and
ensuring knowledge components to capture the emerging regional and global trends as relevant
for the projects.

121.
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ANNEX 1. RESULTS FRAMEWORK AND KEY OUTPUTS

A. RESULTS INDICATORS

A.1 PDO Indicators

Objective/Outcome: Improved sustainable land and water management practices

Formally Revised A | Achi
Indicator Name Unit of Measure Baseline Original Target Y ctua c leved at
Target Completion
Land area where sustainable Hectare(Ha) 0.00 1500.00 15,000.00 15,861.85
land mgt. practices were

Comments (achievements against targets):
For the original grant, the project achieved the full target of assuring 1,500 hectares of land area in selected watersheds under SLWM technologies, thus
demonstrating significant achievement. For AF1 and AF2, the project implementing agencies worked together with beneficiary farmers to bring more land
under SLWM. 15,861.85 ha of land has been put under various SLWM technologies in the agricultural landscape in the Northern Savannah Zone of Ghana as
a result of the project. The participatory approach in watershed planning adopted by the project engendered the active participation of a number of

communities and farmers. Also, the intensity of technical assistance and extension delivery by project staff enabled large number of farmers to adopt and
implement SLWM practices in their fields.

Formally Revised Actual Achieved at

Indicator Name Unit of Measure Baseline Original Target .
Target Completion
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Land users adopting Number 0.00 0.00 30,000.00 42,230.00
sustainable land mgt.

practices as a result of the 20-Jan-2011 15-Feb-2016 20-May-2016 31-May-2021
project

Comments (achievements against targets):

42,230 farmers from 247 rural communities participated in implementing SLWM subprojects. This large number of farmers adopted the SLWM practices
(42,230 against a target of 30,000) as a result of the participatory approach of the project making it possible for them to participate actively in the planning
and implementation of subprojects. Their participation exposed them to the SLWM practices and the associated productivity benefits. The project
established a number of demonstration farms (344) on which the SLWM practices were implemented for the practical education of farmers.

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua C leveda
Target Completion
Management Effectiveness Number 0.00 0.00 0.00 0.00
Tracking Tool score: Gbele
Resource Reserve and 01-Jul-2010 15-Feb-2016 20-May-2016 31-May-2021

Sanyiga Kasena Gavara Kara
(SKGK), Moagduri Wuntanluri
Kuwesaasi, Bulsa Yening,
Wahabu Wiasi, and Gbele-
Mole corridor sites

Gbele Resource Reserve Number 45.00 55.00 80.00 79.00

Sanyiga Kasena Gavara Kara Number 28.00 0.00 47.00 51.00
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Corridor Site (CREMA Site 1)

Sissala Kasena Fraah Number 21.00 0.00 30.00 42.00
Corridor Site (CREMA Site

2a)

Bulkawe Corridor Site Number 21.00 0.00 30.00 54.00

(CREMA Site 2b)

Moagduri Wuntanluri Number 21.00 0.00 30.00 50.00
Kuwesaasi Corridor Site
(CREMA Site 3a)

Bulsa Yening Corridor Site Number 21.00 0.00 30.00 39.00
(CREMA Site 3b)

Chakali Sungmaaluu Number 21.00 0.00 30.00 54.00
Corridor (CREMA Site 4)

Comments (achievements against targets):
The project, under the leadership of the Wildlife Division (WD), implemented a number of measures and activities aimed at improving the management of
Protected Areas (Gbele Resource Reserve and Mole National Park) and the management of biological corridors and off-reserve areas, including via the
establishment of CREMAs. The scores achieved on the METT tool were a result of the management of the six CREMAs established by the project. The scores
indicate, among others that:
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. The community level-managed areas have legal status
o There are appropriate regulations in place to control land use and hunting
o The CREMAs have management plans which are being implemented

planning and decision making

There is sufficient information on the critical habitats, species, ecological processes and cultural values of the protected area for most key areas of

o Requirements for active management of critical habitats, species, ecological processes and, cultural values are being substantially or fully

implemented

o Local communities directly participate in all relevant decisions relating to management, e.g. co-management
o The staff of WD have capacity/resources to enforce protected area legislation and regulations, and
o Staff training and skills are aligned with the management needs of the protected area.

Formally Revised

Indicator Name Unit of Measure Baseline Original Target Target
Direct project beneficiaries Number 0.00 0.00 60,000.00
20-Jan-2011 15-Feb-2016 20-May-2016
Female beneficiaries Percentage 0.00 0.00 40.00

Comments (achievements against targets):

Actual Achieved at
Completion

63,544.00
31-May-2021

56.24

The participation of more women than men in the project started with the sensitization and mobilization of communities for project implementation.
Women dominated attendance at most of the initial community engagement sessions. The participatory approach to the planning of subprojects
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encouraged women to participate fully in discussions at the community level to identify environmental and natural resource challenges and to propose
appropriate subprojects to address the challenges. The project gave equal opportunity to men and women to be trained in and to implement SLWM
practices on their farms. The participation of females was more pronounced in the implementation of SLWM practices on farmlands relative to their
participation in forestry activities. 20,856 women who had access to land implemented the SLWM practices in the course of cultivating crops on their farms.
On the other hand, female participation in the forestry sector was limited to raising seedlings on the nurseries.

The project documented the SLWMP Beneficiary Impact on https://youtu.be/_sNgXE_Z_SM and the Beneficiary Satisfaction Survey on
https://youtu.be/dOu3S7xIKYs.

A.2 Intermediate Results Indicators

Component: Component 1: Capacity Building for Integrated Spatial Planning

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua C levedd
Target Completion
Integrated spatial Text No Yes Yes Yes
development framework

Savannah zone

Comments (achievements against targets):

An Integrated Spatial Development Framework (SDF) for Northern Savannah Zone was developed by the Land Use and Spatial Planning Authority in 2016.
The Framework was developed to provide a strategic vision for the spatial and economic development of Northern Savannah Ecological Zone with the aim
to achieving massive economic transformation and securing better lives through efficient settlements and quality environment. The Framework provides a
holistic and detailed analysis of the current socio-economic situation within the Northern Savannah Ecological Zone and proposes solutions aimed at
addressing the issues so identified. It is anticipated that the SDF will provide the requisite guidance and information for investments and the preparation of

other levels of plans by Ministries, Departments and Agencies (MDAs), Regional Coordinating Councils (RCCs) and Metropolitan, Municipal and District
Assemblies (MMDAs), especially within the zone.
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Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ) . eV
Target Completion
Pre-feasibility studies Number 0.00 2.00 10.00 10.00
conducted for new large-

storage investments

Comments (achievements against targets):

After the takeover of this component by MESTI, implementation of this activity was reviewed, and it was identified that the resources allocated were
inadequate for its completion. It was therefore agreed with the Bank that instead of undertaking these two large-scale pre-feasibility studies, ten
reconnaissance/prefeasibility surveys for water storage and land related investments would be undertaken. The study, completed in January 2019,
recommended that a feasibility study be carried out in the ten recommended catchments (Farafara, Jambito, Kamshegu, Nabori, Dajam, Doung Valley,
Kulpawn, Kuuyunkuu and Silla) before dam construction. The Jambito catchment should be considered for a multipurpose dam with power input to the
national grid with that at Kulpawn and Dajam as multipurpose dams with power for surrounding communities. Schemes at Silla, Kuuyunkuu, Doung Valley,
Farafara, Nabori and Kamshegu may be suitable for dry season irrigation at different scales. The key stakeholders of the multipurpose dam facility must be

involved at every stage of the construction to make them fully appreciate and utilize the dam, including a sensitization exercise to educate the community
members.

Component: Component 2: Land and Water Management

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua c leveda
Target Completion
Communities with Number 0.00 0.00 244.00 247.00
Community Watershed

consistent with the
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Watershed Development
Planning Manual

Comments (achievements against targets):

The participatory approach adopted by the project, involving community sensitization and mobilization, made it possible for several communities to
participate in the implementation of the project. As communities became aware of the agricultural productivity benefits of SLWM, many came on board. As

the DWMCs worked with the communities in developing the CWDP, their effectiveness in using the manual increased and therefore they had the capacity
to work with more communities in preparing plans.

Formally Revised A | Achi
Indicator Name Unit of Measure Baseline Original Target Y ctua c leved at
Target Completion
Demonstration plots Number 0.00 80.00 282.00 344.00
established in the target
watersheds 30-Jul-2010 15-Feb-2016 20-May-2016 31-May-2021

Comments (achievements against targets):

Demonstration plots (size of one acre) were one of the vehicles for extension delivery to the beneficiary farmers. A total of 35,866 persons participated in
the farm field days organized to showcase the technologies and outcomes of the demonstrations. Additional demonstration plots were established
while the crop rotation demonstrations (e.g. maize-groundnut and maize-soyabean rotation) had to be done twice to complete the cycle and better

showcase the yields of each crop in the rotation hence the increase in the number achieved at end of project. These were done within the allocated
budget.

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua c leveda
Target Completion
Targeted CREMA Number 0.00 20.00 98.00 88.00
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communities adopting 30-Jul-2010 15-Feb-2016 20-May-2016 31-May-2021
management plans according

to criteria defined in CREMA

agreements

Comments (achievements against targets):

The results achieved fell short of the target largely due to the lengthy process involved in establishing a CREMA. The undue long time period involved in the
completion of the CREMA process, which involved community entry and sensitization, identification and demarcation of the area, discussions with
communities to set aside the area, and setting up management and governance arrangements. The process was further prolonged due to the hesitancy on

the part of communities to give consent to the establishment of CREMA. Furthermore, time was spent in organizing and sensitizing the various ethnic
groups in the CREMA areas for harmonious co-existence.

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua C levedd
Target Completion
A study on feasibility of Text No Yes Yes Yes
sustaining SLWM activities
through PES market 30-Jul-2010 15-Feb-2016 20-May-2016 31-May-2021
mechanism

Comments (achievements against targets):

The study was completed in October 2015 by the Faculty of Agriculture, College of Agriculture and Natural Resources, KNUST. The study assessed the
feasibility of sustaining SLWM practices through PES market mechanisms in the three northern regions of Ghana. The study found that it is feasible to use
PES to enhance and sustain the adoption of SLWM technologies by farmers in the study area, relative to the over reliance on the traditional cropping
systems/practices where benefits of environmental services are barely considered. Adoption of SLWM practices can provide valuable local and global
environmental service, including carbon sequestration, watershed protection and biodiversity conservation.

Page 45 of 71



@ The World Bank

Sustainable Land and Water Management (P098538)

Formally Revised A | Achi
Indicator Name Unit of Measure Baseline Original Target L ctua C leved at
Target Completion
Area reforested [within Hectare(Ha) 0.00 0.00 1,060.00 1,060.00
target forest reserves]
20-Jan-2011 15-Feb-2016 20-May-2016 31-May-2021

Comments (achievements against targets):

The Sustainable Forest Management sub-component was brought on board during the Additional Financing 1 and 2. The activity was completed and target
achieved. Enrichment planting and establishment of green fire breaks were implemented within two forest reserves namely Kulpawn and Ambalara forest
reserves in the Upper West Region. Fringe communities of the forest reserves were engaged to raise the required number of seedlings of tree species

(Cassia, Mahogany, Eucalyptus, Albezia) for the establishment of green fire breaks and enrichment planting. This strengthened the collaborative forest
management between FSD and the communities.

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua C levedd
Target Completion
Forest area brought under Hectare(Ha) 0.00 0.00 72,716.00 72,716.00
management plans
20-Jan-2011 15-Feb-2016 20-May-2016 31-May-2021

Comments (achievements against targets):

Management plans were developed for eight forest reserves (Mawbia, Pudo Hills, Sissili North, Sissili cetral, Chiana Hills, Bepona, Kulpawn tributaries,

Ambalara), with a total area of 72,716 ha. The management plans provided the framework for the effective management of eight forest reserves. The
project implemented two of the management plans and the FSD implemented the remaining six as part of their mainstream activities.

Indicator Name Unit of Measure Baseline Original Target Formally Revised Actual Achieved at
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Target Completion
Normalized Difference Number -0.13 0.00 0.13 0.01
Vegetation Index (NDVI) in
target areas 02-Jun-2014 15-Feb-2016 20-May-2016 31-May-2021

Comments (achievements against targets):
The project intervention contributed to the improvement of vegetal cover in the project area. NDVI gives an indication of how green the landscape is or the
intensity of vegetal cover within the project area. At the mid-term, the NDVI values ranged from -0.023 to 0.081 and during project completion, it ranged
from -0.01 to 0.093 and these shows significant improvement in vegetal cover or greenness during both the dry and wet seasons.

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua C levedd
Target Completion
Community governance Number 115.00 0.00 347.00 340.00
structures established,
- CREMA Executive Number 3.00 0.00 5.00 6.00
Committees
26-Jan-2016 15-Feb-2016 20-May-2016 31-May-2021
-Community Watershed Number 72.00 0.00 244.00 246.00
Management Teams
26-Jan-2016 15-Feb-2016 20-May-2016 31-May-2021
- CREMA Resource Number 40.00 0.00 98.00 88.00
Management Committees
26-Jan-2016 15-Feb-2016 20-May-2016 31-May-2021

Page 47 of 71



@ The World Bank
Sustainable Land and Water Management (P098538)

Comments (achievements against targets):
Governance structures were established to support effective project implementation through community level committees and teams.

¢ The originally planned five CREMAs were reorganized into 13 CREMAs to accommodate the ethnic and traditional allegiances. Out of the 13 planned
CREMA:s, six were established by project.

¢ Each of the 247 beneficiary communities formed a CWMC and developed a CWM plan. However, one community could not implement subprojects

because the members were tenant farmers and so did not have permanent access to land to allow them to grow trees. The CWMC therefore became non-
operational[1].

* The total number of CREMA communities is 88 and each has a committee. The shortfall in the number of CRMCs was as a result of the shortfall in the
number of communities that participated in the CREMA formation due to the reorganization of the CREMAs.

[1] Indigenes of communities have permanent access to land and so can undertake long-term investments such as tree planting on the land. Unlike the
indigenes, tenant farmers have temporary access to land, mainly to cultivate crops under rented arrangements. Because their access to the land is
temporary, they are not allowed to plant trees as that could allow them to stay on the land for long periods of time.

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua C reveda
Target Completion
Forest users trained Number 0.00 0.00 660.00 821.00
15-Feb-2016 15-Feb-2016 20-May-2016 31-May-2021
Forest users trained - Number 0.00 0.00 330.00 262.00
Female
15-Feb-2016 15-Feb-2016 20-May-2016 31-May-2021
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Comments (achievements against targets):

The activity was planned to end in 2018 and target was over achieved. The increase in the number of forest users trained was as a result of increased
collaborative forest management activities between FSD and the communities. The number of female forest users trained was 262 in 2018. This is because
forest activities are mainly male dominated, such as fire-fighting, enrichment planting and clearing of fire breaks. The women were mostly trained in the
establishment of nurseries to raise tree seedlings for enrichment planting and green fire breaks in the forest reserves.

Indicator Name

Beneficiaries that feel project
investments reflected their
needs (percentage)

Beneficiaries that feel
project inv. reflected their
needs - female (number)

Total beneficiaries - female
(number)

Total beneficiaries - male
(number)

Beneficiaries that feel
project inv. reflected their
needs - male (number)

Unit of Measure Baseline

Percentage

Number

Number

Number

Number

0.00

15-Feb-2016

0.00

0.00

0.00

0.00

Original Target

0.00

15-Feb-2016

0.00

0.00

0.00

0.00

Formally Revised
Target

70.00

20-May-2016

8,540.00

12,200.00

18,300.00

12,810.00

Actual Achieved at
Completion

92.29

31-May-2021

11,267.00

11,823.00

9,670.00

8,570.00
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Comments (achievements against targets):
Project beneficiaries indicated that project activities and subprojects addressed their needs, including access to inputs, food security and income. Of a total
of 21,493 beneficiaries surveyed, 92.3% were satisfied (of which ~57% were women).

Reasons given by women for being satisfied with the project include provision of improved planting materials, the opportunity to cultivate crops
they can call their own (in effect they had their own farms), knowledge of good land management practices, improvements in household food
security which is the main concern of females because they are responsible for providing meals to the family, improvement in financial position
due to VSLA. The number of female beneficiaries was higher than planned by the project so more female respondents participated in the survey.
The number of men who were satisfied with the project fell short of the target. Reasons given for their satisfaction include provision of inputs and
extension services by the project, knowledge of good land and water management practices, improvements in household income resulting in less
demand from women. Reasons given for the dissatisfaction include the short duration of the support received, and the laborious and time
consuming nature of some of the technologies like compost making.

The total number of female beneficiaries were more than the number planned for under AF1 and AF2 due to the expansion of the project into
more communities. Women participants were in the majority in many communities.

The target for total male beneficiaries under AF1 and AF2 was almost achieved. As the benefits of the project became known to the people, more
men sought to participate in it.

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua c leveda
Target Completion
New areas outside protected Number 39,107.00 0.00 417,299.00 600,995.71
areas managed as
biodiversity-friendly (ha) 15-Feb-2016 15-Feb-2016 20-May-2016 31-May-2021

Comments (achievements against targets):
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The six CREMAs established by the project covers an area of 600,995.71 ha. The target area of the CREMAs were estimated whereas the actual sizes of the
CREMAs were assessed using GPS devices. This led to the capture of the actual functional areas covered by the CREMAs, including the communities.

Formally Revised A | Achi
Indicator Name Unit of Measure Baseline Original Target L ctua c ke
Target Completion
Smallholder households Number 0.00 0.00 3,000.00 3,045.00
supported in coping with the
effects of climate change [in 26-Jan-2016 15-Feb-2016 20-May-2016 31-May-2021

76 communities under AF2]

Comments (achievements against targets):

The target was achieved. The implementation of SLWM technologies, the establishment of shea butter processing facilities and cassava processing

facilities, as well as the construction of dugouts in seven communities and boreholes in three communities were all geared towards coping with climate
change.

Component: Component 3: Project Management and Coordination

Formally Revised Actual Achieved at
Indicator Name Unit of Measure Baseline Original Target Y ctua c leveda
Target Completion
Project M&E system Text No Yes Yes Yes
providing required reports
and data in a timely manner 20-Jan-2011 15-Feb-2016 20-May-2016 31-May-2021

Comments (achievements against targets):
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The project secretariat submitted Semi-annual progress reports, Annual reports, and Quarterly Financial reports to the WB. The following reports were
submitted by the PCU:

o Semi-annual reports

o Annual reports

o Unaudited interim financial reports
o Audited financial reports

There were delays in delivery of some of the reports from the IAs. The initial challenge was that the M&E system was not firmly established. However, as
this was resolved, all required reports were prepared and submitted.
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B. KEY OUTPUTS BY COMPONENT

Objective/Outcome 1: Expanded area under improved sustainable land and water management in selected watersheds

Outcome Indicators

Intermediate Results Indicators

1. Land area where sustainable land management practices were adopted as a result of project

2. Land users adopting sustainable land management practices as a result of the project

3. Management Effectiveness Tracking Tool score: Gbele Resource Reserve and Sanyiga Kasena
Gavara Kara (SKGK), Moagduri Wuntanluri Kuwesaasi, Bulsa Yening, Wahabu Wiasi, and Gbele-Mole
corridor sites

4. Direct project beneficiaries, of which female

Component 1: Capacity Building for Integrated Spatial Planning
1. Integrated spatial development framework produced for Northern Savannah zone
2. Pre-feasibility studies conducted for new large-scale multi-purpose water storage investments

Component 2: Land and Water Management

3. Communities with Community Watershed Development Plans consistent with the Watershed
Development Planning Manual

4. Demonstration plots established in the target watersheds

5. Targeted CREMA communities adopting management plans according to criteria defined in
CREMA agreements

6. A study on feasibility of sustaining SLWM activities through PES market mechanism

7. Area reforested (within target forest reserves)

8. Forest area brought under management plans

9. Normalized Difference Vegetation Index (NDVI) in target areas

10. Community governance structures established, trained and operational

11. Forest users trained

12. Beneficiaries that feel project investments reflected their needs

13. New areas outside protected areas managed as biodiversity-friendly

14. Smallholder households supported in coping with the effects of climate change (in 76
communities under AF2)
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Key Outputs by Component
(linked to the achievement of the
Objective/Outcome 1)

Component 3: Project Management and Coordination
15. Project M&E system providing required reports and data in a timely manner

Component 1: Capacity Building for Integrated Spatial Planning

1. An Integrated Spatial Development Framework (SDF) for Northern Savannah Zone was developed
by the Land Use and Spatial Planning Authority in 2016.

2. Instead of 2 large-scale pre-feasibility studies, 10 reconnaissance/pre-feasibility surveys for water
storage and land related investments were undertaken.

Component 2: Land and Water Management

3. 247 communities developed with Community Watershed Development Plans consistent with the
Watershed Development Planning Manual, exceeding the target of 244 communities.

4. 344 demonstration plots were established in the target watersheds, exceeding the target of 282
plots.

5. 88 CREMA communities adopted management plans according to criteria defined in CREMA
agreements, short of the target of 98.

6. A study on feasibility of sustaining SLWM activities through PES market mechanisms was
completed in October 2015.

7. 1,060 hectares area was reforested (within target forest reserves), achieving the exact target.

8. 72,716 hectares forest area was brought under management plans, achieving the exact target.
9. Normalized Difference Vegetation Index (NDVI) in target areas ranged from —0.01 to 0.093,
showing significant improvement in vegetal cover or greenness during both the dry and wet
seasons.

10. 340 community governance structures were established, trained, and operational, falling slightly
short of the target of 347.

11. 821 forest users were trained, exceeding the overall target of 660 users. Of this, 262 female
forest users were trained, falling short of the target of 330 users.

12. Of a total of 21,493 beneficiaries surveyed, 92.3% were satisfied (of which 55% were women).
13. 600,996 hectares of new areas outside protected areas were managed as biodiversity-friendly,
exceeding the target of 417,299 ha.

14. 3,045 smallholder households were supported in coping with the effects of climate change (in
76 communities under AF2), exceeding the target of 3,000.
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Component 3: Project Management and Coordination
15. Project secretariat submitted required reports and data to the World Bank, albeit with some
delays.
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C. CHANGES TO THE INTERMEDIATE INDICATORS IN THE RESULTS FRAMEWORK

Original Intermediate Indicators and Summary of Changes during AF1 and AF2 restructurings3’

Original Intermediate
Results Indicators

All Changes

Rationale for Change

Component 1: Capacity Building for Integrated Spatial Planni

ng

Integrated spatial
master plan produced
for Northern Savannah
zone (text)

Revised at AF1, Continued at AF2 -
1.1 Integrated spatial
development framework
produced for Northern Savannah
zone (yes/no)

This indicator was revised at AF1 to reflect the
need for production of a development
framework, rather than a master plan. Further,
the unit of measure was changed from ‘text’ to
‘ves/no’. IR 1.1 continued during AF2 but no
additional funding was provided.

Pre-feasibility studies
conducted for new
large-scale
multipurpose water
storage investments
(Number)

Moved from PDO level to IR level
at AF1, Continued at AF2 -

1.2 Pre-feasibility studies
conducted for new large-scale
multipurpose water storage
investments (Number)

This indicator was moved from PDO level to
component level during AF1 and continued
during AF2. No additional funding was provided.

Integrated sub-basin
plans developed
(number)

Dropped during AF1

The indicator was dropped as the corresponding
activities would not be implemented due to time
and funding constraints.

Component 2: Land and

Water Management

Villages covered by
agreed Community
Land Use Plans
(number)

Revised at AF1, Continued at AF2
with change in target values -
2.1 Communities with
Community Watershed
Development Plans consistent
with the Watershed
Development Planning Manual
(number)

The indicator was revised to better reflect the
related project activity, that is, the development
of Community Watershed Development Plans,
instead of Community Land Use Plans. The
element of quality assurance of the process,
which is embedded in the institutional setup for
the watershed management planning, was
added, by the measurement linked to the Plans’
consistency with the adopted manual. The
target was revised upward, to reflect scaling-up
of activities with AF. At AF2, the end-of-project
target value was revised upward to reflect scale-
up of activities (additional 76 communities).

Demonstration plots
established in the
project area (number)

Revised at AF1, Continued at AF2 -
2.2 Demonstration plots
established in target watersheds
(number)

The indicator was revised to specify the location
of demonstration plots. The target was revised
upward to reflect scaling-up of activities under
AF. The end-of-project target value was revised
upward to reflect scale-up of activities under AF
(additional 152 demonstration plots under AF)

Farmers benefitting
from improved land
management in
accordance with
agreements [direct

Dropped during AF1

This indicator was dropped to (a) correct the
ambiguity on the direct project beneficiaries
(number), of which female (percentage) project
beneficiaries indicator as in reality, the indicator
has a wider scope than just the farmers

30 The leftmost column shows the original intermediate results indicators. The middle column shows all changes and the new
numbering 1.1 through 3.1 matching the final intermediate results indicators at completion. The rightmost column records the
explanation for the changes as available in the project papers and client ICR.
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Original Intermediate
Results Indicators

All Changes

Rationale for Change

project beneficiaries]
(number), of which
female (percentage)

benefitting from improved land management in
accordance with agreements) and (b) commence
use of the newly added Core Indicator on ‘land
users adopting sustainable land management
practices as a result of the project’, which, in
essence, measures the same project outcome, at
the PDO level.

Targeted CREMA
communities
implementing
management activities
according to criteria
defined in CREMA
plans (number)

Revised at AF1, Continued at AF2 -
2.3 Targeted CREMA
communities adopting
management plans according to
criteria defined in CREMA
agreements

This revision took account of the lengthy process
of CREMA creation that may preclude actual
implementation of management activities within
the project lifetime. Under AF2, 98 communities
would continue to benefit.

Feasibility study on
financial contribution
of environmental
services markets to
implementation costs
of SLWM conducted
(text)

Revised at AF1, Continued at AF2 -
2.4 A study on feasibility of
sustaining SLWM activities
through PES market mechanism
(yes/no)

The formulation of the indicator was reworded
for clarity. The unit of measure was changed
from ‘text’ to ‘yes/no’. No additional funding
was provided through AF2.

Added at AF1, Continued at AF2 -
2.5 Area reforested [within
target forest reserves] (ha)

This new indicator was added to measure the
outputs of the new SFM activities, introduced
with the AF. The indicator aimed to measure
outputs of the enrichment planting activities.
There was a change in target values during AF2.
The project adopted different spacing for
reforestation planting; thus, the target increased
from 600 ha to 800 ha for activities under AF1;
in addition, the project-supported (under AF1
and AF2) additional planting of a total area of
240 ha in a forest reserve buffer zone is included
in the end-of-project target (20 ha under AF1
and 220 ha under AF2).

Added at AF1, Dropped at AF2 -
Carbon stored in forest
ecosystems and emissions
avoided from deforestation and
forest degradation

This indicator was introduced to track outputs of
the GEF investments under the climate change
and SFM focal area. Given that later, GHG
accounting was mandatory and, as such, ex ante
estimates are already reported in the Project
Paper, making this Results Framework indicator
redundant.

Added at AF1, Continued at AF2 -
2.6 Forest area brought under
management plans (ha)

This new Core Indicator for the forestry sector
was added to capture the outputs of the new
SFM activities in the eight target forest reserves,
introduced in the AF. Change in target values
was corrected during AF2. No additional area at
AF2.

Added at AF1, Continued at AF2 -
2.7 Normalized Difference

Use of NDVI was new in Ghana—this indicator
was introduced to measure changes in
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Original Intermediate
Results Indicators

All Changes

Rationale for Change

Vegetation Index (NDVI) in target
areas

vegetation cover and help project agencies build
capacity for its use. Baseline and target values
would be established by a study conducted
before project effectiveness. No change under
AF2.

Added at AF2 -
2.8 Community governance
structures established, trained
and operational (number)
o CREMA Executive
Committees
o Community Watershed
Teams
e CREMA Resource
Management Committees
(numbers of each)

This new indicator at AF2 reflected focus in
support of the Fostering Sustainability and
Resilience for Food Security in Sub-Saharan
Africa Program on establishment of strong
functioning local institutions in (a) agricultural
landscapes (CWMT, a total of 244 by the end-of-
project, including additional 76 under AF2) and
(b) wildlife corridor (CRMC, a total of 98 by end-
of-project, all under original

and AF1 financing) and CECs, a total of 5 by end-
of-project)

Added at AF2 -
2.9 Forest users trained (number)
e Forest users trained - Female

An applicable core sector indicator for forestry,
added with introduction of relevant activities
under AF2 and disaggregated by gender, also

(number) reflects focus on providing forest users with
better skills on sustainable use of resources (660
users targeted under AF2).

Added at AF2 - Introduced as a citizen engagement indicator; a

2.10 Beneficiaries that feel
project investments reflected
their needs (percentage) -
breakdown by
e Beneficiaries that feel project
investments reflected their
needs - female
e Beneficiaries that feel project
investments reflected their
needs - male
o Total beneficiaries - female
e Total beneficiaries - male
(number for each)

sample survey in random communities for
determining the end-of-project target value
achievement will be included as part of the
project Impact Evaluation midline survey (for
MTR results) and end line survey (for EOP
results). This indicator also expected to capture
interventions that are not measured by a
specific indicator in the Results Framework (for
example, value chains activities).

Added at AF2 -

2.11. New areas outside
protected areas managed as
biodiversity friendly (humber)

A core sector indicator for biodiversity,
introduced to measure the impact of CREMA
work supported by the project; end-of-project
target includes total areas of the 5 target
CREMAs (417,299 ha).

Added at AF2 -

2.12 Smallholder households
supported in coping with the
effects of climate change [in 76
communities covered under AF2]
(number)

Introduced to measure household-level support
to climate-smart agriculture; also accepted as a
proxy indicator for measuring resilience
(according to the International Fund for
Agricultural Development guidelines on
measuring resilience).

Component 3: Project Management and Coordination
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Original Intermediate
Results Indicators

All Changes

Rationale for Change

Project M&E system
providing required

reports and datain a
timely manner (text)

Revised at AF1, Continued at AF2 -
3.1 Project M&E system
providing required reports and
data in a timely manner (yes/no)

Unit of measurement revised from ‘text’ to

‘ves/no’.
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D. NDVI MAPS SHOWING CHANGES IN VEGETATION COVER IN PROJECT TARGET AREA

Figure 1,2&3. NDVI map for SLWMP area for 2016 (Left), 2019 (Right), 2021 (Bottom) based on Landsat 8 image

Normalised Difference Vegetation Index w¢>g
(NDVI) Map (2016)

Value
=:w NDVI map in Figure 1 is broadly
consistent with the 2016 land use map.

80 30 0 60 Kilometers

There is more vegetation in the project

site than non-vegetated areas.

2021 NDVI Map for the SLWMP N

“'<¢“ NDVI is a measure the level of
greenness in the landscape. The NDVI
values ranges from a minimum of -
0.98 to a maximum of 1 and a mean of
0.1 with a standard deviation of 0.03.
High NDVI values mean high
vegetation. Built up/bare surfaces and
waterbody have negative NDVI
values.

Legend
NDVI

Value
- High : 0.72

—ow:-052

The current NDVI map (2021) depicts
consistent results with the 2016 land-
use map. There is more vegetation in
the project site than non-vegetated
areas. The NDVI values range from a
minimum of -1 to a maximum of 0.72

0 20 40 80 120 160

and a mean of 0.065.
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ANNEX 2. BANK LENDING AND IMPLEMENTATION SUPPORT/SUPERVISION

A. TASK TEAM MEMBERS

Name Role

Supervision/ICR

Neeta Hooda, Gayatri Kanungo Task Team Leader(s)

Anas Abba KyariKyari, Patrick Kwadwo Ansah Procurement Specialist(s)
Robert Wallace DeGraft-Hanson Financial Management Specialist
Esinam Julia Nduom Financial Management Specialist
Stefano P. Pagiola Team Member

Lydia Sam Procurement Team

Jayne Angela Kwengwere Team Member

Charity Boafo-Portuphy Team Member

Lesya Verheijen Team Member

Paul J. Christian Team Member

Yasmina Oodally Team Member

Maclean Asamani Oyeh Team Member

Justice Odoiquaye Odoi Environmental Specialist

Sarah Antwi Boasiako Social Specialist

George Amoasah Environmental Specialist

Divya Kapoor Main ICR Author (Consultant)
Ellen Tynan Consultant

B. STAFF TIME AND COST

Staff Time and Cost
Stage of Project Cycle
No. of staff weeks USS (including travel and consultant costs)
Preparation

FYO06 9.640 40,897.14
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FYO7
FYO08
FYO9
FY10
FY11

Total
Supervision/ICR
FY11
FY12
FY13
FY14
FY15
FY1e
FY17
FY18
FY19
FY20

Total

8.713
10.962
12.593
22.040
7.282

71.23

6.048
9.623
15.286
8.451
9.512
7.525
1.200
17.042
39.540
18.538
132.77

47,758.83
60,564.18
44,533.25
123,289.39
29,145.66

346,188.45

32,358.81
39,061.74
116,383.04
47,952.45
69,581.56
59,212.43
21,620.21
187,102.34
319,456.93
131,250.99
1,023,980.50
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ANNEX 3. PROJECT COST BY COMPONENT

Components Amount at Approval Actual at Project Closing Percentage of
(USS, millions) (USS, millions) Approval (%)
Capacity Building for Integrated Spatial 1.03 0.94 91
Planning
Land and Water Management 26.12 26.43 101
Project Management and Coordination 2.52 2.14 85
Total 29.67 29.51 99
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ANNEX 4. EFFICIENCY ANALYSIS

1. This annex provides a description of the project benefits; a cost-effectiveness analysis of the main
project activities; and an illustrative example of CBA of mango cultivation, which benefitted from the PES
program adopted by the project.

2. Project benefits. The project generated several types of benefits, including the following:

° Local benefits. Increased yields due to adoption of SLWM practices (for example, from 0.6 t
per ha of maize to 2.4 t per ha in Sawla-Tuna-Kalba District®*), which translated to improved
household food security and enhanced welfare (for example, affordability to cover children’s
education and health expenses).

° National benefits. Improved watershed services, such as water supply, through the
reduction of sediment yield due to adoption of conservation practices (for example, about
90 percent sediment load reduction due to bunding on crop farms).*?

° Global benefits. Biodiversity conservation, through the improved management of the GRR
and Mole National Park, biological corridors, and off-reserve areas; carbon sequestration,
enrichment planting of trees in forest reserves and under the PES scheme; and reduced land
degradation trends, for example, by establishing green fire belts in the Kulpawn and
Ambalara forest reserves.

3. Cost-effectiveness analysis. Overall, the project disbursed about US$29.7 million of the GEF
allocation—nearly 100 percent—for building capacity for spatial planning, implementing SLWM practices,
and managing riparian and biological corridors. This corresponds to a unit cost of US$470 per beneficiary,
or USS50 per ha of land subject to project interventions®*—the latter estimate being lower than unit costs
in other West African countries (table 4.1). Moreover, the project disbursed US$12.5 million3* to introduce
SLWM practices on about 15,860 ha. This gives a unit cost of about US$S800 per ha, which is below the one
estimated for appraisal, and in the same range of costs found for other countries. Similarly, the cost of
establishing CREMAs is at the lower bound of that found for establishing similar community-managed
areas in other countries. Overall, the analysis indicates that the use of GEF funds was cost-effective.

31 MESTI. 2021. Implementation Completion and Results Report. SLWMP.

32 MESTI. 2015. Feasibility of Sustaining SLWM Activities through PES Market Mechanism. Technical Report. page 24.

33 Estimated based on a total area of 617,917 ha, which comprises the land under SLWM practices (15,862 ha); the surface of
established CREMAs (600,995 ha); and the reforested areas in target forest reserves (1,060 ha) (see annex 1).

34 The estimate refers only to Subcomponent 2.2. Implementation of SLWM in micro-watersheds (based on MESTI 2021).
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Table 4.1. Results of Cost-Effectiveness Analysis

Unit Cost %
Current Project Current Project Other Projects
at Appraisal at Completion
All project a 30 in Mauritania, 180 in Sudan,
Unit cost (USS/direct beneficiary) n-a. 470 and 1,100 in Mali
Unit cost (USS/ha) nab 50 70 in Sudan, 160 in Ethiopia, and
o 1,600 in Mauritania
Component 2 1,500 300 110 in Ethiopia, 700 in
Cost of implementing SLWM (US$/ha) ! Mauritania, and 2,000 in Mali
Cost of establishing CREMAs (USS$/ha) 15 10 14 in Indonesia and 25 in
Mauritania

Note: The unit estimates for SLWM and CREMAs represent establishment costs only. n.a. = not available, because
a. at appraisal, the indicator was ‘farmers benefitting from improved land management,” which did not capture all
project beneficiaries. b. some areas of intervention (for example, CREMA) were not measured at appraisal.

4, It should be noted that, because the GEF funding is a grant, it does not represent an economic
cost to Ghana. Hence, a cost-effectiveness analysis from the national perspective can be conducted in
relation to the total costs supported by the country, that is, US$14.3 million (in kind), which corresponds
to an average of US$225 per beneficiary. Moreover, the GoG’s support to the adoption of SLWM practices,
estimated at US$6 million,*® generated a unit cost of about US$380 per ha of SLWM area. Both values are
well within the range found for other countries, as shown in table 4.1. Therefore, the analysis shows that
the overall project was cost-effective also from the national perspective.

5. CBA of mango cultivation. The project piloted a PES mechanism to encourage planting of trees
(mango, cashew, mahogany, and so on). The mechanism supported the farmers by providing trees (40
saplings per farmer), wire mesh (to protect saplings), and payments conditional to the survival rates of
trees. At the end of the project, the PES supported about 2,200 farmers planting trees on nearly 1,000
ha.?”In addition, each group of farmers was provided with a mule and cart to aid in carrying water to the
trees.

6. An impact evaluation study (DIME 2020°® showed that the PES resulted in substantial increase in
tree planting among participating communities: about 83 percent of farmers offered PES-planted trees by
2017, compared to only 28 percent of farmers in a control group of non-participating communities. The
PES was also found to increase survival rates by encouraging better watering of trees during the dry
season.

35 Sources: Current project, PAD for the second column. Current project, borrower completion report, for the third column.
Estimates for other projects are based on the Ethiopia Sustainable Land Management Project (P133133), ICR; Mali Natural
Resources Management in a Changing Climate Project (P145799), ICR; Mauritania Sustainable Landscape Management Project
(P144183), ICR; Sudan Sustainable Natural Resources Management (P129156), ISR of December 2020; and Indonesia Promoting
Sustainable Community Base Natural Resource Management and Institutional Development Project (P144269), PAD.

36 By applying a similar ratio between the GEF contribution to the SLWM Subcomponent 2.2 to the total GEF disbursements.

37 GoG. 2021. SLWMP. Implementation Completion and Results Report. page 23.

38 DIME. 2020. The Sustainable Land and Water Management Project (SLWMP).
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7. A CBA carried out by Dean et al. (2018)3° found that mango cultivation generates economic net
benefits (USS$3,800 per ha) and financial net benefits (US$3,900 per ha) that are substantially higher than
those of alternative land uses, such as maize, groundnut, and rice. Moreover, the analysis pointed out
that without the PES, it would be difficult for farmers to transition to mango farming due to the limited
agricultural revenue as trees mature (four years) and a lack of access to saplings. The authors concluded
that the PES helped solve this problem by providing free saplings and paying farmers up to US$100 per
ha, contingent on 75 percent of trees surviving after one year.

39 Dean, W., C. Edelman, K. Pepp, and S. Xu. 2018. Cost-Benefit Analysis of a Payment for Ecosystem Services Program in
Northern Ghana. The authors estimate the NPV over 50 years, using a discount rate of 8 percent. The estimation of the net
economic benefits considers the difference between the mango benefits and the cost of cultivation, harvesting, and other
opportunity costs. The value of the net financial benefits includes the amount of PES benefitting the farmer who participates in
the program.
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ANNEX 5. BORROWER, CO-FINANCIER AND OTHER PARTNER/STAKEHOLDER COMMENTS

Comments received from GOG:
Please find attached our general feedback in track changes for your consideration.

Besides, the Government of Ghana represented by the Ministry of Environment, Science, Technology, and
Innovation (MESTI) and the various Implementing Agencies (lAs) have studied the draft Implementation
Completion Report (ICR) of the Sustainable Land and Water Management Project (SLWMP) and provide
the following comments for your kind consideration.

We wish to indicate that except for the last sentence of paragraph (88), the findings, lessons and
conclusions of the draft report largely provided a fair, accurate and comprehensive assessment of the
results of the implementation of the Project.

Specifically, on the last part of paragraph (88) which suggests that the Project implementation could not
link the financial outputs to the physical progress of the project implementation on the ground, is not
accurate and fair account of the project implementation results as even provided in subsequent sections
of the report. This assessment in the said paragraph contradicts large aspects of the findings of the report
on the successes of the Project.

It may be recalled that the initial inception Financial Management (FM) capacity challenges of the Project
implementation particularly at the operational and district levels was identified in the early stages of the
Project implementation and was well documented.

With the support of the Bank, most of the challenges were resolved as working in progress in the original
grant and were fine-tuned during AF1 and AF2. The Project was able to rectify most of FM capacity
challenges and in the end delivered value for money physical progress on the ground in the project areas
and in some instances the adjoining communities and their fringing areas.

This foregoing situation enabled the Project to chalk the successes which are well documented in the
report.

In addition to the foregoing, in Annex (4), paragraph (3) of the draft report where the project cost
effectiveness is analyzed, it is indicated that apart from the benefits that accrued from the Project, it was
also found that the Project was cost-effective by the Bank own standards and compared favourably to
other countries like Mali, Mauritania, Sudan, Ethiopia and Indonesia, where similar projects have been
implemented.

Based on the foregoing, we would kingly appreciate paragraph (88) is revised to particularly give a true
reflection of the FM capacity challenges of the Project and how it was resolved and enabled the Project
to be implemented effectively and efficiently.

We also wish to acknowledge the fact that as implementers of the Project, one of the key lessons is that
such projects should take into consideration the full value chain of the design of the project activities to
include post-harvest losses and facilitating access to markets as means to enhance the benefits of the
project to the beneficiaries and sustain the project impacts on the landscape.
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Tackling post-harvest losses in terms providing storage facilities as well as other preservation techniques
and enhancing access to market for the project beneficiaries would have provided food security, enhance
the values of the various crops, improve upon the eco-tourism potentials in the CREMA areas etc. and
thereby sustain the gains and impacts of the project on the landscape.”
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ANNEX 6. PICTURES AND SUPPORTING DOCUMENTS

Project Implementation Pictures (Source: GoG)

LANDSCAPE RESTORATION
THROUGH TREE GROWING

Experimenting and adopting
“SLM Options

Harvested fodder bank for dry season feeding of

livestock Rangeland management ( Before and after)

Extension services have proven to be
very useful for adoption of SLM........
E.g. Fire management: Training of fire
volunteer squads for the management
of fires within Forest Reserves,
CREMA communities (reduction in
incidence of wildfire within project
areas)
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Farmer to farmer \ .. MFarmer to farmer
learning. learning.

Demonstrations .....

Learning to make compost ' Demonstrations .....

Use of A-frame for contours

Livelihood Payment of Environmental
Enhancement Activities Services (PES)

Bee Keeping for Honey production

Piloting and Experimenting with
incentives to support sustainable
restoration......

Shea nut processing....

Organic Shea picking — at the fringe
areas in Gbele Reserve.

Page 70 of 71



The World Bank
Sustainable Land and Water Management (P098538)

Supporting Documents/Videos

Ghana: Resourceful Communities Transforming Landscapes and Livelihoods:
https://www.youtube.com/watch?v=4zLtszRi1pQ&t=5s

End of Project Learning Workshop: https://www.youtube.com/watch?v=3kViRqUTA8w
SLWMP Ghana: https://www.youtube.com/watch?v=DU9SpNvKA74

SLWMP Beneficiary Impact: https://youtu.be/ sNgXE_Z_SM

Beneficiary Satisfaction Survey: https.//youtu.be/d0u3S7xIKYs

Resource Communities Transforming Landscape and Livelihoods: Presentation-WB_5-Ghana-SLWMp-
Jan-2018.pdf

Ghana: Expanded Sustainable Land and Water Management to Benefit Farmers:
https.//www.worldbank.org/en/news/press-release/2016/05/20/ghana-expanded-sustainable-land-
and-water-management-to-benefit-farmers

Sustainable Land, Water Management Project in Northern Ghana progressing significantly:
https.//www.ghanaiantimes.com.gh/sustainable-land-water-management-project-in-northern-ghana-
progressing-significantly/

Sustainable Land and Water Management Project: https://www.slideshare.net/inbar_sm/sustainable-
land-and-water-management-project

Interview of District Government Officials on SLWMP: https://youtu.be/pmzlduuHU8k

Minister’s speech in the field:
https://onedrive.live.com/?authkey=%21A0k0qrAOcuHpfUg&cid=2574DC768C74CA73&id=2574DC768C
74CA73%216183&parld=2574DC768C74CA73%21778&0=0nelUp
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