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I. General 
 

1.  Project information: Building the Climate Resilience of Children and Communities through the Education Sector (BRACE) 
 

 
2. Version of the Plan: 1  

 
 

3. Procurement Plan clearance date: To be confirmed 
 

1. Period covered by this procurement plan: This initial procurement plan is expected to cover at least the first 18 months of 
project/program implementation, or the full implementation period if available. Subsequent procurement plans (if needed) or 
substantial changes to this approved plan shall be communicated to the GCF upfront.  
 

4. General Arrangements SCA will undertake procurement for evaluation and monitoring services, as applicable and required. As 
part of the Accredited Entity’s Executing Entity and Implementing Partner due diligence processes Save the Children determined 
that SCI South Sudan (SCISSD) and Cambodia (SCIKHM) procurement policies and procedures are sufficiently equivalent to the 
AE’s procurement policies and procedures. There was also evidence to demonstrate they are consistently implemented. During 
start-up, SC Australia will validate that, as expected, SC Tonga’s (SCTON) procurement policies and procedures match SC 
Australia’s. For these reasons and to ensure project efficiency, all other procurement related to project implementation will be 
undertaken by SCISSD, SCIKHM, SCTON as the executing entities. For all procurement undertaken by an entity other than the 
AE, the AE will monitor and engage in oversight of the procurement process, in line with its normal procedures and clarified in the 
subsidiary agreement. 
 

5. Other Arrangements: Accredited Entity’s approved Procurement and Consultant Guidelines reviewed and accepted by the GCF 
will apply. 
  

6. Save the Children understands the risk of forced and child labour with procurement of technology. Save the Children will manage 
this risk through the procurement process. Suppliers are assessed against set criteria and as Save the Children are committed to 
the sustainability of our supply chain, sustainability assessment criteria (including modern day slavery) are included in the supplier 
selection process. Whilst these criteria are broader than forced labour alone, they include criteria such as “diversity, inclusion and 
equal opportunity” of staff they hire; the health and safety and working conditions of staff; the commitment to source local labour 
from communities where possible (specifically for construction) and polices and practice on road safety training. 
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II. Procurement Methods and Prior Review Thresholds  
The Save the Children thresholds for procurement values are listed below and will be used to determine the procurement procedure to 
be applied where Save the Children is performing procurement.  
 
1. Prior Review Threshold:  
Procurement Decisions subject to Prior Review by the Accredited Entity 
 
The following thresholds shall apply where the Executing Entity SCISSD, SCIKHM, SCTON is performing the procurement in line with the 
procurement policies and guidelines: 
 

 Procurement Method Threshold for use 
of method (USD) 

Prior Review 
Threshold Comment 

1. Open Tender – Competitive Bidding > $100,001  > $100,001  
2. Formal Quotation (min 3) $10,001–100,000  > $50,001  
3. Simple Quotation (min 3) $1,001–$10,000  none  
4. Single Quotation (min 1) $ 101–1,000 none  
5. Cash and Receipt < $100  none  

 
2. Prequalification (for complex Civil Works)  
Not Applicable 
 
3. Procurement Packages with Methods and Time Schedule  
All procurement dates are based on the assumption that the project will have the FAA in place and Effectiveness will be reached by 01 
January 2026. The table below includes only the procurement of goods planned for the first 18 months of the project 
 
 
III.  Procurement activities 



Annex 10: Procurement Plan 

4 
 

             

Cambodia 
1 2 3 4 5 6 7 8 9 10 11 12 13 Item

 N
o. 

 D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured 

Required 
Delivery / 
Commencem
ent of 
Services time 
(weeks/ 
months after 
FP approval 

  Procuring entity 

 Estim
ated cost (U

SD
 

 Procurem
ent m

ethod
1 

  Selection m
ethod

2 

 Prequalification (Y
es/N

o) 

Review 
by AE 
(Prior/P
ost 
procure
ment 
process 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/we
eks after 
tender 
issuing 
day) 

Evaluatio
n and 
contract 
signing 
time 
(days/ 
weeks 
after bid 
submissio
n 
deadline) 
 

R
em

arks 

Non-consulting services 

 N/A            
Total:   

Consultancy services (companies) 
1.03 International 

Construction TA   
9 months SCI 

KHM 
*This 
portion has 
been 
redacted in 
accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 

Formal 
Quotation 

QBS Yes Post 9 
months 

7 days 10 days  

1.05 Local firm to 
conduct evidence 
generation jointly 
with MoEYS and 
SC   

3 months SCI 
KHM 

Formal 
Quotation 

QCS No Post 3 
months 

10 days 15 days  

Total  

 
1 As per applicable procurement policy. If method to be applied would be non-competitive (e.g. single sourcing, direct contracting) justification with 
concrete arguments must be provided under ‘Remarks’ 
2 2 Selection methods include Quality Cost Based Selection (QCBS), Quality Based Selection (QBS), Fixed Budget Selection (FBS), Least Cost 
Selection (LCS), Consultants Qualifications Selection (CQS), Single source selection (SSS) 
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Cambodia 
1 2 3 4 5 6 7 8 9 10 11 12 13 Item

 N
o. 

 D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured 

Required 
Delivery / 
Commencem
ent of 
Services time 
(weeks/ 
months after 
FP approval 

  Procuring entity 

 Estim
ated cost (U

SD
 

 Procurem
ent m

ethod
1 

  Selection m
ethod

2 

 Prequalification (Y
es/N

o) 

Review 
by AE 
(Prior/P
ost 
procure
ment 
process 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/we
eks after 
tender 
issuing 
day) 

Evaluatio
n and 
contract 
signing 
time 
(days/ 
weeks 
after bid 
submissio
n 
deadline) 
 

R
em

arks 

under the 
disclosure 
policy of 
the 
Accredited 
Entity* 

Goods 
1.01 Technology-

Computers 
(Laptops/Desktop
s) & Laptops for 
project team   

1 month SCI 
KHM 

*This 
portion has 
been 
redacted in 
accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 
under the 
disclosure 
policy of 
the 
Accredited 
Entity* 

Formal 
Quotation 

LCS Yes Pre 1 
month 

10 days 15 days  
 
 
 

1.02 Office Supplies 
and Services, 
Office Furniture, 
Fixtures and 
Fittings 

1 month SCI 
KHM 

Formal 
Quotation 

LCS Yes Post 1 
month 

7 days 10 days  

1.06 Events - Print 
Services   

3 months SCI 
KHM 

Open 
Tender  

QCB
S 

Yes Pre 3 
months 

15 days 20 days  

Total  
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Cambodia 
1 2 3 4 5 6 7 8 9 10 11 12 13 Item

 N
o. 

 D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured 

Required 
Delivery / 
Commencem
ent of 
Services time 
(weeks/ 
months after 
FP approval 

  Procuring entity 

 Estim
ated cost (U

SD
 

 Procurem
ent m

ethod
1 

  Selection m
ethod

2 

 Prequalification (Y
es/N

o) 

Review 
by AE 
(Prior/P
ost 
procure
ment 
process 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/we
eks after 
tender 
issuing 
day) 

Evaluatio
n and 
contract 
signing 
time 
(days/ 
weeks 
after bid 
submissio
n 
deadline) 
 

R
em

arks 

Works 

1.04 Construction- 
School retrofit 

8 months SCI 
KHM 

*This 
portion has 
been 
redacted in 
accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 
under the 
disclosure 
policy of 
the 
Accredited 
Entity* 

Open 
Tender 

QCB
S 

Yes Pre 9 
months 

21 days 40 days  

Total  

Individual consultants (if applicable)3 

 
3 If engagement of individual consultants is not processed under procurement (e.g. through human resources) indicate N/A 
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Cambodia 
1 2 3 4 5 6 7 8 9 10 11 12 13 Item

 N
o. 

 D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured 

Required 
Delivery / 
Commencem
ent of 
Services time 
(weeks/ 
months after 
FP approval 

  Procuring entity 

 Estim
ated cost (U

SD
 

 Procurem
ent m

ethod
1 

  Selection m
ethod

2 

 Prequalification (Y
es/N

o) 

Review 
by AE 
(Prior/P
ost 
procure
ment 
process 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/we
eks after 
tender 
issuing 
day) 

Evaluatio
n and 
contract 
signing 
time 
(days/ 
weeks 
after bid 
submissio
n 
deadline) 
 

R
em

arks 

1.01 Consultant- 
National Policy 
Development 

4 months SCI 
KHM 

*This 
portion has 
been 
redacted in 
accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 
under the 
disclosure 
policy of 
the 
Accredited 
Entity* 

Formal 
Quotation 

CQS Yes Pre 4 
months 

10 days 15 days Activity 
1.1.1.1 

1.02 Consultant- 
International 
Economy 
Modelling and 
Policy 
Development 

4 months SCI 
KHM 

Open 
Tender 

QCB
S 

Yes Pre 4 
months 

15 days 20 days Activity 
1.1.1.3 

1.03 Consultant- 
National 
Economist- 

4 months SCI 
KHM 

Open 
Tender 

QBS Yes Pre 4 
months 

15 days 20 days Activity 
1.3.5.4 

1.04 Professional 
Service 
Contracts- 

6 months SCI 
KHM 

Formal 
Quotation 

LCS No Post 6 
months 

7 days 10 days  

Total  
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South Sudan 
1 2 3 4 5 6 7 8 9 10 11 12 13  Item

 N
o.  

 D
escription of w

orks, goods, non-
consultancy and consultancy 
services to be procured 
  R

equired D
elivery / 

C
om

m
encem

ent of Services tim
e 

(w
eeks/ m

onths after FP approval)  

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod  

Prequalification 
(yes/ no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ 
Post) 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approv
al, etc 

 Bid 
submiss
ion 
deadlin
e (days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after 
bid 
submiss
ion 
deadlin
e) 
 

R
em

arks 

Non-consulting services 
2.01 Development and 

recording video 
training activities 
on problem-
solving for HAMA 
e-learning 
platform.   

14 months SCI 
SS
D 

*This portion 
has been 
redacted in 
accordance 
with the GCF 
Information 
Disclosure 
Policy, as the 
portion is 
confidential 
under the 
disclosure 
policy of the 
Accredited 
Entity* 

Formal 
Quotation 

CQS Yes Post 14 
month
s 

10 
days 

15 
days 

Activity 
1.2.3.4 

2.03 Printing of 
booklets 

14 months SCI 
SS
D 

Formal 
Quotation 

LCS No Post 14 
month
s 

10 
days 

15 
days 

Activity 
1.1.3.5 

Total  

Consultancy services (companies) 
 N/A            

Totals   
Goods 
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South Sudan 
1 2 3 4 5 6 7 8 9 10 11 12 13  Item

 N
o.  

 D
escription of w

orks, goods, non-
consultancy and consultancy 
services to be procured 
  R

equired D
elivery / 

C
om

m
encem

ent of Services tim
e 

(w
eeks/ m

onths after FP approval)  

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod  

Prequalification 
(yes/ no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ 
Post) 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approv
al, etc 

 Bid 
submiss
ion 
deadlin
e (days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after 
bid 
submiss
ion 
deadlin
e) 
 

R
em

arks 

2.02 IEC Materials 
(DRR and CCA 
tools)   

10 months SCI 
SS
D 

*This portion 
has been 
redacted in 
accordance 
with the GCF 
Information 
Disclosure 
Policy, as the 
portion is 
confidential 
under the 
disclosure 
policy of the 
Accredited 
Entity* 

Open 
Tender 

QCB
S 

Yes PRe 10 
month
s 

21 
days 

30 
days 

Activity 
1.3.2.3 

2.12 Tailoring machines   9 months SCI 
SS
D 

Formal 
Quotation 

LCS No Post 9 
month
s 

10 
days 

15 
days 

Activity 
1.4.3.5 

2.07 Water-efficient 
irrigation systems 
(including 
transport)   

15 months SCI 
SS
D 

Open 
Tender 

QCB
S 

Yes Pre 15 
month
s 

21 
days 

30 
days 

Activity 
1.2.3.3 

2.08 Agriculture Kits 
(Tools, Seeds, etc.) 

15 months SCI 
SS
D 

Open 
Tender 

QCB
S 

Yes Pre 15 
month
s 

10 
days 

15 
days 

Activity 
1.2.3.2 

2.09 Menstrual 
Hygiene Kits 

9 months SCI 
SS
D 

Open 
Tender 

QCB
S 

Yes Pre 9 
month
s 

10 
days 

15 
days 

Activity 
1.4.3.5 
 

2.10 Tree seedlings (for 
tree planting at 
schools) 

15 months SCI 
SS
D 

Formal 
Quotation 

LCS No Post 15 
month
s 

7 days 10 
days 

Activity 
1.2.3.1 



Annex 10: Procurement Plan 

10 
 

             

South Sudan 
1 2 3 4 5 6 7 8 9 10 11 12 13  Item

 N
o.  

 D
escription of w

orks, goods, non-
consultancy and consultancy 
services to be procured 
  R

equired D
elivery / 

C
om

m
encem

ent of Services tim
e 

(w
eeks/ m

onths after FP approval)  

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod  

Prequalification 
(yes/ no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ 
Post) 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approv
al, etc 

 Bid 
submiss
ion 
deadlin
e (days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after 
bid 
submiss
ion 
deadlin
e) 
 

R
em

arks 

2.13 Early Warning 
Systems 

10 months SCI 
SS
D 

Formal 
Quotation 

QCB
S 

Yes Post 10 
month
s 

10 
days 

15 
days 

Activity 
1.3.2.2 

2.11 TV 
Documentaries/ 
production of 
learning materials 

9 months SCI 
SS
D 

Formal 
Quotation 

QCS Yes Pre 9 
month
s 

10 
days 

15 
days 

Activity 
1.3.2.1/1.4.
5.2/1.4.3.3 

Totals  
Works 

2.05 School 
infrastructure 
retrofit and rehab. 
(ventilation, 
improvements, 
fencing, etc.) 

9 months SCI 
SS
D 

*This portion 
has been 
redacted in 
accordance 
with the GCF 
Information 
Disclosure 
Policy, as the 
portion is 
confidential 
under the 
disclosure 

Open 
Tender  

QCB
S 

Yes Pre 11 
month
s 

21 
days 

40 
days 

Activity 
1.2.2.2 

2.06 WASH 
infrastructure and 
improvements 
(rehabilitate 

9 months SCI 
SS
D 

Open 
Tender 

QCB
S 

Yes Pre 11 
month
s 

21 
days 

40 
days 

Activity 
1.2.2.2 
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South Sudan 
1 2 3 4 5 6 7 8 9 10 11 12 13  Item

 N
o.  

 D
escription of w

orks, goods, non-
consultancy and consultancy 
services to be procured 
  R

equired D
elivery / 

C
om

m
encem

ent of Services tim
e 

(w
eeks/ m

onths after FP approval)  

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod  

Prequalification 
(yes/ no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ 
Post) 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approv
al, etc 

 Bid 
submiss
ion 
deadlin
e (days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after 
bid 
submiss
ion 
deadlin
e) 
 

R
em

arks 

boreholes, solar 
improvement of 
boreholes, 
rehabilitate 
latrines, etc 

policy of the 
Accredited 
Entity* 
 

Totals  
Individual consultants (if applicable)4 

2.01 Empirical 
Research 1 

6 months SCI 
SS
D 

*This portion 
has been 
redacted in 
accordance 
with the GCF 
Information 
Disclosure 
Policy, as the 
portion is 
confidential 
under the 
disclosure 

Formal 
Quotation 

QCS Yes Post 6 
month
s 

10 
days 

15 
days 

 

2.02 Empirical 
Research 2 

18 months SCI 
SS
D 

Formal 
Quotation  

QCS Yes Post 18 
month
s 

10 
days 

15 
days 

 

2.03 Climate 
vulnerability and 
capacity 
assessment 

6 months SCI 
SS
D 

Formal 
Quotation  

QCS Yes Post 6 
month
s 

10 
days 

15 
days 

 

 
4 If engagement of individual consultants is not processed under procurement (e.g. through human resources) indicate N/A 
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South Sudan 
1 2 3 4 5 6 7 8 9 10 11 12 13  Item

 N
o.  

 D
escription of w

orks, goods, non-
consultancy and consultancy 
services to be procured 
  R

equired D
elivery / 

C
om

m
encem

ent of Services tim
e 

(w
eeks/ m

onths after FP approval)  

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod  

Prequalification 
(yes/ no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ 
Post) 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approv
al, etc 

 Bid 
submiss
ion 
deadlin
e (days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after 
bid 
submiss
ion 
deadlin
e) 
 

R
em

arks 

2.04 Fees for 5 local 
illustrators for 
local content 

11 months SCI 
SS
D 

policy of the 
Accredited 
Entity* 

Formal 
Quotation 

QCS Yes Post 11 
month
s 

7 days 10 
days 

Activity 
1.4.2.2 

2.05 Needs 
Assessment 
Consultancy 

6 months SCI 
SS
D 

Formal 
Quotation 

QCS Yes Post 6 
month
s 

7 days 10 
days 

Activity 
1.1.1 and 
1.1.3 

2.06 Conduct 
infrastructure 
assessments - 
including existing 
WASH 
infrastructure 

10 months SCI 
SS
D 

Formal 
Quotation 

QCS Yes Post 10 
month
s 

7 days 10 
days 

Activity 
1.2.1.1 

2.07 Consultancy to 
conduct 
consultation on 
CSESI materials 

10 months SCI 
SS
D 

Formal 
Quotation 

QCS Yes Post 10 
month
s 

7 days 10 
days 

Activity 
1.4.1.1 

Total  
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Tonga 
1 2 3 4 5 6 7 8 9 10 11 12 13 R

ef. N
o. 

D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured  

R
equired D

elivery / 
C

om
m

encem
ent of Services tim

e 
(w

eeks/ m
onths after FP

 approval) 

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod 

Pre 
qualification (yes/no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ Post 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after bid 
submissi
on 
deadline
) 
 

R
em

arks 

Non-consulting services 
3.01 Resilience Action Plan 

workshops 
7 
months 

SCI 
TON 

*This portion 
has been 
redacted in 
accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 
under the 
disclosure 
policy of the 
Accredited 
Entity* 
 

Formal 
Quotatio
n 

QCBS Yes Post 7 
month
s 

10 days 15 days Activity 
1.2.2 

3.04 Inception Workshop 
venue and catering 

3 
months 

SCI 
TON 

Formal 
Quotatio
n 

QCBS Yes Post 3 
month
s 

7 days 10 days Activity 
1.2.3 

3.06 Workshop on 
infrastructure 
maintenance, venue 
and catering 

15 
months 

SCI 
TON 

Formal 
quotation 

QCBS Yes Post 15 
month
s 

10 days 15 days Activity 
1.2.3 

3.07 Workshop on school 
safety plan 
development, venue 
and catering 

16 
months 

SCI 
TON 

Formal 
Quotatio
n  

QCBS Yes Post 16 
month
s 

7 days 10 days Activity 
1.3.2 

3.10 Workshops for 
CIS/EWS training 

13 
months 

SCI 
TON 

Formal 
Quotatio
n  

QCBS Yes Pre 13 
month
s 

10 days 15 days Activity 
1.3.5 
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Tonga 
1 2 3 4 5 6 7 8 9 10 11 12 13 R

ef. N
o. 

D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured  

R
equired D

elivery / 
C

om
m

encem
ent of Services tim

e 
(w

eeks/ m
onths after FP

 approval) 

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod 

Pre 
qualification (yes/no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ Post 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after bid 
submissi
on 
deadline
) 
 

R
em

arks 

3.12 Workshop on 
updated climate 
change subject for 
secondary curriculum 

10 
months 

SCI 
TON 

Formal 
Quotatio
n 

QCBS Yes Pre 10 
month
s 

10 days 15 days Activity 
1.4.1 

3.11 Updated Hama e-
learning tool 
promotional event 

11 
months 

SCI 
TON 

Simple 
Quotatio
n 

LCS No  Post 11 
month
s 

7 days 10 days Activity 
1.4.1 

3.10 Printing of updated 
school safety 
materials 

13 
months 

SCI 
TON 

Formal 
Quotatio
n 

LCS No Post 13 
month
s 

10 days 15 days Activity 
1.3.5 

3.15 Print revised HAMA 
e-learning materials 

13 
months 

SCI 
TON 

Simple 
Quotatio
n 

LCS No Post 13 
month
s 

7 days 10 days Activity 
1.4.1 

3.14 Workshop to pilot 
test updated teacher 
training materials 

13 
months 

SCI 
TON 

Formal 
Quotatio
n 

QCBS Yes Post 13 
month
s 

7 days 10 days Activity 
1.4.1 

3.16 Vehicle hire           
Total  

Consultancy services (companies) 
 N/A            
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Tonga 
1 2 3 4 5 6 7 8 9 10 11 12 13 R

ef. N
o. 

D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured  

R
equired D

elivery / 
C

om
m

encem
ent of Services tim

e 
(w

eeks/ m
onths after FP

 approval) 

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod 

Pre 
qualification (yes/no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ Post 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after bid 
submissi
on 
deadline
) 
 

R
em

arks 

Goods 
3.03 School Internet 

Connectivity and PV 
Upgrades 

9 
months 

SCI 
TON 

*This portion 
has been 
redacted in 
accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 
under the 
disclosure 
policy of the 
Accredited 
Entity* 

Open 
Tender 

QCBS Yes Pre 9 
month
s 

21 days 30 days Activity 
1.2.2 

3.05 Office equipment and 
supplies 

1 
month 

SCI 
TON 

Formal 
Quotatio
n 

LCS No Post 1 
month 

10 days 15 days Activity 
1.2.3, 
1.3.2 

Totals  

Works 
3.02 School WASH 

retrofits 
9 
months 

SCI 
TON 

*This portion 
has been 
redacted in 

Open 
Tender 

QCBS Yes Pre 9 
month
s 

21 days 40 days Activity 
1.2.2 
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5 If engagement of individual consultants is not processed under procurement (e.g. through human resources) indicate N/A 

             

Tonga 
1 2 3 4 5 6 7 8 9 10 11 12 13 R

ef. N
o. 

D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured  

R
equired D

elivery / 
C

om
m

encem
ent of Services tim

e 
(w

eeks/ m
onths after FP

 approval) 

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod 

Pre 
qualification (yes/no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ Post 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after bid 
submissi
on 
deadline
) 
 

R
em

arks 

3.08 IEC material 
development 
workshops for CIS 
and EWS 

8 
months 

SCI 
TON 

accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 
under the 
disclosure 
policy of the 
Accredited 
Entity* 

Formal 
Quotatio
n 

 Yes Post 8 
month
s 

7 days 10 days Activity 
1.3.5 

3.13 Development and 
printing of revised 
teacher training 
materials 

9 
months 

SCI 
TON 

Formal 
Quotatio
n 

 Yes Post 9 
month
s 

10 days 15 days Activity 
1.4.1 

3.15 Record materials for 
updated HAMA  e-
learning platform 

9 
months 

SCI 
TON 

Formal 
Quotatio
n 

QCBS Yes  Post 9 
month
s 

10 days 15 days Activity 
1.4.1 

Totals  
Individual consultants (if applicable)5 

3.01 HR recruitment 
consultancy 

1 
month 

SCI 
TON 

*This portion 
has been 
redacted in 

Formal 
Quotatio
n 

CQS Yes Post 1 
month 

10 days 15 days  
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Tonga 
1 2 3 4 5 6 7 8 9 10 11 12 13 R

ef. N
o. 

D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured  

R
equired D

elivery / 
C

om
m

encem
ent of Services tim

e 
(w

eeks/ m
onths after FP

 approval) 

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod 

Pre 
qualification (yes/no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ Post 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after bid 
submissi
on 
deadline
) 
 

R
em

arks 

3.02 Infrastructure 
resilience assessment 

4 
months 

SCI 
TON 

accordance 
with the 
GCF 
Information 
Disclosure 
Policy, as 
the portion 
is 
confidential 
under the 
disclosure 
policy of the 
Accredited 
Entity* 

Formal 
Quotatio
n 

QCBS Yes Pre 4 
month
s 

10 days 15 days Activity 
1.2.2 

3.03 Internet 
infrastructure 
assessment 

4 
months 

SCI 
TON 

Formal 
Quotatio
n 

QCBS Yes Pre 4 
month
s 

10 days 15 days Activity 
1.2.2 

3.04 Training design for 
infrastructure 
maintenance 

18 
months 

SCI 
TON 

Formal 
Quotatio
n 

CQS Yes Post 18 
month
s 

10 days 15 days Activity 
1.2.3 

3.05 Develop and record 
videos for e-learning 
platform 

1 
month 

SCI 
TON 

Formal 
Quotatio
n 

CQS Yes Pre 18 
month
s 

10 days 15 days Activity 
1.2.3 

3.06 Develop training 
materials for school 
safety handbook 

4 
months 

SCI 
TON 

Formal 
Quotatio
n 

CQS Yes Pre 17 
month
s 

10 days 15 days Activity 
1.3.2 

3.07 Prepare CIS & EWS 
training materials 

4 
months 

SCI 
TON 

Formal 
Quotatio
n 

QCBS Yes Post 8 
month
s 

10 days 15 days Activity 
1.3.5 
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Tonga 
1 2 3 4 5 6 7 8 9 10 11 12 13 R

ef. N
o. 

D
escription of w

orks, goods, 
non-consultancy and 
consultancy services to be 
procured  

R
equired D

elivery / 
C

om
m

encem
ent of Services tim

e 
(w

eeks/ m
onths after FP

 approval) 

Procuring Entity 

Estim
ated 

C
ost in U

S$ 

Procurem
ent 

M
ethod 

Selection M
ethod 

Pre 
qualification (yes/no) 

Revie
w 
by 
AE/ 
Fund 
(Prior 
/ Post 

Tender 
issuing 
(e.g. 
weeks/
months 
from 
the FP 
approva
l, etc 

 Bid 
submissi
on 
deadline 
(days/ 
weeks 
after 
tender 
issuing 
day) 

Evaluati
on and 
contract 
signing 
time 
(days/w
eeks 
after bid 
submissi
on 
deadline
) 
 

R
em

arks 

3.08 Develop e-learning 
refresher for CIS and 
EWS 

18 
months 

SCI 
TON 

Formal 
Quotatio
n 

CQS Yes Post 9 
month
s 

7 days 10 days Activity 
1.3.5 

3.09 Assessment of 
climate change 
curriculum materials 

1 
month 

SCI 
TON 

Simple 
Quotatio
n 

LCS No Post 10 
month
s 

7 days 10 days Activity 
1.4.1 

3.10 Consultant Labor 
market 

4 
months 

SCI 
TON 

Formal 
Quotatio
n 

CQS Yes Post 9 
month
s 

10 days 15 days Activity 
1.4.1 

3.11 Review climate-
related secondary 
school topics 

8 
months 

 Formal 
Quotatio
n 

CQS Yes Post 8 
month
s 

7 days 10 days Activity 
1.4.1 

Total  


