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At the end of this session, participants will:

v Have increased awareness of the current portfolio
under implementation in Africa, including key
challenges faced by Accredited Entities.

v Gain understanding on the GCF's Adaptive
Management process for Accredited Entities when
implementing GCF investments.

v Exchange best practices and experiences,
including lessons learned from implementation of
GCF investments in Africa.
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AFRICA PORTFOLIO BREAKDOWN

# of approved projects per theme GCF approved amount per theme

23
projects
25%

29
projects

32%
40
projects
43%

m Mitigation = Adaptation = Cross-cutting m Mitigation = Adaptation

Breakdown by AE type
# of approved projects

27

IAE M Private ®Public DAE
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m Cross-cutting

Breakdown by result area (USD)

1.5M
1.4M
0.7M
0.6M
0.5M 0.5M 0.5M
I I 1 I I
Buildings, Energy access Forestryand Low emission Ecosystems Healthand Infrastructure Most
cities, and power land use transport  and ecosystem well-being, and built vulnerable
industriesand  generation services andfood & environment people and
appliances water security communities

B Mitigation ® Adaptation
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TRENDS AND KEY STATISTICS
Yet to be Effective

Approved
$5.1B $ 839 M
17 FPs

Countrie

<>

-,
Implementation

$ 4.73 B

Dicbureed On watch Completed
$1.97B $1.25B $10 M
47 FPs 4 FPs 1 project

4 Countries

41 Countries
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IMPLEMENTATION PROGRESS & CHALLENGES

Based on their implementation progress, most of the projects in Africa can be classified into 2
categories

Projects with activities in the preliminary stages: Projects that have reported challenges
c « FAAs became effective between 2022-2023 and/or recently received 1st ‘ during imp|ementation:

disbursement

FP027 — DB FP176 — BOAD FP187 — Land Bank . FP002, FP003, FP005, FPO11, FP0O12,
FP092 — AfDB FP177 —WorldBank  FP188— FAO

FP021, FP022, FP024, FP025, FP026
FP096 — AfDB FP178 — ADB FP190- FMO ’ ’ ’ ’ ’
FP114 — AfDB FP179 — CRDB FP198- GIZ FP033, FP034, FP039, FP041, FP042,
FP138- BOAD  FP190 — FMO FP204- World Bank FP049, FP053, FP058, FP074, FPO78,
FP161—AFD FP198- GIZ FP209- DBSA FP0O80, FP086, FP093, FP094, FP095,
FP162 — IFAD FP180 — PCA SAP017- IFAD EP098. EP099 EP102. FP103. FP106
FP168 — AfDB FP181—World Bank  SAP018 - A{DB ’ ’ ’ ’ ’

FP133, FP144, FP177, SAP0OO1,
SAP005, SAP011, SAP015, SAP019

SAP025- OSS SAP028- WFP

Inception reports recently received

Received in 2023: FP131, FP170, FP014. FP116, FP184, FP169, _ ' : '

e s e Operational problems, flna_nmal 3
Received in 2022: FP082, FP164, FP171, FP155, SAP002, SAP009, (procurement and contract) issues, political
FP147, SAP020, FP169, FP099, SAP022 issues
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Implementation challenges reported by
AEs in 2021 and 2022

There are similarities in the reported challenges when comparing the entire portfolio with
those from the projects in the Africa as depicted below in the graphs.

Other Procurem Compllan ESS No of challenges reported Challenges reported by the impact level on
3% e”t _—Financial 2% the project implementation

6% 9% Indigenous Peoples | 1
PoI|t|caI
8%
Other __
6%

LegaI

Fiduciary standards | 1
2%

Compliance |
P * Minor/Solved

iy
R
~

Sanctions 1 3

Legal m g

ESS mmm >
Procurement I 41

Political ~n— >

Financial S 57
Others mEE————— 67

Operational

254

0 50 100 150 200 250 300

2022 APR - GCF portfolio
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Implementation challenges:COVID-19

(a) Operational challenges

(@) Travel restrictions / Delays in field activities

(b) Delays in recruitment of staff due to lengthy approval and
procurement processes that lead to relaunching of
procurement process

(c) Delays in procurement due to lack of technical/qualified
professionals within the region

(d) Failed procurement processes due to costly bids beyond
planned budget

(e) Slow imports and shipping delays

(f) Stakeholder engagement

* Reported for practically all the projects
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(b) Financial challenges

(a)
(b)
()

(d)

Cost overruns
Changes in prices

Reductions in co-financing (budget
reprioritization)

However, fluctuations in FXis giving some
gains to some projects which allows for
budgetary savings for some activities.

#InspireMoreClimateAction
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Key Challenges and Lessons Learned

e Setting realistic implementation
schedules/ grant duration

* Developing budget plans aligned with
market values

* Processing time from design & approval to

implementation start

* Change in national context / political
environment

* Alignment of AWP & budgets with
government fiscal year

Operational

a.How old is the operational plan?

e Isit still valid? Any changes in operating
environment?

* How realistic were the underlying
assumptions?

b.Technical / monitoring capacity (in PMU
and partners)

e Establishment of implementation units
* Availability of qualified experts

c.Coordination with EEs and other
implementing partners

e Subsidiary Agreements

d.Lack of familiarity with GCF requirements
* Procedures (fund transfer mechanisms)
e Conditions

e.Natural disasters
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Financial Challenges

a.lnadequate co-financing
e Isitenough?
* |sitontime?

b. Are budgets still valid?
eCosts underestimation
eChanges in prices
eExchange rate movements

eAre planned expenditures
achievable?

#InspireMoreClimateAction
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Key Challenges and Lessons Learned

* Escalating conflict / uncertainty
e Administrative uncertainties
* Volatile security
e Social unrest
* Changes in political priorities /
policies
e Elections and other transitions

* Coordination with government
partners

ESS / Gender

a.Gender

* Often not easy to convert policy to
action

* Limited participation of women /
Difficulty in ensuring gender
balance

* Need focus on enhancing women's
skills as leaders and women'’s
technical contributions

b.Lack of adequate baselines
c.Lack of proper waste disposal plans
d.Limited ESS capacity
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Procurement/Compliance

a.Procurement

* Delays in procurement / contracting
processes

 Cost overruns
« Difficulty in securing suitable consultants

b.Integrity / Compliance

* Delays in signing agreements / MoUs
with government

* Conflicting classification of forests

* Lack of legal mechanisms to transfer
funds

#InspireMoreClimateAction



Lessons Learned -

“ —
¢ —
¢ L
¢ L
Adaptive management requests Quality of submitted Review of approved FP where there ~ Compliance with reporting
should be submitted as soon as AE APRs will determine the is along gap between project timelines is needed to
is aware of issues and supported by timeliness of reviews and approval and implementation improve monitoring and
robust justifications and completion might affect overall project delivery reporting performance

documents of results.

©

Provision of Secretariat's guidance to

Constant and proactive GCF- AE

engagement on implementation Effective communication AEs relating to conditions and
matters is critical for timely between AEs and NDAs for covenants critical for realistic
resolution of issues and timely successful stakeholder implementation planning and to mitigate
disbursements. management delays

Windhoek, Republic of Namibia | 6-10 November 2023 #InspireMoreClimateAction
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Actions by the Secretariat Ope

Currently, the Secretariat is reviewing reports such as Annual Performance Reports

P . : : :
Where are we: (APRs), Interim Evaluation Reports, Inception Reports, etc., to assess the risks and
challenges reported by the Accredited Entities.

* Proactively identify the projects that might/will submit adaptive management
requests (no-cost extensions, budget reallocations, restructuring proposals)

OUl’ goa |S * The analysis extracted from the reports will also be of support for the content and
development of webinars by the Secretariat as well as foment dialogue between

GCF and the Accredited Entities
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— Actions by Accredited entities D

* First recommendable step is to promptly notify the Secretariat and in particular the PIMM

Change required? FA team.

* A meeting/call should be scheduled to discuss the potential change and any other key
elements such as timing and inputs required.

Please tell us ear ather than later!

* Requests for extensions — submission or reports, time /duration extensions

* Restructuring proposals

Action required

o Minor changes that may be approved by Secretariat — waivers of CPs, budget
reallocations, etc.,

Major changes must be approved by Board — change in scope, components, co-
financing, etc.

Windhoek, Republic of Namibia | 6-10 November 2023 #InspireMoreClimateAction
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Key Information on Change requests [ Restructuring proposals

Policy on Restructuring and Cancellation (PRC) is the key document to consider upon facing

a change in an FA under implementation.
Major Change Triggers — typified under § 16 of the PRC.
“*Determination of whether a change shall be deemed to be a Major Change or not shall be made by
the Secretariat, considering the relevant circumstances and the nature of the project/programme.
OC s theinitial approval instance.
“*The approval in case of Major categorization, lies with the Board. To be clearer, if not Major, the
Secretariat can decide.

Key Elements of the PRC
§ 13 of the Policy - NDA information requirement — applicable subject to the confirmation of a
Major Change by the OC. Necessary for submission of the restructuring request or proposal before
the Operations Committee.
§ 19 of the Policy - No Objection Letter (NOL) - applies only after confirmation of the Major
category.

Windhoek, Republic of Namibia | 6-10 November 2023 #InspireMoreClimateAction


https://www.greenclimate.fund/document/policy-restructuring-and-cancellation
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AEs Experiences on Lessons during Implementation

AEs Experience
Sharing:

l. EIF

2. FAO
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Key Messages

n a dynamic operating context, deviations from the original
nlan are to be expected

* In monitoring implementation, GCF needs to exercise due
diligence

= Flexibility during implementation is critical given unique
circumstances faced by different regions

= |CT improvements can boost efficiency, transparency and
effectiveness in portfolio management

= GCFis a partnership organization and strive to propose
workable solutions for implementation performance

Windhoek, Republic of Namibia | 6-10 November 2023 #InspireMoreClimateAction



INTERACTIVE SESSION:
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