

# Simplified Approval Process

## Annex 8: Procurement plan



## African Development Bank

### Procurement Plan

#### I. General

1. **Project information:** Enhancing Climate Information Systems for Resilient Development in Liberia (Liberia CIS)
2. **Version of the Plan:** 29th September 2020
3. **Approval Date of the procurement Plan:** 29th September 2020
4. **Date of General Procurement Notice:**
5. **Period covered by this procurement plan:** 18 months
6. **Other Arrangements:** The project will provide grants to the Government of Liberia (GoL). The Accredited Entity's approved Procurement and Consultant Guidelines reviewed and accepted by the Fund will apply under these grants. Procurement will be carried out by Grant Recipients themselves and procurement plan will be agreed between the AE (AfDB) and Grant Recipient (GoL).

#### II. Goods, Works and non-consulting services.

##### 1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the AE/Fund

	Procurement Method	Threshold for use of method	Prior Review Threshold	Comments
1.	International Competitive Bidding (ICB)	For Goods and non-consulting services USD \$300, 000 and above	USD \$50, 000 and above	-
		For Works USD \$2,000, 000 and above	USD \$2,000, 000 and above	-

2.	National Competitive Bidding (NCB)	For Goods and non-consulting services USD \$300, 000 and above	USD \$50, 000 and above	The first three NCB will be subjected to prior review by AfDB before tendering for each type
		For Works USD less than \$300, 000	USD \$300, 000 and above	

## 2. Prequalification (for complex Civil Works) Not applicable

## 3. Procurement Packages with Methods and Time Schedule

The following table lists goods, works contracts and non-consulting services for which the procurement activity will be carried out within the initial 18 months of the project implementation.

1	2	3	4	5	6	7	8	9	10	11	12	13
Ref . No.	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$	Procurement Method	Pre qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract /order signature	Comments
1	Activity 1.1.2: Establishment of internet based geospatial platform	GCF	Planned	200,000.00	NCB	Yes	No	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	
			Actual									
2	Activity 2.1.1: Development and Operationalization of an automated decision management system for climate services	GCF	Planned	61,000.00	ICB	Yes	No	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	
			Actual									
3a	Activity 2.2.1: NMC Rehabilitation	AfDB	Planned	30,000.00	NCB	No	Yes	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	
			Actual									
3b	Activity 2.2.1: NMC Rehabilitation	GCF	Planned	150,000.00	NCB	No	Yes	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	

[illegible]

[illegible]

1	2	3	4	5	6	7	8	9	10	11	12	13
Ref · No.	Contract (Description)	Sourc e of Funds	Planne d vs Actual	Estimated Cost in US\$	Procuremen t Method	Pre qualificatio n (yes/no)	Domestic Preferenc e (yes/no)	Review by AE/Fun d (Prior / Post)	Date of issuanc e of doc's	Bid- Openin g Date	Date of contract /order signatur e	Comments
12	Activity 5.3.1: Monitoring, Evaluation and Learning System	GCF	Planne d	60,000.00	NCB	Yes	Yes	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Software and tools
			Actual									
13	Stationaries and supplies	AfDB	Planne d	50,000.00	N/A	N/A	N/A	Prior	N/A	N/A	N/A	Materials
			Actual									
Total For Goods				2,929,165.00								

The following table contains consulting services for which the procurement activity will be carried out within the initial 18 months of the project implementation.

1	2	3	3	4	5	6	7	8	9	10	11	
Ref No.	Description of Assignment	Sourc e of Funds	Estimated Cost	Selectio n Method	Review by AE/Fun d (Prior / Post)	Issuance of Expressio n of Interest	Finalize shortlis t and issue RFP	Proposals Submissio n Date	Complete Technical Evaluatio n	Complete Financial Evaluatio n	Negotiat e and Award	Comment
1	Activity 1.1.1: Establishment of Guidelines and risk modelling tools	GCF	27,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
2	Activity 1.1.1: Establishment of Guidelines and risk modelling tools	GCF	13,500.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
3	Activity 1.1.1: Establishment of Guidelines and risk modelling tools	GCF	25,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
4	Activity 1.1.2: Establishment of internet based geospatial platform	GCF	27,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
5	Activity 1.1.2: Establishment of internet based geospatial platform	GCF	60,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
6	Activity 1.2.1: climate hazards assessments, communities consultations and national database	GCF	27,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
7	Activity 1.2.2: Community based actions and capacity building	GCF	90,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
8	Activity 1.2.2: Community based actions and capacity building	GCF	120,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
9	Activity 2.1.1: Development and Operationalization of an automated	GCF	18,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	development of a database of historical disaster impacts

	decision management system for climate services											at NS and national level
10	Activity 2.1.1: Development and Operationalization of an automated decision management system for climate services	GCF	9,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
11	Activity 2.1.1: Development and Operationalization of an automated decision management system for climate services	GCF	9,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
12	Activity 2.1.2: Establishment of Meteorological and Hydrological lab with LMS and LHS	GCF	1,136,078.00	QCBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
13	Activity 2.1.3 : Strengthening environmental monitoring lab and enhancing NDMA emergency operations	GCF	600,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
14	Activity 2.1.4: Installing solar systems for sustainable and uninterrupted power supply	GCF	452,919.00	QCBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	This cost covers all the labs to be established at the LMS and LHS
15	Activity 2.2.1: NMC Rehabilitation	AfDB	100,000.00	QCBS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	This cost covers all the labs to be strengthened at the NDMA and EPA



16	Activity 2.2.2: Enhancing the Hydrometeorological observation networks	GCF	100,000.00	QCBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	New AWS
17	Activity 2.2.2: Enhancing the Hydrometeorological observation networks	AfDB	71,000.00	QCBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	New AWS
18	Activity 2.2.2: Enhancing the Hydrometeorological observation networks	GCF	12,500.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Weather radar
19	Activity 2.3.1: Developing good understanding of QMS, gap analysis and workplan	GCF	18,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
20	Activity 2.3.1: Developing good understanding of QMS, gap analysis and workplan	GCF	24,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Project Vehicles
21	Activity 2.3.2: QMS Policy Development and policy related training	GCF	24,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
22	Activity 2.3.2: QMS Policy Development and policy related training	GCF	18,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
23	Activity 2.3.3: QMS ISO 9001 Certification	AfDB	21,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
24	Activity 2.3.3: QMS ISO 9001 Certification	GCF	200,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
25	Activity 2.4.1: Establishing an E-infrastructure for	GCF	35,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	

	weather and seasonal forecasting with support system											
26	Activity 2.4.2: Establishment of Communities of Practice	GCF	185,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
27	Activity 2.4.2: Establishment of Communities of Practice	GCF	36,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
28	Activity 2.4.3: Production of seasonal forecasts and related trainings	GCF	60,000.00	QCBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
29	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	AfDB	64,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
30	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	GCF	90,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
31	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	GCF	70,500.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Wireless communication training at ICTP
32	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of	GCF	60,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	On-site training on Wireless communication

	dissemination measures											
33	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	GCF	13,500.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Engineering assistance
34	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	GCF	21,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	IoT workshop in Liberia
35	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	GCF	50,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Survey on feedback
36	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	GCF	111,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Community level
37	Activity 3.1.1: Trainings, surveys, engineering assistance and impact evaluation of dissemination measures	GCF	225,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Impact evaluation
38	Activity 3.2.1: Delivering improved	GCF	36,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Equipment for PWS studio and SSB

	impact based risk informtion service											
39	Activity 3.2.1: Delivering improved impact based risk informtion service	GCF	25,000.00	FBS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	LMHS information portal
40	Activity 3.2.1: Delivering improved impact based risk informtion service	GCF	87,500.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	LMHS information portal
41	Activity 3.2.1: Delivering improved impact based risk informtion service	GCF	54,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Users' assessment
42	Activity 3.2.2: Establishing community-based EWS communication mechanism	GCF	100,500.00	FBS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Media training
43	Activity 3.2.2: Establishing community-based EWS communication mechanism	GCF	38,500.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	National dialogue
44	Activity 3.2.2: Establishing community-based EWS communication mechanism	GCF	68,500.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Community consultations
45	Activity 3.2.2: Establishing community-based EWS communication mechanism	GCF	232,639.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Community Action Response
46	Activity 3.2.2: Establishing community-based EWS communication mechanism	GCF	92,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Seasonal forecast forum
47	Activity 4.1.1: Developping and updating legislations	GCF	27,000.00	FBS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	CBATs Activities

	in order to transform LMHS into a semi-autonomous agency											
48	Activity 4.1.1.1: Developping and updating legislations in order to transform LMHS into a semi-autonomous agency	GCF	27,000.00	FBS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	EOC
49	Activity 4.1.1.1: Developping and updating legislations in order to transform LMHS into a semi-autonomous agency	GCF	50,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
50	Activity 4.1.1.1: Developping and updating legislations in order to transform LMHS into a semi-autonomous agency	GCF	75,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
51	Activity 4.1.2: Strengthening Liberia's Disaster Management Framework	GCF	15,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Validation workshop
52	Activity 4.1.2: Strengthening Liberia's Disaster Management Framework	GCF	57,500.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Regular demonstration of the relevance of climate services to policy makers
54	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	27,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	
55	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	13,500.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	

56	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	135,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	SOPs for early actions
57	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	50,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	SOPs for early actions
58	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	80,000.00	CQS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	SOPs for early actions
59	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	53,000.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Scoping study
60	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	60,756.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Consultation on FbF and National dialogue
61	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	30,000.00	FBS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	FbF Roadmaps
62	Activity 4.2.1 : Delivering on early actions, consultations and roadmaps	GCF	30,000.00	CQS	Post	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	Capacity building on FbF
63	Activity 4.2.2: Dialogue, peer to peer learning, capacity building and pilot testing	GCF	121,512.00	FBS	Prior	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022	High-level dialogue



74	Activity 5.3.1 Undertake project supervision missions	GCF	9,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	Project supervision
75	Activity 5.3.1 Undertake project supervision missions	GCF	12,500.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	Mid-term review
76	Activity 5.3.1 Undertake project supervision missions	GCF	20,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	Mid-term review
77	Activity 5.3.1 Undertake project supervision missions	GCF	12,600.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	Project completion supervision
78	Activity 5.3.1 Undertake project supervision missions	GCF	6,300.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	
79	Activity 5.3.1 Undertake project supervision missions	GoL	120,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	Responsiility of the Finance Officer and Project Manager
80	Activity 5.3.1 Undertake project supervision missions	GoL	90,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	Baseline analysis
81	Activity 5.3.1 Undertake project supervision missions	GoL	240,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	M&E Specialist
82	Activity 5.3.1 Undertake project supervision missions	GoL	240,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	Finance officer
83	Activity 5.3.1: Monitoring, Evaluation and Learning System	GCF	9,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	4 Sector Specialist
84	Activity 5.3.1: Monitoring, Evaluation and Learning System	GCF	12,500.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	DQA
85	Activity 5.3.2: Impact Evaluation	GCF	18,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	MEL software
86	Activity 5.3.2: Impact Evaluation	GCF	9,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	MEL Training



87	Activity 5.3.2: Impact Evaluation	GCF	12,500.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	
88	Activity 5.3.2: Impact Evaluation	GCF	0.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	
89	Recruit Project Manager	GoL	300,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	
90	Project management and technical staff (4) LNRC -Including Running cost	GCF	132,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	PMU1
91	IFRC - CCST	GCF	120,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	
92	RCRC Tehcnical Support	GCF	48,000.00	FBS	Post	N/A	N/A	N/A	N/A	N/A	N/A	
Total For Services			8,502,804.00									

### **III. Selection of Consultants**

#### **1. Prior Review Threshold:** Selection decisions subject to Prior Review by AE/Fund:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comment</b>
1.	Quality Cost Based Selection (QCBS)	USD \$200,000 and above	Prior review for Consulting firms
		USD \$50,000 and above	Prior review for Individual Consultants
2.	Consultants Qualifications Selection (CQS)	USD \$200,000 and above	Prior review for Consulting firms
		USD \$50,000 and above	Prior review for Individual Consultants
3.	Fixed Budget Selection (FBS)	USD \$200,000 and above	Prior review for Consulting firms
		USD \$50,000 and above	Prior review for Individual Consultants

#### **2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the Fund's interest in encouraging the development and use of National Consultants from partner countries of operation.

#### **3. Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable]

#### **4. Consultancy Assignments with Selection Methods and Time Schedule**

Competitive Methods are the following:

- Quality Cost Based Selection method (QCBS)
- Quality Based Selection (QBS)
- Fixed Budget Selection (FBS)
- Least Cost Selection (LCS)
- Consultants Qualifications Selection (CQS)