

REPUBLIC OF MADAGASCAR
INCREASE RESILIENCE TO CLIMATE CHANGE OF SMALLHOLDERS RECEIVING THE SERVICES OF
THE INCLUSIVE AGRICULTURAL VALUE CHAINS PROGRAMME (DEFIS +)

Procurement Plan

I. General

1. **Project information:** DEFIS+ MADAGASCAR
2. **Version of the Plan:** Version 1.0 dated 04/12/2023
3. **Approval Date of the procurement Plan:**
4. **Date of General Procurement Notice:**
5. **Period covered by this procurement plan:** 01/10/24 to 12/04/25 (18 months)
6. **Other Arrangements:** The project will provide grants to Government, Civil Society, Private sector and regional organizations. The Accredited Entity's approved Procurement and Consultant Guidelines reviewed and accepted by the Fund will apply under these grants. Procurement will be carried out by Grant Recipients themselves and procurement plan will be agreed between the AE and Grant Recipient.

II. Goods, Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the AE/Fund

	Procurement Method	Threshold for use of method	Prior Review Threshold	Comments
1.	UNOPS	-	All	Vehicle
2.	International Competitive Bidding (ICB)	$C \geq 1\,000\,000\text{ USD}$	All	Civil Works
3.	International Competitive Bidding (ICB)	$C \geq 200\,000\text{ USD}$	All	Equipment / Materials
4.	National Competitive Bidding (NCB)	$100\,000\text{ USD} \leq C < 1\,000\,000\text{ USD}$	$\geq 150\,000\text{ USD}$	Civil Works
5.	National Competitive Bidding (NCB)	$35\,000\text{ USD} \leq C < 200\,000\text{ USD}$	$\geq 70\,000\text{ USD}$	Equipment / Materials
6.	Shopping	$C < 100\,000\text{ USD}$	Not Applicable	Civil Works

	Procurement Method	Threshold for use of method	Prior Review Threshold	Comments
7.	Shopping	C < 35 000 USD	Not Applicable	Equipment / Materials / Services
8.	Direct Contracting (DID)	-	All	Grants to Private sector or Regional Organizations

2. Prequalification: NONE

3. Procurement Packages with Methods and Time Schedule

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf . N°	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$ (x 1000)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract / order signature	Comments
Activity 1.2.3. Promotion and dissemination of meteorological and climate smart agriculture practices												
1	Provide additional materials at the current FFS to introduce Climate resilient practices Component	GCF, Country	Planned	1,807,51	NCB	NO	NO	Post	22/01/25	06/02/25	21/02/25	Conduct a national competitive bidding by lots per region
			Actual									
Activity 1.2.4. Promotion and dissemination of sustainable home technologies and social initiatives												
2	Supplies of complete packages or materials and equipment to construct energy or water efficient products	GCF	Planned	185,03	NCB	NO	NO	Post	03/02/25	18/02/25	05/03/25	
			Actual									

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf . N°	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$ (x 1000)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract / order signature	Comments
Activity 3.1.3. Capitalization of best practices and knowledge on food and nutrition security measures												
3	Supply and installation of LAUREL software	GCF	Planned	10,96	Shopping	NO	NO	Post	19/02/25	03/03/25	18/03/25	
			Actual									
Activity 1.2.1. Installation of automated agro-meteorological stations and development of flood and drought monitoring and forecasting system												
4	Supply and installation of agro-meteorological stations	GCF, Country	Planned	194,40	NCB	NO	NO	Post	19/02/25	21/03/25	21/04/25	
			Actual									
Project coordination and management - Vehicle Pick-Up												
5	2 Pick-Up vehicles acquisition	GCF, Country	Planned	90,87	Shopping from UNOPS	NO	NO	Prior	-	-	22/01/25	
			Actual									
6	Freight forwarding services in support of customs clearance and release of vehicles	GCF, Country	Planned	1,85	Shopping	NO	NO	Post	29/01/25	13/02/25	28/02/25	
			Actual									
Project coordination and management - Communication												
7	Production of a wide range of communication services and materials	GCF	Planned	46,20	NCB	NO	NO	Post	26/02/25	10/03/25	25/03/25	
			Actual									

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf . N°	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$ (x 1000)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract / order signature	Comments
8	Provision and Supply Communication Equipment	GCF	Planned	15,40	Shopping	NO	NO	Post	23/03/25	08/04/25	23/04/25	
			Actual									
Project coordination and management - Office equipment												
9	Supply and delivery the office equipment	GCF	Planned	51,51	NCB	NO	NO	Post	22/01/25	24/02/25	23/03/25	
			Actual									
Total for Goods				2403,75								

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf . N°	Contract (Description)	Source of Funds	Planned vs Actual	Estimate d Cost in US\$ (x 1000)	Procurement Method	Pre qualification n (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract / order signature	Comments
Activity 1.1.1. Protection of irrigation schemes against climate change impacts												
1	18 irrigated schemes protection and reinforcement works - CIR FNR	GCF, Country	Planned	1 755,72	NCB	NO	NO	Post	10/12/24	10/01/25	31/01/25	Work package contract per region for 3 regions
			Actual									
2	25 irrigated schemes protection and reinforcement works - CIR MNK	GCF, Country	Planned	2 438,50	NCB	NO	NO	Post	15/01/25	14/02/25	04/03/25	Work package contract per region for 3 regions
			Actual									
3	14 irrigated schemes protection and reinforcement works - CIR FNR	GCF, Country	Planned	1 463,10	NCB	NO	NO	Post	25/01/25	24/02/25	17/03/25	Work package contract per region for 3 regions
			Actual									
4	14 irrigated schemes protection and reinforcement works - CIR MNK	GCF, Country	Planned	1 268,02	NCB	NO	NO	Post	01/02/25	03/03/25	24/03/25	Work package contract per region for 3 regions
			Actual									
Activity 1.1.2. Sustainable sub-watersheds (adjacent to irrigated schemes) management and restoration of landscape												
5	Mechanical sub-watersheds protection works adjacent to the 18 irrigated schemes - CIR FNR	GCF, Country	Planned	283,59	NCB	NO	NO	Post	25/12/24	10/01/25	31/01/25	Work package contract per region for 3 regions
			Actual									
6	Mechanical sub-watersheds	GCF, Country	Planned	393,88	NCB	NO	NO	Post	30/01/25	14/02/25	04/03/25	Work package
			Actual									

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf . N°	Contract (Description)	Source of Funds	Planned vs Actual	Estimate d Cost in US\$ (x 1000)	Procurement Method	Pre qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract / order signature	Comments
	protection works adjacent to the 25 irrigated schemes - CIR MNK											contract per region for 3 regions
7	Mechanical sub-watersheds protection works adjacent to the 14 irrigated schemes - CIR FNR	GCF, Country	Planned	236,33	NCB	NO	NO	Post	09/02/25	24/02/25	17/03/25	Work package contract per region for 3 regions
			Actual									
8	Mechanical sub-watersheds protection works adjacent to the 14 irrigated schemes - CIR MNK	GCF, Country	Planned	204,82	NCB	NO	NO	Post	16/02/25	03/03/25	24/03/25	Work package contract per region for 3 regions
			Actual									
Activity 1.1.4. Construction of climate smart water tanks for drip-irrigation and for small livestock												
9	Construct irrigation water tanks	GCF, Country	Planned	805,54	NCB	NO	NO	Post	08/01/25	07/02/25	28/02/25	Several contracts
			Actual									
10	Construct irrigation water tanks for smallholders' family farmers	GCF, Country	Planned	345,23	NCB	NO	NO	Post	23/01/25	07/02/25	28/02/25	Several contracts for more than 10 SFF
			Actual									
Activity 1.2.3. Promotion and dissemination of meteorological and climate smart agriculture practices												
11	Construct 10 REEPS	GCF, Country	Planned	903,76	DC	NO	NO	Post	30/01/25	14/02/25	04/03/25	REEPS are a registered trademark
			Actual									
Activity 2.1.1. Reinforcement of unpaved rural access roads to reduce climate change impacts and water collection along these roadways for agricultural use												
12	Strengthening works of 6 sections of 140Km of roads	GCF, Country	Planned	1 143,69	NCB	NO	NO	Post	14/04/25	13/05/25	04/06/25	Contract for each road's section in 6 regions
			Actual									

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf . N°	Contract (Description)	Source of Funds	Planned vs Actual	Estimate d Cost in US\$ (x 1000)	Procurement Method	Pre qualification n (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund d (Prior / Post)	Date of issuance of doc's	Bid- Openin g Date	Date of contract / order signature	Comments
Total for Works				11 242,16								

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by AE/Fund:

	Selection Method	Prior Review Threshold	Comment
1.	Quality Cost Based Selection method (QCBS)	$C \geq 60\,000$ USD	Firm
2.	Consultants Qualifications Selection (CQS)	$C \geq 60\,000$ USD	Firm, Individual Consultant
3.	Least Cost Selection (LCS)	$C \geq 60\,000$ USD	Firm

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$30,000 equivalent per contract, may comprise entirely of national consultants in accordance with the Fund's interest in encouraging the development and use of National Consultants from partner countries of operation.

3. Any Other Special Selection Arrangements: Including advance procurement

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
Activity 1.1.1. Protection of irrigation schemes against climate change impacts												
1	Studies, control and supervision of protection and reinforcement works of 14 irrigated schemes - CIR FNR	GCF, Country	216,93	QCBS	Post	08/01/25	07/03/25	14/04/25	05/05/25	19/05/25	26/05/25	Irrigated schemes contract per region
2	Studies, control and supervision of protection and reinforcement works of 14	GCF, Country	147,56	QCBS	Post	15/01/25	14/02/25	21/03/25	12/04/25	26/04/25	02/05/25	Irrigated schemes contract per region

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
	irrigated schemes - CIR MNK											
Activity 1.1.2. Sustainable sub-watersheds (adjacent to irrigated schemes) management and restoration of landscape												
3	Status surveys and detailed studies land-use plans of the sub-watersheds and the adjacent landscape 18 irrigated schemes - CIR FNR	GCF, Country	26,69	CQS	Post	17/12/24	17/01/25	10/02/25	31/02/25	14/03/25	21/03/25	Contract for each development pole
4	NGO providing technical support to set up tree nurseries and community-based work in the sub-watersheds and landscape adjacent to 18 irrigated schemes - CIR FNR	GCF, Country	23,35	CQS	Post	02/12/25	01/01/25	25/01/25	15/02/25	01/03/25	08/03/25	Contract for each development pole
5	Status surveys and detailed studies land-use plans of the sub-watersheds and the adjacent landscape 25 irrigated schemes - CIR MNK	GCF, Country	37,07	CQS	Post	24/12/24	24/01/25	17/02/25	07/03/25	21/03/25	28/03/25	Contract for each development pole
6	NGO providing technical support to set up tree nurseries and community-based work in the sub-watersheds and	GCF, Country	32,44	CQS	Post	09/06/25	08/07/25	01/08/25	22/08/25	08/09/25	15/09/25	Contract for each development pole

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
	landscape adjacent to 25 irrigated schemes - CIR MNK											
7	Status surveys and detailed studies land-use plans of the sub-watersheds and the adjacent landscape 14 irrigated schemes - CIR FNR	GCF, Country	22,24	CQS	Post	28/04/25	27/05/25	21/06/25	11/07/25	25/07/25	01/08/25	Contract for each development pole
8	NGO providing technical support to set up tree nurseries and community-based work in the sub-watersheds and landscape adjacent to 14 irrigated schemes - CIR FNR	GCF, Country	19,46	CQS	Post	14/04/25	14/05/25	07/06/25	28/06/25	12/07/25	19/07/25	Contract for each development pole
9	Status surveys and detailed studies land-use plans of the sub-watersheds and the adjacent landscape 14 irrigated schemes - CIR MNK	GCF, Country	19,28	CQS	Post	04/05/25	04/06/25	28/06/25	18/07/25	01/08/25	08/08/25	Contract for each development pole
10	NGO providing technical support to set up tree nurseries and community-based work in the	GCF, Country	16,87	CQS	Post	21/04/25	21/05/25	14/06/25	05/07/25	19/07/25	26/07/25	Contract for each development pole

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
	sub-watersheds and landscape adjacent to 14 irrigated schemes - CIR MNK											
Activity 2.2.1. Training on construction standards related to climate change												
11	Training of trainers in construction Standards	GCF, Country	12,27	CQS	Post	01/01/25	31/01/25	24/02/25	14/03/25	28/03/25	05/04/25	
12	Cooperation agreement with the Rural Engineering Department for the training of consultants and firms.	GCF, Country	28,62	DID	Prior	-	-	-	-	-	04/11/22	Agreement with the Department of Rural Engineering of the Ministry
Activity 1.1.2. Sustainable sub-watersheds (adjacent to irrigated schemes) management and restoration of landscape												
13	Setting up training modules and training of trainers in integrated and sustainable management of sub-watersheds	GCF	8,33	CQS	Post	02/06/25	01/07/25	25/07/25	15/08/25	01/09/25	08/09/25	
14	NGOs for the training of local communities	GCF	5,83	CQS	Post	19/05/25	18/06/25	12/07/25	02/08/25	16/08/25	23/08/25	
Activity 1.1.3. Strengthening capacities of Water Users Associations to manage water and apply sustainable water management practices												
15	NGOs conducting exchange visits and experience capitalization	GCF	8,46	CQS	Post	21/03/25	21/04/25	14/05/25	05/06/25	19/06/25	26/06/25	
Activity 1.1.4. Construction of climate smart water tanks for drip-irrigation and for small livestock												

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
16	Studies, control, and supervision for irrigation water tanks construction works	GCF, Country	172,61	QCBS	Post	01/01/25	31/01/25	07/03/25	28/03/25	12/04/25	19/04/25	
17	Assessment and establishment standard plans of water tank construction for family farmers	GCF, Country	30,46	CQS	Post	08/01/25	07/02/25	31/02/25	21/03/25	05/04/25	12/04/25	
Activity 1.2.3. Promotion and dissemination of meteorological and climate smart agriculture practices												
18	Status surveys, training strategies formulation, topic identification and training of trainers in development pole	GCF, Country	482,00	CQS	Post	15/01/25	14/02/25	07/03/25	28/03/25	12/04/25	19/04/25	Contract for each development pole
19	Cooperation agreement (OPRs, CGEAF and NGOs, specialist technicians, research institutions) for resilient farming practices dissemination in FFS and development pole	GCF, Country	2 711,27	QCBS	Prior	02/01/25	02/02/25	09/03/25	01/04/25	15/04/25	15/05/25	
Activity 1.2.3. Promotion and dissemination of meteorological and climate smart agriculture practices												
20	Convention with the research institution	GCF	35,00	DID	Prior	-	-	-	-	-	10/01/25	Agreement with the

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
	to work on research and production of climate-resilient varieties											Agronomy Research Center of Madagascar (FOFIFA)
21	Agreement with the research institution to conduct research in integrated pest management	GCF	35,00	DID	Prior	-	-	-	-	-	10/01/25	Agreement with the Agronomy Research Center of Madagascar (FOFIFA)
Activity 1.2.3. Promotion and dissemination of meteorological and climate smart agriculture practices												
22	Agreement with seed center for certified seed production	GCF	40,00	DID	Prior	-	-	-	-	-	13/01/25	Local seed center
23	Agreement with Kianjavato Research Center for certified seed production	GCF	40,00	DID	Prior	-	-	-	-	-	13/01/25	Agreement with the Agronomy Research Center of Madagascar (FOFIFA in Kianjavato)
Activity 2.1.1. Reinforcement of unpaved rural access roads to reduce climate change impacts and water collection along these roadways for agricultural use												
24	Studies, control, and supervision of the strengthening works of 6 sections of 140Km of roads	GCF, Country	60,19	CQS	Post	01/01/25	31/01/25	24/02/25	14/03/25	28/03/25	05/04/25	
Activity 2.2.1. Training on construction standards related to climate change												

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
25	Training of technicians in construction standards	GCF, Country	22,53	CQS	Post	22/01/25	21/02/25	14/03/25	05/04/25	19/04/25	26/04/25	
Activity 1.2.4. Promotion and dissemination of sustainable home technologies and social initiatives												
26	Identification of potential and technical studies of energy- or water-efficient products	GCF	71,17	CQS	Post	08/01/25	07/02/25	31/02/25	21/03/25	05/04/25	12/04/25	
27	NGOs for support: training, monitoring of the use, and adoption by actors	GCF	28,47	CQS	Post	23/06/25	22/07/25	15/08/25	08/09/25	22/09/25	29/09/25	
Activity 3.1.1. Training rural development actors on climate change and food production systems for enhanced nutrition												
28	Elaboration of a training strategy, development of training packages, topic identification, training of trainers	GCF, Country	36,80	CQS	Post	22/01/25	21/02/25	14/03/25	05/04/25	19/04/25	26/04/25	
29	NGO for specific trainings	GCF, Country	147,20	CQS	Post	06/01/25	05/02/25	01/03/25	22/03/25	05/04/25	12/04/25	
Activity 3.1.2 Exchange visits on climate resilient food systems												
30	NGOs conducting exchange visits and experience capitalization	GCF, Country	14,75	CQS	Post	29/01/25	28/02/25	21/03/25	12/04/25	26/04/25	02/05/25	
Activity 3.1.3. Capitalization of best practices and knowledge on food and nutrition security measures												
31	Individual consultant doing inventory and capitalization of	GCF	36,18	CQS	Post	13/01/25	12/02/25	08/03/25	29/03/25	12/04/25	19/04/25	

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
	knowledge and best practices											
32	Individual consultant for studies and dissemination of knowledge and best practices	GCF	29,60	CQS	Post	30/06/25	30/07/25	23/08/25	13/09/25	27/09/25	04/10/25	
Activity 1.2.1. Installation of automated agro-meteorological stations and development of flood and drought monitoring and forecasting system												
33	Agreement with the DGM for: (i) support for the procurement and implementation of agrometeorological stations, and (ii) training of technicians	GCF, Country	21,60	DID	Prior	-	-	-	-	-	20/01/25	Agreement with the Direction of Meteorology of Madagascar
Activity 1.2.2. Capacity building of decentralised government (SRM & DRAEP)												
34	Convention Agreement/ MINAE/ DGM for Collection and Analysis of Reliable Agrometeorological Data	GCF, Country	27,00	DID	Prior	-	-	-	-	-	29/01/25	Agreement with the Ministry of Agriculture and Livestock and the Direction of Meteorology of Madagascar
35	Training of DRAEP and SRM technicians in the processing and	GCF, Country	63,00	CQS	Post	21/04/25	20/05/25	14/06/25	04/07/25	18/07/25	25/07/25	

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
	dissemination of agrometeorological data											
Activity 1.2.3. Promotion and dissemination of meteorological and climate smart agriculture practices												
36	Identification of Actors requirements and agrometeorological information distribution channels	GCF	59,04	CQS	Post	07/04/25	07/05/25	31/05/25	21/06/25	05/07/25	12/07/25	
37	Agreement with local stakeholders to disseminate agrometeorological data and support producers in their utilization	GCF	334,56	DID	Prior	-	-	-	-	-	11/08/25	Agreement with the local stakeholders
Project coordination and management - Technical Assistance												
38	International technical assistants for specific supports	GCF	116,68	CQS	Prior	15/01/25	14/02/25	07/03/25	28/03/25	12/04/25	19/04/25	
39	National technical assistants for support in activities implementation	GCF	116,68	CQS	Post	29/01/25	28/02/25	21/03/25	12/04/25	26/04/25	02/05/25	
Project coordination and management - Internal capacity Building												
40	Staff training in several topics related to climate change	GCF	62,19	DID	Post	-	-	-	-	-	12/02/25	Training centers specializing in climate change
Project coordination and management - Internal Monitoring and evaluation												

1	2	3	4	5	6	7	8	9	10	11	12	13
Réf. N°	Description of Assignment	Source of Funds	Estimated Cost in US\$ (x 1000)	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expression of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluation	Complete Financial Evaluation	Negotiate and Award	Comment
41	Hiring firm for the results and impacts expected assessments	GCF	62,19	QCBS	Post	24/02/25	26/03/25	03/05/25	24/05/25	07/06/25	14/06/25	
Project coordination and management - Communication												
42	Hiring firm for the support in DEFIS+ activities Communication	GCF	26,40	CQS	Post	19/02/25	18/03/25	12/04/25	02/05/25	16/05/25	23/05/25	
Total Consultancy			5 507,97									

Competitive Methods are the following:

- Quality Cost Based Selection method (QCBS)
- Quality Based Selection (QBS)
- Fixed Budget Selection (FBS)
- Least Cost Selection (LCS)
- Consultants Qualifications Selection (CQS)
- Direct contracting (DID)