



# **Building the Climate Resilience of Children and Communities through the Education Sector (BRACE)**

## **Annex 10: Procurement Plan**

Accredited Entity: Save the Children Australia

Version for B.42: 2025/05/09

<b>I. General</b>	<b>2</b>
<b>II. Goods, Works, Independent Partners and non-consulting services.</b>	<b>3</b>
1. Prior Review Threshold:	3
2. Prequalification (for complex Civil Works)	3
3. Procurement Packages with Methods and Time Schedule	3
<b>III. Selection of Consultants</b>	<i>Error! Bookmark not defined.</i>
1. Prior Review Threshold:	<i>Error! Bookmark not defined.</i>
2. Any Other Special Selection Arrangements	<i>Error! Bookmark not defined.</i>
3. Consultancy Assignments with Selection Methods and Time Schedule	<i>Error! Bookmark not defined.</i>

## I. General

1. **Project information:** Building the Climate Resilience of Children and Communities through the Education Sector (BRACE)
2. **Version of the Plan:** 1
3. **Procurement Plan clearance date:** To be confirmed
1. **Period covered by this procurement plan:** This initial procurement plan is expected to cover at least the first 18 months of project/program implementation, or the full implementation period if available. Subsequent procurement plans (if needed) or substantial changes to this approved plan shall be communicated to the GCF upfront.
4. **General Arrangements** SCA will undertake procurement for evaluation and monitoring services, as applicable and required. As part of the Accredited Entity's Executing Entity and Implementing Partner due diligence processes Save the Children determined that SCI South Sudan (SCISSD) and Cambodia (SCIKHM) procurement policies and procedures are sufficiently equivalent to the AE's procurement policies and procedures. There was also evidence to demonstrate they are consistently implemented. During start-up, SC Australia will validate that, as expected, SC Tonga's (SCTON) procurement policies and procedures match SC Australia's. For these reasons and to ensure project efficiency, all other procurement related to project implementation will be undertaken by SCISSD, SCIKHM, SCTON as the executing entities. For all procurement undertaken by an entity other than the AE, the AE will monitor and engage in oversight of the procurement process, in line with its normal procedures and clarified in the subsidiary agreement.
5. **Other Arrangements:** Accredited Entity's approved Procurement and Consultant Guidelines reviewed and accepted by the GCF will apply.
6. Save the Children understands the risk of forced and child labour with procurement of technology. Save the Children will manage this risk through the procurement process. Suppliers are assessed against set criteria and as Save the Children are committed to the sustainability of our supply chain, sustainability assessment criteria (including modern day slavery) are included in the supplier selection process. Whilst these criteria are broader than forced labour alone, they include criteria such as "diversity, inclusion and equal opportunity" of staff they hire; the health and safety and working conditions of staff; the commitment to source local labour from communities where possible (specifically for construction) and policies and practice on road safety training.

## II. Procurement Methods and Prior Review Thresholds

The Save the Children thresholds for procurement values are listed below and will be used to determine the procurement procedure to be applied where Save the Children is performing procurement.

### 1. Prior Review Threshold:

Procurement Decisions subject to Prior Review by the Accredited Entity

The following thresholds shall apply where the Executing Entity SCISSD, SCIKHM, SCTON is performing the procurement in line with the procurement policies and guidelines:

	Procurement Method	Threshold for use of method (USD)	Prior Review Threshold	Comment
1.	Open Tender – Competitive Bidding	> \$100,001	> \$100,001	
2.	Formal Quotation (min 3)	\$10,001–100,000	> \$50,001	
3.	Simple Quotation (min 3)	\$1,001–\$10,000	none	
4.	Single Quotation (min 1)	\$ 101–1,000	none	
5.	Cash and Receipt	< \$100	none	

### 2. Prequalification (for complex Civil Works)

Not Applicable

### 3. Procurement Packages with Methods and Time Schedule

All procurement dates are based on the assumption that the project will have the FAA in place and Effectiveness will be reached by 01 January 2026. The table below includes only the procurement of goods planned for the first 18 months of the project

## III. Procurement activities

Cambodia												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval	Procuring entity	Estimated cost (USD	Procurement method <sup>1</sup>	Selection method <sup>2</sup>	Prequalification (Yes/No)	Review by AE (Prior/Post procurement process	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline)	Remarks
Non-consulting services												
	N/A											
Total:												
Consultancy services (companies)												
1.03	International Construction TA	9 months	SCI KHM	*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential	Formal Quotation	QBS	Yes	Post	9 months	7 days	10 days	
1.05	Local firm to conduct evidence generation jointly with MoEYS and SC	3 months	SCI KHM		Formal Quotation	QCS	No	Post	3 months	10 days	15 days	
Total												

<sup>1</sup> As per applicable procurement policy. If method to be applied would be non-competitive (e.g. single sourcing, direct contracting) justification with concrete arguments must be provided under 'Remarks'

<sup>2</sup> 2 Selection methods include Quality Cost Based Selection (QCBS), Quality Based Selection (QBS), Fixed Budget Selection (FBS), Least Cost Selection (LCS), Consultants Qualifications Selection (CQS), Single source selection (SSS)

Cambodia												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/months after FP approval	Procuring entity	Estimated cost (USD	Procurement method <sup>1</sup>	Selection method <sup>2</sup>	Prequalification (Yes/No)	Review by AE (Prior/Post procurement process	Tender issuing (e.g. weeks/months from the FP approval, etc	Bid submission deadline (days/weeks after tender issuing day)	Evaluation and contract signing time (days/weeks after bid submission deadline)	Remarks
				under the disclosure policy of the Accredited Entity*								
Goods												
1.01	Technology-Computers (Laptops/Desktops) & Laptops for project team	1 month	SCI KHM	*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*	Formal Quotation	LCS	Yes	Pre	1 month	10 days	15 days	
1.02	Office Supplies and Services, Office Furniture, Fixtures and Fittings	1 month	SCI KHM		Formal Quotation	LCS	Yes	Post	1 month	7 days	10 days	
1.06	Events - Print Services	3 months	SCI KHM		Open Tender	QCBS	Yes	Pre	3 months	15 days	20 days	
Total												

Cambodia												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/months after FP approval	Procuring entity	Estimated cost (USD	Procurement method <sup>1</sup>	Selection method <sup>2</sup>	Prequalification (Yes/No)	Review by AE (Prior/Post procurement process	Tender issuing (e.g. weeks/months from the FP approval, etc	Bid submission deadline (days/weeks after tender issuing day)	Evaluation and contract signing time (days/weeks after bid submission deadline)	Remarks
Works												
1.04	Construction-School retrofit	8 months	SCI KHM	*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*	Open Tender	QCBS	Yes	Pre	9 months	21 days	40 days	
Total												
Individual consultants (if applicable) <sup>3</sup>												

<sup>3</sup> If engagement of individual consultants is not processed under procurement (e.g. through human resources) indicate N/A

Cambodia												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/months after FP approval)	Procuring entity	Estimated cost (USD)	Procurement method <sup>1</sup>	Selection method <sup>2</sup>	Prequalification (Yes/No)	Review by AE (Prior/Post procurement process)	Tender issuing (e.g. weeks/months from the FP approval, etc)	Bid submission deadline (days/weeks after tender issuing day)	Evaluation and contract signing time (days/weeks after bid submission deadline)	Remarks
1.01	Consultant-National Policy Development	4 months	SCI KHM	*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*	Formal Quotation	CQS	Yes	Pre	4 months	10 days	15 days	Activity 1.1.1.1
1.02	Consultant-International Economy Modelling and Policy Development	4 months	SCI KHM		Open Tender	QCBS	Yes	Pre	4 months	15 days	20 days	Activity 1.1.1.3
1.03	Consultant-National Economist-	4 months	SCI KHM		Open Tender	QBS	Yes	Pre	4 months	15 days	20 days	Activity 1.3.5.4
1.04	Professional Service Contracts-	6 months	SCI KHM		Formal Quotation	LCS	No	Post	6 months	7 days	10 days	
Total												



South Sudan													
1	2	3	4	5	6	7	8	9	10	11	12	13	
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Prequalification (yes/ no)	Review by AE/ Fund (Prior / Post)	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline)	Remarks	
Non-consulting services													
2.01	Development and recording video training activities on problem-solving for HAMA e-learning platform.	14 months	SCISSD	<i>*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*</i>	Formal Quotation	CQS	Yes	Post	14 months	10 days	15 days	Activity 1.2.3.4	
2.03	Printing of booklets	14 months	SCISSD		Formal Quotation	LCS	No	Post	14 months	10 days	15 days	Activity 1.1.3.5	
Total													
Consultancy services (companies)													
	N/A												
Totals													
Goods													

South Sudan												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Prequalification (yes/ no)	Review by AE/ Fund (Prior / Post)	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline)	Remarks
2.02	IEC Materials (DRR and CCA tools)	10 months	SCISSD	*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*	Open Tender	QCBS	Yes	Pre	10 months	21 days	30 days	Activity 1.3.2.3
2.12	Tailoring machines	9 months	SCISSD		Formal Quotation	LCS	No	Post	9 months	10 days	15 days	Activity 1.4.3.5
2.07	Water-efficient irrigation systems (including transport)	15 months	SCISSD		Open Tender	QCBS	Yes	Pre	15 months	21 days	30 days	Activity 1.2.3.3
2.08	Agriculture Kits (Tools, Seeds, etc.)	15 months	SCISSD		Open Tender	QCBS	Yes	Pre	15 months	10 days	15 days	Activity 1.2.3.2
2.09	Menstrual Hygiene Kits	9 months	SCISSD		Open Tender	QCBS	Yes	Pre	9 months	10 days	15 days	Activity 1.4.3.5
2.10	Tree seedlings (for tree planting at schools)	15 months	SCISSD		Formal Quotation	LCS	No	Post	15 months	7 days	10 days	Activity 1.2.3.1

South Sudan												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Prequalification (yes/ no)	Review by AE/ Fund (Prior / Post)	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline)	Remarks
2.13	Early Warning Systems	10 months	SCISSD		Formal Quotation	QCBS	Yes	Post	10 months	10 days	15 days	Activity 1.3.2.2
2.11	TV Documentaries/ production of learning materials	9 months	SCISSD		Formal Quotation	QCS	Yes	Pre	9 months	10 days	15 days	Activity 1.3.2.1/1.4.5.2/1.4.3.3
Totals												
Works												
2.05	School infrastructure retrofit and rehab. (ventilation, improvements, fencing, etc.)	9 months	SCISSD	<i>*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure</i>	Open Tender	QCBS	Yes	Pre	11 months	21 days	40 days	Activity 1.2.2.2
2.06	WASH infrastructure and improvements (rehabilitate	9 months	SCISSD		Open Tender	QCBS	Yes	Pre	11 months	21 days	40 days	Activity 1.2.2.2

South Sudan												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Prequalification (yes/ no)	Review by AE/ Fund (Prior / Post)	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline)	Remarks
	boreholes, solar improvement of boreholes, rehabilitate latrines, etc			policy of the Accredited Entity*								
Totals												
Individual consultants (if applicable) <sup>4</sup>												
2.01	Empirical Research 1	6 months	SCISSD	<i>*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure</i>	Formal Quotation	QCS	Yes	Post	6 months	10 days	15 days	
2.02	Empirical Research 2	18 months	SCISSD		Formal Quotation	QCS	Yes	Post	18 months	10 days	15 days	
2.03	Climate vulnerability and capacity assessment	6 months	SCISSD		Formal Quotation	QCS	Yes	Post	6 months	10 days	15 days	

<sup>4</sup> If engagement of individual consultants is not processed under procurement (e.g. through human resources) indicate N/A

South Sudan												
1	2	3	4	5	6	7	8	9	10	11	12	13
Item No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Prequalification (yes/ no)	Review by AE/ Fund (Prior / Post)	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline)	Remarks
2.04	Fees for 5 local illustrators for local content	11 months	SCISSD	policy of the Accredited Entity*	Formal Quotation	QCS	Yes	Post	11 months	7 days	10 days	Activity 1.4.2.2
2.05	Needs Assessment Consultancy	6 months	SCISSD		Formal Quotation	QCS	Yes	Post	6 months	7 days	10 days	Activity 1.1.1 and 1.1.3
2.06	Conduct infrastructure assessments - including existing WASH infrastructure	10 months	SCISSD		Formal Quotation	QCS	Yes	Post	10 months	7 days	10 days	Activity 1.2.1.1
2.07	Consultancy to conduct consultation on CSESI materials	10 months	SCISSD		Formal Quotation	QCS	Yes	Post	10 months	7 days	10 days	Activity 1.4.1.1
Total												

Tonga												
1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Pre qualification (yes/no)	Review by AE/ Fund (Prior / Post	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline )	Remarks
Non-consulting services												
3.01	Resilience Action Plan workshops	7 months	SCI TON	*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*	Formal Quotation	QCBS	Yes	Post	7 months	10 days	15 days	Activity 1.2.2
3.04	Inception Workshop venue and catering	3 months	SCI TON		Formal Quotation	QCBS	Yes	Post	3 months	7 days	10 days	Activity 1.2.3
3.06	Workshop on infrastructure maintenance, venue and catering	15 months	SCI TON		Formal quotation	QCBS	Yes	Post	15 months	10 days	15 days	Activity 1.2.3
3.07	Workshop on school safety plan development, venue and catering	16 months	SCI TON		Formal Quotation	QCBS	Yes	Post	16 months	7 days	10 days	Activity 1.3.2
3.10	Workshops for CIS/EWS training	13 months	SCI TON		Formal Quotation	QCBS	Yes	Pre	13 months	10 days	15 days	Activity 1.3.5

Tonga												
1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Pre qualification (yes/no)	Review by AE/ Fund (Prior / Post	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline )	Remarks
3.12	Workshop on updated climate change subject for secondary curriculum	10 months	SCI TON		Formal Quotation	QCBS	Yes	Pre	10 months	10 days	15 days	Activity 1.4.1
3.11	Updated Hama e-learning tool promotional event	11 months	SCI TON		Simple Quotation	LCS	No	Post	11 months	7 days	10 days	Activity 1.4.1
3.10	Printing of updated school safety materials	13 months	SCI TON		Formal Quotation	LCS	No	Post	13 months	10 days	15 days	Activity 1.3.5
3.15	Print revised HAMA e-learning materials	13 months	SCI TON		Simple Quotation	LCS	No	Post	13 months	7 days	10 days	Activity 1.4.1
3.14	Workshop to pilot test updated teacher training materials	13 months	SCI TON		Formal Quotation	QCBS	Yes	Post	13 months	7 days	10 days	Activity 1.4.1
3.16	Vehicle hire											
Total												
Consultancy services (companies)												
	N/A											

Tonga													
1	2	3	4	5	6	7	8	9	10	11	12	13	
Ref. No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Pre qualification (yes/no)	Review by AE/ Fund (Prior / Post	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline )	Remarks	
Goods													
3.03	School Internet Connectivity and PV Upgrades	9 months	SCI TON	<i>*This portion has been redacted in accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*</i>	Open Tender	QCBS	Yes	Pre	9 months	21 days	30 days	Activity 1.2.2	
3.05	Office equipment and supplies	1 month	SCI TON		Formal Quotation	LCS	No	Post	1 month	10 days	15 days	Activity 1.2.3, 1.3.2	
Totals													
Works													
3.02	School WASH retrofits	9 months	SCI TON	<i>*This portion has been redacted in</i>	Open Tender	QCBS	Yes	Pre	9 months	21 days	40 days	Activity 1.2.2	



Tonga												
1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Pre qualification (yes/no)	Review by AE/ Fund (Prior / Post	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline )	Remarks
3.08	IEC material development workshops for CIS and EWS	8 months	SCI TON	accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*	Formal Quotation		Yes	Post	8 months	7 days	10 days	Activity 1.3.5
3.13	Development and printing of revised teacher training materials	9 months	SCI TON		Formal Quotation		Yes	Post	9 months	10 days	15 days	Activity 1.4.1
3.15	Record materials for updated HAMA e-learning platform	9 months	SCI TON		Formal Quotation	QCBS	Yes	Post	9 months	10 days	15 days	Activity 1.4.1
Totals												
Individual consultants (if applicable) <sup>5</sup>												
3.01	HR recruitment consultancy	1 month	SCI TON	*This portion has been redacted in	Formal Quotation	CQS	Yes	Post	1 month	10 days	15 days	

<sup>5</sup> If engagement of individual consultants is not processed under procurement (e.g. through human resources) indicate N/A

Tonga												
1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Pre qualification (yes/no)	Review by AE/ Fund (Prior / Post	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline )	Remarks
3.02	Infrastructure resilience assessment	4 months	SCI TON	accordance with the GCF Information Disclosure Policy, as the portion is confidential under the disclosure policy of the Accredited Entity*	Formal Quotation	QCBS	Yes	Pre	4 months	10 days	15 days	Activity 1.2.2
3.03	Internet infrastructure assessment	4 months	SCI TON		Formal Quotation	QCBS	Yes	Pre	4 months	10 days	15 days	Activity 1.2.2
3.04	Training design for infrastructure maintenance	18 months	SCI TON		Formal Quotation	CQS	Yes	Post	18 months	10 days	15 days	Activity 1.2.3
3.05	Develop and record videos for e-learning platform	1 month	SCI TON		Formal Quotation	CQS	Yes	Pre	18 months	10 days	15 days	Activity 1.2.3
3.06	Develop training materials for school safety handbook	4 months	SCI TON		Formal Quotation	CQS	Yes	Pre	17 months	10 days	15 days	Activity 1.3.2
3.07	Prepare CIS & EWS training materials	4 months	SCI TON		Formal Quotation	QCBS	Yes	Post	8 months	10 days	15 days	Activity 1.3.5

Tonga												
1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Description of works, goods, non-consultancy and consultancy services to be procured	Required Delivery / Commencement of Services time (weeks/ months after FP approval)	Procuring Entity	Estimated Cost in US\$	Procurement Method	Selection Method	Pre qualification (yes/no)	Review by AE/ Fund (Prior / Post	Tender issuing (e.g. weeks/ months from the FP approval, etc	Bid submission deadline (days/ weeks after tender issuing day)	Evaluation and contract signing time (days/ weeks after bid submission deadline )	Remarks
3.08	Develop e-learning refresher for CIS and EWS	18 months	SCI TON		Formal Quotation	CQS	Yes	Post	9 months	7 days	10 days	Activity 1.3.5
3.09	Assessment of climate change curriculum materials	1 month	SCI TON		Simple Quotation	LCS	No	Post	10 months	7 days	10 days	Activity 1.4.1
3.10	Consultant Labor market	4 months	SCI TON		Formal Quotation	CQS	Yes	Post	9 months	10 days	15 days	Activity 1.4.1
3.11	Review climate-related secondary school topics	8 months			Formal Quotation	CQS	Yes	Post	8 months	7 days	10 days	Activity 1.4.1
Total												