
 

 
 

 

 

  

 



TIMETABLE AT PROJECT-LEVEL 

OBJECTIVE: TO INCREASE ADAPTIVE CAPACITY IN BASINS VULNERABLE TO CLIMATE CHANGE THROUGH RIVER RESTORATION AND CONNECTIVITY. 

COMPONENT 1: INCREASE IN FOREST AND WATER CONNECTIVITY WITH A VISION OF ADAPTATION TO CLIMATE CHANGE THROUGH RESTORATION, CONSERVATION AND BEST PRODUCTIVE 

PRACTICES. 
Output 1.1 Increased area of land conserved, restored, or under best management practices that reduce climate vulnerability. 

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Contract signing with GCF                      

Activity 1.1.1 Provide funding -
through different schemes- to 
subprojects to conserve, restore 
and improve management 
practices to increase adaptive 
capacities through river 
restoration. 
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Activity 1.1.2 Support subprojects 
to implement procedures to 
maximize environmental and 
social benefits, with a gender 
approach. 
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Output 1.2: Target communities have applied a participatory methodology for monitoring biodiversity and water quality to provide inputs for an evaluation of the ecosystem 
and social vulnerability of the basins. 

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

1.2.1 Monitor biodiversity and 
water quality impact of 
subprojects through community 
participation.  
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1.2.2 Evaluate vulnerability of the 
watershed-dependent 
communities with a participatory 
methodology. 
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Output 1.3: A learning community fostering knowledge has exchanged and coordinated experiences between watersheds and with key actors to increase functional 
connectivity. 

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

1.3.1 Develop a  multi-stakeholder 
knowledge exchange platform to 
mainstream river restoration. 
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1.3.2 Scale-up lessons learned 
from subprojects to inform local 
and national policies and 
programs. 
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COMPONENT 2: ALIGNMENT OF PUBLIC AND PRIVATE INVESTMENTS THROUGH NATURAL CAPITAL ACCOUNTING FOR SCALING-UP ACTIVITIES FOR THE RESTORATION OF RIVERS FOR 

ADAPTATION TO CLIMATE CHANGE. 

Output 2.1: Investments of public programs in targeted watershed catalyzed towards climate resilience have increased.. 

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

2.1.1  Assess the economic value 
of ecosystem services to catalyze 
public financing. 
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2.1.2 Promote the alignment of 
regulatory instruments and 
programs at the federal / state 
level to promote river restoration 
through EbA. 

 

    

RE
LE

VA
N

T 
PU

BL
IC

 P
RO

G
RA

M
S 

ID
EN

TI
FI

ED
 

  

RE
G

U
LA

TO
RY

 IN
ST

RU
M

EN
TS

 A
N

D
 

PR
O

G
RA

M
S 

SE
LE

CT
ED

 

          

A
T 

LE
A

ST
 2

5%
 O

F 
SU

BP
RO

JE
CT

 C
O

ST
 

CA
TA

LY
ZE

D
 F

RO
M

 P
U

BL
IC

 S
O

U
RC

ES
 

 

Output 2.2 Investments of private programs in targeted watershed catalyzed towards climate resilience have increased. 

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

2.2.1 Conduct assessment of  the 
economic value of ecosystem 
services to promote private 
incentives. 
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2.2.2 Facilitate the 
implementation of schemes that 
link the private sector to river 
restoration as an adaptation 
measure. 
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Output 2.3:  Dedicated credit lines, and financial products and services developed towards climate resilience have increased. 

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 



2.3.1 Develop/improve dedicated 
credit lines and financial products 
to catalyze financing for EbA 
activities related to river 
restoration. 
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COMPONENT 3: DESIGN OF  A NATIONAL RIVER RESTORATION STRATEGY FOR CLIMATE CHANGE ADAPTATION. 

Output 3.1: The design of the National River Restoration Strategy has been supported.       

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

3.1.1 Design and agree with key 
stakeholders on a National River 
Restoration Strategy. 
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Output 3.2: Legislators and officials have actively participated to operationalize the National River Restoration Strategy. 

ACTIVITIES Q0 
YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

3.2.1 Involve key stakeholders on 
EbA for river restoration, with a 
gender approach.   
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Project Monitoring  
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APR = Annual Performance Report 
*In addition to this monitoring requirements, the Funded Activity is also subject to financial reporting per the AMA/FAA, such as Unaudited/Audited Financial Statements, Financial 
information reports, and other reports as defined in the FAA. 
** For those that do not have component, sub-outputs can be used. 

 Period of higher intensity  
 Period of normal intensity and follow-up  
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