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Development Bank of Southern Africa

General

Procurement Plan

Project information: (National Water Reuse Programme, South Africa, Project)

Version of the Plan: Version 8.0 dated _ 09 June 2023

Approval Date of the procurement Plan:

Date of General Procurement Notice:

Period covered by this procurement plan: 18 months

Other Arrangements: The DBSA, as Accredited Entity, will utilize its own approved Procurement and Consultant Guidelines
reviewed and accepted by the Fund and this will be applied by the DBSA working in close conjunction with the programme’s
Water Partnerships Office. All procurement under the programme will be carried out by the DBSA where the funds of the

programme are utilized. This will be audited annually using the DBSA’s internal audit system.

11. Goods, Works and non-consulting services.

1.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the AE

Procurement Method

Threshold for use of

Prior Review

Comment

method Threshold
1. Tenders Quality Cost Based Selection method (QCBS) All tenders over the All procurements will
value of US$30 000 be reviewed and

managed by the DBSA
Supply Chain
Management Unit

2. Tenders least cost method

Tenders under the
value of US$30 000
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2. Prequalification (for complex Civil Works)
Not applicable
3. Procurement Packages (for Goods, Works and Non-consultancy services) with Methods and Time Schedule
1 2 3 4 5 6 7 8 9 10 11 12 13
Contract Source | Planned Procuremen Pre Domestic Review Date of Bid- Date of Comments
Ref. (Description) of Vs Estimated t qualification | Preference by AE issuance Opening contract
No. Funds Actual Cost in Method (yes/no) (yes/no) (Prior / of doc’s Date /order
us$ Post) signature
1 Office setup (space Country | Planned Least cost No Yes Yes 01 7 October | 30 October | Planned 60 day
planning and layout, | Grant selection September | 2023 2023 turnaround from
decoration, furniture, 2023 issuance to final
branding etc) contracting
Actual
2 Office setup (ICT Planned Least cost No Yes Yes 01 7 October | 30 October | Planned 60 day
Hardware and selection September | 2023 2023 turnaround from
software, 2023 issuance to final
connectivity, contracting
telecoms and mobile) Actual
3 Office rental, Planned Least cost No Yes Yes 01 7 October | 30 October | Planned 60 day
cleaning and selection September | 2023 2023 turnaround from
maintenance, rates 2023 issuance to final
and utilities contracting
Actual
Total For Goods
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111. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by AE:

Selection Method

Prior Review Threshold

Comment

1. Quality Cost Based Selection method
(QCBS)

No threshold with DBS SCM
always being engaged

Consultancy services
above US$ 30 000

2 Least Cost Selection (LCS)

No threshold with DBS SCM
always being engaged

Consultancy services
below US$ 30 000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $100,000

equivalent per contract, may comprise entirely of national consultants in accordance with the Fund’s interest in encouraging the

development and use of National Consultants from partner countries of operation.

3. Any Other Special Selection Arrangements: The use of the Broad-based Black Economic Empowerment criteria, as stipulated
by the Government of South Africa will be applied where only nationally based consultants are required

3. Consultancy Assignments with Selection Methods and Time Schedule

The procurement for the first 18 months is outlined below and is solely focused on the establishment of the WPO and the WRP

programme, recruitment of staff, purchase of office equipment as well as initial consultancy to start project preparation.

1 2 3 3 4 5 6 7 8 9 10 11
Source Issuance of | Finalize Complete Negotiate Comment
Ref | Description of of Estimated Selection | Review Expression | shortlist Proposals Complete Financial and Award
. Assignment Funds Cost Method by AE of Interest and issue | Submission | Technical Evaluation
No. (Prior/ RFP Date Evaluation
Post)
1A | Establishment and National Quality Yes No No 01 Sept 13 October | 27 October | 3 November | Least cost
Operationalisation of and Cost 2023 2023 2023 2023 selection
the WRP: GCF Based (issuance of methods may
Grants Selection RF) be applied on
o Auditor method smaller projects
(QCBS)
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1 2 3 3 4 5 6 7 8 9 10 11
Source Issuance of | Finalize Complete Negotiate Comment
Ref | Description of of Estimated Selection | Review Expression | shortlist Proposals Complete Financial and Award
. Assignment Funds Cost Method by AE of Interest and issue | Submission | Technical Evaluation
No. (Prior / RFP Date Evaluation
Post)
1B | Project pipeline National Quality Yes 27 October 24 15 15 January 19 January 26 January Least cost
preparation support: and Cost 2023 November | December 2024 2024 2024 selection
GCF Based 2023 2023 methods may
e Climate Grants Selection be applied on
Vulnerability method smaller projects
Assessments (QCBS)
Project pipeline National Quality Yes 27 October | 24 15 15 January 19 January 26 January Least cost
preparation support and Cost 2023 November | December 2024 2024 2024 selection
GCF Based 2023 2023 methods may
e Environmental, Grants Selection be applied on
social and gender method smaller projects
assessments in line (QCBS)
with ESMF and
Gender Action Plan
Project pipeline National Quality Yes 27 October | 24 15 16 January 19 January 26 January Least cost
preparation support and Cost 2023 November | December 2024 2024 2024 selection
GCF Based 2023 2023 methods may
e Project definition Grants Selection be applied on
(identification of method smaller projects
desired outputs; (QCBS)
action planning;
terms of reference,
etc; pre-feasibility
studies)
Project pipeline National Quality Yes 27 October 24 15 16 January 22 January 29 January Least cost
preparation support and Cost 2023 November | December 2024 2024 2024 selection
GCF Based 2023 2023 methods may
e Project feasibility Grants Selection be applied on
(organizational method smaller projects
/administrative; (QCBS)

financial
modelling;
economic, social,
technical/engineeri
ng and
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1 2 3 3 4 5 6 7 8 9 10 11
Source Issuance of | Finalize Complete Negotiate Comment
Ref | Description of of Estimated Selection | Review Expression | shortlist Proposals Complete Financial and Award
. Assignment Funds Cost Method by AE of Interest and issue | Submission | Technical Evaluation
No. (Prior / RFP Date Evaluation
Post)
environmental
studies)
Project pipeline National Quality Yes 27 October 24 15 17 January 22 January 31 January Least cost
preparation support and Cost 2023 November | December 2024 2024 2024 selection
GCF Based 2023 2023 methods may
e Project structuring | Grants Selection be applied on
(public/private method smaller projects
options assessment; (QCBS)
technical/engineeri
ng; project finance
and legal
structuring)
Project pipeline National Quality Yes 27 October | 24 15 17 January 23 January 31 January Least cost
preparation support and Cost 2023 November | December 2024 2024 2024 selection
GCF Based 2023 2023 methods may
e Transaction support | Grants Selection be applied on
(legal structuring; method smaller projects
procurement; (QCBS)
negotiation and
post-signing
financial
agreements)

Competitive Methods are the following:

- Quality Cost Based Selection method (QCBS)

- Quality Based Selection (QBS)

- Fixed Budget Selection (FBS)

- Least Cost Selection (LCS)

- Consultants Qualifications Selection (CQS)

- Individual Consulting (IC)
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