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Development Bank of Southern Africa 

 

                 Procurement Plan 

 
I. General 

 

1.  Project information: (National Water Reuse Programme, South Africa, Project) 

 

2. Version of the Plan: Version 8.0 dated __09 June 2023_________ 

 

3. Approval Date of the procurement Plan:   

 

4. Date of General Procurement Notice:   

 

5. Period covered by this procurement plan: 18 months  

 

6. Other Arrangements: The DBSA, as Accredited Entity, will utilize its own approved Procurement and Consultant Guidelines 

reviewed and accepted by the Fund and this will be applied by the DBSA working in close conjunction with the programme’s 

Water Partnerships Office. All procurement under the programme will be carried out by the DBSA where the funds of the 

programme are utilized. This will be audited annually using the DBSA’s internal audit system. 

 
II. Goods, Works and non-consulting services. 

 

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the AE 

 

 Procurement Method Threshold for use of 

method 

Prior Review 

Threshold 

Comment 

1. Tenders Quality Cost Based Selection method (QCBS) 

 

All tenders over the 

value of US$30 000 

All procurements will 

be reviewed and 

managed by the DBSA 

Supply Chain 

Management Unit 

 

2. Tenders least cost method Tenders under the 

value of US$30 000 
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2. Prequalification (for complex Civil Works) 

Not applicable 

 
3.          Procurement Packages (for Goods, Works and Non-consultancy services) with Methods and Time Schedule  

 
1 2 3 4 5 6 7 8 9 10 11 12 13 

 

Ref. 

No. 

Contract 

(Description) 

 

Source 

of 

Funds 

Planned 

vs 

Actual 

 

Estimated 

Cost in 

US$ 

Procuremen

t 

Method 

Pre 

qualification 

(yes/no) 

Domestic 

Preference 

(yes/no) 

Review 

by AE 

(Prior / 

Post) 

Date of 

issuance 

of doc’s 

Bid-

Opening 

Date 

Date of 

contract 

/order 

signature 

 

Comments 

1 Office setup (space 

planning and layout, 

decoration, furniture, 

branding etc) 

Country 

Grant 
Planned  Least cost 

selection 

No Yes Yes 01 

September 

2023 

7 October 

2023 

30 October 

2023 

Planned 60 day 

turnaround from 

issuance to final 

contracting 

Actual          

2 Office setup (ICT 

Hardware and 

software, 

connectivity, 

telecoms and mobile) 

 Planned  Least cost 

selection 

No Yes Yes 01 

September 

2023 

7 October 

2023 

30 October 

2023 

Planned 60 day 

turnaround from 

issuance to final 

contracting 

Actual          

3 Office rental, 

cleaning and 

maintenance, rates 

and utilities 

 Planned  Least cost 

selection 

No Yes Yes 01 

September 

2023 

7 October 

2023 

30 October 

2023 

Planned 60 day 

turnaround from 

issuance to final 

contracting 

Actual          

Total   For Goods          
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III. Selection of Consultants 

 

1. Prior Review Threshold: Selection decisions subject to Prior Review by AE: 

 
 Selection Method Prior Review Threshold Comment 

1. Quality Cost Based Selection method 

(QCBS) 

No threshold with DBS SCM 

always being engaged 

Consultancy services 

above US$ 30 000 

2 Least Cost Selection (LCS) No threshold with DBS SCM 

always being engaged 

Consultancy services 

below US$ 30 000 

3.    

 

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $100,000 

equivalent per contract, may comprise entirely of national consultants in accordance with the Fund’s interest in encouraging the 

development and use of National Consultants from partner countries of operation.  

 

3. Any Other Special Selection Arrangements: The use of the Broad-based Black Economic Empowerment criteria, as stipulated 

by the Government of South Africa will be applied where only nationally based consultants are required 

 

3. Consultancy Assignments with Selection Methods and Time Schedule 

 

The procurement for the first 18 months is outlined below and is solely focused on the establishment of the WPO and the WRP 

programme, recruitment of staff, purchase of office equipment as well as initial consultancy to start project preparation. 

 
1 2 3 3 4 5 6 7 8 9 10 11 

 

Ref

. 

No. 

 

 

Description of 

Assignment 

 

 

Source 

of 

Funds 

 

Estimated  

Cost 

 

Selection  

Method 

 

Review 

by AE 

(Prior / 

Post) 

Issuance of 

Expression 

of Interest 

Finalize 

shortlist 

and issue 

RFP 

  

Proposals 

Submission  

Date  

 

Complete 

Technical 

Evaluation 

Complete 

Financial 

Evaluation 

Negotiate 

and Award 

Comment  

 

1A Establishment and 

Operationalisation of 

the WRP: 

 

• Auditor 

 

National 

and 

GCF 

Grants 

 Quality 

Cost 

Based 

Selection 

method 

(QCBS) 

Yes No No 01 Sept 

2023 

(issuance of 

RF) 

13 October 

2023 

27 October 

2023 

3 November 

2023 

Least cost 

selection 

methods may 

be applied on 

smaller projects 
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1 2 3 3 4 5 6 7 8 9 10 11 

 

Ref

. 

No. 

 

 

Description of 

Assignment 

 

 

Source 

of 

Funds 

 

Estimated  

Cost 

 

Selection  

Method 

 

Review 

by AE 

(Prior / 

Post) 

Issuance of 

Expression 

of Interest 

Finalize 

shortlist 

and issue 

RFP 

  

Proposals 

Submission  

Date  

 

Complete 

Technical 

Evaluation 

Complete 

Financial 

Evaluation 

Negotiate 

and Award 

Comment  

1B Project pipeline 

preparation support: 

 

• Climate 

Vulnerability 

Assessments 

 

National 

and 

GCF 

Grants 

 Quality 

Cost 

Based 

Selection 

method 

(QCBS) 

Yes 27 October 

2023 

24 

November 

2023 

15 

December 

2023 

15 January 

2024 

19 January 

2024 

26 January 

2024 

Least cost 

selection 

methods may 

be applied on 

smaller projects 

Project pipeline 

preparation support 

 

• Environmental, 

social and gender 

assessments in line 

with ESMF and 

Gender Action Plan  

 

National 

and 

GCF 

Grants 

 Quality 

Cost 

Based 

Selection 

method 

(QCBS) 

Yes 27 October 

2023 

24 

November 

2023 

15 

December 

2023 

15 January 

2024 

19 January 

2024 

26 January 

2024 

Least cost 

selection 

methods may 

be applied on 

smaller projects 

Project pipeline 

preparation support 

 

• Project definition 

(identification of 

desired outputs; 

action planning; 

terms of reference, 

etc; pre-feasibility 

studies) 

 

National 

and 

GCF 

Grants 

 Quality 

Cost 

Based 

Selection 

method 

(QCBS) 

Yes 27 October 

2023 

24 

November 

2023 

15 

December 

2023 

16 January 

2024 

19 January 

2024 

26 January 

2024 

Least cost 

selection 

methods may 

be applied on 

smaller projects 

Project pipeline 

preparation support 

 

• Project feasibility 

(organizational 

/administrative; 

financial 

modelling; 

economic, social, 

technical/engineeri

ng and 

National 

and 

GCF 

Grants 

 Quality 

Cost 

Based 

Selection 

method 

(QCBS) 

Yes 27 October 

2023 

24 

November 

2023 

15 

December 

2023 

16 January 

2024 

22 January 

2024 

29 January 

2024 

Least cost 

selection 

methods may 

be applied on 

smaller projects 
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1 2 3 3 4 5 6 7 8 9 10 11 

 

Ref

. 

No. 

 

 

Description of 

Assignment 

 

 

Source 

of 

Funds 

 

Estimated  

Cost 

 

Selection  

Method 

 

Review 

by AE 

(Prior / 

Post) 

Issuance of 

Expression 

of Interest 

Finalize 

shortlist 

and issue 

RFP 

  

Proposals 

Submission  

Date  

 

Complete 

Technical 

Evaluation 

Complete 

Financial 

Evaluation 

Negotiate 

and Award 

Comment  

environmental 

studies) 

 

Project pipeline 

preparation support 

 

• Project structuring 

(public/private 

options assessment; 

technical/engineeri

ng; project finance 

and legal 

structuring) 

 

National 

and 

GCF 

Grants 

 Quality 

Cost 

Based 

Selection 

method 

(QCBS) 

Yes 27 October 

2023 

24 

November 

2023 

15 

December 

2023 

17 January 

2024 

22 January 

2024 

31 January 

2024 

Least cost 

selection 

methods may 

be applied on 

smaller projects 

Project pipeline 

preparation support 

 

• Transaction support 

(legal structuring; 

procurement; 

negotiation and 

post-signing 

financial 

agreements) 

National 

and 

GCF 

Grants 

 Quality 

Cost 

Based 

Selection 

method 

(QCBS) 

Yes 27 October 

2023 

24 

November 

2023 

15 

December 

2023 

17 January 

2024 

23 January 

2024 

31 January 

2024 

Least cost 

selection 

methods may 

be applied on 

smaller projects 

 
                Competitive Methods are the following: 

 

- Quality Cost Based Selection method (QCBS) 

- Quality Based Selection (QBS) 

- Fixed Budget Selection (FBS) 

- Least Cost Selection (LCS) 

- Consultants Qualifications Selection (CQS) 

- Individual Consulting (IC) 

 


