

# Simplified Approval Process

## Annex 8: Procurement plan



**Fundación Avina**

**Procurement Plan**

**I. General**

1. **Project information:** Marajó Resiliente: Enhancing resilience of smallholders to climate change impacts through adapting and scaling up diversified agroforestry systems in the Marajo Archipelago in Brazil
2. **Version of the Plan:** Version 3.0 dated July 13<sup>rd</sup> 2023.
3. **Approval Date of the procurement Plan:** July 21<sup>nd</sup> 2023.
4. **Date of General Procurement Notice:** to be defined.
5. **Period covered by this procurement plan:** 60 months.
6. **Other Arrangements: (Example:** The project will provide grants to Government, Civil Society, Private sector and regional organizations. The Accredited Entity's approved Procurement and Consultant Guidelines reviewed and accepted by the Fund will apply under these grants. Procurement will be carried out by Grant Recipients themselves and procurement plan will be agreed between the AE and Grant Recipient

**II. Goods, Works and non-consulting services.**

**1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the AE/Fund

	Procurement Method	Threshold for use of method	Prior Review Threshold	Comments
1.	Direct shopping	Up to USD3,000	N/A	Estimate or proposal requested from supplier

2.	Best quality and Cost Selection	USD3,000 and above	N/A	Price comparison table of estimates of at least 3 suppliers
----	---------------------------------	--------------------	-----	---

## 2. Prequalification (for complex Civil Works)

Not applicable

## 3. Procurement Packages with Methods and Time Schedule

1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$	Procurement Method	Pre qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract /order signature	Comments
1	Purchase of 3 computers	GCF	Planned	6,000	Best quality and Cost Selection	NO	Yes	No	November 2023	November 2023	November 2023	Purchase of 3 computers for Administrative Coordinator, Procurement Personnel and one of the local consultant. It will be carried out by the AE.
			Actual									
2	Equipment: kits for monitoring system	GCF	Planned	\$90,000	Best quality and Cost Selection	NO	Yes	No	November 2024	November 2024	November 2024	Kits for the measurement of DAS benefits in 80 ha will be needed to provide participatory monitoring participants with adequate means of measuring. It will be carried out by the AE.
3	Travel during the 5 years of the project	GCF	Planned	\$290,499	Best quality and Cost Selection	NO	Yes	No	January 2024 (first acquisitions for the trip packages)	January 2024 (first acquisitions for the trip packages)	January 2024 (first acquisitions for the trip packages)	Total of 24 international travel, 42 national travel, 110 Pará State travel, 5 international travel for LORTA team, 20 National travel for state and federal government

1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$	Procurement Method	Pre qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract /order signature	Comments
												representatives to Salvaterra, Soure, and Cachoeira, and 25 travel for peer-to-peer exchanges within Pará State . Each travel will be coordinated and purchased separately through a travel agency, to be selected based on the best price and quality. It will be carried out by the AE.
4	Travel during the 5 years of the project	Fundación Avina	<b>Planned</b>	\$14,261	Best quality and Cost Selection	NO	Yes	No	January 2024 (first acquisitions for the trip packages)	January 2024 (first acquisitions for the trip packages)	January 2024 (first acquisitions for the trip packages)	
5	Engagement Material	<b>GCF</b>	<b>Planned</b>	\$36,000	Best quality and Cost Selection	NO	Yes	No	November 2023	November 2023	November 2023	Selected beneficiaries will receive a project's cap, T-shirt and bag each. It will be carried out by the AE.
6	Workshops	GCF	<b>Planned</b>	\$1,887	Best quality and Cost Selection	NO	Yes	No	January 2024 (first workshop payments)	January 2024 (first workshop payments)	January 2024 (first workshop payments)	Total of 63 Workshops with beneficiaries and state and federal public entities in the three municipalities for up to 60 people each. Workshop activities will be coordinated according to specific needs and timing. It will be carried out by the AE.

1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$	Procurement Method	Pre qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract /order signature	Comments
7	Workshops	GCF	Planned	\$74,002	Best quality and Cost Selection	NO	Yes	No	January 2024 (first workshop payments)	January 2024 (first workshop payments)	January 2024 (first workshop payments)	Total of 63 Workshops with beneficiaries and state and federal public entities in the three municipalities for up to 60 people each. Workshop activities will be coordinated according to specific needs and timing. It will be carried out by the AE.
8	Workshops	GCF	Planned	\$79,100	Best quality and Cost Selection	NO	Yes	No	January 2024 (first workshop payments)	January 2024 (first workshop payments)	January 2024 (first workshop payments)	Total of 09 Workshops to conduct visits for smallholder beneficiaries to the demonstration sites in the three municipalities, with a gender sensitive approach. It will be carried out by the EE Belterra.
9	Travel	Fundación Avina	Planned	\$21,190	Best quality and Cost Selection	NO	Yes	No	January 2024 (first acquisitions for the trip packages)	January 2024 (first acquisitions for the trip packages)	January 2024 (first acquisitions for the trip packages)	Total of 13 national travel. Each travel will be separately coordinated and purchased with a travel agency, to be selected based on the best price and quality. It will be carried out by the EE Belterra.
10	Travel	GCF	Planned	\$177,670	Best quality and Cost Selection	NO	Yes	No	January 2024 (first acquisitions	January 2024 (first acquisitions for the	January 2024 (first acquisitions for the	Total of 109 national travel. Each travel will be separately coordinated and purchased with a travel agency, to be

1	2	3	4	5	6	7	8	9	10	11	12	13
Ref. No.	Contract (Description)	Source of Funds	Planned vs Actual	Estimated Cost in US\$	Procurement Method	Pre qualification (yes/no)	Domestic Preference (yes/no)	Review by AE/Fund (Prior / Post)	Date of issuance of doc's	Bid-Opening Date	Date of contract /order signature	Comments
									for the trip packages)	trip packages)	trip packages)	selected based on the best price and quality. It will be carried out by the EE Conexus.
11	Workshops	GCF	Planned	\$81,018	Best quality and Cost Selection	NO	Yes	No	January 2024 (first workshop payments)	January 2024 (first workshop payments)	January 2024 (first workshop payments)	Total of 30 Workshops. Workshop activities will be coordinated according to specific needs and timing. It will be carried out by the EE Conexus.
13	Equipments	GCF	Planned	\$17,325	Best quality and Cost Selection	NO	Yes	No	November 2024	November 2024	November 2024	Equipments for credit enablers are necessary as tools to support their work with association members that want to access Pronaf. The activity will be carried out by the EE Conexus.
<b>Total For Goods</b>				<b>1,088,952</b>								

### III. Selection of Consultants

#### **1. Prior Review Threshold:** Selection decisions subject to Prior Review by AE/Fund:

	Selection Method	Prior Review Threshold	Comment
1.	Recruitment Process	N/A	Proposal and Estimate for consulting services according to ToR and Evaluation of 3 proposals

2. **Short list comprising entirely of national (local) consultants:** Short list of consultants for services, estimated to cost less than \$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the Fund's interest in encouraging the development and use of National Consultants from partner countries of operation.
3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable]
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	3	4	5	6	7	8	9	10	11	
Ref No.	Description of Assignment	Source of Funds	Estimated Cost	Selection Method	Review by AE/Fund (Prior / Post)	Issuance of Expressio n of Interest	Finalize shortlist and issue RFP	Proposals Submission Date	Complete Technical Evaluatio n	Complete Financial Evaluation	Negotiate and Award	Comment
1	Local Consultant - Local Governance Lead	GCF	\$316,800	Direct Contract	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /Decembe r 2023	One (1) local consultant (5 years period) responsible for articulation of project activities with national, state and local policies. Responsible for coordinating all activities under component 2, as well as supporting in the convening of the Local Advisory Committee and ensuring its convergence with other local governance mechanisms. As part of the support to LAC, contributes to activities 1.2.4 of selecting beneficiaries. Ensuring consistency of all project activities with national policies. The consultant will be part of Fundación Avina staff (In house) and support the project on Fundación Avina's role as Executive Entity. The activity will be carried out by the AE.



2	Local Consultant - Participatory M&E lead	GCF	\$316,800	Direct Contract	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) local consultant (5 years period) to guide the design and coordinate the implementation of the participatory monitoring system, orienting implementation towards better practices and ensuring participatory methodologies and engagement of all relevant stakeholders. Integrating, systematizing and communicating results, including by leading the workshops to smallholders. Engaged as lead in activities 1.3.1 and Monitoring and evaluation. The consultant will be part of Fundacion Avina staff (in house) and support the project on Avina's role as Executive Entity. The activity will be carried out by the AE.
---	---	-----	-----------	-----------------	----	----	--	---	---------------	---------------	-------------------------	---

3	Local Consultant - Stakeholder engagement lead	GCF	285.120	Direct Contract	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) local consultant (5 years period) overseeing the engagement of stakeholders across all project activities, ensuring transparent and participatory processes as well as identifying risks and fostering better practices of stakeholder engagement. The consultant will have a leading role in the selection of beneficiaries and community multipliers (1.1.1, 1.2.4) as well as the engagement of stakeholders in the monitoring system and assessment of results). Furthermore, the consultant will support the local governance lead in delivering activity 2.1.3 and 2.14 and will be in charge of establishing, structuring and coordinating the Local Advisory Committee, as well as several of the activities where the LAC is involved. The consultant will be part of Fundacion Avina staff (in house) and support the project on Avina's role as Executive Entity. The activity will be carried out by the AE.
---	--	-----	---------	-----------------	----	----	--	---	---------------	---------------	-------------------------	--

4	Local Consultant - Stakeholder engagement lead	GCF	31680	Direct Contract	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) local consultant (5 years period) overseeing the engagement of stakeholders across all project activities, ensuring transparent and participatory processes as well as identifying risks and fostering better practices of stakeholder engagement. The consultant will have a leading role in the selection of beneficiaries and community multipliers (1.1.1, 1.2.4) as well as the engagement of stakeholders in the monitoring system and assessment of results). Furthermore, the consultant will support the local governance lead in delivering activity 2.1.3 and 2.14 and will be in charge of establishing, structuring and coordinating the Local Advisory Committee, as well as several of the activities where the LAC is involved. The consultant will be part of Fundacion Avina staff (in house) and support the project on Avina's role as Executive Entity. The activity will be carried out by the AE.
---	--	-----	-------	-----------------	----	----	--	---	---------------	---------------	-------------------------	--

5	Local Consultant - Technical coordinator	GCF	\$216,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) local consultant (5 years period) in charge of overseeing the technical implementation of the project, ensuring the integration of all components, and safeguarding the conditions for sustainability after the project ends. The consultant will be engaged in all three components and lead the operationalization and communication of the project's theory of change, ensuring that project activities unlock the potential of smallholders in the Marajo to implement adaptive local knowledge and scale up DAS across the 3 municipalities and beyond. The activity will be carried out by the AE.
---	--	-----	-----------	--	----	----	--	---	---------------	---------------	-------------------------	--

6	Local Consultant - Technical coordinator	Fundación Avina	\$54,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) local consultant (5 years period) in charge of overseeing the technical implementation of the project, ensuring the integration of all components, and safeguarding the conditions for sustainability after the project ends. The consultant will be engaged in all three components and lead the operationalization and communication of the project's theory of change, ensuring that project activities unlock the potential of smallholders in the Marajo to implement adaptive local knowledge and scale up DAS across the 3 municipalities and beyond. The activity will be carried out by the AE.
---	--	-----------------	----------	--	----	----	--	---	---------------	---------------	-------------------------	--

7	International Consultant	GCF	\$60,000	Direct contract	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) International consultant (5 years period) to oversee adequate climate specific measures throughout project implementation. Miguel Piñedo-Vazques, international consultant whose work in the Amazon Delta for Columbia University and CIFOR has scientifically inspired the proposal of this project (see Vogt et al 2016), will remotely oversee the implementation of this project, especially in the monitoring of project's climate-specific results, as well as being the main referent on Climate and Agroforestry in the Amazon Delta at the in-person 2-day workshop of Activity 1.1.1. The activity will be carried out by the AE.
---	--------------------------	-----	----------	-----------------	----	----	--	---	---------------	---------------	-------------------------	---

8	International Consultant	Fundación Avina	\$40,000	Direct contract	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) International consultant (5 years period) to oversee adequate climate specific measures throughout project implementation. Miguel Piñedo-Vazques, international consultant whose work in the Amazon Delta for Columbia University and CIFOR has scientifically inspired the proposal of this project (see Vogt et al 2016), will remotely oversee the implementation of this project, especially in the monitoring of project's climate-specific results, as well as being the main referent on Climate and Agroforestry in the Amazon Delta at the in-person 2-day workshop of Activity 1.3.2. The activity will be carried out by the AE.
---	--------------------------	-----------------	----------	-----------------	----	----	--	---	---------------	---------------	-------------------------	---

9	Local Gender consultant	GCF	\$180,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	One (1) Local gender consultant (5 years period), part-time, will provide guidance for adequate measures of gender and traditional communities participation, ensuring that gender measures are adequately included at all project activities according to gender action plan, including guiding the activities under the responsibility of Executing Entities. The activity will be carried out by the AE.
11	Specialized Communication Agency (Professional Services – Companies/Firm)	GCF	\$210,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	05 COMPANY/FIRM: 1) Specialized Communication Agency (A local specialized communication agency will provide the Communication Services to all 3 components of this project. Its services will include: Project identity, Social Media Management, Project's site, flyers, videos, podcasts, with monthly dedication to the project through its whole duration (60 months)). The activity will be carried out by the AE.



12	Professional Service - capacity building in monitoring equipments	GCF	\$30,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	A specialized firm will be contracted to provide capacity building to participatory monitoring community members about the adequate use of the measurement kits. Most likely, it will be the same company that sells the equipments. The activity will be carried out by the AE.
13	Professional Service: Knowledge management and digital platform	GCF	\$138.592	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	A project's technological platform and database will be chosen from the market, adapted and strengthened to provide all IT monitoring needs for all 3 components, including SIG, indicators, each beneficiary information, and reports with specially analyzed data. It also includes testing kits for the monitoring of ecosystem indicators for DAS. The activity will be carried out by the AE.

14	Professional Service: Knowledge management and digital platform	Fundación Avina	\$31.408	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	A project's technological platform and database will be chosen from the market, adapted and strengthened to provide all IT monitoring needs for all 3 components, including SIG, indicators, each beneficiary information, and reports with specially analysed data. It also includes testing kits for the monitoring of ecosystem indicators for DAS. The activity will be carried out by the AE.
15	Professional Service: surveys on benefits of DAS	GCF	\$110,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Surveys for data collection related to the benefits of DAS in terms of climate adaptation, CO2 and socioeconomic and gender aspects, will be operationalized at year 1, year 3 and year 5. Around 400 smallholders will be interviewed each time. The activity will be carried out by the AE.
16	Local Climate Governance Firm/NGO (Professional Services – Companies/Firm)	GCF	\$350,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	4) Local Climate Governance Firm/NGO (responsible for engaging local authorities into local climate governance). The activity will be carried out by the AE.

17	Administrative Coordinator	GCF	\$130,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Administrative Coordinator to coordinate administrative and finance activities required for the implementation of all activities and deliverables to be completed during the 60-months period of the project. The activity will be carried out by the AE.
18	Administrative Coordinator	Fundación Avina	\$50,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Administrative Coordinator to coordinate administrative and finance activities required for the implementation of all activities and deliverables to be completed during the 60-months period of the project. The activity will be carried out by the AE.
19	External Audit	GCF	\$65,000	Quality Cost Based Selection method (QCBS)	No	No	Start in October 2024 and will continue as required	October 2024 and will continue as required	October 2024	October 2024	October 2024	External audit firm to carry out annual audit processes during the 5 years duration of the project (one each year). There will be an annual audit for each EE (Belterra and Conexsus) which will be coordinated by Fundación Avina. The activity will be carried out by the AE.

20	Procurement personnel and EE focal point	GCF	\$130,000	Direct Contract	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Coordinate the procurement processes, including preparation of Terms of References; support to preparation of legal documents; monitoring of deliverables as per agreement; and supervision to ensure compliance to legal regulations, institutional policies and approved project proposal. The activity will be carried out by the AE.
----	--	-----	-----------	-----------------	----	----	--	---	---------------	---------------	-------------------------	--

21	Smallholder peer-to-peer disseminators Capacity Building Programme (Professional Services – Companies/Firm)	Fundación Avina	\$15,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	The costs include a consultant firm to develop a 100 hour programme focused at improving climate applied to agroforestry knowledge and enhancing capacities in multiplying local knowledge (peer-to-peer exchanges). Materials, coffee-breaks, local transportation and venue for up to 30 students included. A financial scholarship of USD160 (half minimum wage per month during 3 months) is included to encourage participation at hours when participants would be working. It is considered theoretical and practical classes. Participants with more than 80% presence will receive a Certificate. The activity will be carried out by the EE Belterra.
22	Implementation of 800ha of DAS	GCF	\$3,781,680	Direct contract (It will be executed by EE Belterra)	No	No	Start in October 2024 and will continue as required	October 2024 and will continue as required	October 2024	October 2024	October 2024	Implementation of 800ha of DAS. It will be carried out by the EE Belterra.
23	Technical Assistance for 800ha of DAS	GCF	\$1,012,290	Direct contract (It will be executed by EE Belterra)	No	No	Start in October 2024 and will continue as required	October 2024 and will continue as required	October 2024	October 2024	October 2024	Technical Assistance for 800ha of DAS. It will be carried out by the EE Belterra.

24	Implementation of demonstrative sites for DAS Equipment for agroforestry systems in demonstration fields (nursery and others).	GCF	\$233,471	Direct contract (It will be executed by EE Belterra)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Establish 30 demonstration sites of one hectare each in the landholdings of the community disseminators. It will be carried out by the EE Belterra.
25	Consultant firm specialized in agroforestry capacity buildings (Professional Services – Companies/Firm)	Fundación Avina	\$74,141	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Professional Services of consultant firm specialized in agroforestry capacity buildings for the implementation of the 100 hour programme. The activity will be carried out by the EE Belterra.
26	Professional Service - Market study development	GCF	\$10,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Develop a short market study to help inform and advise the species selection for the agroforestry systems. The activity will be carried out by the EE Belterra.
27	Professional Service - Technical and Legal support	GCF	\$63,000	Quality Cost Based Selection method (QCBS)	No	No	Start in October 2024 and will continue as required	October 2024 and will continue as required	October 2024	October 2024	October 2024	Provide technical and legal support to local productive associations and cooperatives for enabling better conditions of access to markets for agroforestry-based products. The activity will be carried out by the EE Conexus.

28	Professional Service - Community Bussiness and Market access	GCF	\$42,000	Quality Cost Based Selection method (QCBS)	No	No	Start in October 2024 and will continue as required	October 2024 and will continue as required	October 2024	October 2024	October 2024	October 2024	Identify and facilitate collaboration agreements between local productive associations and cooperatives and key market partners interested in buying agroforestry-based products from the region, including key information on requirements for conducting businesses. The activity will be carried out by the EE Conexusus.
29	Professional Service - Capacity building in organizational financial management	GCF	\$21,000	Quality Cost Based Selection method (QCBS)	No	No	Start in October 2024 and will continue as required	October 2024 and will continue as required	October 2024	October 2024	October 2024	October 2024	Increase capacities of local productive associations and cooperatives in Marajo on the financial management for their organizations and activities. The activity will be carried out by the EE Conexusus.
30	Professional Service - Conecta Platform Analyst	GCF	\$50,100	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November 2023	November /December 2023	Develop a financial management kit for selected smallholders in the three target municipalities. The activity will be carried out by the EE Conexusus.

31	Professional Service - Identify processing techniques for agroforestry-based products	GCF	\$7,000	Quality Cost Based Selection method (QCBS)	No	No	Start in October 2024 and will continue as required	October 2024 and will continue as required	October 2024	October 2024	October 2024	Identify processing techniques for agroforestry-based products in a participatory and gender-sensitive manner that require capacity-building support and that have the potential to generate enhanced income. The activity will be carried out by the EE Conexus.
32	Professional Service - Implement processing techniques for agroforestry-based products	GCF	\$35,000	Quality Cost Based Selection method (QCBS)	No	No	Start in October 2024 and will continue as required	Start in October 2024 and will continue as required	October 2024	October 2024	October/November 2024	Conduct capacity-building activities on the selected processing techniques for smallholders in the three target municipalities. The activity will be carried out by the EE Conexus.
33	Professional Service-Crediambiental	GCF	\$84,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Conduct capacity building activities for highly vulnerable smallholders on requirements to access PRONAF financial products for their agroforestry-based products needs. The activity will be carried out by the EE Conexus.
34	Professional Service - Create, structure, and implement a Reserve Fund for Community Access to Credit	GCF	\$56,000	Quality Cost Based Selection method (QCBS)	No	No	Start in April 2025 and will continue as required	Start in April 2025 and will continue as required	April 2025	April 2025	April/May 2025	Create, structure, and implement a Reserve Fund for Community Access to Credit to support smallholders associated in local cooperatives and associations to access microcredit. The activity will be carried out by the EE Conexus.



35	Professional Service - monitoring support for the adequate use of the financial resources provided via PRONAF	GCF	\$126,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	Provide monitoring support for the adequate use of the financial resources provided via PRONAF and supported by the Reserve Fund for Community Access to Credit. The activity will be carried out by the EE Conexusus.
36	Professional Service	GCF	\$75,000	Quality Cost Based Selection method (QCBS)	No	No	Start in November 2023 and will continue as required	November 2023 and will continue as required	November 2023	November 2023	November /December 2023	The consultant will undertake two free, prior and informed consent process with quilombola communities at different moments to engage with traditional knowledge about DAS.
	<b>Total For Consultants</b>		<b>\$8,431,082</b>									

Competitive Methods are the following:

- Quality Cost Based Selection method (QCBS)
- Quality Based Selection (QBS)
- Fixed Budget Selection (FBS)
- Least Cost Selection (LCS)
- Consultants Qualifications Selection (CQS)