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LIST OF ACRONYMS 
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1. Introduction 

A Gender Action Plan (GAP) forms the basis for gender mainstreaming throughout the project 
cycle. It is thus an operational planning as well as a Monitoring and Evaluation (M&E) 
instrument.  This also includes integration of the respective indicators and baseline information 
into the system. The GAP will also be discussed with project partners who are involved in the 
project’s implementation.  

 

The gender assessment of the Thai Rice Project has identified the following gender 
issues/points of importance to be addressed by the project: 

 

• Monitoring of the gender equality situation is important to ensure that the project will 
not expand gender disparities and can contribute to gender equality and women’s 
empowerment.  

• Gender-disaggregated data is lacking and needs to be collected whenever there is an 
opportunity.  

• Gender equality perspectives need to be shared by all actors involved in the project.  

• Gender inequality largely stems from an unequal gender division of labour that places 
greater responsibilities for household and care work on women while also granting 
them fewer leadership roles.  

• Certain groups of women are especially vulnerable and need special attention, 
including women migrant workers, female-headed households, female-headed 
skipped-generation households, women with young children, elderly women living 
alone, women living with people with care needs, women with disabilities and women 
self-identifying as pertaining to an ethnic group.  

• Women and men have different levels of interest in different types of technologies. 
Technology promotion and dissemination strategies need to consider such gender 
differences.  

• There are groups of women whose high potential for supporting climate-smart rice 
farming is not fully appreciated, including returnee women farmers as well as young 
women farmers.  

• Financial and insurance services need to take into consideration women’s needs.  

• Women farmers need to be acknowledged as entrepreneurs and service providers and 
need to be provided with business support.  

• Women’s groups can be supported with market support for sustainable rice.  

• Some of the Project’s Executing Entities (EEs), namely the Rice Department (RD), the 
Bank for Agriculture and Agricultural Cooperatives (BAAC), the Office of Natural 
Resources and Environmental Policy and Planning (ONEP) and the International Rice 
Research Institute (IRRI), need to review – and, in some cases, improve or develop – 
their policies and practices to be gender-inclusive.  

• The project could usefully support and facilitate women’s leadership in the community, 
nationally and regionally.  
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2. Gender Action Plan  

  

 

1 Quantification of indicators will be ensured within the first year of project implementation. 
2 Where the main responsible EE is collaborating with contributing EEs, the respective EE is marked in bold. Where all listed EEs have/ share the same responsibility, none is marked in bold. 

ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

1 All 

Benefits from the 
project are enjoyed 

equally by women and 
men, and gender 
disparities are not 

widened. 

A gender-sensitive 
Monitoring and 

Evaluation (M&E) 
system is put in place 
to track the number of 

female and male 
beneficiaries and to 

ensure gender-
responsive project 

management. 

Gender-
sensitive M&E 
system tracks 
the number of 
women being 

direct and 
indirect 

beneficiaries 
reached in Y1-5. 

0 

253,400 direct 
beneficiaries 

(138,400 male, 
115,000 
female) 

760,200 
indirect 

beneficiaries 

(353,400 male, 
406,800 
female) 

1-5 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

Included within 
budget of the 
M&E system 

2 All 

Gender-disaggregated 
data is available to 

inform decision-making 
and to track progress 
(includes data on land 
ownership, land rental, 

employment in 
agriculture, time use, 

loan access/ utilization/ 
repayment, out-
migration, etc.). 

Studies, surveys and 
reports commissioned 
by the project include 
gender-disaggregated 

data, especially relating 
to vulnerable women 

including, e.g., gender 
disaggregation of 
training recipients, 

female-headed 
households, female-

headed skipped 
generation households, 

(single) mothers with 
small children, elderly 

Gender-
disaggregated 

data and 
information on 

vulnerable 
women collected 

in Y1-5. 

0 

26 studies and 
reports have 

gender-
disaggregated 

data, and 
further 

disaggregated 
by ethnicity, 

age, 
disabilities and 

other. 

1-5 
RD, BAAC, 

ONEP, IRRI, 
GIZ 

Included in 
project budget 

for 
international 

and local 
consultancies 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

women living alone, 
women living with 

people with care needs, 
women with disabilities, 
women self-identifying 

as pertaining to an 
ethnic group. 

3 

Development of a 
comprehensive set 

(master list) of gender-
disaggregated data that 

is required to drive 
forward the gender 

agenda in the Thai rice 
sector. 

Master list of 
gender-

disaggregated 
data developed 

in Y1-5. 

0 

Master list of 
gender-

disaggregated 
data 

developed. 

1-5 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

Included in 
staff costs of 
Gender Focal 
Points (GFPs) 
(GIZ: 116,207 

(1 person) 
RD: 309,000 

(3 people) 
BAAC: 

148,000 (3 
people)  

ONEP: 27,500 
(1 person) 

IRRI: 122,340 
(1 person))  

4 

Regular diagnostics to 
monitor whether the 

gender-disaggregated 
data in the master list is 
being collected and is 

being included in 
relevant project 

reporting. 

Master list of 
gender-

disaggregated 
data is 

monitored in Y2-
5. 

0 

Annual checks 
of the master 

list are 
conducted. 

2-5 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

See GAP 
intervention ID 

3 

5 

A mechanism to collect 
Sexual Exploitation, 

Abuse and Harassment 
(SEAH) issues is 

developed and SEAH 

Number of 
reports that 

include data on 
SEAH incidents 
in the project is 

included in 

0 

All the 
quarterly 

reports of the 
EEs have 

SEAH data 

1-5 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

See GAP 
intervention ID 

3  
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

data is included in the 
monitoring data. 

project reporting 
in Y1-5. 

from the 
provinces. 

6 All 

The gender equality 
perspective is shared 

with and by project 
implementation 

personnel. 

42 members of key 
personnel involved in 
the project (Project 
Management Unit 

(PMU), relevant EE 
staff, etc.) are trained 

on integration of gender 
interventions and 

gender mainstreaming, 
including how to 

monitor and how to 
communicate in a 

gender-sensitive way. 

Number of key 
personnel 

involved in the 
project who 
have been 
trained on 

gender 
integration in 

projects, gender 
mainstreaming, 
monitoring and 
communicating 

in a gender-
sensitive way in 

Y1-4.    

 

Baseline 
will be set 

in inception 
phase 

42 members of 
key personnel 
of EEs (5 from 
BAAC, 7 from 

RD, 3 from 
ONEP, 6 from 
IRRI and 21 

from GIZ) are 
trained 

annually on 
gender topics. 

1-4 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

 16,400 

7 

All 

Changes in division of 
labour (agricultural, 

household, family care, 
etc.) between women 

and men. 

Information campaigns 
and training and 

awareness materials 
supported by the 

project will include 
awareness-raising on 
Gender Equality and 

Social Inclusion (GESI) 
and the necessity of 

men and women 
sharing household and 

family work. 

Number of 

training modules 

that include 

GESI and about 

sharing of 

household work 

in Y1-5. 

Baseline 
will be set 

in inception 
phase 

 

20 training 
modules 

developed by 
the project 

include GESI.  

 
1-5 GIZ, RD, IRRI 

Included within 
sub-activity 

1.1.1.1 

8 

Number of 
awareness-

raising 
campaigns 

organised or 
materials 

produced that 
include gender 

equality 

0 

5 GESI 
awareness 

campaigns are 
organized in 
project area. 

5,000 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

messages in Y1-
5. 

9 

Percentage of 
households 

participating in 
the project that 

confirm changes 
in division of 
labour within 
household in 

Y1-5.  

0 

At least 50 % 
of the project 
participating 

households (or 
126,700 

households) 
report changes 

in division of 
labour within 

their 
household. 

1-5  
Included within 

sub-activity 
1.1.1.1 
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3 Migrant workers are vulnerable because of their precarious legal status. Women migrant workers are particularly vulnerable because they tend to be paid less, tend to have less language 
ability and less developed social networks than male migrant workers. Thailand’s agriculture is heavily dependent on migrant workers from neighbouring countries.  

ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

10 

1.1.1.1 

Women migrant 
agricultural workers are 
protected from gender-
based discrimination.3 

Women migrant 
workers are eligible to 

receive project-
supported training 

(where they meet other 
relevant criteria, e.g., 

they are rice farmers in 
the project area). 

Number of 
trainings 

conducted and 
number of 

participants per 
year targeting 

migrant women 
and men in Y1-

5. 

 

 

0 

At least 4 
trainings per 
province (21 
provinces) 
targeting 
migrant 

women and 
men (with 
more than 

50% of 
participants 

being women) 
organized 
every year 

with at least 40 
migrant 

participants (in 
different 

locations every 
year, to cover 

workers in 
different 
areas). 

1-5 GIZ, RD 

Included within 
sub-activity 

1.1.1.1 

11 

Percentage of 
migrant women 

and men 
workers 

participating in 
farmers’ 
trainings 

 

 

0 

Value 
assortment set 

in inception 
phase for 

percentage of 
the 

participants of 
farmers’ 

training are 

 Included 
within sub-

activity 1.1.1.1 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

organized by the 
project in Y1-5. 

migrant 
workers. 

12 

Farmer training 
emphasises the need – 

and obligation for 
project participation – to 
comply with all labour 
laws, including anti-

discrimination 
legislation. 

Number of 
farmer training 
modules which 
include issues 
on labour law 

and anti-
discrimination in 

Y1-3. 

 

 

0 

 20 training 
modules 

include issues 
on labour law 

and anti- 
discrimination. 

1-3 GIZ, RD 
Included within 

sub-activity 
1.1.1.1 

13 

Training on climate-
smart rice agriculture 
for farmers (most of 

whom are not migrants) 
presents the 

perspective of women 
migrant workers, so 

that all farmers 
understand – and, 

ideally, empathize with 
– the challenges 
migrant women 

confront. 

Number of 
farmer training 

modules 
reviewed and 

revised to 
include women 

migrant workers’ 
perspectives 

and challenges 
in Y1-2. 

0 

20 farmer 
training 
modules 

include women 
migrant 
workers’ 

perspectives. 

1-2 GIZ, RD 
Included within 

sub-activity 
1.1.1.1 

14 
1.1.1.1, 
1.1.1.3 

Women in vulnerable 
situations (female-

headed households, 
female-headed skipped 
generation households, 

women with young 
children, elderly women 

living alone, women 
living with people with 
care needs, women 

with disabilities, women 
self-identifying as 

pertaining to an ethnic 

Climate-smart 
agriculture training for 
women in vulnerable 

situations is conducted 
in the village or the 

place of their 
preference, taking into 
consideration their time 

and logistical 
constraints. 

Older women self-
identifying as pertaining 

Number of 
training and 

participants per 
year which 

target vulnerable 
women in Y1-5. 

 

0 

At least 4 
trainings with 

at least 40 
vulnerable 

women 
conducted per 
province every 
year (training 

to be 
conducted in 

different 
locations every 

year to 

1-5 GIZ, RD 

Included within 
sub-activity 
1.1.1.1 + 

5,000 
(additional 

travel costs) 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

group) are able to 
access training and 

other knowledge 
acquisition 

opportunities. 

to an ethnic group 
might have more 

difficulties accessing 
these trainings because 

of language and 
cultural barriers. If 

needed special training 
will be arranged for this 

group of women. 

enhance 
participation of 

women in 
diverse 

locations) with 
at least 10% of 

the 
participants 
from ethnic 

groups. 

15 

Percentage of 
how many 

participants of 
trainings 
targeting 

vulnerable 
women confirm 
to have adopted 

new 
technologies 

and increased 
their income in 

Y1-5.  

0 

50% of the 
training 

participants 
adopted new 
technologies 

and increased 
their income. 

Included within 
GAP 

intervention ID 
14 

16 

Training materials are 
made available online 

and offline in smart 
phone-compatible 

formats, so that they 
can be accessed when 
convenient to the user. 

Number of 
training 

materials made 
accessible for 

online and 
offline use on 

smartphones in 
Y1-5. 

0 

Material of 20 
training 

modules to be 
accessed 

online. 

1-5 GIZ, RD, IRRI 

Included within 
sub-activities 
1.1.1.1 and 
1.1.1.3 for  

17 
1.1.1.1, 
1.1.1.3 

Introduced climate-
smart technologies and 

practices have 
relevance and utility for 
women as well as men. 

All training modules are 
reviewed with a gender 
perspective to ensure 

they are gender-
responsive and 

Number of 
training 

materials 
reviewed from a 

gender 

0 

Materials of 20 
trainings 

modules are 
reviewed from 

1-3 GIZ, RD, IRRI 

Included within 
sub-activity 
1.1.1.1 and 

1.1.1.3 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

adequately reflect 
gender equality and 

interests: e.g., by 
highlighting the cost 

reduction dimension of 
climate-smart 
technologies, 

applications for work 
where women are 

heavily represented 
(e.g., bio-fertilizer 

production) and by 
showcasing 

underexploited 
potentials for women’s 

income generation. 

perspective in 
Y1-3. 

a gender 
perspective. 

18 

1.1.1.1, 
1.1.1.3 

The ageing trend 
among rice farmers – 

including women 
farmers – is addressed. 

Secondary school girls 
and boys, particularly 

those in the final 2 
years of school, in the 

project areas are 
introduced to climate-

smart agricultural 
technologies and 
practices. Their 
awareness of 

governmental support 
programmes for rice 

farmers is raised. 

Number of 
awareness 

raising events at 
secondary 

schools and 
percentage of 

girls 
participating in 
these events in 

Y3-5. 

 

0 

One 
secondary 
school per 

province (21 
provinces) 

receive 
introduction to 
climate-smart 

agriculture 
technologies 

and practices, 
with at least 
50% of the 
participants 
being girls. 

3-5 GIZ, RD 

 14,000 

19 

Percentage of 
girls and boys 
participating in 

awareness 
raising events 
confirm their 

0 

70% of the 
girls and 70% 

of boys 
participating 

find the 
technologies 

Included within 
GAP 

intervention ID 
18 
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4 As identified in the gender assessment (Annex 8a), more women than men are care takers of the elderly. Both, young women and men, go to urban areas for work. However, when their parents 

are older, normally the daughters will come back to the province to take care of them. It is noted that these returnee women are often higher educated, have professional experience, and have 

wider exposure to different ideas while living in the urban areas, and can be more open to new technologies and different ways of doing things. This intervention aims to ensure that such 

resourceful women are integrated well into the rice farming community and into the project, so that both these women as well as the project benefit from their contribution.  

ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

interest in 
climate-smart 

agriculture 
technologies 

and practices in 
Y3-5.  

that they 
learned useful 

and are 
interested in 
trying it out. 

20 

The perspective of 
returning farmers 

(especially targeting 
young women and men 
who have just started a 

family) is reflected in 
the training approach. 

Number of 
training modules 

reviewed and 
revised to be 

returning 
farmers friendly 

in Y1-2. 

0 

Material for 20 
training 

modules is 
made 

returning 
farmers 
friendly. 

1-2 GIZ, RD, IRRI 

Included within 
sub-activities 
1.1.1.1 and 

1.1.1.3  

21 

1.1.1.1, 
2.1.1.1 

The entrepreneurial 
potential of women 

returning from urban 
areas to care for their 
parents is harnessed.4 

Returnee women are 
contacted by local 

mega-farms or village 
associations and are 
offered training and 

information on climate-
smart rice farming. 

Number of 
returnee women 

farmers 
contacted by 
local mega-

farms or village 
associations in 

Y3-5. 

 

0 

20 returnee 
women are 

contacted per 
province to 
implement 

climate smart 
technologies. 

3-5 GIZ, RD, IRRI 

5,000 

22 

Returnee women are 
paired up in ‘reciprocal 
mentorships’, whereby 
local women farmers 
provide advice and 

practical training on rice 
farming and the 

returnees provide 
practical advice (e.g., 

Number of 
returnee women 

paired up in 
‘reciprocal 

mentorships’ in 
Y3-5. 

0 

20 returnee 
women are 

paired up for 
‘reciprocal 

mentorships’. 

Included within 
GAP 

intervention ID 
21 
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5 Note that some women’s groups in the North are already producing and selling bio-fertilizer using rice straw residues in conjunction with traditional manure substrate. Note also that earthworm 
fertilizers reduce the production of GHG emissions. The production of organic fertilizer will also contribute to sub-activity 3.1.1.1 through better use of biomass such as cow dung.  

ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

on technology and 
commerce). 

23 

1.1.2.1 

BAAC financial support 
is accessible to women 

farmers and service 
providers. 

BAAC develops 
financial literacy 

trainings and financial 
instruments (incentive 
payment and Climate-
Smart Loan scheme) 

that meet the needs of 
women farmers, 

informed by 
consultations with 

women’s groups and 
women mega-farm 
leaders. This would 

serve as a process for 
dialogue for BAAC and 

identify women’s 
financial needs as well 

as the mode of 
communication that 

women find it easy to 
access. 

Percentage of 
financial 

instruments 
introduced by 
BAAC cater to 

women’s needs 
in Y1-5. 

0 

100% of 
BAAC’s 

introduced 
financial 

instruments 
cater to 

women’s 
needs. 

1-5 GIZ, BAAC 5,000 

24 

Number of 
women farmers 
attending the 
consultation 

rounds in Y1-3. 

0 

At least 100 
women 

farmers per 
province 

attend the 
consultation 
rounds with 

BAAC. 

1-3 GIZ, BAAC 

Included within 
GAP 

intervention ID 
23 

25 
2.1.1.1, 
3.1.1.1, 
3.1.1.2 

Women farmers are 
acknowledged as 

current or potential 
service providers and 

are supported 
accordingly. 

Women farmers and 
women’s groups are 
supported as service 

providers - notably, for 
bio-fertilizer production 

(for which rice straw 
residues can be used in 

conjunction with 
traditional manure 

substrate).5 

Number of 
women’s groups 

confirmed to 
have been 

supported to 
work as service 
providers (e.g., 

bio-fertilizer 
service 

Baseline 
will be set 

in inception 
phase 

At least 10 
women’s 

groups per 
province are 
supported to 

work as 
service 

providers (e.g., 
bio-fertilizer 
production). 

1-5 GIZ, IRRI 
Included within 

sub-activity 
3.1.1.1 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

providers) in Y1-
5.  

26 

Support is provided to 
identify other biomass 
sources (in addition to 

currently used cow 
dung) that can be used 
in conjunction with rice 

residues to produce 
bio-fertilizer. 

Number of 
additional 
biomass 
sources 

identified to 
produce bio-

fertilizer in Y1-5. 

Baseline 
will be set 

in inception 
phase 

At least two 
biomass 
sources 

identified that 
can be used 

with rice 
residues to 

produce bio-
fertilizer. 

Included within 
sub-activity 

3.1.1.1 

27 

2.1.1.3 
Women farmers benefit 

from rice insurance. 

Insurance scheme 
awareness-raising and 

insurance literacy 
training are provided to 
women’s groups and 

women farmers. 

Number of 
women 

attending 
insurance 
scheme 

awareness 
raising and 
insurance 

literacy training 
and percentage 

of women 
holding a rice 

insurance in Y1-
5.   

0 

At least 100 
women per 

province 
attend the 

training per 
year. 

At least 40% 
of the rice 
insurance 

holders are 
women. 

1-5 GIZ 
Included within 

sub-activity 
2.1.1.3  

28 

A feedback mechanism 
is established to allow 

women farmers to voice 
their insurance needs, 

including for 
businesses based on 

rice residues as inputs. 

Percentage of 
women trainees 

providing 
feedback to the 

insurance 
scheme in Y2-5. 

Baseline 
will be set 

in inception 
phase 

70% of the 
women 
trainees 
provide 

feedback on 
the insurance 
mechanism. 

2-5 GIZ 
116,207 (GIZ 
staff cost for 1 

GFP) 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

29 
3.1.1.1, 
3.1.1.2 

Market access for 
premium, climate-smart 

rice is available for 
women farmers. 

Women’s groups are 
able to sell their 

premium climate-smart 
rice (higher quality, low-

emission, etc.) to 
consumers directly 

through marketing and 
packaging support 
rather than being 

obliged to blend it with 
standard rice or are 
supported in their 
market linkages to 

suitable off-takers (e.g., 
by being supported to 
adopt practices that 

conform to agricultural 
standards such as the  

Thai Agricultural 
Standard for 

Sustainable Rice 
(TAS), Sustainable 

Rice Platform (SRP) or 
equivalents). 

Percentage of 
women who 

increase their 
income by 

selling premium 
climate-smart 

rice and 
adopting 

climate-smart 
agriculture 

practices, and 
the percentage 

of income 
increase in Y3-

5. 

Baseline 
will be set 

in inception 
phase 

70% of the 
women’s 

groups selling 
premium 

climate-smart 
rice increase 
income by 

10%. 

3-5 GIZ 

Included within 
sub-activities 
3.1.1.1 and 

3.1.1.2 

30 3.1.1.1 

The TAS includes 
women’s empowerment 

as a foundational 
element. 

TAS women’s 
empowerment 

indicators are reviewed 
in the Thai gender 

context. 

Inclusion of 
women’s 

empowerment 
indicators in 
TAS in Y1-3. 

0 

TAS includes 
women’s 

empowerment 
indicators. 

1-3 GIZ 
 See GAP 

intervention ID 
28 TAS is supported to 

expand and to include 
women’s empowerment 

indicators. 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

31 

TAS women’s 
empowerment indicator 

data is collected and 
reported to inform 
evolution of the 

standard and broader 
policymaking. 

Number of 
reporting on 

TAS women’s 
empowerment 

indicators in Y2-
5. 

 

0 

All TAS report 
includes data 
on women’s 

empowerment 
indicators. 

2-5 GIZ 
See GAP 

intervention ID 
28 

32 

1.1.1.1. 

1.1.1.2. 

Farmers in the project 
area are aware of 

SEAH issues and are 
supported. 

SEAH awareness 
campaigns are 

conducted. 

Number of 
SEAH 

awareness 
campaigns 

conducted in 
Y2-5. 

0 

 

5 SEAH 
awareness 

campaigns are 
conducted. 

 

2-5 GIZ, RD, IRRI 5.000 

33 

Functioning grievance 
redress mechanism 

(GRM) on SEAH issues 
is established in the 

project area. 

Percentage of 
male and female 

beneficiaries 
(disaggregated 
by sex, ethnic 

group and age, 
migration status) 

who confirm 
they are aware 

of the SEAH 
GRM and trust 

in its 
effectiveness in 

Y2-5.  

0 

More than 
80% of women 

and men in 
each 

subcategory 
(by sex, ethnic 

group, age, 
migration 

status) are 
aware of the 
SEAH GRM 

and have trust 
in its 

effectiveness. 

2-5 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

See GAP 
intervention ID 

3 

34 

Peer support on SEAH 
related issues is 
established and 

supported with capacity 
building and linkages. 

Number of 
survivor 

networks or peer 
support groups 

on SEAH 
established and 
trained in Y2-5. 

0 

At least one 
survivor 

network or 
support group 
on SEAH is 
established 

and provided 
training. 

2-5 GIZ 

Included within 
GAP 

intervention ID 
32 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

35 

1.1.1.1. 

All 5 EEs (RD, BAAC, 
ONEP, IRRI, GIZ) have 

well-trained GFPs to 
implement GAP. 

Each EEs appoint at 
least one GFP. 

Number of 
GFPs appointed 

per EE in Y1. 
0 

9 GFPs are 
appointed:  

- 3 from RD (1 
per region) 

- 3 from BAAC 
(1 per region) 

- 1 from ONEP 
- 1 from IRRI 
- 1 from GIZ 

1 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

1,500 

36 

GFPs of each EE are 
trained on gender 
integration, gender 

mainstreaming, gender 
M&E, and gender-

sensitive 
communication and 

equipped technically to 
implement the GAP. 

Number of 
GFPs of each 
EE in Y1-5. 

0 

All 9 GFPs 
attend 2 
gender 

trainings by 
Y5. 

1-5 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

16,000 

37 1.1.1.1. 
All 5 EEs (RD, BAAC, 
ONEP, IRRI, GIZ) are 

aware on SEAH issues. 

EE’s project key 
personnel are trained 
on SEAH, and training 
conducted every year. 

 

Number of key 
personnel in 
BAAC, RD, 

ONEP, IRRI, 
and GIZ who are 
trained on SEAH 

in Y1-5. 

Baseline 
will be set 

in inception 
phase. 

21 members of 
key personnel 
of BAAC, RD, 
ONEP, IRRI 

and GIZ 
participate in 
the annual 

training, and 
80% of the 

staff involved 
are trained on 

SEAH.  

1-5 
GIZ, RD, 

BAAC, ONEP, 
IRRI 

16,000 

38 
1.1.2.2, 
2.1.2.1 

BAAC is responsive to 
women farmers’ needs. 

BAAC develops a GAP. 
BAAC develops 
its own GAP in 

Y2. 
0 

BAAC 
develops its 
own GAP. 

2 BAAC 

148,000 
(BAAC staff 
costs for 3 

GFPs) 

39 GAP dissemination 
training is provided for 

Number of key 
BAAC staff 

0 5 members of 
BAAC key 

2-5 GIZ, BAAC Included within 
GAP 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

BAAC management 
and staff. 

attending GAP 
dissemination 

training in Y2-5.  

personnel 
attend GAP 

dissemination 
training. 

intervention ID 
6 

40 
BAAC monitors GAP 

implementation. 

GAP 
implementation 
progress report 

included in 
annual report in 

Y2-5. 

0 

Section on 
GAP 

implementatio
n progress in 

BAAC is 
included in all 

annual reports. 

2-5 BAAC 
See GAP 

intervention ID 
38 

41 
BAAC establishes a 

GRM for SEAH related 
grievances. 

Percentage of 
project 

implementing 
staff at BAAC 

who are aware 
of SEAH issues 
and percentage 
of them having 
medium level of 
confidence in 

the SEAH GRM 
in Y1-5. 

0 

80% of project 
relevant BAAC 
staff are aware 
of and at least 
70% have a 

medium level 
of confidence 
in the SEAH 

GRM. 

1-5 BAAC 
 See GAP 

intervention ID 
38 

42 1.1.1.1 
RD is responsive to 

women farmers’ needs. 

Regular consultations 
with RD are organised 

to reflect and consult on 
gender mainstreaming 

in the rice sector. 

Number of 
meetings of RD 

and GIZ on 
reporting on the 

progress of 
gender 

mainstreaming 
in RD in Y1-5.  

0 

Bi-monthly 
meeting of RD 
and GIZ on the 

progress of 
gender 

mainstreaming 
is organized. 

1-5 GIZ, RD 
309,000 (RD 
staff costs for 

3 GFPs) 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

43 

Regional RD facilities 
(rice seed centres, rice 
research centres) are 

supported with gender-
inclusive outreach. 

Number of 
training and 
number of 

participating 
regional RD 
facilities on 

gender-
responsive 
outreach 

activities in Y1-
5. 

Baseline 
will be set 

in inception 
phase 

28 regional RD 
facilities (15 

rice seed 
centres, 12 

rice research 
centres, 1 

Thailand Rice 
Science 

Institute) are 
trained to 

review their 
activities and 
developed a 

list of gender-
responsive 
outreach 
activities. 

1-5 RD 

Included within 
GAP 

intervention ID 
6 

44 
RD develops its own 

GAP. 
 RD develops its 
own GAP in Y2. 

0 
RD develops 
its own GAP. 

2 GIZ, RD 
See GAP 

intervention ID 
42 

46 
RD sets up a SEAH 

GRM. 

Percentage of 
project-

implementing 
staff at RD are 
aware of SEAH 

issues and 
percentage of 
them having 

medium level of 
confidence in 

the SEAH GRM 
in Y1-5.  

0 

80% of 
project-

implementing 
RD staff are 
aware and at 

least 70% 
have a 

medium level 
of confidence 
in the SEAH 

GRM. 

1-5 RD, GIZ 
See GAP 

intervention ID 
42 

47 

Training provided for 
RD staff is gender-
inclusive, so that 

gender-related issues 

Number of 
training modules 

for RD staff 
which are 

0 
3 training 

modules for 
RD staff are 

1-5 RD 

Included within 
GAP 

intervention ID 
6 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

are appropriately 
communicated to RD 
stakeholders (such as 

rice farmers). 

gender-inclusive 
in Y1-5. 

gender- 
inclusive. 

47 

RD staff training 
includes women’s 

empowerment 
performance indicators 
under the revised TAS. 

Number of RD 
staff members in 
charge of TAS 

are trained on its 
women’s 

empowerment 
indicators in Y2-

3.  

0 

16 members of 
RD staff in 

charge of TAS 
are trained on 

women’s 
empowerment 
performance 
indicators. 

2-3 GIZ, RD 
Included within 

sub-activity 
1.1.1.1 

48 

3.1.3.2 
ONEP is responsive to 
women farmers’ needs. 

The importance of 
women’s empowerment 
and gender equality is 

included in ONEP’s 
mission statement. 

Reference to 
women’s 

empowerment 
and gender 

equality is made 
in ONEP’s 

mission 
statement in Y2.  

0 

ONEP’s 
mission 

statement 
includes 
women’s 

empowerment 
and gender 

equality. 

2 ONEP 
27,500 (ONEP 
staff costs for 

1 GFP) 

49 
ONEP’s ESS guidelines 

explicitly address 
gender aspects. 

Reference to 
gender aspects 
is included in 

ONEP’s 
environmental 

and social 
safeguards 

(ESS) guidelines 
in Y1-3.  

0 

ONEP’s ESS 
guidelines 
address 
gender 

aspects. 

1-3 ONEP 
See GAP 

intervention ID 
48 

50 

ONEP’s Environmental 
Fund Division (EFD) to 
include gender criteria 
for funding allocation 

decisions. 

Inclusion of 
gender criteria in 

EFD’s funding 
allocation in Y1-

3.  

Baseline 
will be set 

in inception 
phase 

Gender criteria 
for funding 

allocation for 
EFD 

developed. 

1-3 ONEP 
See GAP 

intervention ID 
48 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

51 
ONEP establishes a 

SEAH GRM. 

Percentage of 
project-

implementing 
staff at ONEP 
are aware of 
SEAH issues 

and percentage 
of them having 
medium level of 
confidence in 

the SEAH GRM 
in Y1-5. 

0 

80 % of ONEP 
project-

implementing 
staff are aware 
of and at least 
70% have a 

medium level 
of confidence 
in the SEAH 

GRM. 

 
1-5 

GIZ, ONEP 
See GAP 

intervention ID 
48 

52 

1.1.2.3, 
2.1.1.1, 
3.1.4.1 

IRRI is responsive to 
women farmers’ needs. 

All IRRI Thailand 
recruitment processes 

and Terms of 
Reference (ToR) 

descriptions are made 
gender-sensitive. 

Percentage of 
recruitment 

announcement 
and ToRs are 

gender-sensitive 
in Y1-5. 

Baseline 
will be set 

in inception 
phase 

100 % IRRI 
recruitment 

announcement
s and ToRs 
are gender- 
sensitive. 

1-5 IRRI 
122,340 (IRRI 
staff costs for 

1 GFP) 

53 

Guidelines for gender-
sensitive action are 
established for IRRI 

Thailand. 

Guidelines for 
gender-sensitive 

action are 
developed for 

IRRI Thailand in 
Y1. 

Baseline 
will be set 

in inception 
phase 

IRRI’s 
guideline for 

gender-
sensitive 
action is 

developed. 

1 IRRI 
See GAP 

intervention ID 
52 

54 

Gender training to 
disseminate IRRI’s 
gender guideline for 

action is provided for all 
IRRI Thailand staff. 

Number of IRRI 
key personnel 

trained on 
gender guideline 
for action in Y1-

4. 

0 

6 members of 
IRRI key 

personnel are 
trained on 

gender 
guideline for 

action. 

1-4 IRRI 

Included within 
GAP 

intervention ID 
6 

55 

Performance on gender 
guidelines is monitored 
and included in regular 

project reports. 

Frequency of 
collection of 

data on 
performance of 

the gender 

0 

 

Data from the 
gender 

guidelines is 

1-5 IRRI 
See GAP 

intervention ID 
52 
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6 To ensure that governance working modalities will be gender-responsive, it is important to ensure that women are involved in key decision-making bodies, especially those that decide on 
budgets.  

ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

guideline of IRRI 
in Y1-5.  

collected bi-
annually. 

 

56 
IRRI Thailand 

establishes a SEAH 
GRM. 

Percentage of 
project-

implementing 
staff at IRRI who 

are aware of 
SEAH issues 

and percentage 
of them having 
medium level of 
confidence in 

the SEAH GRM 
in Y1-5. 

0 

All IRRI 
Thailand staff 
are aware of 
and have and 
at least 70% 

have a 
medium level 
of confidence 
in the SEAH 

GRM. 

1-5 IRRI 
See GAP 

intervention ID 
52 

57 
1.1.1.1, 
1.1.1.3, 
3.1.1.1, 
3.1.1.2, 
3.1.4.1 

Women farmers are 
able to fully and 

productively participate 
in decision-making in 

local governance 
institutions.6 

The roles and 
successes of women 

are showcased in 
project-related events 

(e.g., female advanced 
farmers, as event 
speakers, etc.). 

Number of 
women selected 

as advanced 
farmers and 
appointed 

speakers in 
project events in 

Y1-5.  

0 

 
10 women 
selected as 
advanced 

farmers per 
province per 

year are 
selected to 

speak in 
project-related 

events. 

1-5 GIZ, RD, IRRI 

  Included 
within sub-
activities 
1.1.1.1, 
1.1.1.3, 
3.1.1.1, 

3.1.1.2 and 
3.1.4.1 

(training, 
workshops 

and 
conferences) 

58 

Focused training on 
climate change issues 

is provided to interested 
women’s groups so that 
they can play a role as 

Number of 
women’s groups 

selected and 
trained as 

environment/ 

0 

5 women’s 
groups per 

region (3) per 
year are 

trained on 

1-5 GIZ, RD, IRRI 15,000 
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7 This is suggested to redefine women’s groups’ roles, which are currently limited to small income-generating activities.  

ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

environment and 
climate-smart 

technology advocates7. 

technology 
advocates in Y1-

5. 

environment/ 
climate 

change issues. 

59 

Annual national 
workshops are 
organised for 

agriculture- and 
environment-relevant 

ministries and 
departments and 

women leaders in the 
rice sector to discuss 
the role of women in 

their organisations, how 
to strengthen their 

leadership roles and 
networking. 

Number of 
workshops and 
percentage of 

female 
participants, 

percentage of 
whom are 

women, discuss 
gender equality 

and 
strengthening of 

women in 
leadership roles 

in Y2-5.  

0 

4 national 
workshops are 
organized with 

100 
participants 

per year, 
among which 
are at least 50 

% women 
leaders in the 

rice sector.  

 

2-5 GIZ, RD, IRRI 16,000 

60 

1.1.1.1, 
3.1.4.1 

Women farmers are 
included in, and their 
views are reflected in, 
regional and national 

exchange and peer-to-
peer learning activities. 

Women and women’s 
groups are included in 
the project’s regional 

and national exchange 
and peer-to-peer 

learning activities and 
events. 

Percentage of 
women 

participating in 
project’s 

regional and 
national 

exchange and 
peer-to-peer 

learning 
activities and 

events in Y1-5.  

0 

 
45% of the 
participants 
are women. 

 

 

1-5 IRRI 

Included within 
sub-acitivities 
1.1.1.1 and 

3.1.4.1 
trainings, 

workshops 
and 

conferences) 

61 

Best-practice cases on 
gender equality and 

social inclusion in the 
project are collected 

and disseminated 

Number of best 
practices 

selected in 
project location 

and 

0 

 

 

At least 1 best 
practices per 

province 

3-5 GIZ, RD, IRRI 
See GAP 

interventions 
ID 28, 42, 52 
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ID 
Project 

sub-
activity 

Gender equality 
needs 

Description of the 
intervention 

Indicators for 
successful 

implementation
1 

Baseline Targets 

Timeframe 

(year of 
implementati

on) 

Responsible 
entity for the 
implementati

on2 

Cost 
estimation 

(EUR) 

(online and at meetings 
and workshops 

including the ASEAN 
Women Entrepreneurs 
Network (AWEN) and 

the ASEAN 
Confederation of 

Women’s Organisations 
(ACWO)). 

disseminated in 
Y3-5. 

selected and 
disseminated 

per year. 
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