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Output 1. Fully integrated impact-based Flood Forecasting and EWS facilitates timely 
preparation and response 

 
 

Under the Output 1, the 20-year operation and maintenance of the expanded hydro-meteorological observation 

equipment procured by the project will be secured by the Water Agencies, HMIs and HPPS companies that have 

the dedicated staff and associated budget allocations for continued maintenance and operation of monitoring and 

early warning system. The corresponding letters of commitment have been submitted (See Annex 13). Under the 

project, the existing institutional arrangement for the operation and maintenance of the existing and expanded 

hydrometric monitoring network will be undertaken including required manpower, capacity, material and financial 

resources for long-term management. The strategic plan, methodologies, guidelines, manuals and finance 

resource plans for the operation and maintenance of the optimised hydrometric network will be 

updated/developed to meet the needs of the O&M expanded network.  The project is also developing the long-

term financing mechanisms for the maintenance of the hydrometric network (sub-activity 1.1.4) which will include 

public and private sector financing. Under the project the training of staff will ensure that the capability and 

competences are established (see sub-Activity 1.1.3).   

 

Under Output 1, the Water Agencies, and HMIs have also committed to data management, update of hazard and 

risk maps and risk zoning to be developed under Activity 1.2. This will include long-term operations and 

maintenance of key systems and equipment that will be developed and will require long-term maintenance such 

as the hazard and risk modelling software and systems, and the FFEWS to be developed. Under Activity 1.3. As 

far as possible, the software to be used in hazard and risk modelling will aim to use software that is currently 

being used by the WAs and HMIs, for which licences and annual maintenance is already established, to minimize 

cost and maximise the chances of sustainability of the systems. In addition, the project will include extensive 

capacity building which will encompass system operation and maintenance of relevant staff.    

 

Table 1 below, shows the 20-year O&M costs for the expanded hydrometric network, the FFEWS and the 

modelling and mapping that will be developed by the project.   
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Table 1:  20-year O&M costs for Output 1 

 
 

Activity O&M Description Source of Finance Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Year 18 Year 19 Year 20

1.1

AVPS - O&M for purchased 

groundwater monitoring stations

Water Agency for Sava River 

Basin, Sarajevo 327,600 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380 16,380

1.1 AVPS - O&M for purchased meteorological stations  

Water Agency for Adriatic River 

Basin, Mostar 496,000 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800 24,800

1.1

JUVS - Automatic Hydrological 

stations: O&M for purchased 

hydrological stations

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 243,800 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190 12,190

1.1

JUVS - Meteorological Stations: O&M 

for purchased stations

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 310,000 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500 15,500

1.1

JUVS -  Ground Water Monitoring 

System in Trebišnjica HPS: Installation 

of the appropriate measuring 

equipment into existing piezometers 

which are out of function or never 

were installed with measuring 

equipment: Fatničko polje edges, 

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 345,600 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280 17,280

1.1

JUVS - Ground Water Monitoring 

System in Trebišnjica HPS: Performing 

piezometer 100 and 200 m deep, with 

installation of equipment on following 

locations, average depth of 180 m: 

Bileća reservoir edges, Bilećko polje, 

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 655,200 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760 32,760

1.1

JUVS - Groundwater Monitoring 

network in other Sava river sub-basins 

in Republika Srpska (Una with Sana 

river basin, Vrbas river basin, Bosna 

river basin and Ukrina river basin): 

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 68,000 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400 3,400

1.1

JUVS - Groundwater Monitoring 

network in other Sava river sub-basins 

in Republika Srpska (Una with Sana 

river basin, Vrbas river basin, Bosna 

river basin and Ukrina river basin): 

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 126,000 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300 6,300

1.1

AVPJ - O&M for purchased  ICT 

equipment

Water Agency for Adriatic River 

Basin, Mostar 60,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000

1.3

AVPS - O&M for purchased  water level 

sensors

Water Agency for Adriatic River 

Basin, Mostar 330,000 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500

1.3 AVPS - O&M for staff gauges

Water Agency for Adriatic River 

Basin, Mostar 26,400 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320

1.3

JUVS - FFEWS: Cost of management of 

the early warnings related to the hydro-

meteorological disasters including 

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 700,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000

1.3

JUVS - FFEWS: Cost of management of 

hydro-meteorological hazards and risk 

zones periodic assessment, detection 

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 350,000 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500

1.3

JUVS - Monitoring Devices: O&M for 

purchased  water level sensors

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 330,000 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500 16,500

1.3

JUVS - Monitoring Devices: O&M for 

staff gauges

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 26,400 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320 1,320

1.3

AVPJ - FFEWS: Cost of management of 

the early warnings related to the hydro-

meteorological disasters

Water Agency for Adriatic River 

Basin, Mostar 700,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000 35,000

1.3

AVPJ- FFEWS (CBEWS):  Cost of 

management of hydro-meteorological 

hazards and risk zones periodic 

assessment, detection and mapping 

Water Agency for Adriatic River 

Basin, Mostar 350,000 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500 17,500

Totals 5,445,000 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250 272,250
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Output 2. Non-structural flood risk reduction measures and nature-based solutions 
mainstreamed in sectoral policies and plans and effectively contribute to protection of people 
and livelihoods from climate-induced flood risk 

 

The project will support implementation of 8 non-structural flood protection measures in high-risk areas. 

Non-structural measures will include: floodplain reconnection, selective bed raising/riffle creation, wash 

lands, wetland creation, two-stage channels, re-meandering straightened rivers, land and soil 

management activities to retain / delay surface flows, woody debris dams on streams and tributaries, 

flood plain woodland, re-forestation, agro-forestry, creation or re-instatement of a ditch network to 

promote infiltration (swales, interception ditches, etc), in-channel vegetation management growth to 

maximise channel roughness. The project will include community-based EbA as part of the solution, 

which will be particularly important to reduce the impact of torrential floods. The project will scale up 

successful EBA approaches piloted by the UNDP/SCCF Vrbas River project.  

 

Implementation of these measures will be co-financed between the GCF and WAs while the O&M costs 

will be covered by the respective WAs. The type and costs of the required O&M activities have been 

defined by a qualified engineer for each measure during the project design. The type of O&M activities 

for the non-structural measure include removal of sediments and control of vegetation in the riverbeds. 

Letters of commitments for O&M costs over 20 years period have been provided by WAs. At the 

inception phase O&M Plan for the 8 sites adaptation measures will be reviewed and the related costs 

re-confirmed. Once these measures are carried out, the municipal authorities will become responsible 

for their maintenance. Detailed costing and type of works needed for O&M of these sites in provided in 

the table 2 below.   
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Table 2:  20-Year O&M costs for Output 2 
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Activity O&M Description Source of Finance Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Year 18 Year 19 Year 20

2.2

AVPJ - Rehabilitation of the right defensive 

embankment on the Krupa River in Višići settlement. 

O&M - Vegetation control on the banks

Water Agency for Adriatic River 

Basin, Mostar 123,841 5,624 5,681 5,737 5,795 5,853 5911 5970 6030 6090 6151 6213 6275 6338 6401 6465 6530 6595 6661 6727 6795

2.2

AVPJ - Flood deposit removal and rehabilitation of 

damaged banks of the Neretva River at the Struge-

Čapljina section  O&M - Removal of sediments

Water Agency for Adriatic River 

Basin, Mostar 86,689 3,937 3,976 4,016 4,056 4,097 4138 4179 4221 4263 4306 4349 4392 4436 4481 4525 4571 4616 4663 4709 4756

2.2

AVPJ - Flood deposit removal and rehabilitation of 

damaged banks of the Neretva River at the Struge-

Čapljina section  O&M Vegetation control in the 

riverbed, riverbank and 5m from the banks

Water Agency for Adriatic River 

Basin, Mostar 37,152 1,687 1,704 1,721 1,738 1,756 1773 1791 1809 1827 1845 1864 1882 1901 1920 1939 1959 1978 1998 2018 2038

2.2

AVPJ - Completion of f lood protection line in urban 

areas (Sava River Basin) - Gračanica

River Spreča - cross entity river O&M - Removal of 

f lood deposit and sediments

Water Agency for Adriatic River 

Basin, Mostar 455,117 20,669 20,876 21,085 21,296 21,509 21724 21941 22160 22382 22606 22832 23060 23291 23524 23759 23996 24236 24479 24724 24971

2.2

AVPJ - Completion of f lood protection line in urban 

areas (Sava River Basin) - Gračanica

River Spreča - cross entity river O&M  - Vegetation 

control in the riverbed, riverbank and 5m from the 

banks

Water Agency for Adriatic River 

Basin, Mostar 195,050 8,858 8,947 9,036 9,127 9,218 9310 9403 9497 9592 9688 9785 9883 9982 10082 10182 10284 10387 10491 10596 10702

2.2

AVPJ - Completion of f lood protection line in urban 

areas (Sava River Basin) – Maglaj O&M - Removal 

of f lood deposit and sediments

Water Agency for Adriatic River 

Basin, Mostar 63,716 2,894 2,923 2,952 2,981 3,011 3041 3072 3102 3133 3165 3196 3228 3261 3293 3326 3359 3393 3427 3461 3496

2.2

AVPJ - Completion of f lood protection line in urban 

areas (Sava River Basin) – Maglaj O&M - 

Vegetation control in the riverbed, riverbank and 5m 

from the banks

Water Agency for Adriatic River 

Basin, Mostar 27,307 1,240 1,253 1,265 1,278 1,291 1303 1316 1330 1343 1356 1370 1384 1397 1411 1426 1440 1454 1469 1483 1498

2.2

AVPJ - Completion of f lood protection line in urban 

areas (Sava River Basin) – Lukavac O&M - 

Removal of f lood deposit and sediments

Water Agency for Adriatic River 

Basin, Mostar 273,070 12,402 12,526 12,651 12,777 12,905 13034 13165 13296 13429 13563 13699 13836 13974 14114 14255 14398 14542 14687 14834 14982

2.2

AVPJ - Completion of f lood protection line in urban 

areas (Sava River Basin) – Lukavac O&M - 

Vegetation control in the riverbed, riverbank and 5m 

from the banks

Water Agency for Adriatic River 

Basin, Mostar 117,030 5,315 5,368 5,422 5,476 5,531 5586 5642 5698 5755 5813 5871 5930 5989 6049 6109 6171 6232 6295 6357 6421

2.2

JUVS - Construction of a bank revetment on the left 

bank starting from the New -Japanese Bridge in 

Doboj tow ards dow nstream at a length of 

approximately 1,5 km. O&M - Removal of f lood 

deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 69,885 3,174 3,206 3,238 3,270 3,303 3336 3369 3403 3437 3471 3506 3541 3576 3612 3648 3685 3722 3759 3796 3834

2.2

JUVS - Construction of a bank revetment on the left 

bank starting from the New -Japanese Bridge in 

Doboj tow ards dow nstream at a length of 

approximately 1,5 km. O&M -  Vegetation control in 

the riverbed, riverbank and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 29,951 1,360 1,374 1,388 1,401 1,415 1430 1444 1458 1473 1488 1503 1518 1533 1548 1564 1579 1595 1611 1627 1643

2.2

JUVS - Construction of protective structures in 

Dobor settlement: O&M - Removal of f lood deposit 

and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 126,161 5,730 5,787 5,845 5,903 5,962 6022 6082 6143 6204 6266 6329 6392 6456 6521 6586 6652 6718 6786 6854 6922

2.2

JUVS - Construction of protective structures in 

Dobor settlement: O&M - Vegetation control in the 

riverbed, riverbank and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 54,069 2,456 2,480 2,505 2,530 2,555 2581 2607 2633 2659 2686 2712 2740 2767 2795 2823 2851 2879 2908 2937 2967

2.2

JUVS - Regulation of the canal of the Gomjenica 

River in the area of the City of Prijedor from the 

confluence w ith the Sana River and upstream at a 

length of approximately 4 km. O&M - Removal of 

f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 111,081 5,045 5,095 5,146 5,198 5,250 5302 5355 5409 5463 5517 5573 5628 5685 5741 5799 5857 5915 5975 6034 6095

2.2

JUVS - Regulation of the canal of the Gomjenica 

River in the area of the City of Prijedor from the 

confluence w ith the Sana River and upstream at a 

length of approximately 4 km. O&M - Vegetation 

control in the riverbed, riverbank and 5m from the 

banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 47,606 2,162 2,184 2,206 2,228 2,250 2272 2295 2318 2341 2365 2388 2412 2436 2461 2485 2510 2535 2561 2586 2612

2.2

Technical and bioengineering EBA measures w ithin 

Jošavka river basin

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska 217,989 9,900 9,999 10,099 10,200 10,302 10405 10509 10614 10720 10827 10936 11045 11156 11267 11380 11494 11609 11725 11842 11960
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Output 3. Climate-proof flood protection measures scaled-up through new and improved 
national and local investment frameworks increasing resilience of the most vulnerable groups 
to climate induced flooding 

 
The project will support implementation of 10 structural flood protection measures in high-risk areas.  

 
Implementation of these measures will be co-financed by EiB loan while the O&M costs will be covered 
by the respective WAs. The type and costs of the required O&M activities have been defined by a 
qualified engineer for each infrastructure during the project design. The type of O&M activities for the 
structural measures includes vegetation control in riverbeds and banks. Letters of commitments for 
O&M costs over 20 years period have been provided by WAs. At the inception phase O&M Plan for the 
10 sites adaptation measures will be reviewed and the related costs re-confirmed. Once these measures 
are carried out, the municipal authorities will become responsible for their maintenance. Detailed costing 
and type of works needed for O&M of these sites in provided in the table 3 below.   
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Table 3: 20-Year O&M costs for Output 3 

 

 
 

O&M Description Source of Finance Total Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Year 18 Year 19 Year 20

Rehabilitation of the Vrbanja River bed in Banja Luka - 

Removal of f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

360,322 16,364 16,528 16,693 16,860 17,029 17,199 17,371 17,545 17,720 17,897 18,076 18,257 18,440 18,624 18,810 18,998 19,188 19,380 19,574 19,770

Rehabilitation of the Vrbanja River bed in Banja Luka - 

Vegetation control in the riverbed, riverbank and 5m 

from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

154,424 7,013 7,083 7,154 7,226 7,298 7,371 7,445 7,519 7,594 7,670 7,747 7,824 7,903 7,982 8,062 8,142 8,224 8,306 8,389 8,473

Revitalization of Borna channel in Gradiska Municipality - 

Removal of f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

84,424 3,834 3,872 3,911 3,950 3,990 4,030 4,070 4,111 4,152 4,193 4,235 4,278 4,320 4,364 4,407 4,451 4,496 4,541 4,586 4,632

Revitalization of Borna channel in Gradiska Municipality - 

Vegetation control in the riverbed, riverbank and 5m 

from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

36,182 1,643 1,660 1,676 1,693 1,710 1,727 1,744 1,762 1,779 1,797 1,815 1,833 1,852 1,870 1,889 1,908 1,927 1,946 1,966 1,985

Upgrading of Bosna River dykes in Modrica IV 

settlement in Modrica Municipality - Removal of f lood 

deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

1,174,636 53,346 53,880 54,419 54,963 55,513 56,068 56,628 57,195 57,767 58,344 58,928 59,517 60,112 60,713 61,320 61,934 62,553 63,178 63,810 64,448

Upgrading of Bosna River dykes in Modrica IV 

settlement in Modrica Municipality - Vegetation control in 

the riverbed, riverbank and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

503,416 22,863 23,091 23,322 23,556 23,791 24,029 24,269 24,512 24,757 25,005 25,255 25,507 25,762 26,020 26,280 26,543 26,808 27,076 27,347 27,621

Flood protection of the settlement Bare, City of Doboj - 

Removal of f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

615,413 27,949 28,229 28,511 28,796 29,084 29,375 29,669 29,965 30,265 30,568 30,873 31,182 31,494 31,809 32,127 32,448 32,773 33,100 33,431 33,766

Flood protection of the settlement Bare, City of Doboj - 

Vegetation control in the riverbed, riverbank and 5m 

from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

263,748 11,978 12,098 12,219 12,341 12,465 12,589 12,715 12,842 12,971 13,100 13,231 13,364 13,497 13,632 13,769 13,906 14,045 14,186 14,328 14,471

Rehabilitation of the Lijesanj and Grab Rivers beds, City 

of Doboj -Removal of f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

244,623 11,110 11,221 11,333 11,446 11,561 11,676 11,793 11,911 12,030 12,150 12,272 12,395 12,519 12,644 12,770 12,898 13,027 13,157 13,289 13,422

Rehabilitation of the Lijesanj and Grab Rivers beds, City 

of Doboj - Vegetation control in the riverbed, riverbank 

and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

104,838 4,761 4,809 4,857 4,906 4,955 5,004 5,054 5,105 5,156 5,207 5,259 5,312 5,365 5,419 5,473 5,528 5,583 5,639 5,695 5,752

Rehabilitation of channels netw ork in area of PS Đurići 

(Tinja-Tolisa)  -Removal of f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

107,153 4,866 4,915 4,964 5,014 5,064 5,115 5,166 5,217 5,270 5,322 5,376 5,429 5,484 5,538 5,594 5,650 5,706 5,763 5,821 5,879

Rehabilitation of channels netw ork in area of PS Đurići 

(Tinja-Tolisa) - Vegetation control in the riverbed, 

riverbank and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

45,923 2,086 2,106 2,128 2,149 2,170 2,192 2,214 2,236 2,258 2,281 2,304 2,327 2,350 2,374 2,397 2,421 2,446 2,470 2,495 2,520

Rehabilitation and raising of dyke on the GOK channel in 

the City of Bijeljina - Removal of f lood deposit and 

sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

340,276 15,454 15,608 15,764 15,922 16,081 16,242 16,404 16,568 16,734 16,902 17,071 17,241 17,414 17,588 17,764 17,941 18,121 18,302 18,485 18,670

Rehabilitation and raising of dyke on the GOK channel in 

the City of Bijeljina - Vegetation control in the riverbed, 

riverbank and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

145,833 6,623 6,689 6,756 6,824 6,892 6,961 7,030 7,101 7,172 7,244 7,316 7,389 7,463 7,538 7,613 7,689 7,766 7,844 7,922 8,001

Construction of channel (Selište - Dašnica) - Removal of 

f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

115,700 5,255 5,307 5,360 5,414 5,468 5,523 5,578 5,634 5,690 5,747 5,804 5,862 5,921 5,980 6,040 6,100 6,161 6,223 6,285 6,348

Construction of channel (Selište - Dašnica) - Vegetation 

control in the riverbed, riverbank and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

49,586 2,252 2,274 2,297 2,320 2,343 2,367 2,390 2,414 2,439 2,463 2,488 2,512 2,538 2,563 2,589 2,614 2,641 2,667 2,694 2,721

Construction of the Lateral channel in w est part of 

Prijedor - Removal of f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

301,370 13,687 13,824 13,962 14,102 14,243 14,385 14,529 14,674 14,821 14,969 15,119 15,270 15,423 15,577 15,733 15,890 16,049 16,209 16,371 16,535

Construction of the Lateral channel in w est part of 

Prijedor - Vegetation control in the riverbed, riverbank 

and 5m from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

129,159 5,866 5,924 5,984 6,044 6,104 6,165 6,227 6,289 6,352 6,415 6,479 6,544 6,610 6,676 6,743 6,810 6,878 6,947 7,016 7,087

Cleaning of areas near canals and dykes in north RS - 

Removal of f lood deposit and sediments

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

173,356 7,873 7,952 8,031 8,112 8,193 8,275 8,357 8,441 8,525 8,611 8,697 8,784 8,872 8,960 9,050 9,140 9,232 9,324 9,417 9,511

Cleaning of areas near canals and dykes in north RS - 

Vegetation control in the riverbed, riverbank and 5m 

from the banks

Ministry of Agriculture, Forestry 

and Water Management of 

Republika Srpska

74,296 3,374 3,408 3,442 3,476 3,511 3,546 3,582 3,618 3,654 3,690 3,727 3,764 3,802 3,840 3,879 3,917 3,956 3,996 4,036 4,076

Totals 5,024,676 228,197 230,479 232,784 235,112 237,463 239,838 242,236 244,658 247,105 249,576 252,072 254,592 257,138 259,710 262,307 264,930 267,579 270,255 272,958 275,687


