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Output 1.1 1 2

Activity 1.1.1
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Activity 1.1.5

Output 1.2 7

Activity 1.2.1

Output 1.3 4 5 6

Activity 1.3.1

Component 2 MS:2.1 MS:2.2 MS:2.3 

Output 2.1 1 8 9 10 12
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Component 3 MS:3.1 MS:3.2 MS:3.3 MS:3.4 MS: 3.5:

Output 3.1 1 12 13

Activity 3.1.1

Activity 3.1.2

Activity 3.1.3

Project Monitoring[1]
Inception 

Report
APR APR

Interim 

Evaluation
APR APR APR APR APR

Completion 

Report/ 

Final 

Evaluation

[1] APR = Annual Performance Report; In addition to this monitoring requirements, the Funded Activity is also subject to financial reporting per the AMA/FAA, such as Unaudited/Audited Financial Statements, Financial information reports, and other reports as defined in the FAA.
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MS: 2.1

9 Investments starts in the first  INRMCPR
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10 At least 65% of investments have been allocated
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Y7 Y8

1

The Platform Policy Dialogue for the management and use of municipal forest is formally 

Stakeholders' mobilization completed and district institutions are capacitated

PIU is fully operative and funds available for disbursement

Communication material prepared and distributed within the awareness campaigns

Y1 Y2 Y3 Y4 Y5 Y6

At least 80% of the loans have been allocated

At least 90% of the loans have been allocated

Forest related investments are fully disbursed

Value chains are selected, stakeholders mobilized and mapping initiated

Value chains are fully mapped and agribusinesses  entrepreneurs mobilized

At least 10% of the loans have been allocated

COMPONENT 1

COMPONENT 2

COMPONENT 3

At least 30% of the loans have been allocated

At least 60% of the loans have been allocated

National and local institutional stakeholders are trained and capacities

Preparatory activities for investments are concluded

The First INRMCRP is cleared by local and central institutions

At least 40% of investments have been allocated

All the INRMCPR are under execution and disposes of the funds (if conditions are met)

Stakeholders informed and mobilized

48 GLMG established and operative

The Evidence Based System is fully operative at the project level

Approaches for national stakeholder involvement process have been identified and agreed 

Formulation of the INRMCPR has started

The PPT finalized and submitted the first policy recommendation document to the parliament


