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Summary of risks Mitigation measures Risk 
significance 

Responsible 
party/person 

Schedule  Expected results Cost/Budget 

Loss of access to natural 
resources / land tenure 
security / loss of 
community property 
rights. 

Certification of private land only 
recognized by customary law, without 
potential conflicts on property rights. 
 
Communication on rural land law and 
new forest code (for local communities’ 
forest resource use rights). 
 
Recruitment of M&E officer within the 
PMU. 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Consultations, land 
certificates, plots 
delimited, 
independent 
observations 

125,000 USD  

Pest and diseases 
management 

Use of organic and natural products 
against pest and diseases (like neem). 
 
Use of only authorized products by 
certifying company (ECOCERT). 
 
Information sharing and training on the 
itinerary and process for organic and fair 
production. 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during 
implementation of 
agroforestry 
activities 

Crops diversity, 
biological control, 
training sessions 

40,000 USD  

Child Labor During the identification of the 
beneficiaries of the project, the criteria 
on child labor will be highlighted: 
beneficiaries who potentially use child 
labor for their production won’t be 
eligible as recipient of project technical 
and financial support. 
 
A child under the minimum age 
established in regard to the law will not 
be employed. The labor management 
procedures will specify the minimum age 
for employment. 
 
All communication and sensitization 
done during the project implementation 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Child labor 
monitoring, training 
and raising 
awareness sessions 

123,000 USD  
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and beyond, on the REDD+ process, will 
include the thematic of child labor. 
Communication tool on child labor will be 
developed and shared amongst the 
stakeholders and broadly to local 
communities. This sensitization could be 
done at different level and raising 
awareness could be done even in school. 
These tools will be developed with local 
NGO specialized in social protection and 
with the technical partners already 
aware and working in this thematic. 
 
“Observatoire indépendante” of civil 
society organizations will be involved in 
the raising awareness and monitoring of 
the social and environmental safeguards, 
at national but also at local level. They 
will be involved during the whole 
duration of the project. 
 
A full time M&E officer will be hired for 
the project. 

Weak involvement of 
women during project 
implementation 

A gender specialist has undertaken a 
gender assessment during the 
formulation phase and a gender action 
plan has been developed for the project 
implementation phase. 
 
The M&E officer of the PMU should have 
technical background on gender. 
 
During the identification of the 
producers, a stress will be done for 
communities with a good rate of women. 
 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during 
project 
formulation and 
implementation 

Consultations, 
stakeholder 
engagement plan, 
participation of at 
list 30% of women in 
activities (FAO’s 
obligation) 

55,000 USD  
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The objective is to have 30% women 
amongst the members of the 
strengthened cooperative. 

Intensive agriculture in 
proximity to preserves, 
parks, reserves, gazetted 
and sacred forests, 
protected areas and fragile 
ecosystems (e.g. 
mangroves) 

The project will be overseen by a Steering 
Committee with all key stakeholders. As 
such, managers of parks, reserves and 
gazetted forests and SODEFOR will be 
part of this Steering Committee. 
Concerted actions will be implemented 
with protected area managers in order to 
strengthen the monitoring of these areas 
and reduce the various anthropogenic 
pressures with the following activities by 
the improvement of the producer’s 
livelihood: stabilization of agricultural 
plantations, agricultural intensification, 
and promotion of agroforestry, 
community surveillance and monitoring, 
local development plans and 
communication / advocacy for behavior 
change. Also, as the forest restoration 
activities will be implemented in the 
buffer zone of these protected areas, 
these reforested area will become the 
barrier between the agroforestry 
activities / agricultural activities and the 
protected areas (as the monitoring and 
maintenance of the restored forest will 
be stronger, with the involvement of 
SODEFOR and local / decentralized 
forestry administration). 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Consultation, 
monitoring of 
project activities, 
compliance with 
environmental 
safeguards 

336,195 USD  

Lack of E&S safeguards 
capacities of technicians 

Côte d’Ivoire has undertaken a study on 
the potential structure of the SIS but has 
no financial means for the development 
of the SIS itself. The project will support 
the development of the SIS, and once 
developed, the platform will be shared to 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Training and raising 
awareness sessions 

163,860 USD 
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the stakeholders. The SIS is the tool 
which will support the country to report 
the status of the safeguards respects at 
national level through different 
indicators, aiming the submission of the 
Safeguards Summary of Results to 
UNFCCC, in order for the country to 
comply with the UNFCCC requirement. 
As part of this development phase, 
several workshops to communicate on 
E&S and build capacities of technicians 
on safeguards will be organized. 

Production related labour 
and occupational hazards 
and risk as regards 
production-related 
activities (e.g. processing 
and storage; construction 
of the stockage 
warehouses, etc.) 

Project activities will respect national and 
international laws and conventions 
related to labour, occupational hazards 
and potential risks in the production 
chain. Specific attention will be drawn to 
protect workers and guarantee good 
conditions to their work. 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Labor monitoring, 
training and raising 
awareness sessions 

56,800 USD  

Rehabilitation of cocoa 
plantations by introducing 
trees (timber, firewood 
and fruit trees): choice of 
species used to be left to 
small producers 

Introduction of food crops and the 
valorization of other promising cash 
crops must follow and respect very strict 
conditions for species choice (use of 
native, local species and variety is 
better). Organic production gives more 
space to biodiversity and insects, for 
example, allowing the system to self-
regulate. Increased vegetation 
complexity in agroforests, will harbor 
greater abundance and diversity of 
insectivorous birds enhancing pest 
control services. Inputs may be used but 
following the Ecocert restrictions and 
guidelines for organic cocoa production. 
Training and awareness-raising of the 
stakeholders on these aspects will help. 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Crops diversity, 
biological control, 
training sessions 

70,000 SUD  
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Finally, the project can build on lessons 
learnt by La Mé region project in the 
choice of species to use as these crops 
have been in the field for 5 years, 
showing it has few impact on 
environment. Pest are also well 
documented and know among Africa, 
EEE species will not be used as part of this 
project. 

Stakeholder Consultations 
and Stakeholder 
Engagement Plan (SEP) 

The project will be overseen by a Steering 
Committee with all key stakeholders in 
order to have a continuing consultation 
on key questions. The Project Steering 
Committee will be the highest decision-
making body during all project’s 
implementation. It will provide oversight 
and guidance, ensuring that links and 
appropriate coordination are maintained 
with all relevant programmes and 
projects, as well as with international 
conventions (UNFCCC, CBD and CCD). It 
will be jointly chaired by the Government 
and FAO, and members will be 
implementing entities, GCF focal point, 
ministries involved, head of the Project 
Management Unit (PMU). Strategic 
development partners (World Bank, 
African Development Bank, EU, UNDP, 
etc.), representatives of civil society and 
private sector will be independent 
observers of the PSC. The PSC will hold its 
meetings at least twice a year to oversee 
project’s activities and make the 
necessary decisions for their 
implementation. 
Also, the project will implement the FPIC 
before and during project 
implementation, for a better 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Consultations 135,000 USD  



7 
 

engagement of the local communities, 
using the guideline to be strengthen by 
SEP-REDD.  

Grievance redress 
mechanism 

The project will establish a grievance 
mechanism at field level to file 
complaints during project inception 
phase. Contact information and 
information on the process to file a 
complaint will be disclosed in all 
meetings, workshops and other related 
events throughout the life of the project. 
In addition, it is expected that all 
awareness raising material to be 
distributed will include the necessary 
information regarding the contacts and 
the process for filing grievances. The 
project will also be responsible for 
documenting and reporting as part of the 
safeguards performance monitoring on 
any grievances received and how they 
were addressed 

Low FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Consultations 25,488 USD  

Money laundering, 
terrorist financing, and 
prohibited practices 

The project will monitor closely the use 
of funds transferred through letter of 
agreement, and in line with the MS 507. 
Periodic reporting (technical and 
financial reports), with field control, will 
be sought from the implementing 
partners. The project M&E expert will be 
in charge of this close monitoring.  

Low  

 

FAO (project team) 
and Côte d’Ivoire 
Government 

Checked during all 
the 
implementation 

Consultations 254,880 USD  

 

*Risk significance. The probability of occurrence is the likelihood for a risk to occur and can be characterized in terms of the degree to which it 
will happen (for example, the UNDP screening procedure uses “expected, highly likely, moderately likely, not likely, and slight”). The impact or 
magnitude of risks is the description of how severe the impacts would be if it were to occur (for example, “critical, severe, moderate, minor, and 
negligible”). A significance value of the risk (for example low, medium, high) can be obtained by combining the probability and impact values. 
The risk significance indicates the relationship between probability and severity or magnitude of impacts. The entities or organizations that 
will be implementing the proposed activities are best positioned to define the probability of occurrence and severity or magnitude of impacts. 
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There is no single technique to determine the significance of risks nor will it apply in all situations. The entities and organizations that will be 
implementing the activities will need to determine which technique will work best for each situation. Determining risk significance would 
require an understanding of activities and locations, the urgency of situations, and objective judgment. 


