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INTRODUCTION 
 
The Planting Climate Resilience in Rural Communities of the Northeast Project (PCRP) is a project co-
financed by the Green Climate Fund (GCF) and the International Fund for Agricultural Development (IFAD). 
The project is executed by the National Bank for Economic and Social Development (BNDES), with the 
sovereign guarantee of the Government of the Federative Republic of Brazil (GoB). 
 
BNDES will directly execute and coordinate the overall project and is responsible for the final decisions of 
project implementation. Under a decentralized approach, implementation of the project activities will 
take place in semiaraid region of participating states of Northeast Brazil1. For that reason, the project will 
select 2 to 4 state-level subprojects proposals within the 9 states in the northeast region. A central-level 
Planning, Monitoring, Evaluation and Learning Unit (PMEL) unit will support all other subprojects with 
specialized knowledge and methodologies, in order to promote a harmonization between them as well as 
expand the project outreach and exhcnage of experiences.  
 
This Project Implementation Manual (PIM) for the PCRP was aligned to this decentralized approach and 
organized according to the processes’ implementation sequence during the project life cycle, from the 
selection of implementing partners to the completion of the project. The PIM provides a practical 
reference tool to guide project implementation and to comply with contractual clauses between IFAD and 
BNDES on technical aspects and procedures (eligibility, selection, design, planning and implementation of 
interventions, monitoring and evaluation, supervision) as well as bidding and contract applicable rules, 
financial and accounting administration and audit procedures. 
 
Figure 1. PCRP Lifecycle 

 

 
 

 
1 The Resolution 115 of 23/11/17 from Sudene defines these features of the Semiarid: i) Average annual rainfall ≤800 mm; ii) Thornthwaite Aridity Index ≤0.50; and iii) Daily percentage of water deficit ≤60% (average of all days of the 

year). In the case of Maranhão, it will also consider Bill (Projeto de Lei) no. 2492/2019 which enlarges the semiarid of Maranhão to additional 44 municipalities. https://www25.senado.leg.br/web/atividade/materias/-/materia/136472 
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In the case of any differences between the PIM and the Financing Agreement, the latter shall prevail.  The 
project implementer can propose modifications to the PIM in order to adapt it to new conditions or 
circumstances that may arise during project implementation, which will form part of the PIM once they 
have the prior No Objection (NO) from IFAD.   
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1. PROJECT OVERVIEW  

 

The PCRP will work towards a paradigm shift: if family farmers in the semiarid northeast Brazil (NEB) 
transform their productive systems, then they will be able to increase production while improving their 
autonomous capacity to face the challenges posed by ongoing climate change, because the adoption of 
climate resilient practices will result in farming systems that perform restored ecosystem functions. These 
systems will have climate change adaptation and mitigation benefits, increasing and stabilizing family 
income and food security while incentivizing young generations to stay active in rural activities. The PCRP 
will work with the most marginalized and vulnerable groups of the poorest region in Brazil. The 
partnerships between IFAD, GCF, and Government of Brazil and BNDES will mobilize resources and 
disseminate lessons to many levels of government in other regions in Brazil and abroad. 
 
The project consists of three components that reinforce one another to promote climate resiliency as well 
as emission mitigation: 1) Climate Resilient Productive Systems (CRPS); 2) Water access; and 3) Knowledge 
Management and Scaling-Up.  
 
Component 1 will implement diversified agroforestry systems that will increase local water availability. The 
Caatinga is a rich productive area, with fertile soils, where temporary streams and wetlands exist, making 
up a biome with good capacity for agricultural production, provided that adapted vegetation is used, with 
adequate arrangements and techniques appropriate to the levels of humidity and solar radiation. The 
area has great biomass production capacity for multiple purposes and can afford to produce with quality, 
without use of industrial inputs. For this, it is enough to establish a vertically stratified system that 
promotes total coverage of the soil and maximizes use of sunlight.  
 
The water access activities in Component 2, such as rainwater harvest and storage, if accompanied by the 
current agricultural model, may be temporarily palliative – subject to severe water loss due to high 
evapotranspiration from heat and wind – but productivity would remain limited. In fact, water 
investments in the semiarid must be complemented by soil recovery practices promoted in Component 
1, to allow infiltration of rainwater, increase soil biomass rate, create shade and wind shelters to reduce 
evapotranspiration (which can exceed 2,000 mm/year). The specific flora and fauna in the semiarid have 
developed a high capacity to access and store water (in roots, trunks, stems and leaves), resulting in a 
biota capable of supplying more water than needed for growth and reproduction, adding surplus water 
to the system.  
 
Knowledge management, policy dialogue, communication, and monitoring and evaluation (M&E) 
activities under Component 3, meanwhile, will allow the investments under Components 1 and 2 to be 
sustainable and scaled up to other states in the region and dryland areas, including other countries, 
resulting in the intended paradigm shift in approaches to climate adaptation and mitigation. 
 
The project will directly benefit a total of approximately 1,000,000 people in 250,000 family farms (of 
which 40% are women and 50% youth), increase the resilience of agricultural production systems over 
84,124 ha and restore degraded ecosystems of importance for the provision of environmental services. It 
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will increase the water access to 36,000 families, increasing their resilience to droughts. The project will 
mitigate between 11.2 million tCO2eq and 11.8 million tCO2eq over a 20-year period. 
 
 

2. DESCRIPTION OF ACTIVITIES 
 

Climate stressors aggravate the downward cycle caused by the inadequate practices translating into a 
decline in productivity, which in turn feeds into social and environmental degradation processes inducing 
the impoverishment of family farmers and ecosystem services. The partnership between IFAD, GCF, GoB, 
BNDES and Northeast states will shift from the predominant current paradigm to one characterized by 
the promotion of dense, stratified and diversified agricultural systems, farmer-led technology 
development, and active leadership from women and youth. It will mobilize resources and disseminate 
lessons to many levels of government in other regions of Brazil and abroad. PCRP will work with existing 
supply chains in each micro-region, increasing productivity and strengthening resilience, capitalizing 
existing infrastructure and processing units.  
 
The project will consist of three complementary and mutually reinforcing components (pictured in the 
diagram below) to promote climate resiliency as well as emission mitigation: 1. Climate Resilient 
Productive Systems (CRPS), 2. Water Access, and 3. Knowledge Management and Scaling-Up. Selection of 
the productive systems and water access technology is described in the Feasibility Study. 
 
Figure 2. Project Diagram 
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Component 1. Climate-Resilient Productive Systems (CRPS) 
 
The main objectives of Component 1 are to to implement diversified agroforestry systems that will increase 
local water availability in the productive system and empower beneficiaries (especially women and youth 
leaders) in sustainable management of these systems. Investment strategies have been designed to meet 
the diverse demands of family farmers, given the range of sizes of land areas, climate-resilient adaptation 
requirements, target beneficiaries, and productive objectives. 
 
 
Activity 1.1.1.  Selection of Project Areas and development of Territorial Resilience Investment 
Plans (TRIPs) 
Through Activity 1.1.1, the project will select its implementation area and develop Territorial Resilience 
Investment Plans (TRIPs) which will act as a “master plan” to guide collective and individual investments in 
components 1 and 2.  As sole Executing Entity (EE), BNDES will have the final decision making power 
on all project activities including: i) use of funds; ii) State selection and project implementation area; 
iii) final beneficiaries; iv) eligible practices and interventions; v) TRIPs final approval; vi) approval of 
procured TA Teams and service providers. 
 
Sub-activity 1.1.1.1 Develop a baseline study to select project area The following tasks and selection 
criteria will apply: 
 
Subactivity 1.1.1. Develop a baseline study to select project area 
Step 1. Selection of states and PMEL. At a preliminary stage, the selection process will be based on state 
qualification, verification of borrowing capacity, poverty characteristics according to the PCRP’s focus and 
targeting, climate vulnerability criteria, counterpart contribution capacity, implementation capacity (previous 
experience with IFAD or similar projects), social and economic indicators and implementation 
arrangements. The States taking part on the public call prepared by BNDES would be ranked through an 
in-depth analysis based on the following established criteria:  

(i) verification of borrowing capacity; 
(ii) state qualification; 
(iii) verification of counterpart capacity;  
(iv) incidence of rural poverty; 
(v) climate vulnerability index and historical exposure to drought; 
(vi) food and nutritional security index; 
(vii) water quality and availability; 

After the application of the criteria, two to four NEB states will be pre-selected as eligible to present a 
Consultation Letter (Carta Consulta) to the Executing Entity (EE) – BNDES. This document will go through 
a deeper analysis by BNDES technical team before it is submitted for final approval by the BNDES´s Board 
of Directors. The process of selection of states, area and beneficiaries is included in more detail in the PIM 
(Annex 21).  
 
Similarly, the institutions/organizations that participate in the competitive public call to implement activities 
of PMEL Unit, would be ranked through an analysis based mainly on the following criteria, and the pre-
selected ones will present a consultation letter to the EE that will be thoroughly analysed by BNDES 
technical team and will be subject to the approval of BNDES Board of Directors:  

i) client qualification; 
ii) experience with the region and similar projects and themes; 
iii) experience with similar budget; 
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Step 2. Define project area in each selected state. The municipalities within states will be ranked through 
an analysis based on the following criteria: (i) rural poverty incidence; (ii) climate vulnerability index and 
historical exposure to drought; (iii) food and nutritional security index; and (iv) water quality and 
availability. Technical Assistance (TA) will be selected per area, with one extensionist serving an average 
of four communities or one territory (total of about 140 families) over a three-year period for Component 
1 activities and a two-year period for Component 2 activities. This step will occur during the preparation 
of the State´s proposal 
Step 3. Select beneficiary groups. In the beginning of the implementation phase at state level, each state 
will proposethe beneficiary groups, focusing on those with the greatest climatic, socioeconomic and 
environmental vulnerability.2 A baseline survey will be conducted to collect information on agricultural 
production, herds, local climate, water availability, gender issues, and nutrition, among others of the 
target population. Priority will be awarded to marginalized groups such as traditional communities, youth, 
and women. Participation is not mandatory, so public awareness campaigns  and stakeholder engagement  
are necessary (seeactivity 3.1.1). For indigenous people’s communities, the project will also follow 
Indigenous People’s Planning Framework (IPPF).. 
 
Subactivity 1.1.1.2. Develop TRIPs. TRIPs are the planning tool for all activities proposed under 
Components 1 and 2. They include investments, resources, capacity building, and other initiatives to 
achieve the objectives. Each TRIP will cover an average of four territorially contiguous communities.  To 
implement TRIPs, selected states will provide non-reimbursable funds (grants) to community 
organizations/associations. Final beneficiaries will only access such grants through community 
organizations/associations. The sub-grant agreements with community organizations and associations in 
Brazilian terms “acordos”; with which are in Brazilian legal terms called “convênio” (sub-grant agreement) 
and IFAD has in-depth experience with its operations and accountability. Final beneficiaries will provide 
10% in-kind contribution of the total TRIP and this will be captured in the “convênioacordo”. Technical 
assistance (TA) teams will be contracted by the States to design TRIPs with full involvement of 
beneficiaries based on the Manual for Designing Productive Investment and Business Plans.  TA teams” 
are private service providers to be selected and procured by the states, following the guidelines of BNDES. 
Under component 1, four types of Investments in Systems of Agroforestry (ISAs) will be considered for: 
families (ISA Familia), backyard gardens (ISA Quintais), communities (ISA Coletivo), schools (ISA Escola) as 
well as a pilot on  Bio saline agriculture.  Once completed, the TRIPs will be submitted by the SIU for 
validation and evaluation of the state-level Consultative Council and then will be submitted for final 
approval by the states to BNDES. This mechanism will ensure greater involvement, participation and 
empowerment. .3 
 
Activity 1.1.2. Implement CRPS in family farms and backyard gardens 
Through activity 1.1.2, CRPS will be implemented in Family farms and in backyard gardens. Investments 
will receive TA for development, implementation, and initial monitoring.  

 
 

 
2 These selection criteria will be applied: (i) the environmental precariousness rate of its property (signs of deforestation, erosion, and soil 
degradation); (ii) food and nutritional insecurity rates (malnutrition and chronic degenerative diseases); and (iii) tangible effects of drought and 
level of access to quality water. 
3 Each state will set up a Consultative Council meeting to discuss TRIPS presented to the PMU to ensure their quality, in the various relevant 
scopes (alignment with project objectives, feasibility, etc.). This body may request additional information or recommend improvements that is 
considered inappropriate (see section B4).  
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Subactivity 1.12.1. Implement CRPS in family farms 
Objective: Reduce vulnerability of production to droughts and increase income, developing a progressive 
culture of multiple sustainable uses of productive areas. 
Selection criteria: Target beneficiary families (see subactivity 1.1.1) that have sufficient water for irrigated 
production on 0.5 hectare each.  
Investments (ISA família): Resources to implement the CRPS.4  
Area: 31,000 plots with an average of 0.5 hectare each (total 15,500 hectares)  
 
Subactivity 1.12.2.  Implement backyard gardens using CRPS 
Objective: Develop irrigated, diverse and productive backyards in conjunction with activities in 
Component 2, applying CRPS principles to reduce families’ food and nutrition insecurity from droughts, 
increase access to nutritious food as well as value and strengthen the role of women in production.  
Selection criteria: Beneficiary group families (see subactivity 1.1.1) that have no water for production 
purposes. These beneficiaries will also receive water access investments in Component 2.  
Investments  (ISA Quintais):  Resources to implement CRPS.  
Area: 36,000 gardens with an average size of about 0.2 hectare each (total of 7,5000 hectares expected) 
 
Activity 1.1.3. Implement Collective Resilient Investments  
The funds for collective investments are also non-reimbursable and will follow the same co-funding and 
TA as individual investment in output 2.  
Subactivity 1.13.1. Implement Collective Areas Sustainable Management (CASM)  
With increasing population and land use in the Semiarid, there is a real threat that the communities with 
common land tenure could gradually deplete the Caatinga, mainly due to timber extraction for firewood 
and overgrazing.  
 
Objective: The main objective is to improve the ecosystem services provided by the Caatinga, such as 
micro-climate regulation, carbon sequestration and fixation, pest and disease control, provision of water, 
decomposition of waste, natural pollination of crops and other plants, and provision of raw materials 
(timber, seeds, nuts, fruits, etc.). The system will stabilize and, if possible, increase the supply of forage. 
The enhanced ecosystem services help ensure that the community will be the main stakeholders in the 
conservation and recovery of the system in which they live in.  
 
New options for income generation are needed, especially for women and youth, and the increase of 
forage for the herd, so that the animals gain more weight and compensate for possible loss of income due 
to the herd’s reduction. It is possible to develop a slow and progressive culture of multiple and sustainable 
uses of the Caatinga and reduce extensive grazing, while increasing income, encouraging family 
succession, and conservation and recovery of the ecosystem services offered by the Caatinga. 
 
Selection criteria: Communities that have a collective use area of around 500 hectares or more.  
Undertakings: 

 
 

 
4 Seeds, seedlings, fertilizers, equipment rental or purchase, irrigation systems, tools, fences, etc. 
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• Recover degraded areas using CRPS; 
• Decrease timber demand by implementing eco-efficient stoves and biodigesters;  
• Increase supply and efficient use of water for production; 
• Structure community seedbanks and nurseries;  
• Promote low-impact productive activities in collective areas (e.g., beekeeping).  
• Strengthening community governance of access and sustainable use of the areas. 

Area: 60 CASM with an average size of 600 hectares each (total 36,000 hectares). 
Investments (ISA coletivo): Tools and materials for implementing CRPS, nurseries, eco-efficient stoves and 
bio-digesters.  
 
Subactivity 1.1.3.2 Implement CRPS in Schools 
Rural schools are where young people, children of farming families acquire knowledge on various subjects, 
such as rural life and agricultural production. The project will seek to enable these educational institutions 
to teach sustainable practices.  
 
Objective: Enable rural educational institutions for youth to experiment and teach CRPS, rational use of 
water for production, renewable energies, and other resilient practices to students. Target the cooks who 
prepare school meals, encouraging them to use native fruits and vegetables, reinforcing children’s food 
and nutritional security. 
Selection criteria: Rural schools within a range of the target areas (see subactivity 1.1.1). Preference will 
be awarded to Family Agriculture Schools (EFAs).  
Undertakings: 

• CRPS teaching and experimentation; 
• Development and maintenance of nurseries and seedbanks; 
• Promotion of entrepreneurship in CRPS; and  
• Training for cooks and students on the nutritional value of native fruits and vegetables to diversify 

and enrich diets.  
 

Area: 1,000 schools (with about 100 families per school) with at least 0.1 hectare each (total 100,000 
families and 100 hectares). 

Investments  (ISA escola): Resources to implement the CRPS, such as seeds, seedlings, organic fertilizers, 
equipment rental or purchase, irrigation systems, tools, fences, nurseries, training materials, computers, 
etc.  
 

Subactivity 1.13.3 Test productive models of Bio saline agriculture 
In the Semiarid, brackish or salty groundwater is common. Around 25% of wells have freshwater (< 500 
mg/l TDS5), 33% are brackish (501–1,500 mg/l TDS), and 42% salty (>1,500 mg/l TDS).6 An estimated 75% 

 
 

 
5 TDS – Total dissolved solids. 
6 MME-CPRM-SERVIÇO-GEOLÓGICO-DO-BRASIL. Projeto Cadastro da Infra-Estrutura Hídrica do Nordeste. Relatório Preliminar - 1ª Etapa - 
225.000 km2 - Versão Beta. Brasília: MME-CPRM-Serviço-Geológico-do-Brasil. Available at: 
https://www.cprm.gov.br/publique/media/hidrologia/m apas_publicacoes/cadastramento_fontes_semiarido_brasileiro.pdf. 2003. 
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of the wells in the Semiarid are unfit for human consumption. There are over 500 desalinization units 
operating in NEB, which produce residual water that currently accumulates in evaporation tanks with no 
productive use. 
 
Objective: Develop pilot testing of productive activities using effluent from the desalination process. 
Selection criteria: Communities benefitted from collective desalinization systems, especially those under 
the Programa Água Doce (PAD).  
Undertakings: Fish breeding and irrigation of halophyte plants in small areas.7  
Investment: Fish, tanks, irrigation equipment, resources to implement the CRPS, soil laboratory tests, etc.  
Number of bio-saline production systems: 24 bio-saline systems each irrigating 1 hectare and benefiting 
50 families (total 1,200 families and 24 hectares). 
 

Activity 1.1.4. Build a Farmers Network and Promote local entrepreneurship for products and services 
that support family farming  
To facilitate the replication of CRPS, support will be provided: i) TA teams will build a territory-based 
intervention strategy identifying properties demonstrating exemplary experiences of CRPS and water 
access technologies and building a network to exchange these good practices; and ii) Small grants and 
business management support to microenterprises that innovate and produce specific tools and 
equipment to facilitate the implementation of CRPS. 
 
Subctivity 1.1.4.1 Build a Farmers Network  
The following tools will be used:  
 
Task 1.1.4.1.1 Train Farmers 
TA teams will need to be trained in CRPS principles and practices, water access technologies and gender-
transformational approaches, appropriate for indigenous and traditional communities  and that attract 
youth.  
In addition, farmers who already implement aspects of CRPS will be invited to become farmer-trainers. 
Their selection will not be limited by the criteria of target group or property size. They can have several 
roles in the project; from integrating TA teams, allowing visits to their farms as demonstration plots, or 
participating in local farmer network, trainings and workshops. The Project will ensure both women and 
men become farmer-trainers. 
 
Task 1.1.4.1.2 Hold exchange visits; an important source of practical information and knowledge sharing. 
They involve organizing a group of farmers to visit another farmer or group. Although usually the visit is 
done to a ‘more advanced’ group, it is not a one-way process, because visitors discuss and comment what 
is being observed. These initiatives are often more effective than courses or lectures on the same topics 
due to language similarity and experience of real-life situations. Farmers from 5,000 medium-sized farms 
(at least 5 hectares) located in the project’s region will be invited to participate in the exchange visits. 
There will be an active participation of Young Communicators in these exchanges (see subactivity 3.1.1.1).  

 
 

 
7 Hoffman and Shannon, 1985 
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Messaging apps are widely used in Brazil and can be applied to bridge communication gaps in farming 
communities. TA can create and manage online social-media groups to share experiences on specific 
topics and solve problems promptly. These groups can further the sharing of the knowledge learned in 
the exchange visits.  
 
Subactivity 1.1.4.2 Promote local entrepreneurship for products and services that support family 
farming 
Most small-scale products and tools available to farmers are directed towards traditional large-scale 
monoculture, creating a vicious cycle that makes farmers turn to non-resilient production practices. 
Specialized small-scale equipment and mechanization can make farmers more productive and able to add 
value to their production.  
The few scattered farmers who dare challenge the model must develop or adapt their own tools. During 
visits to Bahia and Pernambuco, the design team witnessed several examples of these innovations: forage 
palm chopper and feeder, long-arm pruning shears, wood chipper, and low-tech water reuse facility, 
among others. This thriving creativity and potential demand face high barriers to their widespread use. 
Microentrepreneurs in this sector are mostly small and lack the management capacity for commercial 
financing, making efforts to scale up or even start their businesses nearly impossible. Their innovations 
usually never go beyond their plot. 
 
With greater access to capital – especially capital with management assistance and sustainability 
conditions tied to it – microentrepreneurs with businesses that have a direct impact on climate resilient 
agricultural production can scale up their operations and influence family farmers beyond the project's 
direct beneficiaries to improve their practices. A dynamic business environment can also attract youth. 
 
In light of the above, the project will support investment in small-scale mechanization8 of 
microenterprises that provide services or products for improving family farmers’ CRPS, thereby enhancing 
rural entrepreneurship. Small grants may support microenterprises that innovate and produce specific 
tools and equipment, nurseries, composting services, apps to manage production, organic fertilizers, pest 
control, and market platform, etc. These enterprises will also receive business management support. The 
GCF grant will cover the incremental costs associated with higher-than-average screening, evaluation and 
technical assistance costs of the fund's investments. The small grants to microenterprises will be provided 
by states under specific legal agreements to microenterprises selected through a competitive process, 
following BNDES approval of the criteriafollowing BNDES final approval. 
 
Expected results of Component 1 include: 
• 575 TRIPs designed and approved; 
• 31,000 families benefiting from Family Farms 
Investments and TA; 
• 36,000 families benefiting from backyard 
gardens investments and TA;  
• 1,000 schools teaching CRPS; 

 
 

 
8 According to Brazilian Law, "microenterprise" is defined as a company with annual gross revenue of less than R$ 360,000. 

• 1,800 families from 60 communities 
benefiting from CASM; 
• 540 eco-efficient stoves installed; 
• 540 biodigesters built; 
• 540 income-generating and resilient 
production-based activities in collective areas; 
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• 1,200 families benefiting from 24 bio-saline 
productive systems; 
• 5,000 medium-sized (at least 5-hectare) 
productive units participating in farmers 
networks; 
• 550 TA and farmer trainers trained; 

• 24,000 farmers participate in exchange 
events / workshops; 
• 84,124 hectares under sustainable 
management; 
• 11 MtCO2e emissions reduced; and 
• 70 micro enterprises supported to supply 
small-scale equipment for CRPS. 

 
Component 2. Water Access for Production 
 
The purpose of this component is to disseminate practices in efficient water capture, harvesting, storing 
and use to decrease vulnerability of livestock / crops to rainfall irregularity and prolonged droughts. All 
investments in this component will be financed as determined in the TRIPs for beneficiary groups 
(described in activity 1.1.1).  
 
Component 2 beneficiaries will be the ones that will implement backyard gardens (described in subactivity 
1.1.2.2). Irrigation in small plots allows diversified production, mainly with fruits and vegetables, for family 
consumption and to sell surpluses. 
 
The TA provided to the beneficiaries will focus on addressing issues of efficient water management, good 
irrigation practices, techniques for limiting evapotranspiration, and precautions to prevent soil 
salinization. All pumping systems will use renewable energy (photovoltaic or wind). 
 
All water infrastructure methodologies selected in the PCRP are widely disseminated in NEB and are 
extremely simple to build, known in Brazil as “social technologies”. Construction of the water 
infrastructure technologies listed below is usually carried out by trained community masons, beneficiary 
families, and their neighbours with oversight from TA teams.9 In addition to creating an activity for local 
workers, it also ensures future maintenance of the cisterns without relying on outside services. Technical 
training and training in water management will be systematically provided in association with the 
construction process.  
Through the use of water technologies, the project will deliver Output 2.1 Improve water access to family 
farmers and traditional communities to reduce the impact of severe droughts by investing in small-scale 
technologies for harvesting, reuse, treatment and storage.  
 
Activity 2.1.1. Build boardwalk cisterns for backyard gardens10  
Investment: Materials to construct cisterns; irrigation equipment; tools and materials for implementing 
CRPS. Construction of a plate tank with storage capacity of 52 m3, coupled with a 200 m2 concrete water-
catchment area (boardwalk or calçadão).  

 
 

 
9 The same technique has been used for construction of cisterns in the One Million Cisterns Program. 
10 Cisterna Calçadão - Instruction regulated by Law number 12.873, dated October 24, 2013. Decree number 8.038 of July 4, 2013 and Ordinance 
number 130 of November 14, 2013. 
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Application: Irrigate small plots to support short-cycle crops (mainly vegetables) during dry season. The 
role of women in this production is fundamental. Impact on family food security and nutrition are 
significant.  
Total: 20,000 cisterns. 
 
Activity 2.1.2. Implement social technologies to increase water in the field 
 
Subacticity 2.1.2.1 Build small farm ponds 11 
Investment: Small-width deeply excavated reservoirs that store at least 500 m³ of rainwater to 
reduce evaporation and retain water for longer periods.  
Application:  Irrigate plots and support short-cycle crops during dry season. 
Total: 500 farm ponds.  
 
Subactivity 2.1.2.2 Construct small groundwater storage basins 
Investment: Construction of small underground dams through a transversal blocking system along 
temporary streams and river banks, with flexible plastic sheeting lining a trench (from surface to 
rock or impermeable layer).  
Application: Capable of irrigating larger areas and storing a significant quantity of water for several 
months. 
Area: 500 small underground dams.  
 
Activity 2.1.3. Implement treatment and reuse systems for household wastewater 
For rural families, untreated water represents risks to the environment, soil, and human health. Only 27% 
of the NEB population (mostly in urban areas) has access to sewage collection and treatment.12 The 
treatment systems selected use simple and affordable technology based on cycling water and nutrients 
for food production. These technologies adapt forms of rural sanitation to the household level and 
contribute significantly to sanitary improvement of environmental and living conditions of beneficiary 
families. 
 
Subactivity 2.1.3.1 Implement systems for grey water reuse 
Investment: Construction of treatment system consists of filtering grey water residues through 
physical and biological mechanisms, in which organic matter is biodegraded by microorganisms and 
earthworms.  
Application: Irrigate small plots, such as backyard gardens and nurseries.  
Area: 10,000 greywater treatment systems irrigating 0.05-hectare plots (250 hectares). 
 
Subactivity 2.1.3.2 Implement green septic tanks  

 
 

 
11 Instruction regulated by Law 12,873 of 24 October 2013, Decree number 8,038, of 4 July 2013 and Ordinance number 130, of 14 November 
2013. 
12 Instituto Trata Brasil, see: http://www.tratabrasil.org.br/saneamento/principais-estatisticas/no-brasil/esgoto 

http://www.tratabrasil.org.br/saneamento/principais-estatisticas/no-brasil/esgoto
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Investment: Construction of evapotranspiration tank (or green septic tank). Anaerobic digestion, 
which occurs in septic bed, consumes organic matter from household waste in the root zone of the 
plants. 
Application: Can irrigate trees (usually banana trees, which are part of the treatment systems) and non-
edible plants.  
Area: 5,000 blackwater treatment systems irrigating 0.05-hectare plots (250 hectares).  
 
Expected results of Component 2 include:  
• 20,000 cisterns with walkway; 
• 500 trench barriers; 
• 500 small underground dams; 

• 10,000 greywater reuse systems;  
• 5,000 blackwater treatment systems. 

 
Component 3. Knowledge management and scaling-up 
 
Component 3 supports and expands on the activities in Components 1 and 2. The activities described 
below will be explored in the project so that information flows serve both to consolidate learning among 
families who will experience new approaches in CRPS and water access as well as to scale to a regional 
and international level the adaptation and mitigation measures that the project will propel. Strategies 
developed will drive upscaling and deliver Output 3.1 CRPS and small-scale water harvesting system 
disseminated in the NEB semiarid and abroad to increase climate resilience of vulnerable communities. 
 
Part of Component 3 (activity 3.1.2 - sub-activities 3.1.2.1, 3.1.2.2, and sub-activity 3.1.3.1.) will be 
conducted thorough the establishment of the Planning, Monitoring, Evaluating, and Learning Unit (PMEL - 
see B.4 below). The entity which will conduct activities under PMEL will be selected by BNDES following 
an open selection process by the submission of a consultation letter (carta consulta), which will be subject 
to analysis and approval by BNDES according to its internal procedures, and without the involvement of 
the states. The recruitment of TA teams and selection of beneficiaries for the above mentioned activities 
will be conducted by the entity selected for PMEL under direct guidance and approval by BNDES. It will not 
involve sub-grants. The States will conduct activity 3.1.1 – sub-activities 3.1.1.1., 3.1.1.2 and 3.1.3.2 of 
Component 3, following BNDES guidelines.  
 
Activity 3.1.1. Raise awareness and build capacities of women, youth and traditional communities  
 
This activity combines several strategies: i) highlight the leading role of youth and women as 'knowledge 
managers and generators’ and 'local talents'; ii) consolidate laboratories for learning, exchange and 
replication of sustainable practices in communities through a set of printed and audio-visual materials; 
iii) facilitate dynamic M&E of socio-environmental impacts, which will be registered in materials that allow 
effective influence in spaces dedicated to public policy making. 
 
Subactivity 3.1.1.1. Develop a young communicators network  
A total of 450 young people will be selected to participate in a media resource empowerment program 
focusing on successful experiences in accessing water resources and CRPS. In addition to being responsible 
for registering activities and facilitating production of audio-visual and printed materials, Young 
Communicators (YCs) will act as “social mobilizers”, fulfilling a crucial role in social organization processes.  
 



 

 18 

Another important initiative in which YCs will take part, together with the farmers’ network (see 
subactivity 1.1.4.1), is the construction of a participatory monitoring model with audio-visual resources.  
 
Local and regional exchanges between YCs will be promoted. YC will work closely with TA teams and 
community-based partner organizations. Each will receive a scholarship through a "learning grant" and 
have access to equipment (mobile phones and notebook computers).  
 
Subactivity 3.1.1.2. Strengthen capacity for women, youth, and traditional communities  
All educational activities (workshops, courses, exchanges, etc.) will follow a “learning by doing” approach 
that explores experimentation of alternative technologies and information exchange among community 
members. Given that women, youth, and traditional communities tend to be on the margin of community-
based organizing efforts, the project will prioritize capacity-building opportunities targeting these groups. 
 
(i) Rural women: The project strengthens rural women's capacities as part of a comprehensive 
environmental education program that explores the connections between feminism, women’s rights, the 
semiarid region biomes, agroecology, and food and nutritional security. 
(ii) Youth: In addition to YC networks, youth will be involved in short-term professional courses with a 
focus on diversity of production systems and CRPS. The youth will then be incorporated in TA teams and 
serve as liaisons with families. 
(iii) Traditional communities: Implementation of sensitivity trainings for TA professionals in issues of race 
and ethnicity, with a focus on methodological approaches and instruments that address the relationship 
these communities have with natural resources and land management techniques. The second line of 
action involves conducting case studies in traditional communities. 
 
Activity 3.1.2. Drive scaling-up, unlock policy barriers and experiment with CRPS and resilience 
participatory monitoring model  
 
Subactivity 3.1.2.1 Promote south-south cooperation  
Another aspect of this project involves developing capacities by sharing knowledge, skills, resources and 
technologies among countries through the construction of a more horizontal relationship of solidarity 
than the classic "North-South" cooperation. At the start of implementation, the exchange sites inside and 
outside Brazil and the prioritized systematization methods will be identified. IFAD is currently 
implementing the Dryland Adaptation Knowledge Initiative (DAKI,) which will pave the way for the project 
implementation, among other activities, will develop distance learning online platform in foreign 
languages and this tool could be used in case trips cannot materialize. At the start of implementation, the 
project will define the exchange sites inside and outside Brazil, the method of interaction (online or in 
person) and the systematization methods. In addition to TA team members, farmers will be invited to 
participate. The project will invest in construction of a database cataloguing the practices and 
technologies for proper management of natural resources that have been identified in these different 
contexts. 
 
Subactivity 3.1.2.2 Facilitate discussions to unlock policy barriers  
The National Forest Code requires farmers in the Northeast to preserve 20% of their land as legal reserve.  
Family farmers, however, can perform certain productive activities in their legal reserves such as 
agroforestry and beekeeping. The Forest Code anticipates that States could implement a legal reserve 
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quota (CRA) market, where farmers that preserve above their required 20% could sell their quotas. Several 
policies that are constraining family farmer’s CRPS were identified during project design. The most notable 
include: i) lack of an Environmental Reserve Quota (CRA in Portuguese) market; and ii) norms and 
regulations preventing family farmers from accessing markets. 
 
As recommended by the World Bank,13 establishing the CRA market could provide additional incentives 
for family farmers to increase the area covered by the climate-resilient agriculture principles laid out in 
the project. A CRA credit produced on a beneficiary's property could be used to offset a legal reserve (RL) 
debt on another property within the same biome, preferably in the same state. The RL debts represent 
obligations acquired by any given farmer that can be efficiently offset by environmental improvements 
produced by smallholder farmers with CRPS, thereby generating a transfer payment from the RL offender 
to the smallholders. Implementing a state CRA could create a market for forested lands, adding monetary 
value to a preserved Caatinga. Given the high costs of restoration/reforestation in the Caatinga and the 
climate-resilient agriculture principles laid out in the project, exchange of CRAs could become an effective 
way to facilitate Forest Code compliance, meeting NDC targets and preventing deforestation of surplus 
native vegetation. 
 
The Committee on World Food Security and FAO (2016) recommend that governments employ public 
policy to support family farmers with respect to issues such as pricing policies, public procurement, food 
safety and standards, and appropriate credit and infrastructure. Family farmers in Brazil are affected by 
top-down imposition of food safety standards designed to respond to large-scale mechanized and 
standardized food production for commodities and large distribution channels. As a consequence of these 
entry barriers, family farmers revert to informal markets with lower demand and prices. 
 
The project will facilitate discussions in forums on marketing and market access for family agriculture. The 
proposal is to take advantage of existing organizational structures, reinforce them and create new ones. 
These working groups should involve a broad set of stakeholders (e.g., project beneficiaries, NGOs, private 
and public sectors) and develop a roadmap to implement the CRA markets and improve regulatory 
conditions for family farmers’ access to markets. It will also commission research on targeted policy and 
regulatory issues. 
 
To qualify the inputs made in these forums on public policy, materials (publications and videos) will be 
produced that present results of the actions undertaken, in accordance with the progress indicators used 
in the M&E system. These publications – that present concrete social, environmental and economic 
results of transitioning to a model of family farmer CRPS – can influence public opinion, which in turn can 
contribute to the “scaling up” process. 
 
Subactivity 3.1.3 Experiment with CRPS and resilience participatory monitoring model  
Since transition to CRPS is gradual and its social, economic and environmental impact not immediately 
perceived, a monitoring methodology is needed that gives visibility to transformations promoted during 

 
 

 
13 The World Bank, June 2017. Brazil’s INDC Restoration and Reforestation Target, Analysis of INDC Land-use Targets. Report No. AUS19554. 



 

 20 

implementation. Systematization processes will be published and subsidize political advocacy processes, 
reaching external stakeholders, such as public managers and institutions working on related topics. 
 
Activity 3.1.3. Plan, Monitor, Evaluate and Learn  
An independent closing evaluation and mid-term review is part of the project. Activities will be carried 
out at national and state level as follows (More details in Annex 11):  
 
Sub-activity 3.1.3.1. PMEL: at the National (Regional) level, undertakings include: building-up an 
information platform based on systematizations and innovation experiences, 12 GIS evaluations (4 at 
start-up, 4 at midterm and 4 at completion), contracting yearly M&E, IT and Communications services, 
collecting data and information for preparing the Project Completion Report, carrying out M&E meetings 
and planning workshops (one per year) and elaborating 4 Studies, Systematizations and other Knowledge 
Management products (2 at mid-term and 2 at completion). 
 
Subactivity 3.1.3.2. PMEL: at the State level, undertakings include: 12 Studies, systematizations and other 
Knowledge Management products (4 per State), 21 planning workshops, 21 M&E meetings and 21 
Territorial Committee Meetings (1 per year per State). It also involves elaborating the baseline study, mid-
term review and impact evaluation including the Women’s Empowerment in Agriculture Index (PRO-
WEAI) and Minimum Dietary Diversity for Women (MDDW )Studies14. Finally, the M&E system at the State 
level includes 3 more State-specific studies. 
 
Expected results of Component 3: 
• 54 workshops for young social 
communicators; 
• 100 systematizing workshops; 
• 9 state exchanges; 
• 36 regional exchanges; 
• 450 youth benefited with scholarships and 
communication equipment; 
• 70 newsletters and informative reports 
produced; 

• 300 training workshops for women about 
sustainable technologies;  
• 360 territorial meeting for women; 
• 12 exchange programs for women; 
• 27 training workshops of gender experts; 
• 243 training workshops for youth; 
• 4 national learning routes; 
• 3 international learning routes - LAC and 
Africa; 
• 8 thematic studies.  

3. IMPLEMENTATION ARRANGEMENTS, ROLES AND RESPONSIBILITIES  
 

IFAD: On its role as cofinancier and recipient of GCFs resources, IFAD will be responsible to carry out 
project supervision, mid-term review and final review missions. IFAD will also perform implementation 
support missions, and prior review all of all project benchmark documents, as well as main procurement 

 
 

 
14 The Project-level Women’s Empowerment in Agriculture Index (pro-WEAI) and Minimum Dietary Diversity for 
Women (MDD-W) indicators studies will be developed together with the baseline and completion studies. 
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processes and institutional agreements, issuing its no-objection accordingly. IFAD will also be responsible 
to report the GCF annually on the project`s performance.   

The Executing Entity (EE): the Brazilian Development Bank (BNDES), which is part of the Federal 
Government of Brazil, will be the project’s Executing Entity and the borrower of the loans from IFAD and 
GCF, and will operate the sublending to the selected states.  BNDES is a public company wholly owned by 
the Federal Government with legal personality incorporated under private law, and linked to the Ministry 
of Economy (ME). As sole Executing Entity (EE), BNDES will have the final decision making power on 
project activities including: i) use of funds; ii) State selection and criteria for project implementation 
area; iii) criteria to select final beneficiaries; iv) criteria to define eligible practices and interventions; 
v) criteria for TRIPs approval; vi) requirements to procure TA teams and service providers. BNDES 
will verify the application of the criteria and requirements, and will provide final approval 

The Central Project Management Unit (CPMU): The CPMU will be housed within BNDES (the Executing 
Entity - EE) to monitor implementation, compile physical and financial information, report to IFAD and be 
overall accountable for the overall implementation of the project. The CPMU coordinates subprojects’ 
implementation by SIUs in line with the PIM, which can be updated according to needs provided the no 
objection from IFAD is obtained. It also approves the state-level subproject AWPBs, PACs, TRIPs and 
physical and financial Progress Reports, and compiles overall subproject AWPBs, PACs, and physical and 
financial Progress Reports. It oversees, evaluates, guides and advises overall project execution. It also has 
the central role of communicating directly with IFAD (for example for no-objection requests), performing 
financial management, accounting and financial reporting to IFAD, engages auditors and submits audit 
reports to IFAD, relative to the activities of the overall Project. The CPMU will be headed by a Project 
Coordinator to be appointed by BNDES with prior no objection from IFAD. 

State Level Implementing Units (SIUs): A SIUs will be established for each state subproject to implement 
Components 1 and 2 specific activities and sub-activities of Component 3 at state level in line with the 
PIM and guidance of CPMU. . These management structures will be responsible for procurement, financial 
management and monitoring of their own state-based subproject activities in line with BNDES guidelines 
and final decision. Each state subproject will be implemented by way of a state level financing agreement 
with the BNDES. All subproject agreements will comply with IFAD policies on financial management, 
procurement, auditing, monitoring, eligibility, and anticorruption, as well as requirements defined by 
BNDES in its co-financing policy. The state level financing agreements will mirror the relevant 
arrangements established in the Financing Agreement(s) and comply with its or their provisions. Before 
granting the no-objection to the subproject agreements, IFAD will conduct a financial management 
assessment of the corresponding SIUs to ensure that the appropriate financial management 
arrangements are in place. Whenever possible, subprojects will build upon pre-existing operational 
structures of IFAD-supported projects, within the state secretaries responsible for family farming and no 
new structure will be established. The terms of reference (TOR) and selection of core SIUs staff will be 
submitted to IFAD for prior review and no-objection, according to the PIM. The selection of support 
consultants by the SIUs will take place through an open and competitive process, with prior review by 
IFAD and BNDES. Each state-based SIU will be headed by a Subproject Manager to be appointed by state 
secretaries responsible for family farming, and the key staff indicated in Section 6.1 below. The staff of 
the SIUs will work full-time for the project. 

 

Planning, Monitoring, Evaluating, and Learning Unit (PMEL): The PMEL Unit will be responsible for 
specific activities and sub-activities of Component 3 in line with the PIM and guidance from the CPMU. It 
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will be subcontracted by BNDES through a tender process. It will be headed by a PMEL Manager, approved 
by BNDES and appointed with no objection from IFAD. The PMEL implementation will be contracted by 
the CPMU and it will ´perform financial management, procurement and contract management; and 
provide full access to and collaboration with the project auditors; submit requests for no-objections to 
BNDES, for passing on to IFAD; ensure procurement is compatible with the Project’s social and 
environmental safeguards; submits AWPBs, including procurement plans, and physical and financial 
progress reports for the subprojects to BNDES; ensure that contractors are familiar with GCF, IFAD and 
BNDES policies, norms and procedures to: (i) avoid ineligible expenditure and delays in projects 
implementation; (ii) protect the assets of the project; develop TOR and cost estimates, technical 
specifications and budgets; conduct analysis of quotations, technical and financial proposals; prepare 
price calculation maps, reports of portfolio, technical and financial evaluation; and manages respective 
contracts provided for procurement and contracting plan.  

Advisory Committee: It will advise the CPMU on the general direction of project execution towards the 
achievement of the Project’s agreed results, and promote the integration and alignment with other 
government projects, programs and policies. It will ensure Project efficiency, integration with other 
programs / policies, and achievement of expected results. It shall be composed of representatives from 
the federal government (one representative nominated by NDA within the Ministry of Economy, and 
other federal Ministries such as one representative nominated by the MInistry of Agriculture, Livestock 
and Food Suply - MAPA, by the Ministry of the Environment – MMA, by the Ministry of Regional 
Development - MDR), civil society organizations (one per state nominated by the participating 
farmers’organisations), two by each subnational participating state (one nominated by the Secretary 
responsible for finance and/or planning, and one of the Secretary overseeing the SIUs), and two from 
BNDES. IFAD may participate as an observer. The Advisory Committee will meet at least once per year, 
usually by videoconference, to review the AWPB before its submission for IFAD’s no objection. It would 
also review the annual progress reports remotely before their dispatch to IFAD. The Project Coordinator 
will act as Secretary of the Advisory Committee, calling for meetings and dispatching key information at 
least two weeks ahead of the meetings, and preparing the minutes.  
 
Consultative Councils: Each state level SIU will establish a Consultative Council to ensure attainment of 
objectives, transparency and equity as well as participation from stakeholders, which, following the 
practice of the ongoing IFAD-supported projects, will include two representatives of beneficiaries and civil 
society (including traditional communities) in addition to a representative each from the state secretariats 
responsible for finance/planning, rural development and environment. The beneficiary and civil society 
representatives will be selected every 2 years by farmers’organisations participating in the project, 
whereby one representative will be selected by traditional communities as long as these are participating 
in the subproject. Each of the 5 council members will have one vote. The participation will be voluntary. 
The project will finance travel to council meetings. Its main role will be to advise the SIU regarding the 
general direction of subproject execution towards the achievement of its agreed results, to review and 
clear state level AWPBs and TRIPs before the CPMU final approval. In the case of the KM subproject, its 
Consultative Council shall also be composed of all the other Subproject Managers, in order to promote 
project integration. The Subproject Manager will act as Secretary of the Management Committee, calling 
for meetings and dispatching key information at least two weeks ahead of the meetings, and preparing 
the minutes. 

Legal basis for implementation: The main legal agreements will be the funding activity agreement 
between the GCF and IFAD; the Financing Agreement(s) between IFAD and BNDES; and the state level 
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financing agreements between BNDES and participating state governments, and the Convênios between 
the states and final beneficiaries. 

 

Figure 3.  Project management structure 
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Table 1. Institutional governance and key responsibilities 

 

ARRANGEMENT COMPOSITION RESPONSIBILITIES 

IFAD 
IFAD team 
headed by 
Country Director 

Produces the GCF´s Annual Performance Reports on the basis of the progress reports received from 
BNDES; 
Carries out the supervision (includes the findings of the field supervision missions), implemention 
support, mid-term, implementation support and final review missions, and reports as necessary; 
Reports to the GCF; 
Conducts prior reviews and issues no-objections. 

Central Project 
Management Unit 
(CPMU)  

BNDES team 
headed by 
Project 
Coordinator 

Housed in the Executing Entity, has final decision making power. 
Executes the overall project and coordinates state-level subproject implementation and PMEL Unit in 
line with the PIM; 
Oversees, guides and evaluates project execution; 
Approves the state-level sub-projects’ AWPBs; 
Guides the PMEL and SIUs on subproject implementation, including AWPBs, operational issues and 
reporting;  
Submits AWPBs, including procurement plans, and physical and financial progress reports for the 
overall project to IFAD; 
Performs financial management, accounting, engages auditors and submits audit reports to IFAD, 
relative to the activities of the overall Project; 
Submits Withdrawal Applications to IFAD; 
Requests IFAD no-objections as defined in the PIM;  
Proposes changes to the project design based on implementation experience and external 
circumstances (including the project’s logical framework and the PIM). 

State-Level 
Implementing 
Units (SIUs) 
 
State-level 
subproject 

Subproject 
teams headed 
by Subproject 
Manager 

Implements Components 1 and 2, Activity 3.1.1, and Sub-activities 3.1.2.3 and 3.1.3.2 at state 
level in line with the PIM and the guidance of CPMU;  
TRIPS first level approval; 
Perform financial management, procurement and contract management; and provide full access to 
and collaboration with the project auditors; 
Submit Withdrawal Applications to BNDES; 
Submit requests for no-objections to BNDES, for passing on to IFAD; 
Ensure procurement is compatible with the Project’s social and environmental safeguards; 
Submits AWPBs, including procurement plans, and physical and financial progress reports for the 
subprojects to BNDES; 
Ensure that contractors are familiar with GCF, IFAD and BNDES policies, norms and procedures to: 
(i) avoid ineligible expenditure and delays in projects implementation; (ii) protect the assets of the 
project; 
Develop TOR and cost estimates, technical specifications and budgets; 
Conduct analysis of quotations, technical and financial proposals; 
Prepare price calculation maps, reports of portfolio, technical and financial evaluation; and 
Manages respective contracts provided for procurement and contracting plan. 

PMEL Unit  

Planning, 
Monitoring, 
Evaluating, and 
Learning Unit 
headed by 
PMEL Manager 

Implements Sub-activities 3.1.2.1, 3.1.2.2, 3.1.3.1 in line with the PIM and the guidance of CPMU.  
Perform financial management, procurement and contract management; and provide full access to 
and collaboration with the project auditors; 
Submit requests for no-objections to BNDES, for passing on to IFAD; 
Ensure procurement is compatible with the Project’s social and environmental safeguards; 
Submits AWPBs, including procurement plans, and physical and financial progress reports for the 
subprojects to BNDES; 
Ensure that contractors are familiar with GCF, IFAD and BNDES policies, norms and procedures to: 
(i) avoid ineligible expenditure and delays in projects implementation; (ii) protect the assets of the 
project; 
Develop TOR and cost estimates, technical specifications and budgets; 
Conduct analysis of quotations, technical and financial proposals; 
Prepare price calculation maps, reports of portfolio, technical and financial evaluation; and 
Manages respective contracts provided for procurement and contracting plan. 

Advisory 
Committee 

Representatives 
from the NDA, 
federal 
government, 
civil society, 
participating 
states, BNDES 

Contribute to project efficiency, integration with other programs / policies, and achievement of 
expected results. 
Advises on general direction of project execution; and 
Promotes integration and alignment with other government projects, programs and policies. 

Consultative 
Councils  

Representatives 
of State 
Administration, 
beneficiaries 
and civil society  

Contribute to attainment of objectives, transparency and equity.  
Reinforce participation of beneficiaries and civil society representatives (including indigenous 
peoples) in addition to representatives from state secretariats. 
Review the subproject´s AWPB. 
Assess activities and procedures of the SIU;  
Review technical-administrative, economic-financial and operational information related to SIUs; and  
Integrates and aligns with other state projects, programs and actions 
Evaluate and validate TRIPs for SIU first level approval 
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4. SELECTION OF SUBPROJECT PROPOSALS 
All institutions to implement  the project are to be selected on a competitive basis based on criteria as 
below. BNDES will conduct the selection of pre-proposals, through a public call for both the state-level 
implementation and the PMEL Unit. After this selection, the institutions will present a consultation letter 
(BNDES “Carta Consulta”) to the EE, and this document will go through a deeper analysis by BNDES 
technical team before it is submitted for final approval by the bank´s Board of Directors. The final selection 
will also have IFAD´s no objection. (as per 4.3 below). The process will consist of the following steps: 

4.1. Formulation of subproject state-level technical proposals (carta consulta) 
At this preliminary stage, technical proposals (carta consulta) will be drafted according to a simplified 
template. State-level subprojects to be financed, will prepare technical proposals on be the basis of “carta 
consulta” (technical proposal) to the BNDES. The relationship between the loan and grant funded 
activities for components 1 and 2 of each subproject will mirror exactly the relationship for the overall 
project for components 1 and 2. BNDES will publish all the instructions for the formulation of proposals, 
after IFAD’s no-objection.  
 
These proposals that shall include geographical targeting, priority activities and key targets to be achieved, 
duly aligned with the targeting criteria, intervention approach and logframe indicators of the PCRP. The 
proposal shall also include project management arrangements. The final selection of the proposals will be 
based on verification of: borrowing capacity, poverty15 characteristics according to the project’s focus and 
targeting, climate vulnerability cindex, counterpart contribution capacity, and implementation capacity 
(previous experience with IFAD project will be considered). 
 
Regarding the Knowledge Management (KM) Component 3 (Sub-activities 3.1.2.1, 3.1.2.2, 3.1.3.1), it will 
be contracted under selection process by BNDES following the “carta consulta” procedure. It will be a 
competitive public call for the execution of a predetermined work plan and budget utilizing, i.e., simplified 
templates for selection and consultation letter for the selected one(s). 
 

4.2. Qualification of the implementing agencies 
 

The first step of the selection process will consist of credit and legal analysis of the borrower, in the case 
of the state-level subprojects. It will be verified whether the subproject proponent meets BNDES domestic 
borrowing criteria. In the case of the KM Subproject, the proponent’s documentation will also be analysed 
to evaluate its legal and institutional capacity to be a grant recipient. BNDES will conduct a selection of 
pre-proposals, through a public call for both the state-level implementation and the the PMEL Unit.  

The states’ selection process will be based on client qualification, verification of borrowing capacity, 
poverty characteristics according to the project’s focus and targeting, climate vulnerability criteria, 
counterpart contribution capacity, implementation capacity, social and economic indicators and 
implementation arrangements.  

 
 

 
15 In the case of poverty level, Cadúnico (Cadastro Único) will be the main system utilized.. 
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At a preliminary stage, the states that participate in the public call would be ranked through an analysis 
based on the following criteria:  

(i) verification of borrowing capacity; 
(ii) verification of counterpart capacity;  
(iii) client qualification; 
(iv) Incidence of rural poverty; 
(v) Climate vulnerability index and historical exposure to drought; 
(vi) Food and nutritional security index; 
(vii) Water quality and availability; 

Points may be awarded to states with prior IFAD project experience or other similar implemented projects 
as this will prove the project capacity and increase readiness. Two to four northeastern states will be pre-
selected as eligible to present a State Proposal (Carta Consulta) to the Executing Entity (EE) – BNDES.  

Similarly, the institutions and organizations that participate in the public call to implement activities of 
PMEL would be ranked through an analysis based mainly on the following criteria, and after that the pre-
be selected one(s) will be eligible to present a Carta Consulta to the EE:  

(i) client qualification; 
(ii) experience with knowledge management and south-south and triangular cooperation; 
(iii) experience with similar projects and themes as contained in the FP´s component 1 and 2; 
(iv) experience with implementation of similar budget; 

 

4.3. Technical analysis of subproject proposals 
 

For both processes, after the selection of the eligible states and organizations for the PMEL, BNDES will 
publish all the instructions and selection criteria for the formulation of consultation letters. .   

This proposal qualification and selection will follow BNDES’ internal objectives, functions, policies, and 
procedures, which include a thorough technical analysis, and will be subject to BNDES Board of Directors 
approval before the signature of the agreements with the states and sub-grant agreement with the 
PMEL´s organization. The final selection will have IFAD no objection. 

The consultation letter (Carta Consulta) to be submitted by interested states, includes, among others, 
information on states qualification and experience, governance and implementation arrangements, 
geographical targeting, priority activities and key targets to be achieved, duly aligned with the targeting 
criteria, intervention approach and logframe indicators of the PCRP, selected municipalities, as well as  
compliance with applicable legislation..  

The relationship between the loan and grant funded activities and results for components 1, 2 and 3 will 
mirror exactly the relationship for the overall project for components 1, 2 and 3. Each one must 
proportionally mirror all components of the Project. Therefore,  state projects will differ mainly in the 
definition of territories and geographic areas (and thus also in overall size), as well as the specificities that 
may arise from the environmental characteristics of those territories. This design will also be part of the 
Carta Consulta that will be submitted to BNDES.  
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5. SUBPROJETS DESIGN AND HIRING 

5.1. Design preparation  
 
Eligible semiarid northeastern states will present for approval a carta consulta (proposal) to the EE 
(BNDES) including information on governance arrangements, targets, and compliance with applicable 
legislation. The selection process will be based on client qualification, verification of borrowing capacity and 
implementation arrangements, as well as project analysis with predefined criteria 
 
Each subproject must proportionally mirror all components of the Project. Therefore, subprojects will 
differ mainly in the definition of territories and geographic areas (and thus also in overall size), as well as 
the specificities that may arise from the environmental characteristics of those territories.  
 
The subprojects that foresee activities with indigenous or other traditional communities shall conduct 
compulsory prior consultations with those communities in line with the PCRP.  
 
After submission of the “carta consulta” to BNDES, internal processes of approval will be followed 
according to BNDES’s norms in force at the time of evaluation. After BNDES approves a proposal, the 
contracting phase starts, in which the state(s) must comply with contractual conditions for successful 
conclusion of the agreement. IFAD will provide its non-objection to the state financing agreements. 
 

5.2. Criteria for selection of municipalities 
 
Each subproject proposal shall indicate a selection of beneficiary municipalities based on the following 
criteria:  
 

(i) Incidence of rural poverty; 
(ii) Climate vulnerability index and historical exposure to drought; 
(iii) Food and nutritional security index; 
(iv) Water quality and availability; 
(v) Presence of at least one Agricultural Family School; 
(vi) Presence of schools; 
(vii) Presence of other relevant projects or programs that can contribute to strengthen project 

activities; 
(viii) Contiguity (or at least proximity to each other) of municipalities for effective and efficient 

implementation. 
 

For the incidence of rural poverty, Cadúnico (Cadastro Único) will be the main system utilized. Climate 
vulnerability index and historical exposure to drought will use the database of the National Commission 
to Combat Desertification and Mitigate the Effects of Drought, the Warning System Tools for early 
detection of Drought and Desertification in the semiarid regions in Brazil, and the Resilience Scorecard 
and Index developed for the PCRP (see Appendix 4 of the PIM). Food and nutritional security index will 
use the MAPAINSAN 2014 study and the National System of Food and Nutrition Surveillance – SISVAN. 
Water Quality and availability – based on data from Ministry of Citizenship 
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5.3. Criteria for selection of beneficiary groups 

In each selected state, eligible communities will also be selected, including rural and traditional 
communities, as well as rural settlements  land credit beneficiaries, etc. The state-level implementing unit 
(SIU) will validate compliance with selection criteria from a pre-selection and validated list in a workshop 
organized by each subproject’s TA team. BNDES will verify the application of the selection criteria and 
make the final approval. It is expected broad participation of representatives of all related public 
institutions and agencies (state and local governments, public companies, etc.), and private 
(nongovernmental organizations, projects, TA companies, private sector, etc.), and other relevant actors 
that work in the rural area. From analysis of each community's reality and the application of criteria, it 
will be possible to establish a list of eligible communities. 

Based on the list of communities, the state SIUs will carry out field visits in each community to: i) confirm 
the information provided during the selection workshop; ii) present the project's objectives and 
methodology; and iii) verify the community's interest in participating in the project; iv) verify the proposed 
activities' capacity and potential for implementation. Based on this information, a list of the participating 
communities in each municipality and state will be prepared. This is an important procedure, because 
there is a lack of disaggregated data by communities. 

The main criteria include: 

 

Eligibility Criteria 

(i) Rural families living in the selected municipalities; 
(ii) At least 70% of the members registered on the Cadúnico or Unified Registry (i.e. considered as 

poor or extremely poor); 
 

Prioritization Criteria 

(i) Exposure to climatic shocks and climatic vulnerability; 
(ii) Access to water for human consumption; 
(iii) Access to water for agricultural production; 
(iv) Sufficient land access to allow implementation of Project activities (particularly for components 1 

and 2)  
(v) Families headed by women; 
(vi) Traditional communities such as artisanal fishermen and “fundo de pasto”; 
(vii) Indigenous communities; 
(viii) Quilombola communities; 
(ix) Communities with collective areas; 
(x) Rural settlement communities that have received land credit; 
(xi) Presence of young people especially those without access to land (also for activities of Component 

3);  
(xii) Proximity of communities to facilitate formation of groups of four communities that will form a 

territory (unit of action of each technician); 
(xiii) Potential to implement project activities, in particular, the Climate Resilient Productive Systems; 
(xiv) Presence of desalination facilities with area available to develop biosaline agriculture; 
(xv) Community organization; and 
(xvi) Evidence of nutrition problems. 
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Once the SIU has identified proposes the communities, families will be selected following the procedures 
described in the chapter of this project implementation manual: “Legal basis for projects operation and 
selection of beneficiaries.” The final decision on communities and families will be of the BNDES.  

 

Eligibility criteria for Sub-activity 1.1.4.2. Promote local entrepreneurship for products and services that 
support family farming to be developed.  

6. PLANNING AND IMPLEMENTATION  

6.1. SIU composition 
Each SIU team shall be composed of the following core positions, to be hired according to the TOR 
contained in Appendix 03: 

• Project Manager * 
• Project Assistant 
• Procurement Specialist * 
• Accountant Specialist * 
• Technical Analysts * 
• Financial Management Specialist * 
• Agroforestry and Resilient Production Specialist * 
• Youth, Gender and traditional communities Specialist * 
• Communication and Knowledge Management Specialist * 
• M&E Specialist * 
• M&E Analyst 

The appointment to the key SIU positions marked with an asterisk * above will be subject to prior no-
objection from IFAD, even in case of possible substitutions, for which there must be justification of the 
reason for the change. 

The appointments to positions that will be assumed by civil servants, as managers or coordinators, will be 
the responsibility of the Secretaries of the borrowing States, observing the procedures adopted by the 
State Governments and the professional profiles defined for each of the functions in Appendix 03. 
Positions not composed of servers will be subject to open and competitive selection. 

 

6.2. Start-up procedures  
The Financing Agreement (FA) and Guarantee Agreement (GA) enters into force once it is signed. This is a 
key milestone, as it defines the starting date for eligibility of expenditure for project activities. The next 
important milestone is the date that additional disbursement conditions are fulfilled, indicated in the FA, 
which defines the moment the Borrowers may start withdrawing significant amounts of funds from the 
loan and grant accounts for operational activities. Therefore, project start-up activities are important to 
help establish operational and fiduciary systems, recruit technical assistance and build the capacity of key 
project implementers. Effective start-up procedures translate into project implementation readiness.  
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IFAD and BNDES will organize a start-up mission at CPMU level aiming to coordinate technical 
implementation strategy, align financial, procurement and monitoring procedures, and support the 
subproject selection process. 

 

Figure 4. First-year timeline for state-level subprojects 

 

At subproject level, BNDES will hold project start-up workshop in each of the participating states, to which 
IFAD will field a start-up mission and workshop. All participating states shall participate with a selection 
of the SIU teams, civil servants and representative local stakeholders. The workshop will be conducted 
soon after the participating states will have been selected. The purpose is to re-confirm a clear and 
common understanding of the project objectives and goals, the different phases and stages of the project 
cycle; to clarify the roles and responsibilities of the entities involved in implementation; and to clarify the 
legal and financial conditions in the financing agreement, and the associated procedures and 
responsibilities.  

The start-up workshops also provides the opportunity to describe and discuss the project management 
arrangements and tools, especially the use of Annual Work Plan and Budgets (AWPBs), the 
implementation strategy set out in the PIM, IFAD and BNDES’ policies, the fiduciary and reporting 
requirements and the M&E arrangements for setting targets and monitoring progress against them. In 
addition, the start-up workshop clarifies the procedures of official supervision reviews and 
implementation support towards project improvements. The start mission also presents an excellent 
moment to hold an operational and procedural alignment meeting with state control bodies.  

6.3. Project Planning 
The main planning tool for the project is the AWPB. By the 30 September each year, SIUs must send drafts 
so that the CPMU can prepare the project AWPB and send for IFAD’s review, containing the consolidated 
planning of all subprojects for the following year. The planning process must include the participation of 
the procurement, finance and monitoring teams.  

The AWPB needs to contain at least the following information:  

 Implementation progress and performance (physical and financial); 
 Constraints and problems from previous year, and recommendations to resolve them; 
 Detailed information on SECAP compliance; 
 Lessons learned and rationale for the activities proposed, especially if diverting from the Project 

Design Report; 
 Project strategy and focus for the coming year, by component; 
 Procurement performance and issues 
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 Detailed Annual Budget, by subproject and component, with summaries 
 Annexes: 

 Updated Logical Framework  
 Procurement Plan 

6.4. Hiring of technical assistance 
Once IFAD provides its No-Objection (NO) to the AWPB, including the Procurement Plan, the subproject 
SIUs shall immediately initiate the procedures to hire the technical assistance (TA) providers. This is a 
crucial step for each subproject to start the field activities. The TA providers will allow for the SIUs to 
access communities in order to select them, confirm their interest, and effectively participate of the 
planning of productive investments. 

Brazil’s legislation provides a flexible and unique mechanism to hire rural TA. The Ministry of Agriculture, 
Livestock and Supply (MAPA) already accredits most TA providers (more information in section 8. 
Procurement and Contracts Procedures). In addition, in the NEB region there are many and highly capable 
TA entities, much of which have provided services for IFAD funded projects. The subprojects shall plan 
some training sessions and/or methodology levelling technical workshop at start of a TA contract, with all 
professionals involved, to guarantee the methological alignment of the TA services provided in the field. 

6.5. Design of TRIPs and ISAs 
The state-level subprojects will be organized in rural territories, each of which will be composed of four 
communities with their own investment arrangements. Therefore, after the communities are selected 
(item 5.3)  and confirmed with the support of the TA, the SIUs shall propose the territories and support 
the design of their respective investment plans, through which beneficiaries will be able to access project 
resources, according to the CPMU guidelines and final decision.  There will be no further beneficiary 
selection process once communities are selected. All person belonging to the selected communities will 
be eligible to participate in the PCRP and will be invited to participate in the development of the TRIPs. 

Territorial Resilience Investment Plans (TRIPs) 

A TRIP will be drafted for each geographical area or "territory" consisting of four contiguous or nearby 
communities represented by an organization. Using participatory methodologies, the TRIP will be built on 
a diagnosis of the territory's environmental, social, productive status, identifying the territory's strengths 
and weaknesses. TA teams will design TRIPs with full involvement of beneficiaries based on the Manual 
for Designing Productive Investment and Business Plans.16 Based on the diagnosis, activities will be 
planned, including investments and TA services. Depending on the interests of each family, groups of 
families with similar interests will be identified to access a particular activity.  

One of the four organizations will be chosen as Lead Organisation to legally represent the territory and 
receive the project's non-reimbursable resources on behalf of all four. The selection of this organization 
must be based on its institutional capacity to develop the TRIP and manage resources. Nevertheless, 
participation from the three other organizations must be guaranteed by their participation in specialized 
committees made up of members of all organizations on equal terms, for instance: 

 
 

 
16 A methodology developed by IFAD with support from the knowledge management SEMEAR International Program. 
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 Coordination Committee 
 Procurement Committee  
 Accounting Committee  

Once designed, the TRIPs will be submitted to the Consultative Council of the subproject for validation, 
prior to the CSIU’s fclearance and submission for the CPMU final approval.17 If a TRIP agreement exceeds 
the thresholds established in the procurement section of the PIM and the Letter to the Borrower, the 
approval process will also require IFAD’s prior NO. After approval, an agreement will be drawn up between 
the SIU and the Lead Organisation, detailing for each organisation the activities to be carried out with the 
project's non-reimbursable resources, the beneficiary contribution, and the time frame.  

The beneficiaries will finance part of the cost of the TRIP investments as a counterpart contribution. This 
contribution will be at least 10% and may come from financial resources or from the provision of 
economically measurable goods or services. It must be a new contribution to the TRIP, and may thus not 
consist of goods or infrastructure that already exists. In the case of investments made in the family, the 
investment value per family may not exceed USD 3,500. For investments exceeding this amount, a prior 
NO from IFAD will be necessary.  

 

Investments in Systems of Agroforestry (ISAs) 

From the formulation of the TRIPS, an “Investimento em Sistema Agroflorestal (ISA)” or Investment in 
Systems of Agroforestry is to be carried out for each of the communities that integrate them. These are 
dived into four different types: 

ISA – Família (Family): These investments will aim at reducing the vulnerability of production to droughts 
and at increasing income, by developing a progressive intercrop culture of multiple sustainable uses of 
the productive areas. A typical example of such a production system would be agroforestry with 
integrated livestock production. It is intended for the beneficiary families that have plots with an average 
of 1/2 hectare each, and already have water for production. 

ISA – Quintais (Backyard): This type of ISA aims at developing irrigated, diversified productive backyard 
gardens in conjunction with water investment activities from Component 2. The ISA – Quintais will apply 
CRPS principles to reduce families’ food insecurity from droughts, increase access to nutritious food as 
well as value and strengthen the role of women in production. It is intended to the beneficiary families 
that do not have water for production. For this reason, it aims at installing a small-stage irrigation system 
on a plot of about 0.2 ha. The beneficiaries will receive water access investments from Component 2.  

ISA – Coletivo (Collective): These ISA investments aim to develop a slow and progressive culture of 
multiple and sustainable uses of the Caatinga and reduce extensive grazing, while increasing income, 
encouraging family succession, and conservation and recovery of the ecosystem services offered by the 
Caatinga. The system will stabilize and, if possible, increase the supply of forage. The enhanced ecosystem 
services help ensure that the community will be the main stakeholders in the conservation and recovery 

 
 

 
17 Each state may set up aConsultative Council meetings to evaluate the plans presented to the program to ensure their quality, in the various 
relevant scopes (alignment with program objectives, feasibility, etc.). This body may request additional information or recommend 
improvements, clear or reject a proposal that is considered inappropriate.  
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of the system in which they live in. Therefore, it is intended for communities that have a collective use 
area of at leat 500 hectares. The design of these ISAs will have to consider the following activities: 

• Recover degraded areas using CRPS; 
• Decrease timber demand by implementing eco-efficient stoves and biodigesters;  
• Increase supply and efficient use of water for production; 
• Structure community seedbanks and nurseries;  
• Promote low-impact productive activities in collective areas (e.g., beekeeping); and  
• Strengthen community governance of access and sustainable use of the areas. 

 
ISA – Escola (School): The aim of these ISAs is to enable rural educational institutions for youth to 
experiment and teach to students CRPS, rational use of water for production, renewable energies, and 
other resilient practices. This also involves working with the cooks who prepare school meals, by 
encouraging them to use native fruits and vegetables, thereby reinforcing children’s food and nutritional 
security. This type of ISA will be directed at rural schools, preferably Family Agriculture Schools (EFAs), 
located in the vicinity of the participating communities. The ISA’s design will have to consider the following 
activities: 

• CRPS teaching and experimentation, including courses on climate change, natural resource 
management and practices based on the principles of agroecology; 

• Development and maintenance of nurseries and seedbanks; 
• Promotion of entrepreneurship in CRPS; and  
• Training for cooks and students on the nutritional value of native fruits and vegetables to diversify 

and enrich diets.  
For schools to benefit from ISA – Escola activities, the following criteria must be met: 

(i) Schools must operate in the communities participating in the Project; 
(ii) Schools must have sufficient area available to implement CRPS or water access activities; 
(iii) Schools must have the possibility of developing follow-up activities with the students' 

families. 
 

7. BUDGETING AND FINANCIAL PROCEDURES 
 
The project's general financial management will be carried out by BNDES, in the role of CPMU. The CPMU 
will carry out the technical and financial coordination of the project together with the subproject 
implementers. Implementers should have technical staff responsible for managing resources and 
providing technical, physical and financial reports to the CPMU, which will report to IFAD, which in turn 
will submit the reports to GCF. Within the CPMU, BNDES' financial sector will be responsible for execution 
of the financial arrangements established under IFAD's disbursement, reporting and audit manuals to 
ensure proper financial management and implementation. 

Financial administration and implementation procedures are detailed in Appendix 01 and 02 of the PIM, 
to assist CPMU and the SIUs to carry outthe project’s administrative and financial management to high 
standards, and to promote compliance with operating policies. The Appendices include information on 
flow of funds, procedures for requesting and releasing resources, payment to suppliers, requests for 
disbursements, financial and accounting records, financial reports, authorized signatures, accountability, 
financial execution supervision, use of income by projects and beneficiaries under their agreements, and 
project and beneficiary counterparts, among other things  
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8. PROCUREMENT AND CONTRACTS PROCEDURES 

8.1. Procurement Systems, Rules and Procedures  
Procurement of goods, works and services financed by the project will be carried out in accordance with 
the Procurement Law of the Federative Republic of Brazil (Law nº 8.666, from 1993) and its amendments, 
given that they are consistent with the provisions of IFAD’s Project Procurement Guidelines and Handbook 
and its amendments.  

According to the World Bank´s assessment18 of the national procurement methods of 2010, Brazil 
complies with international standards in terms of: (a) legislative and regulatory framework; 
(b) institutional framework and management capacity; (c) procurement operations and market practices; 
and (d) integrity and transparency of the public systems. Therefore, the project shall use of national and 
state-level procurement systems, applying the rules and procedures established on the current legislation.  

According to Brazilian Law No. 12,188 of 11 January 2010, Rural TA services can be hired through a public 
call for proposals, in which only entities accredited by MAPA (ANATER)_ can participate. The process is 
similar to the Selection by Fixed Budget (SOF) method, although the number of entities is much higher 
than the short list of the SOF, which favours competition and the service of all regions of the target 
audiences of the Projects. IFAD acknowledges and recommends the use of this method.  

Nevertheless, national and international bidding processes, as well as all contracts established under the 
aegis of the project, must always contain IFAD´s clauses on Anti-Fraud and Corruption Provisions, as well 
as Sexual Harassment and Sexual Exploitation and Abuse. The prior review arrangements, determined by 
thresholds of the estimated value of the contract and other variables, as well as the phases of each process 
that require IFAD’s non-objection, will be fully detailed in the letter to the borrower. Each year, as part of 
the AWPB, the CPMU will submit to IFAD for approval a procurement plan containing a compilation of the 
procurement planning of each subproject. 

8.1. Sexual Harassment and Sexual Exploitation and Abuse Clauses 
IFAD requires that the recipients of its financing observe and ensure that others observe the provisions 
for the prevention of “Harassment And "Sexual Exploitation and Abuse", including in all agreements and 
contracts within the scope of the Projects financed with its funds, whether by the project´s team, 
contractors, suppliers and other third parties, under the following provisions: 

The borrower, beneficiaries or parties involved have an obligation to report immediately to IFAD incidents 
in IFAD-funded activities or operations relating to Sexual Harassment and Sexual Exploitation and Abuse. 

IFAD applies the definitions of the United Nations, which state that: 

• “Exploitation and sexual abuse of beneficiaries in the context of IFAD operations are defined as 
any actual or attempted abuse of a position of vulnerability, differential power or trust, for sexual 
purposes, including, but not limited to, monetary, social or political profit from sexual exploitation 

 
 

 
18 2010. World Bank. Assessment of the Procurement Systems of the Brazilian Federal Government and the Brazilian State of São Paulo: in support 
of a use of country system pilot project in procurement in São Paulo State.  
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of others (sexual exploitation); real or threatened physical intrusion of a sexual nature, whether 
by force or under unequal or coercive conditions (sexual abuse).” 

• “Sexual Harassment is any unwanted sexual advancement, request for sexual favour or other 
verbal, non-verbal or physical conduct of a sexual nature that irrationally interferes with work, 
changes or is an employment condition, or creates an intimidating work environment, hostile or 
offensive. " 

8.2. Anti-fraud and anti-corruption clauses 
Moreover, all contracts must contain the clauses combating fraud and corruption, as follows. 
 
In the case of an IFAD-financed contract, if the CONTRACTING PARTY finds that the CONTRACTED PARTY 
has engaged in corrupt, fraudulent, collusive, coercive or obstructive practices during the selection or 
execution of the contract, the CONTRACTING PARTY may, after notifying the CONTRACTED PARTY within 
a period of 14 days, terminate the agreement, considering the definitions presented below: 
 

(i) "Corrupt practice:" means directly or indirectly offering, giving, receiving, or soliciting anything of 
value to influence public servant action in the bidding process or contract execution; 
 

(ii) "Fraudulent practice" means falsification or omission of facts in order to influence the bidding 
process or execution of the contract; 

 
(iii) "Collusive practice" means to plan or establish an agreement between two or more parties, with 

or without the knowledge of the Borrower or its Prosecutors, to set prices at artificial and non-
competitive levels; 
 

(iv) "Coercive practice" means causing harm or threatening to cause harm, directly or indirectly, to 
persons or their property to influence their participation in a bidding process or affect contract 
performance. 
 

(v) "Obstructive practice" means: 
 
(a) Destroy, falsify, alter or conceal evidence in inspections or make false statements to auditors 
for the purpose of materially preventing an IFAD inspection of allegations of corrupt, fraudulent, 
coercive or collusive practice and / or threatening, harassing or intimidating any interested party 
to prevent it from showing its knowledge on matters relevant to the investigation or its 
continuation, or 
 
(b) Acts intended to materially prevent the exercise of IFAD's rights to promote inspection or 
audit. 

 
Measures to be adopted 
 
1. IFAD will cancel the loan or grant portion of the contract if at any time it finds that the representatives 

of the Borrower / CONTRACTING PARTY or a beneficiary of the loan are involved in corrupt, 
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fraudulent, collusive or coercive practices during the selection process or without the 
Borrower/contractor having taken timely, appropriate and satisfactory remedial action to IFAD; 

2. IFAD shall impose sanctions on the consultant and may declare the consultancy ineligible, indefinitely 
or for a limited period, for the award of an IFAD-financed contract, if at any time IFAD finds that the 
consultant has engaged, either directly or through an agent, in corrupt practices, fraudulent, collusive 
or coercive when participating in selection process or contract execution. 

  
Inspection and auditing 
  
The CONTRACTED PARTY shall allow IFAD and/or IFAD-designated persons to inspect its accounts and 
records related to performance of the contract and submission of its proposal and/or curriculum, and the 
CONTRACTING PARTY shall permit such accounts and records auditors appointed by IFAD if the Fund 
requires so.  
 

8.3. Procurement Plan 
 

The purpose of the procurement plan is to plan and manage details of acquisitions and contracting that 
will be carried out during the project’s execution period. The initial procurement plan has a programming 
timeline of 18 months, while the next ones will be elaborated for a period of 12 months. 

Procurement of goods, services, works and consultancies (from either legal entities or private individuals) 
may only be tendered when they are included in the project's procurement plan with prior approval from 
BNDES and IFAD. 

Bids not included in the agreed procurement plan will not be financed from project resources. Likewise, 
bids made by methods different from those described in the procurement plan cannot be financed with 
project resources. 

Among other regulations, the bidding processes establishes that: 

i. Any inconsistencies related to procedures and methods set out in the procurement plan will result 
in IFAD's objection to the request. 

ii.  For all categories, the procurement method is based on the rules and procedures for acquiring 
goods or services and selection of consultants described here, within the limits of established values 
and the nature and complexity of the service, taking into account the national legislation and the 
principles set out in the IFAD procurement manual. 

iii. Procurement proposals shall contain, in the Term of Reference, the specifications, data and/or 
documentation necessary for procurement of inputs or performance of services. 

iv. The consulting proposals should contain, in the Term of Reference, the products, related activities, 
and execution / delivery schedule of the products. 

v. The terms of procurement and consultancies are established according to the stages of each bidding 
method, defined in the procurement plan. 
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Content of procurement plan  

The procurement plan shall include:  

i. Brief description of goods, non-consulting services, and works to be procured and 
consultancies to be contracted, observing the Project’s eligible expenditure categories;  

ii. Each contract's estimated cost;  
iii. Applicable procurement and selection method;  
iv. Applicability or not of prior review;  
v. Schedule for each step of procurement and selection procedures; 
vi. The financial limits of each method; and  
vii. Confirmation no goods or services to be procured finance SECAP/ESS Category-A 

investments.  

 

Updates of procurement plan  

The procurement plan is a dynamic planning and management tool that can (and should) undergo annual 
revisions and updates throughout project implementation (or even more frequently if needed). All 
changes will only be effective after IFAD’s no-objection. Subprojects’ Procurement Plan for the following 
year shall be delivered to CPMU by 30 September each year, as an annex of the AWPB. The CPMU will 
compile all subprojects’ documentation and submit it to IFAD by 31 October each year.  

 

8.4. IFAD’s prior review 
 

Prior Review Thresholds19 

 

The following are subject to IFAD’s prior review: 

a. the award of any contract for the acquisition of goods for USD 200 000, its equivalent or more; 
b. the award of any contract for the acquisition of works for USD 200 000, its equivalent or more; 
c. the award of any contract for the acquisition of services for USD 100 000, its equivalent or more; 
d. the award of any contract and/or agreement with the communities and/or beneficiary 

organizations for USD 100,000, its equivalent or more; 
e. the award of any individual consultancy contract for USD 50,000, its equivalent or more; 
f. any process of direct purchase or contracting. 

 

Note: The first process of each new procurement method used by each of the subprojects, will require 
IFAD’s prior review, in order to evaluate its adequacy.   

 
 

 
19 In the case of any differences between this version of the PIM and the Letter to Borrower, the provisions of the latter shall prevail, as well as 
any further adjustment approved by IFAD. 
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Prior Review Stages 

1) Term of Reference or technical specifications, and bidding notice, if applicable in the method chosen, 
accompanied by the cost estimate: spreadsheets with person/hour value (if consultancy services) or 
average of three budgets (if goods, non-consultancy services or works/reforms). 

2) Evaluation/adjudication reports or calculation maps with adjudication and contract draft, or purchase 
order / service (in the case of services: the technical evaluation will be submitted for NO first, followed by 
another request for NO for the overall evaluation including technical and financial evaluation). 

3) Contract completed after homologation of the bidding, but without signatures (after no objection, the 
signature is provided and a scanned copy is sent to IFAD). 

 

8.5. Individual Consultancy Contracts 
 

For individual consultancies, two types of hiring can be observed: 

a. The Global Price Contract - Global price consulting contracts are mandatory for products. This 
contractual modality must be used whenever there are specific products to be delivered, against 
which payments will be made. Example: elaboration of a study on protection of a spring, 
elaboration of a plan to revitalize degraded area, etc. Products are partial or total deliveries (if 
only one) of the object of the contract. The Term of Reference of this contractual modality clearly 
contains the object, with a specific field to inform the products that must be elaborated (with title 
and description of each one), containing the respective activities to be carried out for the 
elaboration of each product and with schedules informing preparation period and deliveries for 
payment. The duration of this contract must be calculated based on the time necessary to prepare 
each product, deliver it for review, contractor analyse and make returns and/or approve and 
provide payments. This type of contract can only be subject to the addition of a period and with 
an adequate justification for the delay in the preparation and delivery of the products, subject to 
IFAD's no objection. 

b. Contract for Time - The consultancy contracts for time are mandatorily paid through monthly 
activity reports that measure the hours worked for each respective activity performed in the 
month and provided for in the Term of Reference. These reports should not be called products. 
The Term of Reference of this contractual modality clearly contains the object of the advisory, 
and informs all possible necessary activities that the contractor must carry out monthly. In this 
Term of Reference there is no field “products to be delivered”, only a field that informs the 
payment method conditioned to the delivery of a monthly report describing the activities carried 
out, which must be reviewed by the contractual manager and approved. Whenever applicable, 
proof of the activities must be attached to the reports. This type of contract should be used to 
hire a team of consultants who will support the Project Management Units, such as a consultant 
to support the Monitoring and Evaluation area, the Bids and Contracts area, the financial area, 
etc. This contractual modality must provide in the contract (and / or in the Term of Reference) 
performance evaluation, which will indicate the possibility or not of contact renewal. The terms 
of these performance evaluations can be quarterly, or half-yearly or annual. These contracts can 
be renewed until the end of the project, if the contracted activity is necessary. 
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NOTE 1: individual consultancies  contracts cannot contain punishment clauses, either for time or for a 
global price. The punishment is the non-payment of the poorly prepared product (global price contract) 
and non-contractual renewal in the case of negative performance evaluation). 

NOTE 2: individual consultancies contracts must contain the Anti-Fraud and Corruption Clauses. 

 

8.6. Document recordkeeping 
 

The documents for each stage of the bidding process (contracts, invoices, receipts, and other documents 
indicating eligible expenses) must be kept in perfect chronological order, duly registered to be made 
available at any time for routine audits and verifications by BNDES and IFAD. 

Documents should be available for at least 10 years after project closing, or 10 years after submission of 
the last audit report to IFAD.  

 

9. AUDITING 

IFAD has an obligation to its financial management department to ensure that resources from lending 
operations be used economically, efficiently, transparently and solely for the purpose set forth in the loan 
or grant agreements. Audits must also verify the project´s compliance with the commitment regarding 
the non-financing of SECAP/ESS CAT A investments.  

At a minimum, supporting documentation and financial and procurement records must be properly 
maintained from start of project until the closing date established in the item "documentation records," 
as they will be subject to verification by audits. 

The external audits will be carried out by the contracted company, and the internal audits will be the 
responsibility of State Controllers, who will annually insert in their planning the scheduled audits for 
evaluation. 

Audits will be carried out based on financial records, which will contain the segregated information, such 
as payment orders and expenses incurred by category of expenses and by component. 

All the documents related to the bids and contracts must be well organized and kept for analysis of the 
audits, and there must be individualized control for each bid, with the opening of administrative 
processes, which must be chronologically instructed and assessed (paginated and initialled). 

All assets acquired must be made available throughout the duration of the project for audit verification 
and must be properly identified. 

Auditing will be conducted under terms acceptable to IFAD, and the audit report will meet all the terms 
of the revised TOR approved by IFAD in accordance with International Standards on Auditing (ISA). Each 
project's accounts must be audited each fiscal year. The audit report should be submitted to IFAD for 
review and approval by June 30 of each year, in English or Spanish, which are IFAD official languages.  IFAD 
will review the audit report and periodically determine whether the recommendations are being 
implemented satisfactorily. 
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The annual audits shall include analysis and issuance of separate written opinions on: (a) the project’s 
financial statements; (b) the management of the Designated Account/s; and (c) the Withdrawal 
Applications. 

When an independent audit is contracted, the firm will be contracted through the national comparison of 
prices (shopping), with standard TOR approved by BNDES and IFAD. The winning firm may act for four 
consecutive years, but in the fifth year of the project, there must be a new bidding process for another 
firm to perform the audit.  

 

10. MONITORING, EVALUATION AND LEARNING 
 

10.1. Planning, Monitoring, Evaluation and Learning System (PMEL) 
 

A Planning, Monitoring Evaluation and Learning System (PMEL) will be developed to allow the results-
based project management. A spefiic PMEL Unit will be establish to carry out PMEL taks under subcontract 
from BNDES. The data and information collected through the use of specific tools for the implementation 
of CRPS, will contribute not only to learning, feedback and improvement of project interventions but will 
also build the foundations for the material relevant to the knowledge management (KM). The PMEL will 
be a fundamental tool to the CPMU decision making and will be in particular useful to provide feedback 
to the SIUs at the state level. In addition, the systematization and dissemination of good practices and 
successful experiences will be important to define and design South-South cooperation schemes, 
advancing concrete results. 

 The design of the PMEL is based on the experience of practices and methodologies applied in previous 
IFAD operations in Brazil and in other countries in the region. The planning and monitoring tools will 
favour participative practices both in their intervention at the level of TRIPs, communities, as well as in 
the Project management. 

In order to manage the state level information, the Country-based Monitoring and Evaluation system 
(DATA-FIDA), developed and implemented for the ongoing IFAD Brazil portfolio will be used and 
customized for the PCRP. The system has been developed by Programa Semear Internacional (PSI) and all 
projects in Brazil have been trained on its use. It is a project-supporting tool for organizing the information 
so that it reflects the implemented activities contribution both to the Logical Framework (LF) and to the 
project AWPB. Each state-level SIU will carry out the physical and financial monitoring of the implemented 
activities in its respective state using the DATA-FIDA system and will report to the CPMU to monitor the 
implementation of the project as a whole. The CPMU will be assisted by the PMEL Unit. During the first 
year of project implementation, improvements will be made to the DATA-FIDA system to allow the 
aggregation of the state data and its handling by the CPMU; in addition, an interface will be implemented 
for DATA-FIDA to dialogue with the IT system of BNDES. The CPMU will be responsible for preparing and 
sending to IFAD the required consolidated progress reports and other project information, based on 
information provided by the SIUs. IFAD will be responsible for preparing and sending the progress reports 
to the GCF, in collaboration with BNDES. 
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10.2. Focus and objectives 

The PMEL objective is to generate learning for the project implementation and evidence on the results on 
changes in the quality of life of vulnerable groups, communities and regions in which the Project will 
operate. The PMEL will be developed in a participatory manner including all the actors involved, to 
promote the ownership of the used instruments and procedures. 

10.3. Planning  

It will be undertaken at a strategic and operational level. At the strategic level, the state project 
authorities’ participation will be promoted for a preliminary mapping of the area of intervention in each 
state. In these selected areas, the participation of SIUs will be important, to initiate the Project actions 
with the selection of municipalities and beneficiary groups with the highest socioeconomic, climate and 
environmental vulnerability. The SIUs that will have on board, both an M&E specialist and an analyst, will 
be responsible for the preliminary mapping of this planning exercise to be aligned with the objectives and 
goals defined in the ML and the Project design document. 

At the operational level, the AWPB will be prepared annually by the state-level SIUs defining for each 
subproject a logical and coherent set of activities that will be carried out each year, which the CPMU will 
consolidate into a single document. The project’s AWPB will be composed of systemic or wide ranging 
activities such as the proposed in Component 3, as well as those of a territorial nature, limited to the 
specific realities in the selected states. 

 The AWPB preparation and its implementation will be facilitated by the tools available and under use at 
IFAD portfolio in Brazil for the financial and physical performance (DATA-FIDA) follow up. The AWPB as a 
project management instrument will facilitate the monitoring for the fulfilment of the activities, the use 
of resources and the budget execution, and be a continuous evaluation tool allowing informed and timely 
decision-making to adjust and/or reschedule the Project at any moment during its implementation. 

Each state, through its SIU, must participate in the elaboration of its AWPB taking into account the 
project’s final goals. Starting in the second year, the assessment of the results of the previous year will 
also be considered, to include adjustments in the implementation rates depending on the magnitude of 
the changes achieved against those projected. The project’s consolidated AWPB will be submitted by the 
CPMU annually for IFAD’s no-objection. 

If necessary, the LF will be revised at the beginning of the project implementation to ensure that expected 
results and goals will be consistent with its purpose, as well as checking the validity of assumptions and 
adjusting the verification means. 

10.4. Monitoring 

It will ensure the efficient Project performance and the coherence of its physical and financial progress to 
achieve the planned results. To this end, specific tools will be designed to aggregate data from subprojects 
and participatory community exercises. These tools will be applied consistently for all the participating 
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states, for which their development and changes throughout the project life must be carried out with 
leadership by and in agreement with the CPMU. Complementary, a georeferenced GIS-based monitoring 
system will be implemented, which will be managed by each state-level SIU, to determine the degree of 
recovery of the project’s intervention areas through GIS-based monitoring studies of vegetation cover 
and ecological quality in addition to the monitoring of rainfall and temperatures. The adoption of this 
methodology will make it possible to assess resilience improvements during project implementation and 
to calculate carbon mitigation. The GIS-based monitoring can also improve the understanding of factors 
contributing to resilience by overlapping the recovery data, climate data (rainfall and temperatures) with 
the index for resilience capacities of farming families. 

In order to monitor changes in the resilience capacities of farming families, a particular feature of the 
monitoring of the Project impacts, a resilience scorecard and index have been developed tailored to the 
project’s theory of change. This methodology has a pragmatic approach to dealing with multi-factor 
complexity. It only focuses on monitoring the resilience capacities the project seeks to address or is likely 
to influence. It does not monitor absolute resilience, but changes in resilience of the beneficiaries 
compared to the baseline or control group families. The resilience questionnaire and scorecard may be 
adjusted in consultation with project stakeholders at project start-up and will be completed as part of the 
baseline survey, at mid-term and at the end of the project. It should be used for knowledge generation 
and improved analysis of resilience dynamics by combining it with the GIS-based monitoring studies of 
vegetation cover and ecological quality and climate data showing if stresses or extreme weather events 
have occurred during the implementation of the project. 

In addition, based on the positive experience of IFAD-supported projects in Brazil, the use of “cadernetas 
agroecologicas” or agroecological logbooks will be expanded and promoted. This will help to capture the 
(economic and financial) contribution women make to their households and to identify and address 
gender inequalities that play out at the household level. 

The monitoring must provide timely and reliable information, both at central and state level, on the 
fulfilment of projected activities in the AWPB, the obtained achievements and the use of the financial 
resources, with the aim to take decisions at the community, state and project levels and make possible 
the needed corrections and reorientations during its implementation. For the monitoring of TRIPs, tools 
that have already been proved in other states with other IFAD projects in Brazil will be adapted to be 
applied to the PCRP activities. The project monitoring system will be consistent with the LF. 

 To carry out the monitoring throughout the project cycle, the state-level SIUs will collect information on 
the activity and output levels from the beginning of the implementation period, and on outcomes in the 
form of short questionnaires with a randomly selected subgroup of beneficiaries annually as of the Mid-
term Review. These data will be entered into the DATA-FIDA system in a decentralized manner, and 
checked for consistency by the CPMU. The decentralized data entry is expected to engender local 
ownership of the data and local progress stocktaking relative to the AWPB and to the TRIPs. In addition, 
specialized thematic studies will be contracted as part of Component 3 unde the PMEL Unit. The CPMU 
will have an advisory function to guide these services. The CPMU will also be responsible for the 
development and implementation of new (planning, monitoring, and evaluation) complementing tools 
deemed necessary along the project life, in coordination with the responsibles for the M&E areas of the 
SIUs. 
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On the SIU side, it is expected that the development and implementation of the monitoring subsystem 
will be carried out through the M&E specialists and analysts designated for the project in each 
participating state. They will require specific training in activities related to DATA-FIDA, the GIS 
information system management and maintenance, the use of satellite information, georeferencing, etc.  

  

10.5. Evaluation  

Evaluation implies an analysis carried out at different moments with diverse scopes and depths, mainly 
focused on the effects and outcomes of the project, with less emphasis on the implementation of activities 
or immediate outputs. The project must have a clear evaluation strategy that allows evaluating its 
contribution to the achievement of the results and impacts defined in the LF. This strategy will be defined 
at the project’s start-up to ensure that the needed information will be collected through the execution. 
In this sense, the evaluation subsystem will be closely linked to and partly fed by the monitoring 
subsystem. The evaluation strategy will be developed around three key moments and studies: the 
baseline study, the mid-term review and the final report (including the results of the impact evaluation 
study). 

Baseline study. Its objective is to describe and analyse the initial situation of the project’s target group 
based on selected indicators of impact and effect related to the Project's expected outcomes in its LF. It 
will serve as a benchmark for comparison for future evaluations. To this effect, specialized services will be 
hired to collect needed information for the project activities and in line with the objectives and results to 
be achieved and that are found in the LF. The baseline survey will be conducted under Component 3 in a 
consolidated manner for each specific state. The terms of reference for this contracting, as well as the 
sampling, shall be elaborated jointly and agreed with the CPMU. Previous experience with the grant 
Adapting Knowledge for Sustainable Agriculture and Access to Market (AKSAAM) with the Federal 
University of Viçosa (UFV), the Programa Semear Internacional (PSI) grant and other experiences such as 
with the International Policy Centre for Inclusive Growth (IPC-IG) will be taken into account. The data 
survey in each one of the states must follow the same methodology. The proposed methodology and the 
sample must have the IFAD’s no-objection. The CPMU will be responsible for overseeing the 
implementation of the baseline study. 

 Mid-term Review (MTR). BNDES and IFAD will carry out an MTR by the end of the fifth year of project 
execution (the date will depend on the state-level of execution of the Project and its total duration). The 
MTR will be carried out once a contracted survey on the results of the project is finalized, which will 
present the first advances in terms of outcome indicators. This survey will be carried out with information 
collected from each of the participating states. The minimum content of the aspects to be considered in 
the document will be jointly defined by the CPMU and IFAD. This review will also analyze the 
implementation process and the relevance of the intervention strategies and methodology. The mid-term 
review report will serve to adjust the orientation of the project. 

Impact Evaluation. The final evaluation will be carried out during the last year (year 8) of project 
execution, by contracting specialized services in the same way as the baseline and the MTR surveys. For 
the survey, a methodology will be defined (including the sample design) to be consistent with that applied 
for the baseline of the Project, in order to make an objective comparison of the progress of 
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implementation and adequate measurement of its impact and results. The proposed methodology and 
sample must have the IFAD's no-objection. The results of this study will provide inputs for the Project 
Completion Report (PCR). Previous experiences of collaboration in the area of evaluation, especially of 
previous evaluation carried out by IFAD projects and methodologies developed through the AKSAAM 
grant with the UFV, PSI and IPC-IG will be taken into account. 

Project Completion Report (PCR). This report will describe the situation at the end of the intervention 
and will include a description of it, the results achieved in relation to the goals set in the LF and the lessons 
learned. The report will be prepared based on the results and impact study described above, between the 
completion date and before the closing date of the loan. The report is a project responsibility and will 
therefore be prepared by CPMU/BNDES following IFAD's guidelines. IFAD will be responsible for sending 
the PCR to the GCF, which will be carried out in collaboration with BNDES. 

Thematic evaluations on issues such as gender, youth and nutrition and economic results surveys and 
studies will also be carried out throughout the project execution period, which will serve to analyze the 
progress of the project and to review its activities. By their nature, these evaluations will be part of the 
Learning and Knowledge Management subsystem. The Pro-WEAI will be included in the baseline, mid-
term and endline surveys. 

udies and nevaluations will be part of the Learning and Knowledge Management subsystem.  

10.6. Learning and knowledge management 
 

Learning and knowledge management (KM) will be carried out throughout the execution, based on the 
results of the M&E subsystems, where the lessons learned become inputs to adapt planning and 
monitoring. Due to the importance of these activities, which are more fully described in component 3, 
each state will have two specialists in communication and KM. 

The Project will also have specific learning and KM activities. The learning products that will be developed 
as a basis for these activities may be identified in events related to M&E or others, these could be: 
thematic and methodological systematizations; technical learning notes; technical training; case studies, 
good practices, horizontal exchanges and exchanges between institutions and communities 

 

The promotion of learning will be done at the community, territory, state, and regional (Northeast) levels, 
as well as internationally for the benefit of the implementation of PCRP in the targeted area. To this end, 
the CPMU together with the SIUs will develop a communication strategy that considers the different 
audiences to which the information will be directed and the various communication objectives. It will be 
crucial to exchange information and experiences with initiatives of a similar nature in other countries, for 
which reason the Project will place great emphasis on South-South and Triangular Cooperation (SSTC) 
activities. 

Experiences and best practices of previous and ongoing projects in Brazil will be fully considered in order 
to enhance learning and KM.  In this regard, the Dryland Adaptation Knowledge Initiative (DAKI) grant 
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approved in December 2019 and effective since July 2020 will pave the way for cross-cutting activities in 
learning and KM, SSTC, policy dialogue and M&E. The experiences developed through AKSAAM and PSI 
grant will also be considered under Component 3 of the PCRP.  

 

11. IFAD MISSIONS 

IFAD can deploy different missions, which have different modalities:  

i) full supervision mission that assess the performance of all project’s aspects;  
ii) partial supervision mission, only assessing some selected aspects of project’s performance 

(e.g. partial supervision mission can be conducted as the second mission for actual or chronic 
problem projects);  

iii) implementation support mission which are less formal and may be more technical in nature  
iv) mid-term review mission;  
v) completion mission; 

One mid-term review (MTR) will be carried out during year fifth year of the PCR.  The MTR will recommend 
a scaling-up or reorientation as may be required to achieve project objectives.  

One completion review will be conducted jointly by IFAD and BNDES and will evaluate, among other 
things, the results and impact of the program, review sustainability and exit arrangement, and draw 
experiences and lessons for later IFAD and BNDES and state and federal level government supported 
projects. 

IFADs missions will be accompanied by specialized consultants hired by IFAD, as necessary. 

 

11.1. Supervision Missions 

The PCRP will be directly supervised by IFAD. For this, IFAD’s Salvador Office will play a major role. In order 
to facilitate the project’s implementation and ensure the achievement of project objectives considering 
the complexity of the operation, IFAD in collaboration with BNDES will conduct at least one supervisory 
mission per year. Each state level subproject will receive at least one partial supervision mission per year 
with a resulting aide memoire (Memorandum) signed by IFAD, BNDES and the state. The subproject partial 
supervision will contain field visits and dialogue with state level authorities and local stakeholders such as 
civil society, research organizations, private sector, and farmers´ organizations, amongst others. These 
Memoranda will then form the basis of a consolidated supervision report, which will be produced during 
the annual supervision to the CPMU, which will also comprise of Component 3 and its PMEL Unit. This 
project-wide supervision mission will also result in a Memorandum signed between IFAD and BNDES.  

Supervision missions should focus on identifying implementation bottlenecks and propose concrete 
solutions, rather than only assessing project performance. In the context of decentralization, which 
fosters the principle of continuous supervision, IFAD requires at least one full supervision mission every 
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12 months. Actual problem projects and chronic problem projects are required to have at least two 
supervision missions every 12 months, of which one must be a full supervision mission; the other can be 
a partial supervision mission focusing on under-performing aspects. The results of the supervision mission 
are captured in a Supervision Report generated online in ORMS. Financial management (FM) reviews, 
procurement reviews and general project management issues are integral to every full supervision 
mission. Exceptional circumstances may warrant an ad hoc FM and/or procurement supervision, as 
agreed with IFAD. 

The supervision mission, including the partial supervisions to each subproject, will consist, among other, 
of the following:  

(i) revision of implementation progress, in view of agreed goals and results targets; 

(ii) dialogue about problems identified in the management of the project; 

(iii) field visits to beneficiary families and communities, and meetings with project partners; 

(iv) review of the project´s International Finance Reports (IFIs); 

(v) review GCF´s Annual Performance Reports (APR) 

(vi) review of the projects Progress Report 

(vii) revision of the issues raised in the audit reports; 

(viii) revision other financial and disbursement reports; 

(ix) dialogue about problems identified in the financial management of the Project; 

(x) Update the financial risk including performance evaluation; 

(xi) revision of the bidding and contract management processes carried out under the Project; 

(xii) Agreements with the project implementers on measures to imrove operational, FM and 
procurement performance of the projct. 

 

11.2. Implementation Support Missions 

Specific project implementation support missions (ISMs) to deal with specific implementation issues that 
may emerge during implementation will be critical to ensure targeted support by IFAD and removal of 
obstacles. ISMs may be organized at a state level subproject or at the CPMU level, when necessary and 
according to demand. It is expected that about one ISM will visit each state subproject and the CPMU per 
year.  

ISMs provide technical advice (and sometimes training) to implementing agencies. Reporting of these 
missions is done in the form of Memoranda, and does not include performance ratings, and is not 
disclosed. However, it shared with the implementing agencies and partners, and basic information about 
the nature and objective of the ISM and the Memorandum are captured in ORMS.  

IFAD provides implementation support for a wide range of activities, depending on the needs and 
circumstances of the particular project or country programme. The delivery of implementation support 
may be reactive (responding to requests by the project implementer) or proactive (initiated at the 
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suggestion of IFAD), and it may be provided in response to actual or emerging problems and constraints 
or to prevent identified potential problems from materializing. Implementation support should not 
replace regular project implementation activities.  

Implementation support can be mobilized for individual projects to address project-specific issues, for 
country programmes to address crosscutting issues in the country portfolio, and for multi-
country/regional initiatives to facilitate learning and knowledge sharing. The support may range from 
assistance in solving complex issues to more hands-on advice or process facilitation, such as refocusing 
the strategic direction of the project; modifying components or implementation arrangements; and 
resolving fiduciary issues (FM, procurement) throughout project implementation. It may also support the 
introduction of innovative approaches and the promotion of good practices and new partnerships. 

It is important that implementation support inputs be agreed in advance with implementing agencies, 
partners and stakeholders.  

11.3. Midterm Review (MTR) Mission 
BNDES and IFAD will agree to carry out a MTR by the end of the fifth year of the Project execution. The 
MTR will be carried out once a study on the progress and results of the Project is finalized, which will 
present the first advances in terms of effect indicators. This mission will be carried out with information 
collected from each of the participating states. The minimum content of the aspects to be considered in 
the document will be jointly defined by the CPMU and IFAD. This review will also analyze the 
implementation process and the relevance of the intervention strategies and methodology. The mid-term 
review report will serve to adjust the orientation of the Project. 

The MTR Mission should be preceded by preparation and delivery of a report specifically designed for this 
purpose, which is prepared under the guidance of the CPMU.The mission may trigger some contractual 
modifications of technical content and possibly the term of the Financing Agreement.  

12. PROJECT CONCLUSION AND COMPLETION  
 

Project Completion Report (PCR) 

This report will describe the situation at the end of the intervention, focussing on the results achieved in 
relation to the goals set in the LF and the lessons learned. The report will be prepared based on the 
baseline and impact evaluation surveys described above, between the completion date and before the 
Financing closing date. The report is a Borrower’s responsibility, and will be prepared by CPMU following 
IFAD's guidelines. Once finalised, IFAD will send the PCR to the GCF, in collaboration with BNDES. 

While PCRs remain the ultimately responsibility of the Recipient, IFAD through the Project Development 
Team (PDT) will facilitate the process, ensuring timeliness and quality of reports, and distilling knowledge. 
Completion reporting represents the last step in the IFAD-country partnership for the achievement of 
agreed development outcomes, and therefore it is formally the last step of supervision and 
implementation support. 
 
The Recipient then prepares the PCR, which: (a) assesses the extent to which the project achieved its 
objectives and assesses the overall performance of both the Recipient and the Fund; and (b) draws lessons 
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from this experience to improve the design of future projects, country programmes/strategies, and 
policies.  
 
IFAD usually starts discussing plans for closing the project with the Borrower during the penultimate 
supervision mission to allow to discuss those activities needed for the completion which are then included 
in the last AWPB. The following are the key areas related to project completion to cover during the 
penultimate and final supervision mission:  

• Status of all contracts or activities under implementation and the timing of their completion, so 
as to align those dates with the project completion date and enable timely payment to all 
contractors, consultants, and vendors.  

• Status of closure activities – finalization of withdrawal applications, recovery and/or refund of 
advances, refund of any ineligible expenditure.  

• Project data collection processes to facilitate the evaluation of project achievements.  
• Organization of any impact evaluations.  
• The need to inform cofinanciers, stakeholders, and development partners of the financing closing 

date and make arrangements for closing activities.  
• The Borrower’s obligation to prepare the PCR, and the timing of the PCR.  
• The possible organization of a final mission to assist in gathering relevant data as input to the PCR.  
• Arrangements for and timing of the final audit report.  

 

12.1. Timeliness of Project Completion 
The Project Completion date is defined as the end of project activities, “on which the implementation of 
the Project is to be completed.” It marks the end of the project implementation period, and eligible 
expenditures must be incurred before that date. After that date, only expenditure for winding-down 
activities will be eligible. The Financing Closing date is defined as the date on which the right of the 
Recipient to request withdrawals from the Loan and Grant Accounts ends, which is six (6) months after 
the Project Completion Date or on a later date as IFAD may designate by notice to the Recipient.  
 
The project will have the completion period (the six months after concluding its activities) to document 
expenditures incurred before the completion date. During this period, the last (independent) external 
audit will be conducted and paid. Contract expenditures should be planned to be completed by end of 
project in order to proceed with financial closure 

12.2. Final report  
Each SIU will prepare, or oversee preparation, and submit to the CPMU, three months after completion, 
the project's final report, with a detailed set of information and evaluations of all actions undertaken, 
financial implementation, targets met, project efficiency and effectiveness, evolution of selected 
indicators and the lessons learned. 

The final overall report will be prepared at end of project and will aim to analyse whether or not there are 
changes in its objectives, structure and goals, whether actual results accomplish the planned results, 
factors affecting project implementation, the performance of agents involved in project execution, 
sustainability of results and lessons learned for new projects or operations. 

In the project's final evaluation, the following documents, among others, will be analysed: 



 

 49 

a) Project's initial logical framework; 

b) Set of monitoring and evaluation indicators. 

 

13. DISCLOSURE 
The project will disclose the relevant documentation developed through GCF design process (including 
the SECAP and the Gender Assessment and Action Plan) in a timely manner. Category B projects will be 
disclosed as minimum 30 days before expected date of GCF approval pursuant to the requirements of the 
GCF Information Disclosure Policy. State-level subprojects will disclose all relevant documentation as 
minimum 30 days before expected date of BNDES approval.  

Disclosed documents must be presented in a way that is accessible and culturally appropriate, placing due 
attention to the specific needs of community groups which may be affected by project implementation 
(such as literacy, gender, differences in language or accessibility of technical information or connectivity).  

IFAD and the project will ensure the widest dissemination and disclosure of project information possible. 
Taking into account special needs and limited access to web content; in this regard, special attention will 
be placed on potential project participants: farmers, illiterate or technological illiterate people, people 
with hearing or visual disabilities, people with limited or no access to internet and other groups with 
special needs. The dissemination of information among these groups will be carried out by BNDES and the 
State partners. All accessible and locally available tools for disclosure will be utilized, including social 
media, local newspapers, flyers, brochures, radio, and television. Special attention will be placed on 
dissemination of project environmental and social safeguards, including the Grievance Redress 
Mechanism. 

14. GRIEVANCE AND REDRESS MECHANISM 
IFAD’s Grievance Redress Mechanism can be accessed when necessary to manage project-related 
grievances that cannot be resolved by the project’s Executing Entity. IFAD’s has a Complaints Procedure 
for alleged non-compliance with its social and environmental policies and mandatory aspects of its Social, 
Environmental and Climate Assessment Procedures (SECAP). 

IFAD-funded projects and programmes are designed in a participatory manner, taking into account the 
concerns of all stakeholders. IFAD requires that projects are carried out in compliance with its policies, 
standards and safeguards. Moreover, IFAD's Strategic Framework calls for ensuring that projects and 
programmes promote the sustainable use of natural resources, build resilience to climate change and are 
based upon ownership by rural women and men themselves in order to achieve sustainability. 

The objective of the IFAD Complaints Procedure is to ensure that appropriate mechanisms are in place to 
allow individuals and communities to contact IFAD directly and file a complaint if they believe they are or 
might be adversely affected by an IFAD-funded project or programme not complying with IFAD's Social 
and Environmental Policies and mandatory aspects of SECAP. 

Complaints must concern environmental, social and climate issues only and should not be accusations of 
fraudulent or corrupt activities in relation to project implementation – these are dealt with by IFAD's 
Office of Audit and Oversight. 

Principles of engagement 



 

 50 

The channels of engagement adhere to the process of communication with the different stakeholders, 
which rely on: 

• Quality of service: handling the requests and complaints from respondents with proper quality of 
service. 

• Free and Impartial service: respect for the diversity of different publics, with the commitment to 
exercise activities impartially, without favour of any order, free of prejudice and any fraud, 
corruption or practice of actions harmful to national and international public administrations. 

• Right to Information: guaranteed right to access information, in transparent, clear and accessible 
language, in accordance with the law.  

• Channel of dialogue: maintain an open channel of dialogue with the news media, social networks, 
and various other social sectors. 

• Good faith and willingness to resolve the conflict, grievance, complaint or dispute should be 
considered as an essential pre-requisite to the process;  

• A mediator may be mutually agreed to assist with resolving the conflict and/or grievance;  
• The decision/resolution arrived through mutual agreement should be considered as final;  
• Such decision would be signed by both parties and witnessed and communicated as the final and 

binding decision – at whichever level a decision or resolution of conflict or grievance is agreed. 

Eligibility criteria  

To file a complaint for alleged non-compliance with IFAD's social and environmental policies and 
mandatory aspects of its SECAP, IFAD will consider only complaints meeting the following criteria: 

• The complainants claim that IFAD has failed to apply its social and environmental policies and/or 
the mandatory provisions set out in SECAP. 

• The complainants claim that they have been or will be adversely affected by IFAD's failure to apply 
these policies. 

• Complaints must be put forward by at least two people who are both nationals of the country 
concerned and/or living in the project area. Complaints from foreign locations or anonymous 
complaints will not be taken into account. 

• Complaints must concern projects/programmes currently under design or implementation. 
Complaints concerning closed projects, or those that are more than 95 per cent disbursed, will 
not be considered. 

The process 

The complainants should first bring the matter to the attention of the State-level Implementing Unit 
responsible for implementing the project at state level, or to any governmental body with the 
responsibility for overseeing the Lead Agency. Each SIU will designate a person responsible for follow-up 
of complaints and resolution and make case-by-case referrals to local / regional teams to meet each 
specific demand. 

If the SIU does not adequately respond, then the matter may be brought to the attention of IFAD. The 
issue may be brought straight to IFAD if the complainants feel they might be subject to retaliation if they 
went to the SIU directly. 

The Regional Division will examine the complaint and, if necessary, will contact the SIU, or the 
governmental body with the responsibility for overseeing the SIU, to decide if the complaints are justified. 
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If the complainants request that their identities be protected, IFAD will not disclose this information to 
the SIU or anyone else in government. 

If the complaint is not justified, the Regional Division will inform the complainants in writing. 

If the Regional Division finds the complaint is justified and there is proof of actual or likely harm through 
IFAD's failure to follow its policies and procedures, IFAD will take action. This may consist of making 
changes to the project/programme, or requiring that the EE observes its obligations under the Financing 
Agreement. IFAD's response will focus bringing the project/programme into compliance and no monetary 
damages will be available or paid in response to such complaints. The complainants will be informed of 
the outcome of the issue by the Regional Division.  

In all cases, if the complainants disagree with IFAD's response, they may submit a request to 
SECAPcomplaints@ifad.org and request that an impartial review be carried out by the Office of the Vice-
President. 

The Office of the Vice-President will decide on the steps to be taken to examine such complaints, 
including, if necessary, contracting external experts to review the matter. The complainants will be 
informed of the results of the review. 

IFAD will include in its Annual Report a list of received complaints and a summary of actions taken to 
address them. 

How to submit a complaint 

A complaint relating to non-compliance with IFAD’s Social and Environmental Policies and mandatory 
aspects of its SECAP can be submitted in any of the following ways: 

• Download the complaints form (Word). 
• Send an email to SECAPcomplaints@ifad.org or mail to: 

IFAD 
SECAP Complaints (PMD) 
Via Paolo di Dono 44 
00142 Rome, Italy 

Complaints must include the following information: 

• Name, address, telephone number and other contact information 
• Whether the complainants wish to keep their identity confidential, and if so, why 
• Name, location, and nature of the IFAD project/programme (if known) 
• How the Complainants believe they have been, or are likely to be, adversely affected by the IFAD-

supported project or programme 

The project-level Grievance Redress Mechanism (GRM) 

The project will establish one or more grievance mechanisms at field level to file complaints. Contact 
information and information on the process to file a complaint will be disclosed in all meetings, workshops 
and other related events throughout the life of the project. The project will include in the capacity building 
program information on the GRM and will organize consultations to determine the most suitable way for 
beneficiaries and stakeholders to communicate their concerns and ideas.  
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The GRM and guidelines will be developed for the project taking into account IFADs corporate Complaints 
Procedure to receive and facilitate resolution of concerns and complaints with respect to alleged non-
compliance of its environmental and social policies and the mandatory aspects of its Social, Environmental 
and Climate Assessment Procedures.  

The project will also be responsible for documenting and reporting as part of the safeguards performance 
monitoring on any grievances received and how they were addressed. 

How to submit a complaint at project level 

Complaints can be raised either orally or in writing, directly to the SIU or CPMU, which will be responsible 
for creating and notifying of a digital and physical address to which complaints can be addressed.  

Complaints must include the following information: 

• Name, address, telephone number and other contact information 
• Whether the complainants wish to keep their identity confidential, and if so, why 

o All necessary provisions will be taken to keep complainants’ identities confidential in the 
complaints procedure when so requested. 

• Name, location, and nature of the IFAD project/programme (if known) 
• How the Complainants believe they have been, or are likely to be, adversely affected by the IFAD-

supported project or programme 

The process at local level 

Submitted complaints will be sent to the Project Manager and M&E officer to assess whether the 
complaint is eligible. Project Manager will inform and incorporate the relevant Senior Safeguards 
specialist, social and/or environmental, as required.  

Eligible complaints will be addressed by the SIU. The PM and relevant Senior Safeguards Specialist, with 
support the from the M&E Officer will be responsible for recording the grievance and how it has been 
addressed if a resolution was agreed. 

If the situation is too complex, or the complainer does not accept the resolution, the complaint must be 
sent to a higher level, until a solution or acceptance is reached: 

• 1st level: At this level, received complaints will be registered, investigated and solved by the SIU. 
• 2nd level: If the complaint has not been solved and could not be solved in level 1, the SIU must 

report it to the CPMU. Received complaints will be registered, investigated and solved by the 
CPMU. 

• 3rd level: If the complaint has not been solved and could not be solved in level 2, the complaint 
must be submitted to IFAD following the procedure stipulated above.  

Notwithstanding the above, all complaints may be directly submitted to BNDES (2nd level) where 
applicable stipulations in the Brazilian norms and in the BNDES ombudsman's office will prevail. The GCF 
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independent Redress Mechanism and the Secretariat’s indigenous peoples focal point will be available for 
assistance at any stage, including before a claim has been made.20 

For every complaint received, a written proof will be sent within ten (10) working days; afterwards, a 
resolution proposal will be made within thirty (30) working days. 

The SIU will monitor the progress of responses to the claimants through resolution of the demand. 
The SIU will include in its progress reports a summary of the responses to grievances and complaints 
during the corresponding period. The reports should contain the complaints presented, the 
procedures used for handling the complaints, the targets of each project's actions, within the 
framework of the steps described below: 

 

Step Procedures 

1. Receive the demand Demands may be received through different communication channels and should 
be directed to the respective SIU. 

2. Analyse the demand The recipient of the demand should analyse its content, verify if there is a need 
for referral to specific areas of the project or to the executing entity (for example, 
technicians responsible for a specific component or local teams). The recipient 
should also determine whether the demand can be solved without the need for 
referral, that is, in the cases of a simple doubt that can be clarified and resolved 
by the recipient. 

3. Referral After the analysis, depending on the subject, any demand with sufficient specific 
data should be sent to the SIU, which will forward it to the area responsible for its 
resolution. It is important that feedback be given to the claimant with information 
about the referral.  

4. Follow-up The SIU should monitor the processing of the specific demand (those with a 
greater degree of severity) to streamline and intermediate the actions and also 
evaluate the response from the area responsible areas and, if unsatisfactory, seek 
to mediate and find new path of resolution. 

5. Response to 
claimant/complainant 

The plaintiff/claimant should be informed about the processing of his claim. This 
response shall not exceed 15 days, except in cases of out-of-court or judicial 
litigation that depend on case-by-case time limits. 

6. Resolution Complaints can only be closed by the response to the complainant and, in the case 
of grievances; the answer must contain the resolution adopted. 

 

In compliance with the resolution, the person in charge of dealing with the complaint, may interact with 
the complainant, or may call for interviews and meetings, to better understand the reasons. 

All complaint received, its response and resolutions, must be duly registered. 

Upon acceptance a solution by the complainer, a document with the agreement should be signed with 
the agreement. 

 
 

 
20 Information available at: https://irm.greenclimate.fund/home 

https://irm.greenclimate.fund/home
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Resolution 

Upon acceptance of a solution by the complainer, a document with the agreement should be signed. 

 

Other Considerations 

 
Certain measures will most definitely favor the efficiency of the Grievance Redress Process within the 
context of PCRP. The first of these measures is the creation of mechanisms and procedures that promote 
Stakeholder groups’ engagement in the Project’s strategic actions, such as the implementation of 
management bodies that incorporate multiple stakeholders at both the CPMU and State-level 
Implementing Units (SIUs) levels. At the SIU level, consultative councils will be created to ensure that 
PCRP’s objectives and strategies are met, with a deep commitment to principles of transparency and 
equity, through the full participation of the beneficiaries, state secretaries and representatives from civil 
society partner organizations. In order to guarantee that the most vulnerable stakeholder groups will be 
well represented in these representative spaces and bodies, rigorous selection criteria will be strictly 
followed. Their active participation will also be stimulated through the following measures: (i) Inputs of 
stakeholders will be considered in the construction of Baseline studies during the first year of the Project’s 
implementation cycle; (ii) A crosscutting approach to gender, race and ethnic aspects will be incorporated 
in Territorial Resilience Investment Plans, as well as in other strategies and methodological instruments, 
with the guidance and orientation of Youth, Gender and Traditional Communities Specialists; (iii) 
Consultations with traditional communities will take place so as to guarantee free, prior, and informed 
consent; and (iii) periodic evaluations will be prioritized, based on a review of potential social and 
environmental risks and strategy-planning for overcoming such obstacles. 

All Professionals that act on local and regional levels within the scope of PCRP must be aware of the 
principles contained in the SECAP and IPPF – Indigenous Peoples Planning Framework and how they 
influence their intervention strategies. For instance, all technical assistance professionals that act directly 
in the field should be aware of project ESMP and specifically that a consultation process should be 
undertaken to solicit and obtain indigenous peoples’ free, prior and informed consent (FPIC) before any 
action is taken in indigenous peoples’ communities and /or if there exists the possibility that proposed 
interventions might directly affect indigenous peoples’ communities and their rights. The principles of this 
IPPF, which is line with the Green Climate Fund’s Indigenous People Policy and the IFAD Policy of 
Engagement with Indigenous People, should be clearly laid out in Training sessions in the first 6 months 
of PCR’s implementation cycle. Measures such as these represent forms of assuring good performance 
standards within the Project, in such a way that complaints and grievances, although they are inherent to 
any social process, are dealt with in due time and do not necessarily need to be taken forward within 
formal mechanisms and procedures. 

In evaluation and monitoring sessions, that will take place every 6 months, focus groups will be formed 
so as to facilitate the expression of opinions by specific segments (ex: women x men; youth x elders) about 
different aspects of the Project’s implementation process (activities planned, environmental and social 
risks, etc.) The evaluation and monitoring of Project strategies and actions should take place on an 
ongoing basis, as risks and impacts arise, and should be free from any sort of interference, coercion or 
intimidation on the part of Project team members or other third parties. Creating designated spaces for 
evaluation processes that allows for the voices of disadvantaged groups to be heard is a necessary 
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measure for safeguarding their possible concerns, in such a way that they do not necessarily become 
formal complaints and grievances. In the case of rural women, for instance, who tend to suffer from 
situations of violence or other forms of violations in the family units or in community instances, such focus 
groups are an efficient strategy for creating a safe space in which such issues can be raised and dealt with 
in a proper manner. Gender specialists, who act on all levels of the Project, will also be important 
mediators of such complex situations, guaranteeing at all times the upmost confidentiality and protection 
of possible victims.   

It is important to clarify that accessing a grievance mechanism should represent the last resort, given that 
constant dialogue between these most vulnerable social groups and Professionals trained to consider 
such demands and mediate conflicts, such as the Youth, Gender and traditional communities Specialists, 
will be cultivated through the Stakeholder Engagement strategy (see Annex 7 for greater details). This 
strategy can be seen to be an act of prevention – so that concerns can be channeled and expressed in due 
time and don’t necessarily need to move on to the next level, becoming full-fledged grievances. 

Once an identified problem turns into a formal grievance and is taken to the Project-level mechanism, it 
is important that vulnerable stakeholders understand that their legal rights will be protected under a 
national judicial process. Also, it should be made clear to them that, if they are not satisfied with the 
resolution that has been provided by the Project-level local mechanisms, another option involving 
mediation through conflict resolution exists. This possibility should be widely disseminated in all 
explanations given about the GRM and its forms and stages of operation during the process of fortifying 
Stakeholders and their engagement in the Project as a whole, as well as once any complaints are 
registered. In the case of indigenous people, this option may be considered to be more culturally 
appropriate, given their different conceptions of adequate processes for mediating conflicts and finding 
collective solutions within the context of PCRP’s interventions. The mediator to be chosen in such cases 
should be a person who has credibility in the context of indigenous communities and who displays 
understanding of their cultural specificities. Strict criteria concerning the profile and experience of this 
professional should be reviewed and validated by Management Councils at the PMU level, as well as other 
governing instances. 
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Figure 4. Grievance Mechanisms and process 
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APPENDIX 01 – FINANCIAL ADMINISTRATION AND ACCOUNTING PROCEDURES 
 

Financial administration and accounting procedures  

PCRP / GCF-FIDA-BNDES 
 

I.  Introduction 

BNDES has proven capacity in financial management (FM) systems to provide internal controls so that 
project resources are appropriately used for intended purposes, with due regard to the principles of 
economy, efficiency, effectiveness, and transparency. The main challenges for FM are: (a) the project's 
innovative design with sub-executors and multiple financial instruments, which could cause risk of delays 
in implementation; (b) BNDES action through its organizational structure as management supervisor of 
the sub-borrowers. Although BNDES has already implemented projects financed by international 
organizations with similar operations (including World Bank and Inter-American Development Bank), 
additional internal training will be necessary to reduce the risk of delays in implementation of processes 
and disbursements, particularly during initial project Implementation.  

II. Financial management arrangements 

1. Project management: The Central Project Management Unit (CPMU) will be set up in BNDES' 
productive inclusion management department, which will carry out the project's technical and 
financial coordination with the postulating states that will act as project co-executor. Each co-
executor will set up a SIU with the required staffing structure that will be responsible for resource 
management and preparation of technical, physical and financial reports to the CPMU, which will in 
turn submit the reports to the Consultative Council (MC) and IFAD, which will report to the GCF. The 
SIU may select a nongovernmental organization that will support implementation of knowledge 
management and South-South cooperation. Part of GCF grant funding will be allocated to 
implementation of Component 3 activities. As part of the CPMU, BNDES financial sector will act with 
overall fiduciary responsibility to execute the financial arrangements established in IFAD manuals 
(disbursement, reporting and audit manuals) in order to ensure satisfactory financial management 
and implementation. 

2. State financial management: In each state-level SIU, a financial management sub-unit will be 
established with capacity and experience in executing projects of this nature, which will report to the 
SIU coordinator in order to meet the demand for administrative, budgetary and financial execution 
and to carry out the procedures necessary for project implementation. It will be responsible for 
interacting with the CPMU / BNDES and IFAD, managing financial reports and monitoring 
implementation of the AWPB. Budget and financial execution will be conducted by the state using its 
installed capacity. The SIUs will receive support from the SIU's exclusive financial management unit 
(including a financial manager, technical professional in financial management, and budget / planning 
specialist able to operate under IFAD standards). This SIU unit will be responsible for direct 
management. Responsibilities include: i) request budget for activities to be performed; ii) record 
financial information; iii) request financial expenses from state and BNDES; and v) conduct effective 
management of rural producers organizations (RPOs) agreements and their respective accountability. 
The financial management (FM) should establish a management and accountability agreement to 
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support the RPOs in management of their agreements, and in particular in proper application of 
resources and accountability.  

3. Implementation steps: For project implementation, BNDES will work in partnership with state 
governments that will execute projects in their geographical area. Submission of projects must follow 
BNDES rules applying at that moment as per item 5 of PIM.  

4. Governance: The project will set up an advisory committee, in addition to the internal BNDES units. 
BNDES will maintain continuous communications with these units and committee for appropriate 
implementation of the project results through the established governance structure informed by item 
3 of PIM.  

5. Geographical scope:  The target area is the Semiarid Region of Brazil’s Northeast, which is home to 
the population with the highest indices of extreme rural poverty and rural poverty in the country. The 
area presents a high potential for development of specific productive activities. Project actions will be 
carried out by state governments through their SIUs to assist rural producers organizations and lower 
the risks involved in implementation and strengthen controls. 

III. Project financial profile 

6. Eligible disbursement categories: The table below presents the Eligible Disbursement Categories to 
be financed by the IFAD/GCF Loan and grant, the allocation of IFAD amounts to each category, and 
the percentages of expenditures for each Category item: 

Table 1. Allocation of IFAD funding by disbursement category 

Expenditure 
category 

IFAD  GCF loan GCF Grant 
Government 

/BNDES 
Beneficiaries Total 

Amount Amount Amount Amount Amount Amount 

U$S 
MM % U$S 

MM % U$S 
MM % Cash/ 

In kind % In-
kind % U$S MM % 

Goods, Services, 
Works, and Grants 30,000 14.7 65,000 31.8 34,500 17 59,282 29 15,333 7.5 204,115 93.7 

Management and 
Administrative 

Provision 
- - - - - - 13,718 100 - - 13,718 6.3 

Total 30,000 13.7 65,000 29.8 34,500 16 73,000 33.5 15,333 7 217,833 100 

 

7. Disbursement categories are: 

Goods, Services, Works and Grants, include: 
• Consulting, technical assistance, seminars and trainings: Consulting expenses, technical and 

administrative studies, updates of management information system (MIS) for use in project 
monitoring and baseline studies and evaluations including audits and technical assistance to 
beneficiaries, rural schools and rural producer organizations; seminars, and training, which will 
include reasonable expenses incurred by the project to cover transportation and per diems for 
instructors and participants, lodging, meals, space and equipment rental, as well as materials to be 
used in the project; 

• Fund for productive development plans: Subsidies to climate resilient investment plans with 
productive investments: direct investments or by contracting service providers or transferring 
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resources to rural producer organizations for access to water through implementation of productive 
investment plans; for other social technologies and black / gray water reuse systems, bio-saline 
farming system, procurement of goods and contracting of works and services; 

• Civil woks, goods, services, and inputs:  Equipment and goods procured for project implementation 
will include, among other things, computer hardware, audiovisual equipment, and office equipment; 
Regular non-consulting services contracted by SIUs; and, Minor civil works and remodeling of physical 
installations carried out by SIUs, including regional offices; and for water resources. 

Management and administrative provision, include: 

• Management and administrative provision: Administrative costs related to SIUs and regional offices 
with temporary staff, wages and social security payments; and, Operating costs including incremental 
operating expenses of reasonable value related to monitoring and supervision, supplies, 
maintenance, printing services, communication costs, travel costs, including air travel, lodging, 
ground transportation, and per diem allowances, office rental, monthly utilities, office maintenance; 
rental of vehicles as well as logistics services. 

8. Retroactive financing: not allowed according to GCF rules.  

9. BNDES and state counterpart contributions: BNDES will make available counterpart financial funds as 
a financing line in the form of a sub-loan to States to finance the Project's investment activities. States 
may choose to take these loans from BNDES or make their own financial funds available. For the 
management expenses of SIUs, States may provide economically measurable consideration (in kind) 
to be recorded and presented together with their accountability.  

10. Beneficiaries’ counterpart contributions: These will be itemized in Disbursement Category 2 - 
Productive Investment Fund / SAF and may be economically measurable (in-kind) registered and 
presented together with their accountability to SIUs and should observe the IFAD´s Technical Note on 
In-kind Contributions.  

11. Disbursement preconditions: Some preliminary steps will be necessary before the project can request 
a disbursement (withdrwal application): i) opening of a designated account in US dollars); ii) 
appointment / selection of CPMU financial team; and (iii) IFAD-approved and updated financial 
management manual. 

IV. Implementation organizations and their fiduciary responsibilities 

12. Main project agency (Executing Entity - EE): The BNDES as EE will have overall responsibility for 
project implementation. BNDES has accumulated experiences in the area of the project, namely: i) 
issues related to development of family agriculture, especially access to water in the semi-arid region 
of Northeast Brazil; ii) fundraising with multilateral organizations; iii) financing state government 
development projects; and iv) partnerships with NGOs on project-related issues. 

13. Other organizations involved - implementing states: State governments, legal bodies under domestic 
public law, will be underwritten by the project, whose implementation will be carried out by the state 
secretariat responsible for family agriculture policies and the Secretariat of Finance (SEFAZ) will 
control the availability of resources related to the counterpart and the payment of financial charges 
arising from the financing. For the budget action, the Planning Secretariat will act in the preparation 
of the government proposal for each year of the project. In addition, the state Comptroller's Office 
will work on internal controls and audit.   
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V. Financial management and organizational aspects 

1. Organization and personnel: BNDES financial team is composed of qualified staff who have the training, 
experience and knowledge required for proper execution of management procedures and policies. The 
SIU will carry out the administrative and financial coordination in association with the existing BNDES 
administrative and financial structure. The training plan should include the strengthening of BNDES for 
appropriation of IFAD's current standards. For implementation by states, financial managers should be 
designated in the SIU so that they are fully aware of the modus operandi of the state project as part of 
the general project.  

2. Budget process: During execution of the state projects, the CPMU will be responsible for ensuring 
sufficient resources in the investment budget with BNDES and the counterpart funding through the 
state budget cycle, which includes planning of all project activities, which should reflect the PPA, LDO 
and LOA. The state project budgets will take place within the scope of the BNDES, which will consolidate 
them in the project's general AWPB. Use and appropriation of budgets will follow the normal routines of 
expenditure execution (commitment of budget, settlement of expenditure, and payments to creditors), 
segregated in terms of IFAD's funding sources and the counterpart that cannot be contingent. These 
procedures will be carried out by the BNDES financial unit instructed by the CPMU and in the state SIUs.  

3. Disbursement arrangements and flow of funds: IFAD will be the fiduciary agent for the GCF loan and 
grant funds and will operate under the IFAD general conditions for agricultural development financing 
and its disbursement, financial reporting and audit manuals available on its website and additionally 
under BNDES regulations.  

GCF funds managed by IFAD and its funds will be deposited in a designated account (in USD), opened 
and maintained by BNDES exclusively for financing this project. There will be an operating account in 
Brazil opened and maintained by BNDES for processing on-lending to state operating accounts and for 
paying project activities directly executed by BNDES.  

Accordig to BNES rules and procedires, the CPMU will send requests to the BNDES finance department 
(FD/BNDES) for transfer of IFAD funds from the designated account to the operating subproject 
account(s). BNDES counterpart funds will also be deposited in the subproject operating account(s). 
Implementation of the financial resources will be in accordance with the approved AWPB.  

There will be an initial advanced payment from IFAD/GCF loan/grant accounts to the account 
designated at the BNDES. Subsequent disbursements will be based on submission of disbursement 
requests accompanied by declarations of expenditure for at least 30% of the amount advanced. 

Further details and disbursement procedures will be included in the Letter to the Borrower (LTB), to be 
prepared by IFAD and sent to the Borrower once the Financing Agreement enters into effect. The 
procedures and disbursement requirements associated with the GCF will also be addressed in the LTB. 
The project is expected to benefit from use of the IFAD Customer Portal (ICP) platform for BNDES to 
submit electronic disbursement requests to IFAD and contract follow-up. For subprojects, BNDES will 
act similarly in partial disbursement of funds and successive releases through presentation of 
statements of expenditures in accordance with its institutional financing procedures and the financial 
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procedures manual to be approved by the project. 

Disbursement flow 

Funds will be disbursed in the currency specified in the financing agreement transacted through at least 
three accounts, as described below: 

• GCF loan and donor accounts in the currencies defined in the contract, opened and handled by 
IFAD in accordance with requests for disbursements sent by the CPMU. Withdrawals will be linked 
to Financial Agreement 2000002253; 

• Designated accounts linked to Financial Agreement 2000002253, opened and maintained by the 
Borrower, in its name, for receiving IFAD deposits (disbursements or repayments) directly debited 
from the loan account and from revenues, which become the Borrower's resources in the currencies 
of respective contracts; 

• Operating account in Reais (R$), managed by the Borrower, for depositing the closing credits of 
the foreign exchange contracts of the designated accounts; 

• State operating accounts in Reais (R$), managed by the state governments (via the Treasury 
Department) opened in a commercial bank to receive deposits of the BNDES funds linked to the 
project and possibly the state counterparts. 

From the operating accounts, the CPMU will make transfers to the state operating accounts, which in 
turn will make payments to consultants, suppliers of goods and services, transfers to producer 
organizations or other entities, according to the project's AWPB. These procedures will be recorded and 
processed in the MIS, from the BNDES on its on-lending and in the states, as well as its expenses, 
appropriately disaggregated by categories of expenses, project components, and financing sources. 
Expenditures must be applied to the project's objectives duly justified and supported in a timely manner 
in a specific form, through expenditure declarations. 

The CPMU shall justify the on-lending to IFAD. These transfers should be tracked by the CPMU and the 
monitoring and reporting arrangements will be detailed in this manual. The project arrangement still 
provides for BNDES to hire an entity (or entities) for execution of activities in Component 3. 

The conditions and instructions for repaying the financing of the IFAD and GCF loan funds are expressed 
in the Financing Agreement. 
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Disbursement methods 

As stipulated in the Letter to the Borrower, the project can use four methods of disbursement: 1) 
withdrawal of funds by advance; 2) direct payment; 3) special commitment; and 4) refund. 

1. Withdrawal of funds by advance / replenishment of designated account: This method is used to 
advance and/or replenish funds in a bank account indicated by the borrower. IFAD can set the 
maximum amount it can advance. The specific conditions of this type of disbursement are agreed 
upon by the Borrower and the Fund, and are detailed in the LTB. 

2. Direct payment: This method is used for eligible project costs that are paid directly by IFAD, usually 
in large contracts, suppliers, contractors, consultants or third parties, with the Borrower’s 
authorization. 

3. Special commitment: This method is used for project-allowable expenses related to items 
imported by project-implementing agencies by virtue of a letter of credit requiring repayment 
guarantees from IFAD's negotiating banks. 

4. Refund: Applied when the eligible project costs have been pre-funded by the Borrower. This 
refund must be requested within 90 days from payment date by the Borrower and will be received 
in the currency of the expense. 

 Forms, instructions, information and explanatory notes for preparing and handling disbursements21 

The project may request disbursements through advance / replenishment of the designated account 
with presentation of the statement of expenses (SOE). In this case, the initial allocation to the 
designated account shall be in advance and shall reach the ceiling set in the LTB. The other 
disbursements will occur through an advance/replenishment always respecting the ceiling limit and 
minimum of 30% of this amount. 

Supporting documentation required for the advance / replenishment method includes: 

• Summary Sheet-SS (Form 101) with supporting documentation itemizing eligible expenses 
(copies of invoices, receipts and/or vendor invoices and contracts) for contract payments over 
USD 100,000, if any; 

• Statement of Expenses - SOE (Form 102/A) for all other expenses/contracts for expenses below 
USD 100,000. Submission of supporting documentation is waived, and it should remain in SIU 
files for audits and surveys; 

• Summary by categories of expenditure (Form 103); 
• Request for withdrawal checklist (Form 105); 

 
 

 
21 These procedures are presented in section 3 and Annexes 2 and 3 of the IFAD Disbursement Handbook. 



 

 64 

• Record of Contracts (Form C-10) for contracts subject to prior review in effect in the period; 
• Contract Payment Tracking Sheets (Form C-11) for each contract, updated for contracts subject 

to prior review whose payments occurred in the period, accompanied by a copy of non-
objection; 

• Reconciliation of the Designated Account (Form 104 / A); 
• Copies of bank statements of the designated and operating accounts for the corresponding 

period. 

The steps for effecting a disbursement using the advance / reset procedure are: 

• The CPMU requests IFAD to make the initial deposit, through the Request for Withdrawal, in 
accordance with the instructions contained in the Letter to the Borrower; 

• IFAD makes initial deposit in the designated account; 
• The CPMU requests internalization of resources in the operating account; 
• Based on the financial sub-contract signed with sub-contractors, BNDES makes the necessary 

payments; 
• For replenishment, the CPMU prepares the accounts through the Statement of Expenses (SOEs) 

and/or summary sheets (SS), supporting documents, summary by expense categories, 
reconciliation of the designated account and statement of the designated account, and 
requests IFAD to recompose the designated account to the ceiling established; and 

• After review, IFAD recomposes the designated account. SOE / SS will be prepared in the BNDES 
financial management system. Until the financial system is adequate to the SOE / SS, electronic 
spreadsheets will be prepared with data extracted from the existing system, for a maximum 
period of six months. BNDES financial unit will be responsible for the commitment and 
payments; the SIU will be responsible for registering in the systems, monitoring and providing 
management information. 

Exchange rates 

To reimburse the amount actually withdrawn from the designated account(s), local currency 
expenditures (Brazilian Reals - BRL) financed from IFAD resources (made directly through these 
accounts or through the project) will be converted using the exchange rate applied by the Bank when 
it transferred the funds from the designated account(s) to the project's operating account in local 
currency. 

To avoid discrepancies, on the date of transfer, the project must closely monitor the exchange rate of 
the currency in which the disbursement from the designated account to the project's operational 
account (local currency) is requested. The amount of the withdrawal request submitted to replenish 
the Designated Account should be consistent with the sum of the amounts withdrawn and transferred 
to the project’s local currency account. 

The amounts withdrawn from the project's operating account to finance 100% expenses with funds 
from BNDES (counterpart) should be converted by the Brazilian Central Bank (BCB) exchange rate - USD 
Ptax / USD - http://www4.bcb.gov.br/pec/taxas/port/ptaxnpesq.asp?id=txcotacao); or (i) on the last 
day of the month in which such expenses are incurred; or the rate on the day of expenditure - (DEFINE 

http://www4.bcb.gov.br/pec/taxas/port/ptaxnpesq.asp?id=txcotacao
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AND ADOPT A PROCEDURE FOR THE LIFE OF THE PROJECT) 

Internal control: Internal control will be ensured by specific assignment of duties, reconciliation of 
accounts, and expenses approved by experts. Process flows should be clear and well understood by CPMU 
and SIU personnel. All budget and accounting transactions in the project will be conducted through the 
accounting management system (AMS) of each entity. All payments will follow each step of the the 
commitment, settlement and payment routine. All project costs are accounted for in accordance with 
each entity's annual work plan and budget (AWPB) and linked to one of the project's specific accounts, 
allowing comparison and reconciliation with project records compiled in the AMS. To strengthen internal 
control, the CPMU will provide details of the conditions, responsibilities and procedures in a financial 
procedures manual. For execution of expenses of the resources transferred by contract to state and NGO 
co-executors, a project financial procedures manual will describe the processes to be carried out. The 
manual will contain detailed procedures and guidelines for disbursements, approvals, commitments, 
payments, and reports. 

Accounting systems, policies and procedures: BNDES uses its financial management system for planning, 
execution, and monitoring of projects and activities. The system will provide information for monitoring 
the Annual Work Plan and Budget (AWPB), use of resources, project accounts, counterpart contributions, 
contracts and agreements by category of expenditures or project component, and sources in Brazilian 
Reais (BRL) and US dollars (USD). The system will also generate timely financial statements, financial 
reports, statements of expenses and other forms of accountability to IFAD, as well as monitor the AWPB. 
It must be reconciled monthly with the designated account (USD) and operating account (BRL) and 
should capture all counterpart contributions from other government sources and beneficiaries. The 
project may use the IFAD Client Portal to submit withdrawal and accounting requests and IFAD can 
monitor project financial information. 

State governments follow the Brazilian Accounting Standards Applied to the Public Sector (NBCASP), Law 
No. 4,320 / 64, which, according to the latest Country Financial Accountability Assessment (CFAA) 
conducted by the World Bank for Brazil, indicated that the law complies with international accounting 
standards since they provide for certain high-level accounting principles; and also follows the Manual of 
Accounting Applicable to the Public Sector (MCASP), published under the terms of Law 10,180 of 6 
February 2001 and Decree 3,589 of 6 September 2001. 

Using the system, each SIU will keep exclusive financial accounting and management records of the 
Project, which shall contain all records and related expenses by expense categories, in chronological 
order. 

Financial reports: Both the CPMU and SIUs will generate financial information, identifying funding sources 
and expenses by budget item line, category, and component, following the national format. Existing 
systems must be adapted or an auxiliary accounting system developed in order to generate all necessary 
reports by category of disbursement and component in the annual and cumulative period of the project, 
in relation to AWPBs, including beneficiaries' counterpart contributions, and for the generation of IFAD-
acceptable forms according to their disbursement and financial reporting manuals. 
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The CPMU will submit semi-annual interim financial reports (IFR) and annual financial statements to IFAD 
in accordance with IFAD's financial reporting and audit guidelines. The IFR's format and content should 
include: (i) sources and application of resources, by disbursement category, indicating IFAD's participation 
in expenditure financing as expenses accrued (from project start to date, from start of the year to the 
present and for the period) vs. budget costs, including analysis of variance; ii) use of resources by project 
activity or component, as accumulated expenses (from start of project to the present, from beginning of 
year to the present and for the period) vs. budget costs, including analysis of variance; and iii) 
reconciliation of the designated account, in the contract currency and in Brazilian Reais (BRL). SIUs will 
report to BNDES, supporting the CPMU in consolidation of information submitted to IFAD. 

IFAD policy requires project monitoring to ensure that resources are used for the purposes indicated in 
the loan agreement and that due consideration is given to economy, efficiency, transparency and 
sustainability. 

Financial monitoring will be conducted through the Interim Financial Reports (IFRs), which will 
complement the annual financial statements.  

The CPMU / BNDES will present the semiannual IFRs (composed of the IFRs sent by each SIU in the course 
of project execution) no later than 45 days after the end of each semester. The IFRs will be prepared in 
the format provided by IFAD in accordance with the IFAD financial reporting and audit manual. The 
principles on which IFRs are based include: 

• IFRs will provide useful information to the Borrower and at the same time provide sufficient 
information to enable IFAD to verify whether: (i) the disbursed funds are used for the intended 
purpose; (ii) implementation of the project is in progress; and (iii) expected costs will not be 
exceeded. 

• Financial information should match information about the project’s actual progress and 
procurement. Comparison of financial expenses with physical progress is essential to ensure 
satisfactory financial control of the project. 

• Project oversight by CPMU / BNDES and IFAD should be effective, so IFRs should contain reliable 
financial information.  

 
It shall be incumbent upon the CPMU and the SIUs to observe: 

• Differences between expenses reported in the IFRs and those reported in the audit reports will 
be declared ineligible, with the amounts returned. 

• Any change in the IFR model originally agreed upon should be discussed between the parties and 
approved by IFAD. 

Internal and external auditing: The CPMU will request that the project be inserted into BNDES' internal 
audit routine. For the external audit, project accounts at BNDES and co-executors' accounts will be audited 
annually in accordance with the financial agreement in effect by independent auditors acceptable to IFAD 
in accordance with the TOR presented in Appendix 7 of the IFAD guidelines on project audits and may be 
financed with project resources. BNDES will promote this audit. The TOR will be reviewed by IFAD. The 
audit report should present a single opinion on the financial statements, statements of expenses and 
project accounts, and a management letter on the gaps in internal control. The report will be submitted 
to IFAD within six months after end of the fiscal year. The audit should be conducted in accordance with 
international auditing standards and INTOSAI. The Audit should include all State Projects and partner 
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entities that run IFAD funds.  

VI. Preparation for project implementation: 

• BNDES should provide professional personnel for financial management or contract additional 
consultants before the project enters into effect and during project execution maintain these 
trained personnel working in accordance with IFAD's FM, Audit and Anti-Corruption Guidelines 
and with the Project Operational Manual, in order to interact with SIUs under their respective 
funding to ensure that States have the capacity to manage the flow of resources and the funds 
use and accountability procedures, in line with the financial management guidelines.  

• Supervision of the project's financial management provisions will be carried out annually by the 
CPMU and SIUs.  

 

Table 4. Main actions to mitigate financial management risks   
 

Action to mitigate risk Responsible Timeline 

1 Finalization of financial management section in project 
project implementationmanual 

BNDES Before entering 
into effect 

2 Designate key personnel for CPMU financial management CPMU  Before entering 
into effect 

2 Conduct training on "An overview of IFAD's financial 
management practices and procedures" available at 
https://www.ifad.org/topic/resource/tags/financial_mana
gement/1957778 

BNDES/CPMU 

 

States/SIU 

Before entering 
into effect and 
then every two 
years 

3 Support financial management with IFAD resources ICO / Brazil   

IFAD financial 
management 
services unit 

At start of 
project and 
each co-
executor 

4 Designate/hire staff for SIU financial management SIU Before funds 
are used 

5 Assessment of CPMU's and SIUs' financial management 
performance through supervision 

IFAD  From second 
year on 

 

 

 

https://www.ifad.org/topic/resource/tags/financial_management/1957778
https://www.ifad.org/topic/resource/tags/financial_management/1957778
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VII. Financial management supervision plan 

Financial supervision of the project will be conducted directly by IFAD, without prejudice to other national 
control and oversight bodies, and will consist of evaluating execution of financial management and 
performance mechanisms, identifying corrective actions (when applicable), and monitoring fiduciary risks. 
Supervision will be conducted via semiannual financial and audit reports, and annual onsite visits, 
including: 1) evaluation of semiannual financial reports; (ii) evaluation of auditors' reports and follow-up 
of any questions raised by the auditors in their letter of recommendations; and 2) participation in on-site 
supervision of the Project (including visits to co-executors). There will be a Midterm Review of the Project 
evaluating: 1) progress regarding the achievement of Project results and the disbursement schedule; 2) 
effectiveness of institutional arrangements and financial management of project implementation; (iii) the 
financial procedures manual, with recommendations of indicated reviews and updates; (iv) the results of 
co-executors’ financial management and implementation; (v) accomplishment of annual operational 
plans; and (vii) evaluation of the appropriateness of project expenditure categories. From the office, IFAD 
will conduct prior reviews of the initial bidding process of each planned method and those that exceed 
the resource margin set forth in the procurement plan and/or project project implementationmanual. 
During supervisory, supporting and midterm review missions, IFAD will use sampling to analyze 
subsequent bidding processes. Annual audits will examine a sampling of bidding processes not verified by 
IFAD in its missions in order to more fully verify execution. All IFAD reviews and audits should adhere to 
IFAD's procurement guidelines, eligibility criteria and anti-fraud/corruption policies. 

 

VIII. Project-related links and documents 

IFAD website: www.ifad.org  

IFAD Brazil website: www.fida.org.br 

BNDES website: www.bndes.gov.br 

Online course on IFAD’s financial practices and procedures (available in Portuguese):   
www.ifad.org/elearning_cfs_p/index.html 

Loan disbursement handbook for IFAD-supervised projects (available in English and Spanish): 

• English: www.fida.org.br/assets/downloads/Manual%20de%20Desembolso_Ingl%C3%AAs.pdf 
• Spanish: www.fida.org.br/assets/downloads/Manual%20de%20Desembolso_Espanhol.pdf 

Handbook for Financial Reporting and Auditing of IFAD-financed projects (available in English and 
Spanish):  

• English: www.fida.org.br/assets/downloads/Manual%20Operacional_Ingl%C3%AAs.pdf 
• Spanish: www.fida.org.br/assets/downloads/Manual%20Operacional_Espanhol.pdf 

 

http://www.ifad.org/
http://www.fida.org.br/
http://www.bndes.gov.br/
https://www.ifad.org/elearning_cfs_p/index.html
http://www.fida.org.br/assets/downloads/Manual%20de%20Desembolso_Ingl%C3%AAs.pdf
http://www.fida.org.br/assets/downloads/Manual%20de%20Desembolso_Espanhol.pdf
http://www.fida.org.br/assets/downloads/Manual%20Operacional_Ingl%C3%AAs.pdf
http://www.fida.org.br/assets/downloads/Manual%20Operacional_Espanhol.pdf
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INTRODUCTION 

This document presents a set of rules and procedures on financial and accounting management for the 
PCR project with respect to national legislation and IFAD policies. States will use the country's systems to 
manage: record management, petty cash, processes of payments, travel arrangement and related 
expenditures and fixed asset management and other operational procedures. 

 

FINANCIAL AND ACCOUNTING MANAGEMENT 

 
Responsibilities for financial administration and implementation 

 

The State Secretariat (SES) indicated by the SIU is responsible for financial administration and 
implementation; general and administrative coordination; budgetary, financial and accounting 
management; and general project accountability to BNDES. 

For this purpose, it relies not only on SIU specialists (financial and technical specialists) but also on support 
from all administrative sectors of the State Secretariat, which will play an important role in the project's 
financial management functions. SIU technicians should be able to provide relevant and reliable financial 
information, in addition to supporting project coordination in the areas of control, planning, 
implementation and monitoring. In case of transfer of funds for other public executing entities, the 
attributions of the parties will be established in the terms of commitment signed with each co-executor. 
Such instruments shall define the technical, safeguard and fiduciary obligations, including procurement 
regulations and mentioning (where appropriate) payment for technical services provided to the project 
and its beneficiaries. 

 
Administrative and financial management (AFM): 

The team that will develop the administrative and financial management activities should include a 
manager and public finances technician. 

The responsibilities of the Administrative and Financial Management include: 

• Manage AWPB information on project costs and expenses; 
• Manage project budget resources; 
• Execute the project's financial and accounting operations; 
• Prepare progress reports for analysis and decisions by SIU coordination; 
• Monitor and execute payments and receipts; 
• Support management of people who are linked to the project, ensuring their rights and promoting 

their development; 
• Look after the assets acquired especially by the project and those assigned by SES; 
• Supervise and participate in the expenditure settlement phase: receipt of services, equipment, 

products and works; inspection and release; measurement report; certification of services 
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provision; equipment, products and works; contract consultant(s), when necessary, to implement 
project actions; 

• Prepare, review and track all agreements signed between the PCR-GCF project and the farmers 
organizations benefited by the project; 

• Advise general coordination of project and take necessary steps on issues related to adequacy of 
the LDO and state legislation to assure feasibility of agreements and disbursements to 
beneficiaries. 

 

Professional profiles 

 

Position Profile 
Professional 

qualifications 
Experience 

Financial 
manager    

•  Ability to coordinate a team and 
work in coordination with the SIU 
and SES; 
•  Knowledge about public finance 
management, accounting and 
mathematics; 
•   Knowledge about financial 
management procedures for 
international loans 
 

• Degree in 
economics, 
administration, 
accounting sciences; 
•  Skills in 
information 
technology (IT) 

At least 5 years 
experience in 
financial 
management and 
execution 
 

Public finance 
technician 

•  Knowledge about financial 
execution, accounting, and 
mathematics; 
•  Knowledge about financial 
management procedures for 
international loans 

•  Degree in 
economics, 
administration OR 
accounting sciences; 
•  Skills in 
information 
technology (IT) 

At least 3 years 
experience in the 
profession and at 
least 2 years 
managing financial 
and public 
accounting 
operations 

 

 
SES responsibilities 

 

SES holds the central responsibility for the project's administrative and financial functions, with 
authorization to pay suppliers and service providers and transfer resources to other public co-executing 
entities. Co-executors' responsibilities will be set in terms of commitment signed with each collaborator. 
Such instruments will define the technical and fiduciary obligations and safeguards, and when applicable 
the payment for technical services provided to the project and its beneficiaries. 
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Counterpart contribution 

 

State counterpart contribution 

The state government will be responsible for the co-financing defined in the contract signed with BNDES. 
The state government's counterpart deposits will be subject to the following conditions: 1) the Secretary 
of Planning will allocate sufficient counterpart funds to cover financial liabilities in the state's annual 
budget, with amounts sufficient for the required contribution; 2) amounts requested for deposit must be 
in accordance with the payout schedule established in the AWPB of the contract. 

 
Beneficiary counterpart contribution 

Beneficiary counterpart contributions may be financial or made in the form of goods / services. 
Measurable resources from the community or other sources will be considered financial counterparts. 
Non-financial counterparts should be monetarily measurable and effectively proven. 

Individual and collective preexisting investments by members of the beneficiary productive groups can be 
accepted if the investment is project-related, as evidenced by documents of ownership of the real-estate 
and non-real-estate properties, such as fiscal invoices for procurement and technical certificates of goods 
and services, public deeds, credit agreements, lease, among other things. The community's contribution 
should be expressed in the investment plan and verified in project monitoring reports. 

It is the SIU's responsibility to monitor and request financial contributions and documentation of such 
counterparts, as well as to ensure the correct documentation of actions carried out.  

 

Accountability 

 

Procedures for use of financial resources 
Project resources used will be accounted for to BNDES/IFAD and state offices by the following steps: (a) 
accountability of resources paid to beneficiaries; (b) results of accountability analysis (approved or not) 
uploaded into financial system; (c) accountability between SES and other project-associated entities; (d) 
accountability of contracts and agreements; requests from state agency auditors will be met; (e) prepare 
financial statements; and (f) collect overdue or unapproved accounts. 

The SIU will use BNDES' financial information system to enter accountability data and will prepare specific 
financial reports to be sent to BNDES semiannually or upon request. 

Accountability between project and beneficiaries 

Project beneficiaries will provide partial and final accounts of all resources received, including the 
counterpart contribution, when pertinent. All bidding, contracting, assessment, procurement and 
payment processes carried out by the beneficiary entities will be analyzed by the SIU. 
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Reports to BNDES 

 

The SIU will draft and send the BNDES several documents/reports during project implementation, 
containing management information on the project as part of the requirements set in the loan agreement. 
Most of them have a preset submission schedule, as presented in the table below: 

 

ACCOUNTING PROCEDURES 
 

Accounting records 

The accounting records of execution of project-related operations shall be registered apart from other 
records that do not involve loan proceeds through the state's accounting system, which can present 
reliable results of financial operations in accordance with generally accepted accounting principles and 
Federal Law 4,320 of 17 March 1964 and the International Accounting Standards issued by the 
International Federation of Accountants (IFAC).  

Project accounting will present financial information in financial statements, identifying funding sources 
and expenses by disbursement category and component on a yearly cumulative basis.  

REPORTS TO BE SUBMITTED TO BNDES 

N
º 

DOCUMENT PREPARED BY PERIOD DELIVERY DEADLINE 

1 Annual Operating Plan   SIU Annual 75 days before start of each year 

2 Procurement Plan  
SIU 

Annual 
75 days before start of each year 
(along with AWPB) 

3 Interim Financial Reports (IFR) 

SIU / Financial 
and 

administrative 
management 

(FAM) 

Semiannual 
By 30th day of month following 
start of semester 

4 Financial statements 
SIU/FAM 

Annual 
Within 60 days of beginning of 
the year 

5 Progress report 
SIU/MA 

Semiannual 
By the 30th day of the month 
following start of semester 

6 Project completion report SIU - On closing date of financing 
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The project's accounts plan will follow the unique state standard used for all Direct Administration Bodies, 
containing the project expenditure categories (capacity development, capacity and productive 
development, project management, and monitoring & evaluation). Project accounting will be done 
through MIS. However, to be accountable to BNDES, the BNDES system will be used in subsidiarity.  

SES is responsible for managing, classifying, filing and storing all documentation generated as a project 
product. For this purpose, it will designate an area duly outfitted to ensure conservation of all documents 
collected. 

Budget 

The budget and accounting of the Project and SES are part of the state's general system, so all transactions 
will be processed by the Accounting Systems of the States. Payments will follow the official commitment 
routines (commitment and payments/settlement). These functions will be performed by the SES’s 
Administrative and Financial Management and/or the SIU. 

 
Internal control 

Internal control is executed by the state's General Comptroller. SES annual financial reports are made 
available for internal state audit purposes. 

 

AUDITING 

Project accounts will be audited annually by independent auditors to be contracted by BNDES in 
accordance with the IFAD-approved TOR. Based on the analysis, an audit report will be generated 
presenting a single opinion on the financial statements, expense statements and project accounts, and a 
management letter on any gaps in internal control. The report will be submitted to IFAD within six months 
after end of the fiscal year. The audit should be conducted in accordance with International Standards on 
Auditing (ISAs) and INTOSAI.  

 

ANNUAL OPERATING PLAN  

The Annual Operating Plan (AWPB) is a key planning tool. The AWPB contains the project’s development 
objectives, targets to be met, and activity feasibility mechanisms. 

In operational terms, the AWPB includes all activities planned for the year as well as the actions and inputs 
required in order to obtain results and products. It serves as a basis for monitoring the project's physical 
and budgetary execution in a particular year/period. It also contains the procurement and contracts that 
must be carried out, as well as the methods to be used.  

The SIU will coordinate preparation of the AWPB and its administrative / financial management unit will 
be responsible for ensuring the necessary provisions between the AWPB, Plurennial Plan (PP), budgetary 
guidelines law (LDO in Portuguese) and annual budget law (LOA in Portuguese). 

After the initial AWPB, the SIU will prepare and send subsequent AWPBs to BNDES for non-objection by 
October 15 each year. 
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Documentation records  

The SIU, through its administrative / financial management unit, will keep all documentation of all 
contracts, correspondence and procurement on file, including: 

 All invoices and other payment documents (notes of commitment, settlement, payment, etc.); 

 All documentation related to contract performance; 

 All additional clauses added to the contract; and 

 All documents related to claims under the contract, including guarantees.  
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APPENDIX 03 – TERMS OF REFERENCE FOR SIU TEAMS 
STATE LEVEL 

Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Project Manager - Direct the Project 
Management Unit technically, 
financially and 
administratively; 
- Coordinate and supervise the 
technical, bidding and 
contracting, monitoring and 
evaluation and administrative 
and financial areas for the 
execution of planned, on time 
and with quality; 
- Coordinate the preparation 
and execution of the Annual 
Operating Plan, the 
Procurement Plan, the budget 
and the annual reports; 
- Monitor, support and 
integrate the work of local 
managements and teams; 
- Articulate the Project with 
the other existing programs 
and projects; 
- Establish partnerships with 
public and private 
organizations of interest to 
the Project. 

- Ability to coordinate 
teams, leading them to 
work aiming to achieve the 
results of the Project; 
- Communication skills and 
institutional articulation; 
- Ability to negotiate and 
establish agreements of 
interest to the Project; 
- Knowledge of public 
policies on the theme 
Agroforestry and resilient 
rural production. 

- Higher education 
professional preferably in 
the areas of economics, 
agroecology, agronomy, 
public administration and 
sociology; 
- Desirable postgraduate 
studies in the area of work 
interest. 

- Experience of at least 
10 years in 
management; 
- Relevant experience in 
managing development 
projects, preferably 
with external funding. 
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STATE LEVEL 

Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Project Manager 
Assistant 

- Support the General 
Coordination in the technical, 
financial and administrative 
direction of the Project 
Management, Procurement, 
Monitoring and Evaluation and 
Administrative and Financial 
Unit for the execution of 
planned actions, on time and 
with quality; 
- Support the General 
Coordination regarding the 
preparation and execution of 
the Annual Operative Plan, the 
Procurement Plan, the budget 
and the mandatory annual 
reports; 
- Monitor, support and 
integrate the work of project 
managers, supervisors and 
other teams; 
- Supervise the progress of the 
execution versus the planned 
and attendance of the 
expected results. 
- Report information to the 
General Coordination; 

- Ability to coordinate 
teams, leading them to 
work aiming to achieve the 
results of the Project; 
- Communication skills and 
institutional articulation; 
- Ability to negotiate and 
establish agreements of 
interest to the Project; 
- Knowledge of public 
policies on the Project's 
theme. 

- Higher level professional 
preferably in the areas of 
economics, agronomy, 
agroecology, public 
administration, sociology; 
- Desirable Postgraduate in 
the area of interest of the 
work. 

Experience of at least 
07 years in similar 
activities; 
- Relevant experience in 
managing development 
projects, preferably 
with external funding. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Procurement 
Specialist 

- Guide the teams in the 
elaboration of the Terms of 
Reference and Estimation of 
Costs and Technical 
Specifications and Budgets; 
- Support the assembly of the 
Evaluation Evaluation 
Committee; 
- Guide the Evaluation 
Committee on the Technical 
and Financial Analysis of 
proposals / quotations, 
preparation of bidding reports, 
for the acquisition of goods, 
technical services and 
consultancy required by the 
Project; 
- Prepare the documentation 
for each acquisition process, as 
provided for in the legislation; 
- Follow up with the Bidding 
Centre the processes related to 
the Project; 
- Integrate the Commission 
and Analysis and Approval of 
Acquisition Plans and Annual 
Operating Plans within the 
scope of the SIU; 
- Manage contracts within the 
scope of the Project; 
- Prepare follow-up reports. 

- Knowledge of public 
legislation for the 
acquisition of goods and 
services; 
- Knowledge of the 
guidelines for the 
acquisition of goods and 
services from international 
organizations. 

- Higher education 
professional preferably in 
the areas of public 
administration, accounting, 
economics and law; 

- Ability to use information 
technology. 

- 7 years experience in 
public procurement; 
experience indonor-
funded-projects is 
desirable; 
. 

Accountant 
Specialist 

- Support the project's financial 
and accounting activities; 
- Support field actions related 
to the documentation of 
beneficiary associations; 
- Support and guide the 
activities of procurement and 
rendering of accounts of 
beneficiaries; 
- Support beneficiaries' 
banking activities related to 
project resources; 
- Act in close relationship with 
the bidding professionals of 
the Project Management Unit. 

- Knowledge of the 
legislation of community 
associations; 
- Knowledge of public 
procurement of goods and 
services and respective 
accountability; 
- Knowledge of banking 
legislation; 
- Knowledge of accounting 

- Higher education 
professional in the area of 
accounting sciences; 
- Ability to use information 
technology. 

- Experience of 3 years 
in the exercise of the 
profession and at least 
1 year in activities with 
community 
associations. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Technical Analysts - Carry out the monitoring of 
field activities, related to the 
implementation of the 
respective components of the 
Project. 
- Provide guidance and 
technical support to local 
outsourced teams and 
associations of rural 
beneficiaries, in identifying 
potential economic activities 
and in preparing Resilient 
Productive Investment and 
Agroforestry Projects; 
- Prepare reports of execution 
of the actions of the 
Components and report to the 
Supervision. 

- Ability to work in a team; 
- Ability to communicate 
and negotiate with family 
farmers and their 
organizations; 
- Knowledge of public 
policies for rural 
development, markets and 
technologies adapted to 
the semiarid; 
- Knowledge in preparing 
proposals for rural 
productive investments. 

- Higher education 
professional, preferably in 
the areas of, agroecology, 
agronomy and related 
areas, with knowledge in 
agricultural and non-
agricultural productive 
activities developed in the 
semiarid region of Brazil; 
- Ability to use information 
technology, including 
georeferencing. 

- 4 years experience in 
the profession. 
- Experience in 
developing family 
farming productive 
arrangements and in 
the formulation and 
execution of Rural 
Investment Projects. 

Financial 
Management 
Specialist 

- Monitor the POA information 
regarding the costs and 
expenses of the Project; 
- Perform financial and 
accounting operations; 
- Monitor and execute 
payments and receipts. 
- Guide the teams on the 
procedures for executing 
expenses; 
- Prepare monitoring reports 
for analysis and decisions by 
the UGP coordination. 

- Knowledge of 
management and execution 
of public finances, 
accounting and 
mathematics; 
- Knowledge of the financial 
management procedures 
for international loans. 

- Higher education 
professional preferably in 
economics, or 
administration or 
accounting sciences; 
- Ability to use information 
technology. 

- 5 years experience in 
the profession. 
- Experience with public 
financial and 
accounting operations; 
- Experience in 
management and 
financial execution of 
projects financed by 
external resources. 

Agroforestry and 
Resilient 
Production 
Specialist 

- Implement the actions of the 
respective component; 
- Guide the execution teams of 
the activities of this 
component; 
- Provide technical support to 
the preparation and execution 
of productive investment 
proposals; 
- Integrate the Commission 
and Analysis and Approval of 
Plans within the scope of the 
SIU; 
- Ensure the inclusion of 
women, young people and 
ethnic groups, as provided for 
in the Project; 
- Ensure compliance with ESS 
safeguards; 
- Support the management of 
contracts subordinated to the 
component. 

- Ability to work in an 
integrated manner with the 
SIU and other partners; 

- Knowledge of public 
policies for rural 
development, markets and 
productive arrangements 
for family farming; 

- Knowledge and practice in 
preparing proposals for 
rural productive 
investments and 
technologies adapted to 
the semiarid, aimed at 
agroforestry and resilient 
production. 

- Higher level professional 
preferably in the areas of 
agroecology, agronomy and 
the like, with knowledge in 
agricultural and non-
agricultural productive 
activities developed in the 
semiarid region of Brazil; 
- Ability to use information 
technology, preferably 
georeferencing. 

- Experience of at least 
5 years in the 
profession. 
- Experience in 
technical advisory 
activities in productive 
projects in the semiarid 
region, aimed at 
resilient and 
agroforestry 
production. 
-Experience in ESS 
compliance is desirable. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Youth, Gender 
and traditional 
communities 
Specialist 

- Develop a strategy and action 
plan for the inclusion of young 
people and gender equity and 
for serving traditional 
communities, in the actions 
and activities of the project; 
- Ensure the gender focus 
across the board in the 
development of the 
component's activities; 
- Ensure compliance with ESS 
safeguards; 
- Stimulate and guide the 
involvement of women and 
young people in the project 
activities; 
- Training of Project teams and 
technical advisory partner 
teams on the themes of 
gender, youth and traditional 
communities; 
- Strengthen an environment 
of debate in communities 
about the role of men and 
women in family and youth 
agriculture; 
- To elaborate didactic and 
pedagogical instruments based 
on the principles and 
methodology of the Project, to 
contribute in the processes of 
discussion and formation of 
the teams; 
- Establish a relationship with 
other projects and programs to 
enable mobilization actions, 
access to markets and public 
policies; 
- Prepare reports of 
implementation of actions. 

- Ability to work in a team; 
- Ability to communicate 
and negotiate with family 
farmers and their 
organizations and with 
Project teams; 
- Knowledge of public 
policies for rural and social 
development; 
- Knowledge in the 
formulation and execution 
of plans for the 
development of human and 
organizational capacities 
and in participatory 
methodologies. 

- Higher level professional 
preferably in the areas of 
humanities and social 
sciences; 
- With at least one 
specialization course in the 
areas of interest; 
- With technical courses in 
the areas of interest; 
- Ability to use information 
technology. 

- 5 years experience in 
the profession; 
- Experience with the 
formulation and 
execution of 
development plans and 
in strengthening human 
and institutional 
capacities; 
- Experience with 
activities focused on 
gender, youth 
participation and 
inclusion of traditional 
communities. 
-Experience in ESS 
compliance is desirable. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Communication 
and Knowledge 
Management 
Specialist 

- Develop project 
communication plan; 
- Develop project knowledge 
management plan; 
- Support local teams in 
mobilizing communities and 
their organizations to 
participate in actions related to 
their activities in the Project; 
- Provide technical guidance to 
local teams in supporting the 
preparation of Communication 
and Knowledge Management 
Plans; 
- Prepare reports of execution 
of actions for the SIU. 

- Ability to work in a team; 
- Ability to communicate 
and articulate with the 
project teams and with 
family farmers and their 
organizations; 
- Knowledge of public 
policies for rural and social 
development; 
- Knowledge in the 
formulation and execution 
of Communication Plans 
and Knowledge 
Management. 

- Higher level professional 
preferably in the areas of 
communication, humanities 
and social sciences; 
- Ability to use information 
technology. 

- 4 years experience in 
the profession; 
- Experience in the 
project communication 
area; 
- Experience with 
knowledge 
management; 
- Experience in 
formulating plans and 
implementing 
communication and 
knowledge 
management actions. 

M&E Specialist  - Prepare a Term of Reference 
for contracting the design and 
implementation of the 
Project's computerized M&E 
system; 
- Monitor the elaboration and 
implementation of the system; 
- Provide technical support to 
the team in the use of the 
system; 
- Provide technical guidance to 
Project teams to systematically 
obtain information on 
monitoring planned and 
performed actions; 
- Integrate the Commission 
and Analysis and Approval of 
Plans within the scope of the 
SIU; 
- Interact with the 
Coordination and other areas 
for the effectiveness of 
Monitoring and Evaluation. 

- Ability to interact with the 
team providing the 
necessary technical 
guidance; 
- Knowledge in design, 
adaptation and 
implementation of M&E 
computer systems; 
- Knowledge of rural 
development projects. 

- Higher education 
professional preferably in 
the areas of humanities and 
social sciences, geography, 
administration, information 
technology and 
engineering, with 
knowledge in evaluating 
and monitoring rural and 
social development 
projects; 
- Domain in the use of 
management information 
systems technology. 

- 5 years experience in 
the profession; 
- Experience with 
project monitoring and 
evaluation. 
- Experience in 
designing and 
implementing a 
management 
information system. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

M&E Analyst - Support the elaboration of a 
Term of Reference for 
contracting the design and 
implementation of the 
Project's computerized M&E 
system; 
- Support the monitoring of the 
elaboration and 
implementation of the system; 
- Provide technical support to 
the team in the use of the 
system; 
- Provide technical guidance to 
Project teams to systematically 
obtain information on 
monitoring planned and 
performed actions; 
- Integrate the Commission 
and Analysis and Approval of 
Plans within the scope of the 
SIU; 
- Interact with the 
Coordination and other areas 
for the effectiveness of 
Monitoring and Evaluation. 

- Ability to interact with the 
team providing the 
necessary technical 
guidance; 
- Knowledge in design, 
adaptation and 
implementation of M&E 
computer systems; 
- Knowledge of rural 
development projects. 

- Higher education 
professional preferably in 
the areas of humanities and 
social sciences, geography, 
administration, information 
technology and 
engineering, with 
knowledge in evaluating 
and monitoring rural and 
social development 
projects; 

- Domain in the use of 
management information 
systems technology. 

- 3 years experience in 
the profession; 
- Experience with 
project monitoring and 
evaluation. 
- Experience in 
designing and 
implementing a 
management 
information system. 

FIELD TEAM 

Local SIU 
Supervisor 

- Supervise the 
implementation of the 
respective component; 
- Guide and supervise the 
teams responsible for the 
execution of the component's 
activities; 
- Provide technical support to 
the preparation and execution 
of productive investment 
proposals; 
- Integrate the Commission 
and Analysis and Approval of 
Plans within the scope of the 
SIU; 
- Ensure the inclusion of 
women, young people and 
ethnic groups, as provided for 
in the Project; 
- Support the management of 
contracts subordinated to the 
component. 

- Ability to coordinate / 
supervise teams and to work 
in an integrated way with 
the SIU and other partners; 
- Knowledge of public 
policies for rural 
development, markets and 
productive arrangements for 
family farming; 
- Knowledge and practice in 
preparing proposals for rural 
productive investments and 
technologies adapted to the 
semiarid region. 
- Knowledge in agroforestry 
and resilient production 
activities. 

- Higher education 
professional preferably in 
the areas of agroecology, 
agronomy, economics and 
the like, with knowledge in 
agricultural and non-
agricultural productive 
activities developed in the 
semiarid region of Brazil; 
- Desirable specialization 
course in the area of 
interest of the project; 
- Ability to use information 
technology, preferably 
georeferencing. 

- Experience of at least 5 
years in the profession. 
- Experience in technical 
advisory activities in 
productive projects in 
the semiarid region; 
- Experience in 
agroforestry and 
resilience activities. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Agroforestry and 
Resilient 
Production 
Specialist 

- Implement the actions of the 
respective component; 
- Guide the execution teams 
of the activities of this 
component; 
- Provide technical support to 
the preparation and execution 
of productive investment 
proposals; 
- Integrate the Commission 
and Analysis and Approval of 
Plans within the scope of the 
SIU; 
- Ensure the inclusion of 
women, young people and 
ethnic groups, as provided for 
in the Project; 

- Ensure compliance with ESS 
safeguards; 
- Support the management of 
contracts subordinated to the 
component. 

- Ability to work in an 
integrated manner with the 
SIU and other partners; 
- Knowledge of public 
policies for rural 
development, markets and 
productive arrangements 
for family farming; 
- Knowledge and practice in 
preparing proposals for 
rural productive 
investments and 
technologies adapted to 
the semiarid, aimed at 
agroforestry and resilient 
production. 

- Higher level professional 
preferably in the areas of 
agroecology, agronomy and 
the like, with knowledge in 
agricultural and non-
agricultural productive 
activities developed in the 
semiarid region of Brazil; 
- Ability to use information 
technology, preferably 
georeferencing. 

- Experience of at least 
5 years in the 
profession. 
- Experience in 
technical advisory 
activities in productive 
projects in the semiarid 
region, aimed at 
resilient and 
agroforestry 
production. 
-Experience in ESS 
compliance is desirable. 

M&E Specialist - Prepare a Term of Reference 
for contracting the design and 
implementation of the 
Project's computerized M&E 
system; 
- Monitor the elaboration and 
implementation of the system; 
- Provide technical support to 
the team in the use of the 
system; 
- Provide technical guidance to 
Project teams to systematically 
obtain information on 
monitoring planned and 
performed actions; 
- Integrate the Commission 
and Analysis and Approval of 
Plans within the scope of the 
SIU; 
- Interact with the 
Coordination and other areas 
for the effectiveness of 
Monitoring and Evaluation. 

- Ability to interact with the 
team providing the 
necessary technical 
guidance; 
- Knowledge in design, 
adaptation and 
implementation of M&E 
computer systems; 
- Knowledge of rural 
development projects. 

- Higher education 
professional preferably in 
the areas of humanities and 
social sciences, geography, 
administration, information 
technology and 
engineering, with 
knowledge in evaluating 
and monitoring rural and 
social development 
projects; 
- Domain in the use of 
management information 
systems technology. 

- 5 years experience in 
the profession; 
- Experience with 
project monitoring and 
evaluation. 
- Experience in 
designing and 
implementing a 
management 
information system. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Communication 
and KM Specialist 

- Develop project 
communication plan; 
- Develop project knowledge 
management plan; 
- Support local teams in 
mobilizing communities and 
their organizations to 
participate in actions related to 
their activities in the Project; 
- Provide technical guidance to 
local teams in supporting the 
preparation of Communication 
and Knowledge Management 
Plans; 
- Prepare reports of execution 
of actions for the SIU. 

- Ability to work in a team; 
- Ability to communicate and 
articulate with the project 
teams and with family 
farmers and their 
organizations; 
- Knowledge of public 
policies for rural and social 
development; 
- Knowledge in the 
formulation and execution 
of Communication Plans and 
Knowledge Management. 

- Higher level professional 
preferably in the areas of 
communication, humanities 
and social sciences; 
- Ability to use information 
technology. 

- 4 years experience in 
the profession; 
- Experience in the 
project communication 
area; 
- Experience with 
knowledge 
management; 
- Experience in 
formulating plans and 
implementing 
communication and 
knowledge management 
actions. 
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Function Key Responsabilities Profile 
Educational 

Requirements 
Professional 

Experience 

Youth, gender and 
traditional 
communities’ 
specialist 

- Develop a strategy and action 
plan for the inclusion of young 
people and gender equity and 
for serving traditional 
communities, in the actions and 
activities of the project; 
- Ensure the gender focus 
across the board in the 
development of the 
component's activities; 
- Stimulate and guide the 
involvement of women and 
young people in the project 
activities; 
- Ensure compliance with ESS 
safeguards; 

- Training of Project teams and 
technical advisory partner 
teams on the themes of gender, 
youth and traditional 
communities; 
- Strengthen an environment of 
debate in communities about 
the role of men and women in 
family and youth agriculture; 
- To elaborate didactic and 
pedagogical instruments based 
on the principles and 
methodology of the Project, to 
contribute in the processes of 
discussion and formation of the 
teams; 
- Establish a relationship with 
other projects and programs to 
enable mobilization actions, 
access to markets and public 
policies; 
- Prepare reports of 
implementation of actions. 

- Ability to work in a team; 
- Ability to communicate and 
negotiate with family 
farmers and their 
organizations and with 
Project teams; 
- Knowledge of public 
policies for rural and social 
development; 
- Knowledge in the 
formulation and execution 
of plans for the 
development of human and 
organizational capacities 
and in participatory 
methodologies. 

- Higher level professional 
preferably in the areas of 
humanities and social 
sciences; 
- With at least one 
specialization course in the 
areas of interest; 
- With technical courses in 
the areas of interest; 
- Ability to use information 
technology. 

- 5 years experience in 
the profession; 
- Experience with the 
formulation and 
execution of 
development plans and 
in strengthening human 
and institutional 
capacities; 
- Experience with 
activities focused on 
gender, youth 
participation and 
inclusion of traditional 
communities. 
-Experience in ESS 
compliance is desirable. 
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APPENDIX 04 – RESILIENCE INDEX AND SCORECARD (DRAFT) 
 

To understand and monitor the progress in building resilience capacities of family farming households in the NEB a resilience scorecard and index has been 
developed in the below table, which will be adjusted at project start-up through discussions with project stakeholders. The table links risks and vulnerabilities 
existing in the baseline scenario that the project seeks to address (columns 1 and 2) with the project’s interventions to address these (column 3), the expected 
effects in terms of resilience capacities of the families participating in and benefiting from the interventions (column 4), and monitoring questions and scores 
that will be used for the resilience index tailored to the project (column 5). The monitoring questions will allow for assessing if the families have adopted the 
outputs of the project and are acquiring the desired resilience capacities.  This index and its variables represented in the questions will allow the PCR and its 
beneficiaries to monitor progress in creating family resilience capacities and take action to adjust, if some activities are not being adopted by the families or 
are not achieving the intended results. The questions will be fine-tuned and included in the questionnaire for the baseline study and repeated at midterm and 
at the end of the project. The questionnaire can also be applied as part of the TRIPS formulation process among the families in the involved communities as 
an input to the assessment of vulnerabilities and needs for resilience capacities to be addressed by the TRIPS.  

 

Risk Type 
Potential impacts 
and vulnerabilities  

Project interventions 
Expected resilience capacities  Monitoring questions and scores 

for the project’s family resilience 
index 

Social and institutional risks and resilience measures 

Low 
adaptation 

planning and 
action 

capacities 

Even though most 
communities and 
family farmers in 
the NEB relate 
their suffering 
from water 

Participatory formulation of 
TRIPs accompanied with capacity 
building in climate change risk 
management, adaptation and 
resilience building.  

Participation in the TRIP 
formulation and implementation 
process will build participating 
families’ capacities to understand 
current and future climate 
change risks, causes of 

1. Has anyone from your 
household participated in 
discussions and meetings for the 
formulation of a TRIP (or a similar 
adaptation plan) for the area you 
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scarcity to climate 
change, they are 
not taking part in 
joint processes to 
analyse their 
vulnerabilities and 
identify adaptation 
options and 
actions with a 
comprehensive 
territorial 
approach 

vulnerabilities linked to 
management and use of their 
landscapes and productive 
resources, and adaptation and 
resilience building options. This 
will allow them to plan and take 
collective and individual actions 
to improve their resilience 
including in future iterations of 
the risk assessment and planning 
process. 

live and farm in? (Yes=1 point, 
No=0 point) 

2. Can you mention adaptation or 
climate resilience 
practices/activities priorities in 
this TRIP? (> 2 Practices/activities 
= 2 points, 1-2 practices/activities 
= 1 point, 0 practices/activities = 0 
point)   

A list of eligible practices to be 
developed as a support for the 
interviewer. 

Lack of land 
tenure 

security 

Many family 
farmers and 
indigenous, 
quilombolas and 
Fundo Pasto 
communities do 
not have tenure 
security to their 
lands, which 
makes them 
vulnerable to 
encroachment 
from other actors 

The participatory mapping and 
planning exercise, as part of the 
development of the TRIPs, will 
include conflict mediation and 
resolution over the use of 
resources if needed. 

The project will provide legal and 
notary support to project’s 
beneficiary communities for the 
registration of their land.  

The communities and family 
farmers have improved land 
tenure security providing them 
with a basic incentive to invest in 
resilience measures in their land 
and farming systems.  

3. Do you or your community 
have a registered land title? 
(Yes=1 point, No=0 point) 
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and reduce their 
incentives to invest 
in CRPS and 
conservation 
measures  

Interested communities or 
individual beneficiaries will be 
supported in obtaining a CAR.    

Gender based 
discrimination 

Women are not 
participating in 
project activities 
and do not receive 
the benefits. The 
exclusion of half of 
the adult 
population and 
important users 
and potential 
protectors of 
agroecosystems 
reduces the 
adaptation 
capacities of the 
families and the 
communities 

The project has a Gender 
Assessment and Action Plan that 
is mainstreamed in project 
activities and is an important 
complement to the ESMP. Some 
key actions are: 

All project personnel will have 
training in gender sensitive 
approaches and avoidance of 
gender biases and discrimination 

Direct targeting strategies will be 
applied and their effectiveness 
monitored for the inclusion of 
women  

40% of technical assistance team 
will be women.  

Specific training for women on 
CRPS technologies and practices 
and encourage and support to 

Both men and women (at least 
40% of beneficiaries) from 
beneficiary families participate in 
implementing activities 
promoting resilience of their 
agroecosystems and their 
families. 

4. Who of the adults in your 
household participate in the 
implementation of practices and 
measures that can decrease the 
impacts from climate events on 
your access to food and income? 
(only men participate = 0 points, 
women and men or only women 
for women headed HHs = 1 point)   

The question will not apply for HH 
without women. A list of eligible 
practices and measures to be 
developed as a support for the 
interviewer. 
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women in becoming farmers-
trainers  

Implementation of productive 
activities with women focused on 
the cultivation of nutritionally-
rich foods in backyard gardens 
and other productive spaces, 
including native, rustic edible 
plants that are more resilient in 
semiarid conditions  

Promotion of seed banks” 
operated by women as a 
mechanism for validating the 
native knowledge of heirloom 
seeds, involving women directly 
in such efforts.  

Exclusion of 
youth 

Young people are 
not participating in 
project activities 
and do not receive 
the benefits, 
making them more 
prone to 
migration. The 
exclusion of youth 

Specific strategies will be 
implemented to encourage youth 
participation in the development 
and implementation of the TRIPs 
such as the use of youth focus 
group discussions to capture their 
ideas and aspirations to be 
included in the TRIPs 

Youth from beneficiary families 
(at least 50% of beneficiaries of 
which 50% are young women) 
from beneficiary families 
participate in activities 
supporting the implementation 
of CRPS. 

5. Has the households’ children 
participated in activities 
experimenting with CRPS in their 
school? (Yes=1 point, No=0 point) 

The question will not apply for HH 
without children 

6. Do at least one of the 
households’ youth (15-29 years) 
participate in activities 
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and the strength 
and innovativeness 
they potentially 
represent reduces 
the adaptation 
capacities of the 
families and the 
communities. 

Youth rural educational 
institutions will be supported in 
developing and implementing 
curricula for teaching and 
experimenting with CRPS. 

Youth will be involved in young 
communicators networks being 
trained in and responsible for 
facilitating production of audio-
visual and printed materials to 
support CRPS and development 
of a participatory audio-visual 
monitoring model all in close 
collaboration with TA teams an 
community-based partner 
organizations   

Youth will also be involved in 
short-term professional courses 
in CRPS and will subsequently be 
incorporated in TA teams and 
serve as liaisons with families 

Finally, youth will also be an 
important part of the target 
group for the small grant support 
for micro enterprises and 
entrepreneurship in businesses 

supporting CRPS and what are 
these activities? (Yes=1 point, 
No=0 point) 

7. Does the youth’s participation 
in these activities contribute to 
the households’ access to food 
and/or income? (Yes=1 point, 
No=0 point) 

The questions will not apply for 
HH without youth. A list of eligible 
activities to be developed as a 
support for the interviewer. 
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that support the upscaling of 
CRPS   

Lack of 
diversity in 
food and 
income 
sources 

Farming families, 
who only have one 
income source 
and/or a few food 
sources are at 
higher risk of 
deeper impacts 
from climate 
shocks and 
stresses and needs 
more time and 
support to recover. 
Limited access to 
food sources does 
not allow for 
diverse healthy 
diets making the 
families more 
vulnerable to 
impacts from 
diseases and less 
strong to cope with 
shocks.   

The project recognizes that 
increasing the diversity in income 
and food sources is one of the 
more effective ways of building 
the resilience of rural families. 

Through the promotion of CRPS, 
the project will support family 
farmers and communities in 
diversifying their crop-livestock 
farming systems to increase food 
and income sources. At the same 
time, The diversification in the 
CRPS system is a main element in 
the resilience of these systems 
themselves. The integration of 
different crops and livestock 
allows for the recycling and 
optimization in the use of 
biomass, nutrients, water and 
energy. 

The project will also provide small 
grants to support the start-up of 
small micro enterprises and 

The number of income and food 
sources has increased for 
beneficiary families allowing 
them to spread risks and 
experience more stability in 
income and access to a diversity 
of food. 

 

Which of the following sources 
does the household have 
providing an important income 
for the family economy? 

8. - Selling of 1-2 agricultural 
produce (1 point) 

 - Selling of 3 agricultural produce 
(2 points) 

 - Selling of 4 or more agricultural 
produce (3 points) 

9. - salary from temporal jobs (0.5 
points for each household 
member with temporal jobs 
providing an important 
contribution to the family 
economy, Max 2 points) 

10. - salary from full time job (1 
point for each household member 
with full time job providing an 
important contribution to the 
family economy, max 2 points) 
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entrepreneurship in businesses 
that support the upscaling of 
CRPS and opens new income 
generating opportunities. 

11. - stable income from micro 
enterprise (yes = 1 point) 

12. How many types of food do 
your family consume regularly 
from your farm or local marked 
during a normal week? (If all food 
groups are adequately covered = 
2 points, if at least 70% of the 
food groups are adequately 
covered = 1 point, less than 70% = 
0 point) 

A list of context adapted food 
groups to be covered for a healthy 
diversified diet will be developed 
with a nutritionist and the scores 
adapted. Alternatively, the 
Minimum Dietary Diversity for 
Women indicator may be used.   

Low capacity 
to cope and 

recover after 
stress and 

shocks from 
droughts 

The hotter and 
dryer climate will 
lead to periodic 
droughts causing 
crisis in the family 
economy and 
access to food 

All the project interventions are 
focused at building the families 
capacities to be less impacted 
from these crisis and be able to 
recover faster. 

Families participating in the 
formulation of TRIPs for their 
territories, adopting CRPS at farm 
and landscape level, and 
participating in different income 
generating micro enterprises 

If the next two years should be 
just as dry with minimum rainfall, 
as you experienced in 2018 and 
2019, how would it affect your 
family in terms of: 
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have better resilience capacities 
to cope with crisis.  

13. Impact on your family income 
worse or the same as in 2018/19? 
(Yes=0 point, No=1 point) 

14. Impact on your access to a 
diversity of food worse or the 
same as 2018/19? (Yes=0 point, 
No=1 Point) 

15. Has one or more family 
member a bank account with 
savings that can be used in 
drought crisis periods? (Yes=1 
point, No=0 point) 

16. Does the family have a relative 
that can send money in times of 
crisis? (Yes=1 point, No=0 point) 

17. Is one or more family member 
a member of a social or economic 
group or network that supports 
its member families in times of 
crisis through a credit or a 
donation? (Yes=1 point, No=0 
point) 

Climate risks, agroecosystem fragility and resilience measures 
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Increasing 
temperatures 

and rainfall 
variability and 

overall 
reduction in 

annual 
average 
rainfall 

Increased 
evapotranspiration 
and crop water 
needs, prolonged 
dry spells and 
droughts and 
increased scarcity 
of water resources 
for crop, livestock 
and human needs. 
Increasing 
vulnerability for 
family farmers 
primarily 
dependent on 
agriculture with 
adverse impacts 
on their food 
security and 
nutrition and 
income 
generation. 

The project will support 
increased access to water though 
rainwater harvesting and storage 
structures 

Water use efficiency in irrigation 
and though the use of less water 
demanding crops and planting 
schemes 

Treatment and reuse of 
household waste water for 
vegetable gardening (grey water) 
and fruit trees and non-eatable 
plants (black water).    

Sustainable access to water 
resources covering household, 
livestock and crop farming needs 
and minimizing yield losses 
during prolonged dry seasons 
and droughts.  

18. Do your household have 
access to a secure and quality 
water source (rainwater 
harvested and stored and 
irrigation equipment) for at least 
0.2 hectares of land for 
production during the dry 
season? (yes=1 point, No=0 point)  

19. Do you use drip irrigation or 
other water-use efficient 
systems? (yes=1 point, No=0 
point)  

20. Do you have an irrigated fruit 
and vegetable garden regularly 
providing food for the family? 
(Yes=1 point, No=0 point) 

 

Soil erosion 
and reduced 

drought 

Hotter and dryer 
climate increases 
soil dryness and 
erosion risks. 

The CRPS promoted by the 
project include a variety of 
practices to avoid soil erosion and 
improve the soils physical and 

Family farmers adoption of CRPS 
practices on their farms will 

21. Is your family adopting CRPS 
practices on at least 2/3 of your 
crop land and what are these 
practices? (> 2 Practices = 3 
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buffering 
capacity 

Unsustainable 
cropping and 
grazing practices 
may further affect 
the soil health and 
its ability to store 
and filtrate water 
and sustain 
biomass 
productivity, 
leading to 
declining yields 
and ultimately 
desertification and 
adverse impacts 
on family farmers’ 
and communities’ 
food security and 
nutrition and 
income 
generation. 

chemical characteristics on 
farmland: (i) avoid building water 
harvesting structures and other 
infrastructure in the wet season 
to avoid soil erosion; (ii) 
identification and containment 
and monitoring of existing and 
new erosive processes; (iii) 
reduced tillage, increased 
vegetation soil coverage, and 
reintegration of biomass, manure 
and use of green fertilizers in 
cropland; (iv) crop diversification, 
stratification; (v) integration of 
tree species as wind shields and 
provider of biomass in cropping 
systems; (vi) contour planting; 
etc.   

 

stabilize and over time increase 
yields from a variety of crops.  

points, 1-2 practices = 2 point, 1 
practice = 1 point, 0 practices = 0 
point)   

A list of eligible practices to be 
developed as a support for the 
interviewer. 

22. Has the introduction of these 
practices supported your family in 
having more stable total harvest 
from your land? (Yes=1 point, 
No=0 point) 

23. Has the introduction of these 
practices supported your family in 
having an increase in total harvest 
from your land? (Yes=1 point, 
No=0 point) 

 

Reduced 
vegetation 

cover at 
landscape 

level 

Reduction in 
vegetation cover 
increases soil 
dryness, its 
inability to sustain 

In order to avoid the 
fragmentation of the remnants 
and eventual changes in the 
composition and structure of the 
Caatinga vegetation, the project 

Family farming, indigenous and 
traditional communities’ 
adoption of CRPS practices in 
their landscapes will sustain the 
regeneration of biomass, 

24. Is any member participating in 
community activities and 
practices to manage the use and 
protection of the landscape in 
your area (protection of the 
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biomass 
production, and 
erosion and 
desertification 
risks. At landscape 
level it affects 
habitats and 
biodiversity, water 
availability and the 
resilience of the 
ecosystem services 
family farmers and 
communities are 
dependent on.  

promote the adoption of CRPS at 
landscape level including a 
variety of practices: (i) facilitate 
community decisions and 
implementation of land use 
zoning and use-regulations (crop 
production, pasture, housing and 
urbanized area, water protection, 
among others); (ii) mapping, 
classification of natural 
vegetation coverage, and 
conservation of remaining forest 
fragments of the region avoiding 
conversion of any new areas for 
crop production, and when 
needed assists its natural 
regeneration; (iii) sustainable 
grazing practices   

availability of animal feed, and 
the availability of water. 

vegetation cover, forest areas, 
endangered species, sustainable 
grazing)? (Yes = 1 point, No = 0 
point)   

A list of eligible practices to be 
developed as a support for the 
interviewer. 

25. Has the introduction of these 
practices supported your family in 
having more stable access to 
fodder for your animals? (Yes=1 
point, No=0 point) 

26. In your opinion, has the 
introduction of these practices 
supported the availability of 
water resources in the landscape 
for animals, plants and for the 
water harvesting structures? 
(Yes=1 point, No=0 point) 

Total maximum score: 34 points (1point =2.94%) 
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APPENDIX 05 – GENERAL TEMPLATE OF THE ANNUAL PERFORMANCE REPORT (APR) 

 
 

Reference Number (FP###): Funding Proposal Title 

Accredited Entity Name 

 

Annual Reporting Period Covered in this Report: 

(From DD-MM-YYYY to DD-MM-YYYY) 

 

 

Sections in this report: 

- Section 1: General Information  
- Section 2: Implementation Progress Report 
- Section 3: Financial Information22 (Excel worksheet attached). 
- Section 4: Report on Environmental and Social Safeguards & Gender 
- Section 5: Annexes 
- Section 6: Attachments 

 

 

 

 

 

Please submit the APR to pmu@gcfund.org 

 
 

 
22 Please refer to excel worksheet attached “APR Section 3 (Financial Information)”. Provide as attachments to this report detailed financial information per the 
established requirements in the Funded Activity Agreement. 
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SUBMITTED BY 

 

 

Name and title 

 

 

Date 

 

 

FOR GREEN CLIMATE FUND’S SECRETARIAT USE ONLY 

Received by: Signature Date 
(DD-MM-YYYY)   

 

SECTION 1: GENERAL INFORMATION 

This section provides general information on the funded activity. 

1. Funded Activity Title: As per the approved Funding Proposal  

2. Funding Proposal Number: (FP###) 

3. Date of Board approval - Board Meeting Number: 

Click or tap to enter a date.Click or tap to 
enter a date.Click or tap to enter a date.Click 
or tap to enter a date.   

 

 B.XX 

4. Accredited Entity: (Full name of the Accredited Entity) 

5. Focal Point of the Accredited Entity for this Project: (Full name/email/telephone number) 

6. Executing Entity(ies): (Full name of the Executing Entity(ies)) 

7. Implementation Period: 

From:      Click or tap to enter a date.Click or 
tap to enter a date.Click or tap to enter a 
date.Click or tap to enter a date.        

 

To:           Click or tap to enter a date. 

8. Current year of Implementation: (e.g. year 2) 
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9. Closing Date23: 

Click or tap to enter a date.Click or tap to 
enter a date.Click or tap to enter a date.Click 
or tap to enter a date. 

10. Investment Manager24: (e.g. John Doe) 

11. Investment Period25: 

From:      Click or tap to enter a date.Click or 
tap to enter a date.Click or tap to enter a 
date.Click or tap to enter a date.        

 

To:           Click or tap to enter a date. 

12. Date of Submission of the Report: 

Click or tap to enter a date.Click or tap to 
enter a date.Click or tap to enter a date.Click 
or tap to enter a date. 

13. Annual Reporting period covered in this report: 

From:      Click or tap to enter a date.Click or 
tap to enter a date.Click or tap to enter a 
date.Click or tap to enter a date.        

 

To:           Click or tap to enter a date. 

14. Total Project Budget26: 
(e.g. Loan:    USD 25,000,000 

         Grant:  USD 5,000,000) 

15. Total amount of GCF Proceeds Approved:  
(e.g. Loan:    USD 20,000,000 

         Grant:  USD 2,500,000)  

16. Total amount of GCF Proceeds disbursed (cumulative) to the 
Accredited Entity: 

(e.g. Loan:    USD 2,000,000 

         Grant:  USD 500,000)  

 
 
 
 
 
 

SECTION 2: IMPLEMENTATION PROGRESS REPORT 

 
 

 
23 Refers to the date on which the Accredited Entity’s right to receive Disbursements in respect of the Funded Activity will terminate, as defined in the relevant 
Funded Activity Agreement.  
24 If applicable.  
25 If applicable. 
26 Total project budget including co-financing as approved by GCF.  
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2.1 OVERALL (SUMMARY) PROJECT PROGRESS REPORT (less than one (1) page27).  

Provide a narrative report describing the overall progress on the implementation of the funded activity, focusing on 
implementation achievements, delays and challenges according to the planned activities. The narrative should contain 
considerations on the performance of the Funded Activity against the Fund’s Investment and the Results Management 
frameworks. As relevant, include references to other sections of this report (including Annexes or Attachments). 

 

Include a description of key milestones of the funded activity achieved during this reporting period. Also, describe actions 
undertaken, challenges encountered and lessons learned during the implementation, including issues related to non-compliance 
with GCF standards or conditions, if any. In parallel, include positive achievements and better-than-expected results. 

 

In case of key issues that may result in a change of the scope of the project, please provide a description of such elements and 
considerations on the implementation period and final targets. 

 

 
 

 
27 Please remove text below to fit report to one page. Additional reports can be provided as other attachment to the APR. 

http://www.greenclimate.fund/how-we-work/funding-projects/fine-print
http://www.greenclimate.fund/how-we-work/funding-projects/fine-print
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28 Activity Not Yet Due; Activity Started -ahead of schedule; Activity started – progress on track; Activity started but progress delayed; Activity start is delayed.  
29 Please provide all relevant specific inputs, milestones and deliverables relevant to the reporting period.  
30 Please provide all relevant specific inputs, milestones and deliverables relevant to the next reporting period. 
31 For Activities delayed, provide the respective explanation/justification. 

2.2 PROJECT OUTPUTS IMPLEMENTATION STATUS 

Project Output Project Activity Status28 
Deliverable/Milestone 

for the current reporting 
period29 

Deliverable/Milestone 
for the next reporting 

period30 

Remarks 

(as applicable)31 

Output 1 

(e.g. 1 Wind power 
generation plant 
commissioned) 

 

1.1 (e.g. Sign Power Purchase 
Agreement (PPA)) 

Choose an 
item. (e.g. PPA on negotiation) (e.g. PPA signed) 

 

1.2 (e.g. Procurement of EPC 
contractor) 

Choose an 
item.    

1.3 (e.g. Execution of EPC contract) 
Choose an 
item. 

   

1.4 (e.g. Commissioning) 
Choose an 
item.    

Output 2  

(e.g.: Project 
management 

capacity is 

2.1 (e.g. Project Office support 
(contracting of key personnel)) 

Choose an 
item.    

2.2 (e.g. Procurement of supervision 
consultants) 

Choose an 
item.    
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strengthened) 

 

 

2.3 Etc. 

Choose an 
item. 

  

 

 Output 3 

Etc. 
3.1 Etc. 

Choose an 
item.   
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2.3 PROGRESS UPDATE ON PROJECT INDICATORS OF THE LOGIC FRAMEWORK32 

2.3.1 PROGRESS UPDATE ON FUND-LEVEL IMPACT INDICATORS OF THE LOGIC FRAMEWORK33  

Fund-level impact Core indicators 

(Mitigation) 

Baseline Current 
value34 

Target 

(mid-term) 

Target 

(final) 

Variances from target 

 (if any) 

Variance from proposed 
methodology35 

(if any) 

Mitigation Core Indicator 1 

Tonnes of carbon dioxide equivalent 
(tCO2eq) reduced as a result of Fund-funded 
projects/programmes 

Annual Annual Annual Annual   

Lifetime Lifetime Lifetime Lifetime   

Mitigation Core Indicator 2 

Cost per tCO2eq decreased for all Fund-
funded mitigation projects/programmes 

      

Mitigation Core Indicator 3 Public Public Public Public   

Private Private Private Private   

 
 

 
32 Per the approved Logic Framework of the Funding Proposal, please provide an update on the relevant indicators. Provide as Annex 2 an explanation of the methodology, including the main assumptions for each indicator. 
33 As per the relevant indicators following the Performance Measurement Framework established in the Funding Proposal and in relation to the indicators in Section 2.3.2, including relevant updates agreed with GCF, if applicable.  
34 As of 31 December of the relevant year. 
35 As applicable, in relation to the methodology described in the Funding Proposal. 
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Volume of finance leveraged by Fund 
funding (Disaggregated by public/private 
source) 

Mitigation Impact Indicator 1 

(E.g. *Tonnes of carbon dioxide equivalent 
(tCO2eq) reduced or avoided emissions 
through increased low-emission energy 
access and power) 

      

Mitigation Impact Indicator 2 

Etc. 

      

 

Fund-level impact indicators 

(Adaptation) 
Baseline 

Current 
value36 

Target 

(mid-term) 

Target 

(final) 

Variances from target 

(if any) 

Variance from proposed 
methodology37 (if any) 

Adaptation Core Indicator  

Direct Beneficiaries38 

Total direct 
beneficiaries 
(% of female) 

Total direct 
beneficiaries 
(% of female) 

Total direct 
beneficiaries 
(% of female) 

Total direct 
beneficiaries 
(% of female) 

  

 
 

 
36 As of 31 December of the relevant year. 
37 As applicable, in relation to the methodology described in the Funding Proposal. 
38 As defined in the Funding Proposal for the project.  
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Fund-level impact indicators 

(Adaptation) 
Baseline 

Current 
value36 

Target 

(mid-term) 

Target 

(final) 

Variances from target 

(if any) 

Variance from proposed 
methodology37 (if any) 

Adaptation Core Indicator 

Indirect Beneficiaries39 

Total indirect 
beneficiaries 
(% of female) 

Total indirect 
beneficiaries 
(% of female) 

Total indirect 
beneficiaries 
(% of female) 

Total indirect 
beneficiaries 
(% of female) 

  

Number of total beneficiaries 
relative to total population40 

 

Total 
beneficiaries 

 

Number of 
Total 

Population 

 

 

Year: YYYY 

Total 
beneficiaries 

 

Number of 
Total 

Population 

 

 

Year: YYYY 

Total 
beneficiaries 

 

Number of 
Total 

Population 

 

 

Year: YYYY 

Total 
beneficiaries 

 

Number of 
Total 

Population 

 

 

Year: YYYY 

  

Adaptation Impact Indicator 1  

 

     

 
 

 
39 As defined in the Funding Proposal for the project.  
40 Relative to the total population of the country. 
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Fund-level impact indicators 

(Adaptation) 
Baseline 

Current 
value36 

Target 

(mid-term) 

Target 

(final) 

Variances from target 

(if any) 

Variance from proposed 
methodology37 (if any) 

(E.g. Number of males and 
females benefiting from 
introduced health measures)  

 

Adaptation Impact Indicator 2 

Etc. 

      

 

2.3.2 PROGRESS UPDATE ON PROJECT/PROGRAMME LEVEL INDICATORS OF THE LOGIC FRAMEWORK41   

Project/Programme 
indicators 

(Mitigation/Adaptation)  

Baseline Current 
value42  

Target 

(mid-
term) 

Target 

(final) 

Implementation 
Status43 

Explanations if 
variances from 

target 

Remarks 

(as applicable)44  

Indicator 1 (Outcome level) 

(Mitigation/Adaptation) 

    Choose an item.   

 
 

 
41 As per the relevant indicators following the Performance Measurement Framework and other indicators as established in the Funding Proposal, including relevant updates agreed with GCF, if applicable.  
42 As of 31 December of the relevant calendar year. 
43 Not Yet Due; Started -ahead of schedule; Started – progress on track; Started but progress delayed; Start is delayed.  
44 For Activities delayed, provide the respective explanation/justification. 
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(e.g. 6.3 Mitigation:  

MWs of low-emission energy 
capacity installed, generated 
and/or rehabilitated as a 
result of GCF support) 

Indicator 1 (Output level) 

(e.g. Wind power generation 
plant commissioned) 

    Choose an item.   

Indicator 1.1  

(e.g. Sign Power Purchase 
Agreement (PPA)) 

    Choose an item.   

Indicator 1.2     Choose an item.   

Indicator 1.3, etc.     Choose an item.   

Indicator 2 (Outcome level) 

(Mitigation/Adaptation) 

    Choose an item.   

Indicator 2 (Output level)     Choose an item.   

Indicator 2.1     Choose an item.   

Indicator 2.2, etc.     Choose an item.   
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2.4 IMPLEMENTATION TIMETABLE/MILESTONES FOR THE NEXT REPORTING PERIOD 

Provide a timetable including milestones to be delivered for the next annual reporting period. This should be aligned with Section 2.2 
and the project Implementation Timetable in Annex 1. Kindly specify milestones. Note that milestones for the next reporting period 
should be defined in more detail than originally planned since project managers should have a better idea of what milestones are to 
be achieved in their annual work plans than they may have had when the original project implementation timetable was included in 
the funding proposal. 

 

Table below included for illustrative purposes.  

TASK JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

Output 1.             

Activity 1.1.  X X X(1)          

Activity 1.2.     X X X X X X(2)     

Activity 1.3.     X X X(3) X X X(4)     

…             

Output 2.             

Activity 2.1.        X X X X X X(5) 

Activity 2.2.         X X(6) X X X X(7) 

Activity 2.3.         X X X X X X(8) 

List of Milestones: 

(1) Milestone 1 Description. 
(2) Milestone 2 Description. 
(3) Etc. 
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45 If applicable, if there were challenges faced during implementation. 
46 Implementation; Legal; Financial; Environmental/Social; Political; Procurement; Other; AML/CFT; Sanctions; Prohibited Practices. 
47 Minor/Solved; Moderate; High. 

2.5 IMPLEMENTATION CHALLENGES AND LESSONS LEARNED45 

Describe implementation challenges faced during the last reporting period, including measures adopted and lessons learned. In case 
of challenges that may result in a change of the scope of the project, please provide a description of such elements and 
considerations on the implementation period and final targets. 

Challenge encountered Type46 Measures adopted 

Impact on the 
project 

implementatio
n47 

Lessons learned and Other  

Remarks 

 

Choose an item.  Choose an item. 

 

 

Choose an item.     Choose an item. 

 

2.6 REPORT ON CHANGES DURING IMPLEMENTATION 

Describe changes to the project during the reporting period. In particular, the report should cover elements such as change of 
beneficial ownership structure, management changes of the Accredited Entity, policies and other elements relevant for the project, 
and any other material change that could influence the overall outcome of the project.  
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SECTION 3. FINANCIAL INFORMATION  

OVERVIEW OF THE FUNDED ACTIVITY 

(Please complete Sections 3.1 to 3.6 in Excel file “APR Section 3 Financial 
Information”) 

For the 
Reporting 

Period 

(EUR/USD/JPY/GBP)  

Cumulative 

(EUR/USD/JPY/GBP) 

   

Total Project Cost48:   

Total GCF financing to the Project:   

Total Amount of GCF Proceeds Disbursed to AE:   

Grant component:   

Loan Component:   

Equity Component:   

Guarantee Component:   

Total Amount:   

Total Amount of Funds used for the Funded Activity49:    

By Executing Entity 1:   

By Executing Entity 2, etc.:   

Total amount:   

Total Amount of Expenditures on the Funded Activity:   

Total Amount of funds Committed to the Funded Activity50:   

Amount of Other Inflows received by the AE51   

Total Amount of Reflowed Funds to GCF from AE:   

Closing balance of the AE for the Funded Activity52:    

Closing balance of the Executing Entity(ies) for the Funded Activity 53:   

Absorption Capacity54   

Please provide a brief explanation in the case of variances between the executed budget (annual and cumulative) and the approved 
project cost/budget/approved amount absorption capacity 
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48 Total project cost/budget including GCF proceeds and co-financing. In reference to the approved amount (for each relevant year and cumulative) as per the FAA. 
49 Including GCF Proceeds and co-financing. 
50 Including GCF and co-financing. Refers only to the items as of the reporting date where the AE/EE has signed a binding contract and the relevant expenses are 
not yet incurred. 
51 In relation to the Funded Activity, including bank interest earned, revenue from income generating activities, reflowed funds to the Accredited Entity, Value 
Added Tax/other tax refunds, proceeds from disposal of assets, etc. 
52 As of the end of the relevant period, the Closing Cash Balance resulting from the opening Cash Balance plus total Inflows, minus total Outflows in relation to the 
Funded Activity. Please refer to the Closing Balance expressed in section 3.1 (excel sheet attached). 
53 As of the end of the relevant period, the Closing Cash Balance resulting from the opening Cash Balance plus total Inflows, minus total Outflows in relation to the 
Funded Activity. 
54 The rate of utilization of the project cost/budget, i.e. total amount of funds used for the funded activity in the period expressed as a percentage of the total 
project cost/budget for the corresponding period. 

COUNTRY SPECIFIC INFORMATION 

Total Amount of GCF Proceeds Disbursed by the AE for each Target 
Country of the Project: 

 
 

Country 1:   

Country 2, etc.:   

Date of First Cash Disbursement of GCF Proceeds by the Executing 
Entity: 

 
 

SECTION 4: REPORT PROJECT SPECIFIC ON ENVIRONMENTAL AND SOCIAL  

SAFEGUARDS & GENDER   

 

4.1 IMPLEMENTATION OF ENVIRONMENTAL AND SOCIAL SAFEGUARDS AND GENDER ELEMENTS  

(max 1 page) 
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Please provide information on the project or programme ESMP monitoring activities undertaken during the implementation of 
the funded activity. 

 

Provide a report on the implementation of environmental and social management plans (ESMPs) and frameworks (ESMFs) 
describing achievements, and specifying (i) outputs and activities implemented during the reporting period; (ii) key environmental, 
social and gender issues addressed during implementation; (iii) pending key environmental, social and gender issues needing 
accredited entity’s actions and GCF attention; (iv) changes of law/regulation, political environment and auditing standards and; 
(v) a list of planned activities for the next reporting period. For Category C or I-3 projects or programmes, describe the results of 
further environmental and social screening and the measures taken, if any, to manage environmental and social risks. 

 

Additionally, include a description of the actions undertaken towards increasing the relevant stakeholders’ engagement in the 
project environmental, social and gender elements, and a list on the grievances received due to breaches in environmental and 
social standards or gender standards in the reporting period that will include at least the description of the grievance, the date 
the grievance was received, and the resolution of the grievance. In case of a change in the E&S risk category for the project, please 
provide an explanation. 

4.2 GENDER AND SOCIAL ACTION PLAN  

Provide a progress report on the gender and social action plan developed during project preparation stage for the reporting period 
(if applicable). Provide updated indicators based on the gender assessment and gender and social inclusion action plan of the 
project. 

 

Indicate primary challenges and actions addressing gender inequalities, gender-based needs, equal of access to resources, services, 
and capacity development, as well as equal participation and benefits in the scope of the project. If available, incorporate both 
quantitative data and a qualitative assessment of the performance of such actions, and on progress in the gender and social 
inclusion action plan.   

4.3 PLANNED ACTIVITIES ON ENVIRONMENTAL AND SOCIAL SAFEGUARDS  

Provide a list of activities in the ESMP to be implemented in the next reporting period. Include relevant deliverables such as reports 
or action plans, and other project specific products. Please include the monitoring schedule concerning ESS and gender activities 
for the next annual reporting period. 

4.4 PLANNED ACTIVITIES ON GENDER ELEMENTS 

Provide a list of activities to be implemented in the next reporting period. Include relevant deliverables such as reports or action 
plans, and other project specific products. Please include the monitoring schedule concerning gender activities for the next annual 
reporting period. 
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SECTION 5: ANNEXES 

Annex 1. Updated implementation timetable for the Funded Activity. 

 

Annex 2. Impact indicator assessment methodology55, including the main assumptions for each indicator. 

 

Annex 356. Accredited Entity compliance reports (self-assessment reports57, report on actions pursuant to Clause 
18.02, if applicable58). 

 

SECTION 6: ATTACHMENTS 

 

Attachment 1. Unaudited/Audited financial statements (as required by FAA). 

(If available. If not submitted, indicate date of submission.) 

 

Attachment 2. Interim/Final evaluation report (as required by FAA). 

(If available. If not submitted, indicate date of submission.) 

Other Attachments. As applicable, such as detailed budget tables59, loan repayment schedules to GCF 
(interest/principal), equity investment schedules, periodic portfolio reports60, statements of capital account, valuation 
reports, credit guarantee agreements, investor reports, and others, as specified in the relevant legal agreements (e.g. 
Funded Activity Agreement, Shareholders Agreement)  

 
 

 
55 Provide an update on the methodology used for estimating impact indicators, including assumptions, values, and relevant changes from the Funding Proposal, 
if any. 
56 These reports can be provided as annexes to the APR or as separate reports for convenience of the Accredited Entity. 
57 In accordance with the Monitoring and Accountability Framework, a self-assessment of its compliance, in accordance with Clause 13.01 of the Accreditation 
Master Agreement, with the Fiduciary Principles and Standards, ESS and Gender Policy. 
58 Only applicable to International Accredited Entities. In accordance with the Monitoring and Accountability Framework, a report on its actions carried out or 
planned to be carried out pursuant to Clause 18.02 of the Accreditation Master Agreement.   
59 As included in the FAA. 
60 Summary information with respect to each Portfolio Company, in addition to a summary of Financial Results for the reported annual period. 
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APPENDIX 06: GENDER AND YOUTH STRATEGIES 

 

Gender strategy 

 

Context 

 

Gender inequality is a deeply pervasive issue across all smallholder production in the Brazilian Northeast. Women and 

men have different roles in guaranteeing food security and income for their households and communities, resulting in 

significantly weakened economic empowerment and decision making capacity for women, and unequal workload 

distribution. Women are deeply involved in activities within the domestic sphere and subsistence crop production; 

approximately 46.7% of rural women are involved in subsistence agricultural activities in Brazil compared to 14.0% of 

rural men. According to the national household sample survey (PNAD, 2013), the majority of rural women (90.8%) 

devote 26.1 hours per week to domestic work, while 43.1% of men dedicate only 10.2 hours per week to this type of 

work (JALIL et al., 2017, p.64). Women's daily work is made invisible by the fact that most of their transactions and 

actions are not monetized or calculated, given that they are often not inserted in formal markets. According to census 

data (IBGE, 2014), 45.5% of rural women are inserted in the labor market, compared with 72.2% of rural men.  

Although women participate in work dynamics within the productive sphere, working in almost all tasks of the 

property, they are generally excluded from decision making about the use of financial and natural resources, 

jeopardizing their personal and financial autonomy (SILIPANDRI; CITRÃO, 2011).  

 

Furthermore, approximately 30% of households are led by women, with the aggravating fact that 60% of these women 

do not receive any support from the fathers of their children. These households very often have a higher poverty 

incidence. The majority of farmers producing in areas smaller than 5 hectares are women, and 87.3% of women 

farmers in Brazil do not have access to technical assistance services (OXFAM, 2016). According to Terrenos da 

Desigualdade (2016), of the total number of rural farmers without land, there are almost twice as many women as 

men. Men presently control 87.3% of rural properties in Brazil and 94.5% of the country's total rural area (OXFAM, 

2018). Finally, there is an alarming prevalence of gender-based violence in Brazil, which is the result of sexist values 

deeply rooted in society (IACHR, 2019). Young, indigenous and women from traditional communities are often more 

disadvantaged. 

 

National policies, strategies and actors 

 

Main rural development policies and strategies 

Name Issues related to gender 

Brasil Sem Miseria  
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Brazilian National Policy on Climate Change  

Gender-specific policies and strategies 

Plano Nacional de Políticas para as Mulheres (2013) 

 

Actors engaging in gender-issues 

Federal - Secretaria de Políticas para as Mulheres 

Federal - Ministry of Agrarian Development - Program for the Promotion of Gender, Race, and 

Ethnicity (PPIGRE) 

Civil Society – Rural Women Workers Movement of the Northeast (MMTR-NE) 

Civil Society – Movement of Women Farmers (MMAs) 

Civil Society – Movement of Peasant Women (MMC) 

Civil Society – Babassu Coconut Breakers Interstate Movement (MIQCB) 

Civil Society – Espacio Feminista 

 

Pathways 

 

PCRP will take a holistic gender transformative approach that focuses on the economic, political, economic and cultural 

causes of vulnerability of different groups. It aims to transform power relations shaped by unequal patriarchal norms 

and practices, and to empower women so they have greater capacity to adapt. As such, the project will promote equal 

access to and control over resources and assets, address women’s time poverty due to care and domestic work and 

open up spaces for discussion, collaboration, participation and decision-making.  
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Targeted sub-groups 

 

Women in general constitute a main target group of PCR, with at least 40 percent of all beneficiaries being women. 

Nevertheless, there are a number of sub-groups that given their vulnerability will be specifically targeted: 

 

• Young women: Rural girls are often left behind because of the triple challenges of age, location, and gender. 

Investing in rural girls—and ensuring their progress—will lead the Semi-Árido forward, thanks to the profound 

impact girls and women have on their communities and the multiplier effects. Of the activities targeting youth, 

at least 40 percent will target young women and girls. In addition, special attention will go to boosting their 

To increase PCR’s impact on gender equality and strengthen women’s empowerment in the semiarid region 
of Northeast Brazil by transforming social and cultural norms regarding gender roles 

Economic empowerment Decision-making and 
representation Equitable workload balance 

- Increasing women’s access 
to and control over assets – 
natural resources, inputs, 
technologies and finance - 
and to economic services – 
such as extension, training 
and business development - 
through the promotion of 
climate-resilient productive 
systems in family farms, 
backyard gardens and bio-
saline productive systems 

- New income opportunities 
for women emerging from  
seedbanks, the sustainable 
management of the 
Caatinga (seeds, nuts, 
fruits, forage, etc.) and 
support for micro-
enterprises to supply small-
scale equipment for CRPS 

- Creating new spaces/ 
opportunities/ markets and 
support for women’s 
economic engagement 

- Sensitising men and boys 
as a strategy for supporting 
women’s economic 
engagement 

 

At least 40 percent of the beneficiaries will be women 

Aim 

Objectives 

Activities 

- Ensure involvement of 
women in the development 
and implementation of 
Territorial Resilience 
Investment Plans  

- Ensure involvement of 
women in collective areas 
sustainable management  

- Leadership training for 
women 

- Encouraging and 
capacitating women to lead 
in non-traditional executive 
positions and to gain a 
voice through farmers’ 
networks 

- Women will be encouraged 
to become farmer-trainers 

- Women-only groups will be 
promoted 

- Farmers’ organisations will 
need to develop a gender 
strategy  

- Using “cadernetas 
agroecologicas” to engage 
household members in 
analysing and addressing 
gender inequalities in roles 
and stimulate discussions 
on redistributing household 
tasks among household 
members 

- Introduction of labour- and 
time-saving technologies 
(e.g. eco efficient stoves 
and biodigesters) 

- Increasing access to water 
- “Cirandas” initiative to allow 

for childcare during project 
activities 

- Engaging men in household 
nutrition 

Policy engagement on gender-based violence 

Project-level Women’s Empowerment in Agriculture Index (pro-WEAI) M&E 
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self-esteem and self-confidence, strengthening their leadership skills and addressing issues of early pregnancy 

and gender-based violence.  

• Indigenous women and women from traditional communities: Indigenous women and girls and those from 

traditional communities are amongst the most vulnerable within their communities, being victims of a triple 

discrimination based on gender, ethnicity and socioeconomic status. They are confronted with high levels of 

poverty; low levels of education and illiteracy; limitations in the access to health, basic sanitation, credit and 

employment; limited participation in political life; and the prevalence of domestic and sexual violence as some 

of the main issues confronting indigenous women. Still, indigenous women are the backbone of indigenous 

communities and play a crucial role in the preservation of food security. They also have a fundamental 

collective and community role as guardians of indigenous ancestral knowledge, having been traditionally 

carers of natural resources and managers of seeds and medicinal plants. In addition, they are often taking the 

lead in the defence of indigenous lands and territories and advocating for indigenous peoples’ collective rights. 

PCR will support them in their role as guardians of knowledge, but also as "farmer-experimenter" or 

“agricultoras experimentadoras”. Special measures will be taken to ensure their voices are heard in the 

development of the TRIPs and take up decision-making positions in the instances dealing with the 

management of natural resources, with a specific focus on Fundo de Pasto communities.   

• Female-headed households: Female-headed households and farms lag their male counterpart in their access 

to and ownership of most inputs, assets and services that are relevant for productive activities in rural areas. 

The odds of food insecurity are reportedly higher among female-headed households compared to male-

headed households in Brazil. PCR will therefore specifically target female-headed households confronted by 

poverty or food insecurity.  

 

Disaggregated data will be collected to monitor their engagement in the project and take corrective measures if 

necessary. 

 

Implementation arrangements 

 

The following provisions have been taken to ensure the gender-responsiveness of project management: 

 

• Development of a project gender strategy 

• Setting of targets for women as a percentage of beneficiaries 

• Allocation of budget for specific gender-related activities 

• Recruitment of a full-time gender and social inclusion specialist in the project management team (to oversee 

the implementation of the gender strategy, provide staff capacity building, and support colleagues in 
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mainstreaming gender considerations into their operations, including knowledge management, M&E 

indicators and results measurement) 

• Responsibility for mainstreaming gender will be included in the TORs of all key project staff 

• Responsibility for mainstreaming gender will be included in TORs for service providers 

• At least 40 percent of the officers providing technical support will be women 

• Sex-disaggregated data will be collected and analysed  

• Studies undertaken by the project will include a gender perspective 

• A Pro-WEAI survey will be carried out at baseline, mid-term and endline 

• Attention will be paid to ensuring the location, timing, materials, language and trainer of training events match 

women’s availability and skills levels 

• Gender- sensitive messages will be used in project communication, information campaigns and outreach 

events 

 

Youth strategy 

 

Context 

 

The Brazilian semiarid northeast is undergoing a demographic transition. Comparing the 2000 and 2010 census date, 

the proportion of young people in the total population decreased from 33% to 26.5%, while the population over 60 

increased from 8.4% to 10.3%. Youth exodus to urban areas intensifies the aging of the rural population as the largest 

migrant group is the population ranging from 16 to 35 years of age.  Brazil's Youth Statute (2013) defines youth as 

individuals between 15-29 years. According to the Brazilian Institute of Geography and Statistics (IBGE), one in four 

Brazilians living in the countryside are considered to be extremely poor, i.e. 25.5% or 4.1 million people, of which 51% 

are young people (IBGE, 2010). In North and Northeast regions 1.5 million rural young people experience situations of 

extreme poverty, which is equivalent to 34.88% of all young people living in rural Brazil. In a survey conducted by 

UNICEF (2014), it was diagnosed that the majority of rural youth in Brazil  (45.5%) had not completed elementary 

school, 37.8% were in high school and 1.6% had reached university. 

 

The Northeast Semiarid concentrates the majority of Brazilian teenagers living in poverty - 67.4%.  For children and 

youth, the living, educational,  and employment conditions are dire.  21.4% of children and teenagers (5 - 17 years old) 

living in the Northeast region have poor or no access to quality water and sanitation, 25.7% have extreme deprivation 

of education rights (i.e. are out of school), and  7.3% of are subject to child labor.  These conditions lead to the 

migration patterns described above. The Brazilian rural Northeast does not offer enticing employment opportunities, 

as it combines low income generation capacity, harsh working conditions, and lack of basic services. Specific youth 

groups that are even more disadvantaged, include young women, indigenous youth and those from traditional 
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communities. Nevertheless, there is a trend of young family farm members who have received a higher education and 

return as extension workers and engaged in other services, suggesting that a more technical approach to farming and 

more stable employment conditions may retain youth in the region. The region recently has also been the focus of 

major foreign investments in renewable energies such as wind and solar power opening an opportunity window. 

 

National policies, strategies and actors 

 

Main rural development policies and strategies 

Name Issues related to youth 

Brasil Sem Miseria  

Brazilian National Policy on Climate Change  

Youth-specific policies and strategies 

Statute of Youth (2013) 

 

Actors engaging in youth-issues 

Federal - Secretaria Nacional da Juventude 

 

 

Pathways 

 

Youth play a key role in tackling climate change, PCRP will therefore take a youth inclusive approach that focuses on 

the economic, political, economic and cultural causes of vulnerability of different groups. It will support their early 

adoption of new technologies and approaches that can boost more sustainable agriculture, make sure their voices are 

heard and empower them as agents of change. 
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Targeted sub-groups 

 

Youth in general constitute a main target group of PCR, with at least 50 percent of all beneficiaries being between 15 

and 29 years old. Nevertheless, there are a number of sub-groups that given their vulnerability will be specifically 

targeted: 

 

• Young people living in rural areas who have no education or only basic education: These young women 

and men will be trained in CRPS principles and practices. They will also be targeted to benefit from 

productive investments in CRPS.  

• Young entrepreneurs: They will be supported technically and financially in setting up or expanding 

enterprises that provide services or products for improving family farmers’ CRPS. In addition, new income 

opportunities for youth will emerge from the sustainable management of the Caatinga (seeds, nuts, fruits, 

etc.) and bio saline agriculture. Young people will be supported in taking advantage of these new 

opportunities and setting up their businesses. 

• School going youth: By implementing CRPS in schools, the interest and employability of youth attending 

rural schools will be increased. Students will be taught about CRSP and have to opportunity to experiment 

with it. 

To increase PCR’s impact on the social and economic empowerment of youth in the semiarid region of 
Northeast Brazil 

Economic empowerment Decision-making and representation 

- Access to CRPS technologies and 
approaches that attract young people and 
finance and strengthened links with profitable 
markets 

- Creating new income opportunities for youth 
emerging from the sustainable management 
of the Caatinga (seeds, nuts, fruits, forage, 
etc.) and bio saline agriculture, and support 
for micro-enterprises to supply small-scale 
equipment for CRPS 

- Teaching and experimenting with CRSP in 
schools 

- Short-term professional courses with a focus 
on diversity of production systems and CRPS 

 

At least 50 percent of the beneficiaries will be young people 

Aim 

Outreach 

Objective
s 

Activities 

- Ensure involvement of youth in the 
development and implementation of Territorial 
Resilience Investment Plans 

- Ensure involvement of youth in collective areas 
sustainable management 

- Leadership training for youth 
- Development of a young communicators 

network 

Age-disaggregated indicators M&E 
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Special attention will be given to young women (see gender strategy) and those coming from indigenous and 

traditional communities. Disaggregated data will be collected to monitor their engagement in the project and take 

corrective measures if necessary. 

 

Implementation arrangements 

 

The following provisions have been taken to ensure the youth-inclusiveness of project management: 

 

• Development of a project youth strategy 

• Setting of targets for youth as a percentage of beneficiaries 

• Allocation of budget for specific youth-related activities 

• Recruitment of a full-time youth and social inclusion specialist in the project management team (to oversee 

the implementation of the youth strategy, provide staff capacity building, and support colleagues in addressing 

youth inclusion considerations into their operations, including knowledge management, M&E indicators and 

results measurement) 

• Age-disaggregated data will be collected and analysed  

• Studies undertaken by the project will include an age perspective 
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