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Gender and Social Inclusion Action Plan (DRAFT)
This Gender Action plan provides suggested entry points for gender-responsive actions to be taken under each of the Activity areas of the project. In addition, specific indicators are
also proposed to measure and track progress on these actions at the activity level. This can be incorporated into the detailed M&E plan which will be developed at the start of
implementation, and provides concrete recommendations on how to ensure gender (including disaggregated data) continues to be collected and measured throughout implementation.
Below is the initial gender action plan for the JICA/GCF project in the Maldives to be further reviewed and finalized during the project inception phase.

Activities | Indicators and Targets | Timeline | Responsibilities | Costs
Impact Statement: To benefit women, children and other vulnerable populations by constructing climate resilient investments in coastal protection, establishing the ICZM
system, and developing disaster warning systems.

Outcome Statement: Reduced risks to coastal hazards and the effects of climate change, and increased coverage of disaster warning messages to 3,000 women.

Output(s) Statement:

Component 1: Establishment of Integrated Coastal Zone Management (ICZM): Establishment of ICZM plan and monitoring plan

Component 2: Implementation of coastal conservation/protection measures against coastal disasters: Implementation of coastal protection measures

Component 3: Development of disaster warning and information dissemination: Improved disaster warning and information dissemination system for population at risk in target
islands,

Component 4: Development of basic data collection and sharing system related to climate change: Establishment of collection and sharing system

Activities | Indicators and Targets | Timeline | Responsibilities | Costs

Overall

@) Establish a gender-sensitive | - Baseline: no gender- | - By the 3 year of the | Laamu and Addu Atoll Council, | The costs will be
grievance redress mechanism sensitive grievance project each island councils, PMU | budgeted in the

redress mechanism (Social  Environmental and | PMU’s cost and
- A gender  sensitive Gender Officer), ME, JICA JICA’s co-financed

grievance redress project.

mechanism  will  be

established.

Component 1: Establishment of Integrated Coastal Zone Management (ICZM)

@) Organize stakeholder | - Baseline: no consultation | - Every year Laamu Atoll Council, each | The costs will be
consultations in each target is held. island councils, PMU (Social | budgeted in the
island to explain the importance | - At least once in a year per Environmental and  Gender | JICA’s co-financed
of the component for the target island Officer), JICA project. (appx. 15
community and the Maldives consultations will be held times x USD 1,000

- Baseline: 0% - Every year = USD 15,000)
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Activities

Indicators and Targets

Timeline

Responsibilities

Costs

40% of participants are
women in target island
participate in the
stakeholder consultations

Baseline: 0%

25% of women in target
island participate in the
stakeholder consultations

Every year

(i)

Develop  capacity  building
trainings plan for communities
on ICZM system

No  specific  overall
capacity building training
plan

Overall capacity building
training plan

By 2™ year

PMU (Social Environmental and
Gender Officer), JICA

The costs will be
budgeted in JICA’s
co-financed project.
(appx. 1 L.Sx USD
10,000 = USD
10,000)

(iii)

Conduct orientation and training
on community-based monitoring
of the constructed measures

Baseline: no consultation
is held.

At least once in a year per
target island trainings
will be held

Every year

Baseline: 0%

40% of participants are
women in target island
participate in the
trainings

Every year

Baseline: 0%

25% of women in target
island participate in the
trainings

Every year

Baseline: 0%
50% of participated

women reporting  on
improved  ability to
implement ICZM

By the end of the project

Laamu Atoll Council, each
island councils, PMU (Social
Environmental and  Gender
Officer), JICA

The costs will be
budgeted in JICA’s
co-financed project.
(appx. 5 L.Sx USD
10,000 = USD
50,000)
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Activities Indicators and Targets Timeline Responsibilities Costs

requirement

Component 2: Implementation of coastal conservation/protection measures to coastal disasters

@) Gender balanced employment | - Baseline: no consultation | - Every year Laamu and Addu Atoll Councils, | The costs are
materialized by liaising with the is held. each island councils, Women | budgeted in the
local Island Councils, Women’s | - At least once in a month Development Committees of | costs for PMU.
Development Committees and the liaison with each island, Contractor (appx. 5 times x
PMU to help inform women of concerned parties will be USD 1,000 = USD
the availability of jobs (direct held at each island 5,000)
and indirect) during construction | -  Baseline: 0% - By the 3" year of the

- At least 30% labors are project
women  during  the
construction with the
condition of “equal pay
for equal work
performed”

(i1) Organize stakeholder | - Atleastonceinayearper | - Every year Laamu and Addu Atoll Councils, | The  costs  are
consultations in each target target island each island councils, Women | budgeted in the
island to explain the importance consultations will be held Development Committees of | costs for PMU.
of the component for the |- Baseline: 0% - By the 3" year of the | each island, PMU (Social | (appx. 15 times x
community and the Maldives - 40% of participants are project Environmental and Gender | USD 1,000 = USD

women in target island Officer) 15,000)

participate in the
stakeholder consultations

Baseline: 0%

25% of women in target
island participate in the
stakeholder consultations

By the end of the project

Component 3: Development of disaster

warning and information dissemination

@

Organize stakeholder
consultations in each target
island to explain the importance
of the component for the
community and the Maldives

Baseline: no consultation
is held.

At least once in a year per
target island
consultations will be held

By the 3™ year of the
project

Public Service Media (PSM),
Laamu and Addu Atoll Councils,

each island councils, Women
Development Committees of
ecach island, PMU (Social

The costs will be
budgeted in the
JICA’s co-financed
project.

(appx. 10 times x
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Activities Indicators and Targets Timeline Responsibilities Costs
- Baseline: 0% - By the 3" year of the | Environmental and  Gender | USD 1,000 = USD
- 40% of participants are project Officer), JICA 10,000)
women in target island
participate in the
stakeholder consultations
- Baseline: 0% - By the end of the project
- 25% of women in target
island participate in the
stakeholder consultations
(i1) Develop system for disaster | - Baseline: 0% - By the end of the project | National Disaster Management
warning and information | - At least 50% of women Centre (NDMA), Maldives
dissemination receive public education Meteorological Service (MMS),
and publicity on Public Service Media (PSM),
appropriate  evacuation PMU (Social Environmental and
actions Gender Officer), JICA
(iii)  Establish operational system for | - Baseline: 0% - By the end of the project | National Disaster Management

disaster warning and information
dissemination (Laamu Atolls)

At least 50% of women
receive disaster warning
and information in each
island (as trial basis)

Centre (NDMA), Maldives
Meteorological Service (MMS),
Public Service Media (PSM),
Laamu Atoll Council, each
island councils, PMU (Social
Environmental and Gender
Officer), JICA

Component 4: Development of basic data collection and sharing system to climate change

(@

Development of soft and hard
measures on monitoring system
for coast, coral reef, and land use
through the trainings on wave
measurement (approximately 16
times) and coast monitoring
system (approximately 15 times)

Baseline: 0%

At least 25%  of
participants/ trainees are
female who receive
capacity development

By the end of the project

ME, Maldives Land and Survey
Authority (MLSA), MNPI,
Maldives Meteorological
Service (MMS), PMU (Social
Environmental and Gender
Officer), JICA

The costs will be
budgeted in JICA’s
co-financed project.
(appx. 1 L.Sx USD
10,000 = USD
10,000)




