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Gender and Social Inclusion Action Plan (DRAFT) 

This Gender Action plan provides suggested entry points for gender-responsive actions to be taken under each of the Activity areas of the project. In addition, specific indicators are 
also proposed to measure and track progress on these actions at the activity level. This can be incorporated into the detailed M&E plan which will be developed at the start of 
implementation, and provides concrete recommendations on how to ensure gender (including disaggregated data) continues to be collected and measured throughout implementation. 
Below is the initial gender action plan for the JICA/GCF project in the Maldives to be further reviewed and finalized during the project inception phase. 
 

Activities Indicators and Targets Timeline Responsibilities Costs 
Impact Statement: To benefit women, children and other vulnerable populations by constructing climate resilient investments in coastal protection, establishing the ICZM 
system, and developing disaster warning systems. 
 
Outcome Statement: Reduced risks to coastal hazards and the effects of climate change, and increased coverage of disaster warning messages to 3,000 women. 
 
Output(s) Statement:  
Component 1: Establishment of Integrated Coastal Zone Management (ICZM): Establishment of ICZM plan and monitoring plan 
Component 2: Implementation of coastal conservation/protection measures against coastal disasters: Implementation of coastal protection measures 
Component 3: Development of disaster warning and information dissemination: Improved disaster warning and information dissemination system for population at risk in target 
islands, 
Component 4: Development of basic data collection and sharing system related to climate change: Establishment of collection and sharing system 
  

Activities Indicators and Targets Timeline Responsibilities Costs 
Overall  
(i) Establish a gender-sensitive 

grievance redress mechanism 
- Baseline: no gender-

sensitive grievance 
redress mechanism 

- A gender sensitive 
grievance redress 
mechanism will be 
established. 

- By the 3rd year of the 
project 

Laamu and Addu Atoll Council, 
each island councils, PMU 
(Social Environmental and 
Gender Officer), ME, JICA 

The costs will be 
budgeted in the 
PMU’s cost and 
JICA’s co-financed 
project. 

Component 1: Establishment of Integrated Coastal Zone Management (ICZM) 
(i) Organize stakeholder 

consultations in each target 
island to explain the importance 
of the component for the 
community and the Maldives 

- Baseline: no consultation 
is held. 

- At least once in a year per 
target island 
consultations will be held 

- Every year Laamu Atoll Council, each 
island councils, PMU (Social 
Environmental and Gender 
Officer), JICA 

The costs will be 
budgeted in the 
JICA’s co-financed 
project. (appx. 15 
times x USD 1,000 
= USD 15,000) - Baseline: 0% - Every year 
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Activities Indicators and Targets Timeline Responsibilities Costs 

- 40% of participants are 
women in target island 
participate in the 
stakeholder consultations 

- Baseline: 0% 
- 25% of women in target 

island participate in the 
stakeholder consultations 

- Every year 

(ii) Develop capacity building 
trainings plan for communities 
on ICZM system 

- No specific overall 
capacity building training 
plan 

- Overall capacity building 
training plan 

- By 2nd year PMU (Social Environmental and 
Gender Officer), JICA 

The costs will be 
budgeted in JICA’s 
co-financed project. 
(appx. 1 L.S x USD 
10,000 = USD 
10,000) 

(iii) Conduct orientation and training 
on community-based monitoring 
of the constructed measures  

- Baseline: no consultation 
is held. 

- At least once in a year per 
target island trainings 
will be held 

- Every year Laamu Atoll Council, each 
island councils, PMU (Social 
Environmental and Gender 
Officer), JICA 

The costs will be 
budgeted in JICA’s 
co-financed project. 
(appx. 5 L.S x USD 
10,000 = USD 
50,000) - Baseline: 0% 

- 40% of participants are 
women in target island 
participate in the 
trainings 

- Every year 

- Baseline: 0% 
- 25% of women in target 

island participate in the 
trainings 

- Every year 

- Baseline: 0% 
- 50% of participated 

women reporting on 
improved ability to 
implement ICZM 

- By the end of the project 
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Activities Indicators and Targets Timeline Responsibilities Costs 

requirement 
Component 2: Implementation of coastal conservation/protection measures to coastal disasters  
(i) Gender balanced employment 

materialized by liaising with the 
local Island Councils, Women’s 
Development Committees and 
PMU to help inform women of 
the availability of jobs (direct 
and indirect) during construction 
 

- Baseline: no consultation 
is held. 

- At least once in a month 
the liaison with 
concerned parties will be 
held at each island 

- Every year Laamu and Addu Atoll Councils, 
each island councils, Women 
Development Committees of 
each island, Contractor 

The costs are 
budgeted in the 
costs for PMU.  
(appx. 5 times x 
USD 1,000 = USD 
5,000) 

- Baseline: 0% 
- At least 30% labors are 

women during the 
construction with the 
condition of “equal pay 
for equal work 
performed”  

- By the 3rd year of the 
project 

(ii) Organize stakeholder 
consultations in each target 
island to explain the importance 
of the component for the 
community and the Maldives 

- At least once in a year per 
target island 
consultations will be held 

- Every year Laamu and Addu Atoll Councils, 
each island councils, Women 
Development Committees of 
each island, PMU (Social 
Environmental and Gender 
Officer) 

The costs are 
budgeted in the 
costs for PMU.  
(appx. 15 times x 
USD 1,000 = USD 
15,000) 

- Baseline: 0% 
- 40% of participants are 

women in target island 
participate in the 
stakeholder consultations 

- By the 3rd year of the 
project 

- Baseline: 0% 
- 25% of women in target 

island participate in the 
stakeholder consultations 

- By the end of the project 

Component 3: Development of disaster warning and information dissemination 
(i) Organize stakeholder 

consultations in each target 
island to explain the importance 
of the component for the 
community and the Maldives 

- Baseline: no consultation 
is held. 

- At least once in a year per 
target island 
consultations will be held 

- By the 3rd year of the 
project 

Public Service Media (PSM), 
Laamu and Addu Atoll Councils, 
each island councils, Women 
Development Committees of 
each island, PMU (Social 

The costs will be 
budgeted in the 
JICA’s co-financed 
project. 
(appx. 10 times x 
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Activities Indicators and Targets Timeline Responsibilities Costs 

- Baseline: 0% 
- 40% of participants are 

women in target island 
participate in the 
stakeholder consultations 

- By the 3rd year of the 
project 

Environmental and Gender 
Officer), JICA 

USD 1,000 = USD 
10,000) 
 

- Baseline: 0% 
- 25% of women in target 

island participate in the 
stakeholder consultations 

- By the end of the project 

(ii) Develop system for disaster 
warning and information 
dissemination  

- Baseline: 0% 
- At least 50% of women 

receive public education 
and publicity on 
appropriate evacuation 
actions  

- By the end of the project National Disaster Management 
Centre (NDMA), Maldives 
Meteorological Service (MMS), 
Public Service Media (PSM), 
PMU (Social Environmental and 
Gender Officer), JICA 

 

(iii) Establish operational system for 
disaster warning and information 
dissemination (Laamu Atolls)  

- Baseline: 0% 
- At least 50% of women 

receive disaster warning 
and information in each 
island (as trial basis) 

- By the end of the project National Disaster Management 
Centre (NDMA), Maldives 
Meteorological Service (MMS), 
Public Service Media (PSM), 
Laamu Atoll Council, each 
island councils, PMU (Social 
Environmental and Gender 
Officer), JICA 

 

Component 4: Development of basic data collection and sharing system to climate change 
(i) Development of soft and hard 

measures on monitoring system 
for coast, coral reef, and land use 
through the trainings on wave 
measurement (approximately 16 
times) and coast monitoring 
system (approximately 15 times) 

- Baseline: 0% 
- At least 25% of 

participants/ trainees are 
female who receive 
capacity development  

- By the end of the project ME, Maldives Land and Survey 
Authority (MLSA), MNPI, 
Maldives Meteorological 
Service (MMS), PMU (Social 
Environmental and Gender 
Officer), JICA 

The costs will be 
budgeted in JICA’s 
co-financed project. 
(appx. 1 L.S x USD 
10,000 = USD 
10,000) 

 


