
International Fund for Agricultural Development (IFAD) 
Annex 10 -  Procurement Plan 

 
I. General 

 
1.  Project information: Inclusive Green Financing Initiative (IGREENFIN) : Greening Agricultural Banks & financial sector to Foster  

Climate Resilient and Low Emission Agriculture for Smallholders in the Great Green Wall (GGW) area1 
2. Version of the Plan: 18 April 2021 
3. Approval Date of the procurement Plan:  20 April 2021 
4. Date of General Procurement Notice:   
5. Period covered by this procurement plan: 18 months 
6. Other Arrangements: The programme will provide grants and loans to the Governments of Burkina Faso, Cote d’Ivoire, Ghana, Mali 

and Senegal and support green agricultural investments2 in each of the five (5) local public development banks (LPDBs) in the five 
targeted countries3. These LPDBs will administrate concessional loans proceed in line with the GCF requirement and agreed investment 
criterias. Additionally, the programme will support the capacity building of farmers’ organizations (FOs), cooperatives and micro, small 
and medium-sized enterprises (MSMEs) in the five targeted countries. The Accredited Entity (AE), which is IFAD, approved Procurement 
and Consultant Guidelines reviewed and accepted by the Fund will be applied under these grants. Procurement will be carried out by 
Grant Recipients themselves and procurement plan will be agreed between the AE (IFAD) and Grant Recipients (Governments of Burkina 
Faso, Cote d’Ivoire, Ghana, Mali and Senegal). 

 
 
 
 
 
 
 
 

 
1 Burkina Faso, Cote d’Ivoire, Ghana, Mali and Senegal. 
2 Low greenhouse gas emissions, climate resilient and sustainable. 
3 The Agricultural Bank of Burkina Faso, the National Investment Bank of Côte d’Ivoire, the ARB Apex Bank Limited of Ghana, the Agricultural Bank of Mali and the 
Agricultural Bank of Senegal. 



II. Goods, Works and non-consulting services. 
 
1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the AE/Fund 

 
 Procurement Method Threshold for use of 

method 
Prior Review Threshold Comments 

1. International Competitive Bidding (ICB) For Goods and non-
consulting services and 
above based on 
countries threshold ( 
applied country 
procurement guideline) 
, IFAD, AfDB and the 
Islamic Development 
Bank Group (ISDB) 
procurement guidelines 

based on countries 
threshold ( applied 
country procurement 
guideline) , IFAD, AfDB 
and ISDB procurement 
guidelines 

- 

based on countries 
threshold ( applied 
country procurement 
guideline) , IFAD, AfDB 
and ISDB procurement 
guidelines 

based on countries 
threshold ( applied 
country procurement 
guideline) , IFAD, AfDB 
and ISDB procurement 
guidelines 

- 

2. National Competitive Bidding (NCB) based on countries 
threshold ( applied 
country procurement 
guideline) , IFAD, AfDB 
and ISDB procurement 
guidelines 

based on countries 
threshold ( applied 
country procurement 
guideline) , IFAD, AfDB 
and ISDB procurement 
guidelines 

The first three 
NCB will be 
subjected to prior 
review by IFAD 
before tendering 
for each type 

based on countries 
threshold ( applied 
country procurement 
guideline) , IFAD, AfDB 
and ISDB procurement 
guidelines 

based on countries 
threshold ( applied 
country procurement 
guideline) , IFAD, AfDB 
and ISDB procurement 
guidelines 

 

2. Prequalification (for complex Civil Works) Not applicable 



3.          Procurement Packages with Methods and Time Schedule  
 
The following table lists goods, works contracts and non-consulting services for which the procurement activity will be carried out within the 
initial 18 months of the project implementation. 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

 
Ref. 
No. 

Contract 
(Description) 

 

Source 
of Funds 

Planned 
vs Actual 

 
Estimate

d 
Cost in 

US$ 

Procurem
ent 

Method 

Pre 
qualificati

on 
(yes/no) 

Domestic 
Preference 

(yes/no) 

Review 
by 

AE/Fun
d 

(Prior / 
Post) 

Date of 
issuance 
of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

A2  
Activity 1.1.1.  
Establish Green 
Financing 
Facility 
(revolving 
lending facility) 
- window 1 
(adaptation) 
 

Islamic 
Develop
ment 
Bank  

Plan 7,250,000  ICB Yes Yes Prior 
Apr 

2022 
May 2022 Jun 2022 

Lump sum split by 5 
countries 

On-lending 
resource 

Actual         

A3 

National 
Agricult
ural 
Banks 

Plan 5,000,000 ICB Yes Yes Prior 
Apr 

2022 
May 2022 Jun 2022 5000 (10% from BF, 

15% from Mali and 
25% from CIV,GH, SN) 

On-lending 
resource  

Actual         

A4 
IFAD 
Grant or 
Loan 

Plan 7,000,000 ICB Yes Yes Prior 
Apr 

2022 
May 2022 Jun 2022 

 See IFAD baseline  
On-lending 
resource  

Actual         

A6 
 

Activity 
1.1.2.Establish 
Green 
Financing 
Facility 
(revolving 
lending facility)  
window 2 
(mitigation) – 
Pillar 2,3,5 
 

Islamic 
Develop
ment 
Bank  

Plan 7,250,000  ICB Yes Yes Prior 
Apr 

2022 
May 2022 Jun 2022 

Lump sum split by 5 
countries 

On-lending 
resource  

Actual         

A7 

National 
Agricult
ural 
Banks 

Plan 5,000,000 ICB Yes Yes Prior 
Apr 

2022 
May 2022 Jun 2022 5000 (10% from BF, 

15% from Mali and 
25% from CIV,GH, SN) 

On-lending 
resource  

Actual         

A8 
IFAD 
Grant or 
Loan 

Plan 7,000,000 ICB Yes Yes Prior 
Apr 

2022 
May 2022 Jun 2022 

 See IFAD baseline  
On-lending 
resource0  

Actual         

 
A9 

Activity 1.1.3: 
Technical 
assistance to 
set up the 
Establish Green 
Financing 
Facility with the 
(windows 1 and 
2). 

GCF-
Grant 
 

Plan 500,000 NCB No Yes Post Jan 2022 Feb 2022 Feb 2022 

Lump sum split by 5 
countries 

Operational cost 
to set up the two 
lines of credit 
under Output 1.1. 
and Output 1.2. Actual         



1 2 3 4 5 6 7 8 9 10 11 12 13 14 

 
Ref. 
No. 

Contract 
(Description) 

 

Source 
of Funds 

Planned 
vs Actual 

 
Estimate

d 
Cost in 

US$ 

Procurem
ent 

Method 

Pre 
qualificati

on 
(yes/no) 

Domestic 
Preference 

(yes/no) 

Review 
by 

AE/Fun
d 

(Prior / 
Post) 

Date of 
issuance 
of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

 
 

B1 
 

Activity 2.1.1. 
Capacity 
building on 
understanding 
climate risks 
and integration 
into business 
plans 

GCF-
Grant 

Plan 1,750,000 NCB No Yes Post 
Apr 

2022 
May 2022 June 2022 Lump sum ( 

US$ 350,000 per 
country) 

Consultants, 
travels, workshop 

Actual         

B2 
IFAD-
Grant 

Plan 6,000,000 ICB No Yes Prior 
Apr 

2022 
May 2022 June 2022 US$ 1,000,000 per 

country 
See IFAD baseline 

Actual         

B3 
AfDB - 
Grant 

Plan 2,000,000 NCB No Yes Post 
Apr 

2022 
May 2022 June 2022 Lump sum (US$ 

666,667 For Burkina, 
Mali and Senegal) 

Consultants, 
travels, workshop 

Actual         

B4 

Activity 2.1.2. 
Capacity 
building on  
green bankable 
Business Plan 
development  
 

GCF-
Grant 
 

Plan 1,500,000 NCB No Yes Post 
Apr 

2022 
May 2022 June 2022 Lump sum ( 

US$ 390,000 per 
country) 

Consultants, 
travels, workshop 

Actual         

B5 
IFAD-
Grant 

Plan 6,000,000 ICB No Yes Prior 
Apr 

2022 
May 2022 June 2022 US$ 1,200,000 per 

country 
See IFAD baseline 

Actual         

B6 
AfDB - 
Grant 

Plan 3,000,000 ICB No Yes Prior 
Apr 

2022 
May 2022 June 2022 Lump sum (US$ 

1,000,000 for Burkina, 
Mali and Senegal) 

Consultants, 
travels, workshop 

Actual         

B7 

Islamic 
Develop
ment 
Bank  

Plan 250,000  NCB No Yes Post 
Apr 

2022 
May 2022 June 2022 

US$ 50,000 per 
country  

Consultants, 
travels, workshop 

Actual         

B8 
Activity 2.1.3. 
Training for 
FOs, MSMEs 
and 
cooperatives on 
how to 
implement 
financed 
business plans 
for results 

GCF-
Grant 
 

Plan 1,400,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 Lump sum ( 
US$ 280,000 per 
country) 

Consultants, 
travels, workshop Actual         

B9 
IFAD-
Grant 

Plan 6,000,000 ICB No Yes Prior Jul 2022 Aug 2022 Sept 2022 US$ 1,200,000 per 
country 
 

See IFAD baseline 
Actual         

B10 
AfDB - 
Grant 

Plan 4,000,000 ICB No Yes Prior Jul 2022 Aug 2022 Sept 2022 Lump sum (US$ 
1,333,333 For Burkina, 
Mali and Senegal) 

Consultants, 
travels, workshop 

Actual         



1 2 3 4 5 6 7 8 9 10 11 12 13 14 

 
Ref. 
No. 

Contract 
(Description) 

 

Source 
of Funds 

Planned 
vs Actual 

 
Estimate

d 
Cost in 

US$ 

Procurem
ent 

Method 

Pre 
qualificati

on 
(yes/no) 

Domestic 
Preference 

(yes/no) 

Review 
by 

AE/Fun
d 

(Prior / 
Post) 

Date of 
issuance 
of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

B11 

 Islamic 
Develop
ment 
Bank  

Plan 250,000  NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 
US$ 50,000 per 
country  

Consultants, 
travels, workshop Actual         

B12 Activity 2.1.4 
Support FOs 
and MSMEs led 
by women and 
youth for 
increased 
particitation 

GCF-
Grant 
 

Plan 1,000,000 NCB No Yes Post 
Oct 

2022 
Nov 2022 Dec 2022 Lump sum ( 

US$ 200,000 per 
country) 

Consultants, 
travels, workshop 

Actual         

B13 
IFAD-
Grant 

Plan 2,500,000 NCB No Yes Post 
Oct 

2022 
Nov 2022 Dec 2022 US$ 500,000 per 

country 
 

See IFAD baseline 
Actual         

B14 
AfDB - 
Grant 

Plan 4,000,000 NCB No Yes Prior 
Oct 

2022 
Nov 2022 Dec 2022 Lump sum (US$ 

1,333,333 For Burkina, 
Mali and Senegal) 

Consultants, 
travels, workshop 

Actual         

B15 

Activity 2. 1.5 
Provide 
technical 
assistance on 
green lending 
and climate risk 
management 

GCF-
Grant 
 

Plan 1,500,000 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022 Lump sum ( 
US$ 350,000 per 
country) 

Consultants, 
travels, workshop Actual         

B16 
AfDB - 
Grant 

Plan 2,000,000 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022 Lump sum (US$ 
666,667 For Burkina, 
Mali and Senegal) 

Consultants, 
travels, workshop Actual         

B17 

Activity 2.1.6. 
Provide 
technical 
assistance to 
enhance 
governance 
and 
management 
of loan 
products, fill 
the green lines 
policy gap and 
ensure use. 

GCF-
Grant 
 

Plan 1,250,000 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022 

Lump sum ( 
US$ 250,000 per 
country) 
 

Consultants, 
travels, workshop 

Actual         

B18 
Activity 2.1.7. 
Develop a 
package of 
tools and 
instruments 

GCF-
Grant 
 

Plan 1,450,000 NCB Yes Yes Post Jan 2022 Feb 2022 Mars 2022 Lump sum ( 
US$ 290,000 per 
country) 

Consultants, 
technical 
assistance, 
studies, travel 

Actual         

B19 Plan 2,000,000  NCB Yes Yes Post Jan 2022 Feb 2022 Mars 2022 Lump sum ( 



1 2 3 4 5 6 7 8 9 10 11 12 13 14 

 
Ref. 
No. 

Contract 
(Description) 

 

Source 
of Funds 

Planned 
vs Actual 

 
Estimate

d 
Cost in 

US$ 

Procurem
ent 

Method 

Pre 
qualificati

on 
(yes/no) 

Domestic 
Preference 

(yes/no) 

Review 
by 

AE/Fun
d 

(Prior / 
Post) 

Date of 
issuance 
of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

 including ESMS 
to assess 
business plans 
 

IFAD-
Grant 

Actual         

US$ 400,000 per 
country) 

Consultants, 
technical 
assistance, 
studies, travel 

B20 
AfDB - 
Grant 

Plan 1,500,000 NCB Yes Yes Post Jan 2022 Feb 2022 Mars 2022 Lump sum (US$ 
500,000 For Burkina, 
Mali and Senegal) 

Consultants, 
travels, workshop 

Actual         

B21 

Activity 2.1.8: 
Conduct 
awareness-
raising and 
training on 
climate 
resilient 
agriculture 
 

GCF-
Grant 
 

Plan 1,000,000 NCB No Yes Post Jan 2022 Feb 2022 Feb 2022 Lump sum ( 
US$ 200,000 per 
country) 
 

Consultants, 
travels, workshop 
 Actual         

B22 
IFAD-
Grant 

Plan 1,500,000 NCB No Yes Post    
Lump sum ( 
US$ 300,000 per 
country) 

Consultants, 
travels, workshop Actual         

B23 

Activity 2.2.1  
Technical 
support to 
Central Banks 
through studies 
and policies to 
improve  
institutional 
and regulatory 
framework, 
standards and 
ESG 
benchmarks on 
clmate risk 
management 
and green 
finance for 
agriculture. 

GCF-
Grant 
 

Plan 700,000 NCB No Yes Post Jan 2022 Feb 2022 Feb 2022 

Lump sum ( 
US$ 140,000 per 
country) 
 

Consultants, 
travels, workshop 
 

Actual         

B24 

Activity 2.2.2 
Organize high-
level round 
table events 

GCF-
Grant 
 

Plan 1,200,000 NCB No Yes Post 
Apr 

2022 
 

May 2022 
 

June 2022 
 

Events (US$  40,000 
per annual event per 
country) 
 

Travel, workshops, 
studies and 
publications 
 Actual         



1 2 3 4 5 6 7 8 9 10 11 12 13 14 

 
Ref. 
No. 

Contract 
(Description) 

 

Source 
of Funds 

Planned 
vs Actual 

 
Estimate

d 
Cost in 

US$ 

Procurem
ent 

Method 

Pre 
qualificati

on 
(yes/no) 

Domestic 
Preference 

(yes/no) 

Review 
by 

AE/Fun
d 

(Prior / 
Post) 

Date of 
issuance 
of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

B25 

and exchanges 
on green 
finance 
 

IFAD-
Grant 
 

Plan 1,200,000 NCB No Yes Post 
Apr 

2022 
 

May 2022 
 

June 2022 
 

Events (US$ 40,000 
per annual event per 
country) 

Travel, workshops, 
studies and 
publications 
 Actual         

B26 Activity 2.3.3: 
Organize 
South-South 
and triangular 
cooperation 
visit tour for 
experience 
sharing. 
 

GCF-
Grant 
 

Plan 600,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 Tour visits (US$  
40,000 per each of 4 
visits for each country) 

Travel, workshops 
Actual         

B27 
IFAD-
Grant 
 

Plan 600,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 Tour visits (US$  
40,000 per each of 4 
visits for each country) 

Travel, workshops 
 Actual         

B28 
AfDB - 
Grant 

Plan 500,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 
Tour visits (US$ 166 
667 for Burkina, Mali 
and Senegal) 

Travel, workshops Actual 
 
 

        

B29 

Activitiy 2.3.4: 
Knowledge 
management 
and 
information 
sharing 
 

GCF-
Grant 

Plan 1,500,000 NCB No Yes Post 
Apr 

2022 
May 2022 June 2022 

Com. Materials (US$ 
150,000 per country 
for KM and US$ 
150,000 per country 
for information 
sharing) 

Consultants, 
studies and 
publications Actual         

B30 
IFAD-
Grant 
 

Plan 1,878,450 NCB No Yes Post 
Apr 

2022 
May 2022 June 2022 

Com. Materials (US$ 
150,000 per country 
for KM and 150,000 
per country for 
information sharing) 

Consultants, 
studies and 
publications Actual         

B31 
AfDB - 
Grant 

Plan 1,000,000 NCB No No Post 
Apr 

2022 
May 2022 June 2022 Com. Materials (US$  

333,333 For Burkina, 
Mali and Senegal) 

Consultants, 
studies and 
publications Actual         

B32 
Activity 2.2.5: 
Organize 
annual Sahel-
Award event 

GCF-
Grant 
 

Plan 1,200,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 Workshop (US$  
40,000 per each of 4 
visits for each country) 

Consultants, 
travels, workshop, 
equipment Actual         

B33 
IFAD-
Grant 
 

Plan 1,200,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 Workshop (US$  
40,000 per each of 4 
visits for each country) 

Consultants, 
travels, workshop, 
equipment 
 

Actual         

B34 
Activity 2.2.6: 
Organize 

GCF-
Grant 

Plan 310,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 
Workshop (US$  
40,000 per annual 
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Ref. 
No. 

Contract 
(Description) 

 

Source 
of Funds 

Planned 
vs Actual 

 
Estimate

d 
Cost in 

US$ 

Procurem
ent 

Method 

Pre 
qualificati

on 
(yes/no) 

Domestic 
Preference 

(yes/no) 

Review 
by 

AE/Fun
d 

(Prior / 
Post) 

Date of 
issuance 
of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

events to 
replenish the 
SAHEL-
AWARD 
 

 

Actual         

event and US$   
130,000 for regional 
event) 

Consultants, 
travels, workshop, 
equipment 
 

B35 
IFAD-
Grant 
 

Plan 688,450  NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 
Workshop (US$  
40,000 per annual 
event and US$   
130,000 for regional 
event) 

Consultants, 
travels, workshop, 
equipment 
 Actual         

B36 

Activity 2.2.7: 
Develop 
application 
protocols and 
framework for 
the award 

GCF-
Grant 
 

Plan 200,000 NCB No Yes Post 
Jan 2022 

 
Feb 2022 

 
Mars 2022 

 Lumpsum (US$  
30,000 per country) 

Consultants, 
travels, workshop, 
equipment 

Actual         

B37 
Activity 2.2.8:  
Enroll women 
and youth 
entrepreneurs 
to compete for 
the Sahel 
Award. 

GCF-
Grant 

Plan 992,720 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022 Lumpsum (US$  
200,000 per country) 

Consultants, 
travels, workshop Actual         

Bc8 

IFAD-
Grant 

Plan 1,136,915 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022 
Lumpsum (US$  
227,383  per country) 

Consultants, 
travels, workshop 

 Actual         

C1 

Activity 3.1.1: 
Establish a 
knowledge 
platform 

GCF-
Grant 

Plan 
                            
880,000  

ICB Yes No Prior Jan 2022 Feb 2022 Feb 2022 
amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C2 

Activity  3.1.2: 
Reporting and 
evaluation of 
GGW UP 

GCF-
Grant 

Plan 500,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 
amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C3 

Activity  3.1.3: 
Create a 
community of 
practices 

GCF-
Grant 

Plan 500,880 ICB No Yes Post 
Apr 

2022 
May 2022 June 2022 

amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C4 
Activity  3.1.4: 
Organize 

GCF-
Grant 

Plan 1,020,000 ICB Yes Yes Post 
Apr 

2022 
May 2022 June 2022 

amount to be 
distributed among 11 

REFER TO GGW 
UP Budget 
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Ref. 
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Contract 
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of Funds 
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vs Actual 
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d 
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US$ 

Procurem
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Pre 
qualificati

on 
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Review 
by 
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d 
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of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

regular peer- 
based 
knoweledge 
exchanges  

Actual         

GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

C5 

Activity 3.1.5: 
Enhance 
coordination 
and 
programming 
between GCF 
NDA's, Aes and 
GED, AF and 
GGW national 
focal points 

GCF-
Grant 

Plan 400,000 NCB No Yes Post Jan 2022 Feb 2022 Feb 2022 amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

One annual 
meeting for all 11 
countries 

Actual         

C6 

Activity 3.1.6. 
Design and 
implement the 
GCF GGW UP 
communication 
strategy 

GCF- 
Grant 
 

Plan 
                              
300,000  
 

NCB No Yes Post Jan 2022 Feb 2022 Feb 2022 
amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

Strategy 
document + 
capacity building  

Actual         

C7 

Activity 3.2.1  
Establish a 
governance 
structure and 
M&E 
framework 

GCF- 
Grant 
 

Plan 
                          
1,200,000  
 

ICB No Yes Post 
Apr 

2022 
May 2022 June 2022 

amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C8 

Activity 3.2.2 
Develop M&E 
tools and 
functional M&E 
systems 

GCF- 
Grant 
 

Plan 700,000 ICB No Yes Post 
Oct 

2022 
Nov 2022 Dec 2022 

amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C9 

Activity 3.2.3 
Establish the 
operational 
services facility 

GCF- 
Grant 
 

Plan 400,000 ICB No Yes Post 

After the 
18 

months 
timeline 

After the 
18 

months 
timeline 

After the 18 
months 
timeline 

amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         
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Ref. 
No. 
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of Funds 
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ent 
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by 
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Lists goods, 
works contracts 

and non-
consulting 

services 
 

C10 
Activity 3.2.4.  
Impact 
assessment 

GCF- 
Grant 
 

Plan 3,470,000 NCB No Yes Post 

After the 
18 

months 
timeline 

After the 
18 

months 
timeline 

After the 18 
months 
timeline 

amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C11 

Activity 3.3,1. 
Creation of a 
platform on 
digital 
innovation, 
climate 
technologies 
and digital 
finance 

GCF- 
Grant 
 

Plan 800,000 ICB No Yes Post 

Oct 
2022 

 
 

Nov 2022 
 
 

Dec 2022 
 
 

amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C12 

Activity 3.3.2. 
Creation of The 
Digital 
Transformation 
and Innovation 
lab 

GCF- 
Grant 
 

Plan 800,000 ICB No Yes Post 

After the 
18 

months 
timeline 

After the 
18 

months 
timeline 

After the 18 
months 
timeline 

amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 
 
 
 

REFER TO GGW 
UP Budget 

Actual         

C13 
Activity 3.4.1. 
GGW private 
sector coalition 

GCF- 
Grant 
 

Plan 1,000,000 ICB No Yes Post Jan 2022 Feb 2022 Feb 2022 
amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C14 

Activity 3.4.2. 
Learning 
events and 
information 
sharing on GCF 
private sector 
facility. 

GCF- 
Grant 
 

Plan 1,000,000 ICB No Yes Post Jul 2022 Aug 2022 Sept 2022 amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget 

Actual         

C15 

Activity  
3.5.1. Technical 
and 
programmatic 
Coordination. 

GCF-
Grant 

Plan 7,000,000 ICB No Yes Post Jan 2022 Feb 2022 Feb 2022 amount to be 
distributed among 11 
GGW countries and 
excludes Ghana and 
Côte d'Ivoire 

REFER TO GGW 
UP Budget Actual         



1 2 3 4 5 6 7 8 9 10 11 12 13 14 

 
Ref. 
No. 

Contract 
(Description) 

 

Source 
of Funds 

Planned 
vs Actual 

 
Estimate

d 
Cost in 

US$ 

Procurem
ent 

Method 

Pre 
qualificati

on 
(yes/no) 

Domestic 
Preference 

(yes/no) 

Review 
by 

AE/Fun
d 

(Prior / 
Post) 

Date of 
issuance 
of doc’s 

Bid-
Opening 

Date 

Date of 
contract 

/order 
signature 

Comments 

Lists goods, 
works contracts 

and non-
consulting 

services 
 

 

PM1 

IGREENFIN 1 
Regional 
Coordination 
Unit 
 

IFAD-
Grant 

Plan 960,000 ICB No No Post Jan 2022 Feb 2022 Feb 2022 70 000 per year for P3 
and 90 000 per year for 
P4 

P3,P4 
 

Actual         

PM2 
Project 
Management 
Unit (PMU) 
established  
 
 

GCF-
Grant 

Plan 926,400 ICB No No Post Jan 2022 Feb 2022 Feb 2022 Person-month (US$  
2,673 PER 5 specialist 
PER 72 months( 

Adaptation/ 
Climate  Specialist 
(coordinator)  Actual         

PM3 
GCF-
Grant 

Plan 1,050,000 ICB Yes No Post Jan 2022 Feb 2022 Feb 2022 
Person-month (US$  
2,800 PER 5 specialists 
PER 72 months) 

Environmental 
and gender 
Specialist, M&E 
specialist, finance 
officer 

Actual           

PM4 

Monitoring and 
Evaluation 
(M&E) system 
established and 
operational 

IFAD-
Grant 

Plan 
                         
1,336,185  

ICB Yes No Post Jan 2022 Feb 2022 Feb 2022 
Person-month (US$ 
267,237 per country) 

M&E Specialists 
and external 
consultants Actual         

Total   For Goods 
130,000,0
00.20  
4  

 

 
 
 

  

 
4 This amount does not include the total GCF Financing for loans.       



III. Selection of Consultants 
 

1. Prior Review Threshold: Selection decisions subject to Prior Review by AE/Fund: 
 

 Selection  Method Prior Review Threshold Comment 
1. Quality Cost Based Selection (QCBS) USD $100,000 and above Prior review for Consulting firms 

USD $50,000 and above Prior review for Individual Consultants 

2. Consultants Qualifications Selection (CQS) USD $100,000 and above Prior review for Consulting firms 

USD $50,000 and above Prior review for Individual Consultants 

3. Fixed Budget Selection (FBS) USD $100,000 and above Prior review for Consulting firms 

USD $50,000 and above Prior review for Individual Consultants 

 

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $100,000 
equivalent per contract, may comprise entirely of national consultants in accordance with the Fund’s interest in encouraging the 
development and use of National Consultants from partner countries of operation.  
 

3. Any Other Special Selection Arrangements: [including advance procurement and retroactive financing, if applicable]  
 
4. Consultancy Assignments with Selection Methods and Time Schedule 

 

The following table contains consulting services for which the procurement activity will be carried out within the initial 18 months of the project 
implementation. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 
 

 
Ref
. 
No. 

Description of 
Assignment 
 

Source of 
Funds 

Estimat
ed  
Cost 

 
Selecti
on  
Metho
d (CQS, 
QCBS, 
FBS) 

Revie
w 
by 
AE/Fu
nd 
(Prior / 
Post) 

Issuance 
of 
Expressi
on of 
Interest 

Finaliz
e 
shortli
st and 
issue 
RFP 

Proposal
s 
Submissi
on  
Date 

Complet
e 
Technica
l 
Evaluati
on 

Bid-
Openi
ng 
Date 

Date of 
contrac
t 
/order 
signatu
re 
 

Comments Lists 
goods, 
works 
contracts 
and non-
consulting 
services 



A2  Activity 1.1.1: 
Establish 
Green 
Financing 
Facility 
(revolving 
lending 
facility) - 
window 1 
(adaptation) 
 
 
 

Islamic 
Developm
ent Bank  

7,250,00
0  

QCBS Prior Apr 2022 May 
2022 

May 
2022 

May 
2022 

May 
2022 

Jun 
2022 

Lump sum 
split by 5 
countries 

On-lending 
resource  

A3 National 
Agricultura
l Banks 

5,000,00
0 

QCBS Prior Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

5000 (10% 
from BF, 15% 
from Mali 
and 25% 
from CIV,GH, 
SN) 

On-lending 
resource  

A4 IFAD Grant 
or Loan 

7,000,00
0 

QCBS Prior Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022  See IFAD 

baseline  

On-lending 
resource  

A6 
 

Activity 1.1.2: 
Establish 
Green 
Financing 
Facility 
(revolving 
lending 
facility)  
window 2 
(mitigation) – 
Pillar 2,3,5 
 
 
 

Islamic 
Developm
ent Bank  

7,250,00
0  

QCBS Prior Apr 2022 May 
2022 

May 
2022 

May 
2022 

May 
2022 

Jun 
2022 

Lump sum 
split by 5 
countries 

On-lending 
resource  

A7 National 
Agricultura
l Banks 

5,000,00
0 

QCBS Prior Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

5000 (10% 
from BF, 15% 
from Mali 
and 25% 
from CIV,GH, 
SN) 

On-lending 
resource  

A8 IFAD Grant 
or Loan 

7,000,00
0 

QCBS Prior Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022  See IFAD 

baseline  

On-lending 
resource  

 
A9 

Activity 1.1.3: 
Technical 
assistance to 
set up the 
Establish 
Green 
Financing 
Facility with 
the (windows 1 
and 2) 

GCF-Grant 
 

500,000 CQS Post Jan 2022 Feb 
2022 

Feb 2022 Feb 2022 Feb 
2022 

Feb-
Mars 
2022 

Lump sum 
split by 5 
countries 

Operational 
cost to set 
up the two 
lines of 
credit under 
Output 1.1. 
and Output 
1.2. 



B1 
 

Activity 2.1.1. 
Capacity 
building on 
understanding 
climate risks 
and 
integration 
into business 
plans 
 
 

GCF-Grant 
 
 
 

1,750,00
0 

QCBS Post Apr 2022 May 
2022 

May 
2022 

May 
2022 

May 
2022 

Jun 
2022 

Lump sum ( 
US$ 350,000 
per country) 
 

Consultants
, travels, 
workshop 

B2 IFAD-
Grant 

6,000,00
0 

QCBS Prior  Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

US$ 
1,000,000 
per country 
 

See IFAD 
baseline 

B3 AfDB - 
Grant 

2,000,00
0 

QCBS Post Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

Lump sum 
(US$ 666,667 
For Burkina, 
Mali and 
Senegal) 

Consultants
, travels, 
workshop 

B4 Activity 2.1.2: 
Capacity 
building on  
green 
bankable 
Business Plan 
development  
 

GCF-Grant 
 

1,500,00
0 

QCBS Post Apr 2022 May 
2022 

May 
2022 

May 
2022 

May 
2022 

Jun 
2022 

Lump sum ( 
US$ 390,000 
per country) 
 

Consultants
, travels, 
workshop 

B5 IFAD-
Grant 

6,000,00
0 

QCBS Prior Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

US$ 
1,200,000 
per country 
 

See IFAD 
baseline 

B6 AfDB - 
Grant 

3,000,00
0 

QCBS Prior Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

Lump sum 
(US$ 
1,000,000 for 
Burkina, Mali 
and Senegal) 

Consultants
, travels, 
workshop 

B7 Islamic 
Developm
ent Bank  

250,000  CQS Post Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

US$ 50,000 
per country  

Consultants
, travels, 
workshop 

B8 Activity 2.1.3: 
Training of  
FOs, MSMEs 
and 
cooperatives 
to implement  
financed 

GCF-Grant 
 

1,400,00
0 

QCBS Post Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

Lump sum ( 
US$ 280,000 
per country) 
 

Consultants
, travels, 
workshop 

B9 IFAD-
Grant 

6,000,00
0 

QCBS Prior Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

US$ 
1,200,000 
per country 
 

See IFAD 
baseline 



B10 business plans 
for results 

AfDB - 
Grant 

4,000,00
0 

QCBS Prior Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

Lump sum 
(US$ 
1,333,333 For 
Burkina, Mali 
and Senegal) 

Consultants
, travels, 
workshop 

B11 Islamic 
Developm
ent Bank  

250,000  CQS Post Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

US$ 50,000 
per country  

Consultants
, travels, 
workshop 

B12 Activity 2.1.4: 
Support FOs 
and MSMEs led 
by women and 
youth for 
increased 
particitation, 
improve 
financial 
literacy, 
natural 
resources 
management, 
decision-
making 
processes, 
labour-saving 
and cost-
competitive 
CRLEA 
technologies 
and gender-
related studies 
to orient 
decision-
making.  
 

GCF-Grant 
 1,000,00

0 

QCBS Post Oct 2022 Nov 
2022 

Nov 
2022 

Nov 
2022 

Nov 
2022 

Dec 
2022 

Lump sum ( 
US$ 200,000 
per country) 
 

Consultants
, travels, 
workshop 

B13 IFAD-
Grant 

2,500,00
0 

QCBS Post Oct 2022 Nov 
2022 

Nov 2022 Nov 
2022 

Nov 
2022 

Dec 
2022 

US$ 500,000 
per country 
 

See IFAD 
baseline 

B14 AfDB - 
Grant 

4,000,00
0 

QCBS Prior Oct 2022 Nov 
2022 

Nov 2022 Nov 
2022 

Nov 
2022 

Dec 
2022 

Lump sum 
(US$ 
1,333,333 For 
Burkina, Mali 
and Senegal) 

Consultants
, travels, 
workshop 

B15 Activity 2.1.5. 
Provide 
technical 

GCF-Grant 
 

1,500,00
0 

QCBS Post Jan 2022 Feb 
2022 

Feb  
2022 

Feb 2022 Feb 
2022 

Mars -
Apr 
2022 

Lump sum ( 
US$ 350,000 
per country) 

Consultants
, travels, 
workshop 



assistance on 
green lending 
and climate 
risk 
management 

 
B16 AfDB - 

Grant 
2,000,00
0 

QCBS Post Jan 2022 Feb 
2022 

Feb 2022 Feb 2022 Feb 
2022 

Mars -
Apr 
2022 

Lump sum 
(US$ 666,667 
For Burkina, 
Mali and 
Senegal) 

Consultants
, travels, 
workshop 

B17 Activity 2.1.6 
Provide 
technical 
assistance to 
enhance 
governance 
and 
management 
of loan 
products, fill 
the green lines 
policy gap and 
ensure use. 

GCF-Grant 
 

1,250,00
0 

QCBS Post Jan 2022 Feb 
2022 

Feb 
2022 

Feb 2022 Feb 
2022 

Mars -
Apr 
2022 

Lump sum ( 
US$ 250,000 
per country) 
 

Consultants
, travels, 
workshop 

B18 Activity 2.1.7. 
Develop a 
package of 
tools and 
instruments 
including 
ESMS to assess 
business plans 
 

GCF-Grant 
 

1,450,00
0 

QCBS Post Jan 2022 
 

Feb 
2022 
 

Feb 
2022 
 

Feb 2022 Feb 
2022 

Mars -
Apr 
2022 

Lump sum ( 
US$ 290,000 
per country) 
 

Consultants
, technical 
assistance, 
studies, 
travel 
 

B19 
 

IFAD-
Grant 

2,000,00
0  

QCBS Post Jan 2022 Feb 
2022 

Feb 2022 Feb 2022 Feb 
2022 

Mars -
Apr 
2022 

Lump sum ( 
US$ 400,000 
per country) 
 

Consultants
, technical 
assistance, 
studies, 
travel 
 

B2
0 

AfDB - 
Grant 

1,500,00
0 

QCBS Post Jan 2022 Feb 
2022 

Feb 2022 Feb 2022 Feb 
2022 

Mars -
Apr 
2022 

Lump sum 
(US$ 500,000 
For Burkina, 
Mali and 
Senegal) 

Consultants
, travels, 
workshop 



B21 Activity 2.1.8. 
Conduct 
awareness-
raising and 
training on 
climate 
resilient 
agriculture. 
 

GCF-Grant 
 1,000,00

0 

QCBS Post Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 2022 Feb-
Mars 
2022 

Feb-
Mars 
2022 

Lump sum ( 
US$ 200,000 
per country) 
 

Consultants
, travels, 
workshop 
 

B2
2 

IFAD-
Grant 1,500,00

0 

QCBS Post Jan 2022 Jan 
2022 

Feb 2022 Feb 2022 Feb-
Mars 
2022 

Feb-
Mars 
2022 

Lump sum ( 
US$ 300,000 
per country) 
 

Consultants
, travels, 
workshop 
 

B23 Activity 2.2.1.  
Technical 
support to 
Central Banks 
through 
studies and 
policies to 
improve  
institutional 
and regulatory 
framework, 
standards and 
ESG 
benchmarks 
on clmate risk 
management 
and green 
finance for 
agriculture. 

GCF-Grant 
 

700,000 QCBS Post Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 2022 Feb-
Mars 
2022 

Feb-
Mars 
2022 

Lump sum ( 
US$ 140,000 
per country) 
 

Consultants
, travels, 
workshop 
 

B2
4 

Activity 2.2.2. 
Organize high-
level round 
table events 
and exchanges 
on green 
finance 

GCF-Grant 
 

1,200,00
0 

QCBS Post Apr 2022 
 

May 
2022 
 

May 2022 
 

May 
2022 

May 
2022 

Jun 
2022 

Events (US$  
40,000 per 
annual event 
per country) 
 

Travel, 
workshops, 
studies and 
publications 
 

B25 IFAD-
Grant 
 

1,200,00
0 

QCBS Post Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

Events (US$ 
40,000 per 
annual event 
per country) 

Travel, 
workshops, 
studies and 
publications 



  
B2
6 

Activity 2.2.3. 
organize 
South-South 
and triangular 
cooperation 
visit tour for 
experience 
sharing. 

GCF-Grant 
 

600,000 QCBS Post Jul 2022 
 
 
 
 

Aug 
2022 
 
 
 
 

Aug 2022 
 
 
 
 

Aug 
2022 

Aug 
2022 

Sept 
2022 

Tour visits 
(US$  40,000 
per each of 4 
visits for each 
country) 
 

Travel, 
workshops 
 

B27 IFAD-
Grant 
 

600,000 QCBS Post Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

Tour visits 
(US$  40,000 
per each of 4 
visits for each 
country) 
 

Travel, 
workshops 
 

B2
8 

AfDB - 
Grant 

500,000 CQS Post Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

Tour visits 
(US$ 166 667 
for Burkina, 
Mali and 
Senegal) 

Travel, 
workshops 

B2
9 

Activitiy 2.2.4: 
Knowledge 
management 
and 
information 
sharing 
 

GCF-Grant 
 

1,500,00
0 

QCBS Post Apr 2022 
 
 

May 
2022 
 
 

May 2022 
 
 

May 
2022 

May 
2022 

Jun 
2022 

Com. 
Materials 
(US$ 150,000 
per country 
for KM and 
US$ 150,000 
per country 
for 
information 
sharing) 

Consultants
, studies and 
publications 

B30 IFAD-
Grant 
 

1,878,45
0 

QCBS Post Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

Com. 
Materials 
(US$ 150,000 
per country 
for KM and 
150,000 per 
country for 
information 
sharing) 

Consultants
, studies and 
publications 



B31 AfDB - 
Grant 

1,000,00
0 

QCBS Post Apr 2022 May 
2022 

May 2022 May 
2022 

May 
2022 

Jun 
2022 

Com. 
Materials 
(US$  333,333 
For Burkina, 
Mali and 
Senegal) 

Consultants
, studies and 
publications 

B32 Activity 2.2.5: 
Organize 
annual Sahel-
and GGW 
Award event 
 

GCF-Grant 
 

1,200,00
0 

QCBS Post Jul 2022 
 
 
 
 

Aug 
2022 
 
 
 
 

Aug 2022 
 
 
 
 

Aug 
2022 

Aug 
2022 

Sept 
2022 

Workshop 
(US$  40,000 
per each of 4 
visits for each 
country) 

Consultants
, travels, 
workshop, 
equipment 
 

B33 IFAD-
Grant 
 

1,200,00
0 

QCBS Post Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

Workshop 
(US$  40,000 
per each of 4 
visits for each 
country) 

Consultants
, travels, 
workshop, 
equipment 
 

B34 Activity 2.2.6: 
Organize 
events to 
replenish the 
SAHEL and 
GWW AWARD 
 

GCF-Grant 
 

310,000 CQS Post Jul 2022 
 
 
 
 

Aug 
2022 
 
 
 
 

Aug 2022 
 
 
 
 

Aug 
2022 

Aug 
2022 

Sept 
2022 

Workshop 
(US$  40,000 
per annual 
event and 
US$   130,000 
for regional 
event) 

Consultants
, travels, 
workshop, 
equipment 
 

B35 IFAD-
Grant 
 

688,450  QCBS Post Jul 2022 Aug 
2022 

Aug 2022 Aug 
2022 

Aug 
2022 

Sept 
2022 

Workshop 
(US$  40,000 
per annual 
event and 
US$   130,000 
for regional 
event) 

Consultants
, travels, 
workshop, 
equipment 
 

B36 Activity 2.2.7.  
Develop 
application 
protocols and 
framework and 
organize 

GCF-Grant 
 

200,000 CQS Post Jan 2022 
 

Feb 
2022 
 

Feb 
2022 
 

Feb 2022 Feb-
Mars 
2022 

Feb-
Mars 
2022 

Lumpsum 
(US$  30,000 
per country) 

Consultants
, travels, 
workshop, 
equipment 



events to 
replenish the 
Sahel  and 
GGW Award 

B37 Activity 2.2.8. 
Enroll women 
and youth 
entrepreneurs 
to compete for 
the Sahel 
Award. 
 

GCF-Grant 
 

992,720 

QCBS Post Jan 2022 
 

Feb 
2022 
 

Feb 
2022 
 

Feb 2022 Feb 
2022 

Mars 
2022 

Lumpsum 
(US$  
200,000 per 
country) 

Consultants
, travels, 
workshop 
 

B38 IFAD-
Grant 
 

1,136,91
5 

QCBS Post Jan 2022 Jan 
2022 

Feb 2022 Feb 2022 Feb 
2022 

Mars 
2022 

Lumpsum 
(US$  227,383  
per country) 

Consultants
, travels, 
workshop 
 

C1 Activity 3.1.1: 
Establish a 
knowledge 
platform 

GCF-Grant                             
880,000  

QCBS Prior Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 
2022 

Feb 
2022 

Feb 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

REFER TO 
GGW UP 
Budget 

C2 3.1.2 
Developing a 
knowledge and 
communicatio
n strategy and 
plan 

GCF-Grant 500,000 CQS Post Jul 2022 
 
 
 
 

Aug 
2022 
 
 
 
 

Aug 2022 
 
 
 
 

Aug 
2022 

Sept-
Oct 
2022 

Sept-
Oct 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

REFER TO 
GGW UP 
Budget 

C3 3.1.3 Creating a 
knowledge 
center 

GCF-Grant 500,880 CQS Post Apr 2022 
 
 

May 
2022 
 
 

May 2022 
 
 

May 
2022 

May 
2022 

Jun 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

REFER TO 
GGW UP 
Budget 



C4 3.1.4: Creating 
a communities 
of practice 

GCF-Grant 1,020,00
0 

QCBS Post Apr 2022 
 
 

May 
2022 
 
 

May 2022 
 
 

May 
2022 

May 
2022 

Jun 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

REFER TO 
GGW UP 
Budget 

C5 3.1.5 
Knowledge 
products on 
lessons 
learned, 
scalable 
practices and 
policy 
recommendati
ons 

GCF-Grant 400,000 CQS Post Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 2022 
 
 

Feb 
2022 
 
 

Feb-
Mars 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

One annual 
meeting for 
all 11 
countries 

C6 3.1.6: Organize 
peer-based 
knowledge 
exchanges 

GCF-Grant                               
300,000  
 

CQS Post Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 2022 
 
 

Feb 
2022 
 
 

Feb-
Mars 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

Strategy 
document + 
capacity 
building  

C7 3.1.7: Enhance 
coordination 
and 
programming 
at country level 

GCF-Grant                           
1,200,00
0  
 

QCBS Post Apr 2022 
 
 

May 
2022 
 
 

May 2022 
 
 

May 
2022 

May 
2022 

Jun 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

REFER TO 
GGW UP 
Budget 

C11 Activity 3.3,1. 
Creation of a 
platform on 

GCF-Grant 800,000 QCBS Post Oct 2022 
 
 

Nov 
2022 
 

Nov 2022 Nov 
2022 

Nov 
2022 

Dec 
2022 
 

amount to be 
distributed 
among 11 

REFER TO 
GGW UP 
Budget 



digital 
innovation, 
climate 
technologies 
and digital 
finance 

 GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

C12 Activity 3.3.2. 
Creation of 
The Digital 
Transformatio
n and 
Innovation lab 

GCF-Grant 660,000 QCBS Post After the 
18 
months 
timeline 

After 
the 18 
month
s 
timelin
e 

After the 
18 
months 
timeline 

After the 
18 
months 
timeline 

After 
the 18 
month
s 
timelin
e 

After 
the 18 
months 
timelin
e 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

REFER TO 
GGW UP 
Budget 

C13 Activity 3.2.3 
Identify new 
opportunities 
for investing in 
climate 
innovation in 
the GGW 

GCF-Grant 45,000 QCS Post Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 2022 Feb 
2022 

Feb-
March 
2022 

amount to be 
distributed 
among 11 
GGW 
countries and 
excludes 
Ghana and 
Côte d'Ivoire 

REFER TO 
GGW UP 
Budget 

PM
1 

IGREENFIN 1 
Regional 
Coordination 
Unit 
 

GCF-Grant 5,989, 
600 

QCBS Post Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 2022 
 
 

Feb 
2022 
 
 

Feb-
March 
2022 
 
 

70 000 per 
year for P3 
and 90 000 
per year for 
P4 

P3,P4 
 

PM
2 

Project 
Management 
Unit (PMU) 
established  
 
 

GCF-Grant 6,27,585 QCBS Post Jan 2022 
 
 

Feb 
2022 
 
 

Feb 2022 
 
 

Feb 2022 Feb 
2022 

Feb-
Mars 
2022 

Person-
month (US$  
2,673 PER 5 
specialist 
PER 72 
months(Pers
on-month 
(US$  2,800 
PER 5 
specialists 

Adaptation/ 
Climate  
Specialist 
(coordinato
r 
Environmen
tal and 
gender 
Specialist, 
M&E 



PER 72 
months) 

specialist, 
finance 
officer)  

 
                Competitive Methods are the following: 
 

- Quality Cost Based Selection method (QCBS) 
- Quality Based Selection (QBS) 
- Fixed Budget Selection (FBS) 
- Least Cost Selection (LCS) 
- Consultants Qualifications Selection (CQS) 
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	The following table lists goods, works contracts and non-consulting services for which the procurement activity will be carried out within the initial 18 months of the project implementation.



