International Fund for Agricultural Development (IFAD)
Annex 10 - Procurement Plan

I General

1. Project information: Inclusive Green Financing Initiative IGREENFIN) : Greening Agricultural Banks & financial sector to Foster
Climate Resilient and Low Emission Agriculture for Smallholders in the Great Green Wall (GGW) area*

2. Version of the Plan: 18 April 2021

3. Approval Date of the procurement Plan: 20 April 2021

4. Date of General Procurement Notice:

5. Period covered by this procurement plan: 18 months

6. Other Arrangements: The programme will provide grants and loans to the Governments of Burkina Faso, Cote d’lvoire, Ghana, Mali

and Senegal and support green agricultural investments? in each of the five (5) local public development banks (LPDBs) in the five
targeted countries3. These LPDBs will administrate concessional loans proceed in line with the GCF requirement and agreed investment
criterias. Additionally, the programme will support the capacity building of farmers’ organizations (FOs), cooperatives and micro, small
and medium-sized enterprises (MSMEs) in the five targeted countries. The Accredited Entity (AE), which is IFAD, approved Procurement
and Consultant Guidelines reviewed and accepted by the Fund will be applied under these grants. Procurement will be carried out by
Grant Recipients themselves and procurement plan will be agreed between the AE (IFAD) and Grant Recipients (Governments of Burkina
Faso, Cote d'lvoire, Ghana, Mali and Senegal).

! Burkina Faso, Cote d’Ivoire, Ghana, Mali and Senegal.

2 Low greenhouse gas emissions, climate resilient and sustainable.

3 The Agricultural Bank of Burkina Faso, the National Investment Bank of Cote d’Ivoire, the ARB Apex Bank Limited of Ghana, the Agricultural Bank of Mali and the
Agricultural Bank of Senegal.



Il. Goods, Works and non-consulting services.

1.

2.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the AE/Fund

Procurement Method

Threshold for use of
method

Prior Review Threshold

Comments

International Competitive Bidding (ICB)

For Goods and non-
consulting services and
above based on
countries threshold (
applied country
procurement guideline)
, IFAD, AfDB and the
Islamic  Development
Bank Group (ISDB)
procurement guidelines

based on  countries
threshold  (  applied
country procurement
guideline) , IFAD, AfDB
and ISDB procurement
guidelines

based on countries
threshold ( applied
country  procurement
guideline) , IFAD, AfDB
and ISDB procurement
guidelines

based on  countries
threshold  (  applied
country procurement
guideline) , IFAD, AfDB
and ISDB procurement
guidelines

National Competitive Bidding (NCB)

based on countries
threshold (  applied
country  procurement
guideline) , IFAD, AfDB
and ISDB procurement
guidelines

based on  countries
threshold  (  applied
country procurement
guideline) , IFAD, AfDB
and ISDB procurement
guidelines

based on countries
threshold ( applied
country  procurement
guideline) , IFAD, AfDB
and ISDB procurement
guidelines

based on  countries
threshold  (  applied
country procurement
guideline) , IFAD, AfDB
and ISDB procurement
guidelines

The first three
NCB  will  be
subjected to prior
review by IFAD
before tendering
for each type

Prequalification (for complex Civil Works) Not applicable




3. Procurement Packages with Methods and Time Schedule

The following table lists goods, works contracts and non-consulting services for which the procurement activity will be carried out within the
initial 18 months of the project implementation.

1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
. P . b . Date of k tract
Contract Estimate | Procurem .r? . Domestic 4 Date of Bid- ateo works contracts
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
USs (yes/no) (Prior/ signature services
Post)
Islami . A
. slamic Plan 7,250,000 ICB Yes Yes Prior "l May 2022 Jun 2022 . .

Az Activity 1.1.1. Develop 2022 Lump sum split by 5 | On-lending
Establish Green | ment Actual countries resource
Financing Bank
Faulltx Natllonal Plan 5,000,000 ICB Yes Yes Prior Apr May 2022 Jun 2022 5000 (10% from BF, .

A3 (revolving Agricult 2022 15% from Mali and On-lending

; " |
I_end\:vr;gd]?\;lhtyl) ;raanks Actual 25% from CIV,GH, SN) resource
(adaptation) IFAD . Apr

Plan ,000,000 ICB Yes Yes Prior May 2022 Jun 2022 . - i
Ag Grant or ’ 2022 y See IFAD baseline ?eZoIS:cdemg
Loan Actual

- Islamic ) Apr
Activit

A6 1C1I:I5Ztab|ish Develop Plan 7,250,000 ICB Yes Yes Prior 2092 May 2022 Jun 2022 Lump sum split by 5 | On-lending

G.re'er.1 ment Actual countries resource

) ) Bank

Financing National A

Fac'l'tY Agricult Plan 5,000,000 ICB Yes Yes Prior pr May 2022 Jun 2022 5000 (10% from BF, On-lending

A7 (revolving ural 2022 15% from Mali and resource
lending facility) Bank Actual 25% from CIV,GH, SN)
window 2 anks

itigati . A

(mitigation) - | IFAD Plan 7,000,000 ICB Yes Yes Prior pr May 2022 Jun 2022 On-lendin

A8 Pillar 2,3,5 Grant or 2022 See IFAD baseline resourceog
Loan Actual
Activity 1.1.3:
Technical
echnica Plan 500,000 NCB No Yes Post Jan2022 | Feb2022 Feb 2022 .

assistance  to Operational  cost

set up the | GCF- Lump sum solit b to set up the two

A Establish Green | Grant counF;ries P Y5 | lines of credit

9 Financing under Output 1.1.
Facility with the Actual and Output 1.2.
(windows 1 and
2).




1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P're'z . | Domestic by Date of Bid- Dkl works contracts

.. Source Planned qualificati AE/Fun . . contract and non-

Ref. (Description) of Funds | vs Actual d ent on Preference d issuance | Opening A Comments consultin
No. Costin Method (yes/no) . of doc’s Date . . 9

Yy
(yes/no) (Prior/ signature services
USs Post)

B1 .. GCF- Plan 1,750,000 NCB No Yes Post Apr May 2022 June 2022 Lump sum ( Consultants,
Activity 2.2.2. Grant 2022 USs 350,000  per travels, worksho
Capacity Actual country) ! P
building on . Apr

Ba understanding g:AD_ Plan 6,000,000 ICB No Yes Prior 2022 May 2022 June 2022 US$ 1,000,000 per See IFAD baseline
climate  risks | Grant country

Actual
and integration
into  business | afpg - | Plan 2,000,000 NCB No Yes Post Apr May 2022 | Junez022 | LUmPp sum - (USs | . o e

B3 lans 2022 666,667 For Burkina, !

p Grant ! travels, workshop
Actual Mali and Senegal)

GCF- Plan 1,500,000 NCB No Yes Post Apr May 2022 | Junez2022 | Lumpsum( Consultants,
B4 Grant 2022 US$ 390,000 per
travels, workshop

Actual country)

Activity 2.1.2. i ApF

C 'V'_Y 2.1.2 IFAD- Plan 6,000,000 ICB No Yes Prior 2022 May 2022 June 2022 US$ 1,200,000 per .

Bs Capacity Grant count See IFAD baseline
building on Actual i
green bankable
Business Plan | AfDB - | Plan 3,000,000 ICB No Yes Prior Apr May 2022 June 2022 Lump sum (L.JS$ Consultants

B6 development Grant 2022 2,000,000 for Burkina, travels WOI’|I<Sh0

P Actual Mali and Senegal) ! P
Islamic Plan 250,000 NCB No Yes Post Apr May 2022 June 2022

B Develop 2022 USs 50,000 per | Consultants,

7 ment Actual country travels, workshop
Bank
Activity 2.1.3. GCF- Plan 1,400,000 NCB No Yes Post Jul2022 | Aug 2022 Sept 2022 Lump sum ( Consultants,

B8 . f Grant USs 280,000 per
Training or Actual country) travels, workshop
FOs, MSMEs
and IFAD- Plan 6,000,000 ICB No Yes Prior Jul2022 | Aug 2022 Sept 2022 USs 1,200,000 per

Bg cooperatives on Grant country See IFAD baseline
how to Actual
implement
financed AfDB - | Plan 4,000,000 ICB No Yes Prior Jul2022 | Aug 2022 Sept2022 | Lump sum  (USs | . ..

B10 | business plans Grant 333,333 For Burkina, travels, workshop
for results Actual Mali and Senegal)




1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P're'z . | Domestic by Date of Bid- Dkl works contracts
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
(yes/no) (Prior/ signature services
USs
Post)
Islamic
Plan 250,000 NCB No Yes Post Jul2022 | Aug 2022 Sept 2022
Bi1 Develop USs 50,000 per | Consultants,
ment Actual country travels, workshop
Bank

B L. ECF_t Plan 1,000,000 NCB No Yes Post 2?);12 Nov 2022 Dec 2022 bllsr:p sum ( Consultants,

12 Activity 2.1.4 ran 200,000 per travels, workshop
Support  FOs Actual country)
and MSMEs led IFAD- Plan 2,500,000 NCB No Yes Post Oct Nov 2022 Dec 2022 USs 500,000  per .

B13 by women and Grant 2022 country See IFAD baseline
youth for Actual
increased

o AfDB - | Plan 4,000,000 NCB No Yes Prior Oct Nov 2022 Dec 2022 Lump — sum (L.JS$ Consultants,
B1s4 particitation 2022 1,333,333 For Burkina,
Grant ; travels, workshop
Actual Mali and Senegal)
ACt'Y'ty 2.15 GCF- Plan 1,500,000 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022 Lump sum ( C |
Provide onsultants,

Big - Grant USs 350,000  per N | ksh
technical Actual country) ravels, workshop
assistance on
green lending AfDB - | Plan 2,000,000 NCB No Yes Post Jan2022 | Feb2022 Mars 2022 Lump sum  (USs Consultants

Bi6 and climate risk 666,667 For Burkina, !

Grant ! travels, workshop
management Actual Mali and Senegal)
Activity 2.1.6.
Provide
technical Plan 1,250,000 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022
assistance  to
enhance Lump sum (
governance GCF- P
US$ 250,000 per | Consultants,
B1iy and Grant
country) travels, workshop
management
of loan
products,  fill Actual
the green lines
policy gap and
ensure use.
Activity 2.1.7. | GCF- Plan 1,450,000 NCB Yes Yes Post Jan2022 | Feb 2022 Mars 2022 Lump sum ( tCor;sthalnts,

B18 Develop a | Grant US$ 290,000 per ecl niea

ackage of Actual country) assistance,
P studies, travel
tools and

Big instruments Plan 2,000,000 NCB Yes Yes Post Jan 2022 Feb 2022 Mars 2022 Lump sum (




1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P're'z . | Domestic by Date of Bid- Dkl works contracts
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
(yes/no) (Prior/ signature services
USs
Post)
including ESMS US$s 400,000 per | Consultants,
to . assess | IFAD- Actual country) technlcal
business plans Grant assistance,
studies, travel
ADB - Plan 1,500,000 NCB Yes Yes Post Jan2022 | Feb2022 Mars 2022 Lump  sum (l_JS$ Consultants,
B2o Grant 500,000 For Burkina, travels, worksho
Actual Mali and Senegal) ! P
Activity 2.1.8: GCF- Plan 1,000,000 NCB No Yes Post Jan 2022 Feb 2022 Feb 2022 Lump sum ( Consultants
Conduct US$ 200,000 per !
B21 Grant travels, workshop
awareness- country)
. Actual
raising and
training on Plan 1,500,000 NCB No Yes Post
cllrpéte IFAD- Lump sum ( Consultants,
B22 resilient US$ 300,000 per
. Grant Actual travels, workshop
agriculture country)
Activity 2.2.1
Technical
support to
Central Banks
through studies Plan 700,000 NCB No Yes Post Jan 2022 Feb 2022 Feb 2022
and policies to
improve
institutional GCF- Lump sum ( Consultants,
and regulatory US$ 140,000  per
B23 Grant travels, workshop
framework, country)
standards and
ESG
benchmarks on
cImate risk Actual
management
and green
finance for
agriculture.
Act|V|tly 2..2.2 GCE- Apr May 2022 June 2022 Events (US$ 40,000 Travgl, workshops,
B> Organize high- Grant Plan 1,200,000 NCB No Yes Post 2022 per annual event per | studies and
41 level round country) publications
table  events Actual




1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P're'z . | Domestic by Date of Bid- Dkl works contracts
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
(yes/no) (Prior/ signature services
USs
Post)
and  exchanges IFAD- Apr May 2022 June 2022 Events (US$ 40,000 Travgl,workshops,
on green Plan 1,200,000 NCB No Yes Post 2022 studies and
B2s ) Grant per annual event per -
finance country) publications
Actual 4
. GCF- Plan 600,000 NCB No Yes Post Jul2022 | Aug 2022 Sept 2022 Tour  visits  (USs
B26 Activity  2.3.3: | Grant 40,000 per each of 4 | Travel, workshops
Organize Actual visits for each country)
Sogthfwthl IFAD- Plan 600,000 NCB No Yes Post Jul2022 | Aug 2022 Sept2022 | Tour visits  (USs Travel, workshops
B2y an riangular | Grant 40,000 per each of 4
cooperation Actual visits for each country)
visit._tour - for PI NCB N % Post | Jul A Sept
. an 00,000 o es os ul 2022 ug 2022 ept 2022
experience ADB - 500 9 P Tour visits (US$ 166
B28 | sharing. Actual 667 for Burkina, Mali | Travel, workshops
Grant
and Senegal)
Apr Com. Materials (USs
Plan 1,500,000 NCB No Yes Post May 2022 June 2022 150,000 per country
2022 ! Consultants,
GCF- for KM and USs .
B2g studies and
Grant 150,000 per country ublications
Activitiy 2.3.4: Actual for information | P
Knowledge sharing)
management Apr Com. Materials (USs
and IFAD- Plan 1,878,450 NCB No Yes Post 2022 May 2022 June 2022 150,000 per country | Consultants,
B30 information Grant for KM and 150,000 | studies and
sharing Actual per  country  for | publications
information sharing)
A .
Plan 1,000,000 NCB No No Post pr May 2022 June 2022 Com. Materials (US$ | Consultants,
AfDB - 2022 . .
B31 Grant 333,333 For Burkina, | studies and
Actual Mali and Senegal) publications
GCF- Plan 1,200,000 NCB No Yes Post Jul2022 | Aug 2022 Sept 2022 Workshop (USs | Consultants,
B32 - Grant 40,000 per each of 4 | travels, workshop,
Activity 2.2.5: | L :
Organize Actua visits for each country) | equipment
annual Sahel- | IFAD- Plan 1,200,000 NCB No Yes Post Jul2022 | Aug 2022 Sept 2022 Workshop (USs Consultants,
travels, workshop,
B33 Award event Grant 40,000 per each of 4 equibment
Actual visits for each country) P
Activit .2.6: | GCF- Worksh us
B34 cuv! y 22 Plan 310,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 orkshop (USs
Organize Grant 40,000 per annual




1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P're'z . Domestic 2 Date of Bid- PERE] U0 SRS
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
(yes/no) (Prior/ signature services
USs
Post)
events to event and USs | Consultants,
replenish  the 130,000 for regional | travels, workshop,
Actual .
SAHEL- event) equipment
AWARD
Workshop (USs C ltant
IFAD- Plan 688,450 NCB No Yes Post Jul2022 | Aug 2022 Sept2022 | 40,000 per annual | O oo et
! travels, workshop,
B3s Grant event and USs .
) equipment
Actual 130,000 for regional
event)
Activity 2.2.7: | Feb M
an 2022 eb 2022 ars 2022
Develop Plan 200,000 NCB No Yes Post
application GCF- Lumpsum (USs Consultants,

B36 PP Grant p travels, workshop,
protocols and 30,000 per country) :

equipment
framework for Actual
the award
Activity  2.2.8: GCF- Plan 992,720 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022 Lumpsum (USs | Consultants,

B37 Enroll - women Grant 200,000 per country) travels, worksho
and youth Actual 1000P v ! P
entrepreneurs IFAD- Plan 1,136,915 NCB No Yes Post Jan 2022 Feb 2022 Mars 2022

B8 to compete for | Grant Lumpsum (USs | Consultants,
the Sahel 227,383 per country) travels, workshop

Actual
Award.
Activity  3.1.1: amount to be
T Plan ICB Yes No Prior Jan2022 | Feb2022 Feb 2022 istri
Establish  a | GCF- 880,000 distributed among 11 | prce 1o Gow
C1 GGW countries and
knowledge Grant UP Budget
latform Actual excludes Ghana and
P Cote d'lvoire
Activity 3.1.2: amount to be
/ e Plan 00,000 NCB No Yes Post Jul 2022 Aug 2022 Sept 2022 distributed
Reporting and | GCF- > J P ISWIDUTEC among 11 1 pEFER TO GGW

C2 . GGW countries and
evaluation of | Grant ludes Gh q UP Budget
GGW UP Actual exAcu es Ghana an

Cote d'lvoire
Activity 313 Pl 88 ICB N Y J APT 1y J amount  to  be
1.3 an 500,880 o es ost ay 2022 une 2022 et
Create a | GCF- 2022 distributed among 11 | prce 1o Gow

3 . GGW countries and

community of | Grant UP Budget
ractices Actual excludes Ghana and
P Cote d'lvoire

C4 ACtIVIt.y 33:4: | GCF- Plan 1,020,000 ICB Yes Yes Post Apr May 2022 June 2022 arno-LJnt to be | REFER TO GGW

Organize Grant 2022 distributed among 11 | UP Budget




1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P're'z . | Domestic 2 Date of Bid- PERE] U0 SRS
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
(yes/no) (Prior/ signature services
USs
Post)
regular  peer- GGW countries and
based Actual excludes Ghana and
knoweledge Cote d'lvoire
exchanges
Activity  3.1.5:
Enhance
gzzrdination Plan 400,000 NCB No Yes Post Jan2022 | Feb2022 Feb 2022 amount to be
roqrammin GCE- distributed among 11 | One annual
Cs prog 9 GGW countries and | meeting for all 11
between GCF | Grant )
, excludes Ghana and | countries
NDA's, Aes and Cote d'lvoire
GED, AF and Actual
GGW national
focal points
Activity  3.2.6. amount to be
Design and Plan 300,000 NCB No Yes Post Jan2022 | Feb2022 Feb 2022 .
. GCF- distributed among 11 | Strategy
implement the )
c6 Grant GGW countries and | document +
GCF GGW UP . -
A excludes Ghana and | capacity building
communication Actual PO
Cote d'lvoire
strategy
Activity 3.2
Establish a Plan 1,200,000 ICB No Yes Post Apr May 2022 June 2022 a.mo.unt to be
GCF- 2022 distributed among 11
governance . REFER TO GGW
Cy Grant GGW countries and
structure  and UP Budget
excludes Ghana and
M&E Actual A Wi
Cote d'lvoire
framework
Activity  3.2.2 | c Oct amount to be
_ Plan 700,000 ICB No Yes Post Nov 2022 Dec 2022 it
Develop M&E | GCF 2022 distributed among 11 | o 1o GaW
c8 tools and | Grant GGW countries and
. UP Budget
functional M&E Actual excludes Ghana and
systems Cote d'lvoire
Activity  3.2.3 GCF- Aﬁi;the Aﬁi;the After the 18 Zrntcpbntt d to be
Establish  the Plan 400,000 ICB No Yes Post months Stributed among 11 | perER TO GGW
Cq . Grant months months L GGW countries and
operational Lo Lo timeline UP Budget
timeline timeline excludes Ghana and

services facility

Actual

Cote d'lvoire




1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P're'z . | Domestic by Date of Bid- Dkl works contracts
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
(yes/no) (Prior/ signature services
USs
Post)
Activit 2 GCF- A&i;the A&:rSthe After the 18 Zirztcl"iubnutted at:ﬁon lii
Vo324 Plan 3,470,000 NCB No Yes Post months nong REFER TO GGW
C10 Impact Grant months months L GGW countries and
L A timeline UP Budget
assessment timeline timeline excludes Ghana and
Actual Cote d'lvoire
Plan 800,000 ICB No Yes Post
platform on amount to be
fjlgltal - GCF- distributed among 11 | peeeo 1o GawW
C11 innovation, Grant GGW countries and UP Budget
climate excludes Ghana and 9
technologies Actual Céte d'lvoire
and digital
finance
Activit 2 Aﬁi;the Aﬁigthe After the 18 thcl)'?bnjted atr(;on l:)L:eL
Y332 Plan 800,000 ICB No Yes Post months nong
Creation of The GCE- months months timeline GGW countries and
C12 Digital Grant timeline timeline excludes Ghana and | REFER TO GGW
Transformation Cote d'lvoire UP Budget
and Innovation
Actual
lab
amount to be
Activity 3.4.1. | GCF- Plan 1,000,000 ICB No Yes Post Jan 2022 | Feb2022 Feb 2022 distributed among 11
. . REFER TO GGW
C13 GGW  private | Grant GGW countries and UP Budaget
sector coalition Actual excludes Ghana and 9
Cote d'lvoire
Activity = 3.4.2.
Learning a | acr Plan 1,000,000 ICB No Yes Post Jul 2022 Aug 2022 Sept 2022 Zrno-Lant q to be
fs.vents oan - istribute among 11 | peceo 1o GaW
(@A information Grant GGW countries and UP Budaet
sharing on GCF excludes Ghana and 9
private sector Actual Cote d'lvoire
facility.
Activity Plan 7,000,000 ICB No Yes Post Jan 2022 | Feb2022 Feb 2022 amount to be
e G countnes ang | REFER TO Gow
> Grant Actual UP Budget

programmatic
Coordination.

excludes Ghana and
Céte d'lvoire




4

1 2 3 4 5 6 7 8 9 10 11 12 13 14
Review Lists goods,
Contract Estimate | Procurem P.rc.e . | Domestic by Date of Bid- Dkl works contracts
.. Source Planned qualificati AE/Fun . . contract and non-
Ref. (Description) d ent Preference issuance | Opening Comments .
of Funds | vs Actual . on d ) Jorder consulting
No. Costin Method (yes/no) . of doc’s Date . .
(yes/no) (Prior/ signature services
USs
Post)
IGREENFIN 1
Regional Plan 960,000 ICB No No Post Jan2022 | Feb2022 Feb 2022 70 000 per year for P3
o IFAD- P3,P4
PMi1 | Coordination Grant and go ooo per year for
Unit Actual Py
GCF- Plan 926,400 ICB No No Post Jan 2022 Feb 2022 Feb 2022 Person-month  (USs | Adaptation/
PM2 Proiect Grant 2,673 PER 5 specialist | Climate Specialist
rojec Actual PER 72 months( (coordinator)
Management Environmental
gs::blishézMU) Person-month  (USs | and gender
PM GCF- Plan 1,050,000 ICB Yes No Post Jan2022 | Feb2022 Feb 2022 2,800 PER 5 specialists | Specialist, ~M&E
3 Grant PER 72 months) specialist, finance
officer
Actual
Monitoring and
) Plan ICB Yes No Post Jan 2022 Feb 2022 Feb 2022 -
Evaluation 1,336,185 M&E  Specialists
IFAD- Person-month  (USs
PMg | (M&E) system Grant 267 2 er country) and external
established and Actual 7:237P Y consultants
operational
130,000,0
Total For Goods 00.20

4 This amount does not include the total GCF Financing for loans.




Ill. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by AE/Fund:

Selection Method Prior Review Threshold Comment
1. Quality Cost Based Selection (QCBS) USD $100,000 and above Prior review for Consulting firms
USD $50,000 and above Prior review for Individual Consultants
2. Consultants Qualifications Selection (CQS) USD $100,000 and above Prior review for Consulting firms
USD $50,000 and above Prior review for Individual Consultants
3. Fixed Budget Selection (FBS) USD $100,000 and above Prior review for Consulting firms
USD $50,000 and above Prior review for Individual Consultants

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $100,000
equivalent per contract, may comprise entirely of national consultants in accordance with the Fund’s interest in encouraging the
development and use of National Consultants from partner countries of operation.

3. Any Other Special Selection Arrangements: [including advance procurement and retroactive financing, if applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule

The following table contains consulting services for which the procurement activity will be carried out within the initial 18 months of the project
implementation.

1 2 3 4 5 6 7 8 9 10 11 12 13 14
Description of | Source of | Estimat Revie | Issuance | Finaliz | Proposal | Complet | Bid- Date of | Comments Lists

Ref | Assignment Funds ed Selecti | w of e s e Openi | contrac goods,

. Cost on by Expressi | shortli | Submissi | Technica | ng t works

No. Metho | AE/Fu | on of | st and | on | Date Jorder contracts
d(CcaQs, | nd Interest | issue Date Evaluati signatu and non-
QCBS, (Prior / RFP on re consulting
FBS) Post) services




A2 | Activity 1.1.1: | Islamic 7,250,00 | QCBS Prior Apr2022 | May May May May Jun Lump sum On-lending
Establish Developm | o 2022 2022 2022 2022 2022 split by 5
Green ent Bank countries resource

A3 | Financing National 5,000,00 | QCBS Prior Apr2022 | May May 2022 | May May Jun 5000 (120% | On-lending
Facility Agricultura | o 2022 2022 2022 2022 from BF, 15% | resource
(revolving | Banks from Mali
lending and 25%
facility) - from CIV,GH,
window 1 SN)

A4 | (adaptation) IFAD Grant | 7,000,00 | QCBS Prior Apr2022 | May May 2022 | May May Jun On-lending

or Loan o} 2022 2022 2022 2022 See IFAD | resource
baseline

A6 | Activity 1.1.2: | Islamic 7,250,00 | QCBS Prior Apr2022 | May May May May Jun Lump sum .
Establish Developm | o 2022 2022 2022 2022 2022 split by & On-lending
Green ent Bank countries resource

A7 | Financing National 5,000,00 | QCBS Prior Apr2022 | May May 2022 | May May Jun 5000 (10% | On-lending
Facility Agricultura | o 2022 2022 2022 2022 from BF, 15% | resource
(revolving | Banks from  Mali
lending and 25%
facility) from CIV,GH,
window 2 SN)

A8 | (mitigation) - | |FAD Grant | 7,000,00 | QCBS Prior Apr2022 | May May 2022 | May May Jun On-lending
Pillar 2,3,5 or Loan o} 2022 2022 2022 2022 See IFAD | resource

baseline

Activity 1.1.3: | GCF-Grant | 5oo,000 | CQS Post Jan 2022 | Feb Feb 2022 | Feb2022 | Feb Feb- Lump sum | Operational

Ag | Technical 2022 2022 Mars split by 15| cost to set
assistance to 2022 countries up the two
set up the lines of
Establish credit under
Green Output 1.1.
Financing and Output
Facility  with 1.2.

the (windows 1
and 2)




B1 | Activity 2.1.1. | GCF-Grant | 1,750,00 | QCBS Post Apr 2022 | May May May May Jun Lump sum (

. Consultants
Capacity o} 2022 2022 2022 2022 2022 US$ 350,000 travels
building on per country) |’ !

. workshop
understanding

B2 | climate risks | IFAD- 6,000,00 | QCBS Prior Apr2022 | May May 2022 | May May Jun USs

and Grant o) 2022 2022 2022 2022 1,000,000 See IFAD
integration per country baseline
into  business

B3 | plans AfDB - | 2,000,00 | QCBS Post Apr2022 | May May 2022 | May May Jun Lump sum
Grant o} 2022 2022 2022 2022 (US$ 666,667 | Consultants

For Burkina, |, travels,
Mali and | workshop
Senegal)

B4 | Activity 2.1.2: | GCF-Grant | 1,500,00 | QCBS Post Apr2022 | May May May May Jun Lump sum (

. Consultants
Capacity o 2022 2022 2022 2022 2022 USs$ 390,000 travels
building on per country) workshop
green

B; | bankable IFAD- 6,000,00 | QCBS Prior Apr2022 | May May 2022 | May May Jun USs

Business Plan | Grant o} 2022 2022 2022 2022 1,200,000 See IFAD
development per country baseline

B6 AfDB - | 3,000,00 | QCBS Prior Apr2022 | May May 2022 | May May Jun Lump sum
Grant o) 2022 2022 2022 2022 (USs Consultants

1,000,000 for |, travels,
Burkina, Mali | workshop
and Senegal)

By Islamic 250,000 | CQS Post Apr 2022 | May May 2022 | May May Jun USs 50,000 | Consultants
Developm 2022 2022 2022 2022 per country , travels,
ent Bank workshop

B8 | Activity 2.1.3: | GCF-Grant | 1,400,00 | QCBS Post Jul2022 | Aug Aug 2022 | Aug Aug Sept Lump sum (

- Consultants
Training of 0 2022 2022 2022 2022 USs 280,000 travels
FOs, MSMEs per country) |’ !

workshop
and

Bg | cooperatives IFAD- 6,000,00 | QCBS Prior Jul2022 | Aug Aug 2022 | Aug Aug Sept USs

to implement | Grant o) 2022 2022 2022 2022 1,200,000 See IFAD
financed per country baseline




B1o | business plans | AfDB - | 4,000,00 | QCBS Prior Jul2022 | Aug Aug 2022 | Aug Aug Sept Lump sum
for results Grant o 2022 2022 2022 2022 (USs Consultants
1,333,333 For |,  travels,
Burkina, Mali | workshop
and Senegal)

B11 Islamic 250,000 | CQS Post Jul2022 | Aug Aug 2022 | Aug Aug Sept USs 150,000 | Consultants
Developm 2022 2022 2022 2022 per country ,  travels,
ent Bank workshop

B12 | Activity 2.1.4: | GCF-Grant QCBS Post Oct 2022 | Nov Nov Nov Nov Dec Lump sum (

Consultants
Support  FOs 1,000,00 2022 2022 2022 2022 2022 USs$ 200,000

, travels,
and MSMEs led o per country)

workshop
by women and

Ba3 | youth for | IFAD- QCBS Post Oct 2022 | Nov Nov 2022 | Nov Nov Dec US$ 500,000

; 2,500,00 See IFAD
increased Grant 2022 2022 2022 2022 per country .

o o baseline
particitation,

B14 | improve AfDB - | 4,000,00 | QCBS Prior Oct 2022 | Nov Nov 2022 | Nov Nov Dec Lump sum

financial Grant o 2022 2022 2022 2022 (USs
literacy, 1,333,333 For
natural Burkina, Mali
resources and Senegal)
management,
decision-
making
rocesses
P " Consultants
labour-saving
, travels,
and cost- ksh
competitive workshop
CRLEA
technologies
and  gender-
related studies
to orient
decision-
making.
Big | Activity 2.1.5. | GCF-Grant 120000 QCBS Post Jan 2022 | Feb Feb Feb 2022 | Feb Mars Lumpsum (| Consultants
Provide 0'5 ! 2022 2022 2022 Apr USs$ 350,000 |, travels,
technical 2022 per country) | workshop




assistance on

B16 | green lending | AfDB - | 2,000,00 | QCBS Post Jan 2022 | Feb Feb 2022 | Feb2022 | Feb Mars Lump sum
and  climate | Grant o 2022 2022 Apr (US$ 666,667 | Consultants
risk 2022 For Burking, |, travels,
management Mali and | workshop

Senegal)
B17 | Activity 2.1.6 | GCF-Grant QCBS Post Jan 2022 | Feb Feb Feb 2022 | Feb Mars Lump sum (
Provide 2022 2022 2022 Apr USs$ 250,000
technical 2022 per country)
assistance to
enhance
governance Consultants
and 1250,00 , travels,
management © workshop
of loan
products, fill
the green lines
policy gap and
ensure use.

B18 | Activity 2.1.7. | GCF-Grant QCBS Post Jan 2022 | Feb Feb Feb 2022 | Feb Mars Lump sum ( Consultants
Develop a 2022 2022 2022 Apr USs 290,000 |, technical
package of 1,450,00 2022 per country) | assistance,
tools and o studies,
instruments travel
including

Big | ESMStoassess | IFAD- QCBS Post Jan 2022 | Feb Feb 2022 | Feb2022 | Feb Mars Lumpsum (| Consultants
business plans | Grant 2022 2022 Apr USs 400,000 |, technical

2,000,00 2022 per country) | assistance,
o studies,
travel

B2 AfDB - | 1,500,00 | QCBS Post Jan 2022 | Feb Feb 2022 | Feb 2022 | Feb Mars Lump sum

o} Grant o 2022 2022 Apr (USs$ 500,000 | Consultants

2022 For Burkina, |, travels,
Mali and | workshop

Senegal)




B21 | Activity 2.1.8. | GCF-Grant QCBS Post Jan 2022 | Feb Feb 2022 | Feb 2022 | Feb- Feb- Lump sum ( Consultants
Conduct 1,000,00 2022 Mars Mars USs 200,000 |, travels,
awareness- 0 2022 2022 per country) | workshop
raising and

B2 | training on | IFAD- QCBS Post Jan 2022 | Jan Feb 2022 | Feb2022 | Feb- Feb- Lump sum (

2 climate Grant 2022 Mars Mars US$ 300,000 Consultants

. 1,500,00 , travels,
resilient 2022 2022 per country)

. o workshop
agriculture.

B23 | Activity 2.2.1. | GCF-Grant | 700,000 | QCBS Post Jan 2022 | Feb Feb 2022 | Feb2022 | Feb- Feb- Lump sum (

Technical 2022 Mars Mars US$ 140,000

support to 2022 2022 per country)

Central Banks

through

studies and

policies to

improve Consultants

institutional

and regulatory , travels,
workshop

framework,

standards and

ESG

benchmarks

on clmate risk

management

and green

finance for

agriculture.

B2 | Activity 2.2.2. | GCF-Grant | 1,200,00 | QCBS Post Apr 2022 | May May 2022 | May May Jun Events (USs$ | Travel,

4 Organize high- o) 2022 2022 2022 2022 40,000  per | workshops,
level round annual event | studies and
table events per country) | publications
and exchanges

B25 | on green | IFAD- 1,200,00 | QCBS Post Apr2022 | May May 2022 | May May Jun Events (USs$ | Travel,
finance Grant o 2022 2022 2022 2022 40,000 per | workshops,

annual event | studies and
per country) | publications




(US$ 150,000
per country
for KM and
150,000 per
country for
information
sharing)

B2 | Activity 2.2.3. | GCF-Grant | 600,000 | QCBS Post Jul2022 | Aug Aug 2022 | Aug Aug Sept Tour  visits | Travel,
6 organize 2022 2022 2022 2022 (US$ 40,000 | workshops
South-South per each of 4
and triangular visits for each
cooperation country)
visit tour for
B27 | experience IFAD- 600,000 | QCBS Post Jul 2022 | Aug Aug 2022 | Aug Aug Sept Tour  visits | Travel,
sharing. Grant 2022 2022 2022 2022 (US$ 40,000 | workshops
per each of 4
visits for each
country)
B2 AfDB - | soo,000 | CQS Post Jul 2022 | Aug Aug 2022 | Aug Aug Sept Tour  visits
8 Grant 2022 2022 2022 2022 (USs$ 166 667
for Burking, Travel,
Mali and workshops
Senegal)
B2 | Activitiy 2.2.4: | GCF-Grant | 1,500,00 | QCBS Post Apr 2022 | May May 2022 | May May Jun Com.
9 Knowledge o 2022 2022 2022 2022 Materials
management (US$ 150,000
and er countr
information 1E)or KM an?jl ConSL_JItants
. , studies and
sharing USs 150,000 o
publications
per country
for
information
sharing)
B30 IFAD- 1,878,45 | QCBS Post Apr 2022 | May May 2022 | May May Jun Com.
Grant o} 2022 2022 2022 2022 Materials

Consultants
, studies and
publications




B31 AfDB - | 1,000,00 | QCBS Post Apr 2022 | May May 2022 | May May Jun Com.
Grant 0 2022 2022 2022 2022 Materials
(USs Consultants
333,333 , studies and
For Burkina, ublications
Mali and | P
Senegal)
B32 Act|V|t_y 2.2.5: | GCF-Grant | 1,200,00 | QCBS Post Jul 2022 | Aug Aug 2022 | Aug Aug Sept Workshop Consultants
Organize o 2022 2022 2022 2022
(USs$ 40,000 |, travels,
annual Sahel-
per each of 4 | workshop,
and GGW L .
visits foreach | equipment
Award event
country)
B33 IFAD- 1,200,00 | QCBS Post Jul 2022 | Aug Aug 2022 | Aug Aug Sept Workshop Consultants
Grant o) 2022 2022 2022 2022 (US$ 4o,000 |, travels,
per each of 4 | workshop,
visits foreach | equipment
country)
B34 | Activity 2.2.6: | GCF-Grant | 310,000 | CQS Post Jul2022 | Aug Aug 2022 | Aug Aug Sept Workshop
Organize 2022 2022 2022 2022 (US$ 40,000 | Consultants
events to per annual |, travels,
replenish  the event  and | workshop,
SAHEL and US$ 130,000 | equipment
GWW AWARD for regional
event)
B35 IFAD- 688,450 | QCBS Post Jul 2022 | Aug Aug 2022 | Aug Aug Sept Workshop
Grant 2022 2022 2022 2022 (US$ 40,000 | Consultants
per annual |, travels,
event  and | workshop,
US$ 130,000 | equipment
for regional
event)
B36 | Activity 2.2.7. | GCF-Grant | 200,000 | CQS Post Jan 2022 | Feb Feb Feb 2022 | Feb- Feb- Lumpsum
Develop 2022 2022 Mars Mars (USs$ 30,000 | Consultants
application 2022 2022 per country) |, travels,
protocols and workshop,
framework and equipment

organize




events to
replenish  the

Sahel and
GGW Award
B37 | Activity 2.2.8. | GCF-Grant QCBS Post Jan 2022 | Feb Feb Feb 2022 | Feb Mars Lumpsum Consultants
Enroll women 5720 2022 2022 2022 2022 (USs , travels,
and youth 3927 200,000 per | workshop
entrepreneurs country)
B38 | to compete for | IFAD- QCBS Post Jan 2022 | Jan Feb 2022 | Feb2022 | Feb Mars Consultants
Lumpsum
the Sahel | Grant 1,136,91 2022 2022 2022 , travels,
(USs 227,383
Award. 5 workshop
per country)
C1 | Activity 3.1.1: | GCF-Grant QCBS Prior Jan 2022 | Feb Feb 2022 | Feb Feb Feb amount to be
Establish a 880,000 2022 2022 2022 2022 distributed
p , GGW  UP
countries and
Budget
excludes
Ghana and
Cote d'lvoire
C2 | 312 GCF-Grant | 500,000 | CQS Post Jul2022 | Aug Aug 2022 | Aug Sept- Sept- amount to be
Developing a 2022 2022 Oct Oct distributed
knowledge ahd 2022 2022 among 11| oo 1o
communicatio GGW GGW  UP
n strategy and countries and
Budget
plan excludes
Ghana and
Cote d'lvoire
C3 | 3.2.3Creatinga | GCF-Grant | 500,880 | CQS Post Apr2022 | May May 2022 | May May Jun amount to be
knowledge 2022 2022 2022 2022 distributed
center aGnGwscg 11 REFER TO
. GGW  UP
countries and
Budget
excludes
Ghana and

Cote d'lvoire




C4 | 3.1.4: Creating | GCF-Grant | 1,020,00 | QCBS Post Apr2022 | May May 2022 | May May Jun amount to be
a communities 0 2022 2022 2022 2022 distributed
of practice 223\79 11| pEFER TO
. GGW  UP
countries and
Budget
excludes
Ghana and
Cote d'lvoire
C5 | 3.1.5 GCF-Grant | 400,000 | CQS Post Jan 2022 | Feb Feb 2022 | Feb2022 | Feb Feb-
Knowledge 2022 2022 Mars amount to be
products  on 2022 distributed
lessons among 11 | One annual
learned, GGW meeting for
scalable countriesand | all 11
practices and excludes countries
policy Ghana and
recommendati Cote d'lvoire
ons
C6 | 3.1.6: Organize | GCF-Grant CQs Post Jan 2022 | Feb Feb 2022 | Feb2022 | Feb Feb- amount to be
peer-based 300,000 2022 2022 Mars distributed
knowledge 2022 among 11
exchanges GGW
countries and | Strategy
excludes document +
Ghana and | capacity
Coéte d'lvoire | building
C7 | 3.1.7: Enhance | GCF-Grant QCBS Post Apr2022 | May May 2022 | May May Jun amount to be
coordination 1,200,00 2022 2022 2022 2022 distributed
and . o among 11| oo 1o
programming GGW GGW  UP
at country level countries and
Budget
excludes
Ghana and
Cote d'Ivoire
Caa | Activity 3.3,2. | GCF-Grant | 800,000 | QCBS Post Oct 2022 | Nov Nov 2022 | Nov Nov Dec amounttobe | REFER TO
Creation of a 2022 2022 2022 2022 distributed GGW  UP
platform  on among 11 | Budget




digital GGW
innovation, countries and
climate excludes
technologies Ghana and
and digital Cote d'Ivoire
finance
Ci12 | Activity 3.3.2. | GCF-Grant | 660,000 | QCBS Post After the | After After the | After the | After After amount to be
Creation of 18 the 18 | 18 18 the 18 | the 18 | distributed
The Digital months month | months months month | months | among 11
: L o o o REFER TO
Transformatio timeline | s timeline timeline | s timelin | GGW GGW  UP
n and timelin timelin | e countries and
. Budget
Innovation lab e e excludes
Ghana and
Cote d'lvoire
C13 | Activity 3.2.3 | GCF-Grant | 45,000 Qcs Post Jan 2022 | Feb Feb 2022 | Feb2022 | Feb Feb- amount to be
Identify new 2022 2022 March distributed
opp.ortun|.t|es. 2022 among 11| pocee 1o
for investing in GGW
: _ GGW  UP
climate countries and
. . . Budget
innovation in excludes
the GGW Ghana and
Cote d'lvoire
PM | IGREENFIN 1 | GCF-Grant | 5,989, QCBS Post Jan 2022 | Feb Feb 2022 | Feb 2022 | Feb Feb- 70 000 per
1 Regional 600 2022 2022 March year for P3
— P3,P4
Coordination 2022 and 90 000
Unit per year for
P4
PM | Project GCF-Grant | 6,27,585 | QCBS Post Jan 2022 | Feb Feb 2022 | Feb 2022 | Feb Feb- Person- Adaptation/
2 Management 2022 2022 Mars month (USs | Climate
Unit (PMU) 2022 2,673 PER 5 | Specialist
established specialist (coordinato
PER 72 | r
months(Pers | Environmen
on-month tal and
(USs 2,800 | gender
PER 5 | Specialist,
specialists M&E




PER 72 | specialist,
months) finance
officer)

Competitive Methods are the following:

Quiality Cost Based Selection method (QCBS)
Quality Based Selection (QBS)

Fixed Budget Selection (FBS)

Least Cost Selection (LCS)

Consultants Qualifications Selection (CQS)
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	Annex 10 -  Procurement Plan
	I. General
	II. Goods, Works and non-consulting services.
	3.          Procurement Packages with Methods and Time Schedule
	The following table lists goods, works contracts and non-consulting services for which the procurement activity will be carried out within the initial 18 months of the project implementation.



