
 

 



EXAMPLE OF TIMETABLE AT PROJECT-PROGRAMME LEVEL 

 

COMPONENTS/ 
OUTPUTS 

 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 

 Delievrables Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Component 1** Component 1**                                             

Ouput 1.1. Ouput 1.1.                                             

Activity 1.1.1:  Delievrable 1.1.1:                                             

Activity 1.1.2:  Delievrable 1.1.2:                                             

Activity 1.1.3:  Delievrable 1.1.3:                                             

Ouput 1.2 Ouput 1.2                                             

Activity 1.2.1:  Delievrable 1.2.1:                                             

Activity 1.2.2:  Delievrable 1.2.2:                                             

Activity 1.2.3:  Delievrable 1.2.3:                                             

Activity 1.2.4:  Delievrable 1.2.4:                         

Output 1.3 Output 1.3                                             

Activity 1.3.1:  Delievrable 1.3.1:                                             

Activity 1.3.2:  Delievrable 1.3.2:                                             

Output 1.4. Output 1.4.                                             

Activity 1.4.1:  Delievrable 1.4.1:                                             

Activity 1.4.2:  Delievrable 1.4.2:                                             

Activity 1.4.3:  Delievrable 1.4.3:                                             

Component 2 Component 2                                             

Output 2.1. Output 2.1.                                             

Activity 2.1.1:  Delievrable 2.1.1:                                             

Activity 2.1.2:  Delievrable 2.1.2:                                             

Activity 2.1.3:  Delievrable 2.1.3:                         

Activity 2.1.4:  Delievrable 2.1.4:                         

Output 2.2 Output 2.2                                             

Activity 2.2.1:  Delievrable 2.2.1:                                             

Activity 2.2.2:  Delievrable 2.2.2:                                             

Activity 2.2.3:  Delievrable 2.2.3:                                             

Activity 2.2.4:  Delievrable 2.2.4:                                             

Ouput 2.3 Ouput 2.3                                             

Activity 2.3.1:  Delievrable 2.3.1:                                             

Activity 2.3.2:  Delievrable 2.3.2:                                             

Activity 2.3.3:  Delievrable 2.3.3:                                             

Activity 2.3.4:  Delievrable 2.3.4:                                             

Output 2.4 Output 2.4                                             

Activity 2.4.1:  Delievrable 2.4.1:                                             

Activity 2.4.2:  Delievrable 2.4.2:                                             

Activity 2.4.3:  Delievrable 2.4.3:                                             

Activity 2.4.4:  Delievrable 2.4.4:                         

Activity 2.4.5:  Delievrable 2.4.5:                         

Component 3 Component 3                                             

Output 3.1 Output 3.1                                             

Activity 3.1.1: Delievrable 3.1.1:                                             

Activity 3.1.2:  Delievrable 3.1.2:                                             

Activity 3.1.3:  Delievrable 3.1.3:                                             

Output 3.2 Output 3.2                                             



Activity 3.2.1:  Delievrable 3.2.1:                                             

Activity 3.2.2:  Delievrable 3.2.2:                                             

Project Monitoring* 
   IR     APR       APR  IE    APR       APR      EC FE 

  

Financial Reporting          AFS       AFS       AFS       AFS      AFS    

IR=Inception Report 
 

                    
    

IE-Interim Evaluation 
 

                    
    

EC= Completion Report 
 

                    
    

FE= Final Evaluation 
 

                    
    

APR = Annual Performance Report 
 

                    
    

AFS=Audited Financial Statements 
 

                    
    

 
 

APR = Annual Performance Report 

*In addition to this monitoring requirements, the Funded Activity is also subject to financial reporting per the AMA/FAA, such as Unaudited/Audited Financial Statements, Financial information reports, and other reports as defined in the FAA. 

** For those that do not have component, sub-outputs can be used.  
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